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LIST OF CONTRACT DOCUMENTS

The following documents form part of this contract:

Volume 1:

Volume 2:

Volume 3:

Volume 4:

Volume 5:

Volume 6:

Volume 7:

The Conditions of Contract for Construction for Building and Engineering Works Designed
by the Employer (1999), published by the Federation Internationale des Ingenieurs-
Conseils (FIDIC) which the tenderer shall purchase himself. (See note 1 below).

The COTO Standard Specifications for Road and Bridge Works for South African Road
Authorities (Draft Standard October 2020 edition), issued by the Committee of Transport
Officials which the tenderer shall obtain himself. (See Note 2 below).

The Project Document, containing the tender notice, Conditions of Tender, Tender Data,
Returnable Schedules, general and particular conditions of contract, project specifications,
Pricing Schedule, Form of offer and Project Information is issued by the Employer (see
note 3 below). The Employer's Form of Acceptance and any correspondence from the
selected tenderer, performance security-demand guarantee, and all addenda issued during
the period of tender will also form part of this volume once a successful tenderer has been
appointed.

The conditions of tender are the standard conditions of tender as indicated in Book 1.
The road works drawings.

The structural drawings.
Not applicable

Materials investigation and utilisation.

Not applicable

Environmental Management Plan report.
Not applicable
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Cc2.1

C2.11

C2.1.2

C2.1.3

C214

C2.1.5

C2.1.6

PRICING INSTRUCTIONS

Measurement and payment shall be in accordance with the relevant provisions of
Chapter 1, Section C1.1 of the COTO Standard Specification for Road and Bridge
Works for South African Road Authorities (Draft Standard October 2020 edition) or as
amended in the Scope of Works.

The units of measurement described in the Pricing Schedule are metric units.
Abbreviations used in the Pricing Schedule are as follows:

% = percent

h = hour

ha = hectare

kg = kilogram

ki = kilolitre

km = kilometre

km-pass = kilometre-pass
kPa = kilopascal

kW = kilowatt

I = litre

m = metre

mm = millimetre

m?2 = square metre
m2-pass = square metre-pass
m3 = cubic metre

m3-km = cubic metre-kilometre
MN = meganewton
MN.m = meganewton-metre
MPa = megapascal

No. = number

Provsum = Provisional sum
PC Sum = Prime Cost sum
R/only = Rate only

sum = lump sum

t = ton (1000kg)
W/day = Work day

For the purpose of the Pricing Schedule, the following words shall have the meanings
assigned to them:

Unit: The unit of measurement for each item of work as defined in the
COTO Standard Specification for Road and Bridge Works for
South African Road Authorities (Draft Standard October 2020

edition).
Quantity: The number of units of work for each item.
Rate: The payment per unit of work for which the Service Provider

tenders to do the work.

Amount: The product of the quantity and the rate tendered for an item.

Unless otherwise stated, items are measured net in accordance with the drawings, and
no allowance is made for waste.

It will be assumed that prices included in the Pricing Schedule are based on Acts,
Ordinances, Regulations, By-laws, International Standards and National Standards that
were published 28 days before the closing date for tenders. (Refer to www.sabs.co.za
for information standards)

The prices and rates in the Pricing Schedule are fully inclusive prices for the work
described under the items. Such prices and rates cover all costs and expenses that
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C2.1.7

C2.1.8

C21.9

C2.1.10

C2.1.11

C2.1.12

C2.1.13

may be required in and for the execution of the work described in accordance with the
provisions of the Scope of Work, and shall cover the cost of all general risks, liabilities
and obligations set forth or implied in the Contract Data, as well as overhead charges
and profit. These prices will be used as a basis for assessment of payment for additional
work that may have to be carried out. The Contractor shall submit to the Engineer within
28 days after the Commencement Date a full breakdown of all rates. The rates are to
be clearly referenced to the relevant payitem numbers, with each rate broken down into
its labour, materials, plant, fuel, overhead charges and profit components.

Where the Scope of Work requires detailed drawings and designs or other information
to be provided, all costs associated therewith are deemed to have been provided for
and included in the unit rates and sum amount tendered such items.

A single lump sum will apply should a number of items be grouped together for pricing
purposes.

The quantities set out in the Pricing Schedule are approximate and do not necessarily
represent the actual amount of work to be done. The quantities of work accepted and
certified for payment will be used for determining payments due and not the quantities
given in the Pricing Schedule.

Reasonable compensation will be received where no payitem appears in the Pricing
Schedule in respect of work required in terms of the Contract and which is not covered
in any other payitem.

The short descriptions of the items of payment given in the Pricing Schedule are only
for the purposes of identifying the items. More details regarding the extent of the work
entailed under each item appear in the Scope of Work.

The item numbers appearing in the Pricing Schedule refer to the corresponding item
numbers in the COTO Standard Specification for Road and Bridge Works for South
African Road Authorities (Draft Standard October 2020 edition). Where a standard
COTO payitem is amended or a new payitem added, the item number is preceded by
the letter “P” in the Pricing Schedule.

The pricing schedules are provided electronically. A printout of the entire completed
pricing schedule must be signed and scanned and saved in .pdf format, and an
electronic copy of the priced pricing schedule must be saved in Excel format and the
printed copy bound. In the event of any discrepancy between the signed .pdf copy, and
the electronically submitted copy in Excel format and the printed hard copy, the tender
rates in the printed hard copy will govern. The item numbers and description of the
printed hard copy document will govern. For all addenda issued relating to the pricing
schedule, the item numbers, description and quantities of the issued document will
govern.
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C2.2 PRICING SCHEDULE (INCORPORATING SBD3)

Refer to Pricing Schedule attached.
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SCHEDULE A

ROADWORKS

Note to tenderer:
Schedule A is contained in the Pricing Schedule in Excel format distributed as part of Volume 3
of the Tender Documents.
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SCHEDULE D

STAKEHOLDER AND COMMUNITY LIAISON, AND
TARGETED LABOUR AND TARGETED ENTERPRISES
UTILISATION AND DEVELOPMENT
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CALCULATION OF TENDER SUM
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c23 SUMMARY OF PRICING SCHEDULE
CONTRACT SANRAL NRA 2025/0106
FOR THE RESURFACING ON NATIONAL ROUTE N11 SECTION 12 FROM KM 76.1 TO KM 85.59

SCHEDULE A: ROADWORKS.........ooiiiiiceeees R

(from page ............ )

SCHEDULE D:  STAKEHOLDER AND COMMUNITY LIAISON, AND TARGETED

LABOUR AND TARGETED ENTERPRISES UTILISATION AND

DEVELOPMENT ..o R
SUBT OT AL A e e R o
VALUE ADDED TAX:
15% of Subtotal B .......coeveeiieeeeeeeee e R s
TOTAL CARRIED TO C.1.1.1: FORM OF OFFER R e
SIGNED BY TENDERER: ...
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PART C3: SCOPE OF WORKS
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SOUTH AFRICAN NATIONAL ROADS AGENCY SOC LIMITED

CONTRACT SANRAL NRA 2025/0106
FOR THE RESURFACING ON NATIONAL ROUTE N11 SECTION 12 FROM KM 76.1 TO KM 85.59

SECTION A1: STANDARD AMENDMENTS ISSUED BY COTO

Notes to tenderer:

1. The Standard Specifications for Road and Bridge Works for South African Road
Authorities (Draft Standard October 2020 edition) prepared by the Committee of Transport
Officials, (COTO), as amended, shall apply to this contract. The amendments are those
issued by COTO and reproduced in Section A1, together with additional amendments as
set out in Section A2 and Project specific Specification Data as set out in Section B.

As at July 2025 no amendments have been issued by COTO.
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SOUTH AFRICAN NATIONAL ROADS AGENCY SOC LIMITED

CONTRACT SANRAL NRA 2025/0106
FOR THE RESURFACING ON NATIONAL ROUTE N11 SECTION 12 FROM KM 76.1 TO KM 85.59

SECTION A2: PROJECT SPECIFICATION AMENDMENTS TO THE COTO STANDARD
SPECIFICATIONS

Notes to tenderer:

1. This Section A2 contains amendments to the Standard Specification, including additional
clauses, amendment to clauses or deletion of clauses and specifications, required for this
particular contract. Where the Standard Specifications allow a choice to be specified in the
Contract Documentation or Project Specifications, between alternative materials or
methods of construction, and for additional requirements to be specified to suit a
particular contract, these selections are not made in this Section A2. Details of such
alternatives or additional requirements applicable to this contract are contained in
Section B: Specification Data. Section B also contains project specific sections for
Sections C, D and E.

2. The number of each clause and each payment item in this part of the project specifications
follows the numbering format of the standard specifications.
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COTO CHAPTER 1: GENERAL

SECTION 1.1: GENERAL PREAMBLE

PART A:

A1.1.2

PART C:

C1.1.3

SPECIFICATIONS
DEFINITIONS

Replace the Definition for “Site / Site of the Works” with the following:

“Site / Site of the Works - shall mean the entire road reserve (both new and existing),
inclusive of road junctions and property accesses, required for construction of the Works
as defined by the limits of construction given in the Contract Documentation. It shall also
include areas within statutory building lines where work has to be carried out and any
additional lengths of road required for the placement of advanced warning road signs
and/or traffic accommodation measures beyond the limits of construction as shown on the
drawings. The Site shall also include areas outside of the road reserve required for
Construction camps, Engineer’s site facilities, Borrow pit areas or quarry areas, haulage
and access roads, temporary deviations, storage areas, spoil areas and stockpile areas.
The exact extent of the limits of the construction will be verified once the Site is handed
over to the Contractor.”

MEASUREMENT AND PAYMENT

PAYMENT

C1.1.3.5 Payment for materials on the Site

In the last sentence of the 15t paragraph, delete the following:

“, or, in the case of crushed stone which has not been purchased but has been produced
on the site, at 80% of a fair evaluation of such crushed material”.

Add the following new subclauses:
"C1.1.3.9 Reduced payments for substandard work

Where provision for reduced payments for sub-standard work is made in the Contract
Documentation, acceptance of reduced payment for substandard work may be accepted
by the Engineer subject to prior approval by the Employer.

C1.1.3.10 Procurement of sub-services and omitted rates (Second tier
procurement)

Second tier procurement include the procurement of any work where either the particulars
of the work is not scheduled and priced, or where the process of procurement of the sub-
service provider is specified elsewhere in the contract specification. It include the
procurement of work where rates have been omitted or where allowance for the work is
made under a Provisional sum or Prime cost sum item or where allowance for the work is
made under a Provisional sum or Prime cost sum item but the particulars of the work is not
scheduled, or where work is instructed under clause 13[Variations and Adjustments] or
where work is to be performed by Targeted Enterprises.

The following procurement methods is to be followed as appropriate:

a) Where the particulars of the work is not scheduled but existing rates for similar
work exist in the contract and the work can therefore be executed by the
contractor or his sub-contractor at the existing contract rates.

No separate procurement process is required. The work is to be quantified and
scheduled utilising existing rates and approved through the Works Authorisation
process.

b) Where the payment calculation is based on a formula specified in the contract
document, or
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where the payment rate is pre-determined or fixed by the client.

No separate procurement process is required. The work is to be quantified and
approved through the Works Authorisation process.

c) Where the supplier is not selected by the contractor and actual cost is
reimbursable and/or no procurement process is possible.

No separate procurement process is required. The work is invoiced by supplier on
completion and approved through the Works Authorisation process at the end of the
contract.

d) Where there are omitted items as part of the existing scheduled scope of work
and no existing rates for similar work exist in the contract, or
where there are no existing rates for the materials to be supplied and suitable
rates for material to be determined.

A proposal for a new rate shall be submitted by the contractor and evaluated by the
engineer, by comparing with either adjusted relevant rates in the contract, or by
comparing with similar rates on similar contracts, or by comparing three informal
quotes to substantiate the rate. The new agreed rate is approved through the Works
Authorisation process.

e) Where the particulars of the work is not scheduled and the estimated cost of
the work (including VAT and excluding Contract Price Adjustment) is equal or
less than R1,000,000.00 and there are no existing rates for similar work and
the contractor’s proposal submitted in terms of FIDIC Variation 13.1 is not
accepted and the work is to be performed by a sub-contractor.

A minimum of three quotations shall be obtained from Targeted Enterprises (as

defined in Section D1000). The following is the minimum requirements for this

process:

- Prequalification for Targeted Enterprise. (Approval to deviate must be granted
by the Employer, based on market research)

- Quotation to include form of quotation, CSD registration, CIDB (where
applicable),

A Works Authorisation shall be approved prior to execution of the work.

f) Where the particulars of the work is not scheduled and the estimated cost of
the work is more than R1,000,000.00 (including VAT and excluding Contract
Price Adjustment) and there are no existing rates for similar work and the
contractor’s proposal submitted in terms of FIDIC Variation 13.1 is not
accepted and the work is to be performed by a sub-contractor.

The work is to be procured through a tender process. The following is the minimum

requirements for this process:

- Prequalification for Targeted Enterprise. (Approval to deviate must be granted
by the Employer, based on market research)

- Tenders to close at the relevant site offices at a specific date and time

- Tender documents to include form of Offer, CSD registration, Tax compliance,
CIDB (where applicable), SBD1, SBD 4, SBD 6.2, BEE certificate, Form A2.2

- Tenders to be evaluated on price and preference

- Evaluation by contractor for review by engineer

A Works Authorisation shall be approved prior to execution of the work.
g) Where the particulars of the work is identified by the contractor to be
performed by subcontractors who are Targeted Enterprises to form part of the

specified Contract Participation Goals for Targeted Enterprises.

The work is to be procured as per the process specified in clause D1007.
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h) Where the work is unforeseen, urgent and the relevant procurement method
as indicated above will result in a delay to the contract and payment for a claim
for extension of time and/or cost, or
where the above procurement methods are not applicable or cannot fully be
complied with.

The Employer will determine the most appropriate procurement process to be
followed and approved through the Works Authorisation process.”

SECTION 1.2: GENERAL REQUIREMENTS AND PROVISIONS

PART A: SPECIFICATIONS

A1.2.3 GENERAL
A1.2.3.15 Routine maintenance
Add the following new paragraphs:
“The Contractor’s responsibility for routine maintenance on this contract is indicated in the
Contract Documentation.”
The backfilling for patching shall be done as indicated in the Contract Documentation.
The riding quality of gravel deviations shall comply with the requirements indicated in the
Contract Documentation.”
Add the following new subclause after A1.2.3.23:
"A1.2.3.24 Reference Manuals, other specifications and test methods
In various chapters of this Standard Specification, reference is made to Manuals, other
specifications and test methods. If not otherwise indicated in the Contract Documentation,
the latest published Manual, other specification and test methods at the time of close of
tender will apply. Any changes to be implemented on a project as a result of revisions to
manuals, other specifications and test methods, will be handled in terms of the Conditions
of Contract.
Certain TRH and TMH documents are published as Sabita Manuals/TRH or Sabita
Manuals/TMH publications. Where reference is made to the TRH or TMH document, it shall
be read as referring to the latest version of the Sabita Manual/TRH publication or Sabita
Manual/TMH publication, respectively.”

A1.2.7 EXECUTION OF THE WORKS

A1.2.71 Programme of work
a) General
Add the following new paragraphs:

“The contractor shall note that the examination of a road with a view to rehabilitation is
normally undertaken a considerable period of time before the commencement of the
contract, and that conditions may subsequently change. The engineer will make further
examinations during the period of contract, and, depending on the results of such
examinations, the quantities of any items of work may be drastically increased or
decreased.

The contractor shall base his initial programme for road rehabilitation on the scope of the

work as described in the project specifications on the quantities contained in the Pricing
Schedule (Part C2).”
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Add the following new sub-clause (e):
“e) Specified programmed activities
Where specific activities are indicated in the Contract Documentation to be completed
within a specified duration or by a specified date, the Contractor shall programme and
complete the items of Work as specified. Failure to comply will result in intra-programme
charges.”
PART C: MEASUREMENT AND PAYMENT
(ii) Items that will not be measured separately
Replace the wording of item 8 with the following:
“8. The design of all temporary work and the construction of all temporary work, unless
otherwise indicated in the Contract Documentation.”
Item Unit
Cc1.2.7 Road safety audits
In the wording of item C1.2.7.2, replace “C1.2.6.1” with “C1.2.7.1".
In the wording of item C1.2.7.4, replace “C1.2.6.3” with “C1.2.7.3”.

In the 4t paragraph of the item description, replace “C1.2.7.2” with “C1.2.7.3".

Add the following new pay items:

“Item Unit
C1.2.10 Dispute Adjudication Board (DAB)

C1.2.10.1  Employer’s contribution to DAB (50%) .....ceevevvvvevernnnenn. prime cost (PC) sum
The unit of measurement for item C1.2.10.1 is the prime cost sum. Payment of the prime
cost sum shall be in terms of FIDIC Clause 13.5 for 50% of the amounts invoiced from the

appointed DAB. No sum for overhead charges and profit in terms of FIDIC Clause 13.5(ii)
is payable for this item.
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SECTION 1.3: CONTRACTOR'’S SITE ESTABLISHMENT AND GENERAL OBLIGATIONS

PART C:

MEASUREMENT AND PAYMENT
Item Unit
C1.3.1 The Contractor's general obligations
Delete subitem C1.3.1.3 and replace with the following:
“C1.3.1.3  Time related obligations:
a) Mobilisation Period ...........cccoiiiiiiiiii e month
b) Execution of the WOrks ... month”

Add the following pay subitems:

“C1.3.1.4  Suspension Cost

a) De-establishment ... Number
b) Re-establishment............ccccooiiii e, Number
c) SUSPENSION PEHOA ...t month
d) ENngineer's Cost ........ccccovviieieiiiineeniee e prime cost sum (PC) sum
e) Handling cost, profit and all other charges in respect

Of iteM C1.3.1.4(d) coeeieeee e percentage

Under the heading “Iltem C1.3.1.3” delete the 2" paragraph and replace with the
following:

“The contract rate shall include full compensation for that part of the Contractor's general
obligations which are mainly a function of construction time. The contract rate shall be
deemed to include, leasing costs, hire costs or cost of ownership per month for Contractor’s
Equipment. For subitem C1.3.1.3(a) the contract rate will be paid monthly, pro rata for parts
of a month, from the Commencement Date in terms of the Contract Documentation until
the end of the Mobilisation Period. The rate tendered under subitem C1.3.1.3(a) shall
represent full compensation for all Costs during the Mobilisation Period, and no other
monthly Costs shall be payable. For subitem C1.3.1.3(b) the contract rate will be paid
monthly, pro rata for parts of a month, from the end of Mobilisation Period until the end of
the original Contract Period specified for completion of the Works.”

Add the following new paragraphs:
‘ltem C1.3.1.4

The rates tendered under subitem C1.3.1.4 shall represent full compensation for all Costs
for Suspension of Work and all Costs during Suspension of Works period, and no other
Costs (including other monthly costs) shall be payable.

Payment of subitems C1.3.1.4(a) and C1.3.1.4(b) shall be made for the number of de-
establishments and re-establishments of all Personnel and Goods (Contractor's
Equipment, Materials, Plant and Temporary Works) as instructed by the Engineer.
Payment of subitems C1.3.1.4(a) and C1.3.1.4(b) shall not apply during the Mobilisation
Period.

Payment of subitem C1.3.1.4(c) shall be made monthly, pro rata for parts of a month, from
the date on which the Contractor has suspended progress of all of the Works in terms of
Conditions of Contract clause 8.8 and commenced with de-establishment of the site, until
permission or instruction to proceed in terms of Conditions of Contract clause 8.12 is given.
Payment of subitem C1.3.1.4(c) shall not apply during the Mobilisation Period.

The Prime cost sum in subitem C1.3.1.4(d) is provided to cover the cost of the Engineer

during the period of suspension of the works. The amounts certified by the Employer shall
be made to the Engineer, within 30 days of it being certified by the Employer.
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The percentage under item C1.3.1.4(e) is a percentage of the amount spent under item
C1.3.1.4(d) which shall include full compensation for all handling costs, profit and all other
charges in connection with arranging payment to the Engineer.”

SECTION 1.4: FACILITIES FOR THE ENGINEER

PART A: SPECIFICATIONS

A1.4.3 GENERAL
In the 7 paragraph, delete: “All the site accommodation, laboratory and office buildings
shall be provided as soon as possible after the Contractor has been given possession of
the site of the Works and not later than six weeks after the Contract commencement date.”,
and replace with the following: “All the site accommodation, laboratory and office buildings
shall be provided as soon as possible after the Contractor has been given possession of
the site of the Works but not later than six weeks after the Letter of Access has been issued.

A1.4.7 EXECUTION OF THE WORKS
A1.4.71 Offices and laboratories
b) Offices
Insert the following new sub-clause:
“ @ Where required by the Engineer, the Contractor shall provide and install a projector and
screen in the board room. The projector and screen shall be ceiling mounted.”.

PARTC: MEASUREMENT AND PAYMENT

Item Unit
C1.43 Items measured by numbers
Add the following new subitem C1.4.3.39:

“C1.4.3.39 Projector and screen (size stated) ........cccoocoeeiiiiieeiiiiieeenen, number (No)”

PART-A:—SPECGIFICATIONS
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SECTION 1.6: CLEARING AND GRUBBING

PART C: MEASUREMENT AND PAYMENT

(ili) Items to be measured and paid for using items specified elsewhere in the
specifications

In Table C1.6-1 for the Preparation of topsoil stockpile sites activity, delete reference to
“Chapter 11” and replace with “Chapter 4”.

C3-21
PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2024.1 - July 2025.D0C



COTO CHAPTER 2: SERVICES

There are no amendments to this Chapter
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COTO CHAPTER 3: DRAINAGE

SECTION 3.1: DRAINS

It

SECTION 3.2: CULVERTS

PART C:

MEASUREMENT AND PAYMENT

Item Description Unit
C3.2.2 Backfilling

C3.2.2.3 Extra over sub-items C3.2.2.1 and C3.2.2.2 for soil cement backfilling

In sub-item (a), delete “of 3% cement”.

In sub-item (b), delete “of 3% cement”.

Item Description Unit
C3.2.13 Removing and relaying existing culverts

In the 27 paragraph of the item description, delete the wording:

“transporting for a haul distance within 5,0 km without additional payment,”,

and replace with the following:
“transporting over a distance of less than and up to 1,0 km,”
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COTO CHAPTER 4: EARTHWORKS AND PAVEMENT LAYERS: MATERIALS

SECTION 4.1: BORROW MATERIALS
PART A: SPECIFICATIONS
A41.7 EXECUTION OF THE WORKS
A4.1.7.2 Borrow pit and quarry operations
b) Classes of excavation
(iv) Hard excavation
In the 2@ bullet after: “Ripping with a bulldozer” add the following:
“Ripping shall be carried out on typically moderately weathered soft rock (soft rock as
defined in Section 12.1 Table A12.1.7-1) that can be efficiently ripped by a bulldozer with
a weight of at least 35 tons and minimum nett power of 220 kW.”
SECTION 4.2: CUT MATERIALS
PART A: SPECIFICATIONS
A4.2.3 GENERAL
A4.2.3.2 Contractor prepared plans for cuttings
In 1st paragraph at the end of the last sentence, add the following as part of the last
sentence:
“, unless otherwise indicated in the Contract Documentation.”
SECTION 4.4: COMMERCIAL MATERIALS
PART A: SPECIFICATIONS
A4.4.7 EXECUTION OF THE WORKS

A4.4.71 Selection (design) of the stabilising agent content

c) Cementitious stabilising agent for chemical stabilisation

Step 2: Determine the Initial Consumption of Stabiliser (ICS) of the material.
Add the following after the 15t paragraph:

“The ICS shall be determined for more than one stabilizer agent and the stabilizer agent to
be utilised in Step 3 shall be selected by the Engineer based on the ICS results.”
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COTO CHAPTER 5: EARTHWORKS AND PAVEMENT LAYERS: CONSTRUCTION
SECTION 5.3: ROAD PAVEMENT LAYERS
PART A: SPECIFICATION
A5.3.8 WORKMANSHIP
A5.3.8.4 Construction tolerances for pavement layers
Add the following as a new sub-clause:
“f)  Surface texture
The maximum volumetric texture depth (measured as described in SANS 3001-BT11) of
the base, shall be as specified in Table A5.3.8-7, for the different seal types to be placed

on the base.

Table A5.3.8-7: Maximum texture of base

Surfacing type Max texture depth of
the base

Single seal with 10 mm aggregate 0,8

Single seal with 10 mm aggregate (with cover spray) 1,0

Single seal with 14 mm aggregate 0,8

Single seal with 14 mm aggregate (with cover spray) 1,5

Single seal with 14 mm aggregate (with Bitumen rubber) 1,2

Double seal with 10 mm aggregate and sand 1,0

Double seal with 14 mm aggregate and sand 1,5

Cape Seal with 10 mm aggregate and one layer of slurry 1,5

Cape Seal with 14 mm aggregate and one layer of slurry 2,0

Cape Seal with 20 mm aggregate and two layers of slurry 2,5

Double seal with 14 mm aggregate and a layer of 7 mm | 1,5

aggregate

Double seal with 14 mm aggregate and a layer of 5 mm | 1,5

aggregate

Double seal with 20 mm aggregate and a layer of 10 mm | 2,0

aggregate

Double seal with 20 mm aggregate and a layer of 7 mm | 2,0

aggregate

Double seal with 20 mm aggregate and two layers of 7 mm | 1,5

aggregate

Other surfacing type (as indicated in the Contact | As specified in the

Documentation) Contract
Documentation”

A5.3.8.5 Surface regularity
Add the following to the 15t paragraph:

“The surface regularity shall be assessed on the final prepared layer after all excess fines
have been swept off the surface.”

c) By using a profiler

Below Table A5.3.8-6, add the following notes:

“Notes:

1. The applicable Adjustment factors are indicated in the Contract Documentation.

2. Adjustment factors for “Reworked or Recycled Base” is applicable where only the
base layer is reworked or recycled.

3. Adjustment factors for “Recycle existing layers and new base layer” is applicable

where one or more of the existing layers is reworked or recycled and a new base
layer is imported.
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4, Adjustment factors for “New pavement construction” is applicable where two or more
new pavement layers are imported.”

In the paragraph following Table A3.5.8-6, delete the following: " for payment items ***

“, and replace with the following: “for payment items as specified in

the Contract Documentation”.

In the last paragraph, delete the following: “(***Note to compiler: Insert the relevant base
layer construction pay items but exclude pay items for additives such as cement and
bitumen)”.
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COTO CHAPTER 6: CONCRETE LAYERS

SECTION 6.1: PAVER LAID CONCRETE LAYERS

PART A:

A6.1.5

A6.1.6

A6.1.7

A6.1.8

PART C:

SPECIFICATION

MATERIALS

A6.1.5.1 Cementitious materials
In the 27 paragraph insert:

“the quantity of supplementary cementitious materials be limited to” after “... may be used
subject to”.

CONSTRUCTION EQUIPMENT
A6.1.6.2 Concrete batching plant
In the 15t sentence of the 29 paragraph delete the following:

“Where concrete is supplied by a commercial source outside the direct control of the
Engineer”.

EXECUTION OF THE WORKS
A6.1.7.4 Joint forming
Add the following before the 15 paragraph a:

“The requirements for the thickening of slabs at joints, will be specified in the Contract
Documentation.”

WORKMANSHIP

c) Construction tolerances

(vii) Surface regularity

Add the following new paragraph:

“Any adjustment in the payment for the concrete layer will be made by multiplying the full
payment value for each 100 m section, (for all the relevant payment items for this work) by
the payment adjustment factor derived from Table A9.1.8-3. The payment adjustment shall
apply to the total concrete layer width placed over the 100 m sections in question.”
MEASUREMENT AND PAYMENT

(iii) Items that will not be measured separately

Concrete mix design and materials for design

Additional trial sections

Removal of trial section
Protection of concrete
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COTO CHAPTER 7: MAINTENANCE AND REPAIR OF CONCRETE LAYERS
SECTION 7.1: REPLACEMENT OF EXISTING JOINT SEALANT

PART D: GUARANTEES AND COMPLIANCE CERTIFICATES

D7.1.8 WORKMANSHIP

D7.1.8.8 Alternative materials and design

Add the following to the end of the 15t paragraph as part of the 15t sentence:

“and in addition to the postulated tender”.
D7.1.8.9 Work on behalf of Employer

In the 2n9 sentence of the 15t paragraph delete: “(cost plus 15%)”.
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COTO CHAPTER 8: PRETREATMENT AND REPAIR OF EXISTING LAYERS

SECTION 8.1: PRIME COAT

PART A:

A8.1.5

A8.1.8

SPECIFICATION

MATERIALS

A8.1.5.1 Bituminous material

In Table A8.1.5-1 Delete “the excavated area” in the table caption and heading.

In the paragraph after Table A8.1.5-1, add “or subbase” after “base”.

WORKMANSHIP

A8.1.8.2 Testing

Replace the last sentence of the 15t paragraph with the following: “Unless agreed in

advance and in writing, the Contractor shall only spray when the Engineer’s representative
is present.”

SECTION 8.3: TEXTURE TREATMENT

PART A:

A8.3.5

SPECIFICATION
MATERIALS
Add the following:

“The method of application, the aggregate grading (slurry type), type of emulsion, and filler
type, will be specified in the Contract Documentation.”

A8.3.5.2 Aggregate

In clause a), delete reference to “A10.15.17” and replace with “A10.1.5.17".
In clause b), delete reference to “A10.15.18” and replace with “A10.1.5.18”.

SECTION 8.6: GEOSYNTHETIC CRACK SEALING

PART C:

MEASUREMENT AND PAYMENT

Add the following new pay item:

“Item Description Unit
C8.6.2 Bituminous binder variation:
C8.6.2.1 Bitumen emulsion (indicate type and binder content) litre (£)

The unit of measurement for bituminous binder in respect of an increase or a decrease in
the specified rates of application shall be the litre measured in terms of the residual cold
bitumen before dilution.”
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COTO CHAPTER 9: ASPHALT LAYERS

SECTION 9.1: ASPHALT LAYERS

PART A: SPECIFICATION

A9.1.5 MATERIALS
A9.1.5.4 Aggregates
a) Aggregate properties
In the 15t paragraph, delete the 2" sentence: “Coarse and fine aggregate shall be clean
and free from decomposed materials, vegetable matter or any other deleterious
substances, and shall meet the requirements listed in Table A9.1.5-1 below unless
otherwise specifically stated in the Contract Documentation.”, and replace with the
following:
“Coarse and fine aggregate shall be clean from excess dust and free from decomposed
materials, vegetable matter and any other deleterious substances such as clay lumps and
organic matter and shall meet the requirements listed in Table A9.1.5-1 below unless
otherwise specifically stated in the Contract Documentation.”.

A9.1.8 WORKMANSHIP

A9.1.8.4 Surface regularity

a) Measured using inertial laser profilometers

In the 6" paragraph add the following prior to “The applicable Full Payment Bracket ...”:
“For the Asphalt Base the values in Payment Bracket 6 in Table A9.1.8-3 shall be applied
as the payment adjustment factors for the Asphalt Base on the contract or section, and for

the Asphalt Surfacing”.

In the 6 paragraph add the following after “...assessment of the base as per Clause
A5.3.8.5c) of Chapter 5 for granular bases”:

“, and this clause A9.1.8.4a) for Asphalt bases.”
In the 7" paragraph, delete: “under 1”.
Add the following after the 81" paragraph:

“Where the asphalt surfacing is placed on a surface, other than a granular or asphalt base,
constructed by the Contractor through mill and replace or patching, the surface regularity
of the replaced or patched surface shall be measured before the surfacing is placed.
Should the IRI values per 100m section so determined be better than the IRI values of the
original surfacing for the particular 100m section, the measured values shall be used for
the IRl ave in the above calculation. Should the IRI values per 100m section so determined
be worse than the IRI values of the original surfacing for the particular 100m section, the
IRI values of the original surfacing shall be used for the IRIb ave in the above calculation.”

In the 9" paragraph, delete “surfacing’.

For Table A9.1.8-3, delete “surfacings” in the heading and add the following additional
Payment Bracket to Table A9.1.8-3
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PART C:

“Target IRl1oom Ave (M/km) Payment Bracket 9

<0.80 1.050
0.81 t0 0.90 1.050
0.91 to 1.00 1.050
1.01t0 1.10 1.050
1.11t01.20 1.050
1.21t01.30 1.050
1.31t01.40 1.050
1.41t0 1.50 1.050
1.51 t0 1.60 1.050
1.61t01.70 1.025
1.71t01.80 1.010
1.81t0 1.90 1.000
1.91 to 2.00 0,990
2.01t02.10 0,975
2.11t02.20 0,955
2.21102.30 0,930
2.311t02.40 0,900
2.41 10 2.50 0.865

>2.51 Reject”

MEASUREMENT AND PAYMENT

(iii) Items that will not be measured separately

Delete activity 6, and replace with the following:

“6. No separate payment will be made for transporting materials from commercial

sources irrespective of the haul distance and no separate payment will be made for
transporting asphalt from any source, irrespective of the haul distance.”

Item Description Unit
C9.1.8 Surfacing of bridge decks

Delete the last paragraph of the item description: “Rolled in chippings shall be paid for
separately under payment item C9.1.10 as applicable”, and replace with the following:
“Rolled in chippings shall be paid for separately under payment item C9.1.9 and C9.1.10
as applicable.”.

C9.1.9 Application of rolled-in chippings (State nominal size)

Delete the 1st paragraph of the item description: “The unit of measurement shall be the ton
of specified size of rolled-in chippings applied at the approved application rate, measured
loose in hauling vehicles. The tendered rate shall include full compensation for the
procuring, furnishing, pre-coating, spreading and rolling in of the chippings and for any
additional costs resulting from the construction of the asphalt surfacing with rolled-in
chippings.”, and replace with the following:

“The unit of measurement shall be the square metre of specified size of rolled-in chippings
applied at the approved application rate. The tendered rate shall include full compensation
for the procuring, furnishing, pre-coating, spreading and rolling in of the chippings and for
any additional costs resulting from the construction of the asphalt surfacing with rolled-in
chippings.”.
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COTO CHAPTER 10: SURFACE TREATMENTS

SECTION 10.1: GENERAL REQUIREMENTS FOR SURFACE TREATMENTS

PART A:

A10.1.3

A10.1.5

SPECIFICATION
GENERAL
A10.1.3.2 Weather limitations

In the 15t paragraph, add the following new sub-clause:

. “If the permeability of the surface (utilising the Marvil test — SANS 3001-BT12)
indicate medium or high permeability (i.e. the water level reached the 50mL mark
within 3 minutes), no sealing shall be done for 1000°C.hours after rain.”

Delete the 15t sentence of the 2" paragraph, and replace with the following:
“No seal work will be allowed in the Seal Embargo Period defined in the Contract
Documentation, unless otherwise specified in the Contract Documentation.”.

A10.1.3.14 Nominal rates of application for tender purposes

In the 15t sentence of the 2" paragraph, after the wording: “...used in the various types of
seals”, add the following: “,as specified in the Contract Documentation”.

b) Multiple stone seals

In Table A10.1.3-4 for Nominal size of aggregate of 7.1mm, add “1.1” as the nominal rate
of binder application for penetration coat in I/m? for Hot applied homogeneous modified
bitumen at spray temperature.

In Table A10.1.3-4 for Nominal size of aggregate of 7.1mm (for 15t layer of split application),
add “n/a” as the nominal rate of binder application for penetration coat in I/m? for Hot applied
homogeneous modified bitumen at spray temperature.

e) Nominal binder application and aggregate spread rates for Cape seals (Slurry
component)

Delete Table A10.1.3-7, and replace with the following:

“Table A10.1.3-7: Nominal spread rate of slurry for Cape seals
Nominal size of First layer of slurry Second layer of slurry
aggregate (mm) (m? per m?) (m? per m?)

20 190 365

14 200 -

10 335

g) Cover sprays

Replace the 1%t paragraph with the following: “The nominal application rate of a diluted
emulsion cover spray as specified, shall for tender purposes be 0,35 I/m?2 residual cold
bitumen.”.

MATERIALS

A10.1.5.7 Precoating fluid

Add the following new paragraph: “The precoating fluid shall be a low viscosity bitumen-
based product containing petroleum cutters and a chemical adhesion agent. It shall comply

with the specifications as provided in the SABITA Manual 30: Requirements for stone
precoating fluids.”.
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A10.1.6

PART C:

CONSTRUCTION EQUIPMENT
A10.1.6.1 Binder distributor

In the last paragraph replace the 15t sentence with the following: “The transverse
distribution of spray flares shall be field verified according to SANS 3001-BT25 and Clause
A20.1.5.9 of Chapter 20 and by visual observations to ensure a uniform transverse
distribution of binder.”.

A10.1.6.2 Chip spreaders

In the last paragraph delete the 2™ bullet and replace with the following:
“ of spreading Grade C aggregate, Graded aggregate and Sand- or Grit seals.”.

MEASUREMENT AND PAYMENT

(i) Preamble

Add the following new paragraph:

“ltems C10.1.27 and C10.1.28 are only applicable for bituminous surface treatments

constructed in terms of Part D: Guarantees and Compliance Certificates.”

Item Description Unit

C10.1.2 Single seals including a cover spray, if specified (indicate grade of
aggregate and type of binder) spreading the aggregate by (state: walk
behind spreader or by hand):

Replace the 15t two item description paragraphs with the following:

“The unit of measurement for item C10.1.1 and C10.1.2 shall be square metre of completed

and accepted seal in accordance with the approved method statement and additional

instructions.

The nominal rates for single seals indicated in A10.1.3.14(a) and for cover sprays indicated
in A10.1.3.14(qg), shall apply.”.

C10.1.3 Multiple stone seals including a cover spray, if specified using:

Replace the 1st sentence of the 2" paragraph of the item description, with the following:
“The nominal rates for multiple stone seals indicated in A10.1.3.14(b) and for cover sprays
indicated in A10.1.3.14(g), shall apply.

Cc10.1.4 Embargo period effects

In the 15t paragraph of the item description, delete reference to: “C10.1.6.1”, and replace
with: “C10.1.4.1".

In the 2n? paragraph of the item description, delete reference to: “C10.1.6.2”, and replace
with: “C10.1.4.2”.

C10.1.6 Sand or Grit seals using (state: walk behind spreader or by hand):
Replace the 15t two item description paragraphs with the following:

“The unit of measurement for item C10.1.5 and C10.1.6 shall be square metre of completed
and accepted seal in accordance with the approved method statement and additional
instructions.

The nominal rates for sand or Grit seals indicated in A10.1.3.14(c) shall apply.”.

C10.1.11  Application of cover spray

In the 279 paragraph of the item description, delete reference to: “A10.1.3.15”, and replace
with: “A10.1.3.14”".
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C10.1.12  Application of cover spray by hand

In the 2r9 paragraph of the item description, delete reference to: “A10.1.3.15”, and replace
with: “A10.1.3.14”,

PART D: GUARANTEES AND COMPLIANCE CERTIFICATES

D10.1.3 PERFORMANCE GUARANTEE REQUIREMENTS
Replace the 15t sentence of the 2" paragraph, with the following:
“Prior to the issuing of the Completion Certificate, the Contractor shall provide a guarantee,
valued at 10% of the contract value as provided for under item C10.1.27 for the
performance of the surfacing layer.”.

D10.1.5 VISUALLY ASSESSED PROPERTIES
D10.1.5.4 Acceptance criteria

In note 3 below Table D10.1.5-3, delete “May 2016” and replace with “Latest version”.
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COTO CHAPTER 11:  ANCILLARY ROAD WORKS

SECTION 11.4: ROAD RESTRAINT SYSTEMS

PART A:

A11.4.1

SPECIFICATION
SCOPE

Delete the last paragraph, and replace with the following:

“Moveable vehicle restraint systems required for traffic accommodation during construction
and truck mounted attenuators are also specified in Clauses A1.5.6.1, A1.5.6.3 and
A1.5.7.11 of Chapter 1.”.

SECTION 11.6: ROAD SIGNS

PART A:

A11.6.7

PART C:

SPECIFICATION
EXECUTION OF THE WORKS
A11.6.7.5 Erecting road signs
b) Excavation and backfilling
In the 1t sentence of the 2" paragraph, before “Section A13.4 of Chapter 13”, add the
following:
“Section A13.2, Section A13.3 and”.
MEASUREMENT AND PAYMENT
Item Unit
C11.6.1 Road signboards with painted or coloured semi-matt background.
Symbols, lettering and borders in semi- matt black or in Class | retro-reflective
material, where the sign board is constructed from:
Add the following new pay item:
“C11.6.1.13 Moveable barricade/road sign combination (1,4 mm thick

pre-painted galvanised steel, background Class I

and symbol retro-reflective Class Ill) ........ccccooviiiiiiiiiiiieeee number (No)
The unit of measurement for item C11.6.1.13 shall be the number of moveable barricades,
complete with road signs provided.
The tendered rate for item C11.6.1.13 shall include full compensation for providing and
erecting each moveable barricade and signs and shall also include full compensation for
moving the barricade as and when required.”
Add the following payment item:
“Item Unit

C11.6.12 Mounted on stands:

C11.6.12.1 Road signs, R- and TR-series 1200mm dia Class Ill................... ... square
metre (m?)

C11.6.12.2 Road signs, TW-series 1500mm Class lll............cccccccceeeeen. square  metre
(m?2)

C11.6.12.3 Road signs, TGS- and TG-series Class lll................. ....... square metre (m2)

The unit of measurement for item C11.6.12.1 to C11.6.12.3 shall be the square meter of
each sign provided and as may be applicable, completely erected.
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In addition, the rate shall also include moving the signs as may be necessary to new
positions as required in terms of the works.”

SECTION 11.7: ROAD MARKINGS AND ROAD STUDS
PART A: SPECIFICATION
A11.7.5 MATERIALS
A11.7.5.2 Materials
a) Marking materials
(i) Thermoplastic road marking material
In the 4 paragraph, delete “mcd/mZ2.lux”and replace with “mcd/m?2/lux”.

PART C: MEASUREMENT AND PAYMENT

Item Unit
C11.7.3 Thermoplastic road marking
Amend the retro-reflective luminance unit to be “mcd/m?/lux”.
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COTO CHAPTER12: GEOTECHNICAL APPLICATIONS

SECTION 12.5: SHOTCRETE

PART A:

A125.7

PART C:

SPECIFICATION

EXECUTION OF THE WORKS

Preconstruction trial panels

Add “A12.5.7.21” before the heading “Preconstruction trial panels”.

MEASUREMENT AND PAYMENT

Item Unit
C12.5.4 Shotcrete (of specified thickness or volume):

Amend the unit for item C12.5.4.4 Dental shotcrete, to “cubic metre (m?3)”.

SECTION 12.6: MECHANICALLY STABILISED EARTH AND GABIONS

PART A:

A12.6.8

SPECIFICATION
WORKMANSHIP
A12.6.8.1 MSE Walls
b) Concrete facings

Replace the letter “W” with “durability” in the first sentence.

SECTION 12.10: HARD EXCAVATION BY BLASTING

PART A:

A12.10.5

PART C:

SPECIFICATION

MATERIALS

A12.10.5.1 Explosives

b) Controlled bulk blasting

Add the following at the end of the 2" paragraph:

“The use of pumped emulsions for controlled bulk blasting will only be permitted if emulsion
ingress into rock fissures is prevented and the emulsion is encapsulated and separated
from the blast hole.”.

MEASUREMENT AND PAYMENT

Item Unit
C12.10.1  Excavation in hard rock using controlled blasting techniques

Add the following at the end of the pay item specification:

“Where the excavated material is not to be utilised in earthworks or layerworks, the volume
measured for payment shall be the tight volume of excavated material.”.

Add the following new pay item:

“Item Description Unit
C12.10.8 Ground vibration, air blast and fly rock monitoring lump sum
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The unit of measurement for the monitoring as required shall be the lump sum.
The tendered rate shall include for the monitoring of all blasts as per the specification and
shall include the services of an independent specialist, providing and operating all
equipment necessary to successfully monitor all blasting operations and for compilation of
all reports.”

SECTION 12.11: GEOSYNTHETICS

PART A: SPECIFICATION

A12.11.5 MATERIALS
Add the following sub-clause:

“A12.11.5.4 Grade Classification

The Grade classification for Geosynthetics is specified in the Contract Documentation.”

C3-38
PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2024.1 - July 2025.D0C



COTO CHAPTER13: STRUCTURES

SECTION 13.1: FOUNDATIONS
PART B: LABOUR ENHANCEMENT
B13.1.7 EXECUTION OF THE WORKS

B13.1.7.4 Utilisation of excavated material

Delete reference to: “100 m” and replace with “50 m”,

SECTION 13.3: STEEL REINFORCEMENT

PART A:

A13.3.8

SPECIFICATION
WORKMANSHIP
A13.3.8.4 Tolerances
b) Concrete cover

Delete reference to “Clause A13.4.8.1a)(iv)” and replace with: “Clause A13.4.8.1a)(v)".

SECTION 13.4: CONCRETE

PART A:

A13.4.2

A13.4.7

SPECIFICATION

DEFINITIONS

Fresh phase of concrete

Add the following at the end of the definition of “Fresh phase of concrete”:
“This is also known as the plastic phase.”.

Add the following definition between “Fresh phase of concrete” and “Hardened phase of
concrete”

“Hydration or curing phase — this is concrete that is no longer a semi-liquid but has not
yet reached a solid state.”

EXECUTION OF THE WORKS

A13.4.7.12 Placing and Compaction

b) Placing

Delete the 3 sentence of the 15t paragraph and replace with the following:

“The Contractor shall not be permitted to pour unless the specific method statement for that
pour has been accepted by the Engineer.”
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SECTION 13.7: JOINTS

PART A:

A13.7.4

SPECIFICATION
DESIGN BY CONTRACTOR / PERFORMANCE BASED SYSTEMS
A13.7.7.4 Proprietary expansion joints

c) Installing the expansion joints

Delete the guarantee periods for the deck expansion joints, and replace with the following

guarantee periods:

“Proprietary joints - 15years
Asphalt plug type joints - 10 years
Elastomeric glands - 15years”.

SECTION 13.8: ANCILLARY STRUCTURAL ELEMENTS

PART A:

A13.8.7

SPECIFICATION

EXECUTION OF THE WORKS

A13.8.7.2 Drainage for structures

d) Crushed stone in drainage strips behind walls

Delete “19 mm nominal size” and replace with “20 mm nominal size”.
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COTO CHAPTER 14: REPAIR AND REHABILITATION OF STRUCTURES

SECTION 14.2: CORROSION SURVEY METHODS AND TESTING OF NEAR SURFACE

PART C:

CONCRETE PROPERTIES
MEASUREMENT AND PAYMENT
Item Unit
C14.21 Delamination Survey
Add the following at the end of the pay item specification:
“The tendered rate for delamination survey using extracted core samples, shall also include
the establishment of coring equipment, the moving of the coring equipment, the coring of
samples and the filling and repairing of the cored holes.”
Item Unit
C14.2.3 Concrete compressive strength
Add the following at the end of the pay item specification:
“The tendered rate for concrete compressive strength testing using extracted core samples,

shall also include the establishment of coring equipment, the moving of the coring
equipment, the coring of samples and the filling and repairing of the cored holes.”

SECTION 14.3: DEMOLITION AND REMOVAL OF STRUCTURAL CONCRETE

PART A:

A14.3.7

SPECIFICATION

EXECUTION OF THE WORKS

A14.3.7.3 Demolition of entire structural members
a) Concrete members

Add the following after the 3 paragraph:

“If the concrete is to be re-used and not removed to a disposal site, the requirements shall
be indicated in the Contract Documentation.”
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COTO CHAPTER 20: QUALITY ASSURANCE

SECTION 20.1: TESTING MATERIALS AND JUDGEMENT OF WORKMANSHIP

PART A:

A20.1.2

A20.1.4

A20.1.7

SPECIFICATION

DEFINITIONS

Independent site laboratory

In the definition of “Independent site laboratory”, add the following:

‘Independent Site laboratory in COTO is equivalent to the combined laboratory in the
Employer documentation”

PUBLISHED TEST METHODS
A20.1.4.8 Testing of asphalt
Add the following new paragraph:

“Sabita Manual 39: Laboratory Testing Protocols for Binders and Asphalt, shall be
implemented together with the asphalt tests listed.”

Delete reference to: “Sabita Manual 35 for Design and Use of Asphalt in Road Pavements:
Determining the Richness Modulus of EME asphalt mixes.”

and replace with “Sabita Manual 33 for Design Procedure for High Modulus Asphalt (EME):
Determining the Richness Modulus of EME asphalt mixes.”

ACCEPTANCE CONTROL BY STATISTICAL JUDGEMENT PRINCIPLES

A20.1.7.2 Taking samples

a) Stratified random sampling

Add the following new paragraph:

“Where the SARDS Laboratory module is used, the sampling locations must be as per the
software. The Engineer may specify additional sampling locations.”

b) Minimum samples per lot

Add the following new paragraph:

“Where the SARDS Laboratory module is used, the number of samples per lot must be as
per the software, as a minimum. The Engineer may specify additional numbers of samples.
The Number of samples must be sufficient to meet the requirements of TMH5.”
A20.1.7.5 Assessment Methods

b) Judgement plans

Add the following new sub-clause (iii) and renumber the existing sub-clause (iii) to (iv) and

(iv) to (v):

“(iii)  Judgement Plan C
Judgement Plan C is for judging measurements of the levels and thicknesses of
pavement layers. In accordance with this plan, the compliance of the individual
results only with the specified requirements is determined and the variability of test
results is not computed.”

Add the following new sub-clause (e):
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“(e) Application of Judgement Plan C

Surface levels and layer thicknesses shall be judged in accordance with the following
procedure:

(i) Taking the levels
Level measurements shall be taken in a random pattern, before and after a layer
has been constructed, and levels shall be taken at exactly the same point before and
after construction. Layer thicknesses will then be determinable as the difference
between the pre- and post-construction levels but may be supplemented by
determinations made by means of holes made in the layer.
The number of measurements of layer thicknesses shall be at least 30 (thirty), and
that of surface levels at least 50 (fifty). Larger sample sizes will give more reliable
results.
In the case of asphalt layers, the engineer may require that layer thicknesses be
determined only by means of measurements taken on drilled cores, in which case
the minimum number of cores shall be 20 (twenty) per lot and not 30 (thirty).

For rehabilitation or repair work the number of measurements shall be as specified
in the Contract documentation or as directed by the engineer.

(i) Calculating the deviations

Compute the difference between the specified level or thickness and the actual level
or thickness. Compute the mean thickness of the layer.

(i)  Identifying outliers
Check this work by remeasuring any results which may possibly be defective.
(iv)  Assessing the results
The following criteria will apply when results are assessed:
1. Surface levels
The lot will comply with the requirements specified for surface levels if at least 90%
of all surface levels are within the Hgo tolerance specified in each case, before any

level corrections are made.

Individual spots, where the surface level deviates by more than the Hmax tolerance,
specified in each case, shall be repaired to bring them to within the Hgo tolerance.

2. Layer thickness
Individual spots, where the actual thickness is less than the specified thickness
minus the Dmax tolerance specified in each case, shall be locally repaired to bring
them within the Dgo tolerance.”
PARTC: MEASUREMENT AND PAYMENT

C20.1.5 Financial contribution for an independent site laboratory

Delete reference to: “/commercial”
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Add the following new pay item:
“Item Unit
C20.1.6 Payment of independent site laboratory

C20.1.6.1  Direct payment by contractor ...........ccccccceeeeiiiiiiiiennneenn. prime cost (PC) sum
a) Handling cost and profit in respect of item C20.1.6.1... percentage (%)

The contractor shall pay the appointed site laboratory monthly for the amount as certified
by the Engineer.

The charge or mark-up tendered or allowed for is a percentage of the amount actually paid
under the prime cost item. The percentage shall cover all the Contractors’ sourcing,
handling, profit, and payment of the service provider in providing the services. The
Contractor shall forfeit his mark-up when the service provider is not paid in time.”
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SOUTH AFRICAN NATIONAL ROADS AGENCY SOC LIMITED

CONTRACT SANRAL NRA 2025/0106
FOR THE RESURFACING ON NATIONAL ROUTE N11 SECTION 12 FROM KM 76.1 TO KM 85.59

SECTION B: SPECIFICATION DATA

Notes to tenderer:

1. In certain clauses, the Standard Specifications allow a choice to be specified in the
Contract Documentation or Project Specifications between alternative materials or
methods of construction and for additional requirements to be specified to suit a particular
contract. Details of such alternatives or additional requirements applicable to this contract
are contained in this Section B: Specification Data.

2. The number of each clause and each payment item in this part of the project specifications
follows the numbering format of the COTO standard specifications. Where, however, a
clause has been amended under Section A2, the clause number is prefixed with a “P” in
this Section.
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COTO CHAPTER 1:

GENERAL

CH | SEC | CL SUB-CLAUSE SPECIFICATION DATA
1 GENERAL
A11 GENERAL PREAMBLE
PA1.1.2 | DEFINITIONS
Conditions of Contract | The Conditions of Contract for Construction for
Building and Engineering Works designed by the
Employer as published by the International
Federation of Consulting Engineers First Edition
1999, shall apply.
Site / Site of the Works | The limits of construction is provided are
National Route N11 section 12 from km 76.1 to
km 85.59.
C1.1 GENERAL PREAMBLE
A1.2 GENERAL
REQUIREMENTS AND
PROVISIONS
A1.2.3 | GENERAL
A1.2.3.3 Environmental | The requirements of the Environmental Officer is
management indicated in Section C.

A1.2.3.4 Extension of
time for delays caused
by rainfall

c) Method 3 (Critical
path method without
consequential delays)

Method 3 (Critical path method without
consequential delays) is specified. The value of
“N” is 25.

The calculation of payment for approved
extensions of time granted for delays caused by
rainfall, shall be calculated in accordance with
Clause A20.1 in Part C.1.2.2 — Contract Data.

A1.2.3.9 Monthly
reports

Other information to be included in monthly

progress reports are as follows:

a) Information as required in terms of
Conditions of Contract Clause 4.21

b) Aerial progress footage (images and video)

c) Reporting of training, empowerment,
capacity building, small contractor
development, labour and staff employment
and any such aspects shall be extracted from
the Employer’s Integrated Transportation
Information System (ITIS)), as required in
terms of Conditions of Contract Clause 4.21.

d) The Contractor shall update the ITIS system
with the required information and
documentation as required by the ITIS
system.

e) ITIS currently consist of the following
platforms:

f) ITIS Web — Web enabled portal providing
online access to various functions, workflows
and reports.

g) ITIS Desktop — Offline data capture tool
enabling the capture of information offline,
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CH

SEC

CL

SUB-CLAUSE

SPECIFICATION DATA

validation and then synchronisation of data
with the ITIS database.

h) ITIS Mobile — Application (Android 6 or later)
that allows the in-field capture of information
using a smart phone or tablet (must have
camera and GPS), validation and then
synchronisation of data with the ITIS
database.

i) The Employer has several ITIS modules
running on any of the above ITIS platforms
which affect the Contractor, who will need to
use some of these modules to perform
certain procedures and to provide required
information. The current module applicable to
this contract and its description is as follows:

j)  Project Information Module — uploading of
employment and training data;

k) Users are to register as a service provider

utilising the following link:
https://itis.nra.co.za/Portal/

I) Manuals for the various functions can be
downloaded utilising the following links:

Project Information User Manual —
https://itis.nra.co.za/Portal/Modules/ProductLicensing/MVC/M
anuals/ITIS%20Desktop%20Project%20Information%20Mod
ule%20-%20User%20Manual.pdf

Desktop Installation Manual —
https://itis.nra.co.za/Portal/Modules/ProductLicensing/MVC/M
anuals/ITIS%20DeskTop%20-%20Installation%20Manual.pdf

Support Manual —
https://itis.nra.co.za/Portal/Modules/ProductLicensing/MVC/M
anuals/ITIS%20Support%20Service%20Desk%20User%20M
anual.pdf

A1.2.3.10 Notices,
signs and
advertisements

Details of the contract sign board is provided in
Drawing TD-R-RS-1300 INFORMATION BOARD
DETAILS.

A1.2.3.12 Ownership of
assets and disposal of
non-usable assets

The Non-usable assets to be disposed by the
Contractor is listed in the following disposal plan:

Disposal plan

Asset Estimated | Disposal
description quantity requirement
Road studs 1200 No. At approved
of waste
disposal
site
Asphalt material | 400 m3 At approved
waste
disposal
site
Crushed stone, | 1000 m3 At approved
macadam, waste
gravel and sand disposal
material site
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CH

SEC

CL

SUB-CLAUSE

SPECIFICATION DATA

A1.2.3.13 Prevention of
damage to nearby
properties and services

Structures that could be affected by excessive
ground vibrations is listed in the following table:

Location
Contract
limits and in
proximity of
these limits

Structure
Services

Type
Overhead
electrical
cables and
supports

PA1.2.3.15 Routine
maintenance

The Contractor shall take over the road reserve
of the Contract on the date of Access to site.

He shall however liaise with the existing Routine
Maintenance Contractor/s and allow the Routine
Maintenance Contractor/s to continue with the
maintenance activities next to the road surface,
which shall include the following:

a) Grass cutting

b) Drain cleaning

c¢) Cleaning out culverts

d) Collection of rubbish / litter

e) Fencing repair

f) Assistance with accident restoration

The Contractor shall however remain
responsible for the routine maintenance of the
road surface and shall perform all additional
routine maintenance activities required by the
Engineer which may include the following:

a) Additional collection of rubbish / litter in
road reserve

b) Additional collection of rubbish / litter at
temporary traffic control points and rest

areas / informal stopping areas

c) Additional grass cutting

The backfilling for patching shall be done in
accordance with the requirements of Chapter 8
Any potholes which occur on the road surface
shall be temporarily repaired within 24 hours
after being recorded.

RRM contact details to be supplied to successful
tenderer.

A1.2.3.18 Stakeholder
liaison

Additional requirements related to structured
engagement with project Stakeholders and
affected Communities, as well as guidance on
the selection and the enhanced utilisation and
development of Targeted Labour and Targeted
Enterprises is provided in Section D1000.

A1.2.3.20 Road safety
audits

A Work zone traffic management audit as well as
a Pre-opening stage road safety audit, shall be
carried out.

A1.2.3.22
Wayleaves/Agreements
and Permits

The Contractor shall be responsible for applying
for the following wayleaves:

At the time of compilation of this document, there
were no wayleaves/ agreements to be applied
for.

A1.2.7

EXECUTION OF THE
WORKS
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WORKS

CH | SEC | CL SUB-CLAUSE SPECIFICATION DATA
PA1.2.7.1 Programme
of work
a) General A scheme 2 programme shall apply.
b) Scheme 2 The programme shall be drawn up or be
compatible with Microsoft Projects. Where the
Contractor uses a different software package, a
licenced copy shall be provided by the
Contractor to the Engineer.
Additional schedules, other than required in
terms of Conditions of Contract Clause 8.3, to be
provided are:
- Schedule of planned and actual lane
closures.
- A complete rate breakdown of the priced
schedule of quantities which shows the cost
components for plant (wet and dry rates
respectively), material, labour, fuel and profit.
- Production rates
- Monthly Cashflow projections to be in line
with the expected completion estimate.
- A risk assessment schedule with mitigating
plans of issues that could prevent the due
completion date being met.
e) Specified Activities with specific due completion and/or
programmed activities | duration is specified as follows:
Not Applicable
A1.2.7.4 Work on, over,
under or adjacent to Eskom Electrical cables
utilities
A13 CONTRACTOR'’S SITE
ESTABLISHMENT AND
GENERAL
OBLIGATIONS
A1.3.3 | GENERAL
A1.3.3.1 Construction No construction camp site was identified.
camps
A1.4 FACILITIES FOR THE
ENGINEER
PA1.4.3 | GENERAL Where possible, existing infrastructure should be
used for the establishment for the facilities for
the Engineer, failing which the contractor will be
required to submit a detailed survey of the
proposed camp site together with his proposed
layout of the camp for the approval of the
Engineer at which time the Engineer shall be
able to amend the layout and add to it in order to
incorporate his own requirements.
A1.4.7 EXECUTION OF THE

A1.4.7.1 Offices and
laboratories

a) General The site laboratory shall be supplied with three-
phase electricity.
b) Offices Where possible, existing buildings and

infrastructure should be used for the Site Offices.
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CH

SEC

CL

SUB-CLAUSE

SPECIFICATION DATA

Floodlights which are to be controlled by
photocell for security purposes at the office and
laboratory.

c) Laboratories

Where possible, existing buildings and
infrastructure should be used for the site
Laboratory. The proposed building shall be fit for
purpose and shall be subject to the approval of
the Engineer. The services of a site lab will be
obtained through an open tender process and
the

successful service provider will be required to
provide a layout plan as to his requirements. A
lab may have to be established as part of the site
camp should no suitable buildings be readily
available.

The Contractor shall supply a 3-phase minimum
20Kva generator to allow for electricity 24 hours
a day 7 days a week.

f) Ablution unit

Separate ablution facilities will be provided for
the engineering staff and the site laboratory.
Additionally, the site laboratory will be equipped
with shower facilities and a changing room.

A1.4.7.3 Services

b) Water, electricity
and gas

A generator shall be provided to the site offices
and the laboratory to maintain 24-hr per day
uninterrupted power supply.

A1.4.7.5 Office staff

Provision is made for a site office secretary/
receptionist.

A1.5

ACCOMMODATION OF
TRAFFIC

A1.5.3

GENERAL

A1.5.3.2 General
requirements

The Contractor may not commence any part of
the Works until adequate provision has been
made for the accommodation of vehicular, non-
motorised and pedestrian traffic.

Traffic accommodation shall be in accordance
with the traffic accommodation plan provided in
the Roadworks Drawings.

The contractor shall pay special attention to site
conditions when planning the traffic
accommodation locations. Factors such as sight
distance and accesses must be taken into
account when closures are introduced. The
contractor must submit to the Engineer for
approval his proposals for traffic accommodation
and the locations thereof, before any closures
are implemented.

A1.5.6

CONSTRUCTION
EQUIPMENT

A1.5.6.1 Traffic control
facilities

a) Barriers

The contractor is required to ensure that all
traffic signs and movable stop barriers, as
detailed in DWG 003/TA/01 , are in place to fulfill
his obligations regarding temporary traffic
accommodation. When using barriers, the
minimum containment level of H4b-W6 as

C3-50

PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2024.1 - July 2025.D0C




CH | SEC | CL SUB-CLAUSE

SPECIFICATION DATA

specified in the standard specifications shall be
adhered to.

A1.5.6.2 llluminated

devices

traffic signs and safety

d) Sign mounted
flashing lights

Sign mounted traffic lights shall be operated
during all hours of darkness and hours of
reduced visibility during the day as instructed by
the Engineer. Placement positions shall be as
instructed by the Engineer.

A1.5.7 | EXECUTION OF THE

WORKS

A1.5.7.3
Accommodation of
traffic where the road
is constructed in half
or partial widths

The Contractor shall submit a plan of work
indicating closure lengths and work zones for
approval by the Engineer or his delegated
representative before the erection of such
closures commence.

The length of the half or partial width

construction sections where the traffic can only
pass in one direction at a time shall not exceed
4,0 km. The number of one-way sections under
construction at any time shall not exceed three.

The half-width work sections shall be separated
by a minimum length of 3,0 km unrestricted full
width road section.

“Stop-Go” operations shall not obstruct traffic in
one direction for more than 10 minutes and in
such instance the Contractor shall be obliged to
take whatever means reasonably possible to
reduce the traffic queue length, including
temporary stoppage of construction activities.

If applicable to the start and the end of this
Contract, the Contractor shall liaise with the
appointed Contractors on the adjacent Contracts
to ensure that sections at the start and end of
these Contracts, which are closed in partial widths
and where one-way traffic is accommodated shall
be separated by sections of minimum length of
3,0 km where no partial width closure will be done,
and traffic will be able to flow unhindered.

No STOP/GO one-way traffic sections shall be in
operation and two-way traffic shall be
accommodated safely within the contract limits
during the following additional periods:
- The annual shut-down
December and January
- Day before and after Easter Weekend
- Day of State school term closure and
day prior to State school term start in the
Limpopo Province
- Embargo periods.

period in

The work zone and the one-way traffic lane shall
be separated from each other by delineators
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CH | SEC | CL SUB-CLAUSE SPECIFICATION DATA

and/or temporary barriers as specified in
Volume 2 of the SARTSM and/or in the Contract
Documentation and by the Engineer where
applicable.

The Contractor shall endeavour to ensure that
there is no vertical step between two opposing
traffic lanes during a shutdown period.

The traffic accommodation measures must be
maintained by the traffic safety personnel for the
full duration of the shutdown period.

A1.5.7.6 Maintenance All existing roads used as detours by public
of existing roads used | traffic, and/or by the Contractor’s vehicles, for
as detours bypassing the Site of the Works are to be
maintained by the Contractor.

A1.7 LOADING AND
HAULING
A1.7.7 EXECUTION OF THE The Contractor must provide the Engineer with
WORKS the certified carrying capacity of each vehicle
before any construction materials can be
transported.
C3-52

PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2024.1 - July 2025.D0C



COTO CHAPTER 2: SERVICES
CH |SEC |CL SUB-CLAUSE SPECIFICATION DATA
2 SERVICES
A2.1 GENERAL
REQUIREMENTS AND
TRENCHING FOR
SERVICES
A2.1.1 SCOPE
A2.1.1.2 Location, Services in the project area are unknown, thus
identification, before any work can commence, the
protection and Contractor shall verify the services in the
relocation of existing vicinity of the works (type and actual position
services of each service) and bring this to the attention
of the Engineer.
The Contractor will be responsible for
obtaining the necessary approvals/agreements
from the service owner and for all work related
to the protection or relocation of existing
services, forming part of the Works.
A2.1.2 DEFINITIONS Services in the project area are unknown, thus
before any work can commence, the
Contractor shall verify the services in the
vicinity of the works (type and actual position
of each service) and bring this to the attention
of the Engineer.
A2.1.3 GENERAL

A2.1.3.1 Installation of
new services

Position of new services to be confirmed by
the Engineer on site.

A2.1.3.2 Location,
identification,
protection and
relocation of existing
services

a) Existing as-built
records

Services in the project area are unknown, thus
before any work can commence, the
Contractor shall verify the services in the
vicinity of the works (type and actual position
of each service) and bring this to the attention
of the Engineer.

b) Location of existing
services

Services in the project area are unknown, thus
before any work can commence, the
contractor shall verify the services in the
vicinity of the works (type and actual position
of each service) and bring this to the attention
of the Engineer.

The location of services to be determined
making use of Ground Penetrating Radar.

d) Protection of
services

(i) Protection

The location of existing services to be
undertaken by means of ground penetrating
radar and hand excavation.

(iv) Relocation

The relocation of services is to be negotiated
upon verification thereof by the Contractor.
Timelines for relocation of services to be
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communicated with Services Providers in
accordance with the approved Construction
Programme.

A2.1.3.3 Safety,
Method Statements,
safeguarding the
works and
accommodation of
traffic

a) Safety and Method
Statements

In accordance with approved OHS
specification.

c) Accommodation of
traffic

The Contractor shall ensure that the
pedestrians and other non-motorized traffic
are safeguarded and shall be able to cross the
working area without being endangered.

The pedestrians should not be able to enter
areas where works are taking place.

In addition, all trenches shall be suitably

barricaded by PVC safety netting.

In accordance with approved OHS
specification.

A2.1.3.6 Provision of
record drawings and
details

Surveyor to be registered with PLATO.

WORKS

A2.1.4 DESIGN BY
CONTRACTOR/
PERFORMANCE
BASED SYSTEMS
A2.1.4.1 Temporary
works Temporary works relating to Services shall be
designed and installed by the Contractor as
required to construct the permanent works.
A2.1.5 MATERIALS
A2.1.5.1 Trench
backfill material In accordance with the standard specification
A2.1.5.2 Soil cement
and stabilised trench
backfill material
a) Soil cement backfill
The soil used for backfill will be that of
excavated material from pavement layers
b) Cement stabilised
backfill The material for use for cement stabilised
backfill will be G2 quality material.
A21.7 EXECUTION OF THE

A2.1.7.1 Trenching for
Services

j) Excavation using
Labour Enhanced
Construction Methods

Excavation to be undertaken by labour
enhanced construction methods.

k) Excavations outside
the normal trench
profile

Excavations outside the normal trench profile
may include headwalls, wing walls and
transition structures to tie into existing
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CH |SEC | CL SUB-CLAUSE SPECIFICATION DATA
structures.
n) Erosion protection Sandbags shall be used in trenches to prevent
with sandbags the ingress of water and / or erosion during
construction of the completed works
p) Preparation of the Trenches to be excavated to a depth of
bottom of trenches 100mm below the pipe invert levels for
services.
r) Dealing with water
(i) Contractor’s The Contractor is responsible to take
obligations for dealing adequate precautions to control the inflow of
with water water into trenches and deemed to be covered
within the tendered rates.
A2.1.7.2 Reinstatement
of existing roads and
existing road furniture
d) Reinstatement of Topsoil (75mm thick) to be placed over
unpaved areas affected area and grassed.
A2.1.7.6 Ownership, Contractor shall become the owner of specific
removal and disposal recovered service materials and shall be
of existing service responsible for the disposal of the materials
materials and for providing the Engineer with a full
record of the disposal of the materials for
control purposes.
A2.1.8 WORKMANSHIP
A2.1.8.2 Compaction
a) Relative density DCP compaction quality control shall only be
compaction control permitted in areas falling outside the road
reserve.
c) DCP compaction DCP compaction quality control shall only be
control permitted in areas falling outside the road
reserve. Refer to the standard specification.
B2.1 GENERAL
REQUIREMENTS AND
TRENCHING FOR
SERVICES
PART B: LABOUR
ENHANCEMENT
B2.1.1 SCOPE Labour enhanced construction methods shall
be used.
Cc21 GENERAL
REQUIREMENTS AND
TRENCHING FOR
SERVICES
PART C:
MEASUREMENT AND
PAYMENT
(ii) Notes on Trench depths should be measured from the
measurement and pay | surface of the ground along the centreline of
items the trench to the bottom of the specified
bedding layer.
C2.1.6 Trench excavation (in The tendered rates shall include full

compensation for setting out, clearing and
grubbing the trench areas except for trees with
a girth larger than 1,0 m, the temporary
removal of improvements from the line of the
trench, the removal and stacking of any
surfacing and paving material as applicable,
for excavating the trench, preparing the bottom
of the trench, separating topsoil, material
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unsuitable for backfill and selected backfill
material, for safeguarding and keeping the
excavations safe, which includes the provision,
installation and later removal of temporary
timbering, shoring and strutting, dealing with
any surface or subsurface water and for the
temporary stockpiling of material
C2.1.8 Excavations outside The tendered rate shall include full
the normal trench compensation for excavating outside the
profile normal trench profile, trimming the
excavations, preparing the bottom of the
excavation, separating any material unsuitable
for backfill from selected backfill material,
keeping excavations safe, dealing with any
surface or subsurface water and for the
temporary stockpiling of material
C21.9 Trench excavation The tendered rates shall include full
using labour enhanced | compensation for setting out, clearing and
construction methods | grubbing the trench areas except for trees with
a girth larger than 1,0 m, the temporary
removal of improvements from the line of the
trench, the removal and stacking of any
surfacing and paving material as applicable,
for excavating the trench, preparing the bottom
of the trench, separating topsoil, material
unsuitable for backfill and selected backfill
material, for safeguarding and keeping the
excavations safe, which includes the provision,
installation and later removal of temporary
timbering, shoring and strutting, dealing with
any surface or subsurface water and for the
temporary stockpiling of material
C2.1.16 | Subsurface drains in Refer to SANRAL Standard details
trench bottoms
(Contract
Documentation
reference or drawing
number indicated)
C2.1.17 | Removal and disposal | Contractor is responsible to identify suitable
of spoil material from spoil sites.
trench excavations:
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COTO CHAPTER 3: DRAINAGE
There are no amendments to this Chapter.
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COTO CHAPTER 4:

EARTHWORKS AND PAVEMENT LAYERS: MATERIALS

agents

CH |SEC CL SUB-CLAUSE SPECIFICATION DATA
4 EARTHWORKS AND
PAVEMENT LAYERS:
MATERIALS
A4.4 COMMERCIAL
MATERIALS
A4.4.3 | GENERAL
A4.4.3.1 Employer
identified commercial
materials
a) Materials from Commercial suppliers to be identified by the
commercial suppliers Contractor.
The following suppliers have been identified:
PlatiStone Aggregate Mogalakwena
(approximately 16kms from the site)
Mogalakwena, Vaalkop Farm, Sandsloot
Road, Mokopane.
+27 15413 0923 17
info@platistone.co.za
Rooiberg Quarry
(approximately 47kms from the site)
4/315 Buffelsdoorns, Naboomspruit, Limpopo.
+27 12 562 0921/+27 82 851 9990
Wearne Aggregates
(approximately 72kms from the site)
Roodepoort Plot 744 LS, Polokwane,
Limpopo.
+27 79 529 2727/ +27 82 459 8776
A4.4.5 | MATERIALS
A4.4.5.1 Earthworks A 170mm Foamed BSM1 base layer to be
and pavement layer processed in plant using existing Asphalt and
materials base layer.
A 150mm Foamed BSM2 subbase layer to be
undertaken insitu using existing sub-base
layer.
C4.4 COMMERCIAL
MATERIALS PART C:
MEASUREMENT AND
PAYMENT
C4.4.5 | Bituminous stabilising | The quantities of bituminous stabilising agents

shall be calculated by volume of material to be
treated/ stabilised.
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EARTHWORKS AND PAVEMENT LAYERS: CONSTRUCTION
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5 EARTHWORKS AND
PAVEMENT LAYERS:
CONSTRUCTION
A5.3 ROAD PAVEMENT
LAYERS
A5.3.3 | GENERAL

A5.3.3.3 Requirements Where deep excavation beyond the subbase is

prior to the required, the subsequent layer shall firstly be

construction of any assessed to see if it is of a minimum quality of

pavement layer G7 and has a density of 95% MDD.

A5.3.3.4 Compaction of | Any subbase or upper selected layer shall

pavement layer material | have a density of at least 97% and 95% MDD
respectively if considered to be overlain by a
base or subbase.

A5.3.3.7 Joints between

pavement layers

a) Location of joints No joint shall be done within either of the
wheel paths.

A5.3.5 | MATERIALS

A5.3.5.1 Material The pavement layers for the N11 Section 12

information between km 76.1and km 85.59 are as follows:
* A S4 (20) — Cape seal with 20mm aggregate
and two layers of slurry
* A 170mm Foamed BSM1 base layer to be
processed in plant
* A 150mm Foamed BSM2 subbase layer to be
undertaken insitu
» G7 selected layer (s) or in-situ subgrade
The layerworks are also shown in
DWG002-RD-02 — ROADWORKS DETAILS.

A5.3.5.2 Pavement

Layer thickness and

compaction

requirements

a) Pavement layer The pavement layers for the N11 Section 12

thickness requirements | between km 76.1and km 85.59 are as follows:
* A 5S4 (20) — Cape seal with 20mm aggregate
and two layers of slurry
* A 170mm Foamed BSM1 base layer to be
processed in plant
* A 150mm Foamed BSM2 subbase layer to be
undertaken insitu
» G7 selected layer(s) or in-situ subgrade
The layerworks are also shown in
DWGO002/RD/02 - LONGITUDINAL
CROSS SECTION.

Table A5.3.5-1 97% compaction is the minimum density
required for any upper selected layer if
required.

A5.4 STABILISATION
A5.4.3 | GENERAL

A5.4.3.2 Work in No additional payment shall be made for work

restricted areas in restricted areas, unless scheduled as such.

A5.4.3.3 Construction

limitations
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make-up material

CH | SEC CL SUB-CLAUSE SPECIFICATION DATA
e) Traffic limitations No traffic or construction equipment except that
required for curing or priming shall be allowed
to travel over the compacted stabilised layer
during the specified curing period.
A5.4.5 | MATERIALS
A5.4.5.4: Bituminous In recycled pavement layers, the Bituminous
stabilising agents stabilising agent shall be:
Foamed Bitumen at a nominal rate of 2,3%
A5.4.7 | EXECUTION OF THE
WORKS
A5.4.7.3 Chemical pre-
treatment and
stabilization
e) Applying and mixing | Cementitious agents shall be manually spread
in the cementitious using bags prior to mixing with a recycler.
agent using a recycler
A5.5 RECONSTRUCTION OF
PAVEMENT LAYERS
A5.5.5 | MATERIALS
A5.5.5.5 Materials Material shortfall shall be corrected with G2
shortfall and make-up quality material from commercial sources.
material
A.5.5.7 | EXECUTION OF THE
WORKS
Ab5.5.7.2 Edge break Using non-cemented material compacted to
repairs 150 mm thick (1m wide edge break repair
starting at the yellow line).
A5.5.7.3 Treatment of
exposed pavement Exposed pavement layer shall be cleaned,
layer watered, and rolled as directed.
A5.5.7.4 In situ
pavement layer
reconstruction
preparation
e) Pre-pulverising The surfacing and base layer of the N11
existing pavement layer | Section 12 between km 76.1 and km 85.59 will
material be pre-pulverised and stockpiled.
C5.5 RECONSTRUCTION OF
PAVEMENT LAYERS
PART C:
MEASUREMENT AND
PAYMENT
C5.5.13 | Cross mixing of Cross mixing material of 380mm.
material
C5.5.20 | Material shortfall or The BSM1 design will guide on the amount of

make up material required. The make up
material shall be G2 from commercial sources
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COTO CHAPTER 6:

CONCRETE LAYERS

TCH [SEC

CL

SUB-CLAUSE

SPECIFICATION DATA

CONCRETE LAYERS

A6.1

PAVER LAID
CONCRETE LAYERS

A6.1.2

DEFINITIONS

Aggregate

A6.1.4

DESIGN BY
CONTRACTOR/
PERFORMANCE
BASED SYSTEMS

A6.1.4.2 Design
requirements

e) Air content

Not Applicable.

A6.1.5

MATERIALS

A6.1.5.5 Reinforcing
steel, tie-bars and
dowels

a) Dimensions

The dimension of the steel is as follows

Not Applicable.

The dimension detail is also indicated on the
following Drawings: Not Applicable.

A6.1.5.7 Materials for
joints

b) Silicone sealant

(vii) Sealant.

The joint filled with sealant detail is indicated
on the following Drawings: Not Applicable.

(iv) Materials for
cleaning, repairing and
resealing of existing
Joints and cracks

The requirements for resealing of existing
joints or cracks shall comply with the
requirements of Chapter 7 (section 7.1)

A6.1.6

CONSTRUCTION
EQUIPMENT

A6.1.6.6 Texture
grooving equipment

Not Applicable.

A6.1.7

EXECUTION OF THE
WORKS

A6.1.7.1 Preparing the
Underlying Layers

a) General

Not Applicable.

A6.1.7.3 Placing,
Compacting and
Finishing Concrete

a) General
requirements for both
side-form and slip-
form paving

(v) Placing of tie bars

The placing of tie bar detail is indicated on the
following Drawings: Not Applicable.

(vi) Placing of dowel bars

The placing of dowel bar detail is indicated on
the following Drawings: Not Applicable.

(viii) Placing of steel
mesh in jointed concrete
pavement

The placement of steel mesh detail is indicated
on the following Drawings: Not Applicable.

A6.1.7.3 Placing,
Compacting and
Finishing Concrete
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a) General
requirements for both
side-form and slip-
form paving
(x) Surface texturing The pavement surface shall be further textured
by means of a grooving comb.
Not Applicable.
PA6.1.7.4 Joint forming | Not Applicable.
a) Construction joints The joint detail is indicated on the following
Drawings: Not Applicable.
b) Weakened-plain The construction joint detail is indicated on the
longitudinal hinge following Drawings: Not Applicable.
joints
c) Weakened-plain The depth of sawn groove detail is indicated
transverse contraction | on the following Drawings: Not Applicable.
joints The joints shall be sealed in accordance with
clause A6.1.7.5 and as indicated on the
following Drawings: Not Applicable.
d) Expansion joints The expansion joint detail is indicated on the
following Drawings: Not Applicable.
A6.1.7.5 Joint sealing
a) Silicone sealant
(vii) Materials The dimensions and positions of the sealant
and appurtenant materials is indicated on the
following Drawings: Not Applicable.
PA6.1.8 | WORKMANSHIP
c) Construction
tolerances
(vii) Surface regularity The surface regularity shall be measured with
either an Inertial High speed profilometer (IRI)
or a Direct Contact Device (IRI).
The rolling Straight Edge or 3,0m straight edge
will only be used in areas inaccessible to the
above instruments.
B6.1 PAVER LAID
CONCRETE LAYERS
PART B: LABOUR
ENHANCEMENT
B6.1.6 | CONSTRUCTION
EQUIPMENT
C6.1 PAVER LAID
CONCRETE LAYERS
PART C:
MEASUREMENT AND
PAYMENT
C6.1.4 | Construction of
continuously
reinforced concrete
pavement (Excluding
texturing and curing)
C6.1.3.2 Not Applicable.
A6.2 SEGMENTAL BLOCK
PAVING LAYERS
A6.2.5 | MATERIALS
A6.2.5.1 Paving blocks | Not Applicable.
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PAVING LAYERS
PART D:
GUARANTEES AND
COMPLIANCE
CERTIFICATES

CH |SEC |CL SUB-CLAUSE SPECIFICATION DATA
A6.2.5.4 Concrete | Prefabricated kerbing and channelling shall
beams, kerbs and | comply with the requirements of Section A3.3
channelling of Chapter 3.
A6.2.7 | EXECUTION OF THE

WORKS
A6.2.7.1 Preparing the | Not Applicable.
underlying layers.
A6.2.7.4 Laying of the | The laying pattern and dimensions is indicated
blocks. on the following Drawings Not Applicable.

D6.2 SEGMENTAL BLOCK Not Applicable.
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MAINTENANCE AND REPAIR OF CONCRETE LAYERS

CH |SEC

CL

SUB-CLAUSE

SPECIFICATION DATA

MAINTENANCE AND
REPAIR OF
CONCRETE LAYERS

AT A

REPLACEMENT OF
EXISTING JOINT
SEALANT

A7.1.3

GENERAL

The joint filled with sealant detail is indicated
on the following Drawings: Not Applicable.

A7.1.8

WORKMANSHIP

A7.1.8.1 Groove width

The dimensions and positions of the grooves is
indicated on the following Drawings: Not
Applicable.

D7.1

REPLACEMENT OF
EXISTING JOINT
SEALANT

PART D:
GUARANTEES AND
COMPLIANCE
CERTIFICATES

D7.1.4

DESIGN BY
CONTRACTOR/
PERFORMANCE
BASED SYSTEMS

Not Applicable.

D7.1.5

MATERIALS

The dimensions and positions of the joints for
sealant is indicated on the following Drawings:
Not Applicable.

D7.1.7

EXECUTION OF THE
WORKS

D7.1.7.1 Pavement
description and extent
of joint repairs covered
by the PPGS

b) Description of the
existing pavement,
condition and related
issues

Not Applicable.

D7.1.8

WORKMANSHIP

D7.1.8.5
PROCEDURES TO BE
ADOPTED IN THE
EVENT OF FAILURE
DURING THE
GUARANTEE PERIOD

Not Applicable.

A7.2

REPAIR TO EXISTING
JOINTS AND
UNCONTROLLED
CRACKS IN
CONCRETE
PAVEMENTS

A7.2.2

DEFINITIONS
Joint types

The construction joint detail is indicated on the
following Drawings: Not Applicable.

A7.2.5

MATERIALS

A7.2.5.4 Epoxy and
repair products

Not Applicable.

A7.2.5.5 Bond breaking
products

The concrete faces that require the bond
breaking product is indicated on the following
Drawings: Not Applicable.
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A7.2.5.6 TIE BARS, The placing of steel products (tie bars, dowels,
DOWELS, reinforcing and mesh) is indicated on the
CONTINUOUS following Drawings: Not Applicable.
REINFORCING STEEL
AND STEEL MESH
A7.2.7 | EXECUTION OF THE
WORKS
A7.2.7.1 Repairing The choice of treatment of the joint and details
joints and cracks thereof is indicated on the following Drawings:
Not Applicable.
A7.2.7.2 Repairing Not Applicable.
joints and cracks by
full-depth removal of
concrete adjacent to
the crack or joint
A7 273 Falldepth The position and dimensions of the repair
repairs sections and type of joint preparation, is
included on the following Drawings: Not
Applicable.
b) Preparation of repair | The position and dimensions of the repair
area sections, use of tie bars and type of joint
preparation, is included on the following
Drawings: Not Applicable.
e) Placing of Concrete | The details of the mesh reinforcing is included
on the following Drawings: Not Applicable.
The detail of the saw cutting is included on the
following Drawings: Not Applicable.
C7.2 REPAIR TO EXISTING
JOINTS AND
UNCONTROLLED
CRACKS IN
CONCRETE
PAVEMENTS
PART C:
MEASUREMENT AND
PAYMENT
C7.2.8 | Steel reinforcement in | The detail of the mesh reinforcing is included
concrete pavements on the following Drawings: Not Applicable.
D7.2 REPAIR TO EXISTING Not Applicable.
JOINTS AND
UNCONTROLLED
CRACKS IN
CONCRETE
PAVEMENTS
PART D:
GUARANTEES AND
COMPLIANCE
CERTIFICATES
A7.3 REMOVAL AND
REINSTATEMENT OF
EXISTING CONCRETE
LAYERS
A7.3.2 | DEFINITIONS Not Applicable.
Aggregate
A7.3.5 | MATERIALS
A7.3.5.4 TIE BARS, The placing of tie bar, dowel bars and
DOWEL BARS AND reinforcing mesh detail is indicated on the
REINFORCING MESH following Drawings: Not Applicable.
A7.3.7 | EXECUTION OF THE
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REINSTATEMENT OF
EXISTING CONCRETE
LAYERS

CH |SEC |CL SUB-CLAUSE SPECIFICATION DATA

A7.3.7.1 Removal of Not Applicable.

existing concrete

A7.3.7.2 Preparing the

underlying layer/s after

concrete has been

removed

a) Underlying layers

remaining in place

(i) Recompaction of Not Applicable.

existing underlying

pavement layers

b) Removal of existing | Not Applicable.

underlying pavement

layers

A7.3.7.3 Reinstating Not Applicable.

underlying layers

during rehabilitation

work

a) Gravel layers Not Applicable.

b) Stabilised layers Not Applicable.

A7.3.7.4 Reinstatement

of tie bars, dowel bars

continuous reinforcing

and reinforcing mesh

a) Tie bars

(i) In new concrete The placing of tie bars and spacing thereof is
indicated on the following Drawings: Not
Applicable.

b) Dowel bars

(i) In new concrete The placing of dowels bars and details thereof
is indicated on the following Drawings: Not
Applicable.

(i) Between existing and | The reinstatement of dowels bars and details

new concrete thereof is indicated on the following Drawings:
Not Applicable.

c) Continuous

reinforcing steel

(i) In new concrete The placing of continuous reinforcing steel and
details thereof is indicated on the following
Drawings: Not Applicable.

(i) In existing concrete The placing of continuous reinforcing steel and
details thereof is indicated on the following
Drawings: Not Applicable.
The placing of continuous reinforcing steel and
details thereof is indicated on the following
Drawings: Not Applicable.

d) Reinforcing steel

mesh

(i) In new concrete Not Applicable.

(i) In existing concrete Details of splicing are indicated on the
following Drawings: Not Applicable.

A7.3.7.5 Replacing the | Not Applicable.

concrete

C7.3 REMOVAL AND
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PART C:
MEASUREMENT AND
PAYMENT

C7.3.2

Full depth repairs
using hand placed
concrete with CEM |
52,5

The details of the full depth repairs by hand
and joint faces are indicated on the following
Drawings: Not Applicable.

C7.3.3

Partial Depth Repairs
using hand placed fine
concrete

Not Applicable.

C7.3.4

Tie-bars and dowels
for full depth repairs

The measure of tie bars or dowels are
indicated on the following Drawings: Not
Applicable.

C7.3.5

Partial Depth Repairs
using hand placed
acrylic resin grout

Not Applicable.

C7.3.6

Reinstating the
subbase with lean mix
concrete

Not Applicable.

C7.3.16

Steel reinforcement in
concrete pavements

The measure of steel reinforcement and mesh
are indicated on the following Drawings: Not
Applicable.

D7.3

REMOVAL AND
REINSTATEMENT OF
EXISTING CONCRETE
LAYERS

PART D:
GUARANTEES AND
COMPLIANCE
CERTIFICATES

Not Applicable.

D7.4

REINSTATEMENT OF
SLAB SUPPORT BY
GROUT INJECTION
PART D:
GUARANTEES AND
COMPLIANCE
CERTIFICATES

Not Applicable.

A7.5

REINSTATEMENT OF
RIDING QUALITY

A7.5.7

EXECUTION OF THE
WORKS

A7.5.7.2 Areas to be
treated as a result of
smoothness
deficiencies in the
existing concrete.

Not Applicable.

A7.5.8

WORKMANSHIP

Not Applicable.

D7.5

REINSTATEMENT OF
RIDING QUALITY
PART D:
GUARANTEES AND
COMPLIANCE
CERTIFICATES

Not Applicable.

A7.6

REINSTATEMENT OF
SURFACE TEXTURE

A7.6.7

EXECUTION OF THE
WORKS

A7.6.7.2 Areas to be
treated as a result of

Not Applicable.
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SURFACE TEXTURE
PART D:
GUARANTEES AND
COMPLIANCE
CERTIFICATES

CH |SEC |CL SUB-CLAUSE SPECIFICATION DATA
texture deficiencies in
the existing concrete.
D7.6 REINSTATEMENT OF Not Applicable.
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8 PRETREATMENT
AND REPAIR OF
EXISTING
LAYERS
A8.3 TEXTURE
TREATMENT
PA8.3.5 | MATERIALS The slurry shall be applied by hand.
The slurry for texture improvement shall be a fine/fine grade
utilising cationic emulsion and dehydrated lime as filler.
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COTO CHAPTER 9: ASPHALT LAYERS

There are no amendments to this Chapter.
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CH
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CL

SUB-CLAUSE

SPECIFICATION DATA

10

SURFACE
TREATMENTS

A10.1

GENERAL
REQUIREMENTS FOR
SURFACE
TREATMENTS

A10.1.3

GENERAL

PA10.1.3.2 Weather
limitations

The Seal Embargo Period is the period during
the months of May, June, July and August.

10.1.22

10.1.22 Nominal rates
of application for
tender purposes

The following Seal types are to be utilised:
e S4(20): 20mm Cape Seal
e Double slurry (fine and finer layers).

Tack Coat: Homogeneous modified binder (S-
E1), hot applied at a rate of 1.5 {/m?

Cover Spray: 30% diluted 60% cationic stable
grade emulsion, applied at a rate of 8.8 {/m?

First Slurry Layer: Fine slurry using 0—6 mm
fine aggregate and SS-60 emulsion, classified
as Medium Grade per COTO Table A10.1.5-11

Second Slurry Layer: Fine slurry using 0-5 mm
finer aggregate and SS-60 emulsion, classified
as Fine Grade per COTO Table A10.1.5-11
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ANCILLARY ROAD WORKS

measurement and pay
items

CH |SEC |CL SUB-CLAUSE SPECIFICATION DATA
11 ANCILLARY ROAD
WORKS
A11.6 ROAD SIGNS
A11.6.1 SCOPE The replacement of damaged or faded
permanent guidance signs as well as the
replacement of all permanent regulatory and
warning signs, are required on this contract.
A11.6.5 | MATERIALS
A11.6.5.2 Materials
a) Structural steel All structural steel members shall be hot-
dipped galvanized steel
d) Other plate material | No other materials will be accepted
m) Alternative No other materials will be accepted
materials
A11.6.7 | EXECUTION OF THE
WORKS
A11.6.7.1 Overbreak in width or depth will be filled by
Classification of the Contractor and shall not be measured for
Materials payment
A11.6.7.2
Manufacturing of road
signboards and
supports
d) Galvanizing Galvanized steel will not require painting
A11.6.7.3 Road sign Background of regulatory and warning (R &
faces and painting W) road sign faces, and all temporary road
sign faces shall be retro-reflective material
Class IIl.
b) Preparing surfaces | No aluminium signs will be required on this
and applying paint and | project.
retro-reflective
sheeting
PA11.6.7.5 Erecting
road signs
a) Position Temporary road signs will be placed as per
the traffic accommodation drawings. Signs
which are installed on timber poles and not
stands, must be installed as per the drawings
and SARTSM Vol 2, Chapter 1.
b) Excavation and Signs installed on timber poles, must be
backfilling installed as per the drawings. Backfilling will
be done by means of soilcrete and excavation
sizes must comply with the drawings.
A11.6.7.7 Dismantling, | Existing speed limit signs must be covered
storing and re-erecting | during the works and reopened after
existing road signs completion of the works. All existing warning
signs must be retained during construction
and if any warning sign needs to be covered,
removed or replaced during construction, it
must be agreed with the Engineer.
C11.6 ROAD SIGNS
PART C:
MEASUREMENT AND
PAYMENT
ii) Notes on Where signs are installed on timber poles,

excavations will be measured from natural
ground level. This is applicable only if
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installation is not covered under the standard
pay items.

iii}-tems-that will-not No additional specifications other than those

be measured contained in the contract documentation are

separately applicable to this sub-clause

A11.7 ROAD MARKINGS
AND ROAD STUDS
A11.7.5 MATERIALS

PA11.7.5.2 Materials

a) Marking materials

(ii) Retro-reflective
road marking

Existing road markings must be surveyed by
the Contractor before any reseal work is
done. The contractor and Engineer must
verify the correctness of the existing no-
overtaking lines against the sight distances
required. If any no-overtaking lines need to be
adjusted, that must be done according to
SARTSM guidelines and before work
commences.

All temporary markings shall be applied using
retroreflective water-based paint. The first
application of permanent markings shall also
be retroreflective water-based paint. Final
thermoplastic road markings shall be applied
only after the surface has cured adequately
and all construction activities in the area are
complete. The timing for thermoplastic
application shall be agreed upon between the
Engineer and Contractor, ensuring that
temporary markings remain visible until
permanent markings are installed.

(iii) Thermoplastic
road marking material

(iv) Methyl Metacrylate
(MMA) Cold Plastic
Marking Material

Thermoplastic paint shall be used for the
second application for all longitudinal lines.
Thermoplastic road markings shall be applied
at the end of the Defects Liability Period to all
road marking lines, excluding:

ite lettering and symbols

low lettering and symbols

insverse lines, painted island and arrestor bed
markings (any colour).

Methyl Metacrylate (MMA) Cold Plastic road
marking material shall be applied at the end
of the Defects Liability Period to:

White lettering and symbols

Yellow lettering and symbols
Transverse lines, painted island and arrestor
bed markings (any colour).

b) Road studs

Permanent road studs shall be type RSA-1.
Where RM1 No Overtaking lines are applied,
the road stud spacing will be 12m on the

centre line.
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COTO CHAPTER 12: GEOTECHNICAL APPLICATIONS
There are no amendments to this Chapter.

C3-74
PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2024.1 - July 2025.D0C



COTO CHAPTER 13:  STRUCTURES
There are no amendments to this Chapter.
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COTO CHAPTER 14: REPAIR AND REHABILITATION OF STRUCTURES
There are no amendments to this Chapter.
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COTO CHAPTER 20:

QUALITY ASSURANCE

CH

SEC

CL

SUB-CLAUSE

SPECIFICATION DATA

20

QUALITY ASSURANCE

A20.1

TESTING MATERIALS
AND JUDGEMENT OF
WORKMANSHIP

A20.1.2

TESTING METHODS

A20.1.2.2 The Costs of
Testing

a) Material and
workmanship for
quality control

Testing will be undertaken by an independent
site laboratory as indicated under A20.1.2.2.

Estimated cost is R15 million.
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SPECIFICATION DATA FOR SANRAL STANDARD SPECIFICATION SECTIONS
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SECTION CL SUB-CLAUSE SPECIFICATION DATA
SECTION ENVIRONMENTAL
C MANAGEMENT PLAN
C1004 ADMINISTRATION OF
ENVIRONMENTAL
OBLIGATIONS
(d) The Designated / DEO means: Designated Environmental
Dedicated Environmental | Officer
Officer (DEO)
c1012 PROJECT SPECIFIC Refer to C1012 for project specific
CONDITIONS specifications.
The Employer will consider monitoring and
reporting in terms of a sustainability rating tool
and the Contractor will be required to engage
through its appointed DEO with the ECO to
provide all the relevant information.
SECTION STAKEHOLDER AND
D COMMUNITY LIAISON
AND TARGETED
LABOUR AND
TARGETED
ENTERPRISES
UTILISATION AND
DEVELOPMENT
D1002 DEFINITIONS AND
APPLICABLE
LEGISLATION

D1002.01 Definitions

(d) Contract Participation
Goal (CPG)

i. Specific Goal for Targeted Enterprises is

Minimum of 30% of the Final Contract
Value by the end of the contract to
Targeted Enterprises.

ii. Specific Goal for Targeted Labour is a
minimum of 6 of the Final Contract Value
by the end of the contract to Targeted
Labour

The Final Contract Value for purposes of this
clause is defined in clause D1003.04

(t) Target Area(s)

For Targeted Labour: The target area for
this project shall be the Modimolle-
Mookgophong and Mogalakwena local
Municipalities

(u) Targeted Enterprise

Target Group for Targeted Enterprise:
a. EMEs or QSEs which are at least 51%
owned by black people.
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(z) Targeted Labour Target Group for Targeted Labour:
a. Unemployed black people who:
i. are citizens of the Republic of south
Africa by birth or descent; or
ii. became citizens of the Republic of
South Africa by naturalisation before 27
April 1994; or
.became citizens of the Republic of
South Africa by naturalisation on or
after 27 April 1994 and who would
have been entitled to acquire
citizenship by naturalisation prior to
that date; or
b. unemployed women who are South
African citizens; or
¢. unemployed youth (not attending and not
required by law to attend an educational
institution) as defined in the National
Youth Commission Act (Act 19 of 1996);
or
d. unemployed people with disabilities as
defined in the Code of Good Practice on
employment of people with disabilities
issued under the Employment Equity Act
(Act 55 of 1998); or
e. unemployed black military veterans who
qualify to be called a military veteran in
terms of the Military Veterans Act (Act 18
of 2011);

D1003 TARGET GROUP
PARTICIPATION

D1003.04 Contract
Participation Goal (CPG)

Specific sub-Goals for
minimum contributions by
specific Target Groups for
Targeted Labour:

i)  Unemployed black 30% of Targeted Labour value
persons who are
youth

i)  Unemployed black 0.5% of Targeted Labour value
persons who are
people with
disabilities

iii)  Unemployed black 30% of targeted labour value
persons who are
women;

iv)  Unemployed black 1.5% of Targeted Labour value
persons who are
military veterans

Specific  sub-Goals for
minimum contribution by
specific Target Groups for
Targeted Enterprises:

i) Targeted Enterprise | Minimum of 5% of the Final Contract Value
with 251%
ownership by Youth

ii) Targeted Enterprise | Minimum of 5% of the Final Contract Value
with 251%
ownership by
Women
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iii) Targeted Enterprise
with 251%
ownership by
Military veterans

Minimum of 1% of the Final Contract Value

iv)  Targeted Enterprise
with 251%
ownership by
Disabled persons
(Differently abled)

Minimum of 0.5% of the Final Contract
Value

V) Targeted Enterprise
who are public
transport operators

Minimum of 0.25% of the Final Contract
Value

Vi) Targeted Enterprise
with CIDB 1 or 2
grading

Minimum of 2% of the Final Contract Value

vii)  Targeted Enterprise
with CIDB 3 or 4
grading

Minimum of 2% of the Final Contract Value

D1008 WORK SUITABLE FOR Refer to D1009 for a project specific list of
EXECUTION BY possible work types suitable for Targeted
TARGETED Enterprises.
ENTERPRISES
D1010 TRAINING, COACHING,
GUIDANCE, MENTORING
AND ASSISTANCE
D1010.02 Developing the
TSDP
a) Skills Development
Requirements
i) Contract Skills The CSDG shall not be less than 5% of the
Development Goals Final Contract Value.
(CSDG)
The Final Contract Value for purposes of this
clause is defined in clause D1003.04
SECTION REQUIREMENTS OF THE
E OCCUPATIONAL
HEALTH AND SAFETY
ACT AND REGULATIONS
E1018 PROJECT SPECIFIC Refer to E1018 for project specific
CONSTRUCTION specifications.
REQUIREMENTS
SECTION
F
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SANRAL STANDARD SPECIFICATION SECTIONS

SECTION C: ENVIRONMENTAL MANAGEMENT PLAN
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SECTION C: ENVIRONMENTAL MANAGEMENT PLAN
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C1001

C1002

SCOPE

The South African National Roads Agency SOC Limited (SANRAL) recognises
environmental management as a key component of road infrastructure development and
as part of its Environmental Sustainability Framework has developed this Environmental
Management Plan (EMP) as a tool for continual improvement in environmental
performance.

This EMP prescribes the methods by which proper environmental controls are to be
implemented by the Contractor for construction and maintenance projects. The duration
over which the Contractor’s controls shall be in place cover the construction period of the
project as well as the limited time after contract completion defined by the Conditions of
Contract for Construction for Building and Engineering Works Designed by SANRAL
published by the Federation Internationale des Ingenieurs-Conseils (FIDIC) as the Defects
Notification Period (maintenance period).

The provisions of this EMP are binding on the Contractor during the life of the contract.
They are to be read in conjunction with all the documents that comprise the suite of
documents for this contract, particularly the conditions of any environmental authorisation
and associated site-specific Environmental Management Programme (EMPr). In the event
that any conflict occurs between the terms of the EMP and the project specifications or
environmental authorisation, the terms herein shall be subordinate.

The EMP is a dynamic document subject to similar influences and changes as are brought
by variations to the provisions of the project specification. Any changes to the EMP and/or
environmental authorisation cannot occur without being submitted to SANRAL who will
manage the process of amending the EMP.

The EMP identifies the following:

- Relevant parties and their responsibilities;

- Construction activities that will impact on the environment;

- Specifications with which the Contractor shall comply in order to protect the
environment from the identified impacts; and

- Actions that shall be taken in the event of non-compliance.

DEFINITIONS

Alien Vegetation: undesirable plant growth which includes but is not limited to all declared
category 1 and 2 listed invader species as set out in the Conservation of Agricultural
Resources Act (CARA), 1983 and the National Environmental Management: Biodiversity
Act (Act No. 10 of 2004). Other vegetation deemed to be alien are those plant species that
show the potential to occupy in number, any area within the defined construction area and
which are declared to be undesirable.

Construction Activity: any action taken by the Contractor, his sub-contractors, suppliers
or personnel during the construction process as defined in the contract documents.

Environment: the surroundings within which the contract exists and comprises land, water,
atmosphere, micro-organisms, plant and animal life (including humans) in any part or
combination thereof as well as any physical, chemical, aesthetic or cultural inter-
relationship among and between them.

Environmental Aspect: any component of a contractor’s construction activity that is likely
to interact with the environment.

Environmental authorisation: a written statement from a Competent Authority, with the
general and specific conditions and the EMPr recording its approval of an application for a
planned undertaking that triggers listed activities in the Environmental Impact Assessment
(EIA) regulations of the National Environmental Management Act (NEMA).

Environmental Impact: any change to the environment, whether desirable or undesirable,

that will result from the effect of a construction activity. An impact may be the direct or
indirect consequence of a construction activity.
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C1003

Environmental Impact Assessment (EIA): a systematic process of identifying, assessing
and reporting environmental impacts associated with an activity and includes basic
assessment and scoping and environmental impact reporting.

Environmental Management Plan: An Environmental Management Plan (EMP) is an
environmental management tool used to ensure that adverse impacts of the construction
and operation and decommissioning of a project are prevented and/or minimised, and that
the positive benefits are enhanced.

Environmental Management Programme (EMPr): A project-specific Environmental
Management Plan approved by a competent authority through an environmental impact
assessment process.

Road Reserve: a corridor of land, defined by co-ordinates and/or proclamation, within
which the road, including access intersections or interchanges, is situated. A road reserve
may, or may not, be bounded by a fence.

Site: the site is defined in the FIDIC Conditions of Contract and in the scope of works. It is
bound by the limits of construction as shown in the drawings or the title of the project and
extends to also include the following:

- Areas outside the construction zones where accommodation of traffic is placed;

- All borrowpits defined in the applications approved by the Department of Mineral
Resources (DMR);

- All haul roads constructed by the Contractor for purposes of access;

- Any non-adjacent sites specified in the contract documentation;

- The Contractor’s and his subcontractors’ camp sites.

For the purposes of this EMP, the site includes areas outside of, but adjacent to, the road
reserve that may be affected by construction activities.

Spoil material is material that is unsuitable for construction of the road pavement and for
which no other useful purpose can be found in additional works on the project (e.g. for the
provision of protection berms). Such material requires spoiling at convenient areas to be
identified by the Engineer and/or Contractor within the Site. Spoil material does not require
removal to a designated landfill site unless it contains identifiable hazardous contaminants.

LEGAL REQUIREMENTS
(@) General

Construction shall be according to the best industry practices, as identified in the
project documents. This EMP, which forms an integral part of the contract
documents, informs the Contractor as to his duties in the fulfilment of the project
objectives, with particular reference to the prevention and mitigation of
environmental impacts caused by construction activities associated with the project.
The Contractor should note that obligations imposed by the EMP are legally binding
in terms of this contract. In the event that any rights and obligations contained in this
EMP contradict those specified in the standard or project specifications then the
latter shall prevail.

(b) Statutory and other applicable legislation
The Contractor is deemed to have made himself conversant with all legislation
pertaining to the environment, including provincial and local government ordinances,

which may be applicable to the contract.

Major environmental legislation, as amended from time to time, includes but is not
limited to the following:
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(ii)

(i)

(vii)

(viii)

Conservation of Agricultural Resources Act (Act No. 43 of 1983)

This act provides for control over the utilisation of the natural agricultural
resources of South Africa in order to promote the conservation of soil, water
sources and vegetation, as well as combating weeds and invader plants.

The Constitution (Act 6 of 1996)

The Constitution states that everyone has the right to an environment that is
not harmful to their health or well-being, and to have the environment
protected through reasonable legislative and other measures to prevent
pollution and ecological degradation; promote conservation and ensure
ecologically sustainable development and use of natural resources.

Mineral and Petroleum Resources Development Act (Act No. 28 of 2002)

This act makes provision for equitable access to, and sustainable
development of, minerals and petroleum resources.

National Environmental Management Act (NEMA), (Act No. 107 of 1998)

This act supports the Bill of Rights within the Constitution and highlights
principles of sustainable development including preservation of ecosystems
and biological diversity and avoidance, minimisation and remediation of
pollution and environmental degradation. It also sets the stage for the EIA
Regulations.

National Environmental Management: Air Quality Act (Act No. 39 of 2004)

This act provides reasonable measures for the prevention of pollution and
ecological degradation; and provides for specific air quality measures; for
national norms and standards regulating air quality monitoring, management
and control by all spheres of government.

National Environmental Management: Biodiversity Act (Act No. 10 of 2004)

This act makes provisions to accomplish the objectives of the United Nations’
Convention on Biological Diversity. SANRAL may be required to apply for
permits to conduct certain listed activities which, together with the listed
threatened or protected species, may be identified by the Minister.

Section 73 (3) of this act empowers a competent authority to direct a person
to take steps to remedy any harm to biodiversity resulting from the actions of
that person or as a result of occurrence of listed invasive species occurring on
land on which that person is the owner. Thus SANRAL may be directed to
remedy harm caused by listed invasive species.

National Environmental Management: Protected Areas Act (Act No. 57 of

2003)

This act provides for the protection and conservation of ecologically viable
areas representative of South Africa’s biological diversity, natural landscapes
and seascapes.

National Environmental Management: Waste Act (Act No. 59 of 2008)

This act aims to regulate waste management practices through provision of
national norms and standards, specific waste measures, licensing and control
of waste activities, remediation of contaminated land as well as providing for
compliance and law enforcement.
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C1004

(ix) National Forests Act (Act No. 84 of 1998)

This act makes provision for promoting the sustainable management and
development of forests, and for the protection of certain forests and trees for
environmental, economic, educational, recreational, cultural, health and
spiritual purposes.

(x)  National Heritage Resources Act (Act No. 25 of 1999)

This act provides for an integrated and interactive system for identification,
assessment and management of South Africa’s heritage resources, and
empowers civil society to nurture and conserve their heritage resources.

(xi)  National Water Act (Act No. 36 of 1998)

This act makes provision for the protection of surface water and groundwater
and their sustainable management for the prevention and remediation of the
effects of pollution, as well as for the management of emergency situations.

(xii) The South African National Roads Agency Limited and National Roads Act
(Act No. 7 of 1998)

This Act makes provision for a National Roads Agency for the Republic to
manage and control the Republic’s national roads system and take charge,
amongst others, of the development, maintenance and rehabilitation of
national roads within the framework of government policy.

ADMINISTRATION OF ENVIRONMENTAL OBLIGATIONS

Copies of this EMP shall be kept at the site office and must be distributed to all senior
contract personnel who shall familiarise themselves with its contents.

Implementation of this EMP requires the involvement of several stakeholders, each fulfilling
a different but vital role as outlined herein, to ensure sound environmental management
during the construction phase of a project.

(a)

(b)

(c)

SANRAL

SANRAL and anyone acting on SANRAL'’s behalf is accountable for the potential
environmental impacts of any activities that are undertaken and is responsible for
managing these impacts.

The Engineer

The Engineer has been appointed by, and acts for, SANRAL as its on-site
implementing agent and carries the responsibility to ensure that the Contractor
undertakes its construction activities in such a way that SANRAL'’s environmental
responsibilities are not compromised.

The Engineer will, within seven days of receiving a contractor’s request for approval
of a nominated Designated Environmental Officer (DEQO), approve, reject or call for
more information on the nomination. The Engineer will be responsible for issuing
instructions to the DEO where environmental considerations call for action to be
taken.

If in the opinion of the Engineer the DEO is not fulfilling his/her duties in terms of this
EMP, the Engineer may, after discussion and agreement with SANRAL, exercise his
powers under FIDIC general conditions of contract and instruct replacement of the
DEO in writing and with stated reasons.

The Contractor

The Contractor is responsible for project delivery in accordance with the prescribed
specifications, among which this EMP shall be included.
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(d)

(e)

The Contractor shall receive and implement any instruction issued by the Engineer
relating to compliance with the EMP including the removal of personnel or
equipment.

Compliance with the provisions contained herein or any condition imposed by the
environmental approvals shall become the responsibility of the Contractor through
an approved Designated Environmental Officer (DEO). The Contractor shall
nominate a person from among his site personnel to fulfil this function and submit to
the Engineer for his approval the curriculum vitae of the proposed DEO. This request
for approval shall be given, in writing, at least fourteen days before the
commencement of any construction activity clearly setting out reasons for the
nomination, and with sufficient detail to enable the Engineer to make a decision.

The Designated/Dedicated Environmental Officer (DEO)

Once a nominated representative of the Contractor has been approved, he/she shall
become the DEO and shall be the responsible person for ensuring that the provisions
of this EMP are complied with during the life of the contract. The DEO shall submit
regular written reports to the Engineer, but not less frequently than once a month.

The DEO may undertake other construction duties unless Section B: Specification
Data, prescribes this position as ‘Full-time’ or ‘dedicated’ as opposed to the standard
position being ‘designated’. However, the DEO’s environmental duties shall hold
primacy over other contractual duties and the Engineer has the authority to instruct
the Contractor to reduce the DEO’s other duties or to replace the DEO fif, in the
Engineer’s opinion, he/she is not fulfilling his/her duties in terms of the requirements
of this EMP. Such instruction will be in writing clearly setting out the reasons why a
replacement is required.

As a minimum the DEO shall have an accredited National Qualifications Framework
(NQF) level 6 qualification in environmental or natural sciences or equivalent and a
minimum of 2 years’ experience in a similar role in construction or other
environmental regulatory field.

In addition to the compliance duties relating to EMP the DEO shall also provide full
cooperation whenever the Contractor is subjected to environmental audits.

Environmental Control Officer (ECO)

The Environmental Control Officer (ECO) is an independent environmental specialist
appointed by SANRAL or the Engineer to objectively and regularly monitor the
Contractor's compliance with the conditions of the authorisations issued for the
project and the approved EMPr (that is this EMP augmented with specifics of the
project). These are external audits and the regularity is determined by the
environmental authorisations.

C1005 TRAINING

(a)

Qualifications

The (DEO) shall have the minimum qualifications as prescribed above and must be
conversant with all legislation pertaining to the environment applicable to the
contract. He/she must be appropriately trained in environmental management and
possess the skills necessary to impart environmental management skills to all
personnel involved in the contract.

The Contractor shall ensure that adequate environmental training takes place. All
employees shall have been given an induction presentation on environmental
awareness. Where possible, the presentation needs to be conducted in the language
of the employees.
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(b) Content

Apart from induction environmental training should, as a minimum, include the
course content below and no induction or course should be given until the Engineer
has been afforded the opportunity to appraise it and provide comment.

0] The importance of conformance with all environmental policies and the
consequences of departure from standard operating procedures;

(i) Environmental impacts, actual or potential, caused by work activities,
prevention measures to avoid them and mitigation measures when they occur;

(i)  Work force roles and responsibilities in achieving conformance with the
environmental policy and procedures, including emergency preparedness and
response requirements;

(iv)  The environmental benefits of improved personnel performance and
(v)  Consequences of non- compliance
(c) Induction

In the case of permanent staff the Contractor shall provide evidence that such
induction courses have been presented. In the case of new staff (including contract
labour) the Contractor shall inform the Engineer when and how he intends
concluding his environmental training obligations.
C1006 ACTIVITIES/ASPECTS CAUSING IMPACTS
Typical environmental aspects and impacts associated with road construction are listed in
Table 1: Aspects and Impacts Associated with Road Construction. Actual impacts will differ
from project to project and, therefore, so may the mitigation measures employed. The most
common aspects and impacts are addressed separately, and typical avoidance and/or

mitigation measures described. The list and descriptions are not by any means exhaustive,
and they shall be used for guideline purposes only.

Table 1: Aspects and Impacts Associated with Road Construction

Aspect

Potential Impact

Waste generation/storage

Water pollution; nuisance; visual impact

Water use and stormwater discharge

Change in flow regime and/or reduction in
downstream availability; soil erosion: water
pollution

Vehicle use and maintenance

Air pollution; noise

Chemical/fuel storage

Water/air/soil pollution; health impacts;
accidents e.g. spills, fire

Site clearing; earthworks; layer-works; seal
works

Change in landform; impact on heritage
resources; noise; soil erosion; air pollution

River  bridges;
structures

installing  drainage

Water pollution; impact on river flows;
noise

Land acquisition

Loss of land and/or livelihood; change in
land use;

Acquisition of building material from
borrow pits

Change in landform and use

(@) General approach

The role of the DEO cannot be underestimated and once approved he/she shall be

on the site at all times, and before the Contractor begins each construction activity,

he/she shall give to the Engineer a written statement setting out the following:

(i) The type of construction activity about to be started.

(i)  Locality where the activity will take place.

(iii)  Identification of the environmental aspects and impacts that might result from
the activity.
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(iv)  The methodology of impact prevention for each activity or aspect.

(v)  The methodology of impact containment for each activity or aspect.

(vi) Identification of the emergency/disaster potential for each activity (if any) and
the reaction procedures necessary to mitigate impact severity.

(vii) Treatment and continued maintenance of impacted environment.

The Contractor shall programme his work in such a way that each cause and effect
of a construction activity is also identified, and the activity planned so as to prevent
any impact from happening and shall demonstrate that he is capable of carrying out
any repair and reinstatement of the damaged environment. These requirements shall
be concurrent with the time constraints to produce method statements for each
construction activity in compliance with the provisions of these project specifications.

The Contractor shall provide such information in advance of any or all construction
activities provided that new submissions shall be given to the Engineer whenever
there is a change or variation to the original.

The Engineer may provide comment on the methodology and procedures proposed
by the DEO, but he shall not be responsible for the Contractor’'s chosen measures
of impact mitigation and emergency/disaster management systems. However, the
Contractor shall demonstrate at inception and at least once during the contract that
the approved measures and procedures function properly.

(b) Spillages

Streams, rivers and dams shall be protected from direct or indirect spillage of
pollutants such as refuse, garbage, cement, concrete, sewage, chemicals, fuels, oils,
aggregate, tailings, wash water, organic materials and bituminous products. In the
event of a spillage, the Contractor shall be liable to arrange for professional service
providers to clear the affected area.

Responsibility for spill containment and treatment (whether hazardous or not) lies
with the Contractor. The individual causing a spill, or who discovers a spill, must
report the incident to his/her DEO or to the Engineer. The DEO will assess the
situation in consultation with the Engineer and act as required. In all cases, the
immediate response shall be to contain the spill. The exact treatment of polluted
soil/water shall be determined by the Contractor in consultation with the DEO and
the Engineer. Areas cleared of hazardous waste shall be re-vegetated according to
the Engineer’s instructions.

Should water downstream of the spill be polluted, and fauna and flora show signs of
deterioration or death, specialist hydrological or ecological advice will be sought for
appropriate treatment and remedial procedures to be followed. The requirement for
such input shall be agreed with the Engineer. The costs of containment and
rehabilitation shall be for the Contractor’s account, including the costs of specialist
input as well as the sampling and testing of the water quality upstream and
downstream of the spill. Water quality sampling and testing, and further treatment
shall continue until upstream and downstream results correspond with each other.

(c) Water use and control

The Contractor’'s use of water shall take into consideration that it is a scarce
commodity and shall be optimised. Authorisation shall be obtained from the
Department of Water and Sanitation (DWS) before water is drawn from streams or
new boreholes developed.

The Contractor shall also ensure that any stream deviations or diversions are
undertaken in such a manner that the impact on the environment is minimised.
Method statements shall be submitted to the Engineer for comment, detailing how
the work will be undertaken, what risks are foreseen and what measures will be
employed to minimise such risks. Notwithstanding any comments by the Engineer,
no work on stream deviations or diversions shall be undertaken in accordance with
GN 509 in GG 40229 of 26 August 2016 - General Authorisation in terms of Section
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39 of the National Water Act, 1998 (Act No. 36 Of 1998) for Water Uses as defined
in sections 21(c) and (i) .

The quality, quantity and flow direction of any surface water runoff shall be
established prior to disturbing any area for construction purposes. Cognisance shall
be taken of these aspects and incorporated into the planning of all construction
activities. Before a site is developed or expanded, it shall be established how this
development or expansion will affect the drainage pattern. Recognised water
users/receivers shall not be adversely affected by the expansion or re-development.
No water source shall be polluted in any way due to proposed changes.

Streams, rivers, pans, wetlands, dams, and their catchments shall be protected from
erosion and flooding by dredging, daylighting, removal of debris and vegetation, etc.
These shall also be protected from direct or indirect spillage of pollutants such as
refuse, garbage, cement, concrete, sewage, chemicals, fuels, oils, aggregate,
tailings, wash water, organic materials and bituminous products.

The Contractor shall submit to the Engineer his proposals for prevention,
containment and rehabilitation measures against environmental damage of the
identified water and drainage systems that occur on the site. Consideration shall be
given to the placement of sedimentation ponds or barriers where the soils are of a
dispersive nature or where toxic fluids are used in the construction process. The
sedimentation ponds must be large enough to contain runoff so that they function
properly under heavy rain conditions up to 1:5 year severity.

The Contractor shall submit to the Engineer the results of the baseline water quality
test taken above and below the site of the proposed activity, and thereafter monthly
testing results or at the frequency as may be specified by the Water Use
Licence/General Authorisation, where applicable. No taking-over can be authorised
until the water quality is shown to be at pre-construction levels or better.

(d) Vegetation management

The Contractor shall be responsible for the management of vegetation by protection
of indigenous vegetation, especially identified protected species, and the prevention
of alien vegetation germinating in areas disturbed by road construction activities
within and outside the road reserve. This includes, for example, service roads,
stockpile areas, stop/go facilities, windrows and wherever material generated for or
from road construction has been stored temporarily. This responsibility shall continue
for the duration of the defects notification period. The project specification may
instruction the removal of CARA and/or NEMBA-listed category 1 and 2 alien species
and planting of specified indigenous species.

(e) Dust control

Dust caused by construction activities shall be controlled by appropriate means and
applied at sufficient frequency so as not to cause nuisance to adjacent habitation or
affect farming activities or natural vegetation. Vegetation cover should also be kept
for as long as possible to reduce the area of exposed surfaces. Dust emissions from
batching and screening plants shall be subject to the relevant legislation and shall
be the subject of inspection by the relevant authorities.

(f) Noise control

The Contractor shall endeavour to keep noise generating activities to a minimum.
Noises that could cause a major disturbance, for instance blasting and crushing
activities, should only be carried out during the hours prescribed by the conditions of
contract (i.e. normal hours). Should such noise generating activities have to occur at
any time outside normal hours the people in the vicinity of the noise-generating
activity shall be warned about the noise well in advance and the activities kept to a
minimum. Relevant legislation shall also be taken into consideration, and any
practical mitigation measures adopted. No noise generating activity outside of
normal hours, regardless of its proximity to residences, can take place without
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application to the Engineer for approval. The application shall be accompanied by
the noise containment measures proposed.

(g) Energy consumption

The Contractor shall take into consideration the impacts of high energy consumption,
both from a cost and emissions point of view. Energy use shall be minimised, and
where possible, alternative energy sources such as solar utilised.

Furthermore, the Contractor shall measure and keep records of the consumption of
carbon units his chosen method of construction produces in the execution of his
programme. In conjunction with the Engineer who will provide complete cooperation,
a month-by-month output shall be compiled and efforts made to see how these
outputs can be curtailed and reduced.

C1007 ENVIRONMENTAL MANAGEMENT OF CONSTRUCTION ACTIVITIES

The Contractor shall undertake “good housekeeping” practices during construction as
stated in the COTO Standard Specifications for Roads and Bridges and the FIDIC
conditions of contract. This will help avoid disputes on responsibility and allow for the
smooth running of the contract as a whole. Good housekeeping extends beyond the wise
practice of construction methods that leaves production in a safe state from the ravages of
weather to include the care for and preservation of the environment within which the site is
situated.

The construction activities addressed below shall become part of the Contractor’s
obligations regarding his programme of work and incorporated into the required method
statements for workmanship and quality control.

a) Site establishment
i) Site Plan

The site refers to an area with defined limits on which the project is located.
The Contractor shall establish his construction camps, offices, workshops,
staff accommodation and testing facilities on the site in a manner that does
not adversely affect the environment. However, before any site establishment
can begin, the Contractor shall submit to the ECO for his comments and to
the Engineer for his approval, plans of the exact location, extent and
construction details of these facilities and the impact mitigation measures the
Contractor proposes to put in place.

The plans shall detail the locality as well as the layout of the waste
management facilities for litter, kitchen refuse, sewage and workshop-derived
effluents. The site offices should not be sited in close proximity to steep areas,
as this will increase soil erosion. Preferred locations would be flat areas along
the route. If the route traverses water courses, streams and rivers, it is
recommended that the offices, and in particular the ablution facilities,
aggregate stockpiles, spoil areas and hazardous material stockpiles are
located as far away as possible from any water course. No camp
establishment, including satellite camps, can be placed within 150 metres of
an identified watercourse unless the Contractor has applied to DWS and
received authorisation to do so. Regardless of the chosen site, the
Contractor’s intended mitigation measures shall be indicated on the plan. The
site plan shall have been submitted and approved before establishment
commences. Detailed, electronic colour photographs shall be taken of the
proposed site before any clearing may commence. These records are to be
kept by the ECO and the Engineer for consultation during rehabilitation of the
site in order that rehabilitation is, as a minimum, done to a standard similar to
pre-construction activities.

C3-92
PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2024.1 - July 2025.D0C



ii) Vegetation

The Contractor has a responsibility to inform his staff of the need to be vigilant
against any practice that will have a harmful effect on vegetation.

The natural vegetation encountered on the site is to be conserved and left as
intact as possible. Vegetation planted at the site shall be indigenous and in
accordance with instructions issued by the Engineer. Only trees and shrubs
directly affected by the works, and such others as may be indicated by the
Engineer in writing, may be felled or cleared. In wooded areas where natural
vegetation has been cleared out of necessity, the same species of indigenous
trees as were occurring shall be re-established. Protected trees may not be
removed without a permit from the Department of Forestry, Fisheries and
Environment.

Contravention of a notice of listed protected tree species under the National
Forests Act, 1998 is regarded as a first category offence that may result in a
fine or imprisonment for a period up to three years, or to both a fine and
imprisonment. The DEO must be conversant with the latest gazette of
declared protected trees.

Rehabilitation shall be undertaken using only indigenous tree, shrub and grass
species. Special attention shall be given to any search and rescue operation
identified during the environmental assessment process and any removal to
an on-site nursery for continuous nurturing and protection and later replanting.

Any proclaimed weed or alien species that propagates during the contract
period shall be cleared by hand before seeding.

Fires shall only be allowed in facilities or equipment specially constructed for
this purpose. The need for a firebreak shall be determined in consultation with
the Engineer and the relevant authorities, and if required a firebreak shall be
cleared and maintained around the perimeter of the camp and office sites.

iii) Water management

Water for human consumption shall be available at the site offices and at other
convenient locations on site.

All effluent water from the camp/office sites shall be disposed of in a properly
designed and constructed system, situated so as not to adversely affect water
sources (streams, rivers, pans, dams etc.). Only domestic type wastewater
shall be allowed to enter this system.

iv) Heating and cooking fuel

The Contractor shall provide adequate facilities for his staff so that they are
not encouraged to supplement their comforts on site by accessing what can
be taken from the natural surroundings. The Contractor shall ensure that
energy sources are available at all times for construction and supervision
personnel for heating and cooking purposes.

b) Sewage management

Particular reference in the site establishment plan shall be given to the treatment of
sewage generated at the site offices, site laboratory and staff accommodation and
at all localities on the site where there will be a concentration of labour. Sanitary
arrangements should be to the satisfaction of the Engineer, the local authorities and
legal requirements.

Safe and effective sewage treatment will require one of the following sewage
handling methods: septic tanks and soak-aways, dry-composting toilets such as
“enviro loos”, or the use of chemical toilets which are supplied and maintained by a
specialist service provider. The type of sewage management will depend on the
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geology of the area selected, the duration of the contract and proximity (availability)
of providers of chemical toilets. Should a soak-away system be used, it shall not be
closer than 800 metres from any natural water course or water retention system. The
waste material generated from these facilities shall be serviced on a regular basis.
The positioning of the chemical toilets shall be done in consultation with the
Engineer. Should a soak-away system be used, it shall not be closer than 800 metres
from any natural water course or water retention system and shall be approved by
the Engineer in consultation with the ECO.

Toilets and latrines shall be easily accessible and shall be positioned within walking
distance from wherever employees are employed on the works. Use of the veld for
this purpose shall not, under any circumstances, be allowed.

Outside toilets shall be provided with locks and doors and shall be secured to prevent
them from blowing over. The toilets shall also be placed outside areas susceptible
to flooding. The Contractor shall arrange for regular emptying of toilets and shall be
entirely responsible for enforcing their use and for maintaining such latrines in a
clean, orderly and sanitary condition to the satisfaction of the Engineer.

c) Waste management

The Contractor’s intended methods for waste management shall be outlined and
implemented at the outset of the contract and shall be to the satisfaction of the
Engineer. A waste inventory shall be drawn up of all waste streams that will possibly
be generated by the site/project and an integrated approach shall be taken to its
management. Records shall be kept of all waste disposed. Opportunities for
avoiding, reducing, reusing and recycling of materials should be identified upfront,
as should constraints for their implementation. All personnel shall be instructed to
dispose of all waste in the proper manner.

i) Solid waste

Solid waste shall be stored in an appointed area in covered, tip-proof metal
drums or similar container for collection and disposal. Disposal of solid waste
shall be at a licensed landfill site or at a site approved by the relevant authority
in the event that an existing operating landfill site is not within reasonable
distance from the project area. No waste shall be burned or buried at or near
the project area.

ii) Litter

No littering by construction workers shall be allowed and particular emphasis
on litter control measures shall apply at stop/go facilities.

During the construction period, the various contractors’ facilities shall be
maintained in a neat and tidy condition and the site shall be kept free of litter.
At all places of work the Contractor shall provide litter collection facilities for
later safe disposal at approved sites.

iii) Hazardous waste

Hazardous waste such as oils shall be disposed of at an approved landfill site
and proof of such disposal kept by the Contractor. Special care shall be taken
to avoid spillage of bitumen products such as binders or pre-coating fluid to
avoid water-soluble phenols from entering the ground or contaminating
surface water.

Under no circumstances shall the spoiling of bituminous products on the site,
over embankments, in borrow pits or any burying, be allowed. Unused or
rejected bituminous products shall be returned to the supplier’s production
plant. Any spillage of bituminous products shall be attended to immediately
and affected areas shall be promptly reinstated to the satisfaction of the
Engineer.
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iv)  Construction and demolition waste

The opportunity for recycling and reuse of construction and demolition waste
as fill for road embankments, land reclamation and drainage control must first
be explored and take priority before the option of declaring these materials a
‘waste’.

The Contractor is encouraged to actively engage with authorities and
landowners adjacent to the site and identify where such materials can be
usefully deployed to repair existing environmentally damaged areas such as
erosion dongas.

d) Control at the workshop

The Contractor's management and maintenance of his plant and machinery will be
monitored according to the criteria given below.

i) Hazardous Material Storage

Petrochemicals, oils and identified hazardous substances shall only be stored
under controlled conditions. All hazardous materials such as bitumen binders
shall be stored in a secured, appointed area that is suitably fenced, bunded
and has restricted entry. Storage of bituminous products shall only take place
using suitable containers to the approval of the ECO and the Engineer.

The Contractor shall provide proof to the Engineer that relevant authorisation
to store such substances has been obtained from the relevant authority. In
addition, hazard signs indicating the nature of the stored materials shall be
displayed on the storage facility or containment structure. Before containment
or storage facilities can be erected, the Contractor shall furnish the Engineer
with details of the preventative measures he proposes to install in order to
mitigate pollution of the surrounding environment from leaks or spillage. The
preferred method shall be a concrete floor that is bunded. Any deviation from
the method will require proof from the relevant authority that the alternative
method proposed is acceptable to that authority. The proposals shall also
indicate the emergency procedures in the event of misuse or spillage that will
negatively affect an individual or the environment.

ii) Fuel and gas storage

The Contractor shall take cognisance of the limits set by legislation for the
storage of fuels and acquire the necessary authorisation for storage capacity
beyond these. An adequate bund wall, 110% of volume, shall be provided for
fuel and diesel areas to accommodate any leakage spillage or overflow of
these substances. The area inside the bund wall shall be lined with an
impervious lining to prevent infiltration of the fuel into the soil. Any leakage,
spillage or overflow of fuel shall be attended to without delay.

Gas welding cylinders and LPG cylinders shall be stored chained in a secure,
well-ventilated area exterior to any building wall.

iv)  Oil and lubricant waste

Used oil, lubricants and cleaning materials from the maintenance of vehicles
and machinery shall be collected in a holding tank and sent back to the
supplier. Water and oil should be separated in an oil trap. Oils collected in this
manner, shall be retained in a safe holding tank and removed from site by a
specialist oil recycling company for disposal at approved waste disposal sites
for toxic/hazardous materials. Oil collected by a mobile servicing unit shall be
stored in the service unit’s sludge tank and discharged into the safe holding
tank for collection by a specialist oil recycling company.
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Drip trays shall be used to collect any lubricants or fuel spilled where any
vehicle and machinery are repaired or refuelled. The lubricants and fuel
collected shall be handled as specified above.

All used filter materials shall be stored in a secure bin for disposal off site. Any
contaminated soil shall be removed and replaced. Soils contaminated by oils
and lubricants shall be collected and disposed of at a facility designated by
the local authority to accept contaminated materials.

e) Clearing the site

In all areas where the Contractor intends to or is required to clear the natural
vegetation and soil, either within the road reserve, or at designated or instructed
areas outside the road reserve, a plan of action shall first be submitted to the
Engineer for his approval. Working areas shall be clearly defined and demarcated
on site to minimise the construction footprint. “No-go-areas” and other sensitive
areas shall also be clearly demarcated on site, and staff must be made aware of
them.

The plan of action shall contain a photographic record and chainage/land reference
of the areas to be disturbed. This shall be submitted to the Engineer for his records
before any disturbance/stockpiling may occur. The record shall be comprehensive
and clear, allowing for easy identification during inspections.

f) Soil management

i) Topsaoil

Topsoil shall be removed from all areas where physical disturbance of the
surface will occur and shall be stored and adequately protected. The contract
will provide for the stripping and stockpiling of topsoil from the site for later re-
use. Topsoil is the natural soil covering, including all the vegetation and
organic matter. Depth may vary at each site. The areas to be cleared of topsail
shall include all storage areas. All topsoil stockpiles and windrows shall be
maintained throughout the contract period in a weed-free condition. Weeds
appearing on the stockpiled or windrowed topsoil shall be removed by hand.
Soils contaminated by hazardous substances shall be disposed of at an
approved waste disposal site. The topsoil stockpiles shall be stored, shaped
and sited in such a way that they do not interfere with the flow of water to
cause damming or erosion, or itself be eroded by the action of water.

The Contractor shall ensure that no topsoil is lost due to erosion — either by
wind or water. Areas to be top-soiled and grassed shall be done so
systematically to allow for quick cover and reduction in the chance of heavy
topsoil losses due to unusual weather patterns. The Contractor’s programme
shall clearly show the proposed rate of progress of the application of topsoil
and grassing. The Contractor shall be held responsible for the replacement,
at his own cost, for any unnecessary loss of topsoil due to his failure to work
according to the progress plan approved by the Engineer. The Contractor’s
responsibility shall also extend to the clearing of drainage or water systems
within and beyond the boundaries of the road reserve that may have been
affected by such negligence.

ii) Subsoil

The subsoil is the layer of soil immediately beneath the topsoil. It shall be
removed, to a depth instructed by the Engineer, and if not used for road
building it shall be stored and maintained separately from the topsoil so that
neither stockpile is contaminated by the other. This soil shall be used for
rehabilitation purposes by first spreading it over the excavated slopes without
interfering with or contaminating the stockpiled topsoil.

Whilst in stockpile it shall be maintained free from erosion and weed
infestation in the same way as for topsoil stockpile maintenance.
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g) Earthworks and layerworks

This section includes all construction activities that involve the mining of all materials,
and their subsequent placement, stockpile, spoil, treatment or batching, for use in
the permanent works, or temporary works in the case of deviations. Before any
stripping prior to the commencement of construction, the Contractor shall have
complied with the requirements of this EMP. In addition, the Contractor shall take
cognisance of the requirements set out below.

i) Quarries and borrow pits

The Contractor’s attention is drawn to the requirement of the Department of
Mineral Resources, that before entry into any quarry or borrow pit, an
Environmental Authorisation for the establishment, operation and closure of a
quarry or borrow pit shall have been approved by the Department where
applicable. It is the responsibility of the Contractor to ensure that he is in
possession of the authorisation prior to entry into the quarry or borrow pit. The
conditions imposed by the relevant authorisation are legally binding on the
Contractor and may be more extensive and explicit than the requirements of
this specification. In the event of any conflict occurring between the
requirements of the specific authorisation and this EMP, the former shall

apply.

ii) Excavation, hauling and placement

The Contractor shall provide the ECO and the Engineer with detailed plans of
his intended construction processes prior to starting any cut or fill or layer. The
plans shall detail measures by which the impacts of pollution (noise, dust,
litter, fuel, oil and sewage), erosion, vegetation destruction and deformation
of landscape will be prevented, contained and rehabilitated. Particular
attention shall also be given to the impact that such activities will have on the
adjacent built environment. The Contractor shall demonstrate his “good
housekeeping”, particularly with respect to closure at the end of every day so
that the site is left in a safe condition.

iii) Spoil sites

The Contractor shall be responsible for the safe siting, operation, maintenance
and closure of any spoil site he uses during the contract period, including the
defects notification period. This shall include existing spoil sites that are being
re-entered. Before spoil sites may be used proposals for their locality,
intended method of operation, maintenance and rehabilitation shall be given
to the ECO for his/her comments and to the Engineer for his approval. The
location of these spoil sites shall have signed approval from the affected
landowner before submission to the ECO and the Engineer. No spoil site shall
be located within 50m of any watercourse. A photographic record shall be kept
of all spoil sites for monitoring purposes. This includes before the site is used
and after re-vegetation.

The use of approved spoil sites for the disposal of any waste shall be
prohibited. Spoil sites will be shaped to fit the natural topography. Depending
on availability these sites shall receive a minimum of 75mm topsoil and be
grassed with the recommended seed mixture. Appropriate grassing measures
to minimise soil erosion shall be undertaken by the Contractor. This may
include both strip and full sodding. The Contractor may motivate to the
Engineer for other acceptable stabilising methods. The Engineer may only
approve a completed spoil site at the end of the defects notification period
upon receipt from the Contractor of a landowner’s clearance notice.

iv)  Stockpiles

The Contractor shall plan his activities so that materials excavated from
borrow pits and cuttings, in so far as possible, can be transported direct to and
placed at the point where it is to be used. However, should temporary
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stockpiling become necessary, the areas for the stockpiling of excavated and
imported material shall be indicated and demarcated on the site plan
submitted in writing to the Engineer for his approval. The Contractor’s
proposed measures for prevention of environmental damage, containment
and subsequent rehabilitation shall also be submitted.

The areas chosen shall have no naturally occurring indigenous trees and
shrubs present that may be damaged during operations. Care shall be taken
to preserve all vegetation in the immediate area of these temporary stockpiles.
During the life of the stockpiles the Contractor shall at all times ensure that
they are positioned and sloped to create the least visual impact, constructed
and maintained so as to avoid erosion of the material and contamination of
surrounding environment and kept free from all alien/undesirable vegetation.

After the stockpiled material has been removed, the site shall be re-instated
to its original condition. No foreign material generated/deposited during
construction shall remain on site. Areas affected by stockpiling shall be
landscaped, top soiled, grassed and maintained at the Contractor’s cost until
clearance from the Engineer and the landowner is received.

Material milled from the existing road surface that is temporarily stockpiled in
areas approved by the Engineer within the road reserve, shall be subject to
the same condition as other stockpiled materials. Excess materials from
windrows, in situ milling or any leftover material from road construction
activities may not be swept off the road and left unless specifically instructed
to do so in the contract documentation or under instruction from the Engineer.

The ECO shall comment on, and the Engineer shall approve, the areas for
stockpiling and disposal of construction rubble before any operation
commences and shall approve their closure only when they have been
satisfactorily rehabilitated.

v) Blasting activities

Wherever blasting activity is required on the site (including quarries and/or
borrow pits) the Contractor shall rigorously adhere to the relevant statutes and
regulations that control the use of explosives.

h) On site plant

i) Crusher, screening plants and concrete batching plants

Crushing plants and concrete batching plants, whether sited inside or outside
of defined quarry or borrow pit areas, shall be subject to the requirements of
the applicable industrial legislation that governs gas and dust emissions into
the atmosphere. Such sites will be the subject of regular inspections by the
relative authorities during the life of the project. In addition, the selection, entry
onto, operation, maintenance, closure and rehabilitation of such sites shall be
the same as for those under section C1007(g)(i) of this EMP, with the
exception that the Contractor shall provide additional measures to prevent,
contain and rehabilitate against environmental damage from toxic/hazardous
substances. In this regard the Contractor shall provide plans that take into
account such additional measures as concrete floors, bunded storage
facilities, linings to drainage channels and settlement dams. Ultimate approval
of these measures shall be from the relevant authority, as shall approval of
closure. The Engineer will assist the Contractor in his applications to the
relevant authority.

Screening activities shall be undertaken so that dust and noise is minimised.
This can be done by carefully choosing the site for the activity, and by using
slightly damp material.

Effluent from concrete batch plants and crusher plants shall be reused where

possible or treated in a suitable designated sedimentation dam to the legally
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C1009

required standards to prevent surface and groundwater pollution. The designs
of such a facility should be submitted to the Engineer for approval.

ii) Asphalt Plant

Asphalt plants shall be subject to the applicable legislation that governs
establishment and operation of batching plants. The Contractor shall be
responsible to obtain the necessary permit from the relevant authority.

Operation of the plant shall conform to the same requirements as for a
crushing plant or concrete batching plant under C1007(h)(i) above.

AREAS OF SPECIFIC IMPORTANCE

Any area, as determined and identified within the project documents as sensitive or of
special interest within the site shall be treated according to the express instructions
contained in these specifications or the specific environmental authorisation, as well as the
approved EMPr. The Contractor may offer alternative solutions to the Engineer in writing
should he consider that construction will be affected in any way by the hindrance of the
designated sensitive area or feature. However, the overriding principle is that such defined
areas requiring protection should not be changed. Every effort to identify such areas within
the site will have been made prior to the project going out to tender. The discovery of other
sites with archaeological or historical interest that have not been identified shall receive ad
hoc treatment.

a) Archaeological sites

If an artefact on site is uncovered, work in the immediate vicinity shall be stopped
immediately. The Contractor shall take reasonable precautions to prevent any
person from removing or damaging any such article and shall immediately upon
discovery thereof inform the Engineer of such discovery. The South African Heritage
Resource Agency (SAHRA) is to be contacted, and a SAHRA-registered
archaeological consultant may undertake the necessary work involved in confirming
the find and advising on how it should be preserved or removed. Work may only
resume once clearance is given in writing by the archaeologist. (Read with FIDIC
condition of contract clause 4.24)

If a grave or midden is uncovered on site then all work in the immediate vicinity of
the graves/middens shall be stopped, and the Engineer informed of the discovery.
The South African Heritage Resource Agency and the South African Police Services
(SAPS) should be contacted and in the case of graves, arrangements made for an
undertaker to carry out exhumation and reburial. The undertaker will, together with
SAHRA, be responsible for attempts to contact family of the deceased and for the
place where the exhumed remains can be re-interred.

REHABILITATION

The Contractor shall be responsible for the re-establishment of grass within the road
reserve boundaries for all areas disturbed during construction. This includes, for example,
service roads, stockpile areas, stop/go facilities, windrows and wherever material
generated for, or from, construction has to be stored temporarily, and designated or
instructed areas outside the road reserve. It also includes the area where site offices were
erected which may require rehabilitation at the end of the contract. All construction material,
including concrete slabs and barbecue (braai) areas shall be removed from the site on
completion of the contract unless written approval from the relevant landowner
demonstrates it is to be left in place.

Responsibility for re-establishment of vegetation shall extend until expiry of the defects
notification period. However, SANRAL reserves the right to continue holding retention
monies (or not releasing guarantees in lieu of retention) depending upon the state of cover
at the end of the defects notification period. Such extension may continue until closure of
the relevant quarry or borrow pit has been secured,
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Rehabilitation of affected areas should be undertaken as early as possible when the
relevant activities are done in order to reduce further environmental damage. All re-
vegetation should be undertaken using indigenous vegetation. The standard of
rehabilitation should be to the satisfaction of the Engineer and the relevant authorities. The
Department of Minerals Resources will only issue closure certificates for borrow pits and
quarries when they are satisfied with the rehabilitation undertaken. It should also be noted
that in some cases there is a requirement for a final environmental audit covering the extent
of the project.

RECORD KEEPING

The Engineer and the DEO will continuously monitor the Contractor’s adherence to the
approved impact prevention procedures and the DEO shall submit regular written reports
to the ECO and to the Engineer at least once a month. The DEO will report the
environmental compliance performance of the project at regular site meeting. The Engineer
shall issue to the Contractor a notice of non-compliance whenever transgressions are
observed. The DEO shall document the nature and magnitude of the non-compliance in a
designated register, the action taken to discontinue the non-compliance, the action taken
to mitigate its effects and the results of the actions. The non-compliance shall be
documented and reported to the Engineer in the monthly report.

Copies of all authorisations shall be kept on site and made available for inspection by
visiting officials from SANRAL, relevant authorities or internal/external auditors.

COMPLIANCE AND PENALTIES

The Contractor shall act immediately when a notice of non-compliance is received and
correct whatever is the cause for the issuing of the notice. Complaints received regarding
activities on the construction site pertaining to the environment shall be recorded in a
dedicated register and the response noted with the date and action taken. This record shall
be submitted with the monthly reports and an oral report given at the monthly site meetings.

Any non-compliance/omissions with the procedures in this EMP, environmental
authorisations and the approved EMPr constitute a breach of the Conditions of Contract.
Regulatory financial penalties imposed on SANRAL shall be passed onto the defaulting
parties.

PROJECT SPECIFIC CONDITIONS
There is no EMPr for this contract and therefore no project-specific conditions pertaining to

environmental management. Project-specific environmental risks are listed for information
purposes only in C4.5.
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SOUTH AFRICAN NATIONAL ROADS AGENCY SOC LIMITED

CONTRACT SANRAL NRA 2025/0106
FOR RESURFACING ON NATIONAL ROUTE N11 SECTION 12 FROM KM 76.1 TO KM 85.59

SECTION D: STAKEHOLDER AND COMMUNITY LIAISON, AND TARGETED LABOUR AND
TARGETED ENTERPRISES UTILISATION AND DEVELOPMENT
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D1001 SCOPE

Section D of the Specifications describes the structured engagement with project
Stakeholders and affected Communities to the project. It also guides the selection and the
enhanced utilisation and development of Targeted Labour and Targeted Enterprises.

D1001.01 Principles for Project Liaison, Targeted Enterprise Sub-contracting, and Targeted
Labour Sourcing in SANRAL Projects (Fourteen Point Plan)

The scope of the work described in this Section D of the Specifications shall be based on
the Employer’'s Principles for Project Liaison, Targeted Enterprise sub-contracting and
Targeted Labour sourcing in all SANRAL projects, which are stipulated below:

1.

10.

11.

12.

SANRAL will establish a Project Liaison Committee (PLC) for every project to create
a platform for project communication with the aim to facilitate the Contractor’s sub-
contracting with Targeted Enterprises and the employment of Targeted Labour. It
may also include the supply of material and goods, procurement of services, and
participation with MOU partners to facilitate successful works execution.
Communication will be streamlined through the PLC and used to manage the
expectations of local business and communities.

SANRAL will chair PLC meetings and provide secretarial support through the
Consulting Engineer or its Agent. Representation on the PLC will comprise SANRAL,
the Contractor, the Consulting Engineer (SANRAL’s Agent), and other relevant
entities such as business representatives, traditional authority representatives,
provincial, district, and local municipal representatives (not political office bearers),
community representatives, and any other critical local Stakeholder that may be
deemed necessary by SANRAL. While serving on the PLC, members must declare
any conflict of interest and recuse themselves if requested by the PLC Chairperson.
The selection process of a Project Liaison Officer (PLO), who will be employed by
the Consulting Engineer, must be fair and transparent, and the individual appointed
must be supported by the PLC.

The definition of a Target Area (sometimes referred to as a local area or Project
Area) may be varied by SANRAL with the input of the PLC prior to the construction
tender being let.

The setup of databases for Targeted Labour in the Target Area will be done with the
input of the PLC. The Targeted Labour database will be disseminated to the PLC for
comment and input.

A system of Targeted Labour selection from the database must be established at a
PLC meeting. The Targeted Labour database will be used by the Contractor to
recruit Targeted Labour.

The PLC may give input in identifying areas of the Scope of the Works that are
deliverable by Targeted Enterprises, and areas where capabilities are not available
locally. All Scope of the Works areas where capabilities are not available locally will
be imported from outside of the local area and local service providers will be given
an opportunity to learn through one of the structured training options provided in the
Contract.

Capability assessments of Targeted Enterprises will be done with the input of the
PLC, prior to the sub-contract tender stage commencing, to identify any deficiencies
in skills and experience. For Targeted Labour, skills assessments will be done at
recruitment stage.

Targeted Enterprise development support and training must be coordinated and
conducted, prior to the sub-contract tender stage commencing, with the input of the
PLC.

The setup of databases for Targeted Enterprises will be conducted with the input of
the PLC. The database will be disseminated to the PLC for comment and input. A
database will only become final on the date of sub-contract tender closure.

The Targeted Enterprises on the database must be assisted by the Consulting
Engineer and the Contractor to be compliant with the relevant legislation to execute
work for a SANRAL project. Targeted Enterprises on the database must be
registered on the National Treasury Central Supplier Database (CSD). The
databases for Targeted Enterprise sub-contracting will be used by the Contractor for
open tender processes. Tender processes for Targeted Enterprise sub-contracting
must be conducted by the Contractor using government principles (e.g., public
opening of received bids, announcement of bidders and prices). The successful

C3-103

PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2024.1 - July 2025.D0C



D1002

D1002.01

tenderers will be tabled, by the Contractor, in the PLC meeting for information
purposes.

13. Appeals to the tender process, which cannot be resolved by the PLC, must be
escalated to SANRAL for an independent review which will be facilitated by the
Transformation Unit.

14.  The Consulting Engineer must ensure that formal contracting arrangements between
the Contractor and the Targeted Enterprise Sub-contractors are in place in all
projects.

These principles must be applied to facilitate better project level liaison with project
Stakeholders and affected Communities. In addition, these principles serve to ensure
communication and transparency in the execution of the Works and to facilitate inclusivity
in the allocation of projects to benefit black business and local communities.

DEFINITIONS AND APPLICABLE LEGISLATION

The definitions and legislation listed below informs the requirements of this Section D of
the Specifications for Stakeholder and Community Liaison, Targeted Labour employment
and Targeted Enterprise utilisation and development.

Definitions

Unless inconsistent with the context, in these specifications, the following words, terms or
expressions shall have the meanings hereby assigned to them:

a) Business Coaching

Business Coaching establishes an atmosphere of mutual trust, respect,
responsibility and accountability to motivate the emerging business owner and his
team. To that end, the business coach must conduct an ethical and competent
practice, based on appropriate professional experience and business knowledge.

b) Community
The Community consists of South African Citizens, defined in terms of the South
African Citizenship Act (Act 88 of 1995), who permanently reside within the Target
and Project Area(s) of the project.

c) Contract Participation
Contract Participation is the process by which the Employer implements
Government’s objectives by setting Specific Goals to enhance Targeted Labour and
Targeted Enterprises’ utilisation and development, which the Contractor must
achieve as a minimum.

d) Contract Participation Goal (CPG)
The CPG is the monetary value of the participation goals set by the Employer for
Targeted Labour and Targeted Enterprises expressed as a percentage of the Final
Contract Value (as per D1003.04).

e) Contract Participation Goal Plan (CPG Plan)
The CPG Plan outlines how the Contractor intends to achieve the various Specific
Goals w.r.t the CPG as set in the Specification Data. The CPG Plan includes the
detail of the Targeted Enterprise work programme, as well as the contents and value
of the work packages. See Appendix 8.1 for the CPG Plan template.

f) Contract Participation Performance (CPP)

The CPP is the measure of the Contractor’s progress in achieving the CPG and the
formula for calculating its value is described in Section D1003.05.
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g) Contract Skills Development Goals (CSDG)

The CSDG is the number of hours or head count of skills development opportunities

that a Contractor contracts to provide in relation to work directly related to the

Contract or order up to:

i) completion in the case of a professional service contract;

ii) the end of the service period in the case of a service contract; and

iii) practical completion in the case of an engineering and construction works
contract.

h) Domestic Sub-contractors

A Domestic Sub-contractor is one in whose selection and appointment the Employer
traditionally plays no part in other than simply giving consent when that is required
under the terms of the Contract. The appointment of the sub-contractor is treated as
something entirely for the benefit of the Contractor and is a purely "domestic matter".

i) Final Contract Value

The Final Contract Value also means the Contract Price as defined in FIDIC, sub-
clause 1.1.4.2. For the purposes of calculating the CPG as per Section D1003.04
Contract Participation Goal (CPG) of the Specifications, the Final Contract Value
shall exclude CPA, contingencies, and VAT).

i) Guidance

Guidance is anticipating where one might go wrong, or where one is doing a task in
a complicated, inefficient or ineffective way, and giving help, advice and direction as
to how to achieve a better result. Guidance is mostly given by a person in the direct
reporting line but can be given by anyone. Guidance is not imparting skills but
suggesting ways to improve performance.

k) Labour

Persons:

i) who are employed by the Contractor or a Sub-contractor in the performance
of the Contract; and

ii) whose monthly earnings are derived from hours worked for a fixed hourly rate
which is adjusted from time to time by legislation (as a statutory minimum) and
the Contractor’s or Sub-contractor’s employment policies; but

iii) who are not Targeted Labour as stated in the Specification Data.

The personnel employed by the suppliers of goods and material are not defined as
“Labour” for the purposes of this Contract.

1) Mentoring

Mentoring is a professional relationship in which an experienced businessperson
assists another by giving advice and imparting their knowledge in developing special
skills and knowledge that will enhance the less experienced businessperson’s
professional and personal growth. The objective is to equip the emerging business
owner and his team to improve their decision-making skills, being focussed and
make positive progress quickly.

m) Mobilisation Period

The Mobilisation Period is the period between the Commencement Date and the
date of Access to Site, which period (duration) is stated in the Contract Data. Section
D1005 of the Specifications describes the purpose and requirements of the
Mobilisation Period.
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n) Project Area

The Project Area is the area through which the road under construction traverse or
which is adjacent to and/or in proximity to project operations.

Based on market research and/or requisite resources availability, Project Areas
other than defined above may be identified where preference would be given to
Targeted Enterprises for sub-contracting opportunities.

o) Project Liaison Committee (PLC)

The PLC is the Committee that represents the Employer, Engineer, Contractor,
project Stakeholders and the Communities affected by the project. It is important to

note that:
i) elected and/or nominated political office bearers may not be members of the
PLC, and

ii) the Engineer and Contractor become members of the PLC on their
appointment and participate in the Committee within the scope of their
respective roles and responsibilities.

P) Project Liaison Officer (PLO)

The PLO is the person who acts as the liaison officer for the project. The PLO
facilitates the selection of Targeted Labour to be employed by the Contractor and
attends to the day-to-day project, Stakeholder, and Community matters that impact
on the parties to the PLC.

q) Specific Goals

Specific Goals may include contracting with persons, or categories of persons,
historically disadvantaged by unfair discrimination based on race, gender and
disability.

The Employer's Specific Goals are set in the Specification Data, and unless
otherwise permissible by the Preferential Procurement Policy Framework Act (Act 5
of 2000) and its Regulations, Specific Goals may be set by the Employer for the
Contractor to sub-contract with Targeted Enterprises in terms of their ownership
and/or control, and employ Targeted Labour as follows:

i) EMEs and/or QSEs which are at least 51% owned by black people as listed
below:
ii) black people who:
a. are citizens of the Republic of south Africa by birth or descent; or
b. became citizens of the Republic of South Africa by naturalisation:
i before 27 April 1994; or
ii. on or after 27 April 1994 and who would have been entitled to
acquire citizenship by naturalisation prior to that date;
iii) women who are South African citizens;
iv)  youth as defined in the National Youth Commission Act (Act 19 of 1996);
V) people with disabilities as defined in the Code of Good Practice on
employment of people with disabilities issued under the Employment Equity
Act (Act 55 of 1998);
vi)  black military veterans who qualify to be called a military veteran in terms of
the Military Veterans Act (Act 18 of 2011);
vii)  unemployed persons that are black people as listed in iii) to vi) above; and
viii)  unemployed persons not attending and not required by law to attend an
educational institution and not awaiting admission to an educational institution.

r) Stakeholders

Any Stakeholder listed in the Employer's Communication Policy who is affected by
the Employer’s operations in the Project Area(s) and/or who has an interest or
concern in the project, either as a decision maker, participant or affected party and
may include, amongst others, the following entities:
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i) Relevant Provincial departments;

i) Relevant Municipal departments;

iii) Traditional leadership representation;

iv) Organised forums representing community interest groups;

V) Organised forums representing the youth, women and disabled people;

vi)  Other structured community groups such as religion, education, farming, etc.

vii)  Organised forums representing the transport sector;

viii)  Organised forums representing the business sector;

ix)  Organised forums representing road users and road safety interest groups;

X) Organised forums representing environmental interest groups;

xi)  Any other relevant stakeholder forum or organisation recognised by the
Employer and the local municipality.

s) Sub-contractor

An entity appointed by the Contractor to execute a portion of the Scope of the Works
as defined in the Conditions of Contract under FIDIC subclause 1.1.2.8. This
includes both Domestic Sub-contractors and Targeted Enterprises.

t) Target Area

The geographic area defined in the Specification Data for Targeted Labour and
which typically are:

i) one or more Provinces;

ii) one or more Metropolitan or District Municipalities;

iii) one or more Local Municipalities; or

iv) one or more Wards that are predominantly located within the Project Area.

u) Targeted Enterprise

A Targeted Enterprise is an entity to which the Contractor sub-contracts a

percentage of the contract value as set in the Specification Data acting in the

capacity of a Sub-contractor or JV partner; and

i) the Contractor does not have any equity holding in the enterprise, either
directly or through a flow through calculation in accordance with the amended
Construction Sector Code of Good Practice published in Notice 931 of 2017
in Government Gazette No. 41287 of 2017 in terms of the Broad Based Black
Economic Empowerment Act (Act 53 of 2003); and

ii) is registered in terms of the Company’s Act (Act No. 71 of 2008) or Close
Corporation Act (Act No. 69 of 1984); and

iii) its ownership adheres to the Specific Goals as set in the Specification Data;
and

iv) is registered with National Treasury’s Central Supplier Database; and

v) is tax compliant prior to award of a sub-contract; and

Vi) is CIDB registered where applicable; and

vii)  is COIDA compliant prior to award of the sub-contract where applicable.

A Targeted Enterprise may be a:

a. subcontractor subcontracted to execute a portion of the Scope of the Works;

b. manufacturer that operates or maintains a factory or establishment that
produces materials or goods;

C. supplier that owns, operates or maintains a store, warehouse or other

establishment in which goods are kept in stock, which was bought in its own
name, and regularly sold to other parties in the usual course of its business;

d. service provider who provides professional, technical, or managerial services,
including those required for the acquisition of personnel, facilities, equipment,
and goods.

Targeted Enterprises are also Sub-contractors as defined in the Conditions of
Contract under FIDIC subclause 1.1.2.8.
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X)

y)

aa)

bb)

Targeted Enterprise Construction Manager (TE Construction Manager)

The full-time dedicated staff member or sub-service provider appointed by the
Contractor to develop, implement and monitor the training, development and support
of Targeted Labour and Targeted Enterprises. The Targeted Enterprise Construction
Manager also mentors, guides and coaches the Targeted Enterprises.

Targeted Enterprise Monitor

The Targeted Enterprise Monitor is an independent service provider, or individual,
appointed by the Employer’s Transformation Unit, to audit the Contractor and his TE
Construction Manager’'s activities with respect to their obligations to Targeted
Enterprises.

Targeted Enterprise Procurement Coordinator (TE Procurement Coordinator)

The staff member or sub-service provider appointed by the Contractor to facilitate
the procurement of Targeted Enterprise Sub-contractors.

Target Group

It is a group of entities and/or persons set as the Employer’s Specific Goals in the
Specification Data for the Contractor to sub-contract with Targeted Enterprises and
employ Targeted Labour.

Targeted Labour

Persons:

i) who are unemployed; and

i) who are then employed by the Contractor or a Sub-contractor (including
Targeted Enterprises) in the performance of this Contract; and

i)  whose monthly earnings are derived from hours worked for a fixed hourly rate
which is adjusted from time to time by legislation (as a statutory minimum) and
the Contractor's or Sub-contractor's or Targeted Enterprise’s employment
policies; and

iv) permanently reside in the Target Area(s) or who are recognized as being
residents of the Target Area(s) based on identification and association with,
and recognition by, the residents of the Target Area(s); and

V) who are stated as being Targeted Labour in the Specification Data.

The personnel employed by the Contractor’s suppliers and service providers are not
defined as “Targeted Labour” for the purposes of this Contract.

Training

Training refers to the process of teaching a Trainee, usually in a classroom or
simulated work environment situation where principles, theory, knowledge and skills
are taught, and demonstrations are given. Assignments are set to ensure that the
Trainee can apply what has been taught. Training is done by a specialist in the
subject, and who is qualified and accredited to train. The objective is to improve the
competency of the Trainee.

Training and Skills Development Programme (TSDP)
The TSDP outlines how the Contractor intends to achieve the CSDG targets, by

applying the various training methods described in Section D1010 of the
Specifications.

Applicable Legislation, Regulations and Standards

The following Acts, as amended from time to time, are predominant amongst those which
apply to the Construction Industry and are listed here for reference purposes only:

a)
b)

Constitution of the Republic of South Africa Act, Act No. 108 of 1996;
Public Finance Management Act, Act No. 1 of 1999;
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c) Preferential Procurement Policy Framework Act, Act No. 5 of 2000 and its latest

regulations;

d) The South African National Roads Agency Limited and National Roads Act, Act No.
7 of 1998;

e) Construction Industry Development Board Act, Act No. 38 of 2000;

f) Broad-Based Black Economic Empowerment Act, Act No. 53 of 2003 as amended;

g) Amended Construction Sector Codes , Government Gazette Notice 931 of 2017;
h) The Skills Development Act, Act No. 97 of 1998;

i) The Skills Development Levies Act, Act no. 9 of 1999;

i) The National Small Enterprises Act, Act 102 of 1996 as amended.

The following Standards and Practice Notes, as amended from time to time, are applicable
in terms of Targeted Labour and Targeted Enterprises and are used fully or portions thereof
in this Section D of the Specifications:

i) CIDB Standard for Indirect Targeting for Enterprise Development through
Construction works Contracts, 29 January 2013 (Government Gazette No. 36190,
25 February 2013).

ii) CIDB Standard for Developing Skills through Infrastructure Contracts, 08 August
2013 (Government Gazette No. 36760, 23 August 2013), amended by version 2,
June 2020 (Government Gazette No. 43495, 03 July 2020).

iii) CIDB Standard for Minimum Requirements for Engaging Contractors and Sub-
contractors on Construction Works Contracts, 25 October 2015 (Government
Gazette No. 42021, 09 November 2015).

iv) CIDB Standard for Contract Participation Goals for Targeted Enterprises and Labour
through Construction Works Contracts, 31 October 2017 (Government Gazette No.
41237, 10 November 2017).

) SANS 10845: 2015, Parts 5, 7 and 8.

TARGET GROUP PARTICIPATION

This part of Section D of the Specifications describes the Employer’s requirements for the
establishment of Target Group databases from which participants in the project will be
selected for employment and sub-contracting.

It also describes the measurement of penalties to be applied, with respect to the CPG as
defined in the Specification Data.

Objectives of Target Group Participation

Amongst others, the key objectives of Government are to extend economic opportunities
and build entrepreneurial capacity in rural and underdeveloped areas and townships by:
a) optimising the utilisation of local resources in the Project Area;

b) developing these local resources in the execution of the project; and

c) maximising the amount of funds retained within the Project Area.

To give effect to these objectives the Contractor shall, over the full duration of the contract,

from site establishment up to the completion of the works:

i) employ Targeted Labour from the Target Area(s) as stated in the Specification Data;
and

i) sub-contract Targeted Enterprises as stated in the Specification Data; and

iiil) give preference to Targeted Enterprises which are from rural and underdeveloped
areas and townships within the Project Area(s).

Targeted Labour Database

A system for the recruitment of Targeted Labour shall be established at a PLC meeting
prior to the commencement of labour recruitment. This system shall be fair and transparent.

Based on the system for recruitment, a Targeted Labour Database shall be compiled by
the Contractor, with the assistance of the PLO, and the input of the PLC, for the Target
Area(s) as stated in the Specification Data. If necessary, the assistance of the Department
of Labour may be called upon to provide a labour database of labourers with the required
skills and within the required Target Groups and Target Area(s). Once the Database has
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been disseminated to the PLC, it shall be utilised to facilitate the selection of Targeted
Labour as per the resources and skills required by the Contractor during the different
construction stages.

The Targeted Labour Database shall be updated as and when required to reflect new
employment seekers in the labour market.

Only Labour recruited from the Targeted Labour Database will be measured for Contract
Participation Performance (CPP).

D1003.03 Targeted Enterprise Database

The Contractor shall, with the inputs of the PLC, compile a Targeted Enterprise Database
from which Targeted Enterprises shall be sub-contracted to construct portions of the work
as described in this part of Section D of the Specifications.

a) Market Analysis and Requisite Resources Availability Audit

The Contractor shall conduct a market analysis and requisite resources availability
audit to determine the availability, expertise, abilities, and proficiency of Targeted
Enterprises in the Project Area.

To inform the market analysis and requisite resources availability audit, the
Contractor shall, as a minimum, use the National Treasury’s Central Supplier
Database (CSD) which can be obtained from the Employer's Supply Chain
Management department via the Project Manager, as well as the CIDB contractor
database (if applicable).

The market analysis and requisite resources availability audit, and all updates
thereof for the duration of the Contract, shall be submitted to the Engineer and the
Employer’s Project Manager in a format acceptable to the Employer.

Following the market analysis and a requisite resources availability audit, the
Contractor shall apply the CPG Target Group criteria in the Specification Data to
compile a preliminary Targeted Enterprise Database (see D1003.03(c) below).

b) Call for an Expression of Interest

In addition to the CSD and the CIDB database, the Contractor shall call for an
expression of interest from Targeted Enterprises in the Project Area. The call for an
expression of interest shall outline the anticipated eligibility, functionality, preference
and compliance criteria, as well as the anticipated Works content.

c) Preliminary Targeted Enterprise Database

Based on the information obtained from the CSD, CIDB and the call for an
expression of interest, the Contractor shall compile a Preliminary Targeted
Enterprise Database.

The purposes of the Preliminary Targeted Enterprise Database are:

i) for the Contractor to determine if the required resources and skills to execute
the identified Targeted Enterprise work packages are available in the Project
Area(s);

ii) for the PLC to verify that Targeted Enterprises on the Preliminary Targeted
Enterprise Database are authentic in terms of the Specification Data and other
Database criteria, and

iii) for the PLC to alert prospective Targeted Enterprises that are not on the
Preliminary Database of the opportunity.

Based on the market analysis and requisite resources availability audit, and the
information obtained from the call for an expression of interest, additional criteria for
the Preliminary Targeted Enterprise Database may be tabled by the PLC to the
Contractor for consideration to ensure Target Group participation as intended by the
Employer.
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d)

Targeted Enterprise Database

Once the Preliminary Targeted Enterprise Database has been disseminated to the
PLC for information purposes, the Contractor shall invite Targeted Enterprises to
tender for the Targeted Enterprise work packages. The Preliminary Targeted
Enterprise Database shall remain a “live database” until the day of tender closure
when a print-out of the CSD, based on the Database criteria, shall become the Final
Targeted Enterprise Database for the tender.

Any Targeted Enterprise may respond to the invitation to tender, but preference shall
be given to those Targeted Enterprises that satisfy the tender criteria.

The Targeted Enterprise Database shall be updated at every instance that a new
sub-contract tender or group of similar sub-contract tenders are to be let for Targeted
Enterprise work packages.

Targeted Enterprises within the Project Area shall be encouraged and assisted to
register on the CSD and to become compliant with all other statutory requirements.

Contract Participation Goal (CPG)

The CPG is the monetary value of the participation goals set by the Employer for Targeted
Labour and Targeted Enterprises expressed as a percentage of the Final Contract Value.
The participation goals comprise of the following:

a)

b)

Targeted Labour

In the case of Targeted Labour, the CPG is:

i) the sum of the wages and allowances, for which the Contractor,
Subcontractors, and Targeted Enterprises contract to engage Targeted
Labour in the performance of the Contract, expressed as a percentage of the
Final Contract Value (excluding CPA, contingencies, and VAT) associated
with the Specific Goals that are set in the Specification Data; or

ii) the amount equal to the person days worked for which the Contractor,
Subcontractors, and Targeted Enterprises contract to engage Targeted
Labour expressed as a percentage of the total person days worked associated
with the Specific Goals that are set in the Specification Data.

% Targeted Labour (TLtotais) = the sum of the % Targeted Labour
employed by the Contractor, Sub-
contractors and Targeted Enterprises.

Targeted Enterprises

In the case of Targeted Enterprises, including manufacturers, suppliers, and service

providers, the CPG is:

i) the amount equal to the value of goods, services and works for which the
Contractor contracts to engage Targeted Enterprises in the performance of
the Contract, expressed as a percentage of the Final Contract Value
(excluding CPA, contingencies, and VAT) associated with the Specific Goals
that are set in the Specification Data, and calculated as follows:

% Targeted Enterprises (TEtotai%) = TEsubcontractor + TEsupplier + TEmanufacturer +
TEsenviceProvider. + TE.onitventure

Where:

1.0 X % Targeted Enterprise subcontractors, including the
% Targeted Labour employed by Targeted Enterprise
subcontractors.

0.5 x % Targeted Enterprise suppliers.

1.0 x % Targeted Enterprise manufacturers.

TESubcontractor

TESuppIier

TEManufacuter
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TEseniceProvider = 1.0 x % Targeted Enterprise service providers (excluding
cost of goods if service provider is not also the supplier or
manufacturer of goods, e.g., a transport service).

TE Jointventure = 1.0 x % Targeted Enterprise joint venture participation
parameter.

While the individual participation goals, i.e. TLrotais and TEtotais must be met, the total CPG
(CPGrotal) is not the sum thereof, but are calculated as follows:

CPGrotal = Final Contract Value x [TLtota% *+ (TEtota% - Targeted
Labour employed by the Targeted Enterprises)]

Where:

The total value of the Contractor’s final certified work
measured at the date of issue of the Taking-Over
Certificate. The Final Contract Value includes the value of
scheduled work and extra work, but excludes any CPA,
contingencies, and VAT.

Final Contract Value

The Contractor shall strive to distribute and implement the participation goals and
opportunities equally and continuously over the duration of the Contract. Where the
Contractor deems such an equal and continuous distribution of the participation goals to
be unachievable, he shall provide reasons and motivate it clearly in the preliminary CPG
Plan.

Both the Targeted Labour and Targeted Enterprise participation goals may consist of sub-
goals which are stipulated in the Specification Data. The Contractor is required to achieve
these individual sub-goals. If the Contractor fails to achieve any one of the individual sub-
goals and does not substantiate that such failure is due to quantitative underruns, the
elimination by the Employer of items contracted to Targeted Enterprises, or any other
reason beyond the Contractor's control which may be acceptable to the Employer,
penalties shall apply as stated in Section D1003.05 of the Specifications, and as provided
for in clause 8.7 of the FIDIC Conditions of Contract.

The value of the Provisional Sum scheduled under item D10.05 will not necessarily make
up the full value of the work required to meet the minimum goal set by the Employer for
Targeted Enterprises. It is the Contractor’s responsibility to assess the work required to
meet the goals and, if necessary, to engage additional Targeted Enterprises to execute
work on the Contract as well to ensure that the minimum goals are achieved.

Contract Participation Performance (CPP)

The CPP is the monetary value of the Contractor’s actual progress towards achievement
of the CPG calculated as follows:

CPP CPGactual

total monetary value (excluding VAT) of Targeted Labour employed by the
Contractor plus the total monetary value (excluding VAT) of Targeted Enterprises
contribution, including Targeted Labour employed by the Targeted Enterprises.

The Contractor's CPP shall be monitored monthly to determine the extent to which it is
striving to achieve the CPG. The basis of monitoring shall be a comparison of the actual
expenditure on Targeted Labour and Targeted Enterprises with the planned expenditure
for Targeted Labour and Targeted Enterprises as per the accepted CPG Plan. Monthly
returns, in the format required by the Employer, shall be submitted by the Contractor with
each interim Payment Certificate.

To assist in the measurement of the CPP the Contractor shall include the envisaged CPG
programme in its initial contract programme which is to be submitted within 28 days after
the Commencement Date. The CPG programme shall be updated in the accepted
construction programme on acceptance of the CPG Plan and with every subsequent
revision.
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a) CPP Penalties

Failure to reach either the CPG or any individual Target Group goals shall render the
Contractor liable for a penalty as prescribed in clause 8.7 of the FIDIC Conditions of
Contract unless there are compelling reasons why the goal or sub-goals could not
be achieved as stipulated in Section D1003.04 of the Specifications. Penalties for
Targeted Labour and for Targeted Enterprises shall be calculated as follows:

Penalty Targeted Labour = (TL — TG) + Sum (TLn— TGn) - 1.2 x Ldp

Where:

n = Each lowest order sub-group of Targeted Labour stipulated in the
Specification Data.

TL = Monetary value of the Targeted Labour calculated at the
percentage stipulated in the Specification Data applied to the
Final Contract Value.

TG = Cumulative monetary value of Targeted Labour employed on the
contract by the Contractor and all Sub-contractors.

Lap = Cumulative monetary value of black Disabled Persons employed
on the Contract by the Contractor and all Sub-contractors.

(TLa - TGn) = The monetary values calculated unless if any calculated value is

negative, then it shall be a zero value.

Penalty Targeted Enterprises = (TE — TGE) + Sum (TE, — TGE,) - 1.2 X TEm -

1.2 x TEgp

Where:

n = Each lowest order sub-group of Targeted Enterprise stipulated in
the Contract Data.

TE = Monetary value (excluding VAT) of Targeted Enterprises

calculated at the percentage stipulated in the Specification Data
applied to the Final Contract Value

TGE = Cumulative monetary value (excluding VAT) by Targeted

Enterprises sub-contracted to the contract by the Contractor and

50% of the cumulative monetary value (excluding VAT) by

Targeted Enterprise suppliers of goods and/or services.

Cumulative monetary value (excluding VAT) by Targeted

Enterprises being majority owned by black Military Veterans,

sub-contracted to the Contract by the Contractor.

TEdp = Cumulative monetary value (excluding VAT) by Targeted
Enterprises being majority owned by black Disabled Persons,
sub-contracted to the Contract by the Contractor.

(TEn—TGEn) =  The monetary values calculated unless if any calculated value is
negative, then it shall be a zero value.

TEmv

The total Penalty value shall be the sum of the Targeted Labour and Targeted
Enterprises Penalty values unless the total Penalty value is negative then it shall be
a zero (0) value.

Interim penalty valuations, based on the accepted CPG Plan, shall be calculated to
interim Payment Certificate values (excluding VAT) to establish the anticipated
outcome, and to plan corrective actions for non-adherence to the CPG Plan.

Interim penalty valuations shall not be applied to the interim certificate value, but the
Contractor shall by notice be placed on terms to correct as prescribed in sub-clause
15.1 of the FIDIC Conditions of Contract. Failure to correct by completion of the
Contract will lead to an Employer’s Claim in terms of sub-clause 2.5 of the FIDIC
Conditions of Contract.

Any Penalty payable shall be calculated on, and applied to, the Final Contract Value.
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D1003.06

D1003.07

D1004

D1004.01

D1004.02

Accredited Registration

The CPP for Targeted Enterprises shall only be accepted if the respective Targeted
Enterprises comply fully with the definition of a Targeted Enterprise, and documentary
evidence to support the claim lodged with the Engineer before the work, goods or service
may be considered as having been performed by a Targeted Enterprise. The responsibility
for producing evidence of the respective documentation shall rest with the Contractor.

The Contractor shall assume responsibility for the compilation and maintenance of
comprehensive records detailing each Targeted Enterprise’s progress.

Contractor’s Responsibility

In terms of the Conditions of Contract, all Targeted Labour recruitment and employment
and Targeted Enterprises sub-contracting, as well as its associated risks, shall remain the
sole responsibility of the Contractor.

The Employer's CPG requirements, and the compulsory utilisation of project specific
Targeted Labour and Targeted Enterprise databases, shall not relieve the Contractor of its
obligations under the Contract and shall not attract any liability to the Employer.

STAKEHOLDER AND COMMUNITY LIAISON AND SOCIAL FACILITATION

This part of Section D of the Specifications describes the Employer’s requirements with
respect to Stakeholder and Community liaison and social facilitation. It also describes the
roles and responsibilities of the Project Liaison Committee (PLC) and the Project Liaison
Officer (PLO).

Purpose of Stakeholder and Community Liaison

To give effect to the need for transparency and inclusion in the process of delivering
services, the Contractor shall liaise with the project Stakeholders and affected
Communities for the duration of the Contract’s life cycle. This shall be achieved through
structured engagement with the PLC which was established by the Employer for this
purpose.

Contractor’s Responsibilities in Stakeholder and Community Liaison

The Contractor shall have the following general responsibilities in the Stakeholder and

Community Liaison process:

a) Stakeholder and Community engagement shall be executed based on the
Employer’s social facilitation principles and processes described in this Section D of
the Specifications.

b) The Contractor shall make use of the PLC as the official communication channel and
utilise it to facilitate harmonious relationships, with project Stakeholders and affected
Communities.

c) PLC members, which include the Contractor, shall be held accountable to
disseminate project information discussed at the PLC meetings to the entities that
they represent.

d) As a party to the PLC, the Contractor shall delegate from among his site personnel
a responsible person to participate in the PLC and its business.

e) The Contractor shall provide the PLC with any assistance and information that it
requires to execute its duties, which amongst others, include training, providing a
meeting venue on site, providing Target Group reports, etc.

It is important to note that in terms of the Conditions of Contract, all Targeted Labour
recruitment and employment, and Targeted Enterprises’ selection and sub-contracting, as
well as its associated risks, shall remain the sole responsibility of the Contractor.

The Contractor shall take cognisance of the Employer’'s PLC and PLO Forms, attached as
Appendix 8.2. While the Employer holds its own staff accountable for the deliverables listed
in the checklist, the Contractor and the Engineer shall assist the Employer in accomplishing
the deliverables.
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The Employer's establishment of the PLC, and/or the Engineer providing a PLO to the
Contractor, shall not relieve the Contractor of its obligations under the Contract and shall
not attract any liability to the Employer.

D1004.03 Project Liaison Committee (PLC)

The PLC is the official communication channel through which the Employer, Engineer,
Contractor and project Stakeholders and affected Communities communicates on project
matters. This platform is also used to communicate the impact that the project has or may
have on project Stakeholders and the affected Communities. This part of Section D of the
Specifications describes the general processes pertaining to the PLC, as well as its role
and responsibilities.

a) Establishment of the PLC

A PLC has either been established prior to commencement of the Contract or shall
be established as soon as possible by the Employer. The PLC consists of the
Employer, Engineer, Contractor and representatives of project Stakeholders and
affected Communities.

To ensure that all relevant Stakeholders are represented in the PLC, the Employer
did, or will, consult with the Executive Mayor’'s office, as well as with the LED
Department of the Local Municipalities in the Project Area.

Stakeholder representation on the PLC is project and Project Area specific and may,

amongst others, include:

i) Relevant Provincial departments.

ii) Relevant District and Local Municipal departments.

iii) Traditional leadership representation.

iv) Organised forums representing community interest groups.

V) Organised forums representing the youth, woman and people with disabilities.

vi) Organised forums representing the business sector.

vii)  Organised forums representing transport sector.

viii)  Organised forums representing road users and road safety interest groups.

iX) Organised forums representing environmental interest groups.

X) Any other relevant stakeholder forum or organisation recognised by the
Employer and the district and/or local Municipality.

Every forum/organisation/constituency shall have one (1) representative on the PLC,
which representation shall be confirmed by a duly signed nomination form.

It should be noted that the PLC is not a political platform. While political office bearers
may be invited to some PLC meetings, they may not be PLC members and hence,
will not have voting rights when attending a PLC meeting.

The Employer’s timeous establishment of the PLC and/or the level of functionality of
the PLC shall not prevent the Contractor from continuing with his responsibilities
during the Mobilisation Period and the subsequent commencement of construction
of the Works.

b) Reimbursement of PLC Members

PLC membership is voluntary, and PLC members shall not be renumerated for any
time spent in PLC meetings or work done outside of PLC meetings, which are
associated with representing their constituencies on the PLC.

Provision for the cost of liaison, social facilitation and PLC support has been made
under pay-item D10.02(a). This pay-item provides for the Contractor’s cost incurred
in executing his responsibilities with regard to Stakeholder and Community liaison.
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This pay-item may also be utilised to reimburse PLC members for actual costs
incurred in executing their PLC duties (other than time spent in PLC meetings or
work done outside of PLC meetings). The Contractor will determine and table to the
PLC a realistic monthly reimbursable amount which will be substantiated by an
outline of the anticipated actual costs envisaged to be incurred by PLC members.

In establishing a reimbursement amount for PLC members, the factors listed below,
as well as the Project Classification Table may be considered, but is not mandatory
or conclusive:

i)  Transportation costs.

i)  Sustenance (if not provided during meetings).

i)  Type, size, and complexity of the project.

iv) Facilitation of performance milestones.

Table D1004.03(a): Project Classification (Type, Size, Complexity)

Project Classification Project Value (Rm) Infjlcatlve PLC
Reimbursement
Maintenance (M) <R100 R 585
(OPEX) >R 100 R 585
<R 100 R 585
Development (D) R 100 - R 300 R 705
(CAPEX) R 300 — R 500 R 820
>R 500 R 935

PLC members will be reimbursed monthly, and the reimbursable amount may be
revised bi-annually should the actual costs incurred by PLC members change during
the project.

The PLC reimbursement amount shall be increased annually, or twelve (12) months
after the last bi-annual adjustment, based on the CPI figure contained in Table B2 of
Statistical Release P0141 by StatsSA (base date March 2023).

c) Induction of the PLC

The Employer shall conduct an induction meeting with the PLC to acquaint PLC
members with the following information:

i) SANRAL’s Horizon 2030 Strategy.

ii) SANRAL’s Principles for Project Liaison.

iii) The role and responsibilities of PLC members.

iv) SANRAL’s Transformation Policy.

V) How the Transformation Policy impacts on SMMEs.
vi) Relevant details of the Contract, e.g.

Start and end dates

Important milestones

CPG goals

Envisaged Targeted Enterprise packages, and
Envisaged work for other SMMEs (non-CPG).

®Po0T O

d) Rules of Engagement for the PLC
In the execution of their duties, members of the PLC shall adhere to the undertakings
listed below and the Contractor shall inform the Engineer of any transgression of
these undertakings.

i) General Matters and Membership

a. A PLC member may not be a politically elected representative and
political party representation will not be allowed in the PLC.

b. Ward Councillors may interact with the PLC through the Mayor’s Office
and the PLC chairperson (the Employer).
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ii)

iv)

C.

If required, and in consultation with the Employer, a Political Steering
Committee (PSC) may be established to address political matters.

Term of Office for the PLC

a.

b.

The duration of PLC members’ participating in the PLC (term of office)
shall depend on the duration of the project.

If the Employer finds the performance of a PLC member to be below
expectation or their conduct to be unacceptable, the affected member
will be discharged from their obligations and the constituency whom
they represent will be requested to nominate a replacement member.

Targeted Enterprises and Targeted Labour

PLC members shall:

a.

ensure that they, or companies in which they hold equity, do not tender

for any work or on any sub-contract that are issued for this Contract.

Should a PLC member, or a company in which he/she holds equity,

tender for such work or sub-contract, it will be treated as a conflict of

interest and:

i. the person shall cease to be a PLC member for this Contract,
and

ii. the tender proposal submitted will not be evaluated.

not have private or business interests in any of the sub-contract tenders

tabled to the PLC or considered in this Contract.

shall recuse themselves from discussions that deal with a sub-contract

tender if any other member is of the opinion that a member’s

participation in deliberations, which is rightly or wrongly construe as

improper or irregular, may lead to the award of a sub-contract to a

tenderer known to the member.

during the tender and tender evaluation processes, neither deliberately

favoured nor prejudiced a person or tenderer, as intended, or

contemplated in treasury Regulation 16, A8.3 (a), (b) & (c).

ensure that no conflict of interest arises from members’ involvement in

the PLC and potential involvement in Targeted Labour recruitment

and/or Targeted Enterprises procurement and/or any other

manufacturer/supplier/sub-contractor/service provider procurement or

involvement in the Contract.

Confidentialit

a.

PLC members shall accept that all information, documentation, and
discussions regarding any matter serving before the PLC are
confidential and undertake not to communicate this information outside
of the PLC meeting.

Decisions of PLC meetings may not be disseminated to any party other
than the constituency whom they are representing.

Information for public dissemination shall be clearly documented in the
minutes of the meeting of the PLC to ensure that sensitive information
is disseminated to the correct audience.

Removal from Office

a.

PLC members who violate the provisions of these Rules of
Engagement for PLCs will be removed from their role as a PLC member
at the sole discretion of the Employer.

The Employer reserves the right to recover any costs from PLC
members whose actions can be regarded as detrimental to the
Employer or to the execution of the project.

The Employer also reserves the right to recommend criminal
prosecution if the offence warrants such action.

The Employer reserves the right to dissolve the entire PLC should it
believes that such an action is in its best interest, or that of the project.
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The Employer will not be obliged to reconstitute the PLC if such a
dissolution occurs.

e) Responsibilities and Duties of the PLC

The PLC shall execute specific duties during the design and construction phases of
the project.

Some of the PLC’s duties during the design and construction stages overlap and
hence, for completeness, a description of the PLC’s duties in both project stages is
provided here.

The PLC shall execute the following duties:

i) Project Design Stage

a. Meet as often as required to provide input to the project’s design stage
matters which are of interest or concern to the parties to the PLC.

b. Peruse the PLC duties outlined in this Section D of the Specifications
and agree on the duties of, and procedures to be followed by, the PLC
to fulfil its duties.

Note: The principles outlined in this section shall not be amended, but
duties and procedures may be altered to be project specific and to
improve the functionality of the PLC.

C. Act in accordance with the agreed terms of reference for the PLC.

d. Inform the Employer’s Project Manager of any training that PLC
members require to execute their duties.

e. Provide input to the Engineer in sourcing suitable candidates, based on
the Employer’s qualifying criteria, for the position of PLO.

f. Observe that the qualifying criteria and procedures applied by the
Engineer to select and employ the PLO are executed in a fair and
transparent manner and are within the prescripts of the relevant labour
legislation and regulations.

g. Provide input to the Engineer in identifying the project’s Target and
Project Area(s), from which Targeted Labour and Targeted Enterprises
could be employed and sub-contracted respectively.

h. Provide input to the Engineer in identifying the project’s Target Groups
for inclusion in the Tender Documents.

ii) Project Construction Stage

a. Meet formally prior to the Employer's monthly site meeting, or as may
be required, to discuss and resolve project matters, which are of interest
or concern to the parties to the PLC.

b. Provide input to the Contractor in establishing the selection criteria and
process to employ Targeted Labour.

C. Provide input to the Contractor in identifying the eligibility, functionality,
preference and compliance criteria to select and sub-contract Targeted
Enterprises.

d. Provide input to the Databases compiled by the PLO and the Contractor
from which Targeted Labour will be selected and employed and
Targeted Enterprises will be sub-contracted respectively.

e. Observe that the criteria and methodologies applied by the Contractor
to select and employ Targeted Labour and sub-contract Targeted
Enterprises are executed in a fair and transparent manner and are
within Government legislation and regulations and the Employer's
Policies.

f. Observe that the conditions of employment and the conditions of sub-
contracting, in the employment of Targeted Labour and sub-contracting
of Targeted Enterprises are applied in a fair and transparent manner
and according to the Employer's employment and sub-contracting
requirements.

g. Provide input to the Contractor on the training needs, eligibility criteria
and selection criteria for the provision of training to Targeted Labour,
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Targeted Enterprises, Target Groups, project Stakeholders and the
affected Communities.

h. Observe that training and skills development programmes, which the
Contractor committed to, are implemented and executed as approved
and intended.

i. Inform the constituency whom they represent of any project matters
which the respective parties to the PLC wishes to communicate with
each other.

j Inform the constituency whom they represent of any project matters that
are impacting or may impact, either positively or negatively, on the
respective parties to the PLC.

k. Inform the Employer’s Project Manager, Engineer and Contractor of any
road safety concerns within the Project Area(s) and provide input on
possible mitigating measures and/or road safety programs that will be
most suitable for acceptance by the affected Communities to promote
road safety.

l. Assist parties to the PLC to agree on a dispute resolution mechanism
to resolve any disputes that may arise between the parties to the PLC.

m.  Assist parties to the PLC to liaise with their respective constituencies to
resolve any disputes amongst the parties which may occur due to the
project.

f) PLC Meetings
i) Frequency
a. Meetings will be conducted monthly or as required by the parties to the

PLC based on the urgency of project matters.

ii) Notice of Meetings

a. Notice of PLC meetings shall be given at least seven (7) calendar days
prior to meeting dates.

b. Where meetings have been diarised over a period by the PLC, it shall
be the duty of each PLC member to ensure his/her attendance on the
set dates.

C. Where a PLC member has been absent from a meeting, he/she bears

the onus of acquiring the date and venue of the next meeting.

iii) Venue
a. The venue for PLC meetings shall be the project site office or any other
venue agreed to by the members of the PLC and approved by the
Employer’ Project Manager.
b. During the COVID-19 lockdown, or any other lockdown as announced
by government, the meetings shall be held on an online platform such
as WhatsApp, MS Teams, Zoom or similar.

iv)  Agenda
a. An agenda shall be made available or displayed to PLC members at
the commencement of meetings or the minutes of the previous meeting
will serve as the agenda of meetings.
b. The agenda shall not be amended without prior approval from the
Employer’s Project Manager.

V) Chairperson
a. PLC meetings shall be chaired by the Employer which will typically be
the Employer's Project Manager, or a SANRAL staff member, with
decision-making delegation. The Chairperson shall:
i. chair all meetings of the PLC,
ii. co-ordinate all the activities of the PLC with the assistance of the

PLO,

iii. monitor that PLC members are fulfilling their tasks as assigned
by the PLC,

iv. see to the execution of decisions taken by the PLC,

V. ensure, with the assistance of the Engineer, the validity of

members’ claims for reimbursement,
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D1004.04

vi)

vii)

viii)

vi. monitor that all activities of the PLC comply with current laws
regulations, and SANRAL policies, and

vii.  be a co-signatory to all official documents of the PLC.
Secretariate
a. The Engineer’s staff shall provide a secretarial service to take minutes
of PLC meetings.
b. Secretarial support other than taking minutes at PLC meetings shall be

provided by the PLO.

Quorum
a. The quorum for PLC meetings shall be constituted by 50% plus one
(+1) ratio excluding co-opted members.

Apologies and Non-attendance

a. Apologies shall be in writing. In an emergency where a PLC member
could not apologise in advance, a written apology must be submitted as
soon as possible.

b. Apologies may be sent through any media agreed to by the PLC e.g.
through SMS or WhatsApp messaging or a similar application.

C. The constituency, represented by a PLC member who fails to attend
three (3) consecutive meetings without an apology, will be informed in
writing and requested to nominate a replacement member.

Language

a. PLC meetings will be conducted in English to enable all participants to
understand the discussions of the meeting.

b. However, care and consideration must be given to provide non-English

speakers an opportunity to participate, and hence, if agreed by all PLC
members any of the 11 official languages may be spoken and translated
during the meeting. Even if a language other than English is used, the
minutes of the meeting will be recorded in English.

Other
a. Sustenance shall be provided at PLC meetings as per government

policy.

Project Liaison Officer

The PLO facilitates the selection and employment of Targeted Labour and coordinates
communication between the members of the PLC to address the day-to-day project,
Stakeholder, and Community matters that impact on the parties represented in the PLC.

a)

b)

Appointment of the PLO

The Engineer appoints the PLO in accordance with the Employer’s criteria for a PLO.
The appointment of the PLO must be supported by the PLC.

Although the PLO provides social facilitation support to the Contractor, the PLO shall
report to the Engineer or his delegated representative, e.g. the Resident Engineer.

Duties of the PLO

The PLO shall execute specific duties during the design and construction phases of
the project. These duties include the following:

(i)

Except for taking the minutes of PLC meetings, which is a duty of the
Engineer, the PLO shall provide a secretariat function to the PLC which
includes, amongst others, the following:

Schedule meetings;

Compile meeting agendas;

Compile document packages for meetings;

Distribute minutes of meetings;

Assist representatives of project Stakeholders and affected
Communities to formulate their communication to the PLC in writing;
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(vi)
(vii)

(xi)

(xii)

(xiii)

(xiv)

f. Distribute written communication between the parties to the PLC;

g. Keep records of all PLC correspondence and documentation; and

h. Provide any other reasonable secretariat function required by the PLC.
Attend all PLC meetings to report on the day-to-day project, Stakeholder and
Community matters that impact on the parties to the PLC.

Attend all monthly project site meetings to report on the day-to-day project,
Stakeholder and Community matters that impact on the parties to the PLC.
Attend any other meetings related to the project in which any of the project
Stakeholders, affected Communities, Targeted Labour and Targeted
Enterprises are involved.

Maintain a full-time presence on site to monitor and address the day-to-day
project, Stakeholder and Community matters that impact on the parties to the
PLC.

Maintain a full-time presence on site to assist the parties to the PLC in the
day-to-day liaison with each other.

Assist the Engineer and the Contractor to disseminate information to PLC
members such as:

a. the basic Scope of the Works and how it will affect the Community;

b. the project programme and regular progress updates;

C. the anticipated employment and sub-contracting opportunities;

d the project programme as it pertains to the employment of Targeted

Labour and sub-contracting of Targeted Enterprises;
e. Occupational Health and Safety precautions; and
f any other information relevant to project Stakeholders and the affected
Communities.
Be well acquainted with the contractual requirements as they pertain to
Targeted Labour employment and training.
Assist the PLC to establish and agree the criteria to follow when selecting and
employing Targeted Labour.
Assist the Engineer and the Contractor in their resources and skills audits by
providing a coordinating function between the Engineer, the Contractor,
project Stakeholders, and the affected Communities.
Monitor that the Contractor compiles the Targeted Labour databases based
on the eligibility and selection criteria and that it is updated as and when
required.
Coordinate the selection and employment of Targeted Labour based on the
agreed eligibility and selection criteria and based on the Contractor’s labour
and skills requirements.
Confirm that each Targeted Labourer enters into an employment contract
which adheres to current and relevant Labour legislation.
Confirm that each Targeted Labourer understands the conditions of his/her
employment contract with an emphasis on the employment start date, end
date and wages payable.
Identify and inform the Contractor of any relevant training required by the
Targeted Labour.
Attend all disciplinary proceedings to observe that hearings are fair and
conducted in accordance with the current and relevant Labour legislation.
Be proactive in identifying project Stakeholder and affected Communities’
(including Targeted Labour and/or Targeted Enterprise Sub-contractor),
requirements, disputes, unrest, strikes, etc. and bring it to the attention of the
PLC.
Play a facilitating role to resolve any disputes between the parties to the PLC,
which may occur due to the project.
Other than keeping the records already mentioned in this section, keep record
of all other documents and processes pertaining to the employment of
Targeted Labour.
Produce and submit a monthly report to the PLC on PLC and other meetings
attended by the PLO, as well as on Targeted Labour employment,
Stakeholder and affected Communities’ matters and any other project matters
that impact on the parties to the PLC.
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D1005

D1005.01

D1005.02

MOBILISATION PERIOD

The Mobilisation Period is defined in Section D1002 of the Specifications. This Section
describes the requirements of the Mobilisation Period.

Purpose of the Mobilisation Period

The Mobilisation Period was introduced as an aid to the Contractor to:

a)

e)

become acquainted with the Stakeholder and Community liaison requirements of the
Contract as prescribed in this Section D of the Specifications;

allow for the Contractor’s planning to obtain the CPG as required in the Specification
Data;

allow for the Contractor’s planning to obtain the Contract Skills Development Goals
(CSDG) as required in Section D1010 of the Specifications,

follow the processes prescribed in this Section D of the Specifications to employ the
initially required Targeted Labour and enter the first sub-contracts with Targeted
Enterprises; and

provide the training required by Targeted Labour and Targeted Enterprises to
commence with the construction of the Works.

Access to site for the Commencement of the Works shall thus only be issued once the
following deliverables have been submitted and/or completed by the Contractor:

i)
i)

ii)

Submission of the CPG Plan, followed by acceptance of the Engineer.

Submission of the Training and Skills Development Programme, followed by
acceptance of the Engineer.

Appointment of the initial Targeted Enterprise Sub-contractors.

Duties of the Contractor

During the Mobilisation Period, the Contractor shall execute the following duties:

a)

Compile a CPG Plan

The Contractor shall compile an acceptable CPG Plan, which sets out how he
intends to achieve the various CPG goals as stated in the Specification Data The
Contractor shall distribute and implement the participation goals and Targeted
Enterprise work opportunities equally and continuously over the duration of the
Contract, i.e. from site establishment to completion of the Works. Where the
Contractor deems such an equal and continuous distribution of the participation
goals to be unachievable, he shall provide reasons and motivate it clearly in the CPG
Plan.

The CPG Plan shall provide the detail of the Targeted Enterprise work programme,
as well as the contents and value of the work packages. See Appendix 8.1 for the
CPG Plan format.

The Targeted Enterprise work programme shall be in line with the Works Programme
and once the CPG Plan has been accepted by the Engineer, it shall be captured in
the Works Programme.

The Mobilisation Period shall only be concluded once the CPG Plan has been
accepted by, and all the duties with regard to the Mobilisation Period have been
executed to the satisfaction of, the Engineer after consultation with the Employer’s
Project Manager.

The Employer’s Project Manager and the Engineer shall monitor progress and
adherence to the CPG Plan in the same manner as they would monitor the Works
Programme.

Should the Contractor require an extension of the Mobilisation Period due to a delay
not within his control, Contractual Procedure shall be followed, and the Contractor
shall submit his Claim for an extension of time through the relevant Contractual
Clauses of the Conditions of Contract.
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b) Compile a Training and Skills Development Programme

The Contractor shall compile an acceptable Training and Skills Development
Programme, which sets out how he intends to achieve the various CSDG goals as
per Section D1010 of the Specifications and in line with the CIDB Standard for
Developing Skills through Infrastructure Contracts (refer to latest version on
www.cidb.org.za).

The Training and Skills Development Programme shall provide the detail of the
training methods selected for implementation as described in Section D1010 of the
Specifications and shall include an execution programme for acceptance by the
Engineer, which shall demonstrate its correlation with the Works Programme.

The Mobilisation Period shall only be concluded once the Training and Skills
Development Programme has been accepted by, and all the duties with regard to
the Mobilisation Period have been executed to the satisfaction of, the Engineer after
consultation with the Employer’s Project Manager.

The Employer’s Project Manager and the Engineer shall monitor progress and
adherence to the Training and Skills Development Programme in the same manner
as they would monitor the Works Programme.

c) Sub-contracting of Targeted Enterprises

During the Mobilisation Period the Contractor shall execute the following duties with

regard to sub-contracting work to Targeted Enterprises:

i) Liaise with the Employer’s Project Manager, the Engineer and the PLC to
structure and finalise the work packages to be sub-contracted to Targeted
Enterprises.

ii) Liaise with the Employer’s Project Manager, the Engineer and the PLC to
determine the Targeted Enterprise Database criteria for the sub-contracting of
Targeted Enterprises.

iii) Compile the Targeted Enterprise Database(s) for input by the PLC.

iv) Undertake a skills audit of the Targeted Enterprises which appear on the
Targeted Enterprise Database(s).

V) Based on the skills audit, and with the input of the PLC, identify the pre-tender
training requirements of Targeted Enterprises.

Vi) Provide an opportunity to Targeted Enterprises to receive the identified pre-
tender training.

vii)  Tender the initial work packages and sub-contract the first group of Targeted
Enterprises for commencement of the Works.

d) Employment of Targeted Labour

During the Mobilisation Period the Contractor shall execute the following duties with

regard to the employment of Targeted Labour:

i) Liaise with the PLC and the PLO on the compiled Targeted Labour
Database(s) for the employment of Targeted Labour.

ii) Undertake a skills audit of the Targeted Labour which appear on the Targeted
Labour Database(s).

i)  Based on the skills audit, and in with input of the PLC, identify the training
requirements of Targeted Labour to enhance their employability.

iv)  Provide an opportunity to eligible Targeted Labour to receive the identified
training to enhance their employability.

v) Select and appoint the first group of Targeted Labour for commencement of
the Works.

e) Training Requirements
The Contractor will not be able to address all the training requirements identified for

Targeted Labour and Targeted Enterprises during the Mobilisation Period and it is
accepted that training will take place over the duration of the Contract.
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The training provided to both Targeted Enterprises and Targeted Labour during the
Mobilisation Period shall focus on the activities and/or skills required for the
commencement of the Works and shall include the mandatory Occupational Health
and Safety training.

All training provided by the Contractor shall be aligned with the training requirements
as described in Section D1010 of the Specifications.

D1006 THE ROLE OF THE ENGINEER

The role and responsibilities of the Engineer are clearly described in the Conditions of
Contract. This section elaborates on the Engineer’s duties with respect to Stakeholder and
Community Liaison, Targeted Labour employment and Targeted Enterprise sub-
contracting.

Together with the Employer and the Contractor, the Engineer is also a party to the PLC
and hence, is co-responsible for successful project Stakeholder and Community liaison.

In addition, the Engineer shall play a supporting role to the Contractor in the successful
implementation of the Employer’s Targeted Labour and Targeted Enterprise utilisation and
development goals.

D1006.01 Duties During the Design Phase

During the design phase, the Engineer undertook a preliminary skills and resources audit
of the Targeted Enterprises and Targeted Labour in the Project Area. The purpose of the

audit was to:
a) obtain an understanding of the Community’s skills, both educational and
occupational;

b) obtain an understanding of the resources available within the Community, i.e.
Targeted Enterprise availability and capabilities and Targeted Labour skills levels;

c) establish the CPG goals for Targeted Enterprises and Targeted Labour for inclusion
in the Specification Data; and

d) identify tender and other relevant training to be offered to Targeted Enterprises and
Targeted Labour to prepare them for tendering and to enhance their employability.

D1006.02 Duties During the Construction Phase

To implement the Employer's Targeted Labour and Targeted Enterprise goals, the
Engineer shall provide support to the Contractor by executing the following duties:

a) Targeted Enterprise Sub-contracting

i) Make recommendations to the Contractor in identifying, structuring, and
scheduling the work packages to be sub-contracted to Targeted Enterprises.

ii) Approve the scope and extent of the work packages and, in consultation with
the Employer, accept the CPG Plan.

i)  Verify that the Targeted Enterprise Database(s) has been updated prior to the
letting of every new set of sub-contracts.

iv)  Approve tender procedures, tender documents, tender submission
requirements and adjudication processes for the sub-contracting of Targeted
Enterprises.

V) Review all tender adjudication reports and monitor that the criteria and
procedures applied by the Contractor to sub-contract Targeted Enterprises
are executed in a fair and transparent manner and are within the Employer’s
and Government’s Supply Chain Management Policies.

vi)  Verify that sub-contract agreements and the conditions of sub-contracting to
Targeted Enterprises are fair and transparent and within the prescripts of the
Contract requirements.

vii)  Monitor the management of Targeted Enterprise sub-contracts and ensure
that conditions such as the application of penalties, the termination of
contracts, etc. are applied in a fair and transparent manner and within the
prescripts of the sub-contract agreement.
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b) Targeted Labour Employment

i) Verify that the Labour Database(s) from which Targeted Labour will be
employed is updated prior to every new Labour intake.

ii) Monitor that the criteria and procedures applied by the Contractor to employ
Targeted Labour are executed in a fair and transparent manner and is within
the Contract requirements.

iii) Monitor that the conditions of employment of Targeted Labour are applied in
a fair and transparent manner and within the prescripts of the current and
relevant Labour legislation.

c) Target Group Training Requirements

i) Make recommendations to the Contractor in identifying the training
requirements of Targeted Labour and Targeted Enterprises.

ii) Approve the proposed Training and Skills Development Programme, in
consultation with the Employer.

iii) Monitor that the Training and Skills Development Programme and any
Targeted Enterprise support programmes, which the Contractor committed to,
are implemented and executed as intended.

D1007 TENDER PROCESS FOR TARGETED ENTERPRISES

While the Contractor may utilise manufacturers, suppliers, service providers, and sub-
contractors of its choice and selected via its own internal processes, for the sub-contracting
of Targeted Enterprises based on the Employer's Contract Participation Goals, the
Contractor shall follow the prescripts of this Section D of the Specifications.

D1007.01 Targeted Enterprise (TE) Procurement Coordinator

The Contractor shall appoint a TE Procurement Coordinator to facilitate the sub-contracting
of work to Targeted Enterprises as defined in the Specification Data. For Contracts with a
value of less than R 100 million the Contractor may appoint a TE Procurement Coordinator
from its site staff. For Contracts with a value of more than R 100 million the Contractor shall
employ or sub-contract a dedicated TE Procurement Coordinator, whose sole responsibility
will be the management of Targeted Enterprise procurement and sub-contracting matters.

The TE Procurement Coordinator shall be well acquainted with, and have experience in:
a) the management of road construction and ancillary works,

b) road construction and ancillary works suitable for SMMEs,

c) National Treasury’s Supply Chain Management Legislation and Regulations,

d) the Employer’s Supply Chain Management and Procurement Policies,

e) the Employer’s Transformation Policy,

f) the Employer’s proforma document for Targeted Enterprise Subcontracting,

g) claims, amicable settlement, and dispute resolution facilitation, and

h) Stakeholder and Community relations management.

The TE Procurement Coordinator shall conduct the tender processes and procedures for
Targeted Enterprise sub-contracting as prescribed in this Section D of the Specifications
and shall adhere to Government’s Supply Chain Management legislation and regulations
and the Employer’s policies.

The TE Procurement Coordinator shall provide the PLC with the necessary pre- and post-
tender information for them to be able to observe that the criteria and methodologies
applied by the Contractor to subcontract Targeted Enterprises are executed in a fair and
transparent manner and are within Government’s legislation and regulations and the
Employer’s policies.
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D1007.02 Procedures for Targeted Enterprises Sub-contracting

The Contractor shall utilise the Employer’s proforma tender and contract document for
Targeted Enterprise sub-contracting. The proforma sub-contract document is attached as
Appendix 8.3 and an electronic version will be provided to the Contractor on award.

The identification and application of the eligibility and functionality criteria, and conducting
the tender processes and procedures for sub-contracting include, amongst others, the
following activities, and sub-activities:

Activity Tender Preparation

Compile preliminary list of subcontracting work packages.
Conduct a market analysis and resources and skills audit.

Call for an expression of interest.

Establish a Targeted Enterprise Helpdesk.

Compile Preliminary Targeted Enterprise Database.

Identify Targeted Enterprises, Target Groups and Project Area.
Finalise the Contract Participation Goal (CPG) Plan.
Acceptance of the CPG Plan.

Compile tender documents.
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Activity 2 Tender Process
2.1 Advertise the subcontract packages.
2.2 Conduct a tender briefing and tender training session.
2.3 List of minimum tender submission documents.
2.4 Tender closure and opening of tenders.
2.5 Finalise Targeted Enterprise Database.

Activity 3 Tender Evaluation
3.1 Stage 1 — Eligibility
3.2 Stage 2 — Functionality
3.3 Stage 3 — Price and Preference
3.4 Stage 4 — Compliance Check

Activity 4 Appoint Successful Targeted Enterprises
4.1 Submitting a Tender Report.
4.2 Negotiating tender sum and/or rates with Targeted Enterprises.
4.3 Low tender sums submitted by Targeted Enterprises.
4.4 Payment to the Contractor.
4.5 Entering the Subcontract Agreement.

The summarised list of activities above, are further elaborated on in the paragraphs below:
a) Tender Preparation

Although the Contractor is required to implement the Targeted Enterprise work
opportunities equally and continuously over the duration of the Contract, most of the
Tender Preparation activities must be concluded during the Mobilisation Period.

i) Compile preliminary list of sub-contracting work packages

Based on the Specification Data and the Scope of the Works, the Contractor
shall compile a preliminary list of the work packages (scope of work and
number of packages) that are anticipated to be sub-contracted to Targeted
Enterprises.

The Contractor shall refer to the construction activities that have been
identified as being suitable for construction by Targeted Enterprises as listed
in Section D1009 of the Specifications, and to any other construction activities
which are required to execute the Works in terms of this Contract, to determine
how to unbundle or package subcontracts for Targeted Enterprises.

C3-126
PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2024.1 - July 2025.D0C



i) Conduct a market analysis and resources and skills audit

Based on the preliminary list of work packages, the Contractor shall conduct
a market analysis and resources and skills audits to determine the availability
of the required resources and skills in the Project Area to execute the
anticipated Targeted Enterprise work packages. The Contractor shall consult
the following databases as a minimum:

a. Construction Industry Development Board (CIDB)'s contractor
database (not applicable to manufacturers, suppliers, and non-
construction service providers).

b. National Treasury’s Central Supplier Database (CSD) to be obtained
from the Employer’s Supply Chain Management Department.

iii) Call for an expression of interest
In addition to consulting the CIDB contractor database and National
Treasury’s CSD, the Contractor shall call for an expression of interest, which

shall be published in newspapers and at locations as advised by the PLC.

For each group of work packages, the call for an expression of interest shall

outline:

a. evaluation and selection criteria such as eligibility, functionality, and
preference,

b. compliance requirements such as CSD and CIDB registration, tax
clearance and COID compliance, and

C. the anticipated scope of the works to be undertaken by Targeted
Enterprises.

iv) Establish a Targeted Enterprise Helpdesk

Other than informing the Contractor’s market analysis and resources and skills
audits, the purpose of the call for an expression of interest is to alert Targeted
Enterprises of the subcontracting opportunities and inform them of the
anticipated eligibility, functionality, and preference criteria, as well as of
compliance requirements.

The Contractor shall enhance the readiness of Targeted Enterprises to
participate in the subcontracting opportunities by establishing a Targeted
Enterprise Helpdesk at a suitable and easily accessible location in the Project
Area.

The Contractor shall provide guidance to Targeted Enterprises in getting their
statutory requirements in order in anticipation of the subcontracting
opportunities. The helpdesk shall assist with, or provide guidance in,
registering with the CSD and the CIDB, obtaining tax clearance and COID
compliance and any other relevant qualifying requirements.

V) Compile Preliminary Targeted Enterprise Database

Based on the CPG goals listed in the Specification Data and the information
obtained from the activities described in the paragraphs above, the Contractor
shall compile a Preliminary Targeted Enterprise Database.

In compiling the Preliminary Targeted Enterprise Database, the Contractor
must bear in mind that the benchmark for an adequate number of tenderers
to ensure a competitive tender process is ten (10) tenderers that are able to
achieve the functionality threshold during the tender evaluation stage.

Vi) Identify Targeted Enterprises, Target Groups and Project Area(s)
Based on the CPG goals listed in the Specification Data and the Preliminary

Targeted Enterprise Database; the Contractor shall identify the:
a. Targeted Enterprises (CIDB grades and types); and
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b. Target Groups (woman, youth, etc.) which are anticipated to benefit
from the subcontracting opportunities; and

C. Project Area(s) from which Targeted Enterprises will be given
preference for subcontracting opportunities.

vii)  Finalise the Contract Participation Goal (CPG) Plan

The Contractor shall utilise all the information gathered from the activities
described in the paragraphs above to finalise the CPG Plan. The plan shall

contain:

a. a list of work packages (scope of work and number of packages) to be
subcontracted to Targeted Enterprises;

b. procurement, award and execution dates for the work packages,

distributed over the duration of the Works Contract (from site
establishment to completion of the Works) to ensure continuous work
opportunities;

C. the Preliminary Targeted Enterprise Database(s) for each work
package;

d. the Targeted Enterprises (CIDB grades and types) and Target Groups
(woman, youth, etc.) which are to benefit from the subcontracting
opportunities;

e. the Project Area(s) from which Targeted Enterprises will be given
preference for subcontracting opportunities; and

f. the tender evaluation and selection criteria for the respective work
packages.

viii)  Acceptance of the CPG Plan

The Contractor shall submit the CPG Plan to the Engineer for acceptance after
which it shall be tabled to the PLC for their information.

The Contractor shall ensure that the tender requirements and the outcome of
different tendering scenarios are explained to the PLC, specifically with
respect to the outcomes of evaluating:

Eligibility criteria;

Functionality structuring and scenarios;

Price and Preference;

Compliance requirements; and

Negotiation processes (if applicable).

P20 TO

If required, the Contractor shall make amendments to the CPG Plan based on
the Engineer’s instructions.

ix)  Compile tender documents

The Contractor shall compile the tender documents for each Targeted
Enterprise subcontract work package and shall utilise the Employer’s
proforma document for Targeted Enterprise sub-contracting (see
Appendix 8.3).

The Contractor shall compile each subcontract tender document in a manner
that facilitates the achievement of all objectives and principles pertaining to
the development of the Targeted Enterprises.

The subcontract work packages, its evaluation and selection criteria, and the
Tender Advertisement shall be acknowledged by the PLC and accepted by
the Employer, prior to advertising the tender. The draft subcontract tender
documents shall be approved by the Engineer before letting the tender (see
Appendix 8.4).
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b) Tender Process
i) Advertise the subcontract packages

The Contractor shall advertise and invite tenders from Targeted Enterprises
for the respective subcontract packages. Advertisements shall be placed in
local newspapers, on community notice boards, on SANRAL’s electronic
supply development desk portal (hffps:/sanralesdd.co.za), and any other
place or medium as advised by the PLC. The Contractor shall keep printed
proof of all advertisements and the platforms where the subcontract packages
were advertised.

If the Employer have a proforma Tender Notice available, the Contractor shall
use this document.

ii) Conduct a tender briefing and tender training session

For each group of subcontract packages, the Contractor shall conduct a
compulsory briefing session to explain the tender process, the evaluation and
selection criteria and the scope of the works to the Targeted Enterprises.

An Attendance Register shall be completed by all attendees and Minutes shall
be taken during the briefing session. The Minutes of the briefing session shall
be distributed to all attendees as an Addendum to the Tender Documents.

The Contractor shall conduct a “how to complete a tender document” training
session as a component of the tender briefing session to interested Targeted
Enterprises. The level of detail and hence the duration of the training session
shall be informed by the findings of the resources and skills audit conducted
during the Tender Preparation Phase.

The Contractor shall engage with the Employer’'s Regional Transformation
Officer on the Employers SMME Pre-tender Training and Development
Programme and utilise this programme if it is available at the time in the
Project Area. The Regional Transformation Officer's contact details shall be
provided on award:

Notes of the tender briefing training session shall be distributed to all
attendees of the briefing session as an Addendum to the Tender Documents,
irrespective if they have attended the training session or not.

A separate Attendance Register shall be completed for the training session
for future reference.

iii) Minimum tender submission documents

It shall be a condition of tender that Targeted Enterprises include in their
tender submissions the following documentation (if applicable, based on the
subcontract type e.g. construction, manufacturing, supply or services):

a. A valid B-BBEE certificate or Sworn Affidavit with the Tenderer’s B-
BBEE contributor level.

Proof that the Tenderer is an EME or QSE entity.

Proof that the Tenderer is registered on National Treasury’s CSD.
Proof of the Tenderer’s locality (address registered with the CIPC).
Proof that the Tenderer is registered with the CIDB in the required
grading and class (if applicable).

f. Proof that the Tenderer is compliant with the COID act.

g. Proof that the Tenderer is tax compliant.

Poovo

iv)  Tender closure and opening of tenders

Tenders for the subcontract packages shall close at the stipulated time and
date as advertised in the sub-contract Tender Advertisement and Tender
Data. Tenders shall be submitted to the Contractor in the format and at the
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address prescribed by the Contractor in the subcontract Tender
Advertisement and Tender Data.

The tender opening shall be conducted by the Contractor who shall publicly
announce and record the names of all Tenderers and their tender prices.

v) Finalise Targeted Enterprise Database

The purposes of the preliminary Targeted Enterprise Database are described
in the Tender Preparation phase above of which one is to alert Targeted
Enterprises to assess their readiness to participate in the project’s
subcontractor opportunities.

The period between the Contractor’s call for an expression of interest and the
date of closure of the relevant subcontract tender allows for prospective
Tenderers to become compliant to the database criteria. The preliminary
database is thus a “live” database until the date of tender closure.

On the date of tender closure, the Contractor shall request the Employer’s
Supply Chain Management Department to print out a list from National
Treasury’s CSD, of entities that adheres to the Targeted Enterprise Database
criteria. This list shall become the Final Targeted Enterprise Database for the
relevant sub-contract tender and shall be made available to the PLC if
requested.

c) Tender Evaluation

The Contractor shall evaluate the tenders, and it shall be a condition of tender that
tenders will only be accepted from Targeted Enterprises that fully comply with the
definition of a Targeted Enterprise as described in Section D1002 of the
Specifications.

The Contractor shall evaluate the tenders based on (1) Eligibility, (2) Functionality,
(3) Price and Preference, and (4) Compliance.

i) Stage 1 — Eligibility

Tenderers shall be checked for their eligibility to tender for the advertised

subcontract packages based on the following eligibility criteria:

a. Proof that the Tenderer is registered with the CIDB (if applicable).

b. Proof that the Tenderer is registered on National Treasury’s CSD

C. Proof that the Tenderer is registered with the CIPC.

d A valid B-BBEE certificate or a Sworn Affidavit with the Tenderer’s B-
BBEE contributor level

e. Proof that the Tenderer is an EME or a QSE.

f Proof that the Tenderer falls within one or more of the Target Groups
as per the Specification Data (if applicable).

Eligible Tenderers shall be further evaluated against the functionality criteria.
ii) Stage 2 — Functionality

No Targeted Enterprise may be prohibited from responding to the invitation to
tender, however, preference shall be given to those Targeted Enterprises that
adheres to the tender criteria which, amongst others, shall be measured by
means of a functionality evaluation.

To ensure Targeted Enterprise participation as it is intended by the Employer
and as defined in the Specification Data, Functionality shall be scored based
on the type of subcontract package, e.g. construction or the supply of goods
or services and at least three (3) or more of the criteria listed below shall be
applied.
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The points allocated for the listed criteria shall be clearly demonstrated to
tenderers as a matrix in the tender document. The functionality matrixes
provided in the Employer's proforma document for Targeted Enterprise
subcontracting (Appendix 8.3) shall be applied to evaluate the functionality of
Tenderers.

Tenderers must score a minimum of 75% for functionality and Tenderers that
do not obtain the threshold shall not be evaluated further.

a. Locality

For lower CIDB grade packages, the points allocated for Locality
typically has a higher weighting in the total evaluation points but shall
not be more than 65% of the total evaluation points.

Points scored shall be based on the Targeted Enterprise’s registered
address with the CIPC.

i. If the Targeted Enterprise is more than twelve (12) months old

and the company address:

(a) was changed with the CIPC in the twelve (12) months prior
to the tender advertisement; or

(b)  does not correlate with the company address recorded on
the CSD,

the Targeted Enterprise shall provide additional proof of its

address in the twelve (12) months preceding the tender

advertisement date and that the address is current by submitting

the following:
(i for urban areas:
1. signed lease agreement confirming occupation in
the preceding twelve (12) months; or
2. mortgage statement confirming ownership in the
preceding twelve (12) months; and
3. a current utility bill (not older than three (3) months)

confirming that occupation is current; or
(i)  for semi-urban and rural areas
1. an affidavit from the relevant ward councillor or
traditional authority, signed and stamped by a
registered commissioner of oaths, which confirms
that the business has been operating from the said
address in the preceding twelve (12) months.

ii. If Targeted Enterprise is less than twelve (12) months old and the
company address:

a. was changed with the CIPC in the twelve (12) months prior
to the tender advertisement; or

b. does not correlate with the company address recorded on
the CSD,

the oldest registered address on either the CIPC or the CSD will
be accepted as the Targeted Enterprise’s address for the
purpose of scoring locality points.

iii. If the Targeted Enterprise intends to operate from a branch office
for the purpose of the anticipated subcontract, the same
additional proof that the company has been operating from the
branch office in the twelve (12) months prior to the tender
advertisement date must be provided as listed in the paragraphs
above.

iv. If the above additional proof of address cannot be provided,
locality points shall be awarded based on the tenderer’s address
registered with the CIPC in the twelve months prior to the tender
advertisement date.
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ii)

CIDB grade and class

The points allocated for CIDB grade and class shall not be more than
35% of the total evaluation points.

CIDB grade and class shall not be used as an evaluation criterion for
packages pertaining to the supply of material, goods and/or services.

Project Specific Target Groups, e.g. woman, youth, etc.

In addition to the eligibility criteria for preferential procurement

functionality points may also be allocated for the following Target

Groups:

i.  Tenderer is 51%+ owned by black people who are youth.

i. Tendereris 51%+ owned by black people who are women.

iii. Tendereris 51%+ owned by black people with disabilities.

iv. Tenderer is 51%+ owned by black people who are military
veterans.

The points allocated for Target Groups shall not be more than 15% of
the total evaluation points.

One, two or three of the Target Groups listed above may be selected to
count towards the score for Target Groups.

If any one of the Target Groups listed above is already an eligibility
criterion, it must not be included as a functionality criterion as well.

The inclusion of any of the Target Groups listed above shall be based
on the Contractor’'s Resources and Skills Audit.

Youth and veterans may not be selected together.

Stage 3 — Price and Preference

Tenderers that obtained the minimum threshold for functionality shall be
further evaluated on their Price and Preference submissions, i.e.:

a.
b.

80/90 %
20/10 %

Price
Preference
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Preference will be scored as follows:

Table D1007.02(a): Allocation of Preference Score

10 Points 20 Points
Specific Goals Criteria Max Max
Points . Points .
Points Points
1 10 20
2 9 18
3 6 14
4 5 12
TE’s B-BBEE 5 4 10 8 20
Level
6 3 6
7 2 4
8 1 2
Non-compliant 0 0

The highest scoring tenderer for each subcontract package shall be checked
for compliance.

The Contractor shall state in the tender advertisement and in the tender
documents that only one subcontract package shall be awarded to an entity
at any one time for this project, meaning that a Targeted Enterprise may be
awarded a work package and on conclusion thereof may be awarded a
subsequent work package, but more than one work package may not be
awarded simultaneously for this project.

If a tenderer tendered for more than one subcontract package and scored the
highest points in more than one package, the Contractor shall award to the
tenderer the work package that has the most economic benefit to the
Employer.

iv)  Stage 4 — Compliance Check

The highest scoring tenderer for each subcontract package shall be checked

for compliance with respect to the following criteria:

a. Proof that the Tenderer is compliant with the COID Act (excl. CIDB 1
and 2 subcontractors).

b. Proof that the Tenderer is tax compliant.

If the highest scoring tenderer fails to meet any of the compliance criteria, he
will be given seven (7) calendar days to become compliant.

If the highest scoring tenderer fails to submit the requested compliance
information in the required timeframe, he shall be deemed non-compliant, and
the evaluator shall check the second highest tenderer for compliance. This
process is repeated until a compliant tenderer has been identified.

d) Appoint successful Targeted Enterprises
i) Submitting a Tender Report
The Contractor shall present the Tender Report for each sub-contract

package to the Employer’s Project Manager and the Engineer and thereafter
table the winning tenderers to the PLC prior to award of the sub-contract.
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i) Negotiating tender sum and/or rates with Targeted Enterprises
a. Rates

If the Contractor choose to include work for which he has tendered rates
in the subcontract package and the tenderer who scored the highest
points tendered higher rates than that of the Contractor, the Contractor
may negotiate rates and the final sum with the tenderer.

If the Contractor fails to negotiate a reasonable tender sum or rates with

the tenderer, he may:

i. approach the second highest points scoring, compliant tenderer
for negotiation. This process may be repeated up to the third
highest points scoring compliant tenderer, where after the
package shall be retendered. The Contractor shall be limited to
negotiate down to 25% above his own rates (this process must
be clearly explained to the PLC prior to negotiation; or

ii. accept the highest points scoring tenderer’s higher rates and total
sum and remunerate the sub-contractor at the sub-contractor’s
tendered rates from the Lump Sum which the Contractor has
tendered for the fluctuation between the Contractor’s rates and
that of the Targeted Enterprise sub-contractors.

b. Provisional Sum

If the Employer has provided a Provisional Sum for the work items in
the subcontract package, the Contractor shall report on the feasibility
of the highest point scoring compliant tenderer’s tender rates and
tender sum to the Employer’s Project Manager and the Engineer.

i. If the highest points scoring compliant tenderer’'s rates and
tender sum are deemed market related by the Engineer, the
Contractor shall obtain the Employer's approval to utilise the
Provisional Sum provided for the work items.

ii. If the highest points scoring compliant tenderer’'s rates and
tender sum are deemed not market related and the Employer
does not approve the utilisation of the relevant Provisional Sum,
the Contractor may negotiate with the tenderer for market related
rates and tender sum.

iii. If the Contractor fails to negotiate market related rates and a
tender sum with the tenderer, he may:

(a) approach the next highest point scoring, compliant tenderer
for negotiation. This process may be repeated up to the third
highest points scoring compliant tenderer, where after the
package shall be retendered; or

(b) accept the highest points scoring tenderer’s rates and total
sum and remunerate the sub-contractor from the Lump Sum
which the Contractor has tendered for the fluctuation
between the Contractor's rates and that of the Targeted
Enterprise sub-contractors. The Contractor shall not pay
rates or tender sums that is more than 15% higher than what
are deemed market related by the Engineer.

iii) Low tender sums submitted by Targeted Enterprises

The Contractor shall report to the Employer’s Project Manager and the
Engineer on the feasibility of tendered rates, sums or Provisional Sums of
tenderers who tendered exceptionally low. Exceptionally low rates, sums or
Provisional Sums are those that are more than five percent (5%) less than
what the Contractor tendered or, in the case of a Provisional Sum, what is
deemed market related by the Engineer.

a. If the tendered rates, sums or Provisional Sums of those tenderers who
tendered exceptionally low are deemed by the Engineer to still be
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feasible, the Contractor may continue to include these tenders in his
tender evaluation.

b. If the tendered rates, sums or Provisional Sums of those tenderers who
tendered exceptionally low are deemed by the Engineer to not be
feasible, the Contractor may disqualify these tenders from his tender
evaluation.

The Employer strongly discourages the appointment of Targeted Enterprises
that did not tender feasible rates, sums or mark-ups. If all prices submitted are
deemed exceptionally low by the Engineer, the subcontract package shall be
retendered.

The consequences of exceptionally low prices must be clearly outlined in the
Tender Report and clearly explained to the PLC prior to award or retendering
of the subcontract packages.

iv) Payment to the Contractor

a. The Employer shall not remunerate the Contractor, other than what
have been provided for in the payment items, for accepting higher
tender sums tendered by Targeted Enterprises.

b. If the Contractor accepts tender sums that are higher than what have
been provided for in the Contractor’s tendered rates or the Employer’s
provisional and/or prime cost sums, the costs shall be paid by the
Contractor from the Lump Sum which he tendered for the fluctuation
between the Contractor’s rates and that of the Targeted Enterprise sub-
contractors.

v) Entering the Subcontract Agreement

The Contractor's TE Procurement Coordinator shall assist successful
Targeted Enterprises to enter into a subcontract agreement with the
Contractor as described in this Specifications.

D1008 GENERAL RESPONSIBILITIES OF THE CONTRACTOR TOWARDS TARGETED
ENTERPRISES

The Contractor shall have the responsibilities described in this Section, D1008 of the
Specifications, towards all Targeted Enterprises subcontracted in terms of the CPG as
stated in the Specification Data.

a) The Employer’s Independent Targeted Enterprise Monitor

The Employer shall, through its Transformation Unit, appoint an independent
Targeted Enterprise Monitor, who shall audit the Contractor with respect to his
obligations to Targeted Enterprises and who shall report his findings to the
Employer’s Project Manager, the Engineer, and the Regional Transformation Officer
(RTO) monthly.

b) Failure to Comply with Responsibilities Towards Targeted Enterprises

If the Contractor, in the opinion of the Employer’s Project Manager or the Engineer,
fails to comply with its responsibilities towards Targeted Enterprises, the Engineer
shall issue a written warning to the Contractor, stating all the areas of
non-compliance. The Contractor’s time to correct shall be stated in the letter and
shall be in accordance with the relevant specifications for the aspects of non-
compliance.

A copy of the letter of warning shall be forwarded to the Employer’s Project Manager
and the Targeted Enterprise Monitor shall monitor that corrective action is taken by
the Contractor.
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Failure by the Contractor to comply with a deadline, will be sufficient grounds for the
Employer to apply a penalty or institute a claim in accordance with the relevant
Conditions of Contract.

D1008.01 Targeted Enterprise (TE) Construction Manager

The Contractor shall appoint a dedicated TE Construction Manager whose sole
responsibility shall be to assist the Contractor with the execution of his responsibilities
towards Targeted Enterprises and Target Groups as prescribed in this Section D of the
Specifications, with an emphasis on D1008 and D1010.

The TE Construction Manager may be appointed from the Contractor’s existing staff or may
be employed or sub-contracted for the purpose of this Contract. Irrespective of the
contractual relationship between the TE Construction Manager and the Contractor, the TE
Construction Manager shall not perform any other duties than that of a dedicated TE
Construction Manager on a full-time basis for this Contract.

a) TE Construction Manager’s Obligations

Amongst others, the TE Construction Manager shall facilitate the training, mentoring,
guidance, coaching, development and support of Targeted Enterprises as per the
Contractor’s approved Training and Skills Development Programme (see Section
D1010 of the Specifications).

The TE Construction Manager shall submit monthly TE Progress Reports in the
Employer’s reporting format. The report shall be submitted to the Employer’s Project
Manager and Regional Transformation Officer, the Engineer and the Contractor, at
least one week prior to the monthly site progress meeting.

This report shall include, amongst others:

i) Details of TEs trained, e.g., number, hours, value, modules, credits obtained,
etc.
ii) Details of TEs sub-contracted, e.g., number, packages, values, etc.

iiil) Details of TEs performance on the work packages, and skills gaps to be
addressed, etc.

iv) Details of TEs growth and sustainability, e.g., CIDB grading upgrades,
business success, etc.

V) Details of disputes and the associated interventions and/or resolutions.

b. TE Construction Manager’s Qualifications and Experience

The TE Construction Manager shall have, as a minimum, a National Diploma:
Management of Civil Engineering Construction Processes (NQF Level 5) or an
equivalent qualification.

He/she shall have at least 5 years’ experience as a Site Agent, managing
construction processes in the fields of roads maintenance, new roads construction,
roads rehabilitation, roads structures, etc. In addition, he shall have ample
knowledge of, and experience in, the requirements of training and mentoring in the
road construction environment.

c. TE Construction Manager’s Team

The TE Construction Manager shall have on his team one (1) TE Site Supervisor for
every six (6) Targeted Enterprises which are in their respective construction phases
and one (1) Senior TE Supervisor for every six (6) TE Site Supervisors.

The qualifications and/or experience of TE Site Supervisors and Senior TE
Supervisors shall be relevant and of a suitable level to enable them to supervise the
level of Targeted Enterprise and the specific works under construction. Below is an
indicative organogram of the TE Construction Manager and his team.
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General Obligations

The Contractor shall, with the assistance of the TE Construction Manager, comply with the
following general obligations:

a)
b)

c)

Assist the Targeted Enterprises in instituting a quality assurance system;

Provide adequate training, coaching, guidance, mentoring and any other identified
and approved assistance to Targeted Enterprises and their employees;

Provide support and any other identified and approved assistance to ensure that
the Targeted Enterprises meet their obligations and commitments with respect to
their sub-contracts,

Assist Targeted Enterprises to monitor and manage the schedules, costs, and cash
flows of their sub-contracts.

Endeavour to avoid sub-contract disputes and if disputes do arise, facilitate a
process to find an amicable solution.

Ensure that the CPG objectives are achieved.

Sub-contract Agreements

The Contractor shall conclude subcontract agreements with each sub-contracted Targeted
Enterprise and shall utilise the be the Employer's proforma document for Targeted
Enterprise sub-contracting (see Appendix 8.3), which is based on the 2011 FIDIC
Conditions of Sub-contract for Construction and shall be in accordance with the provisions
of amended sub-clause 4.4 of the Conditions of Contract and shall be consistent with the
terms and conditions of this Contract.

a)

Special Conditions of Contract

Amongst others, the sub-contract agreement includes the following Particular

Conditions of Contract:

i) The Targeted Enterprise’s entitlement to receive the training contemplated in
the main Contract (sub-contract Part C1, C1.2.1, Part B, clause 6.8);
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i) The Targeted Enterprise’s obligation to participate and co-operate in the
training provided for in the main Contract (sub-contract Part C1, C1.2.1, Part
B, clause 6.8);

iii) The allowable sources from which Labour may be drawn in terms of the main
Contract (sub-contract Part C1, C1.2.1, Part B, clause 6.5);

iv)  The terms and conditions relating to the recruitment, employment and
remuneration of Labour engaged on the main Contract (sub-contract Part C1,
C1.2.1, Part B, clause 6.5);

V) The training to be provided to the Targeted Enterprise’s workforce (sub-
contract Part C1, C1.2.1, Part B, clause 6.8);

Vi) The terms and conditions related to payment of the Targeted Enterprise (sub-
contract Part C1, C1.2.1, Part B, clauses 14.6 to 14.8 and 15.3);

vii)  Sanctions in the event of failure by the Targeted Enterprise to comply with the
terms and conditions of the subcontract agreement (sub-contract Part C1,
C1.2.1, Part B, clauses 14.6 and 20.4 to 20.7);

viii)  Dispute avoidance and resolution procedures (sub-contract Part C1, C1.2.1,
Part B, clauses 20.4 to 20.7).

Further Special Conditions of Contract required by the Contractor shall only be
included into the subcontract agreement once approved by the Employer and the
Engineer.

b) Monitoring of Sub-contract Agreements

The proforma subcontract agreement for each group of work packages shall be
tabled to the Employer’s Independent Targeted Enterprise Monitor for his review and
confirmation that sub-contract agreements are in terms of the Employer’s
requirements and policies.

In addition, the PLC may request proof that subcontract agreements were entered
into with the subcontracted Targeted Enterprises. The PLC may request insight into
the Conditions of Subcontract and Subcontract Data.

To protect Targeted Enterprises’ competitive advantage and/or tender strategy, only
the subcontract agreement shall be available to the PLC for perusal and not the
pricing structure and/or Schedule of Quantities.

A copy of each subcontract agreement shall be filed with the Engineer after
confirming that it is in accordance with the provisions of this Contract.

D1008.04 Payment of Targeted Enterprises

Targeted Enterprises shall be paid the rates and/or Provisional Sums which they
have tendered, or which have been negotiated as described in this Section D of the
Specifications.

a) Payment of Provisional and General Obligations

Provision shall be made in the subcontract agreement for the Targeted
Enterprise’s preliminary and general obligations (P&Gs), which shall be
calculated as a minimum of 15% of the value of the scheduled subcontract
work items.

Where the Contractor’s subcontract work is not paid from a Provisional Sum,
the P&Gs of the Targeted Enterprise shall be paid from the Lump Sum
tendered by the Contractor for the P&Gs of Targeted Enterprises.

P&Gs shall be paid to Targeted Enterprises as per Section C1.3.1 of the

COTO specification payment items, i.e.:

i) C1.3.1.1 paid in 3 instalments of 50%, 35% and 15%;

ii) C1.3.1.2 paid as a percentage of the total value progressively per
certificate;

i)  C1.3.1.3 paid monthly for the sub-contractor’s contract duration.
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b) Monitoring of Payment of Targeted Enterprises

The Employer's independent Targeted Enterprise Monitor shall audit the
Contractor’'s Payment of Targeted Enterprises to ensure timeous and correct
payment in terms of the Employer’s requirements and Policies and shall report
his findings to the Employer’s Project Manager on a regular basis.

D1008.05 Quality of Work and Performance of Targeted Enterprises

a)

b)

c)

d)

Ensuring Quality of Work and Performance

The purpose of the Employer's CPG is to, amongst others, enhance the utilisation
and development of Targeted Enterprises. Thus, while the Contractor remains
responsible for the quality of work and performance of Targeted Enterprises, he may
not neglect the developmental requirements in the sub-contracting of Targeted
Enterprises.

It is thus emphasised that the Contractor’s TE Construction Manager shall closely
monitor and supervise all Targeted Enterprises and shall train, coach, guide, mentor
and assist each Targeted Enterprise in all aspects of management, execution and
completion of its subcontract. This shall typically include assistance with planning of
the Works, sourcing and ordering of materials, labour relations, monthly
measurements and invoicing procedures. The extent and level of such training,
coaching, guidance, mentoring, and assistance to be provided by the Contractor
shall be commensurate with the level of subcontract applicable and shall be directed
at enabling the Targeted Enterprise to achieve the successful execution and
completion of its subcontract.

Failure by the Targeted Enterprise to Comply

If the Targeted Enterprise, in the opinion of the Engineer, fails to comply with any of

the criteria listed below, the Engineer shall issue a written warning to the Contractor

stating all the areas of non-compliance. A copy of the letter of warning shall be

forwarded to the Employer's Project Manager and the Employer’'s independent

Targeted Enterprise Monitor. The criteria are as follows:

i) Deliver acceptable standard of work as set out in the specifications;

ii) Progress in accordance with the time constraints in the subcontract
agreement;

iii) Punctual and full payment of the workforce and suppliers;

iv)  Site safety;

v) Accommodation of traffic.

Assist the Targeted Enterprise to Make Good

The Contractor shall in terms of the sub-contract agreement (sub-contract Part C3,
clause 3.1.12) give reasonable warning to the Targeted Enterprise when any
contravention of the terms and conditions of the subcontract agreement has
occurred or appears likely to occur.

The Contractor shall, together with the Targeted Enterprise, identify the causes
that led to failure to comply and jointly develop a plan to rectify, which plan shall be
submitted to the Employer’s Project Manager and the Engineer for information
purposes.

Based on the plan to rectify, the Contractor shall give the Targeted Enterprise
reasonable opportunity to make good any such contravention, or to avoid such
contravention, and shall render all reasonable assistance to the Targeted Enterprise
in this regard.

Monitoring Execution of the Plan to Make Good

The Employer’s independent Targeted Enterprise Monitor shall review plans to
rectify and monitor the execution thereof to ensure that Targeted Enterprises are
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D1009

given a fair opportunity to rectify within a developmental environment. He shall report
his findings to the Employer’s Project Manager monthly.

Dispute Avoidance and Resolution Procedures

When any disputes arise, the Contractor shall within seven (7) calendar days inform the
Employer's Project Manager, the Employer's Targeted Enterprise Monitor, and the
Engineer, in writing, of the details of the dispute.

a) Facilitate Dispute Avoidance

Prior to taking any action, the Contractor shall commence with a facilitation process
by arranging a formal meeting with the Targeted Enterprise with the aim to find an
amicable solution to the dispute. The meeting shall be attended by the Employer’s
Project Manager, the Employer’s Targeted Enterprise Monitor, and the Engineer to
ensure a fair and transparent process in reaching a settlement.

If the parties are unable to find an amicable solution, the Contractor shall explain
fully to the Targeted Enterprise the provisions in the sub-contract agreement to
address disputes. If action is necessary, it shall be discussed with the Employer’s
Project Manager and the Engineer prior to any action being taken.

b)  Support to Targeted Enterprise during Dispute Resolution Process

While the Employer’s Project Manager and the Engineer will observe the dispute
resolution process to ensure fairness and transparency, the Targeted Enterprise
may request consultation and assistance from the Targeted Enterprise Monitor. The
Targeted Enterprise Monitor will assist the Targeted Enterprise with the
interpretation of the Conditions of Sub-contract and will guide the Targeted
Enterprise during the dispute resolution process.

c) Issuing a Letter of Warning to Targeted Enterprise

The Contractor shall issue a letter of warning to the Targeted Enterprise, whom shall
have 21 calendar days from the date of receipt of the letter of warning by the
Contractor to address and rectify the issues raised by the Engineer, except for issues
pertaining to Site Safety and Accommodation of Traffic, for which the reaction time
shall be in accordance with the relevant specifications for those aspects of the
Works, but which shall not be longer than 24 hours.

d) Failure by the Targeted Enterprise to Comply

Failure by the Targeted Enterprise to comply with a deadline, will be sufficient
grounds for the Contractor to apply a penalty or terminate the subcontract agreement
provided that the Employer’s Project Manager and the Engineer are satisfied that
the Contractor has made every effort to correct the performance of the Targeted
Enterprise.

The Targeted Enterprise may dispute any ruling given or deemed to be given by the
Contractor or the Engineer, within 21 calendar days after receipt thereof by
submitting a written Dispute Notice to the Contractor, in terms of the relevant
Conditions of the Sub-contract.

On request by the Targeted Enterprise, the Targeted Enterprise Monitor will assist
the Targeted Enterprise with the interpretation of the Conditions of Sub-contract and
will guide the Targeted Enterprise during the dispute resolution process.

WORK SUITABLE FOR EXECUTION BY TARGETED ENTERPRISES

To assist the Contractor in achieving his CPG, the following work items have been identified
as being suitable for execution by Targeted Enterprises:
a) Erection and maintenance of the Contractor’'s camp site
b) Clearing and grubbing.
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D1010.01

c) Provision of traffic control facilities.
d) Management of ftraffic control facilities and traffic safety as part of the
accommodation of traffic.
e) Construction and clearing of drains.
f) Concrete channelling and concrete linings for open drains.
g) Construction of concrete paving, kerbs and channels.
h) Pitching, stonework and protection against erosion.
i) Erection of guardrails.
i) Road signs.
k) Road markings.
1) Finishing the road and road reserve.
m)  Site Security Services.
n) Haulage of materials
0) Supply of plant.
p) Supply of fuel
q) Supply of transport to Local Labour.
r) Specialised subcontract work such as:
i) Laying of asphalt using asphalt pavers.
ii) Crushing of materials.
iii) Batch plant erection and operations.
iv)  Earthworks, layerworks construction.

From the above work items, the following have been identified as suitable for execution by
CIDB CE1 and CE2 Targeted Enterprises:

Clearing and grubbing.

Construction and clearing of drains.

Patching and repairing edge breaks.

Finishing the road and road reserve.

Any other work identified by the Employer to be executed in the Target Area.

Pooow

The work to be carried out by Targeted Enterprises is not limited to the work listed above
and the Contractor may need to engage Targeted Enterprises on other aspects of the
Works to achieve the CPG.

A Provisional Sum for the work by CIDB 1 and 2 Targeted Enterprise sub-contractors is
allowed under pay item D10.05.

TRAINING, COACHING, GUIDANCE, MENTORING AND ASSISTANCE

The Contractor shall with the input and support of the PLC develop a Training and Skills
Development Programme (TSDP) which shall be managed by the Contractor's TE
Construction Manager.

The CIDB Standard for Developing Skills through Infrastructure Contracts, 08 August 2013
(Government Gazette No. 36760, 23 August 2013), as amended by version 2, June 2020
(Government Gazette No. 43495,03 July 2020) shall apply to projects with a Works
Construction Period of 12 months or more, as set out under this Section D1010.

Purpose of the Training and Skills Development Programme (TSDP)

Skills development forms an integral part of the Employer’s Transformation and Community
Development Policies and hence, it is important to the Employer that Targeted Labour and
Targeted Enterprises be equipped with skills that can be used to gain meaningful future
employment and secure subcontracting opportunities.

Itis, therefore, a requirement of this Contract that the Contractor provide adequate training,
coaching, guidance, mentoring and assistance to the Targeted Labour and Targeted
Enterprises to ensure skills development within the Construction Industry.

The TSDP shall provide the learning detail for Targeted Labour, Targeted Enterprises and

other Learner categories, including course and/or module contents and timeframes. See
Appendix 8.5 for the TSDP format.
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D1010.02 Developing the TSDP
The Employer shall through its Project Manager be involved in the decision making and
quality control pertaining to the development and implementation of the TSDP facilitated
through this Contract.
The complete TSDP shall be developed during the Mobilisation Period, accepted by the
Engineer after consultation with the Employer’s Project Manager, and tabled to the PLC for
their information before any training commence.

a) Skills Development Requirements

i) Contract Skills Development Goals (CSDG)

This section establishes a minimum CSDG which is to be achieved in the

performance of a Contract in relation to the provision of different types of

workplace opportunities linked to work associated with a Contract which

culminate in or lead to:

a. a part- or full occupational qualification registered on the National
Qualification Framework,

b. a trade qualification leading to a listed trade (GG No. 35625, 31 August

2012),

C. a national diploma registered on the National Qualification Framework,
and

d. registration in a professional category by one of the professional bodies

listed in Table 1 of the Standard.

The Contractor shall achieve or exceed the CSDG in the performance of the
Contract. The Contractor may, if need be, devolve their obligations onto Sub-
contractors.

The CSDG shall not be less than the final contract value multiplied by the
percentage (%) for Civil Engineering work (CE) as set in the Specification
Data.

To attain the CSDG, it is estimated that the following number of Learners must
be trained on the Contract in the stated categories:

TABLE D1010/1: Number of Learners per Category

) Number of
Learning Category Learners
Method 1 Occupational qualification. 10

TVET College graduates, or 1
Method 2
Apprenticeships. 1
P1 and P2 learners, or 1
Method 3
240 credits qualification. 1
Candidates, 360 credits qualification. 1
Method 4 Candidates, 480 or more credits 1
qualification.
Generic Skills Occupational qualification. 10
Community Training | Occupational qualification. 10

ii) Achieving Contract Skills Development Goal (CSDG)

The Contractor shall achieve the CSDG by providing employment
opportunities to Trainees requiring structured workplace learning using one or
a combination of any of the following methods in relation to work directly
related to the Contract:
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Method 1: Structured workplace Learning opportunities for Learners
(LoL) towards the attainment of a part or a full occupational
qualification.

This training method shall apply to Targeted Enterprises and
Targeted Labour.

Method 2: Structured workplace Learning opportunities for Apprentices
or other artisan Trainees (LoA) towards the attainment of a
trade qualification leading to a listed trade (GG No. 35625, 31
August 2012) subject to at least 60% of the artisan Trainees
being holders of public FET college qualifications.

This training method shall apply to Targeted Enterprises and
Targeted Labour.

Method 3: Work integrated Learning opportunities for University of
Technology or Comprehensive University Students (LoUS)
completing their national diplomas.

This training method shall apply to P1 and P2 Trainees, or
Trainees with a 240 credits qualification. Both the
permanently employed and temporary employed Trainees
shall be considered under this training method.

Method 4: Structured workplace Learning opportunities for Candidates
(LoC) toward registration in a professional category by a
statutory council listed in Table 1 of the Standards.

This training method shall apply to Candidates with 480
credits qualification. Both the permanently employed and
temporary employed Trainees shall be considered under this
training method.

No single method shall contribute more than 50 percent (%) of the CSDG. The
Contractor’s permanently employed Trainees may not account for more than
25 percent (%) of the CSDG, and not more than one method may be applied
to any individual concurrently in the calculation of the CSDG.

i) CSDG Credits
The CSDG shall be calculated by multiplying the number of people employed
by the Contractor and placed for continuous training opportunities in a three-
month period by the notional values contained in Table 3 of the Standard, or
as revised in a Gazette notice.

iv) Denial of Credits

Credits towards the CSDG shall be denied should the Contractor not fulfil all
the requirements listed in clause 3.4 (a) to (f) of the Standards.

v) Compliance with Requirements

The Contractor shall comply with the requirement as set out in clause 4 of the
Standards.

Vi) Records

The Training Service Provider shall keep comprehensive records of the
training provided to each Trainee and shall ensure that Trainees’ successful
completion of successive Unit Standards is entered onto the national SAQA
database. After the successful completion of generic skills courses each
Trainee shall be issued with a certificate indicating the course contents as
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proof of attendance and completion. The Contractor shall keep a register of
certificates issued. Whenever required, the Contractor shall provide copies of
such records to the Engineer.

The Contractor shall submit all the documentation required in terms of clause
4 of the Standards, in a timely manner and according to a prescribed format
where applicable.

The Engineer shall certify the value of the credits counted towards the CSDG,
if any, whenever a claim for payment is issued to the Employer and shall notify
the Contractor of this amount.

The Contractor shall, upon termination of the opportunities provided to satisfy
the CSDG, certify the quantum and nature of the opportunity and submit the
certificate, counter-certified by the relevant individual, to the Engineer for
record-keeping purposes.

vii)  Sanctions (Penalty)

Failure to achieve the CSDG shall render the Contractor liable for a penalty
as prescribed in clause 8.7 of the FIDIC Conditions of Contract. Penalties shall
be as follows:

a. Penalty ={[LoAs + LoLs + LoUSs + LoCs]}

Where:

LoLs = Monetary Value of the shortfall for structured workplace
learning opportunities for Trainees towards the attainment
of a part or a full occupational qualification.

LoAs = Monetary Value of the shortfall for structured workplace
learning opportunities for apprentices or other artisan
Trainees towards the attainment of a trade qualification
leading to a listed trade (GG No. 35625, 31 August 2012)
subject to at least 60% of the artisan Trainees being
holders of public FET college qualifications.

LoUSs = Monetary Value of the shortfall for work integrated learning
opportunities  for  University of Technology or
Comprehensive University students completing their
national diplomas (LoUS).

LoCs = Monetary Value of the shortfall for structured workplace
learning opportunities for candidates towards registration
in a professional category by a statutory council listed in
Table 1 of the Standards (LoC).

b. Delay the issuing of the Performance Certificate until all the required
records described in clause 5 of the Standards are received.

D1010.03 TSDP General Requirements

The Training and Skills Development Programme shall consist of Learnerships that include
multiple, but related Unit Standards which are (1) relevant to the Works to be constructed,
(2) aimed at achieving the skills development objectives of the Programme, and (3) lead
towards a formal qualification in the Construction Industry.

Learnerships shall include both the theoretical and practical components of each Unit
Standard and shall be in accordance with the various laws and regulations contained in the
South African Qualification Authority (SAQA) statutes.

a) Sourcing of Trainees

The Employer may provide the Contractor with its list of Trainees or source from
which Trainees may be selected.

C3-144
PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2024.1 - July 2025.DOC



The Employer may deploy students to the construction site to obtain experiential
training. The Contractor shall provide experiential training to these students in
accordance with the relevant academic institution’s requirements, which is typically
a university, a university of technology, or a TVET.

The Contractor shall also provide students with all the tools (including appropriate
information technology hardware and software) and site office space necessary to
carry out engineering work as if they were the Contractor’'s own permanent staff.

Reporting on training progress of each student shall be compiled according to the
formats and intervals set be the relevant academic institution

If the Employer does not provide the Contractor with a list or source of Trainees, the
Contractor may source beneficiaries of the CSDG from the CIDB Skills Development
Agency (SDA) or an SDA recognised by the CIDB such as the Construction
Education and Training Authority (CETA) or a relevant Sector Education and
Training Authority (SETA).

All beneficiaries shall be registered with a Skills Development Agency (SDA)
recognised by the CIDB.

b)  Skills Audit and Analysis

To develop the Training and Skills Development Programme(s), the Contractor shall
conduct a skills audit and analysis of Labour on the Targeted Labour database and
the Targeted Labour of sub-contracted Targeted Enterprises to determine their
levels of education, existing qualifications, and skills sets. The outcome of the skills
audit and analysis shall be used to develop a Training and Skills Development
Programme that will benefit both the employee and the Construction Industry at
large.

Included in the skills audit and analysis shall be a separate section, analysing the
education, qualifications and skills sets of the Targeted Enterprise’s owners and their
supervisors sub-contracted by the Contractor, to develop a Training and Skills
Development Programme that will develop and improve the ability of small business
owners and their supervisory staff to better manage their enterprises.

c) Selection of Trainees

To complete a Learnership successfully requires minimum literacy and numeracy
competencies as defined by SAQA. The Training Service Provider shall utilise the
skills audit and analysis and conduct additional skills analysis to benchmark the
literacy and numeracy levels of Targeted Labour and Targeted Enterprises and their
employees. This information shall guide the Training Service Provider in formulating
the Trainee selection methodology(ies) and process(ess). The Training Service
Provider shall make provision for:

i) baseline assessments, e.g., conducting RPL enquiries and tests, and

ii) a skills gap programme consisting of Fundamental Unit Standards, to facilitate

the selection process.

Trainees identified as having already acquired some tertiary training, particularly in
the field of Civil Engineering, may be suitable for a specialised Trainee programme
or a higher NQF Level programme. The Training and Skills Development
Programme shall, therefore, make provision for Trainees with a variety of
competency levels and shall make provision for different levels of training.

It should be noted that where this Section D of the Specifications refers to the
selection and training of Trainees, any person, employed by any national, provincial,
or local authority, being it full time or part time, is expressly excluded from being
considered for this training.
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d) Training Programme: Requirements and Considerations

The Skills Audit and Analysis shall inform the Contractor of every employee’s
Recognised Prior Learning (RPL) skills and competencies, which shall be taken into
consideration in the development of the Training and Skills Development
Programme so that the RPL skills and competencies, together with the Training
Programme Unit Standards offerings, will lead to a full Learnership outcome and
hence a formal qualification.

It is recognised that the Training and Skills Development Programme may consist of
several Unit Standards but totalling insufficient credits for a full Learnership
qualification. Nevertheless, the competencies and credits achieved in the
Programme shall contribute to a full Learnership by a later acquisition of the
outstanding Unit Standards required for the full Learnership.

The Training and Skills Development Programme shall be structured in a manner to
prioritise those Unit Standards that will equip Trainees with the minimum skills and
competencies required to become economically involved in the execution of the
Works as soon as possible.

The Training Service Provider shall apply the SAQA Learnership criteria of which the

basic elements are listed below to demonstrate the Employer’s requirements:

i) Minimum credits for qualification;

ii) Fundamental Unit Standards and credit values;

i)  Core Unit Standards and credit values;

iv)  Elective Units Standards and credit values;

v) Assumption that NQF Level 3 literacy, numeracy, and computer competencies
exist;

Vi) RPL processes;

vii)  Exit level outcomes.

The above criteria are not exhaustive, and the Training Service Provider shall apply
the systems and processes required by the relevant SAQA and other related
legislation pertinent to training. The Training Service Provider shall regularly consult
the SAQA website (www.saqga.org.za) to ensure that the most current Unit Standards
are presented. In the event of any conflict, the legislated requirements shall apply.

While structuring the Learnership offerings, the Training Service Provider shall
distinguish between the levels of learning required. The bulk of the training shall
focus on NQF Levels 4 and 3. NQF Level 5 training is not anticipated but may be
suitable for qualifying staff of established small contractors. The qualification titles
for the respective NQF Levels are:

a. NQF Level 3 National Certificate: Construction Roadworks.

b. NQF Level 4 National Certificate: Supervision of Construction
Processes

c NQF Level 4 National Certificate: Business Management

d. NQF Level 5 National Diploma: Management of Civil Engineering

Construction Processes

It may be necessary to include additional Core Unit Standards, e.g. “Tendering” or
“Entrepreneurship” as an additional Unit Standard for NQF Level 4, to achieve the
Contract’'s development objectives. The identification of any additional Unit
Standards shall be discussed with the Engineer and shall not be implemented
without prior approval.

Before qualifying, Trainees will be expected to demonstrate competence in a
practical situation that integrates the assessment of all specific outcomes, for all Unit
Standards in the Learnership Programme.

All training shall take place within normal working hours, or as agreed with the
trainees.
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e) Learning Material

Learning material is required for each Unit Standard. This learning material is the
equivalent of prescribed textbooks for other qualifications. Each Trainee shall
receive a copy of the learning material to learn the contents and to use it as reference
source after obtaining the qualification.

The SAQA Unit Standard curriculums define the contents of the learning material.
The learning material shall not only comply with the SAQA and CETA guidelines but
shall be technically and practically aligned to road construction and/or road
maintenance. Any input from a subject matter expert required to ensure the
appropriateness of learning material contents shall be included in the Training
Service Provider’s costs.

The requirements to be addressed in learning material as outlined by the SAQA Unit
Standard curriculums are, amongst others, the following:

i) Purpose of the Unit Standard;

ii) Specific outcomes (typically 4 per Unit Standard);

iii)  Assessment criteria (typically 4 per specific outcome);

iv)  Range as is defined for each specific outcome;

v) Critical cross-field outcomes for the Unit Standard;

vi)  Unit Standard essential embedded knowledge.

(f) Generic Skills Training

Generic skills training, which is not construction (technical) specific, but which are
beneficial to the skills development of Targeted Enterprises and Targeted Labour,
shall be taught in learning areas where the need has been identified and approved
by the Employer’s Project Manager and the Engineer.

The Contractor shall make representation to the Employer’s Project Manager and
the Engineer, who shall approve candidates that should attend such courses as they
deem appropriate. Those selected shall receive formal generic skills training in a
programmed and progressive manner. The PLC may also identify a need for generic
skills training.

Typical examples of generic skills training programmes are:

i) National Certificate: Vocational, levels 1, 2, and 3 in various fields.
ii) National Certificate: Road Safety Development.

iii) National Certificate: Occupational Hygiene and Safety.

Generic skills training shall add towards the Contractor's CSDG credits and shall be
structured learning as per the CSDG Method 1 requirements. Training shall be
accredited by the relevant Sector Education and Training Authority (SETA) and shall
be provided by SETA accredited entities and individuals.

(g9 Community Training

Community training shall be taught in learning areas where the need has been
identified. Affected Communities may submit their training needs to the PLC for the
Contractor’s consideration and inclusion into the Training and Skills Development
Programme.

While considering the training needs of affected Communities, the Engineer shall
inform the PLC of the Contract’s training limitations, as well as of the training that
could be undertaken through the Contract.

Trainees from the Community shall be identified through the Community structures,
and with the input and support of the PLC. Trainees selected from the Community
shall receive formal skills training in a programmed and progressive manner in
compliance with subclause (d). Priority shall be given to training that will equip
Community members with skills that will enhance their employability.

Typical examples of community training programmes are:
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i. General Education and Training Certificate: Hygiene and Cleaning

ii. General Education and Training Certificate: ABET

iii. National Certificate: Vocational, levels 1, 2, and 3 in various fields.

iv. National Certificate: Travel and Community Tourism

V. Further Education and Training Certificate: Community Development
vi. Further Education and Training Certificate: Public Awareness HIV/AIDS

Community skills training shall add towards the Contractor's CSDG credits and shall
be structured learning as per the CSDG Method 1 requirements. Training shall be
accredited by the relevant Sector Education and Training Authority (SETA) and shall
be provided by accredited entities and individuals.

The Training Service Provider

The Employer has no service agreement or memorandum of understanding with any
education and training quality assurance body and, therefore, does not function as the
“Employer” as defined under any three-party-agreement between the Trainee, the Training
Provider, and the Employer.

However, the Employer requires similar outcomes to that of formal learnership programmes
and the Contractor shall structure a Training and Skills Development Programme in a
manner that permits continued access to further learning and qualifications within a defined
programme.

While the Contractor’s TE Construction Manager will manage the Training, Development
and Support Programme and mentor Targeted Enterprise sub-contractors from a practical
point of view, the Contractor shall sub-contract a Training Service Provider to implement
the theoretical training components of the Programme by applying the Employer’s Supply
Chain Management Policy for second tier procurement.

a) Accreditation of the Training Service Provider

The Training Service Provider entity shall be accredited, and have in its employ
Practitioners, Assessors and Moderators who are registered, with the Construction
Education Training Authority (CETA). Proof of accreditation and registration shall be
current, valid and list the NQF levels and Unit Standards for which the entity and its
staff are accredited.

b) Qualifications and Experience of the Training Service Provider

The training and competency levels required of the Training Service Provider and
his staff are outlined in the table below:

TABLE D1010/1: QUALIFICATIONS FOR TRAINING STAFF

Designation Title and Unit Standard No NQF Level Credit
Practitioner | Train the trainer; No 7384 4 16
Assessor Conduct outcome base assessment; No 115753 5 15
Moderator ?fg;isugt moderation of outcome-based assessment; No 6 10

In addition to the above qualifications, and in keeping with current CETA practical
experience requirements for registration as a Practitioner, NQF Level 4 Unit
Standards shall only be presented by Practitioners with NQF Level 5 (one level up)
credentials.

The Employer further requires that Assessors and Moderators shall have at least 5
years’ experience as a Site Agent, managing construction processes in the fields of
roads maintenance, new roads construction, roads rehabilitation and structures.

Elective Unit Standards are typically more vocational orientated and may require
specialist input. It is thus not a requirement that individual Practitioners and
Assessors shall have all the necessary skills for all the different categories of Unit
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D1012

D1012.01

D1012.02

Standards. The Training Service Provider may and shall therefore, when necessary,
appoint Practitioners and Assessors on and ad hoc basis with the levels of
experience which are required for the Unit Standards to be presented.

(c) Training Facilities

The Contractor shall be responsible for providing everything necessary to offer the
various training workshops and modules including:

i) a suitable venue with sufficient furniture, lighting and power,

i) all necessary stationery consumables and study material,

iii) transport for attendees.

LABOUR ENHANCED CONSTRUCTION

The Contractor's attention is drawn to the fact that it is an objective of the Contract to
maximise the labour content of certain operations or portions thereof. In this regard, where
the specified work allows for a choice between mechanical or labour-enhanced means, the
former should generally be kept to the practical minimum.

Before commencing with any labour enhanced operations the Contractor shall discuss his
intentions with the Engineer and shall submit to the Engineer monthly, daily labour returns
indicating the numbers of temporary personnel employed on the Works and the activities
on which they were engaged.

It should be noted that activities that are conventionally done by labour methods, e.g.
gabions, shall not qualify under this Section D of the Specifications.

COMMUNITY DEVELOPMENT
Corporate Social Investment (CSI)

The Contractor shall demonstrate its willingness to actively participate in the social
development initiatives for local Communities affected by the Contract. To this end, the
Contractor shall provide details of CSI initiatives it will actively pursue under Form D9:
Corporate Social Investment.

Community Development Projects

Community Development (CD) Projects are primarily training and skills development
programmes to benefit an identified Community and Trainee Targeted Enterprises selected
from the Community.

The owners and supervisors of Trainee Targeted Enterprises receive SAQA accredited
training towards an accredited NQF qualification which consists of theoretical and practical
components.

The theoretical training as well as the practical training (which is the construction of the CD
Works), is undertaken by the Trainee Targeted Enterprises under the mentorship and
supervision of a Training and Construction Manager.

a) CD Project(s)’ Service Provider(s)

CD Projects identified for implementation in association with this Contract will be let
for tender by the Employer as separate Contracts.

The name(s) and contact details of the Service Provider(s) appointed for the
implementation of the CD Project(s) will be provided to the Contractor on award of
the Contract or as soon as the Service Provider(s) has/have been appointed.

The Contractor shall collaborate and cooperate with the CD Project(s)’ Service
Provider(s) and take cognisance of the CD Project(s)’ programme in compiling the
programme of the Works Contract.
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b) CD Project(s) Associated with this Contract

No CD Project(s) has been identified during the Design phase.

MEASUREMENT AND PAYMENT
Item Unit

D10.01 Target Group Participation

(a) N/A
Item Unit
D10.02 Stakeholder and Community Liaison and Social Facilitation
(a) Cost of liaison, social facilitation and PLC Prime Cost (PC) Sum
support
(b) Handling cost and profit in respect of sub-item Percentage (%)
D10.02(a)

The prime cost sum for item D10.02(a) shall cover the direct costs incurred by attending
members of the PLC. The rate of compensation shall be fair and agreed by the Engineer
in accordance with clause 13.5 of the FIDIC Conditions of Contract. The tendered
percentage for sub-item D10.02(b) shall include full compensation for all handling costs
and profit of the Contractor associated with sub-item D10.02(a).

The liaison with, and assistance provided by the Contractor to the PLC to perform its duties
shall not be paid from the prime cost sum. The Contractor’s costs to liaise with the PLC
and render such assistance shall be deemed to have been included in its rate offered for
pay sub-item C1.3.1.3 Contractor’s Establishment on Site and General Obligations: Time
Related Obligations.

Item Unit
D10.03 Tender Process for Targeted Enterprises
(a) Contractor’s charge for the management and
execution of the Targeted Enterprise procurement
process:
(i) Procurement process for the totality of all Number (No)

tenders concluded for the appointment of
Targeted Enterprise subcontractors of
CIDB 1 and 2 contractor grading
(ii) Procurement process for the totality of all Number (No)
tenders concluded for the appointment of
Targeted Enterprise subcontractors of
CIDB 3 and 4 contractor grading
(i)  Procurement process for the totality of all Number (No)
tenders concluded for the appointment of
Targeted Enterprise subcontractors of
CIDB 5 and higher contractor grading
(iv)  Procurement process for the totality of all Number (No)
tenders concluded for the appointment of
Targeted Enterprise suppliers

(b) Targeted Enterprise Procurement Coordinator Month

C3-150

PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2024.1 - July 2025.D0C



The unit of measurement for sub-item D10.03(a) shall be the number of individual
subcontract agreements concluded with Targeted Enterprise sub-contractors and suppliers
in accordance with the procurement process described in this Section D of the
Specifications.

The tendered monthly rate for sub-item D10.03(b) shall include full compensation for the
provision of the relevant personnel on a full-time basis to carry out the requirements in
terms of sub-item D10.03(a) and the full contents of this Section D of the Specifications.

Each tendered rate shall be in full compensation for the management and execution of the
Targeted Enterprise procurement process in the relevant CIDB contractor grading
designation scheduled, including for the appointment of a TE Procurement Coordinator (if
required), the pre-tender training of eligible Targeted Enterprises, the compilation, printing,
binding and issue of the tender documents for each tender, for the advertising of each
tender, for the provision of the venue and the conducting of each compulsory briefing
session for tenderers, for the conducting of each tender opening process, for the
adjudication of the tenders received for each tender, for the preparation of each tender
adjudication report and the review thereof in conjunction with the Employer, Engineer and
the PLC, for the award of each tender and for the conclusion of the subcontract agreement
with each successful Targeted Enterprise tenderer, and any other relevant requirement
described in this Section D of the Specifications.

Item Unit
D10.04 Responsibilities of the Contractor towards Targeted Enterprises
(a) Contractor's  establishment, management, Month

management support, assistance, coaching,
guidance, mentoring and supervision of
Targeted Enterprises

(b) Targeted Enterprise Construction Manager Person Month
(c) Targeted Enterprise Site Supervisors Person Month

The tendered monthly rate for sub-item D10.04(a) shall include full compensation for the
registration of all the subcontract agreements and the management of all the Targeted
Enterprise subcontracts, including for the provision of the necessary management, support,
coaching, guidance, mentoring and supervision of the Targeted Enterprise subcontractors.

The tendered monthly rate for sub-items D10.04(b) and (c) shall include full compensation
for the provision of the relevant personnel on a full-time basis to carry out the requirements
in terms of sub-item D10.04(a) and the full contents of this Section D of the Specifications.

Item Unit
D10.05 Construction Works by Targeted Enterprises

(a) Payments associated with the construction works Prime Cost (PC) Sum
executed by Targeted Enterprise sub-contractors
of CIDB 1 and 2 contractor grading designation
appointed in terms of SectionD of the
Specifications

(b) Handling costs and profit in respect of payment Percentage (%)
associated with sub-item D10.05(a)

(c) Fluctuation between the main contractor’s rates Lump Sum (LS)
and that of the Targeted Enterprise sub-
contractors
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(d) Preliminary and General Obligations of Targeted Lump Sum (LS)
Enterprise sub-contractors appointed in terms of
Section D of the Specifications

Expenditure under sub-items D10.05(a) shall be in accordance with clause 13.5 of the
FIDIC Conditions of Contract.

The Prime Cost Sum for sub-item D10.05(a) is provided to cover the cost of the
construction works , including preliminary and general obligations carried out by the
Targeted Enterprise subcontractors of CIDB 1 and 2 contractor grading designation as
certified by the Engineer, in separate payments for each Targeted Enterprise in accordance
with Section D of the Specifications. Expenditure under sub-item D10.05(a) shall be limited
to the Prime Cost Sum amount stated in the Pricing Schedule. Construction works by
Targeted Enterprise sub-contractors of CIDB 1 and 2 contractor grading designation
exceeding the Prime Cost Sum amount shall be measured for payment from the applicable
work items in the Contractor’s pricing schedule.

The tendered percentage for sub-item D10.05(b) is the percentage of the amount spent
under sub-item D10.05(a) and shall include full compensation for the Contractor’s handling
costs, profit or any other costs associated with the work conducted by the Targeted
Enterprise sub-contractors, which are not provided for in other pay items.

The Lump Sum tendered under item D10.05(c) is for fluctuation of the Targeted Enterprise
sub-contractor rates more than the contractor’s tendered rates, for work not paid under items
D10.05(a). Payment of the Lump Sum shall be on a pro-rata basis to provide compensation
for the fluctuation between the tendered rates of the Main Contractor and that of the Targeted
Enterprise sub-contractors until the Lump Sum is depleted. Any costs incurred due to
fluctuation in tendered rates more than that tendered for under item D10.05(c) will be for the
Contractor’s account. Item D10.05(c) is applicable where the Target Enterprise sub-
contractor’s tender amount is higher than the Main Contractor’s tender amount. The Lump
Sum will cover the fluctuation for all the tendered rates of the sub-contractors.

The Lump Sum tendered under item D10.05(d) is for the Preliminary and General Obligations
of Targeted Enterprise sub-contractors (excluding CIDB 1 and 2 contractor grading
designation paid from the Prime Cost Sum). Payment of the Lump Sum shall be on a pro rata
basis to provide compensation for the P&Gs of Targeted Enterprise sub-contractors until the
Lump Sum is depleted. Any costs incurred for the P&Gs of Targeted Enterprise sub-
contractors more than that tendered for under item D10.05(d) will be for the Contractor’s

account.
Item Unit
D10.06 Training, coaching, guidance, mentoring and assistance
(a) Accredited occupational qualification training
(i) Stipend/wages for unemployed learners Prime Cost (PC) Sum
(i)  Handling costs and profit in respect of Percentage (%)
payment associated with sub-item
D10.06(a)(i).
(i)  Mentorship and other costs Person Month
(b) TVET college graduates and apprenticeships
(i) Stipend/wages for unemployed learners Prime Cost (PC) Sum
(i)  Handling costs and profit in respect of Percentage (%)
payment associated with sub-item
D10.06(b)(i).
(i)  Mentorship and other costs Person Month
(c) P1 and P2 learners and learners with a 240
credits qualification
(i) Stipend/wages for unemployed learners Prime Cost (PC) Sum
(i)  Handling costs and profit in respect of Percentage (%)
payment associated with sub-item
D10.06(c)(i).
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(iif)
(iv)
(v)

Mentorship and other costs

Travel and Accommodation

Handling costs and profit in respect of
payment associated with sub-item
D10.06(c)(iv).

Person Month
Prime Cost (PC) Sum
Percentage (%)

(d) Candidates with 360 credits or more
qualification
(i) Stipend/wages for unemployed learners Prime Cost (PC) Sum
(i)  Handling costs and profit in respect of Percentage (%)
payment associated with sub-item
D10.06(d)(i).
(i)  Mentorship and other costs Person Month
(iv)  Travel and Accommodation Prime Cost (PC) Sum
(v) Handling costs and profit in respect of Percentage (%)
payment associated with sub-item
D10.06(d)(iv).
(e) Generic skills training

(i)
(ii)

(iif)

Stipend/wages for unemployed learners

Handling costs and profit in respect of
payment associated with sub-item
D10.06(e)(i).

Mentorship and other costs

Community training

(i)
(ii)

Stipend/wages for unemployed learners
Handling costs and profit in respect of

Prime Cost (PC) Sum
Percentage (%)

Person Month

Prime Cost (PC) Sum
Percentage (%)

payment associated with sub-item
D10.06(f)(i).

(i)  Mentorship and other costs Person Month

The Prime Cost Sums under sub-items D10.06(a)(i), (b)(i), (c)(i), (d)(i), (e)(i), and (f)(i) shall
be paid in accordance with the provisions of sub-clause 13.5 of the FIDIC Conditions of
Contract. The Prime Cost Sums shall cover the monthly stipends and/or wages as
prescribed by the Employer to be paid to the relevant categories of unemployed Trainees
receiving training and/or workplace training. No provision is made for stipends or wages of
employed Trainees and the Contractor must make provision for loss of production for his
own employees which are included in the TSDP.

The Percentage tendered for sub-items D10.06(a)(ii), (b)(ii), (c)(ii), (d)(ii), (e)(ii), and (f)(ii)
is the percentage of the stipends and wages paid under sub-item D10.06(a)(i), (b)(i), (c)(i),
(d)(i), (e)(i), and (f)(i) and shall include full compensation for the Contractor’'s handling
costs, and any other costs associated with the pay-out of stipends and wages, which are
not provided for in other pay-items.

The Person Month under sub-items D10.06(a)(ii), (b)(ii), (c)(ii), (d)(ii), (e)(ii), and (f)(ii) shall
be paid in accordance with the provisions of sub-clause 13.5 of the FIDIC Conditions of
Contract. The Person Month shall cover the monthly cost to mentor and/or train a Trainee
and shall include all charges for the provision and delivery of the service including an
accredited Training Service Provider (if required), learning material, stationery, information
technology hardware and software, connection or licence costs, Trainee sustenance, fully
furnished and equipped training venue(s), travel and accommodation (if/where required)
and any other requirement as described in Section D1010 of the Specifications, and shall
include the Contractor’s loss of production, handling cost, profit, record keeping, reporting
to the Employer and any other body or organisation as required in terms of the mentoring
or training category, and all other administrative and overhead costs associated with
mentoring and training. No mark-up is payable to the Contractor under this item.

No payment, nor pro rata payment, shall be made for trainees that, once selected, do not
attend or only partially complete structured training modules. The Contractor's own staff
may attend the training modules provided. However, training of the Contractor’s staff shall
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be considered for measurement and payment purposes within the limits set in Section
D1010.02 and if they also qualify as Targeted Labour.

The Prime Cost Sums under sub-items D10.06(c)(iv) and (d)(iv) shall be paid in accordance
with the provisions of sub-clause 13.5 of the FIDIC Conditions of Contract. The Prime Cost
Sums shall cover the travel and accommodation of Trainees in the relevant learning
categories and in line with the Employer’s Travel, Accommodation and Disbursement
Policy. No provision is made for travel and accommodation of Trainees in other learning
categories and the Contractor must make provision for travel and accommodation (if
required) for these categories in other relevant pay-items.

The Percentage tendered for sub-items D10.06(c)(v) and (d)(v) is the percentage of the
travel and accommodation paid under sub-item D10.06(c)(iv) and (d)(iv) and shall include
full compensation for the Contractor’s handling costs, and any other costs associated with
the travel and accommodation, which are not provided for in other pay-items.
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SOUTH AFRICAN NATIONAL ROADS AGENCY SOC LIMITED

CONTRACT SANRAL NRA 2025/0106
FOR RESURFACING ON NATIONAL ROUTE N11 SECTION 12 FROM KM 76.1 TO KM 85.59

SECTION E: REQUIREMENTS OF THE OCCUPATIONAL HEALTH AND SAFETY ACT AND
REGULATIONS

Note to tenderer:

Wherever reference is made in this section of the Scope of Works to contractor this is the
equivalent of the principal contractor in the Occupational Health and Safety Act and Regulations.
Similarly, reference to subcontractors is equivalent to other contractors.
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SECTION E:

REQUIREMENTS OF THE OCCUPATIONAL HEALTH AND SAFETY ACT AND
REGULATIONS
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E1001 SCOPE

The Occupational Health and Safety Act, Act 85 of 1993 (OHS Act) and its Regulations together with
SANS Codes set out minimum standards with regards to Occupational Health and Safety. The South
African National Roads Agency SOC Limited (SANRAL), has developed this Occupational Health and
Safety Specifications with these minimum standards in mind and in certain aspects the requirements of
SANRAL exceeds the minimum legal requirements to follow best practices and to ensure a healthy and
safe workplace for all.

SANRAL in no way assumes The Principal Contractors legal liabilities and responsibilities. The Principal
Contractor is and remains accountable for the quality and execution of his health and safety program
for his employees. This Health and Safety Specification reflects minimum legal and SANRAL
requirements and should not be construed as all encompassing.

Itis realized that The Principal Contractor have its own Health and Safety Management system and safe
work practices. The intention of this Health and Safety Specification is not to change The Principal
Contractors Health and Safety management system, but for The Principal Contractor to use its current
Health and Safety management system to draw up a project specific Health and Safety plan according
to these specifications as well as to legally comply with the any applicable Regulations under the OHS
Act and incorporated Standards.

It is the responsibility of the Principal Contractor and other Contractors to make themselves conversant
and comply with the requirements and conditions contained in the various legislation pertaining to their
profession and scope of works at all times.

This specification is not exhaustive of all duties imposed by the OHS Act and its Regulations, governing
the duties and obligations, of a Designer, Principal Contractor and Contractor performing duties in terms
of an agreement with the client (SANRAL). These duties are fully described in the OHS Act and its
Regulations and it is the duty of every Designer, Principal Contractor and Contractor to acquaint
themselves therewith before commencing work.

This specification is compiled to ensure that the Principal Contractor and any other Contractors working
for SANRAL directly or through a Principal Contractor, are aware of the Occupational Health and Safety
requirements when working on a SANRAL contract, as well as to make them aware of their legal
liabilities and responsibilities as per the Occupational Health & Safety Act, Act 85 of 1993, and its
Regulations.

Words used herein in the singular shall be deemed to include the plural and male shall include female
and vice versa unless the context otherwise requires.

E1002 DEFINITIONS AND ABBREVIATIONS

Assessment — An opinion or a judgment about someone or something that has been thought about
very carefully.

At-risk behavior — Conduct that unnecessarily increases the likelihood of an injury or incident.

Audit — A systematic and documented review of the effectiveness of implementation of processes,
programs and procedures, based on general process criteria.

Baseline risk assessment: This is the initial assessment of risk in a workplace. It is a broad assessment
and includes all activities taking place on site but does not include risk control measures or safeguards.
Client — Any organization or person for whom construction work is performed. For the purpose of this
document, the client is the South African National Roads Agency SOC Limited, also identified in the
contract document as the Employer.

Competence — A combination of attributes such as knowledge, training, experience and qualifications
to assure successful performance.

Competent Person — Means a person who has in respect of the work or task to be performed the
required knowledge, training and experience and, where applicable, qualifications, specific to that work
or task: Provided that where appropriate qualifications and training are registered in terms of the
provisions of the National Qualification Framework Act, 2000 (Act No. 67 of 2000), those qualifications
and that training must be regarded as the required qualifications and training; and is familiar with the
Act and with the applicable regulations made under the Act.

Consequence — Outcome or impact of an event.

Continual Improvement — A recurring process of enhancing performance to achieve consistent
improvements in overall performance.
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Contractor — An employer as defined in section 1 of the OHS Act, who performs construction work and
includes Principal Contractors and Sub-Contractors.
Construction Work — any work in connection with:

- The construction, erection, alteration, renovation, repair, demolition or dismantling of or addition
to a building or any similar structure; or

- The construction, erection, maintenance, demolition or dismantling of any bridge, dam, canal,
road, railway, runway, sewer or water reticulation system; or the moving of earth, clearing of land,
the making of excavation, piling, or any similar civil engineering structure or type of work.

Corrective Action — An action taken to eliminate the cause of a detected non-conformity or other

undesirable situation.

Construction Regulations (CR) — Construction Regulations, GNR. 84 of 2014

Critical equipment — A piece of equipment or a structure whose failure to perform to design
specification, has the potential to result in a major accident event.

Design — in relation to any structure, includes drawings, calculations, design details and specifications.

Designer —

a) competent person who:

- Prepares a design;

- Checks and approves a design;

- Arranges for a person at work under his or her control to prepare a design, including an
employee of that person where he or she is the employer; or

- Designs temporary work, including its components;

an architect or engineer contributing to, or having overall responsibility for a design;

a building services engineer designing details for fixed plant;

a surveyor specifying articles or drawing up specifications;

a contractor carrying out design work as part of a design and building project; or

f) an interior designer, shop fitter or landscape architect.

DMR - Driven Machinery Regulations, GNR. 295 of 26 February 1988

Documents — Structured units of recorded information and its supporting medium (paper or electronic).
Most records are documents, but not all documents are records. A document becomes a record when
it is part of a business transaction, is kept as evidence of that transaction and is managed within a
record-keeping system.

EIR - Electrical Installation Regulations, GNR. 242 of 6 March 2009

Emergency — An abnormal occurrence that poses a threat to the safety or health of employees,
customers, or local communities, or which can cause damage to assets or the environment.

® O 0O T
—_———

Employee — An individual who is employed by or works for an Employer and who receives or is entitled
to receive any remuneration or who works under the direction or supervision of an employer or any other
person.

Employer — Any person who employs or provides work for any person and remunerates that person or
expressly or tacitly undertakes to remunerates him but excludes a labour broker as defined in section
1(1) of the Labour Relations Act, 1956 (Act No. 28 of 1956). The South African National Roads Agency
SOC Limited, also identified in the contract document as the Employer.

EMR - Electrical Machinery Regulations, GNR. 250 of 25 March 2011

Environment — The surroundings or conditions in which a person, animal or plant lives or operates,
including air, water, land, natural resources and habitats.

Epidemic Disease - An epidemic disease is one affecting many persons at the same time and
spreading from person to person in a locality where the disease is not permanently prevalent. The World
Health Organization (WHO) further specifies epidemic as occurring at the level of a region or community.

Excavation work — The making of any man-made cavity, trench, pit or depression formed by cutting,
digging or scooping.

GAR - General Administrative Regulations, GNR. 929 of 25 June 2003.

GMR - General Machinery Regulations, GNR. 1521 of 5 August 1988.

GSR - General Safety Regulations, GNR. 1031 of 30 May 1986.

Harm — A significant and or long-lasting adverse effect on people, the environment or the community.
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Hazard — A source, situation or act with a potential for harm in terms of human injury or ill health.

Health and Safety File — Means a file, or other record in permanent form, containing the information in
writing as required by the Construction Regulations, GNR. 84 of 7 February 2014, Section 7(1)(b).

Health and Safety Plan — Means a project specific documented plan in accordance with the client’s
health and safety specifications, as required by the Construction Regulations, GNR. 84 of 7 February
2014, Section 7(1)(a).

Health and Safety Specification — Means a project specific document prepared by the client pertaining
to all health and safety requirements related to construction work, as required by the Construction
Regulations, GNR. 84 of 7 February 2014, Section 5(1)(b).

HSE — Health, Safety and Environment. Commonly used in the format HSE.

Incident — Work-related events (including accidents which give rise to injury, ill health, fatality or
emergencies) that have resulted in, or has the potential to result in adverse consequences to people,
the environment, property, reputation or a combination of these.

Likelihood — A description of probability or frequency, in relation to the chance that something will occur.

Lost Time Injury (LTI) — When a person is injured during the execution of his/her duties and as a result
of the injury is unable to perform his/her regular duties for one full shift or more on the day following the
day on which the injury has incurred, whether a scheduled work day or not(weekend).

Management System — Management processes and documentation that collectively provide a
systematic framework for ensuring that tasks are performed safely, correctly, consistently and effectively
to achieve a specified outcome and to drive continual improvement in performance.

Mandatory — An agent, contractor or sub-contractor for work, but without derogating from his status in
his own right as an employer or a user.

MSDS — Material Safety Data Sheet

Near Hit / Near Miss — Any occurrence or situation which had the potential for adverse consequences
to people, the environment, property, reputation or a combination of these.

Non-conformance — Any deviation from work standards, practices, procedures, regulations that could
either directly or indirectly lead to injury or iliness, property damage, damage to the environment or a
combination of these.

OHS Act — Occupational Health & Safety Act, 85 of 1993

Pandemic Disease - a pandemic disease is an epidemic disease that has spread over a large area,
that is, it is prevalent throughout an entire country, continent, or the whole world.

Policy — Statement by an organization of its intentions and principles in relation to its overall
performance which provides a framework for action and for the setting of its objectives and targets.

PPE - Personal Protective Equipment

Preventive Action — An action implemented to eliminate the cause of a potential hon-conformity or
other undesirable potential situation.

Principal Contractor — An employer appointed by the client to perform construction work and who is in
overall control and management of a part of or the whole construction site.

Procedure — A specific documented way to carry out an activity or a process.

Records — Recorded information, in any form that is kept as evidence. Records include monitoring
results, evidence of training, audits, inspections and calibration reports.

Risk Assessment — A process of evaluating the risk(s) arising from hazards taking into account the
adequacy of any existing controls and deciding whether or not the risk(s) is acceptable.

Risk Management — The ongoing treatment of risks through the application of management policies,
processes, procedures and risk control measures.

Risk — A combination of the likelihood of an occurrence of a hazardous event or exposure and the
severity of injury or ill health that can be caused by the event or exposure.

Root Cause — The cause of the incident that, when rectified, will prevent the recurrence of not just
incidents with those exact circumstances, but others with similar causes.

SACPCMP — South African Council for Project and Construction Management Professions
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SANRAL - South African National Roads Agency SOC Limited

Supplier — A person or company that supplies material or equipment to a contractor on a construction
site but does not physically carry out construction work on the construction site.

The Act — The Occupational Health and Safety Act No. 85 of 1993

The Site — The area where work is carried out for SANRAL as defined on the front page of this
document.

WAH — Acronym for Working at Heights.

E1003 HEALTH AND SAFETY POLICY

Contractors are expected to have their own written Health and Safety Policy. The policy should declare
their attitude and approach to the health, safety and welfare of their employees and others. The policy
should include a description of the company and provision must be made to review the policy annually
and the CEO or Managing Director must sign and date the policy to indicate his commitment to ensuring
the health and safety of his employees, as per Section 7 of the OHS Act.

E1004 ROLES AND RESPONSIBILITIES

Every Contractor is considered to be an employer in his own right and shall comply with all legal
requirements pertaining to an employer, which include the responsibility to provide as far as reasonably
practicable a safe and healthy working environment for his employees, as per Section 8 of the OHS Act.

In conjunction with Section 8 of the OHS Act, all employees on the project are responsible for their own
health and safety as well as the safety of persons who may be affected by their acts, as per Section 14
of the OHS Act. It is the responsibility of each employee to ensure that he acts in a safe manner before
and during work is carried out.

The Principal Contractor shall ensure that where required by the OHS Act and Regulations, competent
employees are appointed in writing. These appointments must be project/contract specific and specific
to the tasks that will be performed. Every appointment must display the duties of the person appointed
and training certificates from a registered training provider must be attached to such appointment (where
applicable). A list of possible appointments can be found in clause E1010 below.

E1005 HSE TRAINING AND COMPETENCE

Where appropriate qualifications and training are registered in terms of the provisions of the National
Qualifications Framework Act, 2000 (Act No. 67 of 2000), those qualifications and training must be
regarded as the required qualifications and training and employees must have attended courses of the
aforementioned nature to be considered competent in the task.

All employees that form part of the construction work must be trained and competent. Employees
formally appointed to perform a certain duty must be in possession of a training certificate (where
applicable), received from a registered training provider. All employees must as a minimum have
received site specific safety induction training and must receive daily safe task instruction training (DSTI)
before any work commences and thereafter on a daily basis.

a) Training Needs

There shall be a system in place to determine the training requirements of each individual, based
on the tasks that the employee will perform as well as to ensure the health and safety of fellow
employees and the public. Special attention should be given to employees who are new hires,
new to the task or have combined responsibilities.

b) Basic Safe Work Training (Induction Training)

Every contractor shall ensure that his employees are inducted into his own company Health and
Safety System as well as basic safe work training (HSE Induction Training). The Principal
Contractor shall ensure that his, all his Contractor’'s employees and visitors are inducted on the
specific site safety procedures.
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A Daily Safe Task Instruction (DSTI) must be conducted on site with all employees involved in
the project. The DSTI must be carried out each day before work commences and proof thereof
must be available on site. Each work crew may conduct their own specific DSTI to discuss the
hazards, risks and control measures associated with their task for the day.

Where two or more contractors or work crews work in the same area, they should have a
combined DSTI to ensure they know of the additional hazards the other contractor or work crew
will introduce to their operations and what precautions to put in place.

The Principal Contractor shall have evidence that employees have been trained on the relevant
procedures prior to and during the project duration. The evidence will be in the form of attendance
register.

c) Formal Training

All qualifications for which there are SAQA registered training courses, must be regarded as the
minimum required qualifications and training. To be deemed “competent” an employee must have
received training at a registered training provider, the training course must be registered and if
there is an assessment, the employee must have been found competent after the assessment. A
person cannot be deemed competent after awareness training only.

The Principal Contractor shall ensure that his employees, as well as the employees of any
contractors that may be used, have received appropriate training for the type of work that will be
performed, e.g. First Aid, Flag Man, Mobile Plant Operator, Working at Heights, Risk Assessment
training etc.

d) Records

Record of all training shall be kept by the employer and shall be readily available. Records shall
make provision for refresher training where applicable. Where an employee is legally appointed
with certain duties and responsibilities a copy of the training certificate must be attached to the
appointment.

E1006 APPLICATION FOR CONSTRUCTION WORK PERMIT

Construction Regulation, 2014 Section 3 requires that the client apply for a construction work permit at
least 30 days before construction work is started, if the intended construction work will:

. exceed 365 days AND will involve more than 3 600 person days of construction work; or

. if the tender value limit is a CIDB grade 7, 8 or 9.

If approved, the provincial director will issue a construction work permit in writing to perform construction
work within 30 days of receiving the application and assign a site-specific number for the construction
site. It is the intention of SANRAL to apply for a construction work permit as soon as The Principal
Contractor is appointed and his Health and Safety Plan is received, in order to minimize construction
delays.

The site-specific construction work permit number must be displayed at the main entrance to the site
and a copy of the construction work permit must be kept in the principal contractor’s health and safety
file for inspection purposes.

E1007 DUTIES

Various duties are imposed on the client, designer, principal contractor and other contractors by the
Construction Regulation, 2014, Sections 5, 6 & 7. SANRAL will comply and carry out the required duties
as contemplated in Section 5 of the Construction Regulations, 2014 and it is expected from the designer
and every contractor to make themselves conversant with the requirements and duties imposed on them
and to ensure that they comply with the requirements of section 6 & 7 at all times.
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E1008 MANAGEMENT AND SUPERVISION

The Principal Contractor shall ensure that the project is managed safely, and legal compliance is
ensured at all times.

A full-time competent person must be appointed as a Construction Manager to manage all construction
work, including health and safety compliance. The construction manager may not be appointed to
manage more than one single construction site. An Alternate Construction Manager must be appointed,
to carry out the duties in the absence of the Construction Manager.

The construction manager must appoint construction supervisors responsible for construction activities
and ensuring occupation health and safety on the construction site.

The Principal Contractor must appoint a full-time construction health and safety officer, who is registered
with the SACPCMP, to assist in the control of health and safety aspects on site.

E1009 RISK MANAGEMENT

The Principal Contractor must follow a formal risk-based approach to ensure hazard control measures
are implemented to an acceptable reasonable practical level. The Principal Contractor and his
employees shall be responsible to ensure all hazards pertaining to his scope of activity are proactively
identified, the risks assessed and appropriately eliminated or minimized and managed on an ongoing
basis. Risk assessments shall also identify possible and potential environmental, health and hygiene
issues pertaining to each hazard with potential exposures and limits.

a) Risk Assessment

i) Hazard Identification and Risk Assessment (Construction Regulation 9)

The Principal Contractor shall, before the commencement of any construction work or work
associated with the aforesaid construction work and during such work, conduct a risk
assessment by a competent person, appointed in writing and the risk assessment so
produced shall form part of the OH&S plan and be implemented and maintained as
contemplated in Construction Regulation 9(1). Competence is a factor of training,
knowledge, experience and/or appropriate qualifications.

The risk assessment shall include, as far as is reasonably practicable, at least:

. The task or task step

o the identification hazards to which persons may be exposed to during the task or
task step;

. The analysis and evaluation of the risks associated to the hazards identified,
inclusive of a residual risk rating methodology. The method to be used is not
prescribed;

. a documented plan of safe work procedures, to mitigate, reduce or control those
residual risks that have been identified as unacceptably high, by means of the rating
system;

. a monitoring plan;

. a review plan, inclusive of dates to be adhered to; and

. Ergonomic related risks are to be analysed, evaluated and addressed as part of the
process.

Based on the risk assessments, The Principal Contractor shall develop a set of site-specific
OHA&S rules that shall be applied to regulate the OH&S aspects of the construction. The
risk assessments, together with the site-specific OH&S rules shall be submitted to the
Employer before construction on site commences. SANRAL has conducted a Baseline Risk
Assessment as per clause E1009 (b) below, which must be used by The Principal
Contractor to develop task specific risk assessments before work commences. This does
not mean that all possible Risk Assessments must be attended to before work commences,
but that all relevant Risk Assessments receive the necessary attention as the contract
progresses, and this is the responsibility of The Principal Contractor.

All variations to the scope of work shall similarly be subjected to a risk assessment process.
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b)

i) Risk Assessment Monitoring

The Principal Contractor shall ensure that a monitoring plan for all risk assessments are in
place. Risk assessments must be monitored to ensure effectiveness and employee
understanding. The monitoring of risk assessments shall be formal, and records thereof
shall be available for audit purposes.

iiil) Review of Risk Assessment

The Principal Contractor shall review the hazard identification, risk assessments and

standard safe working procedures:

e prior to any work activity commencement,

e where changes are affected to the design and construction that result in a change to
the risk profile,

e when an incident has occurred, or

e atleast quarterly.

The Principal Contractor shall provide the Employer, sub-contractors and all other
concerned parties with copies of any changes, alterations or amendments as contemplated
above.

Activities carried out without conducting a risk assessment or found to be non-compliant with the
risk assessment, will be stopped until such time a risk assessment is compiled, and work is carried
out according to the risk assessment.

Risk assessments must be fully communicated to all relevant personnel and must be considered
when establishing training, awareness and competency requirements. Records of risk
assessment communications must be kept for inspection purposes.

Baseline Risk Assessment

SANRAL prepared a Baseline Risk Assessment from which the Health and Safety Specifications
for this project was prepared. The Baseline Risk Assessment highlights all work for which The
Principal Contractor must prepare safe work procedures and or work method statements. It must
be noted that the Baseline Risk Assessment is not exhaustive and Principal Contractors are
required to identify risks and come up with control measures, this must be identified by Principal
Contractor when preparing the Issue Based Risk Assessments.

The Baseline Risk Assessment for this Project can be found in clause E1018.

Continuous Risk Assessment

The Principal Contractor shall continuously assess the risks of the activities that are carried out.
Risk assessments must be in writing, site specific and must be reviewed continuously as per
E1009 a(iii) to ensure it is current and it addresses all the relevant hazards and risks associated
with the specific activity at the specific site.

The Risk assessment must be discussed with the whole work crew before the activity starts and
the work crew must acknowledge in writing having discussed the risk assessment and that they
understand it. This acknowledgement must be on site and must be available to the client for audit
purposes.

E1010 LEGAL COMPLIANCE AND DOCUMENT CONTROL

The Principal Contractor is required to implement systems and procedures to ensure legal compliance
through:

Identification of all relevant HSE legislation, standards and codes applicable to its operations.
Have available copies of all relevant HSE legislation, standards and codes for reference
purposes.

Update systems and procedures with changed/updated legislation, standards and codes.
Communicate to all employees any changes that may affect their accountabilities and
conformances.
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Incorporate any legal requirements into their HSE management system.
Monitor and review their HSE management system for effectiveness.

The Principal Contractor shall, as a minimum, comply with:

The Occupational Health and Safety Act and Regulations (Act 85 of 1993), an up-to-date copy of
which shall be available on site at all times.

The Compensation for Occupational Injuries and Diseases Act (Act 130 of 1993), an up-to-date
copy of which shall be available on site at all times.

Where work is being carried out on a quarry/borrow pit/“mine”, The Principal Contractor shall
comply with the Mines Health and Safety Act and Regulations (Act 29 of 1960) and any other
OHA&S requirements that the mine may specify. An up-to-date copy of the Mines Health and Safety
Act and Regulations shall be available on site at all times.

Wherever in the Construction Regulations or this specification there is reference to other regulations
(e.g. Construction Regulation 24: Electrical Installations and Machinery on Construction Sites) The
Principal Contractor shall be conversant with and shall comply with these regulations.

All legal appointments of The Principal Contractor regarding the Health and Safety of his employees
who are to work on the project are addressed and governed by the OHS Act and applicable Regulations.
Legal appointments must be in place and must reflect in the project safety file before work commences.

a)

b)

Overall Supervision and Responsibility for OH&S

SANRAL will appoint the Principal Contractor in terms of Construction Regulation 5(1)(k). A
Mandatory agreement as per Section 37.2 of the OHS Act, shall be signed between SANRAL and
the Principal Contractor.

It is a requirement that the Principal Contractor, when he appoints other contractors in terms of

Construction Regulations 7(1)(c), 7(1)(d), 7(1)(f) and 7(3) includes in his agreement with such

Contractors the following:

. OHA&S Act (85 of 1993), Section 37(2) agreement: “Agreement with Mandatory”.

. OHA&S Act (85 of 1993), Section 16(2) appointee(s) as detailed in his/her/their respective
appointment forms. (Where applicable).

The signed Mandatory agreements shall be placed in the project file for reference and for audit
trail purposes.

Specific Supervision Responsibilities for OH&S

The Principal Contractor shall appoint designated competent employees and/or other competent
persons as required by the OHS Act and Regulations, as well as this specification. Appointments
shall be in writing and the responsibilities clearly stated together with the period for which the
appointment is made. This information shall be communicated to and agreed with the appointees.
Where applicable, the training certificate must be attached to the appointment. Notice of
appointments shall be submitted to the Employer. All changes shall also be communicated to the
Employer.

Below is a list of possible appointments for the project, which is not an all-inclusive list, but for
reference purposes only:

Appointment Legal Reference
Assistant to CEO OHS Act 16(2)
Health and Safety Representative OHS Act 17(1)
Nominated Health and Safety Committee Member OHS Act 19(3)
Contractor (Sub-contractor) CR 7(1)(c)(v)
Construction Manager CR 8(1)
Alternate Construction Manager CR 8(1)
Assistant Construction Manager CR 8(2)
Health and Safety Officer CR 8(5)
Construction Supervisor CR 8(7)
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c)

Appointment

Legal Reference

Assistant Construction Supervisor CR 8(8)

Risk Assessor CR9(1)

Fall Protection Plan Developer CR 10(1)(a)
Structure Inspector CR 11(2)(a)
Temporary Works Designer CR 12(1)
Temporary Works Supervisor CR 12(2)
Excavation Supervisor CR 13(1)(a)
Demolition Supervisor CR 14(1)
Competent Person in the use of Explosives CR 14(11)
Scaffold Supervisor CR 16(1)
Suspended Platform Supervisor CR17(1)
Rope Access Supervisor CR 18(1)(a)
Material Hoist Inspector CR 19(8)(a)
Bulk Mixing Plant Supervisor CR 20(1)
Explosive actuated fastening device Inspector CR 21(2)(b)
Explosive actuated fastening device cartridge Controller CR 21(2)(g)(i)
Construction Vehicle & Mobile Plant Operator Authorised CR 23(1)(d)(i)
Temporary Electrical Installation Controller CR 24(c)
Stacking and Storage Supervisor CR 28(a)

Fire Equipment Inspector CR 29(h)
Incident investigator GAR 9(2)
Lifting tackle inspector DMR 18(10)(e)
Ladder inspector GSR 13(a)
Certified Explosives Manager ER 12(1)
First Aider GSR GSR 3(4)
Lifting machine Operator DMR 18(11)

In addition to the above, the Employer requires that a Traffic Safety Officer be appointed.

It is a requirement that The Principal Contractor shall provide the Employer with an organogram
of all sub-contractors that he/she has appointed or intends to appoint and keep this list updated
and prominently displayed on site.

Designation of OH&S Representatives (Section 17 of the OH&S Act)

Where the Principal Contractor employs more than 20 (twenty) persons (including the employees
of sub-contractors) he has to appoint 1 (one) OH&S representative for every 50 (fifty) employees
or part thereof. This is a minimum (legal) requirement. The Principal Contractor may at his own
discretion appoint more OH&S representatives according to site specific requirements. General
Administrative Regulation 6 requires that the appointment or election of the OH&S
representatives be conducted in consultation with employee representatives or employees
(Section 17 of the Act and General Administrative Regulation 6 & 7). OH&S representatives shall
be designated in writing and the designation shall include the area of responsibility of the person
and term of the designation. OH&S representatives must be experienced, permanently employed
by The Principal Contractor or his sub-contractors, trained and able to move freely within their
designated area of responsibility.
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d)

E1011

Duties and Functions of the OH&S Representatives (Section 18 of the OH&S Act)

The Principal Contractor shall ensure that the designated OH&S representatives perform their
functions in respect of the workplace or section of the workplace for which they have been
appointed. These functions include to conduct continuous monitoring and monthly inspections of
their respective areas of responsibility, focusing on unsafe acts and unsafe conditions and report
thereon to The Principal Contractor and OH&S Committee. OH&S representatives shall
participate in accident or incident investigations. OH&S representatives shall attend all OH&S
committee meetings. The complete list of functions can be found in Section 18 of the OHS Act.

Appointment of OH&S Committee (Sections 19 and 20 of the OH&S Act)

The Principal Contractor shall establish an OH&S committee, which shall meet at least once a
month, where two or more Health and Safety Representatives have been appointed. OH&S
representatives must be appointed as OH&S committee members. The number of members
nominated by management may not exceed the number of OH&S representatives on the
committee and must be appointed in writing.

OPERATIONAL INTEGRITY

The operational integrity of plant, equipment, structures and protective systems must be monitored and
assured on an ongoing basis throughout the project cycle. Hazards must be identified, risks assessed
and as far as reasonably practicable, eliminated or the risks treated to as low as reasonably practicable
(ALARP).

a)

Construction Plant & Equipment

The Principal Contractor shall maintain all items of plant and equipment necessary to perform the
work in a safe condition.

SANRAL reserves the right to inspect items of plant and equipment brought to site and used on
site by The Principal Contractor. Should it be found that any item is inadequate, faulty, unsafe or
in any other way unsuitable for the safe and satisfactory execution of the work for which it is
intended, The Principal Contractor will be advised of such observation/inspection, and The
Principal Contractor shall be required to repair, make safe or remove such item from operation
and replace it with a safe and adequate substitute.

The Principal Contractor shall ensure that all plant, equipment, and power tools that are brought

onto and used on site are:

. Appropriate for the type of work to be performed.

3 Placed on a register and inspected by a competent person and/or the authorized operator

before use, daily or monthly dependent on Legislation.

Record inspection findings on a register that must be kept on site.

The inspection register shall reflect the serial number of the plant, equipment or power tool.

Maintained and used in accordance with the manufacturers’ recommendations.

Have adequate machine guarding fitted to all exposed rotating or moving parts, as

reasonably practicable, that have the potential to cause harm.

All electrical power supply units are protected with operational earth leakage devices.

. Any defective, damaged or sub-standard equipment must be marked as unsafe for use and
removed from operation as soon as possible.

Standards and Registers

As standard project procedures, The Principal Contractor is expected to:

. Set up an initial set of registers as per the requirements of the OHS Act and Regulations.

. Complete the registers for each piece of plant, tool and equipment brought on and used on
site.

. Maintain a complete, continuous and comprehensive inspection and service history in
these registers or checklists.

. Ensure daily, weekly, monthly inspections are done and recorded for all plant, tools &

equipment by a competent person and/or authorized operator as required by the OHS Act
and Regulations.
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. Have the inspection and maintenance records available for audit purposes.

E1012 OCCUPATIONAL HEALTH AND HYGIENE

a)

b)

d)

Medical Fitness for Duty

All contractor employees shall undergo medical examinations and be certified fit for duty by an
Occupational Health Practitioner before they are allowed to work on site.

The medical certificate must be in the form of Annexure 3 of the Construction Regulations and
stipulate the possible exposures the employee might be exposed to during the execution of the
project.

It is recommended and in the best interest of The Principal Contractor to implement pre-
employment, periodic, as well as exit medical surveillance, especially with regards to Section 8
of the Noise Induced Hearing Loss Regulation.

First Aid

According to GSR 3(4), where more than 10 (ten) employees are employed at a
workplace/worksite, The Principal Contractor shall ensure that there is at least one trained first
aider for every group of 50 (fifty) employees at the workplace/site. First Aid boxes must be
provided where more than 5 (five) employees are employed and must be readily available and
accessible for the treatment of injured persons at the workplace.

To ensure immediate treatment of an injured person, it is recommended that all work crews have
at least one trained first aider, with a fully stocked first aid box, irrespective of the number of
people in the work crew. This is especially important when contractors work at great distances
from the nearest emergency facility or town. These persons shall be appointed in writing as the
first aiders with their certificates attached as proof of competency.

The minimum contents of the first aid box shall be as per the supplied list in the General Safety
Regulations.

All treatments done must be recorded on a register and kept with the first aid box. A trained and
appointed first aider must be responsible for the first aid box and its content. Used content must
be replenished as soon as possible.

In order to ensure prompt response at the emergency facility it is recommended that the W.CI 2
forms be partially completed with the Employers’ details.

Hygiene Facilities

The Principal Contractor and his contractors shall ensure compliance to Section 30 of the
Construction Regulations with regards to facilities on the construction site as well as where
accommodation is provided to employees on remote sites. The Principal Contractor shall ensure
that the facilities are kept clean at all times, either through a service provider or self-employed
persons. The Principal Contractor shall provide employees with at least one sanitary facility for
each sex and for every 30 (thirty) workers, changing facilities for each sex and sheltered eating
areas.

Health related Epidemics and Pandemics

The contractor shall, as far as reasonably practicable describe in his health and safety plan how
health related epidemics and pandemics will be dealt with. The Employer is aware that this section
in the health and safety plan will not speak to specifics, but generic procedures. The Contractor
must ensure that the requirements stipulated in the Hazardous Biological Agents (HBA)
Regulation are addressed in his health and safety plan, training and information given to staff and
procedures implemented on site to prevent health risks on site.

Once the nature and scale of the epidemic or pandemic is known, the Contractor must update his
health and safety plan with the relevant information and send the updated plan to the relevant
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appointed OHS Agent for approval. Once approved, the Contractor must implement the updated
health and safety plan and maintain the updated plan on site.

E1013 WASTE MANAGEMENT

The Principal Contractor shall comply with all applicable and relevant Waste management legislation,
as well as municipal bylaws applicable to waste management.

The Principal Contractor shall remove all waste generated at the construction site as soon as possible
after generation to ensure good housekeeping at all times. The Principal Contractor shall have a waste
management plan which must be implemented on the construction site, and which will have the objective
to ensure that waste is managed according to the Waste Management Hierarchy:

. Reduce what you can. If you cannot reduce then,

Re-use what you can. If you cannot re-use then,

Recycle what you can. What you cannot recycle,

Convert into energy sources. If it cannot be converted to an energy source,

Dispose of in a landfill — this is only to be done as a last resort and disposed without endangering
human health and without using processes or methods which could harm the environment.

E1014 HAZARDOUS SUBSTANCE MANAGEMENT

The Principal Contractor shall ensure that hazardous substances brought onto site are easily identifiable
and stored according to the requirements of the General Safety Regulations, GNR. 1031 of 1986,
Section 4.

Where flammable liquids are being used or stored, this must be done in a manner which would not
cause a fire or explosion hazard.

The Principal Contractor shall have Material Safety Data Sheets (MSDS) readily available for flammable,
hazardous and toxic chemical substances and materials brought onto site and shall ensure that his
employees are trained in these MSDS'’s.

Flammable, hazardous or toxic chemical substances may not be stored in empty food or drink
containers. Empty flammable, hazardous and toxic containers must be disposed of in a safe manner,
which will prevent further use of such a container.

A survey of the construction site must be done during site establishment, to locate any asbestos. Should
asbestos be located, the conditions of the Asbestos Regulations, GNR. 155 of 2002 must be followed
and complied with.

E1015 CONTRACTORS
a) Consultations, Communications and Liaison

OHA&S liaison between the Employer, The Principal Contractor, The Contractors, the designer
and other concerned parties will be through the OH&S committee. In addition to the above,
communication may be directly to the Employer or his appointed agent, verbally or in writing, as
and when the need arises.

Consultation with the workforce on OH&S matters will be through their construction managers
and supervisors, OH&S representatives and the OH&S committee. The Principal Contractor shall
be responsible for the dissemination of all relevant OH&S information to The Contractors e.g.
design changes agreed with the Employer and the designer, instructions by the Employer and/or
his/her agent, exchange of information between subcontractors, the reporting of
hazardous/dangerous conditions/situations etc. The Principal Contractors’ most senior manager
on site shall be required to attend all OH&S meetings.
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b)

c)

Operational Procedures

Each construction activity shall be assessed by The Principal Contractor so as to identify
operational procedures that will mitigate against the occurrence of an incident during the
execution of each activity. This specification requires The Principal Contractor:

to be conversant with all relevant Regulations;
to comply with their provisions;
to include them in his OH&S plan where relevant

Checking, Reporting and Corrective Actions

i)

ii)

Monthly Audit by Employer (Construction Regulation 5(1)(o)

The Employer will conduct monthly health and safety and document verification audits in
compliance with Construction Regulation 5(1)(0) in order to ensure that The Principal
Contractor has implemented and is maintaining the agreed and approved OH&S plan.

The Principal Contractor will be provided with a copy of the Health and Safety audit report
within seven days after the audit. The Employer or his representative may stop any
Principal Contractor from executing a construction activity which poses a threat to the
health and safety of persons which is not in accordance with the client’s health and safety
specification and the Principal contractor’s health and safety plan for the specific site.

Other Audits and Inspections by the Employer

The Employer reserves the right to conduct other ad hoc audits and inspections as deemed
necessary. This will include site safety walks.

Principal Contractor’'s Audits and Inspections

The Principal Contractor must conduct his own regular internal audits to verify compliance
with his own OH&S management system, as well as with this specification.

The Principal Contractor shall furthermore ensure that each contractor’'s health & safety
plan is being implemented and maintained. The Principal Contractor will ensure that
periodic health and safety audits and document verification are conducted at intervals
mutually agreed upon between the Principal Contractor and any contractor, but at least
once every 30 days.

Inspections by OH&S Representatives and other Appointees

OHA&S representatives shall conduct monthly inspections of their areas of responsibility and
report thereon to their foreman or supervisor, as well as the OH&S Committee, whilst other
appointees shall conduct inspections and report thereon as specified in their appointments
e.g. vehicle, plant and machinery drivers, operators and users must conduct daily
inspections before start-up.

Recording and Review of Inspection Results

All the results of the abovementioned inspections shall be in writing, reviewed at OH&S
committee meetings, endorsed by the chairman of the meeting and placed on the OH&S
File.

Project Health and Safety Management Plan

As per Section 5(1) (1) and Section 7(1) (a) of the Construction Regulations of 2014, The Principal
Contractor shall develop, implement and administer a Health and Safety Management Plan. The
plan shall be in writing and shall be negotiated between The Principal Contractor and SANRAL
or designated OHS Agent and must be approved by SANRAL or the designated OHS Agent prior
to the commencement of work on site. The plan shall demonstrate management’'s commitment
to ensure employee health and safety as their primary objective during the contract. The H&S
plan shall be site and project specific and must address all aspects of the project H&S
specification.
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e)

g)

Project Health and Safety File

The Principal Contractor shall compile a project specific Health and Safety File that consist of all
the relevant project specific documentation. The Health and Safety file may consist of multiple
files, which when combined should contain all the required documentation.

It is recommended that the project specific Health and Safety file contain at least the following:

. Scope and summary of the project as well as any scope changes.

Notification of Construction Work to DoL / Copy of Work Permit

Proof of COID registration (Letter of Good Standing)

Contractor Health and Safety Policy statement signed by management

Appointment of Principal Contractor

Mandatory Agreement — OH&S Act 37.2 (Between Employer and Principal Contractor)

Client Health and Safety specification

Latest copy of the OHS Act end Regulations

Company Organogram depicting Health and Safety Responsibilities, including sub-

contractors

Employee list including copy of IDs and medicals

. Project specific Health and Safety Management Plan agreed with the Employer — See
E1015(d) above

o Relevant OH&S Legal appointments which includes duties and responsibilities as well as
competencies (training certificate)

. Copies of minutes of meetings — OH&S committee and other relevant OH&S meeting

minutes

Site specific Fall Protection Plan (if applicable)

Risk Assessments

Contractor Induction material

Waste management Plan

Emergency preparedness (first aid, firefighting, emergency plan, etc.)

Emergency Contact Telephone numbers

List of hazardous chemical substances used on site

Material Safety Data Sheets of hazardous chemicals on site

List of plant & equipment to be used on site

Inspection Checklists/Registers of plant & equipment and emergency equipment

List of Sub-contractors including type of work

Sub-contractor 37.2 Mandatary Agreements

Sub-contractor appointments which shall include the type of work The Principal Contractor

is appointed for.

Contracting Philosophy

Any site-specific hazards and safety management expectations will be made known to the
Principal Contractor prior to the work commencing on site. This will be done through the OH&S
Specification for the project. SANRAL as the Employer/Client may specify requirements that are
stricter than Legislative requirements in this OH&S Specification. Legal OHS requirements
contained in the OHS Act and Regulations, SANS Codes and the project OH&S Specifications
are the minimum requirements the Principal Contractor must apply during this contract with
regards to Occupational Health and Safety. The Principal Contractor shall implement the
minimum OHG&S requirements and ensure conformance to these at all times.

Workers Compensation Registration

The Principal Contractor shall ensure that his employees are covered for any occupational injuries
and illnesses in terms of the Occupational Injuries and Diseases Act 130 of 1993, which cover
shall remain in place and up to date for the duration of the project.

The Principal Contractor shall ensure that his sub-contractor employees are covered for any

occupational injuries and ilinesses in terms of the Occupational Injuries and Diseases Act 130 of
1993, which cover shall remain in place and up to date for the duration of the project.
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h)

HSE Non-Compliance

It is a legal duty of the client according to the Construction Regulation 5(1)(q) that a Principal
Contractor is stopped from executing any activity which poses a threat to the health and safety of
persons. Depending on the seriousness of the non-compliance only the specific activity may be
stopped until the non-compliance is rectified or the whole operation may be stopped.

It is also the duty of every employee to take reasonable care of his own health and safety and of
other persons who may be affected by his acts as per OHS Act, Section 14(a). Keeping this in
mind, it is required of The Principal Contractor to ensure his employees has the right to remove
themselves from any unsafe situation or work activity, without any negative consequence to them
until such time as The Principal Contractor has made the unsafe situation or activity as safe as
practicable possible.

Indemnity by Contractor

The Principal Contractor shall indemnify the Employer against and from all damages, losses and
expenses (including legal fees and expenses) resulting from:
i) the loss of output and delay caused by the slowing down or partial or total stoppage of work
caused by:
. all or any of The Principal Contractor’s workforce as a result of a dispute between all
or any of the Principal Contractor’'s workforce and The Principal Contractor; or
. all or any of the Principal Contractor’s suppliers’ difficulty or impossibility to deliver
goods or materials needed to perform the Works;
i) Any unlawful, riotous or disorderly conduct by or amongst the Principal Contractor’s
personnel.”

The Principal Contractor Conduct
Guidelines to the most important rules that shall be implemented and maintained by the Principal

Contractor:
. Complete compliance to the OH&S Act 85 of 1993 and Regulations,

o Hazard identification and Risk Assessments for all activities,

o Daily communication of DSTI’s before work commences, even if it is a repetitive task,

. Safe access and egress to and from work areas,

. Compulsory use of lifelines, Safety Harnesses and Fall Arrestors (Lanyards to be attached
at all times), when working in elevated positions,

. Scaffold shall comply with Legal and SANS standards at all times,

3 Good housekeeping and stacking practices,

. Safe lifting, rigging and slinging practices,

o Complying to Legal standards for lifting machinery & equipment,

. No lifting in wind conditions exceeding 30km/h (This is a guide and is dependent on risk
assessments),

. Securing of tools, equipment and material at heights,

. Wearing of appropriate personal protective equipment as identified in the risk assessment.

Supervisors in charge are responsible for ensuring that the employees are aware of the
hazards/risks involved in the work they will be doing/are doing and shall ensure the safety rules
are obeyed.

No person shall act in a manner that endangers or is likely to endanger the safety of any other
person, or cause harm to any other person.

An employee who observes any dangerous situation shall as soon as possible inform the person
who is responsible for that section of the site.

Any employee who becomes aware of any person disregarding any safety rules, shall remind that
person of the rules. If he persists in disregarding the rules, the matter must be reported to his
supervisor.

No person shall damage, alter, remove, render ineffective or interfere with anything that has been
provided for the protection of the site, or for the health and safety of persons.
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No person shall interfere with or use firefighting equipment without authority and training.

No person in a state of intoxication or condition that renders him incapable of controlling himself
shall enter or be allowed to enter the site.

No alcohol or illegal drugs shall be taken onto the site.
All safety and warning signs shall be obeyed.

Always be alert of construction vehicles as well as traffic. Never turn your back to oncoming traffic,
always have a line of sight.

k) Principal Contractor and Contractor Management

The Principal Contractor shall establish, maintain and ensure that all his contractors establish and
maintain OH&S standards and systems as necessary and to comply with the Legal requirements
as well as these OH&S specifications.

The Principal Contractor shall be solely responsible for carrying out work on the project, having
the highest regard for the health and safety of his employees and people in the vicinity of his work
area.

)] Public Health and Safety
The Principal Contractor shall, as far as is reasonably practicable, be responsible for ensuring
that non-employees affected by the construction work are made aware of the dangers likely to
arise from said construction work as well as the precautionary measures to be observed to avoid
or minimise those dangers.

This includes:

. Non- employees entering the site for whatever reason
. The surrounding community
. Passers-by to the site.

E1016 DESIGNING FOR HEALTH, SAFETY AND THE ENVIRONMENT

Designing for safety is a process aimed at minimizing injury, death, property damage or destruction and
harm to the environment, by utilizing an approach to identify and eliminate or control hazardous
conditions and material during the design process. The Principal Contractor is responsible for appointing
the temporary works Designer and shall ensure that the temporary works Designer implement a process
and designs the temporary works in such a way that ensure the safety of employees during the erection,
use and dismantling of the temporary works. The temporary work designer shall comply with the duties
of the Temporary Work Designer as per the Construction Regulations, 2014 Section 6(2).

The Principal Contractor must communicate the anticipated risks and hazards resulting from the design
to his employees and establish safe work procedures for the temporary works.

E1017 INCIDENT MANAGEMENT

The Principal Contractor shall ensure that a culture exists within his company that promotes the
recognition, response, reporting and investigation of incidents, including near misses (near hits). The
Principal Contractor must implement a procedure for reporting and investigating accidents, incidents
and near misses. The Principal Contractor should have a clear objective and target to obtain zero injuries
for the duration of the project and such an objective must be communicated to all employees.

Appropriate corrective actions must be implemented, and the applicable learnings must be shared within
The Principal Contractors business to prevent a recurrence of the incident or to prevent the near miss
from becoming an incident in future.
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(a)

Incidents and Accidents

The Principal Contractor and his contractors shall coordinate their investigation of all
accidents/incidents where employees and non-employees were injured to the extent that he had
to be referred for medical treatment by a doctor, hospital or clinic. The results of the investigation
shall be entered into an accident/incident register, which must be updated with each
accident/indent.

The Principal Contractor shall notify the relevant SANRAL Project Manager and or SANRAL OHS
Specialist of any incident/accident within the Principal Contractors or his Contractors area of
responsibility in writing as soon as possible.

Although the accident/incident is reported to the client, the Principal Contractor has a
responsibility and is required by law to report any Section 24 accidents and incidents to the
Department of Labour. Any road traffic accident must be reported to the relevant authorities.

It is essential that the Principal Contractor demonstrates that corrective and preventative action
has been taken to prevent a similar incident in future and that it is communicated to all the
Principal Contractors affected staff. A copy of the investigation, corrective and preventative action
taken as well as the attendance register of the employees who attended the discussion of the
incident and the action implemented to prevent a similar incident, must be forwarded to the
SANRAL Project Manager and or the SANRAL OHS Specialist.

Investigations must be completed for:

o Near Miss Incidents (To prevent it from becoming an incident)
. First Aid case Incidents
o Medical treatment case Incidents
3 Fatalities
(b) Incident Reporting
The Principal Contractor shall provide the Employer with copies of all statutory reports required
in terms of the Act within 7 days of the incident occurring. In addition, The Principal Contractor
shall update monthly the Disabling Injury Frequency Ratio (DIFR) and display this information on
a signboard at the site office.
The Principal Contractor is responsible for collecting, recording, calculating and reporting his and
his subcontractors Health & Safety statistics to the SANRAL OHS Specialist.
The statistics should contain at least the following for all employees of all contractors working on
the project:
. Total Number of workers
. Total Number of hours worked (on the SANRAL project)
. Total Number of Near Miss Incidents
. Total Number of First Aid case Incidents
. Total Number of Medical Treatment case Incidents (Excluding Section 24 type incidents)
o Total Number of Section 24 type Incidents
. Preventative actions taken on incidents that have occurred
. Communication to employees and contractors of incidents and preventative actions.
E1018 PROJECT SPECIFIC CONSTRUCTION REQUIREMENTS

The clause contains specific requirements for Contract SANRAL N.011-120-2021
FOR RESURFACING ON NATIONAL ROUTE N11 SECTION 12 FROM KM 76.1 TO KM 85.59, which
must be adhered to in addition to minimum legislative requirements.

a)

Baseline Risk Assessment

The following is a list of activities, hazards and risks identified which forms the Baseline Risk
Assessment for the project prepared by the Client in terms of Construction Regulation 5(1) (a):

Risks associated for identified activities and hazards:
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Risk
Ratin
Activity Associated Hazards Associated Risks
Medium
Low
Site establishment Extreme temperatures; Heat exhaustion;
Pesticides, herbicides, dust. Dehydration;
Snakes, bees, spiders, vermin | Poisoning;
(rats & mice); Fatality / Serious health effect;
Portable electrical equipment; Silicosis; M
Electrical hand tools; Lifting Electrical shock;
equipment; Personal Injuries;
Aggrieved members of the Falling objects;
public. Strikes / riots
Security Aggrieved members of the Protest
public; Riots M
Uncontrolled people Theft
Loading / Unloading of | Lifting equipment; Material / plant falling from
materials / plant & Inexperience operators; height;
equipment from trucks | Inexperienced workers; Operator losing control; M
Employees under/close to
suspended loads.

Transportation of
personnel / materials

Overloaded vehicles;
Transportation of workers in
vehicles not designed to
transport people;

Transporting vehicle defective /
not roadworthy

Operator losing control of
vehicle;

Vehicle overturning;
Vehicle accidents;
Fatality;

Serious injuries

Erection of temporary
site offices /
Laboratory

Extreme temperatures;
Pesticides, herbicides, dust,
cement;

Snakes, bees, spiders, vermin
(rats & mice);

Heat exhaustion;

Poisoning;

Fatality / Serious health effect;
Silicosis;

Electrical shock;

Portable electrical equipment; Personal Injuries; i
Electrical hand tools; Lifting Falling objects;
equipment; Temporary works; Strikes / riots
Aggrieved members of the
public.
Working with and Hazardous, flammable and Chemical burns;
handling of hazardous | toxic substances Fire;
/ flammable / toxic Serious injuries; M
materials Fatalities

Disposal of waste
materials

Hazardous waste

Environmental pollution
Re-use of containers can have
serious health effect on people
or fatal.

Traffic accommodation
/ calming

Public vehicles;
Extreme temperatures
Stop & Go

Employees run over by public
vehicles — serious injuries /
fatalities

Heat exhaustion

Public not adhering to stop & go
signals / try to bypass stop & go

— fatality / serious injuries /
vehicle accidents.

Working in elevated
positions - Working at

Defective / Inadequate
equipment;

Inadequate protection of
employees against falls;
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Activity

Associated Hazards

Associated Risks

heights, on slopes,
next to excavations, on
trucks.

Improper use or non-use of fall
protection equipment;
Environmental conditions —
rain / strong wind, lighting;
Live electrical power lines;
Suspension trauma.

Electrical Shock;
Electrical arching;
Slippery work surfaces;
Fatality / serious injuries;

Stockpiling Material falling from stockpile Serious personal injuries;

Material damage M
Operations involving Noise Noise induced hearing loss
Noise M
Operations involving Vibration Damage to joints, muscles,
Vibration circulation and sensory nerves. M
Working above / near | Working at heights Drowning
water environments Water environment M

Working near existing | Electricity Electrical Shock;
services — Electrical arching;
overhead/underground Fire;

power cables; Burns
telecommunication Fatality

cables Serious injury
Working with portable Electricity Electrical shock

electrical equipment —
grinders, circular saws,
generators

Electrical tools
Portable electrical equipment

Cuts
Personal injuries

Lifting / Lowering
operations

Elevated objects
Lifting machines
Improper rigging
Electrical cables

Lifting machine / crane
overturning;

Falling objects

Dropped loads

Strong winds

Loads striking personnel,
vehicles or equipment.
People working underneath
High voltage power lines may
arch onto crane boom.

Driving and operation
of construction
vehicles and mobile
plant

Distracted drivers;
Recklessness;

Impaired driving;

Poor visibility;

Poor road conditions;
Unsecured loads;
Uncontrolled vehicle entry;
Equipment failure;

Public vehicles;

Uneven ground surfaces

Fatalities;

Serious injuries;

Crashes;

Vehicles, plant and equipment
damage;

Workers not seen by operators;
Workers working too close to
mobile plant and vehicles;
Construction vehicles & mobile
plant not road worthy / defective;
Roll over of construction
vehicles / plant.

Excavation work

Unstable ground
Underground electrical cables;
Underground pipelines;

Cave-ins;
People falling into excavation;
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Activity

Associated Hazards

Associated Risks

Excavation equipment,
construction vehicles & plant.

Workers buried in excavation
due to cave-ins;
Construction vehicles / plant
falling into excavation;
Fatalities;

Serious injuries

Use of explosives

Explosives;
Flying debris

Fatality;
Serious Injuries

Gabion work

Manual handling
Slopes
Slippery Rocks

Personal injuries
Trips, Slips & Falls

Work adjacent or in
proximity of railway
lines

Trains

Working too close to railway
track can cause train draft to
suck workers under trains.
People falling onto or in front of
trains while working above
railway track.

Work adjacent or near
traffic

Public vehicles

Workers not attentive to
approaching vehicles.
Drivers not slowing down to
indicated speed limit.
Drivers losing control of their
vehicles.

Temporary works —
Form work & support
work

Temporary works

Falls from height;
Collapse of temporary work
overloading

Demolition work

Demolition equipment
Flying debris
Explosives;

Fatality;

Serious Injuries;
Damage to equipment;
Damage to public assets

Work adjacent to
public property

Construction plant and
equipment;
Excavation activities;
Demolition activities;

Injury to public persons;
Damage to public property and
assets;

Protection of public
H&S

Unprotected temporary works;
Stockpiles;
Incomplete structures.

Public persons accessing
construction area, stockpiles
and incomplete structures.
Fatality / Serious injury to public

facilities; sanitary

Shortage of water;

persons
Welfare facilities — Water not suitable for human Serious health effects;
drinking water; eating consumption; Dehydration

Environmental pollution
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facilities Hazardous substances; L
Environmental impact.
Working in the Bees Poisoning;
environment Snakes Fatality / Serious health effect;
Spiders Electrical shock / burns;
Lighting Personal Injuries; M
Strong winds Slips;
Heavy rain Drowning;
Hot/cold conditions Heat exhaustion;
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Risk

Ratin
Activity Associated Hazards Associated Risks _-g
Medium

Dehydration;

Low
Hazardous biological agents Serious health effects;
Fatality;
Pandemic;
Epidemic

b) Daily Site Attendance Register

The Principal Contractor shall keep a daily site register so as to be able to identify the entire
Contractors personnel on site in case of an emergency or evacuation situation. The attendance
register must include permanent as well as temporary workers working on the site.

All contractors shall report to security/reception upon arrival at site. The Principal Contractor will
only grant first time access to work on the site if all required documentation has been provided by
the contractor and has been approved by the Principal Contractor.

All site visitors, suppliers and any new contractors shall report to security/reception upon arrival
at site. All visitors need to sign an attendance register when visiting the site. Visitors include all
persons who are not permanently working on the site but excludes temporary site workers.
Visitors must undergo site induction training before they are allowed on site to make them aware
of the site dangers.

c) Emergency Numbers / Emergency Evacuation

A list with emergency numbers must be readily available to first aiders and supervisors.
Emergency numbers must be site specific and must display the nearest emergency facilities.

The Principal Contractor shall identify and formulate emergency procedures in the event an
incident does occur. The emergency procedures thus identified shall also be included in The
Principal Contractor's OH&S plan and communicated as part of induction training. It is the
responsibility of the first aid worker, together with the construction supervisor, to make an
assessment regarding the severity of injuries and which actions are appropriate. For example:
transfer to a medical facility by ambulance or helicopter.

The Principal Contractor must implement an emergency evacuation procedure on site to ensure
that in case of an emergency, all staff will leave their place of work when the emergency siren is
sound and proceed to the designated emergency assembly point. The emergency assembly point
at the site office must display the sign “Emergency Assembly Point”.

An evacuation route diagram must be displayed and visible at strategic points in the site office
buildings and on notice boards.

All staff working on site must be given awareness training on the emergency evacuation
procedure and evacuation drills must be exercised to ensure all staff know the correct procedure
to follow in case of an emergency.

d) Site Security

Certain areas where work must be carried out is recognized unsafe areas and certain other areas
may from time to time become unsafe, due to 3 party actions. The Principal Contractor must, as
far as reasonably possible, anticipate unsafe areas and must ensure that his site staff is safe from
3 party actions, which include but is not limited to:

. Unrests,

. Violent Demonstrations,

. Theft,

3 Injury to staff due to 3 party actions.
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e)

The Principal Contractor must, when work is to be carried out in the above-mentioned areas,
make provision for security services to accompany site staff during the execution of their work, as
The Principal Contractor is responsible for the Health, Safety and Security of his own staff. The
provision for security services must form part of The Principal Contractors tender.

Personal Protective Equipment
Comply with General Safety Regulations, Section 2

The Principal Contractor shall identify the hazards in the workplace and follow the hierarchy of
controls to prevent incidents. Where possible, hazards must be eliminated or, where
impracticable, mitigate the hazards through implementing control measures. Where mitigated
hazards still pose a risk to the health and safety of workers, take steps to protect workers and
make it possible for them to work safely and without risk to their health under the hazardous
conditions, by wearing personal protective equipment and clothing.

Personal protective equipment (PPE) should, however, be the last resort and there should always
first be an attempt to apply engineering and other solutions to mitigate hazardous situations before
the wearing of PPE is considered. The hierarchy of hazard control must be followed before the
option of personal protective equipment is considered. The following hierarchy of controls must
be followed:
o Elimination
o Passive Controls

- Substitution — Using a cherry picker or man-lift instead of a ladder.

- Engineering Controls — Installing barrier railings; Installing stairs instead of using

vertical ladders.

o Active Controls

- Administrative policies and procedures

- Personal protective equipment

Where it is not possible to create an absolutely safe and healthy workplace, the Principal
Contractor shall inform employees regarding this and issue, free of charge, suitable equipment to
protect them from any hazards being present and that allows them to work safely and without risk
to health in the hazardous environment.

It is a further requirement that the Principal Contractor maintain the said equipment, that he
instructs and trains the employees in the use of the equipment and ensures that the prescribed
equipment is used by the employee/s.

Employees do not have the right to refuse to use/wear the equipment prescribed by the Employer
and, if it is impossible for an employee to use or wear prescribed protective equipment through
health or any other reason, the employee cannot be allowed to continue working under the
hazardous condition/s for which the equipment was prescribed but an alternative solution has to
be found that may include relocating the employee.

The Principal Contractor shall include in his OH&S plan the PPE he intends issuing to his
employees for use during construction and the sanctions he intends to apply in cases of non-
conformance by his employees. Conformance to the wearing of PPE shall be discussed at the
DSTI and Toolbox Talk meetings.

The Principal Contractor shall ensure that all his personnel, excluding those who are permanently
office bound, are equipped with reflective safety jackets and that these are worn at all times when
working on site. Any person found not wearing a reflective jacket on site must be removed from
the site until such time as he is in possession of and wearing a reflective jacket. Reflective safety
jackets shall be kept in good condition and any jackets that are ineffective must immediately be
replaced by The Principal Contractor.

Site Supervision

Comply with Construction Regulation, Section 8.

The Principal Contractor shall appoint a competent Construction Manager who shall be
responsible for the construction activities and for ensuring occupational health and safety

compliance on the construction site.
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g)

Working in Elevated Positions
Comply with Construction Regulation, Section 10

The Principal Contractor shall ensure that a fall protection plan, developed by a competent person
who is designated as the Fall Protection Plan Developer, is available on site and understood by
all employees who will be working in elevated positions.

All employees working in elevated positions shall protected themselves from falls by wearing a
full body harness and the lanyard shall be attached as far as possible above the head of the
worker to a lifeline or other approved and anchor point indicated in the fall protection plan.

In addition to obvious elevated work activities, work activities which include:
. Working on the edge of an excavation where there is a risk of falling into the excavation; or
. Work on the edge of a vertical drop where there is a risk of falling;

shall be considered work in elevated positions and Section 10 of the Construction Regulations
must be adhered to at all times. The hierarchy of controls must be implemented when such
activities are carried out. As a minimum the employee must wear PPE as identified in the risk
assessment, which shall include a full body harness.

Structures

Comply with Construction Regulations, Section 11.

The Principal Contractor shall ensure that all practicable measures are taken to prevent the
uncontrolled collapse of new or existing structures or any part thereof, which may become
unstable or is in a temporary state of weakness or instability due to the carrying out of construction

work. No structure may be loaded in a manner which would render it unsafe.

When a structure is of temporary nature, all conditions as required by the Construction
Regulations Section 12 - Temporary Works, must also be complied with.

Excavations
Comply with Construction Regulations, Section 13

The Principal Contractor shall ensure that all excavations are carried out under the supervision
of a competent person who has been appointed in writing as Excavation Supervisor.

The Principal Contractor must evaluate the stability of the ground before excavation work begins
as well as during excavation work.

Excavations must be barricaded to prevent unauthorized access.

Material removed from excavations, as well as heavy machinery and construction vehicles, must
not be closer than 1 meter to the edge of the excavation, to prevent additional loads on the
excavation edge, which could cause cave-ins, to prevent construction vehicles from falling into
the excavation and to prevent the accumulation of carbon monoxide gas inside the excavation.

The principal contractor and its contractors must cause every excavation which is accessible to
the public or which is adjacent to the public roads or thoroughfares, or whereby the safety of
persons may be endangered, to be —

. Adequately protected by a barrier or fence and as close to the excavation as is practicable;
and
. Provided with warning illuminants or any other boundary indicators that are clearly visible

at night or when visibility is poor.
People working in the excavation must be adequately protected from cave-ins, by means of

protection systems such as trench boxes and shielding and must have a safe means of access
into the excavation and egress from the excavation.

C3-179

PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2024.1 - July 2025.D0C



k)

Scaffolding

Comply with Construction Regulations, Section 16, General Safety Regulations, Section 6 and
SANS 10085 — The Design, erection, use and inspection of access scaffolding

The Principal Contractor shall appoint a competent person in writing as scaffolding Supervisor.
Scaffolding Inspectors and Scaffolding Erectors must be trained and found competent to carry
out scaffolding work. It is important to note that only competent scaffold erectors are allowed to
build the scaffolding. The scaffold inspector is not allowed to build the scaffold with the scaffold
erector team.

Scaffolding shall be erected according to SANS 10085 and shall be tagged “Unsafe for use” while
it is being build and “Safe for Use” after inspection indicated that the scaffold is safe to use. The
inspection of the scaffold shall be in writing and proof thereof shall be available for any user of
the scaffold as well as for audit purposes.

Scaffold left erected while The Principal Contractor is not in attendance, must be tagged with a
“Not Safe for Use” tag and all reasonably practicable measures must be taken to prevent
unauthorised access to the scaffold.

Scaffold must be inspected by the competent scaffold inspector on completion of the scaffold
build, weekly thereafter or following severe weather conditions.

Hazards such as overhead power lines must be identified before the scaffold is build and must
be reflected in the risk assessment.

When using mobile scaffold, employees and materials must be removed from scaffold before
moving the mobile scaffold. Hazards such as overhead power lines must be identified before
moving mobile scaffold and must reflect in the risk assessment.

Suspended Platforms

Comply with Construction Regulation, Section 17, SANS 10295-2 - Suspended access equipment
Part 2: Temporary suspended platforms (TSPs)

All suspended platform work must be carried out under the supervision of a competent appointed
Suspended Platform Supervisor. Suspended platform erectors, operators and inspectors must be
competent.

The Principal Contractor must be in possession of a certificate of design for the use of the
suspended platform system.

Cranes
Comply with Construction Regulation, Section 22, Driven Machinery Regulation, Section 18.

Crane operators must be trained and found competent to operate the particular type of lifting
machine and have a valid operator’s card. The crane operator must be in possession of a valid
medical certificate of fitness, issued by an occupational health practitioner.

The wind factor should always be taken into consideration when operating cranes and a wind
speed device must be fitted so that it provides the operator with an audible warning when the
speed exceeds the safe lifting speed. Upon noticing that the wind speed is equal or more than
the specified speed limit, the operator should stop immediately.

Construction Vehicles & Mobile Equipment
Comply with Construction Regulation, Section 23, National Road Traffic Act, 1996

Construction vehicle operators must have received training to operate the class of construction
vehicle or mobile equipment and must be in possession of an operator's card as proof of
competency. Construction vehicle operators must be authorised in writing and have a medical
certificate of fithess issued by an occupational health practitioner to operate the construction
vehicle and/or mobile equipment.
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P)

All construction vehicles operating on a public road, must be roadworthy, licenced and when
operated on a public road, comply with the National Road traffic Act.

Electrical Equipment
Comply with Construction Regulations, Section 24.

The Principal Contractor shall take adequate steps to ascertain the presence of and guard against
danger to workers from electrical cables or apparatus which is under, over or on the site.

The exact location of underground electric power cables must be determined before any
excavators are used for excavation purposes.

The location of overhead electrical cables must be assessed when working with cranes and lifting
equipment. Injury may be possible from touching the electrical cables with the crane boom, or
from arching when the crane boom comes too close to the electrical cable.

All temporary electrical installations must be inspected at least once a week by a competent
person and the records of the inspections must be recorded in a register which must be kept on
site.

Electrical machinery and extension cords must be is a serviceable condition and must be
inspected on a daily basis before use on a construction site by the authorised operator and the
inspection checklist must be kept on the construction site.

Comply with Electrical Installation Regulations.

All electrical installations shall be inspected and approved by an accredited electrical inspector
and a valid Certificate of Compliance must be issued for the installation.

All electrical installations carried out on site (permanent and temporary) must be in accordance
and comply with the Electrical Installation Regulations.

All power supplies and generating units must be fitted with a functional earth leakage device.
Temporary Storage of Flammable Liquids

Comply with Construction Regulation, Section 25 and General Safety Regulations, Section 4
The Principal Contractor must ensure storage areas of flammable liquids are well ventilated and
“No Smoking” signs are placed at the entrances and ventilation ducts of the storage areas.

Firefighting equipment must be available in suitable positions around the storage areas.

The Principal Contractor must ensure that good housekeeping is practiced in and around the
flammable storage areas.

Water Environments
Comply with Construction Regulation, Section 26.

The Principal Contractor must ensure that a life jacket forms part of the employees PPE and is
worn when the employee is exposed to the risk of drowning, by falling into water.

The risk assessment must make provision for the rescuing of persons in danger of drowning and
for preventing employees from falling into the water.

When working next to a river, the Principal Contractor shall put a system in place to monitor the
river water level in order to evacuate employees in case of a flood.

When working over water environments, Section 10 of the Construction Regulations — Fall
Protection will also apply.

Housekeeping

Comply with Construction Regulation, Section 27, Environmental Regulations for Workplaces,
Section 6(3).

The Principal Contractor shall ensure that suitable and acceptable housekeeping is continuously

implemented and maintained on the construction site. Off-cuts and waste must be removed as
soon as practicable.
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r)

s)

u)

Stacking & Storage of Material, Plant & Equipment
Comply with Construction Regulations, Section 28 and General Safety Regulations, Section 8.

The Principal Contractor shall appoint a competent person in writing with the duty of supervising
all stacking and storage operations on site.

Stacking shall only take place in areas specifically demarcated for this purpose. Circular items
must be secured with wedges or chocks.

Items removed from a stack shall only take place from the topmost layer of the stack.

Stacks shall not obstruct any fire extinguishing equipment, first aid equipment, electrical
switchgear (DB Boxes) and ventilation or lighting installations.

Unstable stacks must be broken down immediately.

Fire Precautions

Comply with Construction Regulation, Section 29.

The Principal Contractor must provide his own firefighting equipment that is within the service
date and safe for use. Firefighting equipment must be on a register and inspected by a competent

person who has been appointed in writing.

Suitable and sufficient fire extinguishing equipment must be placed at strategic locations and a
sufficient number of firefighters must be available, who must be trained in the use of it.

Intoxicating Liquor and Drugs

Comply with General Safety Regulations, Section 2A.

The principal Contractor must compile a Substance Abuse Policy, which must be communicated
to all employees. This policy should form part of the induction material for employees as well as

visitors.

The Substance Abuse Policy should set the limit for intoxication to zero in order to complement a
vision of zero tolerance.

Any person found to be intoxicated, or consuming intoxicating liquor or illegal drugs, shall not be
allowed onto the premises and/or must be removed from the premises.

The Principal Contractor has the right to test any person entering the premises for intoxicating
liquor or illegal drugs and may refuse entrance on the basis of the outcome of the test.

The Principal Contractor shall ensure that employees taking prescription medicine informs the
Principal Contractor of such and shall ensure that the side effect of such medicine does not
constitute a hazard to the employee himself or people working with, or in close proximity to the
employee.

Confined Space Work & Tunnelling

Comply with Construction Regulation, Section 15 and General Safety Regulations, Section 5.
The Principal Contractor shall ensure that only authorized persons enter confined spaces.

An entrance log must be kept to ensure people are not left inside the confined space. Adequate
air monitoring must be carried out before entering the confined space. When air monitoring

indicated the oxygen to be less than 20% by volume, the confined space must be purged and
ventilated to obtain a safe atmosphere or self-contained breathing apparatus must be used.
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Site Services

The Principal Contractor shall provide and maintain on the site adequate facilities for employees
to use, which must be serviced and kept sanitary and hygienic at all. The following site services
should be taken not of:

i)

ii)

Drinking Water

The Principal Contractor must ensure that an adequate supply of potable drinking water is
available for all persons engaged in managing and working on the construction site and, if
necessary, similar facilities elsewhere for such personnel off the site. Employees working
in hot conditions must consume enough water per hour to prevent dehydration.

Where water is unsafe for human consumption, it must be so indicated by means of
adequate signage.

Accommodation
The Principal Contractor shall comply with the requirements of Construction Regulation 30
with regards to employee’s accommodation. Reasonable and suitable living

accommodation must be provided to employees who are far removed from their homes.

Sanitary Facilities

The Principal Contractor shall comply with the requirements of Construction Regulation 30
with regards to employees’ sanitary facilities. Sanitary facilities must be positioned in close
proximity of the work area. Sanitary facilities must be serviced regularly and kept in a clean
and hygienic condition.

w) Traffic Accommodation

The Principal Contractor must develop a clear Traffic Management Plan, which must be approved
by the Engineer. Traffic must be organized and controlled in accordance to the Traffic Management
Plan and any work area must have adequate signage, signaling or other control arrangements to
guard against the dangers relating to the movement of vehicles. Where reasonably practicable, solid
barriers must be placed between workers and traffic passing by.

When the Principal Contractor is executing night work, permission should be obtained from the
Engineer. The Principal Contractor must put in place visible or reflective signs that can be seen by
motorists at a distance. If a stop and go method is used flag persons must be properly trained on
how to control the traffic.
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SOUTH AFRICAN NATIONAL ROADS AGENCY SOC LIMITED

CONTRACT SANRAL NRA 2025/0106
FOR RESURFACING ON NATIONAL ROUTE N11 SECTION 12 FROM KM 76.1 TO KM 85.59

SECTION F: PROJECT SPECIFICATION AMENDMENTS TO THE STANDARD SPECIFICATIONS
FOR .o

There are no project specification amendments.
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Information Only

All data and descriptions contained in this section of the contract documents are given for
information purposes only and cannot be interpreted as prescriptive or as an instruction despite
the fact that the text may give the opposite perspective. If any conflict arises between the content
of this section and other sections of the contract documents, the latter take precedence.

C41 DESCRIPTION OF THE WORKS
C4.1.1 ROADWORKS
Locality

The project is located between km 76.1 and km 85.59 along the National Route 11,
Section 12 in the Mogalakwena (Ward 16) and Modimolle-Mookgophong (Ward 14)
Local Municipalities within the Waterberg District Municipality, Limpopo Province and
is approximately 9.5km long.

The project locality plan is provided in Appendix 1.

Existing Cross-section
The existing cross-section is a two-lane, two-way single carriageway consisting of
two 3.7 m to 4m lanes, an average surfaced shoulder width of 0.5 m in each direction.

Intersections
Roodebult Intersection at km 79.7.
Singlewood Intersection at km 85.5.

Traffic Accommodation

It is envisaged that accommodation of traffic during construction will be undertaken
by half width construction, to ensure that access to traffic and the local community is
still maintained at all times. At sections where half width construction is proposed,
stop/go control will be used to monitor one-way traffic through the work zone as
workspace in these sections is a major constraint. The maximum proposed length of
each work zone is 5km, and 3 work zones will be allowed at a time. Traffic
accommodation layout plans are provided in the book of drawings Volume 4.

Should night-time work be required, shorter work zones will be implemented to
ensure that traffic passing through the work zone still have adequate sight distance.

Ancillary Works

Envisaged works will be assessed on site and may include the following:
Evaluation of existing road signs and replacement of signs exceeding a 7-year
lifespan, or signs not meeting MIN retroreflective values. Any missing road signs
will also be replaced.

Standard details of these items will be provided when required.
C4.1.2 PAVEMENT DESIGN FOR ALL PARTS OF THE VARIOUS ROADS

Type of surfacing
S4(20), 20mm Cape seal surfacing and two layers of slurry.

Tack Coat S-E1 Hot Applied Binder

20mm Aggregate Class A

First Slurry Layer -Fine Slurry Medium Grade
Second Slurry Layer — Fine Slurry Fine Grade

Type of base

A 170mm Foamed BSM1 base layer to be processed in plant
Preferred Bitumen Content: 2.30%

Active Filler Type: Lime

Preferred Act. Filler Content: 1%
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C4.1.3

C4.1.4

C4.2

C4.3

Type of subbase

A 150mm Foamed BSM2 subbase layer to be undertaken insitu
Preferred Bitumen Content: 2.30%

Active Filler Type: Lime

Preferred Act. Filler Content: 1%

Type of subgrade
in-situ subgrade
STRUCTURAL WORKS
(@) Culverts

There are no culverts along the route.
(b)  Bridges

There are no bridges along the route.
(c)  Other structures

Not applicable.
(d)  Rehabilitation of structures

Not applicable.
MAINTENANCE WORKS
The Employer currently has two routine road maintenance (RRM) contract in
progress along the route. The contact details of the parties involved in the RRM
contract will be shared with the successful tenderer on award.
In terms of A1.2.3.15 of COTO, the Contractor may assume the responsibility for all
routine road maintenance of the road sections within the site and other public roads
used as detours, from the date of handover until take-over of the works. This includes
attending to spillages, breakdowns and vehicles involved in accidents, that pose an
immediate obstacle or danger to traffic.

DRAWINGS

The drawings that form part of the tender document are issued for tender purposes only.

The contractor will be supplied with one set of paper prints plus a CD containing all the
construction documentation.

Only figured dimensions may be used and drawings may not be scaled unless so instructed
by the engineer. The engineer will supply all figured dimensions omitted from the drawings.

The levels given on bridge drawings are subject to confirmation on site, and the contractor
shall submit all levels to the engineer for confirmation before he commences any structural
construction work. It is the contractor’s responsibility to check all clearances given on the
drawings and to inform the engineer of any discrepancies.

CAMP ESTABLISHMENT, POWER SUPPLY AND OTHER SERVICES
The contractor is to make his own arrangements concerning the supply of electrical power
and all other services. No direct payment will be made for the provision of electrical and

other services. The cost thereof is deemed to be included in the rates and amounts
tendered for the various items of work for which these services are required.
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C4.4

C4.5

C4.6

C4.7

CONSTRUCTION IN CONFINED AREAS

It will be necessary for the contractor to work within confined areas. In certain places the
width of the fill material and pavement layers may decrease to zero and the working space
may be confined. The method of construction in these confined areas largely depends on
the contractor’s constructional plant.

Regardless, measurement and payment will be in accordance with the specified cross-
sections and dimensions only, irrespective of the method used for achieving these cross-
sections and dimensions. It is deemed that the rates tendered in the Pricing Schedule
include full compensation for all special equipment and construction methods and for all
difficulties encountered when working in confined areas and narrow widths, and at or
around obstructions. No extra payment will be made nor will any claim for additional
payment be considered in such cases. (Refer to standard specification sub-clause
C1.1.3.2(b)).

MANAGEMENT OF THE ENVIRONMENT

The contractor will be responsible for construction according to an environmental
management plan in terms of Section C1000 Scope of Works.

The contractor must take the utmost care to minimise the impact of his establishment and
other construction activities on the environment and must adhere to the requirements as
set out in Section C of the Scope of Works. Where the contractor fails to adhere to these
requirements the specifications in Section C of the Scope of Works provide the
methodology and cost liability of remedy.

TRAFFIC

Traffic data obtained from SANRAL was collected using Comprehensive Counting
Stations located along the N11 section 12. The traffic data is provided in table below.

CTO Station 19079 | 2015 2017 | 2019
Average daily traffic (ADT) 1838 1745 1826
Average Daily Light Traffic (ADLT) 1538 1357 1393
Average Daily Truck Traffic (ADTT) 361 388 433
Heavy Vehicle 19% 22.2% 23.7%
ADTT Directional Split (%) (EB / WB) 19.4/18.6 2271214 | 238/246
Truck Split (%) (S /M /L) 30/12/58 | 36/12/53 | 28/15/57
E80/hv 2.7 25 27
CTO Station 19095

Average daily traffic (ADT) 2662 2594 -
Average Daily Light Traffic (ADLT) 2088 2010 -
Average Daily Truck Traffic (ADTT) 574 584 -
Heavy Vehicle 21.6% |  225% -
ADTT Directional Split (%) (EB / WB) 2341203 23.2/225 -
Truck Split (%) (S /M /L) 38/8/53 36/11/52 -
E80/hv 245 \ 2.0 -

SMALL CONTRACTOR DEVELOPMENT, TRAINING AND COMMUNITY LIAISON

The South African National Roads Agency SOC Limited is committed to the implementation
of Government’s policies and in turn expects the same from its contractors. Accordingly, it
is a requirement of this project that tenderers are familiar with the specifications that relate
to the transformation of the construction industry through the following:

adherence to the policies of the Reconstruction and Development Programme and other similar
Government initiatives,

(i) employment and/or creation of Targeted Enterprises,

(i)  arrangement of generic skills, engineering skills and entrepreneurial skills training
programmes for which provision has been made in the Pricing Schedule,

(i)  construction using labour maximisation principles and,

(iv)  active participation with community-based structures.
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C4.8

C4.9

C4.10

C4.11

Tenderers should note that liaison with Community Stakeholders via active participation
with the Project Liaison Committee, as well as employment of people from within the
community, are essential parts of the project. A provisional sum to cover costs incurred by
members of the community in the liaison process has also been included in the Pricing
Schedule.

Section D of the Scope of Works covers the contractor’s requirements in detail, as well as
defining the targets that comprise the Contract Participation Goal (CPG).

CLIMATE

The road is located in the Southwest region of the Limpopo Province, with a moderate
climatic region (as defined by a Weinert N-Value as per the TRH4: 1996) of between 2 to
5. For this climatic region, it is of utmost importance to carefully select the seal and binder
which will be used, as the performance of the seal will be significantly influenced by the
temperature and rainfall.

Rondedoorn receives an average rainfall of between 500 and 600mm annually. January is
generally the wettest month and July is generally the driest month. While rain days will be
monitored during construction no significant risks have been identified at this stage of the

project with respect to rainfall. The following Figure indicates the rain distribution for
Rondedoorn.

Average Rainfall (mm Graph for Rondedoorn)

VB!‘a-,—-

® Precipitation (mm) & Average Rainfall Days

REQUIREMENTS OF THE OCCUPATIONAL HEALTH AND SAFETY ACT AND
REGULATIONS 2014

Refer to Section E of the Scope of Works for general requirements in terms of the OH&S
requirements.

SAFETY PROCEDURES

Reference is made to clause 4.8 of the conditions of contract. The tenderer is reminded of
their responsibility to provide guards and fences for the protection of the public from a
possible increased risk of criminal activity due to the type of traffic accommodation
measures.

OTHER INFORMATION

No other information is available at this stage.
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C4.12 AGREEMENT TO OCCUPY SANRAL’S PROPERTY

In the event that SANRAL-owned land will be made available for the use of the contractor
for his construction camps, offices, stores, workshops and/or testing facilities, the use of
such land will not be treated as a lease but will form part of the contract. In this regard the
contractor shall complete the prescribed agreement and comply with all the conditions
thereof as if it is part of the contract. The Employer’s appointed service provider who
administers and manages SANRAL owned land, will facilitate the process and the
contractor shall liaise and co-operate with the service provider in this regard. The
availability of land is indicated below.

C4.13 APPENDICES

Appendix 1: Locality Plan

Appendix 2: Weather Data

Appendix 3: Traffic Data

Appendix 4: Pavement Data

Appendix 5: Agreement to Occupy SANRAL'’s Property

Appendix 6: Dispute Adjudication Agreement
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Appendix 8.2: Project Liaison Committee and Project Liaison Officer Forms
Appendix 8.3: Proforma Sub-contract document for Targeted Enterprises
Appendix 8.4: Acceptance to Advertise Sub-contract Tenders

Appendix 8.5: Training and Skills Development Programme (TSDP)
Appendix 9: lllustrative Programme

Appendix 10: As-built drawings
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APPENDIX 1 LOCALITY PLAN

This 9,5km long stretch of the N11 lies within the Mogalakwena and Modimolle-Mookgophong Local
Municipalities. The Mogalakwena and Modimolle-Mookgophong Local Municipalities are Category B
municipalities located within the Waterberg District of Limpopo Province.

Locality Map - N11 Section 12 gy Legend

NI
& Roue

This map indoaes the Start and End Chanages of the resuitacng works on the N11 Secon 17

Google Earth

Locality Map: Project Extent
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APPENDIX2 WEATHER DATA
The Modimolle-Mookgophong district, located within the Waterberg District of Limpopo Province,
experiences a semi-arid climate characterized by hot summers and mild winters. The district's weather

patterns are influenced by its geographical location, which places it at the southern entrance to the
Limpopo Province, and its proximity to the Modimolle Mountain range.

Historical Averages

Rondedoorn, ZA

HISTORICAL AVERAGE

Wgh'C Feels Llow'C  Fosls )} Snow(em)

Figure: Mean Rainfall and Temperatures (Figure taken from: The Weather Network)

Temperature:

Average Summer Temperature: 28°C

Average Winter Temperature: 15°C

The highest temperatures in the summer months can reach up to 38°C, while winter temperatures
occasionally drop to 5°C at night.

Rainfall:

Annual Average Rainfall: 550 mm

Most of the rainfall occurs during the summer months, from November to March, with December and
January being the wettest months, averaging 100 mm per month.

Rainfall tends to be irregular, with occasional drought periods and erratic rainfall patterns, typical of
the region’s semi-arid climate.

Wind:

The district experiences moderate wind speeds, typically between 10-20 km/h (6-12 mph) during the
dry winter months. Wind gusts can occasionally reach up to 40 km/h (25 mph), particularly during the
transition between seasons.

Humidity:

Average Summer Humidity: 65%

Average Winter Humidity: 40%

Humidity levels are generally higher in the summer, particularly during rainfall, and are lower in the
cooler, drier winter months.

Climate Implications:

The warm summer temperatures combined with seasonal rainfall promote the growth of crops and
grazing land, making the district favourable for agricultural activities. However, farmers must be
prepared for potential drought conditions and extreme heat during the summer months, which can
impact crop yields and livestock health. The district’s relatively mild winter conditions provide suitable
temperatures for livestock farming year-round.

Overall, the Modimolle-Mookgophong district's climate is conducive to a variety of agricultural pursuits
but requires careful management of water resources and seasonal shifts to ensure sustainability.
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APPENDIX 3 TRAFFIC DATA

CTO Station 19079 2015 2017 | 2019
Average daily traffic (ADT) 1838 1745 1826
Average Daily Light Traffic (ADLT) 1538 1357 1393
Average Daily Truck Traffic (ADTT) 361 388 433
Heavy Vehicle 19% 22.2% 23.7%
ADTT Directional Split (%) (EB / WB) 19.4/18.6 2271214 | 238/246
Truck Split (%) (S /M /L) 30/12/58 | 36/12/53 | 28/15/57
E80/hv 2.7 25 2.7

CTO Station 19095

2015

Average daily traffic (ADT) 2662 2594 -
Average Dalily Light Traffic (ADLT) 2088 2010 -
Average Daily Truck Traffic (ADTT) 574 584 -
Heavy Vehicle 21.6% 22.5% -
ADTT Directional Split (%) (EB / WB) 234/203 2321225 -
Truck Split (%) (S /M /L) 38/8/53 36/11/52 -
E80/hv 2.45 2.0 -
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APPENDIX 4 PAVEMENT DATA

Pavement Situation At Start of Phase 1 of 1
Layered Hastic Evaluation for Standard Axbe

Effective Structural Capacity for All Phases = 8.7 million Standard Axes
Time to Exceed Capacity for All Phases: 24.75 Years

Effective Structural Capadty for this Phase Only = 8.7 million Standard Axies
Time to Excead Capacity for THIS Phase only: 24,75 Years

Thickness » 30 men Dunign Facameter; WA
Cape Seal (User Defired) Postion: N&
Kiffness « SO0 MPw; Poisson = D44 Basw Ale Capaoty: N/&
Layer Wos Not Evaiuates Efective xde Capacty: Ni&
X Dsmage not evalusted i this layer
Ve o T s eessssesssssseioiiianenietisasntass Betiitor bieis Rie SR T e e Tt e s s anasa st s iaanas
BSm1 Criticel Positiant 25% Layer Depthiload Centreline
Siffness = 700 MPay Peisson = 035 Sas Axde Capacty: 79.73 milken
N Crzengn: B3 Rellenbosch 5% (Cat &) Efective Axde Capacity: 2071 millge
‘i D = 100%; RetCoh = TSN € = 250 kia; P = 40 Damage in this Pase from 0,00 to 812
Thickness w iS5 mm o TTrRmmmmmmmmemees Duvietor Stress Raglo m 00~ ooTTTememmeee 1
82 Critical Peaition: 25% Layer Depthfioad Cantrehine
Riffness = 500 WPy Posgan = 053 oz dade Capaoty: J0.45 milicn
. Cntenca: BSM Relienbosch 33% (Cat A) 2ffective Adde Capaoty: 32,45 millon
RD = 39%; Ret-Coh « 20%; C = 225 Py s = 28 Damage in thiz Pase from 0,00 to .25
TRIGRESS = S0 MM T Ghdar Shreds SRy Factec @ 288 oo oooTTEemmmeseee 1
RSA G8 Moderate (User Defined) Crinesl Pesition: Middle of LayerBetween Losds
Siffness « 50 MPa; Poisson = 0.9 Besic de Capaoty: > 100 milken
Criterion: RSA Grangler Shear Cot A Effective Adde Capacity: > 103 milloa
. Cohesion = 30.7 4Py; Angle of Frictios = 38,87 Oamage in thus Prase fram 0,00 o 8,04
T LT CTET CP P L P U OO L L UL CE L CELECELCCEV PN CRCDPT L V19 COCTL PP CELV PP L L C P O CLY ORI LT
s Qj%m 235 e irsbingich i
- i
Nowe mmmmnm

Setup: Dusl Tyre, 20kN each, 750 \Fa Pressere, 130 mm Spacng; Dady Count = 434
Growth Rates: ¥ §10 5= 5% | WS to 40 « 5% 1 W 1010 End = 5%
Favermert Notes,
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APPENDIX 5AGREEMENT TO OCCUPY SANRAL’S PROPERTY

1. Definitions

For the purpose of this clause, the following words, phrases and expressions shall have the
respective meanings assigned to each of them as set out hereunder:

1.1 “Commencement Date” shall mean ***.

1.2 “Designated Person” shall mean an employee, director, agent, independent contractor
and/or representative of SANRAL, as the case may be;

1.3  “the Property” shall mean the property delineated on the plan annexed hereto marked
“Appendix A”;

1.4  “Termination Date” shall mean ***.

2. Option to occupy the Property
2.1 SANRAL hereby grants the Contractor an option to occupy the Property for the purpose of:
211 s
21.2 e

2.2 The Contractor may exercise the option referred to above by notifying SANRAL, within 30
(thirty) days of the Tender Award that it intends to use the Property, failing which this option
will lapse and be of no further force or effect.

3. Use of the Property

3.1 In the event that the Contractor exercises the option to occupy the Property, it may do so
with effect from the Commencement Date,

3.2 The Property may not be used for any purpose other than that prescribed above without
the prior written approval of SANRAL.

3.3 If SANRAL is unable to give the Contractor occupation of the Property on the
Commencement Date for any reason whatsoever, whether or not occasioned by the
negligence of SANRAL and/or the Designated Person, the Contractor shall have no claim
of whatsoever nature against SANRAL or the Designated Person.

3.4 SANRAL does not warrant that the Property is or will be suitable for any of the purposes
for which the Contractor requires the Property.

3.5 SANRAL does not warrant that the Contractor will be granted or provided with any licences,
consents, authorities, services or permits in respect of the Property for the proposed use
thereof by the Contractor.

3.6 The Contractor shall comply with all laws, by-laws and regulations (including but not limited
to the requirements of the Occupational Health and Safety Act 85 of 1993) relating to the
Property and shall not contravene or permit contravention of any of the conditions of title
under which the Property is held by SANRAL or any of the provisions of the town planning
scheme applicable to the Property, nor do or cause or permit to be done in or about the
Property anything which may be or cause a nuisance or disturbance to occupiers of
neighbouring properties.

3.7 The Contractor’s right to occupy the Property shall terminate on completion of Contract No.

*kk
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4, Electricity, water and other services

4.1  The Contractor may not install or arrange for any services such as water and electricity to
be installed on the Property without the prior written consent of SANRAL.

4.2 In the event that SANRAL grants the consent referred to above, the Contractor shall be
liable for the payment of all amounts due for the consumption of such services on the
Property.

4.3 The Contractor hereby indemnifies and holds SANRAL harmless against any claim for
payment for the consumption of services on the Property or any claim of whatsoever nature
arising therefrom.

5. Exclusion of claims

5.1 The Contractor shall have no remedy against SANRAL and/or the Designated Person:

511 by reason of the Property or any part thereof or any improvement thereto being
in a defective condition or in a state of disrepair;

51.2 in respect of any damage caused to furniture, equipment or any assets of any
nature whatsoever kept on the Property by the Contractor, its employees,
invitees, agents, directors or representatives;

51.3 in respect of any claim of whatsoever nature for loss or damages allegedly
suffered by the Contractor, its servants, invitees, agents, directors, clients or
representatives arising from loss of life and/or injury to persons on the Property.

5.2 The Contractor hereby indemnifies and holds harmless SANRAL and/or the Designated

Person against any claim arising from the Contractor’s occupation of the Property.

6. Sub-letting
The Contractor shall not be entitled, except with the prior written consent of SANRAL.:

6.1  to cede all or any of the rights of occupation of the Property; or

6.2 to sublet or give up possession of the Property, in whole or part, to any third party.

7. SANRAL’s Right of Entry

SANRAL and/or the Designated Person shall be entitled to enter the Property at all reasonable
times for the purpose of inspecting it in order to determine that the Contractor is complying with
the rights and obligations granted to it with respect to the Property.

8. Obligation to maintain the Property

8.1  Prior to the Contractor taking occupation of the Property, SANRAL and the Contractor shall
jointly inspect the Property.

8.2 During such inspection, the Contractor shall record the condition of the Property and any
improvements thereto on the Inspection Form attached hereto marked “Appendix B”. In the
event that the Contractor does not arrange for the completion of such form, the Contractor
shall be deemed to have accepted the Property as being without defect and in good order
and repair.

8.3 Atall times during the Contractor’s occupation of the Property, the Contractor shall care for
and maintain the Property in good order and repair, including any improvements thereto.
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8.4

8.5

8.6

8.7

8.8

9.1

9.2

9.3

9.4

On the Termination Date or the date of termination of the Contractor's occupation of the
Property, as the case may be, the Contractor shall return the Property and any
improvements thereto in good order, condition and repair, fair wear and tear excepted,
provided that SANRAL shall not be obliged to compensate the Contractor for any
expenditure incurred by the Contractor in complying with the Contractor’s obligations of
maintenance, repair and replacement provided for herein.

Prior to the date of termination of occupation of the Property by the Contractor, SANRAL
and the Contractor shall arrange a joint inspection of the Property and improvements
thereto. Such inspection is to take place within a period of 3 (three) days prior to the date
of termination with a view to ascertain if there was any damage caused to the Property or
improvements thereto before the Contractor vacates the Property. SANRAL and the
Contractor shall record the result of their inspection on the Inspection Form annexed hereto
marked “Appendix C”.

SANRAL and the Contractor shall make reference to the initial Inspection Form attached
hereto marked Appendix “B” when undertaking the inspection prior to termination of the
Contractor’s occupation and shall record any damages or lost items which shall be repaired
or replaced by the Contractor before the Contractor vacates the Property.

Should the Contractor fail to repair such damages to the Property or improvements thereto
or fail to replace any missing articles, SANRAL may attend thereto and recover the cost
thereof from the Contractor.

Should the Contractor fail to respond to SANRAL'’s request for an inspection, SANRAL
shall, on termination of the Contractor’'s occupation of the Property, inspect the Property
within 7 (seven) days from such termination in order to assess any damages or loss which
occurred during the Contractor’s occupancy, and may recover such loss or damages from
the Contractor.

The Contractor’s Employees

The Contractor shall not allow any of its employees and/or their relatives to live on the
Property.

The Contractor shall be held liable for all persons entering onto the Property and such
persons shall be considered to be under the control of the Contractor.

On the termination of the Contractor’s occupation of the Property, the Contractor shall
ensure that the Property is returned to SANRAL vacant and free of any unlawful or lawful
occupiers.

In the event that any person remains in occupation of the Property on termination of the
Contractor’s occupation of the Property, and SANRAL is obliged to obtain a Court Order to
enable it to evict such person, the Contractor shall be liable for all and any costs in this
respect, including but not limited to legal costs and costs for relocating such person.

10. Remedies for Breach and Cancellation

Should the Contractor:

101

fail to comply with any of the terms and conditions relating to its occupation of the Property,
as provided for herein; or

10.2 abandon the Property,

then, after having received written notification to remedy such breach within 7 (seven) days and
having failed to do so, SANRAL shall have the right, but not be obliged to either:

immediately terminate the Contractor’s right to occupy the Property further notice; and/or
take possession of the Property and claim damages arising from such breaches.
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11.  Early Termination of the Right to Occupy

11.1  Notwithstanding the rights granted to the Contractor in terms hereof, the Contractor
acknowledges that SANRAL may terminate such rights prematurely in the event that
SANRAL requires the Property for anything related to the construction, maintenance or
operation of a national road.

11.2 Should SANRAL be required to terminate the Contractor’s right of use of the Property,
SANRAL shall be required to give no more than 3 (three) months’ written notice to the
Contractor of the required premature termination, and the Contractor shall:

11.2.1  vacate the Property on the premature termination date required by SANRAL,;
11.2.2  have no remedy against SANRAL as a result of such premature termination or its
relocation arising from such premature termination.

12.  Alterations and Improvements

12.1 The Contractor shall not make any alterations or improvements to the Property without
SANRAL'’S prior written consent.

12.2 In the event that SANRAL grants approval for alternations or improvements, this shall not
preclude the Contractor from having to obtain any consent or approval that may be
necessary from any applicable authority.

12.3 SANRAL shall not be liable for compensating the Contractor for the value of any
improvements or alterations to the Property.

13. Development of the Property and/or Underground Services

13.1 SANRAL shall be entitled at any and at all times during the currency of the Contractor’s
occupation of the Property to affect such alterations, improvements and/or additions to the
Property as SANRAL may deem necessary.

13.2 The Contractor shall have no claim against SANRAL for compensation, damages or
otherwise, by reason of any interference with its occupation of the Property occasioned by
any such alterations, improvements and/or additions, or arising from any failure or
interruption in the supply of water and/or electricity and/or other services to the Property.

13.3 Where relevant, the Contractor shall bear the onus of investigating, at its expense, the
existence or otherwise of any live or defunct underground services on or adjacent to the
Property by making appropriate enquiries from the local municipality or any other
competent authority.

13.4 Save in circumstances where SANRAL has in writing agreed to assume specific obligations
to deal with underground services, whether live or abandoned, existing on the Property,
the Contractor agrees that it shall have no claim whatsoever against SANRAL for the
removal and/or modification of any underground services or abandoned services that may
exist on the Property, nor for any direct or consequential losses which may be suffered by
the Contractor arising out of any removal and/or modification or failure to remove and/or
modify any of the said underground services or abandoned services.

13.5 SANRAL shall have the right to lay and use or continue using underground services of any
nature on or under the Property and may grant such right to any third party without being
liable for any loss or damage suffered by the Contractor as a result thereof. The Contractor
shall not in any way, directly or indirectly, interfere or obstruct the laying or using of such
underground services. SANRAL and/or any third party shall at all reasonable times have
free access of the Property for the purpose of construction, maintenance, repairs,
replacement or removal of such services.
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14.  General

14.1 No amendment or consensual cancellation of any of the above terms and conditions shall
be binding unless recorded in a written document signed by SANRAL and the Contractor.

14.2 No extension of time, waiver, indulgence or relaxation or suspension of any of the
provisions or terms applicable to the Contractor’'s occupation of the Property shall be
binding unless recorded in a written document signed by the parties. Any such extension,
waiver or relaxation or suspension which is so given or made shall be strictly construed as
relating strictly to the matter in respect whereof it was made or given.
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APPENDIX 5.1 PLAN OF THE PROPERTY
Not applicable
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APPENDIX 5.2 PRE-OCCUPATION INSPECTION FORM

Exterior of the Property:

EXTERIOR

Good

Fair

Poor

None
Present

ROOF

WALLS / FENCE

GATE

GUTTERS

PAVING

GARDEN (outside taps)

Carport

GARAGE

List other exterior improvements or defects not indicated above:
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Improvements on the Property:

EXTERIOR Good Fair Poor None Present

GUTTERS

PAVING

OUTSIDE TAPS

Carport

GARAGE

ROOMS OR OFFICES

PARTITIONING

FLOOR COVERING

WALL COVERING

CEILING

KITCHEN

BATHROOM & TOILET

SECURITY GATE

BURGLAR PROOFING

INTERIOR DOORS

EXTERIOR DOORS

LOCKS

LIGHT FITTINGS

Details of any other improvements:
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Occupancy Status:
[l  Verified — No occupants found on the Property.

]  lllegal occupants:

FULL NAME OF SANRAL’S REPRESENTATIVE FULL NAME OF CONTRACTOR’S
REPRESENTATIVE
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APPENDIX 5.3 PRE-TERMINATION INSPECTION

a. Verify if the status or condition of any of the items as listed during the Pre-occupation inspection
have changed. If so, furnish full detail, costs to repair damages and/or replace lost keys, etc.

b. Results:
[l Property inspected — No damages found
OR

Ol Damages found — The following must be repaired or replaced:

ITEM TO BE REPAIRED / REPLACED REPAIR? REPLACE? COST

O] Property inspected: Property vacant
OR
] Property inspected: Property not vacant:

Number of persons remaining 0N ProPerty: ... e e

FULL NAME OF SANRAL’S REPRESENTATIVE FULL NAME OF CONTRACTOR’S
REPRESENTATIVE
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APPENDIX 6 DISPUTE ADJUDICATION AGREEMENT

DISPUTE ADJUDICATION AGREEMENT

between

THE SOUTH AFRICAN NATIONAL ROADS AGENCY SOC LIMITED
(Reg No. 1998/009584/06)

(“Employer”)

and

(Reg No. )

(“Contractor”)

and

(“Member”)
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1.

1.1

1.1.6

1.1.7

1.1.8

1.1.9

1.1.10

1.2

2.1

22

23

24

25

DEFINITIONS AND INTERPRETATIONS

In this Dispute Adjudication Agreement, unless the context otherwise indicates :

“Contract” means Contract SANRAL ... for the
entered into between the Employer and the Contractor.
“Contractor” means ... appointed by the Employer under the
Contract.
“DAB” means the three person/one

person Dispute Adjudication Board as contemplated in clause 20 of the Conditions of
Contract for Construction for Building and Engineering Works designed by the Employer,
published by the Fédération Internationale des Ingénieurs-Conseils (hereinafter referred to
as “GCC”), in accordance with the terms and conditions as set out in this Dispute
Adjudication Agreement.

‘Dispute Adjudication Agreement” means the tripartite agreement between the
Employer, Contractor and Member.

“Effective Date” means the date that this Dispute Adjudication Agreement shall take effect,
and unless otherwise stated, it shall be the latest date when the Employer, the Contractor,
Member and each of the Other Members have respectively signed a Dispute Adjudication
Agreement.

“Employer” means the South African National Roads Agency SOC Limited, Registration
No. 1998/009584/06

“Engineer’ means TBA.

“Member” means Mr , who will act as chairperson of the DAB
and who is called the DAB.

“Other Members” means the persons other than the Member, forming part of the DAB,
iffwhere applicable

“Parties” means the Employer, Contractor and Member
In the Dispute Adjudication Agreement, words and expressions which are not otherwise defined
shall have the meanings assigned to them in the Contract

GENERAL PROVISIONS

Following the Effective Date, the Employer and the Contractor shall each give notice to the
Member accordingly. If the Member does not receive either notice within six months after entering
into the Dispute Adjudication Agreement, it shall be void and ineffective.

This employment of the Member is a personal appointment. At any time, the Member may give
not less than 70 days’ notice of resignation to the Employer and to the Contractor, and the Dispute

Adjudication Agreement shall terminate upon the expiry of this period.

No assignment or subcontracting of the Dispute Adjudication Agreement is permitted without the
prior written agreement of all the Parties to it and of the Other Members.

The Dispute Adjudication Agreement shall be governed by the law of the Republic of South Africa.

All disputes will be heard in , Republic of South Africa, unless
otherwise agreed by the Parties.

C3-207

PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2024.1 - July 2025.D0C



3.1

3.2

41

4.2

5.1

5.2

5.3

54

5.5

5.6

WARRANTIES

The Member warrants and agrees that he/she is and shall be impartial and independent of the
Employer, the Contractor and the Engineer. The Member shall promptly disclose, to each of them
and to the Other Members, any fact or circumstance which might appear inconsistent with his/her
warranty and agreement of impartiality and independence.

When appointing the Member, the Employer and the Contractor relies upon the Members’
representations that he/she is:

a) experienced in the work which the Contractor is to carry out under the Contract,

b) experienced in the interpretation of contract documentation, and

c) fluent in the language for communications defined in the Contract.

APPOINTMENT

The Employer and the Contractor hereby jointly appoint the Member as a Member of a three-
person DAB on the terms and conditions as set out in the Dispute Adjudication Agreement, which
appointment the Member by his/her signature hereto accepts.

The conditions of the Dispute Adjudication Agreement comprise the following:

a) The Dispute Adjudication Agreement together with any addenda or schedules hereto;
including the procedural rules;

b) The GCC, as amended by any particular conditions, to the extent that it is applicable to the
DAB and the Member.

GENERAL OBLIGATIONS OF THE MEMBER

The Member shall act as chairperson of the DAB and shall; ensure smooth administration; keep
all records; ensure compliance to procedural rules; ensure the ethics of the DAB remain
unchallenged; coordinate between the Parties and the DAB; chair meetings and site visits; ensure
procedural correctness of all recommendations and decisions of the DAB.

The Member shall have no interest financial or otherwise in the Employer, the Contractor or the
Engineer, nor any financial interest in the Contract except for payment under the Dispute
Adjudication Agreement.

The Member shall not previously have been employed as a consultant or otherwise by the
Employer, the Contractor or the Engineer, except in such circumstances as were disclosed in
writing to the Employer and the Contractor before they signed the Dispute Adjudication
Agreement.

The Member shall have disclosed in writing to the Employer, the Contractor and the Other
Members, before entering into the Dispute Adjudication Agreement and to his/her best knowledge
and re-collection, any professional or personal relationships with any director, officer or employee
of the Employer, the Contractor or the Engineer, and any previous involvement in the overall
project of which the Contract forms part.

The Member shall not, for the duration of the Dispute Adjudication Agreement, be employed as a
consultant or otherwise by the Employer, the Contractor, any member/partner of the Contractor
or the Engineer, except as may be agreed in writing by the Employer, the Contractor and the
Other Members. Notwithstanding this restriction, the Member shall not be restricted to be
employed as a consultant or otherwise by the Employer, the Contractor or the Engineer on
another contract or matter, but shall disclose to the Employer, the Contractor, and the Other
Members, before he/she consult, advises or accepts any instructions from either the Employer,
the Contractor, any member/partner of the Contractor, or the Engineer and confirming that such
advice, consultation or other instruction taken from such person shall not affect the Member’s
ability to be unbiased in relation to his/her duties under the Dispute Adjudication Agreement.

The Member shall comply with the annexed procedural rules and Sub-Clause 20.4 of the
conditions of Contract.
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5.7

5.8

5.9

5.10

5.11

5.12

6.1

6.2

6.3

71

7.2

The Member shall not give advice to the Employer, the Contractor, the Employer’s personnel or
the Contractor’s personnel concerning the conduct of the Contract, other than in accordance with
the annexed procedural rules.

The Member shall not while a Member enter into discussions or make any agreement with the
Employer, the Contractor or the Engineer regarding employment by any of them, whether as a
consultant or otherwise, after ceasing to act under this Dispute Adjudication Agreement.

The Member shall ensure his/her availability for all site visits and hearings as are necessary.

The Member shall become conversant with the Contract and with the progress of the Works (and
of any parts of the project of which the Contract forms part) by studying all documents received
which shall be maintained in a current working file.

The Member shall treat the details of the Contract and all the DAB’s activities and hearings as
private and confidential, and not publish or disclose them without the prior written consent of the
Employer, the Contractor and the Other Members.

The Member shall be available to give advice and opinions, on any matter relevant to the Contract
when requested by both the Employer and the Contractor, subject to the agreement of the Other
Members.

GENERAL OBLIGATIONS OF THE EMPLOYER AND THE CONTRACTOR

The Employer, the Contractor, the Employer’s personnel and the Contractor’s personnel shall not
request advice from or consultation with the Member regarding the Contract, otherwise than in
the normal course of the DAB’s activities under the Contract and the Dispute Adjudication
Agreement, and except to the extent that prior agreement is given by the Employer, the Contractor
and the Other Members. The Employer and the Contractor shall be responsible for compliance
with this provision, by the Employer’s personnel and the Contractor’s personnel respectively.

The Employer and the Contractor undertake to each other and to the Member that the Member

shall not, except as otherwise agreed in writing by the Employer, the Contractor, the Member and

the Other Members:

a) be appointed as an arbitrator in any arbitration under the Contract;

b) be called as a witness to give evidence concerning any dispute before arbitrator(s)
appointed for any arbitration under the Contract;

c) be called as a witness or act on behalf of the Employer or Contractor, concerning any
dispute that became the subject of litigation under the Contract; or

d) be liable for any claims for anything done or omitted in the discharge or purported discharge
of the Members functions unless the act or omission is shown to have been in bad faith.

The Employer and the Contractor hereby jointly and severally indemnify and hold the Member
harmless against and from claims from which he/she is relieved from liability under the preceding
paragraph.

PAYMENT

The Member shall be paid a retainer fee of R... (excluding VAT) per calendar month, which shall

be considered as payment in full for:

i) being available on 28 days’ notice for all site visits and hearings;

i) becoming and remaining conversant with all project developments and maintaining
relevant files;

iiil) all office and overhead expenses including secretarial services, photocopying and office
supplies incurred in connection with his/her duties; and

iv) all services performed hereunder except those referred to in sub-paragraphs 7.4, 7.5, 7.6
and 7.7 of this Clause.

The retainer fee shall be paid with effect from the last day of the calendar month in which the
Dispute Adjudication Agreement becomes effective; until the last day of the calendar month in
which the Taking-Over Certificate is issued for the whole of the Works.
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7.3

7.4

7.5

7.6

7.7

7.8

7.9

7.10

7.11

712

7.13

7.14

With effect from the first day of the calendar month following the month in which the Taking-Over
Certificate is issued for the whole of the Works, the retainer fee shall be reduced by 50%. This
reduced fee shall be paid until the first day of the calendar month in which the Member resigns or
the Dispute Adjudication Agreement is otherwise terminated.

The Member shall be paid a site visit daily fee of R... (excluding VAT), (reduced to an hourly fee

of one eighth the daily fee, for part of a day), which shall be considered as payment in full for:

i) each day or part of a day up to a maximum of one day’s travel time in each direction for the
journey between the Member’'s home and the site or another location of a meeting with the
Other Members, as agreed by the Parties.

i) each working day or part of a day on site visits.

The Member shall be paid a dispute analysis daily fee of R... (excluding VAT), (reduced to an
hourly fee of one eighth the daily fee, for part of a day), which shall be considered as payment in
full for:

i) each day or part of a day spent on dispute analysis, hearings or preparing decisions; and

i) each day or part of a day spent reading submissions in preparation for a hearing.

The Member shall be paid a pupillage daily fee of R... (excluding VAT), (reduced to an hourly fee
of one eighth the daily fee, for part of a day), which shall be considered as payment in full for:

i) each day or part of a day spent on preparation for pupillage.

ii) each day or part of a day spent on offering practical experience and mentoring to assigned

pupil.

The Member shall be paid all reasonable expenses incurred in connection with the Member’s
duties, including the cost of the following:

i) Travel expenses —
" Own car - motor vehicle travel expenses will be recovered at the relevant South
African Automobile Association rates,
" Car hire — group B or similar,
" Flights — economy class.

ii) Accommodation — any type of accommodation up to R1,300.00 per day all inclusive,
iiil) Subsistence costs.

The Member shall be paid all Value Added Taxes as per the law.

The retainer fee and daily fees shall remain fixed for the 1%t 24 calendar months and shall
thereafter be adjusted by the twelve-month year on year CPI index (as published in the monthly
bulletin PO141 of Statistics South Africa under table B) at each anniversary of the Effective Date.
The base month shall be the 12" month following the Effective Date.

The Member shall be paid in South African Rands.

The member shall submit invoices for payment of the monthly retainer and may include an
estimate of the next month’s airfares which will be incurred (and which will be reconciled and
adjusted in the subsequent invoice). Invoices for other expenses and for daily fees shall be
submitted following the conclusion of a site visit or hearing. All invoices shall be accompanied by
a DAB fee claim containing records of previous fee claims and a breakdown of activities
performed during the relevant period and shall be addressed to the Contractor.

Notwithstanding the fact that the appointment is of the Member in his/her personal capacity the
Member may invoice and receive payment to a legal entity of which he/she is a member,
shareholder or partner.

The Contractor shall pay the Member’s invoices in full within 30 calendar days after receiving
each valid invoice, half of which shall be recovered by the Contractor from the Employer.

If the Member does not receive payment of the amount due within 70 days after submitting a valid

invoice, the Member may (i) suspend his/her services (without notice) until the payment is
received and/or (ii) resign his/her appointment by giving notice under Clause 8.
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8.1

8.2

8.3

8.4

9.1

10.

10.1

11.

11.11

11.1.2

TERMINATION

At any time: (i) the Employer and the Contractor may jointly terminate the Dispute Adjudication
Agreement by giving 42 days’ notice to the Member; or (ii) the Member may resign as provided
for under Clause 2.

If the member fails to comply with the Dispute Adjudication Agreement, the Employer and the
Contractor may, without prejudice to their other rights, terminate it by notice to the Member. The
notice shall take effect when received by the Member.

If the Employer or the Contractor fails to comply with the Dispute Adjudication Agreement, the
Member may, without prejudice to his/her other rights, terminate it by notice to the Employer and
the Contractor. The notice shall take effect when received by them both.

Any such notice, resignation and termination shall be final and binding on the Employer, the
Contractor and the Member. However, a notice by the Employer or the Contractor, but not by
both, shall be of no effect.

DEFAULT OF THE MEMBER

If the Member fails to comply with any obligation under Clause 5, he/she shall not be entitled to
any fees or expenses hereunder and shall, without prejudice to their other rights, reimburse each
of the Employer and the Contractor for any fees and expenses received by the Member and the
Other Members, for proceedings or decisions (if any) of the DAB which are rendered void or
ineffective.

DISPUTES

Any dispute or claim arising out of or in connection with the Dispute Adjudication Agreement, or
the breach, termination or invalidity thereof, shall be finally settled by arbitration under the Rules
of Arbitration of the Association of Arbitrators of Southern Africa by one Arbitrator appointed by
agreement of the Member, the Employer and the Contractor or, failing such agreement, by the
Chairman for the time being of the Association of Arbitrators.

DOMICILIA AND NOTICES

The Parties choose as their domicilia citandi et executandi for all purposes under the Dispute
Adjudication Agreement, whether in respect of notices or other documents or communications of
whatsoever nature (including the exercise of any option), the following addresses:

Employer (domicilia citandi et executandi):

Address: South African National Roads Agency SOC Limited
48 Tambotie Avenue, Val de Grace, Pretoria, 0184

Reference: ... CEO

Employer (General Communication)

Address: South African National Roads Agency SOC Limited
... Region, ..., ..., ...

Fax Number:

Tel. Number:

Reference: ... Regional Manager, ... Region

Contractor:
Address:
Fax Number:

Tel. Number:
Reference: ..., Contract Director
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11.1.3 Member:
Address:
Fax Number:
Tel. Number:
Reference:

11.2 Any notice or communication required or permitted to be given in terms of the Dispute
Adjudication Agreement shall be valid and effective only if in writing, but it shall be competent to
give notice by telefax or registered mail.

11.3 Any Party may by notice to the other Party change the physical address chosen as its domicilium
citandi et executandi vis-a-vis that Party to another physical address in the Republic of South

Africa or its telefax number, provided that the change shall become effective vis-a-vis that
addressee on the 7t business day from the deemed receipt of the notice by the addressee.

11.4 Notwithstanding anything to the contrary herein contained a written notice or communication
actually received by a Party shall be an adequate written notice or communication to it
notwithstanding that it was not sent to or delivered at its chosen domicilium citandi et executandi.

12. SIGNATORIES
12.1 Signed for and on behalf of the Employer by:

12.2 Signed for and on behalf of the Contractor by:

12.3 Signed by the Member:

Name Signature
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ANNEXURE 1

PROCEDURAL RULES

1. Unless otherwise agreed by the Employer and the Contractor, the DAB shall visit the site at
intervals of not more than 140 days, including times of critical construction events, at the request
of either the Employer or the Contractor. Unless otherwise agreed by the Employer, the Contractor
and the DAB, the period between consecutive visits shall not be less than 70 days, except as
required to convene a hearing as described below.

2. The timing of and agenda for each site visit shall be as agreed jointly by the DAB, the Employer
and the Contractor, or in the absence of agreement, shall be decided by the DAB. The purpose
of site visits is to enable the DAB to become and remain acquainted with the progress of the
Works and of any actual or potential problems or claims.

3. Site visits shall be attended by the Employer, the Contractor and the Engineer and shall be co-
ordinated by the Employer in co-operation with the Contractor. The Employer shall ensure the
provision of appropriate conference facilities and secretarial and copying services. At the
conclusion of each site visit and before leaving the site, the DAB shall prepare a report on its
activities during the visit and shall send copies to the Employer and the Contractor.

4. The Employer and the Contractor shall furnish to each member of the DAB one copy of all
documents which the DAB may request, including Contract documents, progress reports, variation
instructions, certificates and other documents pertinent to the performance of the Contract. All
communications between the DAB and the Employer or the Contractor shall be copied to the other
Party.

5. If any dispute is referred to the DAB in accordance with Sub-clause 20.4 of the GCC, the DAB
shall proceed in accordance with Sub-clause 20.4 and these Rules. Subject to the time allowed
to give notice of a decision and other relevant factors, the DAB shall:

a) act fairly and impartially as between the Employer and the Contractor, giving each of them
a reasonable opportunity of putting his case and responding to the other’s case, and
b) adopt procedures suitable to the dispute, avoiding unnecessary delay or expense.

6. The DAB may conduct a hearing on the dispute, in which event it will decide on the date and place
for the hearing and may request that written documentation and arguments from the Employer
and the Contractor be presented to it prior to or at the hearing.

7. Except as otherwise agreed in writing by the Employer and the Contractor, the DAB shall have
power to adopt an inquisitorial procedure, to refuse admission to hearings or audience at hearings
to any persons other than representatives of the Employer, the Contractor and the Engineer, and
to proceed in the absence of any party whom the DAB is satisfied received notice of the hearing;
but shall have discretion to decide whether and to what extent this power may be exercised.

8. The Employer and the Contractor empower the DAB, among other things, to:

a) establish the procedure to be applied in deciding a dispute,

b) decide upon the DABs’ own jurisdiction, and as to the scope of any dispute referred to it,

c) conduct any hearing as it thinks fit, not being bound by any rules or procedures other than
those contained in the Contract and these Rules,

d) take the initiative in ascertaining the facts and matters required for a decision,

e) make use of its own specialist knowledge, if any,

f) decide upon the payment of financing charges in accordance with the Contract,

g) decide upon any provisional relief such as interim or conservatory measures, and

h) open up, review and revise any certificate, decision, determination, instruction, opinion or
valuation of the Engineer, relevant to the dispute.

C3-214
PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2024.1 - July 2025.D0C



9. The DAB shall not express any opinions during any hearing concerning the merits of any
arguments advanced by the Parties, unless requested by both the Employer and Contractor. Prior
to giving notice to its decision:

a) it shall convene in private after a hearing, in order to have discussions and prepare its
decision;

b) it shall endeavour to reach a unanimous decision: if this proves impossible the applicable
decision shall be made by a majority of the Members’ who may require the minority Member
to prepare a written report for submission to the Employer and the Contractor; and

c) if a Member fails to attend a meeting or hearing, or to fulfil any required function, the other
two Members may nevertheless proceed to make a decision, unless:

i) either the Employer or the Contractor does not agree that they do so, or
i) the absent Member is the chairman, and he/she instructs the other Members not to
make a decision.

Thereafter, the DAB shall make and give notice to its decision in accordance with Sub-clause 20.4
or as otherwise agreed by the Employer and the Contractor in writing.
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ANNEXURE 2

COMPULSORY DECLARATION (INCORPORATING SBD4)

respect of each partner must be completed and submitted.

The following particulars must be furnished. In the case of a joint venture, separate declarations in

Section 1: Enterprise details

Name of
enterprise

Contact person

E-mail

Telephone

Cell

Fax

Physical address

Postal address

Section 2: Particulars of companies and close corporations

Company / Close Corporation registration
number

Section 3: SARS information

Tax reference number

VAT registration number

(state Not Registered if not registered for VAT)

Section 4: CIDB registration number

CIDB Registration number

Section 5: Particulars of principals

Principal: means a natural person who is a partner in a partnership, a sole proprietor, a director of a
company established in terms of the Companies Act of 2008 (Act No. 71 of 2008) or a member of a
close corporation registered in terms of the Close Corporations Act, 1984, (Act No. 69 of 1984)

Full name of principal Identity number

Personal tax reference number

Attach separate page if necessary.
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Section 6: Record in the service of the state:

Indicate by marking the relevant boxes with a cross, if any principal is currently or has been within the
last 12 months in the service of any of the following:

a member of any municipal council [0 an employee of any department, national or
a member of any provincial legislature provincial public entity or constitutional
a member of the National Assembly or the institution within the meaning of the Public
National Council of Province Finance Management Act, 1999 (Act 1 of 1999)
a member of the board of directors of any [I @ member of an accounting authority of any
municipal entity national or provincial public entity

an official of any municipality or municipal [J an employee of Parliament or a provincial
entity legislature

If any of the above boxes are marked, disclose the following:

Name of principal Name of institution, public office, Status of service
board or organ of state and (tick appropriate
position held column)
Current Within last
12 months

Insert separate page if necessary.

Section 7: Record of family member in the service of the state:

Family member: a person’s spouse, whether in a marriage or in a customary union according to
indigenous law, domestic partner in a civil union, or child, parent, brother, sister, whether such
relationship results from birth, marriage or adoption

Indicate by marking the relevant boxes with a cross, if any family member of a principal as defined in
section 5 is currently or has within the last 12 months been in the service of any of the following:

[1 a member of any municipal council [0 an employee of any department, national or
[1 a member of any provincial legislature provincial public entity or constitutional
[1 a member of the National Assembly or the institution within the meaning of the Public
National Council of Province Finance Management Act, 1999 (Act 1 of
71 a member of the board of directors of any 1999)
municipal entity [0 a member of an accounting authority of any
1 an official of any municipality or municipal national or provincial public entity
entity [l an employee of Parliament or a provincial
legislature
If any of the above boxes are marked, disclose the following:
Status of service
Name of institution, public office, (tick appropriate
Name of family member board or organ of state and column)
position held Within last
Current
12 months
Insert separate page if necessary
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Section 8: Record of termination of previous contracts with an organ of state

Was any contract between the tendering entity, including any of its joint venture partners, terminated
during the past five years for reasons other than the employer no longer requiring such works or the
employer failing to make payment in terms of the contract?

0 Yes [0 No (tick appropriate box)

If yes, provide particulars:

Insert separate page if necessary

Section 9: Declaration

The undersigned, who warrants that he/she is duly authorised to do so on behalf of the tendering entity,
confirms that the contents of this Declaration are within my personal knowledge, save where stated
otherwise in an attachment hereto, and to the best of my belief is both true and correct, and that:

i) neither the name of the tendering entity, nor any of its principals, appears on:

a) the Register of Tender Defaulters established in terms of the Prevention and Combating
of Corrupt Activities Act of 2004 (Act No. 12 of 2004); or
b) National Treasury’s Database of Restricted suppliers (www.treasury.gov.za);

ii) the tendering entity or any of its principals has not been convicted of fraud or corruption by a
court of law (including a court outside of the Republic of South Africa) within the last five years;

iiil) any principal who is presently employed by the state has the necessary permission to undertake
remunerative work outside such employment (attach permission to this declaration);

iv)  the tendering entity is not associated, linked or involved with any other tendering entities
submitting tender offers;

V) the tendering entity has not engaged in any prohibited restrictive horizontal practices, including
consultation, communication, agreement, or arrangement with any competing or potential
tendering entity regarding prices, geographical areas in which goods and services will be
rendered, approaches to determining prices or pricing parameters, intentions to submit a tender
or not, the content of the submission (specification, timing, conditions of contract, etc.) or
intention to not win a tender;

vi)  the tendering entity has no other relationship with any of the tenderers or those responsible for
compiling the scope of work that could cause or be interpreted as a conflict of interest;

vii)  neither the tenderer nor any of its principals owes municipal rates and taxes or municipal service
charges to any municipality or a municipal entity, and are not in arrears for more than three
months;

viii)  SARS may, on an on-going basis during the term of the contract, disclose the tenderer's tax
compliance status to the Employer and, when called upon to do so, obtain the written consent of
any subcontractors who are subcontracted to execute a portion of the contract that is entered into
in excess of the threshold prescribed by National Treasury, for SARS to do likewise.

[ (g TN 0T =T = o 1= Yo L PO PPPRPPPRPPNS
certify that the information furnished in this form above is correct. | accept that the Employer may
cancel this agreement should this declaration prove to be false.

PositionName of Enterprise
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NOTE 1: Section 30(1) of the Public Service Act, 1994, prohibits an employee (person who is employed
in posts on the establishment of departments) from performing or engaging remunerative work outside
his or her employment in the relevant department, except with the written permission of the executive
authority of the department. When in operation, Section 8(2) of the Public Administration Management
Act, 2014, will prohibit an employee of the public administration (i.e. municipalities and all national
departments, national government components listed in Part A of Schedule 3 to the Public Service Act,
provincial departments including the office of the premier listed in Schedule 1 of the Public Service Act
and provincial departments listed in schedule 2 of the Public Service Act, and provincial government
components listed in Part B of schedule 3 of the Public Service Act) or persons contracted to executive
authorities in accordance with the provisions of section 12A of the Public Service Act of 1994 or persons
performing similar functions in municipalities, from conducting business with the State or to be a director
of a public or private company conducting business with the State. The offence for doing so is a fine or
imprisonment for a period not exceeding five years, or both. It is also a serious misconduct which may
result in the termination of employment by the employer.

NOTE 2: Regulation 44 of Supply Chain Management regulations issued in terms of the Municipal
Finance Management Act of 2003 requires that municipalities and municipal entities should not award a
contract to a person who is in the service of the State, a director, manager or principal shareholder in
the service of the State or who has been in the service of the State in the previous twelve months.

NOTE 3: Regulation 45 of Supply Chain Management regulations requires a municipality or municipal
entity to disclose in the notes to the annual statements particulars of any award made to a close family
member in the service of the State.

NOTE 4: Corrupt activities which give rise to an offence in terms of the Prevention and Combating of
Corrupt Activities Act of 2004, include improperly influencing in any way the procurement of any contract,
the fixing of the price, consideration or other moneys stipulated or otherwise provided for in any contract,
and the manipulating by any means of the award of a tender.

NOTE 5: Section 4 of the Competition Act of 1998 prohibits restrictive horizontal practice, including
agreements between parties in a horizontal relationship, which have the effect of substantially preventing
or lessening competition, directly or indirectly fixing prices or dividing markets or constituting collusive
tendering. Section 5 also prohibits restrictive vertical practices. Any restrictive practices that are
suspicious will be reported to the Competition Commission for investigation and possible imposition of
administrative penalties.
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ANNEXURE 3

TAX COMPLIANCE PERMISSION DECLARATION

Ly ettt e et e e e e e oL ————eeeeeaeeea——eeeeeeeeiaaatetereeeeeaeiaatereeeeaeeaeaaatraaeeeaeeaaaanrrrareeaeeeaaannrrees (name)
the undersigned in MY CAPACITY @S .....c.uveiiiiiiiiiieeee e e e (position)
Lol T o =T =1 1 o PRSPPI
.................................................................................................................................... (name of company)

herewith grant consent that SARS may disclose to the South African National Roads Agency SOC

Limited (SANRAL) our tax compliance status on an ongoing basis for the contract term.

For this purpose, our unique security personal identification number (PIN) is .......ccccccceeieiiiiiiiiiieneeene, ,
our tax reference numberis ................... and our tax clearance certificate numberis ............ccoevuune..
5] L N 7N O
7L =TT
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APPENDIX 7

IMPORTED CONTENT DECLARATION

ANNEX D: IMPORTED CONTENT DECLARATION - SUPPORTING SCHEDULE TO ANNEX C

PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2024.1 - July 2025.D0OC

(D1) | Tender No.:
(D2) | Tender Description: 25 o
(D3) | Designated Product(s): 23 _ 3
(D4) | Tender Authority: : gw®3
(D5) | Tendering Entity Name: %o 6o
(D6) | Tender Exchange Rate: | Pula | P |EU | € |GBP |£ 22« 0
A Exempted imported content Summary
Tender item | Description Local Overseas Foreign Tender Local value Freight All locally Total Tender Qty Exempted
no’s of imported supplier Supplier currency Exchange of imports costs to incurred landed cost imported
content value as per Rate port of landing excl. VAT value
Commercial entry costs &
Invoice duties
(D7) (D8) (D9) (D10) (D11) (D12) (D13) (D14) (D15) (D16) (D17) (D18)
D19) Total exempt imported value RO
This total must correspond with Annex C - C 21
B imported directly by the Tenderer Summary
Tender Description Local Overseas Foreign currency Tender Local value Freight All locally Total Tender Qty | Exempted
item no's of imported supplier Supplier value as per Exchange of imports costs to incurred landed imported
content Commercial Rate port of landing cost excl. value
Invoice entry costs & VAT
duties
(D33) (D34) (D35) (D36) (D37) (D38) (D39) (D40) (D41) (D42) (D43) (D44)
(D45) Total imported value by 3™ party RO
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C. Imported by a 3" party and supplied to the Tenderer Calculation of imported content Summary
Foreign Freight Al
_ locally Total
Description currency Tender Local costs | . . Total
) . . Overseas incurred landed Quantity .
of imported Unit of measure Local supplier . value as per Rate of value of | to port . . imported
Supplier . . landing | cost excl. imported
content Commercial Exchange imports of value
: costs & VAT
Invoice entry R
duties
(D33) (D34) (D35) (D36) (D37) (D38) (D39) (D40) (D41) (D42) (D43) (D44)
(D45) Total imported value by 3™ party RO
. Calculation of foreign Summary
D. Other foreign currency payments of
currency payments
payments
Type of Loca_1| supplier Overseas Foreign Tender Rate Local value
payment making the beneficiary currency of Exchange of payments
payment value paid
(D46) (D47) (D48) (D49) (D50) (D51)
(D52) Total of foreign currency payments declared by tenderer and/or 3™ party RO
Signature of tenderer from Annexure B:
(SATS 1286.2011)
(D53) Total of imported content & foreign currency payments - RO
(D32), (D45) & (D52) above

Date:
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ANNEX E: IMPORTED CONTENT DECLARATION - SUPPORTING SCHEDULE TO ANNEX C

(E1) | Tender No.:

(E2) | Tender Description:
(E3) | Designated Product(s):
(E4) | Tender Authority:

(E5) | Tendering Entity Name:

from all
calculations

o
2
-
<
>

)
-t

(<]
z

be excluded

Description of items Local suppliers Value
o purchased
S (E6) (E7) (E8)
1 9
Q
v
m~ —
T n
8 =
Q3
(7))
= T
g c
S ©
o
S
a.
©
(8]
(o)
—
(E9) Total local products (Goods, Services and RO
Works)

(E10) Manpower costs (Tenderer's manpower cost) | RO

(E11) ETa () AV EL I (Rental, depreciation & amortisation, utility costs, RO
consumables etc.)
{F¥JW Administration overheads and mark-up
(E13) Total local content RO

This total must correspond with Annex C - C24

(Marketing, insurance, RO
financing, interest etc.)

Signature of tenderer from Annexure B:
(SATS 1286.2011)

Date:
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Process when requesting exemption letters

For exemption requests on designated products and the minimum threshold for local content
cannot be met for various reasons, bidders must apply for exemption per tender. After
checking with the industry, the dti will decide whether to grant an exemption or not.

In th ici i letter lowing inf i ul incl

Procuring entity/government department/state owned company.

Tender/bid number.

Closing date,

Item(s) for which the exemption is being requested for.

Description of the goods, services or works for which the requested exemption item
will be used for and the local content that can be met.

Reason(s) for the request.
« Supporting letters from local manufacturers and suppliers.

.

NB - Exemption letters are tender specific and applications are not transferrable.

The turnaround time in response to emption letters for all designated products is five working
days with the exception of rail and boats/vessels which is seven working days.

Request for exemption letters are to be directed to:
Dr Tebogo Makube

Chief Director: Industrial Procurement

Tel: 012 394 3927

E-mail: tmakube@thedti.gov.za.

The turnaround time in response to textile, clothing, leather and footwear exemption letters
request is two working days and requests are to be directed to:

Patricia Khumalo
Tel: 012 394 1390
E-mail: khumaloP@thedti.gov.za.
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R -
the dti
.
Trade and btustry
w REPUBLIC OF SOUTH AFRICA
Private Bag X84, PRETORIA, 0004, the dti Campus, 77 Meintjes Street, Sunnyside. 0002, Tel. (012) 354 0000
the dti Customer Contact Centre local: 0851 843 384 International: 427 12 384 8500, www.thedti gov 28

Guidance Document for the Calculation of Local Content

1. DEFINITIONS

Unless explicitly provided in this guideline, the definitions given in SATS
1286:2011 apply.

2. GENERAL

2.1, Introduction

This guideline provides tenderers with a detailed description of how to
calculate local content of products (goods, services and works) by
components/matenal/services and enables them to keep an updated record
for verification requirements as per the SATS 1286:2011 Annexure A and B.

The guideline consists of two parts, namely:
e  awritten guideline; and
+ three declarations that must be completed:
— Declaration C: “Local Content Declaration — Summary Schedule” (see
Annexure C);
— Declaration D: “Imported Content Declaration — Supperting Schedule
to Annex C" (see Annexure D); and
~ Declaration E: "Local Content Declaration — Supporting Schedule to
Annex C” (see Annexure E).

The guidelines and declarations should be used by tenderers when preparing
a tender. A tenderer must complete Declarations D and E, and consolidate
the information on Declaration C
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Annexure C must be submitted with the tender by the closing date and time
as determined by the Tender Authority. The Tender Authority reserves the
right to request that Declarations D and E also be submitted.

If the tender is successful, the tenderer must continuously update
Declarations C, D and E with actual values for the duration of the contract.

NOTE:

Annexure A is a note to the purchaser in SATS 1286:2011; and
Annexure B is the Local Content Declaration IN SATS 1286:2011.

2.2, What is local content?

According to SATS 1286:2011, the local content of a product is the tender
price less the value of imported content, expressed as a percentage. It is,
therefore, necessary to first compute the imported value of a product to
determine the local content of a product.

23. Categories: Imported and Local Content

The tenderer must differentiate between imported content and local content.

Imported content of a product by components/material/services is separated
into two categories, namely:

e products imported directly by the tenderer; and

« products imported by a third party and supplied to the tenderer,

2.3.1. Imported Content

Identify the imported content, if any, by value for products by
component/material/services. In the case of components/materials/services
sourced from a South African manufacturer, agent, supplier or subcontractor
(i.e. third party), obtain that information and Declaration D from the third party.
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Calculate the imported content of components/materials/services to be used
in the manufacture of the total quantity of the products for which the tender is
to be submitted.

As stated in clause 3.2.4 of SATS 1286:2011: "If information on the origin of
components, parts or materials is not available, it will be deemed to be
imported content.”

2.3.1.1. Imported directly by the tenderer:

When the tenderer import products directly, the onus is on the tenderer to
provide evidence of any components/materials/services that were procured
from a non-domestic source. The evidence should be verifiable and pertain
to the tender as a whole. Typical evidence will include commercial
invoices, bills of entry, etc.

When the tenderer procures imported services such as project
management, design, testing, marketing, etc and makes royalty and lease
payments, such payments relating to the tender must be included when
calculating imported content.

2.3.1.2 Imported by a third party and supplied to the tenderer:

When the tenderer supplies components/material/services that are
imported by any third party (for example, a domestic manufacturer, agent,
supplier or subcontractor in the supply chain), the onus Is on the tenderer
to obtain verifiable evidence from the third party.

The tenderer must obtain Declaration D from all third parties for the related
tender. The third party must be requested by the tenderer to continuously
update Declaration D. Typical evidence of imported content will include
commercial invoices, bills of entry etc.
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When a third party procures imported services such as project
management, design, testing, marketing etc, and makes royalty and lease
payments, such payments relating to the tender must be included when
calculating imported content.

2.3.1.3. Exempt Imported Content:
Exemptions, if any, are granted by the Department of Trade and Industry
(the dti). Evidence of the exemptions must be provided and included in
Annexure D,
2.3.2. Local Content
Identify and calculate the local content, by value for products by

components/materials/services to be used in the manufacture of the total
quantity of the products.
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3.1.

ANNEXURE C

Guidelines for completing Annexure C: Local Content Declaration -

Summary Schedule

Note: The paragraph numbers correspond to the numbers in Annexure C.

C1.

Cc2.

C3.

C4.

C5.

ce.

C7.

cs.

Tender Number

Supply the tender number that is specified on the specific tender
documentation.

Tender description

Supply the tender description that is specified on the specific tender
documentation.

Designated products

Supply the details of the products that are designated in terms of this
tender (i.e. buses).

Tender Authority

Supply the name of the tender authority.

Tendering Entity name

Provide the tendering entity name (for example, Unibody Bus Builders
(Pty) Ltd).

Tender Exchange Rate

Provide the exchange rate used for this tender, as per the Standard
Bidding Document (SBD) and Municipal Bidding Document (MBD) 6.2.
Specified local content %

Provide the specified minimum local content requirement for the tender
(i.e, 80%), as per the Standard Bidding Document (SBD) and Municipal
Bidding Document (MDB) 6.2.

Tender item number

Provide the tender item number(s) of the products that have a local
content requirement as per the tender specification.
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C9.

List of items
Provide a list of the item(s) corresponding with the tender item number.
This may be a short description or a brand name.,

Calculation of local content

C10. Tender price
Provide the unit tender price of each item excluding VAT,

C11. Exempted imported content
Provide the ZAR value of the exempted imported content for each item,
if applicable. These value(s) must correspond with the value(s) of
column D16 on Annexure D.

C12. Tender value net of exempted imported content
Provide the net tender value of the item, if applicable, by deducting the
exempted imported content (C11) from the tender price (C10).

C13. Imported value
Provide the ZAR value of the items' imported content.

C14. Local value
Provide the local value of the item by deducting the Imported value
(C13) from the net tender value (C12).

C15. Local content percentage (per item)
Provide the local content percentage of the item(s) by dividing the local
value (C14) by the net tender value (C12) as per the local content
formula in SATS 1286.

Tender Summary

C16. Tender quantity
Provide the tender quantity for each item number as per the tender
specification.

C17. Total tender value

Provide the total tender value by multiplying the tender quantity (C186)
by the tender price (C10).
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C18.

c19.

C20.

c21.

c22.

C23.

C24.

C25.

Total exempted imported content

Provide the total exempted imported content by multiplying the tender
quantity (C16) by the exempted imported content (C11). These values
must correspond with the values of column D18 on Annexure D.

Total imported content

Provide the total imported content of each item by multiplying the
tender quantity (C16) by the imported value (C13).

Total tender value

Total tender value is the sum of the values in column C17.

Total exempted imported content

Total exempted imported content is the sum of the values in column
C18. This value must correspond with the value of D19 on Annexure D.
Total tender value net of exempted imported content

The total tender value net of exempt imported content is the total
tender value (C20) less the total exempted imported content (C21).
Total imported content

Total imported content is the sum of the values in column C19. This
value must correspond with the value of D53 on Annexure D.

Total local content

Total local content is the total tender value net of exempted imported
content (C22) less the fotal imported content (C23). This value must
correspond with the value of E13 on Annexure E.

Average local content percentage of tender

The average local content percentage of tender is calculated by
dividing total local content (C24) by the total tender value net of
exempted imported content (C22)
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4. ANNEXURE D

41. Guidelines for completing Annexure D: “Imported Content Declaration —

Supporting Schedule to Annexure C”

Note: The paragraph numbers correspond to the numbers in Annexure D.

D1.

D2.

D3.

D4.

DS.

D6.

Tender number

Supply the tender number that is specified on the specific tender
documentation.

Tender description

Supply the tender description that is specified on the specific tender
documentation.

Designated products

Supply the details of the products that are designated in terms of this
tender (i.e. buses).

Tender authority

Supply the name of the tender authority.

Tendering entity name

Provide the tendering entity name (i.e. Unibody Bus Builders (Pty) Ltd).
Tender exchange rate

Provide the exchange rate used for this tender, as per the Standard
Bidding Document (SBD) and Municipal Bidding Document (MBD) 6.2.

Table A. Exempted imported Content

D7.

D8.

Tender item number

Provide the tender item number(s) of the product(s) that have imported
content.

Description of imported content

Provide a list of the exempted imported product(s), if any, as specified
in the tender.
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D9.

D10.

D11.

D12.

D13.

D14.

D15.

D16.

D17.

D18.

Local supplier

Provide the name of the local supplier(s) supplying the imported
product(s).

Overseas supplier

Provide the name(s) of the overseas supplier(s) supplying the
exempted imported product(s).

Imported value as per commercial invoice

Provide the foreign currency value of the exempted imported product(s)
disclosed in the commercial invoice accepted by the South African
Revenue Service (SARS).

Tender exchange rate

Provide the exchange rate used for this tender as per the Standard
Bidding Document (SBD) and Municipal Bidding Document (MBD) 6.2.
Local value of imports

Convert the value of the exempted imported content as per commercial
invoice (D11) into the ZAR value by using the tender exchange rate
(D12) disclosed in the tender documentation.

Freight costs to port of entry

Provide the freight costs to the South African Port of the exempted
imported item.

All locally incurred landing costs and duties

Provide all landing costs including customs and excise duty for the
exempted imported product(s) as stipulated in the SATS 1286:2011.
Total landed costs excl VAT

Provide the total landed costs (excluding VAT) for each item imported
by adding the corresponding item values in columns D13, D14 and
D15. These values must be transferred to column C11 on Annexure C.
Tender quantity

Provide the tender quantity of the exempted imported products as per
the tender specification.

Exempted imported value

Provide the imported value for each of the exempted imported
product(s) by multiplying the total landed cost (excl. VAT) (D16) by the
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D19.

tender guantity (D17). The values in column D18 must correspond with
the values of column C18 of Annexure C.

Total exempted imported value
The total exempted imported value is the sum of the values in column
D18. This total must correspond with the value of C21 on Annexure C.

Table B. Imported Directly By Tenderer

D20.

D21.

D22.

D23.

D24.

D25.

D26.

Tender item numbers

Provide the tender item number(s) of the product(s) that have imported
content.

Description of imported content:

Provide a list of the product(s) imported directly by tender as specified
in the tender documentation.

Unit of measure

Provide the unit of measure for the product(s) imported directly by the
tenderer.

Overseas supplier

Provide the name(s) of the overseas supplier(s) supplying the imported
product(s).

Imported value as per commercial Invoice

Provide the foreign currency value of the product(s) imported directly
by tenderer disclosed in the commercial invoice accepted by the South
African Revenue Service (SARS).

Tender rate of exchange

Provide the exchange rate used for this tender as per the Standard
Bidding Document (SBD) and Municipal Bidding Document (MBD) 6.2.
Local value of imports

Convert the value of the product(s) imported directly by the tenderer as
per commercial invoice (D24) into the ZAR value by using the tender
exchange rate (D25) disclosed in the tender documentation.
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D27.

D2s.

D29.

D30.

D31.

D32.

Freight costs to port of entry

Provide the freight costs to the South African Port of the product(s)
imported directly by the tenderer.

All locally incurred landing costs and duties

Provide all landing costs including customs and excise duty for the
product(s) imported directly by the tenderer as stipulated in the SATS
1286:2011.

Total landed costs excl VAT

Provide the total landed costs (excluding VAT) for each item imported
directly by the tenderer by adding the corresponding item values in
columns D26, D27 and D28,

Tender quantity

Provide the tender quantity of the product(s) imported directly by the
tenderer as per the tender specification.

Total imported value

Provide the total imported value for each of the product(s) imported
directly by the tenderer by multiplying the total landed cost (excl. VAT)
(D29) by the tender quantity (D30).

Total imported value by tenderer

The total value of imports by the tenderer is the sum of the values in
column D31.

Table C. Imported by Third Pa nd Supplied to the Tenderer

D33.

D34.

D35.

Description of imported content

Provide a list of the product(s) imported by the third party and supplied
to the tenderer as specified in the tender documentation.

Unit of measure

Provide the unit of measure for the product(s) imported by the third
party and supplied to tenderer as disclosed in the commercial invoice.
Local supplier

Provide the name of the local supplier(s) supplying the imported
product(s).
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D36.

D37.

D3s.

D39.

D40.

D41.

D42,

D43.

D44.

Overseas supplier

Provide the name(s) of the overseas supplier(s) supplying the imported
products.

Imported value as per commercial invoice

Provide the foreign currency value of the product(s) imported by the
third party and supplied to the tenderer disclosed in the commercial
invoice accepted by SARS.

Tender rate of exchange

Provide the exchange rate used for this tender as per the Standard
Bidding Document (SBD) and Municipal Bidding Document (MBD) 6.2.
Local value of imports

Convert the value of the product(s) imported by the third party as per
commercial invoice (D37) into the ZAR value by using the tender
exchange rate (D38) disclosed in the tender documentation.

Freight costs to port of entry

Provide the freight costs to the South African Port of the product(s)
imported by third party and supplied to the tenderer.

All locally incurred landing costs and duties

Provide all landing costs including customs and excise duty for the
product(s) imported by third party and supplied to the tenderer as
stipulated in the SATS 1286:2011.

Total landed costs excluding VAT

Provide the total landed costs (excluding VAT) for each product
imported by third party and supplied to the tenderer by adding the
corresponding item values in columns D39, D40 and D41.

Quantity imported

Provide the quantity of each product(s) imported by third party and
supplied to the tenderer for the tender.

Total imported value

Provide the total imported value of the product(s) imported by third
party and supplied to the tenderer by multiplying the total landed cost
(D42) by the quantity imported (D43).
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D45. Total imported value by third party
The total imported value from the third party is the sum of the values in
column D44.

le D. Other Foreign Cur

D46. Type of payment
Provide the type of foreign currency payment. (i.e. royalty payment for
use of patent, annual licence fee, etc).
D47. Local supplier making the payment
Provide the name of the local supplier making the payment.
D48. Overseas beneficiary
Provide the name of the overseas beneficiary.
D49. Foreign currency value paid
Provide the value of the listed payment(s) in their foreign currency.
D50. Tender rate of exchange
Provide the exchange rate used for this tender as per the Standard
Bidding Document (SBD) and Municipal Bidding Document (MBD) 6.2.
D51. Local value of payments
Provide the local value of each payment by multiplying the foreign
currency value paid (D49) by the tender rate of exchange (D50).
D52. Total of foreign currency payments declared by tenderer and/or
third party
The total of foreign currency payments declared by tenderer and/or a
third party is the sum of the values in column D51.
D53. Total of imported content and foreign currency payment
The total imported content and foreign currency payment is the sum of
the values in column D32, D45 and D52. This value must correspond
with the value of C23 on Annexure C,
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5. ANNEXURE E

5.1. Guidelines to completing Annexure E: “Local Content Declaration-

Supporting Schedule to Annexure C”

The paragraph numbers correspond to the numbers in Annexure E

E1.

E2.

E3.

E4.

ES.

Tender number

Supply the tender number that is specified on the specific tender
documentation.

Tender description

Supply the tender description that is specified on the specific tender
documentation.

Designated products

Supply the details of the products that are designated in terms of this
tender (for example, buses/canned vegetables).

Tender authority

Supply the name of the tender authority.

Tendering entity name

Provide the tendering entity name (for example, Unibody Bus Builders
(Pty) Ltd) Ltd).

Local Goods, Services and Works

E6.

E7.

Description of items purchased

Provide a description of the items purchased locally in the space
provided.

Local supplier

Provide the name of the local supplier that corresponds to the item
listed in column EG.

Value

Provide the total value of the item purchased in column E6.
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E9. Total local products (Goods, Services and Works)
Total local products (goods, services and works) is the sum of the
values in E8.

E10. Manpower costs:
Provide the total of all the labour costs accruing only to the tenderer
(i.e. not the suppliers to tenderer).

E11. Factory overheads:
Provide the total of all the factory overheads including rental,
depreciation and amortisation for local and imported capital goods.
utility costs and consumables. (Consumables are goods used by
individuals and businesses that must be replaced regularly because
they wear out or are used up. Consumables can also be defined as the
components of an end product that are used up or permanently altered
in the process of manufacturing, such as basic chemicals.)

E12. Administration overheads and mark-up:
Provide the fotal of all the administration overheads, including
marketing, insurance, financing, interest and mark-up costs.

E13. Total local content:
The total local content is the sum of the values of E9, E10, E11 and
E12. This total must correspond with C24 of Annexure C.
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APPENDIX 8.1 CONTRACT PARTICIPATION GOAL (CPG) PLAN FORMAT

CPG PLAN NOT
ACCEPTED BY SANRAL
AND ENGINEER

CONTRACTOR SUBMIT SANRAL, ENGINEER,

CONTRACTOR CPG PLAN ACCEPTD BY CONTRACTOR TABLE
== CPGPLAN TO SANRAL = —> PLC ACKNOWLEDGE
PREPARE CPG PLAN AND ENGINEER SANRAL AND ENGINEER CPG PLAN TO PLC CPG PLAN
CONTRACTOR
PREPARE TENDER
DOCUMENTS
CONTRACTOR SUBMIT
TENDER DOCUMENTS
TO ENGINEER
TENDER DOCUMENTS TENDER DOCUMENTS
NOTACCEPTED BY ACCEPTED BY
ENGINEER ENGINEER
CONTRACTOR SUBMIT
TENDER EVALUATION TENDER TRAINING AND CONTRACTOR
TENDER REPORT TO <+ - TENDER CLOSURE <+
SANRAL AND ENGINEER BY CONTRACTOR BRIEFING SESSION ADVERTISE TENDER
CONTRACTOR TABLE
TENDER REPORT TO
PLC
TENDER REPORT CONTRACTOR AWARD
APPEALS TO PLC TO TENDER(S) TO WINNING
RESOLVE SUBCONTRACTOR(S)
UNRESOLVED TENDER
REPORT APPEALS

ESCALATED TO SANRAL
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Contractor Logo and details
Contract Participation Goal Plan
SANRAL Contract Number: XXXX

Contract Name: XXXX

(SANRAL Logo)

SANRAL

A

BUILDING SOUTH AFRICA
ITHROUCH BETTER RDADS

Author:
Date:
Version
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1. INTRODUCTION

Xxx (insert details)

XXX
XXX

2. OBJECTIVE

Xxx (insert details)

XXX
XXX

3. TARGETED ENTERPRISES

1.1 List of Work Packages for Targeted Enterprises

1.2 List of Work Packages for Main Contractor

Table 1: CPG Expenditure Breakdown

Project Number

Project Name

Target Groups

Final Contract Value R
Min (TE) CPG Target %
Min (TE) CPG Target Amount R

Description of CPG
Category

CPG Target as per Contract

CPP Planned Achievement

Min. Target % as
per Contract

Target Amount

Min. Allocated %
as per Market
Analyses

Expected
Amount

Targeted Labour (TL)

Min. xx% of Final
Contract Value

R

%

R

Youth

Women

Disabled

Other

Targeted Enterprises
(TEs)

Min. xx% of Final
Contract Value

%

Youth

Women

Military Veterans

Disabled

CIDB 1 and 2

CIDB 3 and 4

Other

PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2024.1 - July 2024.D0OC

C3-242




1.3 Breakdown of Work Packages
The table below describes the work package breakdown with reference to Target Groups and Functionality:

Table 1: Breakdown of Work Packages

Project Number
Project Name
Contract Price
CPG Target %
CPG Target Value

Proposed TE Target Group Amount CIDB Expenditure

No.

Type of Work
Package

EME or QSE

TE Amount

% of CPG Value
Proposed CIDB
Grading
Tender Value
Limit

Proposed No. of
Work Packages
Black

Youth

Black

Woman

Black

Military
Veterans

Black

Disabled

Other

Black

1&2CE

Black

3&4CE
Comment

TE Subcontractors
1
2
3

TE Suppliers and
Service Providers

4
5
6
TE Subcontractor Sub-total
TE Supplier/Service Provider Sub-total
Provisional Total

Provisional %
Target Amount
Target %
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Schedule of works and CPG Expenditure Plan

1.4.1 Schedule of work (Insert Programme)

1.4.2 CPG Expenditure Plan

Table 3: Example: CPG Expenditure Plan

Planned CPG Expenditure

Final Contract Value |[R 100 000 000

CPG (TE) Value R 30 000 000

Timeline 2021/2022 2021/2022 2021/2022 2021/2022 Total
Project Expenditure | R 20 000 000{ R 30 000 000| R 30 000 000| R 20 000 000|R 100 000 000
Work Packages

(CPG %) Expenditure R 6000000 R 9000000 R 9000000f R 6000 000/R 30000000
Cumulative % Spend 20% 50% 80% 100%

g:;‘gat"’e Amount | 2 6000000] R6000000] R6000000| R 6000000/ R 6000000
Package 1 R 2 000 000

Package 2 R 2 000 000

Package 3 R 2 000 000

Total R 6 000 000 R R R R

1.5 Targeted Enterprises Procurement Program

Table 4: Example: Targeted Enterprise Procurement Program

Item Activity Name Duration (Days) |Start Finish

1.6  Procedures for Targeted Enterprises Subcontracting (As Per Section D1000 of the Specifications)

1.6.1 Tender Preparation

1.6.1.1 Compilation of TE Work Packages

1.6.1.2 Establishment of a Help Desk

1.6.1.3 Market Analysis and Resources and Skills Audit

1.6.1.4 Compilation of Tender Documents

1.6.2 Tender Process

1.6.2.1 Advertising of Works Packages

1.6.2.2 Tender Briefing Sessions

1.6.2.3 Minimum Tender Submission Documents
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1.6.2.4 Tender Closure and Opening of Tenders
1.6.3 Tender Evaluation

1.6.3.1 Eligibility

1.6.3.2 Functionality

1.6.3.3 Price and Preference

1.6.3.4 Compliance Check

1.6.4 Appointment of Successful Targeted Enterprise
1.6.4.1 Price and Rates Discussion

1.6.4.2 Sub-contract Agreement

TARGETED LABOUR

4.1 Appointment of Targeted Labour

TRAINING DEVELOPMENT AND IMPLEMENTATION PLAN
5.1 General Overview
5.2  Purpose of the Training Interventions
5.3 Proposed Training for Targeted Enterprises and Targeted Labour
The table below depicts the proposed training for the Targeted Enterprises.

Table 5: Proposed Targeted Enterprise Training

Training Summary

NO| Gontont | or Mentor |Participants | the Course |  Type~ | StartDate | Comments
1

2

3

4

5

Etc.

The table below depicts the proposed training for the Targeted Labour.

Table 6: Proposed Targeted Labour Training

Training Summary

No. of
Participants

Duration of
the Course

Facilitator
or Mentor

Course
Content

Training

No. Type

Start Date

Comments

Al W|IN]|~
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Etc.

5.4

5.5

5.6

5.7

5.8

5.9

5.10
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Selection of Participants
Targeted Participants
Training Materials

Training Times

Training Implementation Plan

Supporting Documents

C3-246



APPENDIX 8.2 SANRAL PROJECT LIAISON COMMITTEE AND PROJECT LIAISON OFFICER
FORMS
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PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2024.1 - July 2024.D0C



FORM A1: PROJECT LIAISON COMMITTEE — MEMBER NOMINATION FORM

Notes to Nominators and Nominees:

a)

d)

General Principles of Membership:

i) Membership is open to any person residing within the boundaries of the Project Area and
that are duly nominated by their constituency.

ii) Persons nominated as co-opted members do not necessarily have to reside within the
boundaries of the Project Area (see explanation in c) below).

iii) The nomination process will be conducted in consultation with the Local Municipalities
within the Project Area.

Nominations for Membership

i) Nominators will submit this prescribed nomination form and include the following
information:
a. Name of the nominee,
b. Name of the proposer and five (5) seconders,
C. Residential address of the nominee,
d. Constituency whom the nominee will represent, and
e. Acceptance of nomination by the nominee.

Co-opted Members

i) Co-opted members are members that the PLC chooses to add in addition to PLC members
selected through the representative nomination process.

ii) Co-opted members may include a PLC member from the RRM PLC within the Project Area,
and specialists such as environmental specialists, etc.

iiil) Co-opted members will have limited participation rights in PLC meetings, will not have
voting rights and will not receive any reimbursement for participating in the PLC meeting.

Duration of Membership

i) The duration of a nominee’s membership of the PLC will depend on the duration of the
project or the duration of the PLC, whichever occurs first.

ii) A nominee’s membership will end with immediate effect in terms of the Rules of
Engagement for PLC members.

Details of individual or organisation making the nomination:

hereby NOMINAtE ... e

to be a member of the PLC for Project
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2. Details of the seconders (individuals supporting the nomination):

Name Surname Organisation Signature

3. Details of the individual accepting the nomination (nominee):

Name and Surname

Organisation

Residential Address

Ward Number

Municipality

| further accept to be bound by the rules, responsibilities and duties prescribed for the Project
Liaison Committee Members and the Project Liaison Officers and will always act in good faith.

SIGNALUIE ... Date ..o
Witnesses:

Name and Surname ....... ... Signature ...
Name and Surname ........ ... Signature ...
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FORM A2: PROJECT LIAISON COMMITTEE - RULES, RESPONSIBILITIES AND DUTIES

(Derived from D1004.03)

The PLC is the official communication channel through which SANRAL, the Engineer, Contractor and
project Stakeholders and affected Communities communicates on project matters. This platform is also
used to communicate the impact that the project has or may have on project Stakeholders and the
affected Communities. This Form describes the general processes pertaining to the PLC, as well as its
role and responsibilities.

1.

Establishment of the PLC

The PLC will be established prior to commencement of the Contract or as soon as possible by
SANRAL. The PLC consists of SANRAL, the Engineer, Contractor and representatives of project
Stakeholders and affected Communities. To ensure that all relevant Stakeholders are
represented in the PLC, SANRAL did, or will, consult with the Executive Mayor’s office, as well
as with the LED Department of the Local Municipalities in the Project Area

Stakeholder representation on the PLC is project and project Area specific and may, amongst

others, include:

a) Relevant provincial departments.

b) Relevant District and Local Municipal departments.

c) Traditional leadership representation.

d) Organised forums representing community interest groups.

e) Organised forums representing the youth, woman, and people with disabilities.

f) other structured community groups such as religion, education, farming, etc.

g) Organised forums representing the business sector.

h) Organised forums representing the transport sector.

i) Organised forums representing road users and road safety interest groups.

j) Organised forums representing environmental interest groups.

k) Any other relevant stakeholder forum or organisation recognised by the Employer and the
District and/or Local Municipality.

Every forum/organisation/constituency may have one (1) representative on the PLC, which
representation will be confirmed by a duly signed nomination form.

It should be noted that the PLC is not a political platform. While political office bearers may be
invited to some PLC meetings, they may not be PLC members and hence, will not have voting
rights when attending a PLC meeting.

Reimbursement of for PLC Members

PLC membership is voluntary, and PLC members will not be renumerated for any time spent in
PLC meetings or work done outside of PLC meetings, which are associated with representing
their constituencies on the PLC.

Provision has been made in the Contract to reimburse PLC members for actual costs incurred in
executing their PLC duties (other than time spent in PLC meetings or work done outside of PLC
meetings). The Contractor will determine and table to the PLC a realistic monthly, reimbursable
amount which will be substantiated by an outline of the anticipated actual costs envisaged to be
incurred by PLC members.

In establishing a reimbursement amount for PLC members, the factors listed below, as well as
the Project Classification Table may be considered, but is not mandatory or conclusive:

i) Transportation costs.

i) Sustenance (if not provided during meetings).

iiil) Type, size, and complexity of the project.

iv) Facilitation of performance milestones.

Table D1004.03(a): Project Classification (Type, Size, Complexity)

Project Classification Project Value (Rm) I{Z?:ba:':sim;gt
Maintenance (M) <R 100 R 585

C3-250

PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2024.1 - July 2024.D0C



(OPEX) >R 100 R 585
<R 100 R 585
Development (D) R 100 - R 300 R 705
(CAPEX) R 300 - R 500 R 820
>R 500 R 935

PLC members will be reimbursed monthly, and the reimbursable amount may be revised bi-
annually should the actual costs incurred by PLC members change during the project.

The PLC reimbursement amount will be increased annually, or twelve (12) months after the last
bi-annual adjustment, based on the CPI figure contained in Table B2 of Statistical Release P0141
by StatsSA (base date March 2023).

3. Induction of the PLC

SANRAL will conduct an induction meeting with the PLC to acquaint PLC members with the
following information:

a) SANRAL'’s Horizon 2030 Strategy.

b) SANRAL’s Principles for Project Liaison.

c) The role and responsibilities of PLC members.

d) SANRAL'’s Transformation Policy.

e) How the Transformation Policy impacts on SMMEs.

f) Relevant details of the Contract, e.g.

i)
i

Start and end dates

Important milestones

CPG targets

Envisaged Targeted Enterprise packages
Envisaged work for other SMMEs (non-CPG).

4. Rules of Engagement for the PLC

In the execution of their duties, members of the PLC shall adhere to the undertakings listed below
and the Contractor shall inform the Engineer of any transgression of these undertakings.

a) General Matters and Membership

A PLC member may not be a politically elected representative, and political party
representation will not be allowed in the PLC.

Ward Councillors may interact with the PLC through the Mayor’s Office and the PLC
Chairperson (the Employer).

If required, and in consultation with SANRAL, a Political Steering Committee (PSC)
may be established to address political matters.

b) Term of Office for the PLC

The duration of PLC members’ participating in the PLC (term of office) shall depend
on the duration of the project.

If SANRAL finds the performance of a PLC member to be below expectation or their
conduct to be unacceptable, the affected member will be discharged from their
obligations and the constituency whom they represented will be requested to
nominate a replacement member.

c) Targeted Enterprises and Targeted Labour

PLC members shall:

i)

ensure that they, or companies in which they hold equity, do not tender for any work
or on any subcontract that are issued for this Contract. Should a PLC member, or a
company in which he/she holds equity, tender for such work or subcontract, it will be
treated as a conflict of interest and the person shall cease to be a PLC member for
this Contract, and the tender proposal submitted will not be evaluated.
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i) not have private or business interests in any of the sub-contract tenders tabled to
the PLC or considered in this Contract.

iiil) shall recuse themselves from discussions that deal with a sub-contract tender if any
other member is of the opinion that a member’s participation in deliberations, which
is rightly or wrongly construe as improper or irregular, may lead to the award of a
sub-contract to a tenderer known to the member.

iv) during the tender and tender evaluation processes, neither deliberately favoured
nor prejudiced a person or tenderer, as intended, or contemplated in treasury
Regulation 16, A8.3 (a), (b) & (c).

V) ensure that no conflict of interest arises from members’ involvement in the PLC and
potential involvement in targeted labour recruitment and/or targeted enterprises
procurement and/or any other manufacturer/supplier/Subcontractor/service provider
procurement or involvement in the contract.

d) Confidentiality

i) PLC members shall accept that all information, documentation, and discussions
regarding any matter serving before the PLC are confidential and undertake not to
communicate this information outside of the PLC meeting.

i) Decisions of PLC meetings may not be disseminated to any party other than the
constituency whom they are representing.

iiil) Information for public dissemination shall be clearly documented in the minutes of
the meeting of the PLC to ensure that sensitive information is disseminated to the
correct audience.

e) Removal from Office

i) PLC members who violate the provisions of these Rules of Engagement for PLCs
will be removed from their role as a PLC member at the sole discretion of SANRAL.

ii) SANRAL reserves the right to recover any costs from PLC members whose actions
can be regarded as detrimental to SANRAL or to the execution of the project.

iiil) SANRAL also reserves the right to recommend criminal prosecution if the offence
warrants such action.

iv)  SANRAL reserves the right to dissolve the entire PLC should it believes that such
an action is in its best interest, or that of the project. SANRAL will not be obliged to
reconstitute the PLC if such a dissolution occurs.

5. Responsibilities and Duties of the PLC
The PLC will execute specific duties during the design and construction phases of the project.

Some of the PLC’s duties during the design and construction stages overlap and hence, for
completeness, a description of the PLC’s duties in both project stages is provided here.

The PLC will execute the following duties:

a) Project Design Stage

i) Meet as often as required to provide input to the project’s design stage matters which
are of interest or concern to the parties to the PLC.

i) Peruse the Project Liaison Committee rules, responsibilities and duties outlined in
this Form and agree on the rules, responsibilities, and duties of, and procedures to
be followed by, the PLC to fulfil its duties.

Note: The principles outlined in this Form shall not be amended, but duties and procedures
may be altered to be project specific and to improve the functionality of the PLC.

iii)  Actin accordance with the agreed terms of reference for the PLC.

iv) Inform the Employer’s Project Manager of any training that PLC members require to
execute their duties.

V) Provide input to the Engineer in sourcing suitable candidates, based on SANRAL'’s
qualifying criteria, for the position of PLO.

vi)  Observe that the qualifying criteria and procedures applied by the Engineer to select
and employ the PLO were executed in a fair and transparent manner and were within
the prescripts of the relevant labour legislation and regulations.
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vii)  Provide input to the Engineer in identifying the project’s Target and Project Area(s)
from which Targeted Labour and Targeted Enterprises could be employed and sub-
contracted, respectively.

viii)  Provide input to the Engineer in identifying the project’s Target Groups for inclusion
in the Tender Documents.

b) Project Construction Stage

i) Meet formally prior to SANRAL’s monthly site meeting, or as may be required, to
discuss and resolve project matters which are of interest or concern to the parties to
the PLC.

i) Provide input to the Contractor in establishing the selection criteria and process to
employ Targeted Labour

iiil) Provide input to the Contractor in identifying the eligibility, functionality, preference,
and compliance criteria to select and sub-contract Targeted Enterprises.

iv) Provide input to the Databases compiled by the PLO and the Contractor from which
Targeted Labour will be selected and employed and Targeted Enterprises will be
sub-contracted, respectively.

V) Observe that the criteria and methodologies applied by the Contractor to select and
employ Targeted Labour and sub-contract Targeted Enterprises are executed in a
fair and transparent manner and are within Government legislation and regulations
and SANRAL'’s Policies.

vi)  Observe that the conditions of employment and the conditions of subcontracting, in
the employment of Targeted Labour and subcontracting of Targeted Enterprises are
applied in a fair and transparent manner and according to SANRAL’s employment
and subcontracting requirements.

vii)  Provide input to the Contractor on the training needs, eligibility criteria and selection
criteria for the provision of training to Targeted Labour, Targeted Enterprises, Target
Groups, project Stakeholders and the affected Communities.

viii)  Observe that training and skills development programmes, which the Contractor
committed to, are implemented, and executed as approved and intended.

ix) Inform the constituency whom they represent of any project matters which the
respective parties to the PLC wishes to communicate with each other.

X) Inform the constituencies whom they represent of any project matters that are
impacting or may impact, either positively or negatively, on the respective parties to
the PLC.

Xi) Inform the SANRAL, the Engineer and Contractor of any road safety concerns
within the Project Area(s) and provide input on possible mitigating measures and/or
road safety programs that will be most suitable for acceptance by the affected
Communities to promote road safety.

xii)  Agree on a dispute resolution mechanism to resolve any disputes that may arise
between the parties to the PLC.

xiii)  Assist parties to the PLC to liaise with their respective constituencies to resolve any
disputes amongst the parties which may occur due to the project.

6. PLC Meetings

a) Frequency
i) Meetings will be conducted monthly or as required by the parties to the PLC based
on the urgency of project matters.

b) Notice of meetings
i) The notice of the PLC meeting shall be given at least seven (7) calendar days prior
to the meeting date.
i) Where meetings have been diarised over a period by the PLC, it shall be the duty of
each PLC member to ensure his/her attendance on the set dates.
iii)  Where a PLC member has been absent from a meeting, he/she bears the onus of
acquiring the date and venue of the next meeting.

c) Venue
i) The venue for PLC meetings shall be the project site office or any other venue
agreed to by the members of the PLC and approved by SANRAL.
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i) During the Covid 19 lockdown, or any other lockdown as announced by government,
the meetings shall be held on an online platform such as WhatsApp, Teams, Zoom

or similar.
d) Agenda
i) An agenda shall be made available or displayed to PLC members at the

commencement of such meetings or the minutes of the previous meeting will serve
as the agenda of such meetings.
i) The agenda shall not be amended without prior approval from SANRAL.

e) Chairperson
i) PLC meetings shall be chaired by SANRAL which will typically be the SANRAL’s
Project Manager, or a SANRAL staff member with decision--making delegation.
i) The Chairperson shall:

a. chair all meetings of the PLC,
b. co-ordinate all the activities of the PLC with the assistance of the PLO,
C. monitor that PLC members are fulfilling their tasks as assigned by the PLC,
d. see to the execution of decisions taken by the PLC,
e. ensure, with the assistance of the Engineer, the validity of members’ claims
for reimbursement,
f. monitor that all activities of the PLC comply with current laws, regulations, and
SANRAL policies, and
g. be a co-signatory to all official documents of the PLC.
f) Secretariate
i) The Engineer’s staff shall provide a secretarial service to take minutes of PLC
meetings.
ii) Secretarial support other than taking minutes at PLC meetings shall be provided by
the PLO.

g) Quorum
i) The quorum for PLC meetings shall be constituted by 50%+1 ratio excluding co-
opted members.

h) Apologies and Non-attendance

i) Apologies shall be in writing. In an emergency where a PLC member could not
apologise in advance, a written apology must be submitted as soon as possible.

i) Apologies may be sent through any media agreed to by the PLC for example through
SMS or WhatsApp messaging or similar application.

iiil) The constituency, represented by a PLC member who fails to attend three (3)
consecutive meetings without an apology, will be informed in writing and requested
to nominate a replacement member.

i) Language

i) PLC meetings will be conducted in English to enable all participants to understand
the discussions of the meeting.

i) However, care and consideration must be given to provide non-English speakers an
opportunity to participate and hence, if agreed by all PLC members, any of the 11
official languages may be spoken and translated during the meeting. Even if a
language other than English is used, the minutes of the meeting will be recorded in
English.

j)  Other
i) Sustenance shall be provided at PLC meetings as per government policy.
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7. Amendments or Additions

The rules, responsibilities, and duties for PLC members in this Form are adopted and will be in force

with effect from this ............

Name and Surname

Signature

Date

Accepted for SANRAL

Accepted for Engineer

Accepted for Contractor

Accepted for PLC

Accepted by PLC
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FORM A3: CHECKLIST — PROJECT LIAISON COMMITTEE — MEMBER APPOINTMENT

Notes:

a) The checklist consists of several sections. Only print the relevant sections.
b) Indicate what has been completed and sign off at the end.
c) While other individuals can assist in this process, the Project Manager (PM) remains accountable

for all deliverables.
d) All forms/records to be kept by the PM and availed to line management upon request.

Form
No.

Item

Explanatory Note for
Compliance Check

Responsibility

Complete
(Yes/No or
N/A)

A3.1

PLC Member Appointment:

Nomination forms
completed.

a)

Form must indicate
the nominee and the
individual or
organisation making
the nomination.

Stakeholder
Coordinator (SC)
/Contracts
Engineer (CE)

Forms circulated with
the assistance of
Municipality's LED
office.

SC/CE

All completed forms
collected from the
Municipality's LED
office.

SC/CE

Members selected.

a)

Confirm the
membership of the
PLC.

SC/Project
Management
Team (PMT)

b)

Where there are
multiple entries, the
team can select the
member with the
highest number of
nominations.

SC/PMT

c)

Where there is an
equal number of
nominations, the team
will request the
nominating
organisation to
confirm the member
who should join the
PLC.

SC/PMT

The last alternative is
to allow for a snap
electionin a
community meeting.

SC/PMT

Communicate the
PLC membership to
the affected
stakeholders.

SC/PMT
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Formal appointment
to PLC signed.

Ensure that the PLC
membership is
confirmed in line with
Form A3.2

SC/Project
Manager (PM)

All members must be
provided with a copy
of the PLC Duties and
Responsibilities
(extract from

SC/PMT
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Form

No. Item

Explanatory Note for
Compliance Check

Responsibility

Complete
(Yes/No or
N/A)

D1004.03). The
signed duties and
responsibilities must
be scanned and
shared with all
members. The PM
retains a copy for
future reference.

c)

Document must be
signed again when
the membership
changes. The PM
must add the version
of the document to
ensure that the
various versions can
be tracked.

PM

Stakeholder Coordinator:

Name

Sign

Date

Project Manager:

Name

Sign

Date
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FORM A3.2: PROJECT LIAISON COMMITTEE - MEMBER LIST

No.

Sector/Entity/Forum

Name and Surname

Signature

10

11

12

13

14

15

16

17

18

19

20
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FORM A4: CHECKLIST — PROJECT LIAISON OFFICER — APPOINTMENT

Notes:

a) The checklist consists of several sections. Only print relevant sections.
b) Indicate what has been completed and sign off at the end.
c) While other individuals can assist in this process, the Project Manager (PM) remains accountable

for all deliverables.
d) All forms/records to be kept by the PM and availed to line management upon request.

PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2024.1 - July 2024.D0C

Form Explanatory Note for (T G
Item . Responsibility | (Yes/No or
No. Compliance Check
N/A)
A4 PLO Appointment:
a) Job profile prepared. CE/PMT
1 Post adve_rtlsed in b) Post_ advertised in the CE/PMT
local media. media.
o) (_Zopy of advert kept on CE/PMT
file.
a) Al CVs received CE/PMT
collated.
Shortlisting Shortlisting done by
2 completed. b) the PMT. CE/PMT
o) F_’LC provic}ed with the CE/PMT
final shortlist.
a) Candidates invited. CE/PMT
b) Interview grid CE/PMT
prepared.
The PLC can
nominate a member to
sit on the interview
3 Interviews held. c) panel as an observer | CE/PMT
to ensure
transparency in the
process.
d) Formal interviews CE/PMT
carried out.
e) Interview SCores | ~e oyt
collated.
PLO appointment
a) letter issued. CE
4 Formal appointment b) PLO employment CE
of PLO. contract signed.
0) PLO per'formance CE
agreement signed.
Stakeholder Coordinator:
Name Sign Date
Project Manager:
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Complete

Form Explanatory Note for T
No. Item Compliance Check Responsibility | (Yes/No or
N/A)
Name Sign Date
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FORM A5: CHECKLIST — PROJECT LIAISON COMMITTEE — MEETINGS

Notes:

a) The checklist consists of several sections. Only print relevant sections.
b) Indicate what has been completed and sign off at the end.
c) While other individuals can assist in this process, the Project Manager (PM) remains accountable

for all deliverables.
d) All forms/records to be kept by the PM and availed to line management upon request.

PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2024.1 - July 2024.D0C

Form Explanatory Note for ORI
Item . Responsibility | (Yes/No or
No. Compliance Check
N/A)
A5 PLC Meeting Checklist:
All members of the
a) |PLC to sign the | p o py
attendance register in
ink.
1 Attendance register Where meetings are
completed. on an online platform
such as MS Teams,
b) the attendance list PLO/FM
must be downloaded
from that platform.
The quorum for PLC
meetings shall be
2 Quorum met. a) constituted by 50% + 1 | PLO/PM
ratio excluding co-
opted members.
3 Agenda approved. a) PM
Minutes must be
Previous minutes prepared, signed  off
4 aporoved a) and dated by the | PLO/PM
PP ) Chairperson at the
following meeting.
Minutes and
5 resolutions a) RE/PLO
captured.
Declaration of All members of the
6 . a) PLC to sign the DoL in | PLO/PM
interest completed. ink
Stakeholder Coordinator:
Name Sign Date
Project Manager:
Name Sign Date
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FORM A6: PROJECT LIAISON COMMITTEE — DECLARATION OF INTEREST

Notes:
a) This declaration of interest shall be signed by all attendees at every PLC meeting.

THE SOUTH AFRICAN NATIONAL ROADS ANGECY LTD

PROJECT LIAISON COMMITTEE - DECLARATION OF INTEREST

We, as members of the PLC and persons present in the meeting, hereby solemnly swear and declare
that we have no private or business interest or stake in any of the Work Packages or Tender Reports
tabled here today or to be discussed in this project.

If one of us is of the opinion/view that some people may, rightly or wrongly construe as
improper/irregular, his/her participation/involvement in deliberations that may lead to the award of a
tender to a tenderer known to him/her, that person shall then recuse himself/herself from the
proceedings/discussions that deal with that Work Package or Tender Report. Additionally, such a
member shall recuse himself/herself from the operations of this PLC going forward and shall cease
to be a PLC member for this project.

We certify that we, during the process neither deliberately favoured nor prejudiced and person or
tenderer, as intended or contemplated in treasury Regulation 16, A8.3 (a), (b) & (c).

We further accept that all information, documentation, and decisions regarding any matter serving
before the Committee are confidential. We, therefore, undertake not to communicate
decisions/discussions of the meeting to external or internal parties unless so directed and approved
by the Project Manager.

Members Signature Date
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FORM B: CHECKLIST — TARGETED ENTERPRISE TENDERING PROCESS

Form Complete Source Document
No Item Explanatory Note for Compliance Check Responsibility (Yes/No or
i N/A)

B1 Target Area:

Target Area for Targeted Labour and
a) Targeted Enterprises identified and | PLO/PM
1 Target Area Defined by PLC. disseminated to the PLC.
Target Groups identified and
b) disseminated to the PLC. PLO/PM
Database criteria setup and
a : ) PLO/PM
2 Database of Contractors and ) disseminated to the PLC.
Suppliers. i teri
PP b) Signed off database criteria handed PLO/PM
over to PLC.
B2 Tender Phase:
a) Copy of advert on file. Contractor
1 Tender Advert. b) Proqf of_ publication in selected local Contractor
publications.
Proof of publication on SANRAL
c) ; Contractor
website.
Copy of specification available on file,
2 Tender Document. a) copy of the Tender CD, or printed. Contractor
Clarification Meeting Attendance Attendance register signed by all
3 . a) e S . Contractor
register. attendees of the clarification meeting
Minutes must be prepared, signed off
4 Clarification Meeting Minutes. a) and dated by the Chairperson within | Contractor
14 days of the date of the meeting
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Form

Complete

Source Document

No Item Explanatory Note for Compliance Check Responsibility (Yes/No or
) N/A)
5 Clarification Meeting Presentation. a) Copy of the presentation on file. Contractor
All addenda issued must be recorded
a) . Contractor
on the file.
6 Addenda Proof (e-mail) of those persons that
b) the addenda was sent to (if | Contractor
applicable).
. . . Record the names of persons /
7 Eegllisctaet:I:; tenders issued (if a) companies that collected tender | Contractor
PP ) documents (website/by hand).
B3 Tender Opening:
Record the names of persons /
1 Register of Tenders Received. a) companies that submitted tender | Contractor
offers.
Tender Opening, Declaration of Declaration by SANRAL officials at
2 a) ; Contractor
Interest. the opening.
Tender Opening, Attendance Record the names of persons present
3 . a) : Contractor
Register. at the opening of tenders.
4 Register for late tenders received. a) Record names and time of late Contractor
tenders received.
Register of the opening of the
5 Tender Opening, Opening Data. a) Technical Offer on the Tender Data | Contractor
sheet.
B4 Tender Evaluation:
1 Extension of validity period. a) Confirmation of issue of letters of Contractor

extension of validity period.
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Form
No.

Item

Explanatory Note for Compliance Check

Responsibility

Complete
(Yes/No or
N/A)

Source Document

Confirmation of response on
extension of validity period by the
bidders.

Contractor

Declaration of Interest.

All members of the Bid Evaluation
Committee to sign the Dol in ink.

Contractor

Attendance Register.

All members of the BEC to sign the
attendance register in ink.

Contractor

Minutes

Minutes must be prepared, signed off
and dated by the Chairperson within
14 days of the date of the meeting.

Contractor

Signed evaluation report.

Report signed by the Chairperson of
the BEC detailing deliberations and
discussions of the BEC meeting.

Contractor

PPPFA Scoring sheet

Scoring sheet detailing the scores of
all tenders evaluated as per the
PPPFA.

Contractor

CSD Compliance Report.

a)

Printout of the CSD Report for
compliance verification for the
successful tenderer.

Contractor

CIDB grade confirmation (if
applicable).

a)

Verification of active status.

Contractor

JV calculator for Joint Ventures.

Contractor

B-BBEE Certificate.

B-BBEE Certificate of winning
tenderer on file for verification of
preference points.

Contractor

10

SANRAL List of Restricted
Bidders.

Verification that the winning tenderer
is not restricted from doing business
with SANRAL.

Contractor

1

Clarification correspondence after
tender closing (individual
tenderers or all).

a)

All correspondence relating to RFT
correction of arithmetic
errors/balancing of rates etc.

Contractor
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Form
No.

Item

Explanatory Note for Compliance Check

Responsibility

Complete
(Yes/No or
N/A)

Source Document

12

Report for the award of the
contract.

a)

Report detailing information from
tender phase to evaluation phase,
and a recommendation  with
motivation for the approval of the
winning tenderer.

Contractor

13

Review Report.

a)

Receive high level reports and
ensure transparency in the
appointment of Targeted Enterprises.
The reports must exclude sensitive
evaluation information.

PLC /PLO/PM

Report not
to be
supplied to
PLC*.

B5

Award of Contract:

BAC Declaration of Interest.

All members of the BAC to sign the
Dol in ink.

Project Bid
Committee
(PBAC)

Adjudication
Secretariat

BAC Attendance Register.

a)

All members of the BAC to sign the
attendance register in ink.

PBAC Secretariat

BAC Minutes.

a)

Minutes must be prepared, signed off
and dated by the Chairperson within
14 days of the date of the meeting.

PBAC Secretariat
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FORM C: CHECKLIST — TARGETED ENTERPRISE CONTRACT ADMINISTRATION

Form ltem Complete Source Document
No Explanatory Note for Compliance Check Responsibility (Yes/No or
) N/A)
C Contract Administration Phase
Letter of award / Letter of Copy of letter issued to the
1 a) . Contractor
Acceptance. successful bidder.
Standard letter informing
2 Letters to unsuccessful bidder(s). a) unsuccessful bidders of the tender | Contractor
outcome with proof of emails.
3 Publication of award, within 7 Proof of publication on SANRAL | Contractor / PLO / Project
. a) .
working days from date of award. website. Manager
4 Contract document. a) Original signed contract on file. End-User / Contractor
5 Closure of contract. a) Copy of close-out report (SIPDM). End-User / Contractor
6 Perf_orma_nce report (for a) Copy of contractor performance End-User / Contractor
Engineering contracts). report.
Project Manager:
Name Sign Date
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APPENDIX 8.3 PROFORMA SUB-CONTRACT DOCUMENT FOR TARGETED ENTERPRISES

Will be supplied to the successful tenderer
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APPENDIX 8.4 ACCEPTANCE TO ADVERTISE SUBCONTRACT TENDER
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Table 1: CPG Plan Tracker

Contract Value*

R 100 000 000

contact ata | EVBIIeTSMN| povously Lot | FIESPRY | Pacagss Ul | ot Packane | vendarea cro | 7, e
TEs . 30% 0 4 16 20 30% R 30 000 000
TE Sub-Goals
CIDB 1 \ 0 1 8 9 4,5% R 4500 000
CIDB 2 o% 0 2 3 5 4,5% R 4500 000
CIDB 3 \ 0 0 1 1 3,0% R 3000 000
CIDB 4 o% 0 0 1 1 6,0% R 6 000 000
CIDB 5 0 0 1 1 10,0% R 10 000 000
CIDB 6 NA 0 0 0 0 0% R 0
Other Sectors*** N/A 0 1 2 3 2,0% R 2000 000

*

*%*

*kk

From Letter of Award
From Contractor’'s Contract Document.
Manufacturers, Suppliers, Service Providers.
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Table 2: Subcontract Packages for Targeted Enterprises

Package Number

1( )

2¢( )

3( )

Package Description

General
Maintenance

Repair Potholes

Install Culverts

Package Estimated Value R 500 000 R 1 000 000 R 1 000 000

Target Group(s)

a) Locality Sundays River LM Sundays River LM Sundays River LM

b) CIDB Grade 1CE 2CE 2CE

Functionality Criteria

a) Locality 60 60 60

b) CIDB Grade 30 30 30

c¢) Target Groups 20 20 20

d) Total 100 100 100

e) Threshold 75 75 75
C3-271
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Table 3: Sub-contract Packages for Targeted Enterprises

Package Number

4( )

Package Description

Site Security

Package Estimated Value R 500 000
Target Group(s)
a) Locality Sundays River LM
b) CIDB Grade N/A
Functionality Criteria
a) Locality 60
b) PSIRA Registration
(E.g., security sector 30
requirement.)
c¢) Target Groups 20
d) Total 100
e) Threshold 75
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The sub-contract packages in Tables 1 to x for Targeted Enterprises and the accompanying Tender
Notice have been perused and are supported.

RECOMMENDED:
NAME DESIGNATION SIGNATURE DATE
Contractor
Engineer
SANRAL Project Manager
PLC Representative
(other than above members)
ACCEPTED:
NAME' DESIGNATION SIGNATURE DATE

SR Planning Manager

SR Construction Manager

SR CD Representative

SR Transformation Officer

"Minimum 3 signatures required.
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SANRA Insert Main

‘T Contractor’s
\ Company Logo
|

OUTH AFRICA
THROUGH SBETTER RDADS

SUB-CONTRACT NRA X.xxx-xXX-XXXX/X — XX

SUB-CONTRACTS FOR THE XXX OF NATIONAL ROUTE Xxx SECTION xxx (KM xxx) TO SECTION
xxx (KM xxx) BETWEEN XXX AND XXX

TENDER NOTICE

CLOSING DATE: XXXX, XX XXXX 20XX AT XX:00

XXX invites experienced EME and QSE sub-contractors to a
tender briefing session for Contract X.xxx-xxx-xxx/x - XX for the
XXX OF NATIONAL ROUTE Xxx SECTION xx (KM xx) TO SECTION xx (KM xx) BETWEEN XXX
AND XXX on behalf of the South African National Roads Agency SOC
Limited (SANRAL). This project is in the province of the Eastern Cape and in the district municipalities
of Xxx and Xxx

Preferences are offered to prospective tenderers from the targeted area, namely the Xxx and Xxx Local
Municipalities , as well as the CIDB grades and classes indicated for each
sub-contract package. This tender will be evaluated in terms of functionality as a criterion and the price
and preference points system. Tenderers who satisfy the following criteria are eligible to submit tenders:

a) B-BBEE Level 1 or 2 contributor.

b) Exempted Micro Enterprise (EME) or Qualifying Small Enterprise (QSE).

c) Registered on the National Treasury Central Supplier Database (CSD).

d) Registered as “active” with the Construction Industry Development Board (CIDB) in the relevant
contractor grade and class designation.

An award will only be made to preferred Tenderers that are:

e) Compliant with the Compensation for Occupational Injuries and Diseases Act (COID); and
f)  Tax Compliant.

Sub-contractors are required for the following subcontracts:

1. Package 1
1 x General Maintenance Package (CIDB 4CE PE)

2. Packages 2 and 3
2 x General Maintenance Packages (CIDB 2CE PE)

Note to Tenderers:

a) Xxx will reserve the right to negotiate feasible rates with
the preferred tenderers if necessary.

b) Tenderers may submit tenders for all sub-contracts in this Tender Notice, but only 1 (one)
subcontract will be let per preferred Tenderer at any one time for this project.

A compulsory information briefing meeting, and a training session will take place at Xxx
on XXX , XXX at xxx where
prospective Tenderers shall meet the Contractor.
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Tender documents will be made available at the information briefing in the form of a CD. The CD wiill
contain an electronic copy of the tender document, in PDF format. Only the documents within the folder
named “Returnable Document” must be printed, bound and completed with all the relevant supporting
documents attached.

Tenderers must be represented at the information briefing meeting by a representative who must be
the Tenderer himself or an authorised person in the direct employment of the Tenderer.

Late arrivals to the compulsory information briefing meeting will not be allowed access, and therefore
will not be allowed to submit a tender. Such tenders received, shall be deemed non-responsive.

The tender and supporting documents shall be sealed in an envelope and clearly marked:
“Sub-Contract NRA X.XXX-XXX-XXXX/X — XX for ... ” (relevant sub-
contract name, e.g. Xxx and shall be delivered by hand to Xxx (

between the hours 09:00 to 16:00.

Note: Telephonic, telegraphic, telex, facsimile, e-mailed or electronic applications will not be accepted.

The Tender Documentation for all packages in this Tender Notice shall reach the stipulated
address no later than xxh00 on Xxx , XXX

Queries relating to issues arising from this document may be addressed to:

Contact:Xxx
Company Name: Xxx
Tel No:xxx XXX XXX

e-mail: xxx@xxx
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mailto:ectenders@kewm.co.za

APPENDIX 8.5 TRAINING AND SKILLS DEVELOPMENT PROGRAMME
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APPENDIX 9 ILLUSTRATIVE PROGRAMME
PHASE ACTIVITY DURATION
1 Mobilisation August 2025 to November
2025
2 Construction November 2025 to October
2026
21 Phase 1: November 2025 to April 2026
2b (Chainage 76.1km to 80,9 Northbound)
and 1b (Chainage 80,9 to 85,7 Southbound)
2.2 Phase 2: April 2026 to October 2026
2a (Chainage 76.1km to 80,9 Southbound)
and 2b (Chainage 80,9 to 85,7 Northbound)
3 De-establishment and Closeout October 20582%) November

NOTE: The above table is for illustrative purposes only; it is the responsibility of the Contractor to
provide a detailed programme of works. The duration of the project is 15 months including a 3-month
mobilisation period.
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APPENDIX 10 AS-BUILT DRAWINGS
Not Applicable
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