TRANSNET NATIONAL PORTS AUTHORITY
CONTRACT NUMBER: TNPA/2024/01/0002/53232/RFP
PROVISION OF PROFESSIONAL SERVICE FOR THE FEASIBILITY AND DETAILED DESIGN INCLUDING

PROCUREMENT SUPPORT AND SUPERVISION FOR BAYHEAD AND LANGEBERG ROAD UPGRADE, AT THE

TRANSNET

PORT OF DURBAN

2.1.8 | Prepare and present Tender/Contract SUM
Conditions.

2.1.9 Prepare and present Tender Packages. SUM

2.1.10 Prepare and present Purchase Orders. SUM

2.1.11 | Disbursements For Task Order 2 SUM

SUB-TOTAL: TASK ORDER 2

3. TASK ORDER 3 (Estimated Duration: 24 DURATION | RATE TOTAL
months)The Consultant (in pricing this aspect) | (MONTHS) PER AMOUNT
must consider the detailed requirements listed MONTH
in pages 18 to 20 of part C3 — Scope of
Services.

3.1 Undertake Level 4 construction monitoring and
close-out functions as well as engineering
management for the Bayhead and Langeberg
Road Upgrade project on behalf of the
Employer.

3.1.1 | Prepare and present revised Project Execution
Plan.

3.1.2 | Prepare and present revised Traffic
Management Plan.

3.1.3 | Prepare and present Issue Logs.

3.1.4 | Prepare and present Risk Mitigation Records.

3.1.5 |Prepare and present revised Project Risk
Management Plan.

3.1.6 | Prepare and present Quality Inspection Reports.

3.1.7 |Prepare and present Revised Quality
Management Plan.

3.1.8 | Prepare and present revised Schedule on
Primavera P6 or MS Project (Preferred one is
Primavera P6).

3.1.9
Prepare and present Cost Reports.

3.1.10 | Prepare and present revised Health and Safety
Plan.

3.1.11 | Prepare and present Emergency Evacuation
Plan.

3.1.12 | Print and issue three copies of approved
construction drawings/documentation in
accordance with the documentation schedule
including, in the case of structural engineering,
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Part C2: Pricing Data
C2.1 & 2: Pricing Assumptions & Pricing Schedule
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