TRANSNET NATIONAL PORTS AUTHORITY
CONTRACT NUMBER: TNPA/2024/01/0002/53232/RFP

PROVISION OF PROFESSIONAL SERVICE FOR THE FEASIBILITY AND DETAILED DESIGN INCLUDING

TRANSNET

PROCUREMENT SUPPORT AND SUPERVISION FOR BAYHEAD AND LANGEBERG ROAD UPGRADE, AT THE

PORT OF DURBAN

TO #1 -
Feasibility detailed

engineering design May 2024 Feb 2025
TO #2 -

Procurement

Support. May 2025 Sept 2025
TO #3 —

Level 4 Construction
Monitoring and

Close out. Sept 2025 August 2027

11.2(3) The completion date for the whole of  Thirty Seven (37) months after the start

the services is date

31.1 The Consultantis to submit a first

programme for acceptance within Two (2) weeks from the start date of
2 weeks contract for overall duration of services
and the start of each task order

32.2 The Consultant submits revised

programmes at intervals no longer Four (4) week intervals
than

4 Quality

40.2 The quality policy statement and

quality plan are provided within As defined in the Scope.

41.1 The defects date is 26 Weeks after Completion of a Task for the
services associated with such Task unless
otherwise stipulated in a task order

5 Payment

50.1 The assessment interval is on the Twentieth (20*") day of each successive
month and the invoice date is Twenty-fifth
(25%) day of each successive month.

50.3 The expenses stated by the Employer Item Amount

are

Economy air fares Expenses/claims/costs
pertaining to these
items must be
specifically and
individually approved
(in writing) by the
Employer before the
Consultantincurs any
corresponding
expense. Expenses will
only be paid on a
proven cost basis
(specifically the

Car hire not
exceeding group B

Accommodation —
Protea Group or
Town Lodge Group or
3 Star equivalent
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