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LIST OF CONTRACT DOCUMENTS

The following documents form part of this contract:

Volume 1:

Volume 2:

Volume 3:

Volume 4:

Volume 5:

Volume 6:

Volume 7:

The Conditions of Contract for Construction for Building and Engineering Works Designed
by the Employer (1999), published by the Federation Internationale des Ingenieurs-
Conseils (FIDIC) which the tenderer shall purchase himself. (See note 1 below).

The COTO Standard Specifications for Road and Bridge Works for South African Road
Authorities (Draft Standard October 2020 edition), issued by the Committee of Transport
Officials which the tenderer shall obtain himself. (See Note 2 below).

The Project Document, containing the tender notice, Conditions of Tender, Tender Data,
Returnable Schedules, general and particular conditions of contract, project specifications,
Pricing Schedule, Form of offer and Project Information is issued by the Employer (see
note 3 below). The Employer's Form of Acceptance and any correspondence from the
selected tenderer, performance security-demand guarantee, and all addenda issued during
the period of tender will also form part of this volume once a successful tenderer has been
appointed.

The conditions of tender are the standard conditions of tender as indicated in Book 1.

The road works drawings.
Included in Volume 5

The structural drawings.

Materials investigation and utilisation.

No dedicated Volume 6. All material sourced commercially

Environmental Management Plan report.
No dedicated Volume 7 - Included under:
Volume 3: Part C3: Scope of Works

Section C: Environmental Management Plan
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Notes to tenderer:

1.

Volume 1: The Conditions of Contract for Construction for Building and Engineering
Works Designed by the Employer (1999), published by the Federation Internationale des
Ingenieurs-Conseils (FIDIC), is obtainable from CESA, P. O. Box 68482, Bryanston, 2021.
Tel: (011) 463 2022 Fax: (011) 463 7383, e-mail: general@cesa.co.za.

Volume 2: The COTO Standard Specifications for Road and Bridge Works for South African
Road Authorities (Draft Standard October 2020 edition) is obtainable from SANRAL and
can be downloaded free of charge from the SANRAL‘s website www.nra.co.za.

Volume 3 is issued at tender stage in electronic format downloaded from the SANRAL'’s
website link

The link contains the following files:

- The full Project Document in .pdf format (excluding the standard conditions of tender)
- The returnable forms in word format

- The pricing data in Excel format

The Standard Conditions of Tender may be downloaded from the CIDB website as
indicated in Book 1.

At contract stage Volume 3 will be a bound signed paper copy containing the following
documents:

- Returnable schedules relevant to the project

- Agreements and Contract Data

- Pricing Data

- Scope of Work

- Project Information

SUBMISSION OF TENDER - Of the contract documents, only the following elements of

Volume 3 needs to be submitted in printed and bound hard copy and electronically on

flash drive marked “Postulated (followed by the Tenderer name)” in a sealed envelope, in

the following order:

- Form of Offer (signed and scanned as .pdf and hard copy);

- All returnable schedules and attachments and certificates (signed and scanned as .pdf
and hard copy);

- Completed pricing schedule (scanned copy in .pdf and copy in Excel and hard copy).

Information provided by a tenderer over and above the above elements of Volume 3 shall
be treated as information only and will only be bound into the document if the tenderer
notes on Form A4: Schedule of Variations or deviations that the information has a bearing
on the tender price.

For alternative offers the tenderer shall submit the following additional documentation, in

printed and bound hard copy and electronically in a separate flash drive marked

“Alternative (followed by the Tenderer name)” in a sealed envelope in the following order:

- Form of Offer (signed and scanned as .pdf and hard copy and state “Alternative Form
of Offer”);

- All returnable schedules and attachments and certificates applicable to the alternative
offer (signed and scanned as .pdf and hard copy);

- Alternative Pricing Schedule (scanned copy in .pdf and copy in Excel and hard copy);

- Other relevant information.
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Cc2.1

C2.1.1

C21.2

C2.1.3

C2.14

C2.1.5

C2.1.6

PRICING INSTRUCTIONS

Measurement and payment shall be in accordance with the relevant provisions of
Chapter 1, Section C1.1 of the COTO Standard Specification for Road and Bridge
Works for South African Road Authorities (Draft Standard October 2020 edition) or as
amended in the Scope of Works.

The units of measurement described in the Pricing Schedule are metric units.
Abbreviations used in the Pricing Schedule are as follows:

% = percent

h = hour

ha = hectare

kg = kilogram

ki = kilolitre

km = kilometre

km-pass = kilometre-pass
kPa = kilopascal

kW = kilowatt

| = litre

m = metre

mm = millimetre

m?2 = square metre
m2-pass = square metre-pass
m3 = cubic metre

m3-km = cubic metre-kilometre
MN = meganewton
MN.m = meganewton-metre
MPa = megapascal

No. = number

Provsum = Provisional sum
PC Sum = Prime Cost sum
R/only = Rate only

sum = lump sum

t = ton (1000kg)
W/day = Work day

For the purpose of the Pricing Schedule, the following words shall have the meanings
assigned to them:

Unit: The unit of measurement for each item of work as defined in the
COTO Standard Specification for Road and Bridge Works for
South African Road Authorities (Draft Standard October 2020

edition).
Quantity: The number of units of work for each item.
Rate: The payment per unit of work for which the Service Provider

tenders to do the work.

Amount: The product of the quantity and the rate tendered for an item.

Unless otherwise stated, items are measured net in accordance with the drawings, and
no allowance is made for waste.

It will be assumed that prices included in the Pricing Schedule are based on Acts,
Ordinances, Regulations, By-laws, International Standards and National Standards that
were published 28 days before the closing date for tenders. (Refer to Error! Hyperlink
reference not valid.www.sabs.co.za for information standards)

The prices and rates in the Pricing Schedule are fully inclusive prices for the work
described under the items. Such prices and rates cover all costs and expenses that
C3-3
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C2.1.7

C21.8

C21.9

C2.1.10

c2.1.11

C2.1.12

C2.1.13

may be required in and for the execution of the work described in accordance with the
provisions of the Scope of Work, and shall cover the cost of all general risks, liabilities
and obligations set forth or implied in the Contract Data, as well as overhead charges
and profit. These prices will be used as a basis for assessment of payment for additional
work that may have to be carried out. The Contractor shall submit to the Engineer within
28 days after the Commencement Date a full breakdown of all rates. The rates are to
be clearly referenced to the relevant payitem numbers, with each rate broken down into
its labour, materials, plant, fuel, overhead charges and profit components.

Where the Scope of Work requires detailed drawings and designs or other information
to be provided, all costs associated therewith are deemed to have been provided for
and included in the unit rates and sum amount tendered such items.

A single lump sum will apply should a number of items be grouped together for pricing
purposes.

The quantities set out in the Pricing Schedule are approximate and do not necessarily
represent the actual amount of work to be done. The quantities of work accepted and
certified for payment will be used for determining payments due and not the quantities
given in the Pricing Schedule.

Reasonable compensation will be received where no payitem appears in the Pricing
Schedule in respect of work required in terms of the Contract and which is not covered
in any other payitem.

The short descriptions of the items of payment given in the Pricing Schedule are only
for the purposes of identifying the items. More details regarding the extent of the work
entailed under each item appear in the Scope of Work.

The item numbers appearing in the Pricing Schedule refer to the corresponding item
numbers in the COTO Standard Specification for Road and Bridge Works for South
African Road Authorities (Draft Standard October 2020 edition). Where a standard
COTO payitem is amended or a new payitem added, the item number is preceded by
the letter “P” in the Pricing Schedule.

The pricing schedules are provided electronically. A printout of the entire completed
pricing schedule must be signed and scanned and saved in .pdf format, and an
electronic copy of the priced pricing schedule must be saved in Excel format and the
printed copy bound. In the event of any discrepancy between the signed .pdf copy, and
the electronically submitted copy in Excel format and the printed hard copy, the tender
rates in the printed hard copy will govern. The item numbers and description of the
printed hard copy document will govern. For all addenda issued relating to the pricing
schedule, the item numbers, description and quantities of the issued document will
govern.

C3-4
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C2.2 PRICING SCHEDULE (INCORPORATING SBD3)

C3-5
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SCHEDULE A

GENERAL

C3-6
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SCHEDULE B

PART 1: BRIDGE B1244 ON N2/16 KM 1.46
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SCHEDULE B

PART 2: BRIDGE B1252 ON N2/16 KM 12.29
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SCHEDULE B

PART 3: BRIDGE B4084 ON N2/16 KM 17.7
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SCHEDULE B

PART 4: BRIDGE B1264 ON N2/16 KM 23.40
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SCHEDULE B

PART 5: BRIDGE B0910 ON N2/16 KM 26.46
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SCHEDULE B

PART 6: BRIDGE B1265 ON N2/16 KM 28.70
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SCHEDULE B

PART 7: BRIDGE B149 ON N2/16 KM 80.22
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SCHEDULE D
SMALL CONTRACTOR DEVELOPMENT, TRAINING AND

COMMUNITY LIAISON
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CALCULATION OF TENDER SUM
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c2.3 SUMMARY OF PRICING SCHEDULE
SCHEDULE A: GENERAL .....ocoiiiiiieeeeee e S
- PART 1 BRIDGE B1244 AT N2/16 KM 1.46 .... R ..ccccceiinviiinenen.
(from page ............. )
- PART 2 BRIDGE B1252 AT N2/16, KM 12.29.. R ...ccccooiiviiiiienes
(from page ............. )
- PART 3 BRIDGE B4084 AT N2/16, KM 17.70.. R ..cccociiiiiiiiiienes
(from page ............. )
- PART 4 BRIDGE B1264 AT N2/16, KM 23.40.. R ...cccccooiiiiiiiienns
(from page ............. )
- PART 5 BRIDGE B0910 AT N2/16, KM 26.46.. R ....ccccovvevrnene.
(from page ............. )
- PART 6 BRIDGE B1265 AT N2/16, KM 28.70.. R ...cccccovvvveiniennen.
(from page ............. )
- PART 7 BRIDGE B149 AT N2/16, KM 80.22.... R ..cccccevnirinnnnn
(from page ............. )

SCHEDULE D:

LIAISON ....ooiiiiiiiiieeeeeee e [
(from page ............. )
SUBTOTAL A e S
CONTRACT SKILLS DEVELOPMENT GOAL:
0.25% of Subtotal A..........cocoiiiiii R
SUBTOTAL B s R e

SMALL CONTRACTOR DEVELOPMENT,

TRAINING AND COMMUNITY

VALUE ADDED TAX:

15% of Subtotal B

TOTAL CARRIED TO C.1.1.1: FORM OF OFFER R

SIGNED BY TENDERER: ..o
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PART C3: SCOPE OF WORKS
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PART C3: SCOPE OF WORKS

SECTION A1:
SECTION A2:

SECTION B:

TABLE OF CONTENTS PAGE
STANDARD AMENDMENTS ISSUED BY COTO .......ccooiurrrennimnennensenines C3-19
PROJECT SPECIFICATION AMENDMENTS TO THE COTO STANDARD
SPECIFICATIONS ... e C3-20
SPECIFICATION DATA ... s s e C3-47
ENVIRONMENTAL MANAGEMENT PLAN......o oo C3-61

SECTION C:
SECTION D:

SECTION E:

SECTION F:

STAKEHOLDER AND COMMUNITY LIAISON, AND TARGETED
LABOUR AND TARGETED ENTERPRISES UTILISATION AND

DEVELOPMENT ...ttt e s s C3-80
REQUIREMENTS OF THE OCCUPATIONAL HEALTH AND SAFETY
ACT AND REGULATIONS ...t s C3-122

PROJECT SPECIFICATION AMENDMENTS TO THE STANDARD
SPECIFICATIONS FOR ....ceiiiei i ssessessenns G 321511

C3-18
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SOUTH AFRICAN NATIONAL ROADS AGENCY SOC LIMITED

CONTRACT SANRAL X.003-022-2018/1 - C6
FOR AD-HOC STRUCTURAL AND DRAINAGE SERVICES IN THE SOUTHERN REGION —
EMERGENCY BRIDGE REPAIR WORKS (REPAIR OF BRIDGES ALONG THE N2 SECTION 16)

SECTION A1: STANDARD AMENDMENTS ISSUED BY COTO

Notes to tenderer:

1. The Standard Specifications for Road and Bridge Works for South African Road
Authorities (Draft Standard October 2020 edition) prepared by the Committee of Transport
Officials, (COTO), as amended, shall apply to this contract. The amendments are those
issued by COTO and reproduced in Section A1, together with additional amendments as
set out in Section A2 and Project specific Specification Data as set out in Section B.

As at July 2023 no amendments have been issued.by COTO.

C3-19
PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2022.1 - June 2022.DOC EDMS# 7475454



Sen

citi

SOUTH AFRICAN NATIONAL ROADS AGENCY SOC LIMITED

CONTRACT SANRAL X.003-022-2018/1 - C6
FOR AD-HOC STRUCTURAL AND DRAINAGE SERVICES IN THE SOUTHERN REGION —
EMERGENCY BRIDGE REPAIR WORKS (REPAIR OF BRIDGES ALONG THE N2 SECTION 16)

SECTION A2: PROJECT SPECIFICATION AMENDMENTS TO THE COTO STANDARD
SPECIFICATIONS

Notes to tenderer:

1. This Section A2 contains amendments to the Standard Specification, including additional
clauses, amendment to clauses or deletion of clauses and specifications, required for this
particular contract. Where the Standard Specifications allow a choice to be specified in the
Contract Documentation or Project Specifications, between alternative materials or
methods of construction, and for additional requirements to be specified to suit a
particular contract, these selections are not made in this Section A2. Details of such
alternatives or additional requirements applicable to this contract are contained in
Section B: Specification Data. Section B also contains project specific sections for
Sections C, D and E.

2. The number of each clause and each payment item in this part of the project specifications
follows the numbering format of the standard specifications.

C3-20
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COTO CHAPTER 1:
COTO CHAPTER 2:
COTO CHAPTER 3:
COTO CHAPTER 4:
COTO CHAPTER 5:
COTO CHAPTER 6:
COTO CHAPTER 7:
COTO CHAPTER 8:
COTO CHAPTER 9:

COTO CHAPTER 10:
COTO CHAPTER 11:
COTO CHAPTER 12:
COTO CHAPTER 13:
COTO CHAPTER 14:
COTO CHAPTER 20:

TABLE OF CONTENTS PAGE
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COTO CHAPTER 1: GENERAL

SECTION 1.1: GENERAL PREAMBLE

PART A:

A1.1.2

PART C:

C1.1.3

SPECIFICATIONS
DEFINITIONS

Replace the Definition for “Site / Site of the Works” with the following:

“Site / Site of the Works - shall mean the entire road reserve (both new and existing),
inclusive of road junctions and property accesses, required for construction of the Works
as defined by the limits of construction given in the Contract Documentation. It shall also
include areas within statutory building lines where work has to be carried out and any
additional lengths of road required for the placement of advanced warning road signs
and/or traffic accommodation measures beyond the limits of construction as shown on the
drawings. The Site shall also include areas outside of the road reserve required for
Construction camps, Engineer’s site facilities, Borrow pit areas or quarry areas, haulage
and access roads, temporary deviations, storage areas, spoil areas and stockpile areas.
The exact extent of the limits of the construction will be verified once the Site is handed
over to the Contractor.”

MEASUREMENT AND PAYMENT

PAYMENT

C1.1.3.5 Payment for materials on the Site

In the last sentence of the 15t paragraph, delete the following:

“, or, in the case of crushed stone which has not been purchased but has been produced
on the site, at 80% of a fair evaluation of such crushed material”.

Add the following new subclauses:
"C1.1.3.9 Reduced payments for substandard work

Where provision for reduced payments for sub-standard work is made in the Contract
Documentation, acceptance of reduce payment for substandard work may be accepted
by the Engineer subject to prior approval by the Employer.

C1.1.3.10 Procurement of sub-services and omitted rates (Second tier
procurement)

Second tier procurement include the procurement of any work where either the particulars
of the work is not scheduled and priced, or where the process of procurement of the sub-
service provider is specified elsewhere in the contract specification. It include the
procurement of work where rates have been omitted or where allowance for the work is
made under a Provisional sum or Prime sum item or where allowance for the work is made
under a Provisional sum or Prime sum item but the particulars of the work is not scheduled,
or where work is instructed under clause 13[Variations and Adjustments] or where work is
to be performed by Targeted Enterprises.

The following procurement methods is to be followed as appropriate:

a) Where the particulars of the work is not scheduled but existing rates for similar
work exist in the contract and the work can therefore be executed by the
contractor or his sub-contractor at the existing contract rates.

No separate procurement process is required. The work is to be quantified and
scheduled utilising existing rates and approved through the Works Authorisation
process.

b) Where the payment calculation is based on a formula specified in the contract
document, or

C3-22
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f)

where the payment rate is pre-determined or fixed by the client.

No separate procurement process is required. The work is to be quantified and
approved through the Works Authorisation process.

Where the supplier is not selected by the contractor and actual cost is
reimbursable and/or no procurement process is possible.

No separate procurement process is required. The work is invoiced by supplier on
completion and approved through the Works Authorisation process at the end of the
contract.

Where there are omitted items as part of the existing scheduled scope of work
and no existing rates for similar work exist in the contract, or

where there are no existing rates for the materials to be supplied and suitable
rates for material to be determined.

A proposal for a new rate shall be submitted by the contractor and evaluated by the
engineer, by comparing with either adjusted relevant rates in the contract, or by
comparing with similar rates on similar contracts, or by comparing three informal
quotes to substantiate the rate. The new agreed rate is approved through the Works
Authorisation process.

Where the particulars of the work is not scheduled and the estimated cost of
the work (including VAT and excluding Contract Price Adjustment) is equal or
less than R1,000,000.00 and there are no existing rates for similar work and
the contractor’s proposal submitted in terms of FIDIC Variation 13.1 is not
accepted and the work is to be performed by a sub-contractor.

A minimum of three quotations shall be obtained from Targeted Enterprises (as

defined in Section D1000). The following is the minimum requirements for this

process:

- Prequalification for BEE level 1 or 2 and EME or QSE (Approval to deviate
must be granted by the Employer, based on market research)

- Quotation to include form of quotation, CSD registration, CIDB (where
applicable),

A Works Authorisation shall be approved prior to execution of the work.

Where the particulars of the work is not scheduled and the estimated cost of
the work is more than R1,000,000.00 (including VAT and excluding Contract
Price Adjustment) and there are no existing rates for similar work and the
contractor’s proposal submitted in terms of FIDIC Variation 13.1 is not
accepted and the work is to be performed by a sub-contractor.

The work is to be procured through a tender process. The following is the minimum

requirements for this process:

- Prequalification for BEE level 1 or 2 and EME or QSE (Approval to deviate
must be granted by the Employer, based on market research)

- Tenders to close at the relevant site offices at a specific date and time

- Tender documents to include form of Offer, CSD registration, Tax compliance,
CIDB (where applicable), SBD1, SBD 4, SBD 6.2, BEE certificate, Form A2.2

- Tenders to be evaluated on price and preference

- Evaluation by contractor for review by engineer

A Works Authorisation shall be approved prior to execution of the work.

Where the particulars of the work is identified by the contractor to be
performed by subcontractors who are Targeted Enterprises to form part of the
specified Contract Participation Goals for Targeted Enterprises.

The work is to be procured as per the process specified in clause D1007.

C3-23
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h) Where the work is unforeseen, urgent and the relevant procurement method
as indicated above will result in a delay to the contract and payment for a claim
for extension of time and/or cost, or
where the above procurement methods are not applicable or cannot fully be
complied with.

The Employer will determine the most appropriate procurement process to be
followed and approved through the Works Authorisation process.”

SECTION 1.2: GENERAL REQUIREMENTS AND PROVISIONS

PART A: SPECIFICATIONS

A1.23 GENERAL
A1.2.3.15 Routine maintenance
Add the following new paragraphs:
“The Contractor’s responsibility for routine maintenance on this contract is indicated in the
Contract Documentation.”
The backfilling for patching shall be done as indicated in the Contract Documentation.
The riding quality of gravel deviations shall comply with the requirements indicated in the
Contract Documentation.”
Add the following new subclause after A1.2.3.23:
"A1.2.3.24 Reference Manuals, other specifications and test methods
In various chapters of this Standard Specification, reference is made to Manuals, other
specifications and test methods. If not otherwise indicated in the Contract Documentation,
the latest published Manual, other specification and test methods at time of close of tender
will apply. Any changes to be implemented on a project as a result of revisions to manuals,
other specifications and test methods, will be handled in terms of the Conditions of
Contract.
Certain TRH and TMH documents are published as Sabita Manuals/TRH or Sabita
Manuals/TMH publications. Where reference is made to the TRH or TMH document, it shall
be read as referring to the latest version of the Sabita Manual/TRH publication or Sabita
Manual/TMH publication, respectively.”

A1.2.7 EXECUTION OF THE WORKS

A1.2.71 Programme of work
a) General
Add the following new paragraphs:

“The contractor shall note that the examination of a road with a view to rehabilitation is
normally undertaken a considerable period of time before the commencement of the
contract, and that conditions may subsequently change. The engineer will make further
examinations during the period of contract, and, depending on the results of such
examinations, the quantities of any items of work may be drastically increased or
decreased.

The contractor shall base his initial programme for road rehabilitation on the scope of the

work as described in the project specifications on the quantities contained in the Pricing
Schedule (Part C2).”
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PART C:

MEASUREMENT AND PAYMENT

(ii) Items that will not be measured separately

Replace the wording of item 8 with the following:

“8. The design of all temporary work and the construction of all temporary work, unless
otherwise indicated in the Contract Documentation.”

Item Unit
C1.2.7 Road safety audits

In the wording of item C1.2.7.2, replace “C1.2.6.1” with “C1.2.7.1".

In the wording of item C1.2.7.4, replace “C1.2.6.3” with “C1.2.7.3".

In the 4" paragraph of the item description, replace “C1.2.7.2” with “C1.2.7.3".

Add the following new pay items:

“Item Unit
C1.2.10 Dispute Adjudication Board (DAB)

C1.2.10.1  Employer’s contribution to DAB (50%) .....ccccvvverrivernnnnen. prime cost (PC) sum
The unit of measurement for item C1.2.10.1 is the prime cost sum. Payment of the prime
cost sum shall be in terms of Fidic Clause 13.5 for 50% of the amounts invoiced from the

appointed DAB. No sum for overhead charges and profit in terms of Fidic Clause 13.5(ii)
is payable for this item.”

SECTION 1.3: CONTRACTOR'’S SITE ESTABLISHMENT AND GENERAL OBLIGATIONS

PART C:

MEASUREMENT AND PAYMENT
Item Unit
C1.31 The Contractor's general obligations
Delete subitem C1.3.1.3 and replace with the following:
“C1.3.1.3 Time related obligations:
a) Mobilisation period ..........ccueeeiiiiiiiiii e month
b) Execution of the WOrks ..o month”

Add the following pay subitems:

“C1.3.1.4  Suspension Cost

a) De-establishment ... Number
b) Re-establishment ... Number
c) SUSPENSION PEHOA ...oooiiiiiieeee e month
d) Engineer’'s Cost .......cccoceiiiiiiiiiiine e prime cost sum (PC) sum

Under the heading “ltem C1.3.1.3”, delete the 2" paragraph and replace with the
following:

“The contract rate shall include full compensation for that part of the Contractor's general
obligations which are mainly a function of construction time. The contract rate shall be
deemed to include, leasing costs, hire costs or cost of ownership per month for Contractor’s
Equipment. The contract rate will be paid monthly, pro rata for parts of a month, from the
Commencement Date in terms of the Contract Documentation until the end of the
Mobilisation Period for item C1.3.1.3(a). For item C1.3.1.3(b) the contract rate will be paid
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SECTION 1.

PART A:

A1.5.7

PART C:

monthly, pro rata for parts of a month, from the end of Mobilisation Period until the end of
the original Contract Period specified for completion of the Works.”

Add the following new paragraphs:

‘Item C1.3.1.4

The rates tendered under subitem C1.3.1.4 shall represent full compensation for all Costs
for Suspension of Work and all Costs during Suspension of Works period, and no other
Costs (including other monthly costs) shall be payable.

Payment of subitems C1.3.1.4(a) and C1.3.1.4(b) shall be made for the number of de-
establishments and re-establishments of all Personnel and Goods (Contractor’s
Equipment, Materials, Plant and Temporary Works) as instructed by the Engineer.
Payment of subitems C1.3.1.4(a) and C1.3.1.4(b) shall not apply during the Mobilisation
Period.

Payment of subitem C1.3.1.4(c) shall be made monthly, pro rata for parts of a month, from
the date on which the Contractor has suspended progress of all of the Works in terms of
Conditions of Contract clause 8.8 and commenced with de-establishment of the site, until
permission or instruction to proceed in terms of Conditions of Contract clause 8.12 is given.
Payment of subitem C1.3.1.4(c) shall not apply during the Mobilisation Period.

The Prime Sum in subitem C1.3.1.4(d) is provided to cover the cost of the Engineer during
the period of suspension of the works. The amounts certified by the Employer shall be
made to the Engineer, within 30 days of it being certified by the Employer.”

5: ACCOMMODATION OF TRAFFIC

SPECIFICATIONS

EXECUTION OF THE WORKS

A1.5.7.10 Construction of temporary deviations

a) General

Delete the last paragraph and replace with the following: “The proposed location, layout,
temporary drainage, earthworks, pavement layers, surfacing and ancillary works details of
all temporary deviations, including the signage and road marking required, shall be agreed
with the Engineer before construction of any temporary deviation commences.”.

b) Drainage works for temporary deviations

In the 2" paragraph in the 1% sentence delete “specified” and replace with: “approved”.
MEASUREMENT AND PAYMENT

Item Unit

C1.54 Construction of temporary deviations

In the last sentence of the item description, after the words “...include full compensation
for the”, add the following: “design and the”.
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SECTION 1.6: CLEARING AND GRUBBING

PARTC: MEASUREMENT AND PAYMENT
(iii)

Items to be measured and paid for using items specified elsewhere in the
specifications

In Table C1.6-1 for the Preparation of topsoil stockpile sites activity, delete reference to
“Chapter 11” and replace with “Chapter 4”.
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COTO CHAPTER 2: SERVICES

There are no amendments to this Chapter
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COTO CHAPTER 3: DRAINAGE

SECTION 3.2: CULVERTS

PART C:

MEASUREMENT AND PAYMENT

Item Description Unit
C3.2.2 Backfilling

C3.2.2.3 Extra over sub-items C3.2.2.1 and C3.2.2.2 for soil cement backfilling

In sub-item (a), delete “of 3% cement”.

In sub-item (b), delete “of 3% cement”.

Item Description Unit
C3.2.13 Removing and relaying existing culverts

In the 2" paragraph of the item description, delete the wording:

“transporting for a haul distance within 5,0 km without additional payment,”,

and replace with the following:
“tfransporting over a distance of less than and up to 1,0 km,”
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COTO CHAPTER 4: EARTHWORKS AND PAVEMENT LAYERS: MATERIALS

SECTION 4.1: BORROW MATERIALS

PART A: SPECIFICATIONS

A41.7 EXECUTION OF THE WORKS
A4.1.7.2 Borrow pit and quarry operations
b) Classes of excavation
(iv) Hard excavation
In the 2n bullet after: "Ripping with a bulldozer” add the following:
“Ripping shall be carried out on typically moderately weathered soft rock (soft rock as
defined in Section 12.1 Table A12.1.7-1) that can be efficiently ripped by a bulldozer with
a weight of at least 35 tons and minimum nett power of 220 kW.”

SECTION 4.2: CUT MATERIALS

PART A: SPECIFICATIONS

A4.2.3 GENERAL

A4.2.3.2 Contractor prepared plans for cuttings

In 1t paragraph at the end of the last sentence, add the following as part of the last
sentence:

“ unless otherwise indicated in the Contract Documentation.”
SECTION 4.4: COMMERCIAL MATERIALS
PART A: SPECIFICATIONS
A4.4.7 EXECUTION OF THE WORKS
A4.4.71 Selection (design) of the stabilising agent content
c) Cementitious stabilising agent for chemical stabilisation
Step 2: Determine the Initial Consumption of Stabiliser (ICS) of the material.
Add the following after the 15t paragraph:

“The ICS shall be determined for more than one stabilizer agent and the stabilizer agent to
be utilised in Step 3 shall be selected by the Engineer based on the ICS results.”
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COTO CHAPTER 5: EARTHWORKS AND PAVEMENT LAYERS: CONSTRUCTION

SECTION 5.3: ROAD PAVEMENT LAYERS

PART A: SPECIFICATION

A5.3.8 WORKMANSHIP
A5.3.8.4 Construction tolerances for pavement layers
Add the following as a new sub-clause:
“f)  Surface texture
The maximum volumetric texture depth (measured as described in SANS 3001-BT11) of
the base, shall be as specified in Table A5.3.8-7, for the different seal types to be placed

on the base.

Table A5.3.8-7: Maximum texture of base

Surfacing type Max texture depth of
the base

Single seal with 10 mm aggregate 0,8

Single seal with 10 mm aggregate (with cover spray) 1,0

Single seal with 14 mm aggregate 0,8

Single seal with 14 mm aggregate (with cover spray) 1,5

Single seal with 14 mm aggregate (with Bitumen rubber) 1,2

Double seal with 10 mm aggregate and sand 1,0

Double seal with 14 mm aggregate and sand 1,5

Cape Seal with 10 mm aggregate and one layer of slurry 1,5

Cape Seal with 14 mm aggregate and one layer of slurry 2,0

Cape Seal with 20 mm aggregate and two layers of slurry 25

Double seal with 14 mm aggregate and a layer of 7 mm | 1,5

aggregate

Double seal with 14 mm aggregate and a layer of 5 mm | 1,5

aggregate

Double seal with 20 mm aggregate and a layer of 10 mm | 2,0

aggregate

Double seal with 20 mm aggregate and a layer of 7 mm | 2,0

aggregate

Double seal with 20 mm aggregate and two layers of 7 mm | 1,5

aggregate

Other surfacing type (as indicated in the Contact | As specified in the

Documentation) Contract
Documentation”

A5.3.8.5 Surface regularity
Add the following to the 1t paragraph:

“The surface regularity shall be assessed on the final prepared layer after all excess fines
have been swept off the surface.”

c) By using a profiler
In the paragraph following Table A3.5.8--6, delete the following: " for payment items ***

“, and replace with the following: “for payment items as specified in
the Contract Documentation”.
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COTO CHAPTER 6: CONCRETE LAYERS

SECTION 6.1: PAVER LAID CONCRETE LAYERS

PART A:

A6.1.5

A6.1.6

A6.1.7

A6.1.8

PART C:

SPECIFICATION

MATERIALS

A6.1.5.1 Cementitious materials
In the 2rd paragraph insert:

“the quantity of supplementary cementitious materials be limited to” after “... may be used
subject to”.

CONSTRUCTION EQUIPMENT
A6.1.6.2 Concrete batching plant
In the 15t sentence of the 2" paragraph delete the following:

“Where concrete is supplied by a commercial source outside the direct control of the
Engineer”.

EXECUTION OF THE WORKS

A6.1.7.4 Joint forming

Add the following before the 15t paragraph a:

“The requirements for the thickening of slabs at joints, will be specified in the Contract
Documentation.”

WORKMANSHIP

c) Construction tolerances

(vii) Surface regularity

Add the following new paragraph:

“Any adjustment in the payment for the concrete layer will be made by multiplying the full
payment value for each 100 m section, (for all the relevant payment items for this work) by
the payment adjustment factor derived from Table A9.1.8-3. The payment adjustment shall
apply to the total concrete layer width placed over the 100 m sections in question.”
MEASUREMENT AND PAYMENT

(iii) Items that will not be measured separately

Concrete mix design and materials for design

Additional trial sections

Removal of trial section
Protection of concrete
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COTO CHAPTER 7: MAINTENANCE AND REPAIR OF CONCRETE LAYERS
SECTION 7.1: REPLACEMENT OF EXISTING JOINT SEALANT
PARTD: GUARANTEES AND COMPLIANCE CERTIFICATES
D7.1.8 WORKMANSHIP
D7.1.8.8 Alternative materials and design
Add the following to the end of the 15t paragraph as part of the 15t sentence:
“and in addition to the postulated tender”.
D7.1.8.9 Work on behalf of Employer

In the 2" sentence of the 15t paragraph delete: “(cost plus 15%)”.
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COTO CHAPTER 8: PRETREATMENT AND REPAIR OF EXISTING LAYERS

SECTION 8.1: PRIME COAT
PART A: SPECIFICATION
A8.1.5 MATERIALS
A8.1.5.1 Bituminous material
In Table A8.1.5-1 Delete “the excavated area” in the table caption and heading.
A8.1.8 WORKMANSHIP
A8.1.8.2 Testing
Replace the last sentence of the 15t paragraph with the following: “Unless agreed in
advance and in writing, the Contractor shall only spray when the Engineer’s representative
is present.”
SECTION 8.3: TEXTURE TREATMENT
PART A: SPECIFICATION
A8.3.5 MATERIALS
A8.3.5.2 Aggregate
In clause a), delete reference to “A10.15.17” and replace with “A10.1.5.17".
In clause b), delete reference to “A10.15.18” and replace with “A10.1.5.18”.
SECTION 8.6: GEOSYNTHETIC CRACK SEALING
PARTC: MEASUREMENT AND PAYMENT

Add the following new pay item:

“Item Description Unit
C8.6.2 Bituminous binder variation:
C8.6.2.1 Bitumen emulsion (indicate type and binder content) litre (£)

The unit of measurement for bituminous binder in respect of an increase or a decrease in
the specified rates of application shall be the litre measured in terms of the residual cold
bitumen before dilution.”
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COTO CHAPTER 9: ASPHALT LAYERS

SECTION 9.1: ASPHALT LAYERS

PART A: SPECIFICATION

A9.1.5 MATERIALS
A9.1.54 Aggregates
a) Aggregate properties
In the 1% paragraph, delete the 2@ sentence: “Coarse and fine aggregate shall be clean
and free from decomposed materials, vegetable matter or any other deleterious
substances, and shall meet the requirements listed in Table A9.1.5-1 below unless
otherwise specifically stated in the Contract Documentation.”, and replace with the
following:
“Coarse and fine aggregate shall be clean from excess dust and free from decomposed
materials, vegetable matter and any other deleterious substances such as clay lumps and
organic matter and shall meet the requirements listed in Table A9.1.5-1 below unless
otherwise specifically stated in the Contract Documentation.”.

A9.1.8 WORKMANSHIP

A9.1.8.4 Surface regularity
a) Measured using inertial laser profilometers
In the 6" paragraph add the following prior to “The applicable Full Payment Bracket ..."

“For the Asphalt Base the values in Payment Bracket 6 in Table A9.1.8-3 shall be applied
as the payment adjustment factors for the Asphalt Base on the contract or section, and for
the Asphalt Surfacing”.

In the 6™ paragraph add the following after “...assessment of the base as per Clause
A5.3.8.5¢) of Chapter 5 for granular bases”:

“, and this clause A9.1.8.4a) for Asphalt bases.”
In the 7" paragraph, delete: “under 1”.
Add the following after the 8% paragraph:

“Where the asphalt surfacing is placed on a surface, other than a granular or asphalt base,
constructed by the Contractor through mill and replace or patching, the surface regularity
of the replaced or patched surface shall be measured before the surfacing is placed.
Should the IRI values per 100m section so determined be better than the IRI values of the
original surfacing for the particular 100m section, the measured values shall be used for
the IRIb ave in the above calculation. Should the IRI values per 100m section so determined
be worse than the IRI values of the original surfacing for the particular 100m section, the
IRI values of the original surfacing shall be used for the IRIo ave in the above calculation.”

In the 9t paragraph, delete : “surfacing”.

For Table A9.1.8-3, delete “surfacings” in the heading and add the following additional
Payment Bracket to Table A9.1.8-3

“Target IRl1pom ave (M/km) Payment Bracket 9
<0.80 1.050
0.81100.90 1.050
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PART C:

0.91 to 1.00 1.050
1.01t0 1.10 1.050
1.111t01.20 1.050
1.21to 1.30 1.050
1.311t01.40 1.050
1.41to 1.50 1.050
1.511t0 1.60 1.050
1.61t0 1.70 1.025
1.711t01.80 1.010
1.81 to 1.90 1.000
1.91 to 2.00 0,990
2.01to02.10 0,975
211t02.20 0,955
2.21t02.30 0,930
2.31t02.40 0,900
24110 2.50 0.865

>2.51 Reject”

MEASUREMENT AND PAYMENT
Item Description Unit
C9.1.9 Application of rolled-in chippings (State nominal size)

Delete the 15t paragraph of the item description: “The unit of measurement shall be the ton
of specified size of rolled-in chippings applied at the approved application rate, measured
loose in hauling vehicles. The tendered rate shall include full compensation for the
procuring, furnishing, pre-coating, spreading and rolling in of the chippings and for any
additional costs resulting from the construction of the asphalt surfacing with rolled-in
chippings.”, and replace with the following:

“The unit of measurement shall be the square metre of specified size of rolled-in chippings
applied at the approved application rate. The tendered rate shall include full compensation
for the procuring, furnishing, pre-coating, spreading and rolling in of the chippings and for
any additional costs resulting from the construction of the asphalt surfacing with rolled-in
chippings.”.
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COTO CHAPTER 10: SURFACE TREATMENTS

SECTION 10.1: GENERAL REQUIREMENTS FOR SURFACE TREATMENTS

PART A: SPECIFICATION

A10.1.3 GENERAL
A10.1.3.2 Weather limitations
Delete the 15t sentence of the 27 paragraph, and replace with the following:
“No seal work will be allowed in the Seal Embargo Period defined in the Contract
Documentation, unless otherwise specified in the Contract Documentation.”.
A10.1.3.14 Nominal rates of application for tender purposes
In the 1%t sentence of the 2" paragraph, after the wording: “...used in the various types of
seals”, add the following: “,as specified in the Contract Documentation”.
e) Nominal binder application and aggregate spread rates for Cape seals (Slurry

component)

In Table A10.1.3-7 in the last row of the 15t column, delete “1” and replace with “10”.
g) Cover sprays
Replace the 1%t paragraph with the following: “The nominal application rate of a diluted
emulsion cover spray (50/50) as specified, shall for tender purposes be 0,8 I/m? residual
cold bitumen.”.

A10.1.5 MATERIALS
A10.1.5.7 Precoating fluid
Add the following new paragraph: “The precoating fluid shall be a low viscosity bitumen-
based product containing petroleum cutters and a chemical adhesion agent. It shall comply
with the specifications as provided in the SABITA Manual 30: Requirements for stone
precoating fluids.”.

A10.1.6 CONSTRUCTION EQUIPMENT
A10.1.6.1 Binder distributor
In the last paragraph replace the 15t sentence with the following: “The transverse
distribution of spray flares shall be field verified according to SANS 3001-BT25 and Clause
A20.1.5.9 of Chapter 20 and by visual observations to ensure a uniform transverse
distribution of binder.”.
A10.1.6.2 Chip spreaders
In the last paragraph delete the 2" bullet and replace with the following:
“ of spreading Grade C aggregate, Graded aggregate and Sand- or Grit seals.”.

PART C: MEASUREMENT AND PAYMENT

Item Description Unit

C10.1.2 Single seals including a cover spray, if specified (indicate grade of
aggregate and type of binder) spreading the aggregate by (state: walk
behind spreader or by hand):

Replace the 1%t two item description paragraphs with the following:
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PART D:

D10.1.5

“The unit of measurement for item C10.1.1 and C10.1.2 shall be square metre of completed
and accepted seal in accordance with the approved method statement and additional
instructions.

The nominal rates for single seals indicated in A10.1.3.14(a) and for cover sprays indicated
in A10.1.3.14(g), shall apply.”.

C10.1.3 Multiple stone seals including a cover spray, if specified using:

Replace the 15t sentence of the 27 paragraph of the item description, with the following:
“The nominal rates for multiple stone seals indicated in A10.1.3.14(b) and for cover sprays
indicated in A10.1.3.14(g), shall apply.

C10.1.4 Embargo period effects

In the 15t paragraph of the item description, delete reference to: “C10.1.6.1”, and replace
with: “C10.1.4.1".

In the 2rd paragraph of the item description, delete reference to: “C10.1.6.2”, and replace
with: “C10.1.4.2”.

C10.1.6 Sand or Grit seals using (state: walk behind spreader or by hand):
Replace the 15t two item description paragraphs with the following:

“The unit of measurement for item C10.1.5 and C10.1.6 shall be square metre of completed
and accepted seal in accordance with the approved method statement and additional
instructions.

The nominal rates for sand or Grit seals indicated in A10.1.3.14(c) shall apply.”.

C10.1.11  Application of cover spray

In the 2" paragraph of the item description, delete reference to: “A10.1.3.15”, and replace
with: “A10.1.3.14”,

C10.1.12  Application of cover spray by hand

In the 27 paragraph of the item description, delete reference to: “A10.1.3.15”, and replace
with: “A10.1.3.14".

GUARANTEES AND COMPLIANCE CERTIFICATES
VISUALLY ASSESSED PROPERTIES
D10.1.5.4 Acceptance criteria

In note 3 below Table D10.1.5-3, delete “May 2016” and replace with “Latest version”.
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COTO CHAPTER 11:  ANCILLARY ROAD WORKS

SECTION 11.4: ROAD RESTRAINT SYSTEMS

PART A:

A11.41

PART C:

SPECIFICATION

SCOPE

Delete the last paragraph, and replace with the following:

“Moveable vehicle restraint systems required for traffic accommodation during construction
and truck mounted attenuators are also specified in Clauses A1.5.6.1, A1.5.6.3 and
A1.5.7.11 of Chapter 1.”.

MEASUREMENT AND PAYMENT

Item Unit
C11.4.2 Performance based vehicle restraint systems

Where the Concrete barrier system is utilised as temporary restraint systems for Traffic

Accommodation and scheduled under C1.5 in the Pricing Schedule, the unit of measure
shall be metre..

SECTION 11.6: ROAD SIGNS

PART A:

A11.6.7

PART C:

SPECIFICATION

EXECUTION OF THE WORKS

A11.6.7.5 Erecting road signs

b) Excavation and backfilling

In the 1t sentence of the 2™ paragraph, before “Section A13.4 of Chapter 13”, add the
following:

“Section A13.2, Section A13.3 and”.

MEASUREMENT AND PAYMENT

Item Unit
C11.6.1 Road signboards with painted or coloured semi-matt background.
Symbols, lettering and borders in semi- matt black or in Class | retro-reflective
material, where the sign board is constructed from:

Add the following new pay item:

“C11.6.1.13 Moveable barricade/road sign combination (signboard material, background,
symbol retro-reflective class and size indicated) number (No)

The unit of measurement for item C11.6.1.13 shall be the number of moveable barricades,
complete with road signs provided.

The tendered rate for item C11.6.1.13 shall include full compensation for providing and
erecting each moveable barricade and signs and shall also include full compensation for
moving the barricade as and when required.”
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SECTION 11.7: ROAD MARKINGS AND ROAD STUDS
PART A: SPECIFICATION
A11.7.5 MATERIALS
A11.7.5.2 Materials
a) Marking materials
(i)  Thermoplastic road marking material
In the 4" paragraph, delete “mcd/m?2.lux”and replace with “mcd/m?/lux”.
PART C: MEASUREMENT AND PAYMENT

Item
C11.7.3 Thermoplastic road marking

Amend the retro-reflective luminance unit to be “mcd/m2/lux”.
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COTO CHAPTER 12: GEOTECHNICAL APPLICATIONS

SECTION 12.5: SHOTCRETE

PART A:

A12,5.7

PART C:

SPECIFICATION

EXECUTION OF THE WORKS

Preconstruction trial panels

Add “A12.5.7.217 before the heading ‘Preconstruction trial panels”.

MEASUREMENT AND PAYMENT

Item Unit
C12.54 Shotcrete (of specified thickness or volume):

Amend the unit for item C12.5.4.4 Dental shotcrete, to “cubic metre (m?3)”.

SECTION 12.6: MECHANICALLY STABILISED EARTH AND GABIONS

PART A:

A12.6.8

SPECIFICATION
WORKMANSHIP
A12.6.8.1 MSE Walls
b) Concrete facings

Replace the letter “W” with “durability” in the first sentence.

SECTION 12.10: HARD EXCAVATION BY BLASTING

PART A:

A12.10.5

PART C:

SPECIFICATION

MATERIALS

A12.10.5.1 Explosives

b) Controlled bulk blasting

Add the following at the end of the 2" paragraph:

“The use of pumped emulsions for controlled bulk blasting will only be permitted if emulsion
ingress into rock fissures is prevented and the emulsion is encapsulated and separated
from the blast hole.”.

MEASUREMENT AND PAYMENT

Item Unit
C12.10.1  Excavation in hard rock using controlled blasting techniques

Add the following at the end of the pay item specification:

“Where the excavated material is not to be utilised in earthworks or layerworks, the volume
measured for payment shall be the tight volume of excavated material.”.

Add the following new pay item:

“Item Description Unit
C12.10.8 Ground vibration, air blast and fly rock monitoring lump sum
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The unit of measurement for the monitoring as required shall be the lump sum.
The tendered rate shall include for the monitoring of all blasts as per the specification and
shall include the services of an independent specialist, providing and operating all
equipment necessary to successfully monitor all blasting operations and for compilation of
all reports.”

SECTION 12.11: GEOSYNTHETICS

PART A: SPECIFICATION

A12.11.5 MATERIALS
Add the following sub-clause:

“A12.11.5.4 Grade Classification

The Grade classification for Geosynthetics is specified in the Contract Documentation.”
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COTO CHAPTER 13:  STRUCTURES
SECTION 13.1: FOUNDATIONS
PARTB: LABOUR ENHANCEMENT
B13.1.7 EXECUTION OF THE WORKS
B13.1.7.4 Utilisation of excavated material
Delete reference to: “100 m” and replace with “50 m”.
SECTION 13.3: STEEL REINFORCEMENT
PART A: SPECIFICATION
A13.3.8 WORKMANSHIP
A13.3.8.4 Tolerances
b) Concrete cover
Delete reference to “Clause A13.4.8.1a)(iv)” and replace with: “Clause A13.4.8.1a)(v)".
SECTION 13.4: CONCRETE
PART A: SPECIFICATION
A13.4.2 DEFINITIONS
Fresh phase of concrete
Add the following at the end of the definition of “Fresh phase of concrete”:
“This is also known as the plastic phase.”.

Add the following definition between “Fresh phase of concrete” and ‘Hardened phase of
concrete”:

“Hydration or curing phase — this is concrete that is no longer a semi-liquid but has not
yet reached a solid state.”

A13.4.7 EXECUTION OF THE WORKS
A13.4.7.12 Placing and Compaction
b) Placing
Delete the 3™ sentence of the 15t paragraph and replace with the following:

“The Contractor shall not be permitted to pour unless the specific method statement for that
pour has been accepted by the Engineer.”

C3-43
PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2022.1 - June 2022.DOC EDMS# 7475454



Sen

citi

SECTION 13.8: ANCILLARY STRUCTURAL ELEMENTS
PART A: SPECIFICATION
A13.8.7 EXECUTION OF THE WORKS

A13.8.7.2 Drainage for structures

d) Crushed stone in drainage strips behind walls

Delete “19 mm nominal size” and replace with “20 mm nominal size”.
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COTO CHAPTER 14: REPAIR AND REHABILITATION OF STRUCTURES

SECTION 14.2: CORROSION SURVEY METHODS AND TESTING OF NEAR SURFACE

PART C:

CONCRETE PROPERTIES
MEASUREMENT AND PAYMENT
Item Unit
C14.21 Delamination Survey
Add the following at the end of the pay item specification:
“The tendered rate for delamination survey using extracted core samples, shall also include
the establishment of coring equipment, the moving of the coring equipment, the coring of
samples and the filling and repairing of the cored holes.”
Item Unit
C14.2.3 Concrete compressive strength
Add the following at the end of the pay item specification:
“The tendered rate for concrete compressive strength testing using extracted core samples,
shall also include the establishment of coring equipment, the moving of the coring
equipment, the coring of samples and the filling and repairing of the cored holes.”
C14.2.9 Concrete compressive strength Unit
Add the following new pay item
Scan deck with to determine the presence and location of voids Lump Sum
The contractor is to scan the deck to determine the presence and location of voids. The
rate shall include the supply of suitable scanning equipment, scanning to determine the
presence and location of voids in order to install drainage scuppers if required.

C14.3.5 Removal of metal sections embedded in concrete Unit

Add the following at the end of the pay item specification:

All metal handrails removed are to be stored and delivered to the RRM Contractor for re-

use.

SECTION 14.3: DEMOLITION AND REMOVAL OF STRUCTURAL CONCRETE

PART A:

A14.3.7

SPECIFICATION

EXECUTION OF THE WORKS

A14.3.7.3 Demolition of entire structural members
a) Concrete members

Add the following after the 3 paragraph:

“If the concrete is to be re-used and not removed to a disposal site, the requirements shall
be indicated in the Contract Documentation.”
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COTO CHAPTER 20: QUALITY ASSURANCE

SECTION 20.1: TESTING MATERIALS AND JUDGEMENT OF WORKMANSHIP

PART A:

A20.1.2

A20.1.4

A20.1.7

SPECIFICATION

DEFINITIONS

Independent site laboratory

In the definition of “Independent site laboratory”, add the following:

“Independent Site laboratory in COTO is equivalent to the combined laboratory in the
Employer documentation”

PUBLISHED TEST METHODS

A20.1.4.8 Testing of asphalt
Add the following new paragraph:

“Sabita Manual 39: Laboratory Testing Protocols for Binders and Asphalt, shall be
implemented together with the asphalt tests listed.”

Delete reference to: “Sabita Manual 35 for Design and Use of Asphalt in Road Pavements:
Determining the Richness Modulus of EME asphalt mixes.”

and replace with “Sabita Manual 33 for Design Procedure for High Modulus Asphalt (EME):
Determining the Richness Modulus of EME asphalt mixes.”

ACCEPTANCE CONTROL BY STATISTICAL JUDGEMENT PRINCIPLES

A20.1.7.2 Taking samples

a) Stratified random sampling

Add the following new paragraph:

“Where the SARDS Laboratory module is used, the sampling locations must be as per the
software. The Engineer may specify additional sampling locations.”

b) Minimum samples per lot
Add the following new paragraph:
“Where the SARDS Laboratory module is used, the number of samples per lot must be as

per the software, as a minimum. The Engineer may specify additional numbers of samples.
The Number of samples must be sufficient to meet the requirements of TMH5.”
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SOUTH AFRICAN NATIONAL ROADS AGENCY SOC LIMITED

CONTRACT SANRAL X.003-022-2018/1 - C6
FOR AD-HOC STRUCTURAL AND DRAINAGE SERVICES IN THE SOUTHERN REGION —
EMERGENCY BRIDGE REPAIR WORKS (REPAIR OF BRIDGES ALONG THE N2 SECTION 16)

SECTION B: SPECIFICATION DATA

Notes to tenderer:

1. In certain clauses, the Standard Specifications allow a choice to be specified in the
Contract Documentation or Project Specifications between alternative materials or
methods of construction and for additional requirements to be specified to suit a particular
contract. Details of such alternatives or additional requirements applicable to this contract
are contained in this Section B: Specification Data.

2. The number of each clause and each payment item in this part of the project specifications
follows the numbering format of the COTO standard specifications. Where, however, a
clause has been amended under Section A2, the clause number is prefixed with a “P” in
this Section.
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COTO CHAPTER 1: GENERAL
CH | SEC | CL SUB-CLAUSE SPECIFICATION DATA
1 GENERAL
A11 GENERAL PREAMBLE
PA1.1.2 | DEFINITIONS
Conditions of Contract | The Conditions of Contract for Construction for
Building and Engineering Works designed by the
Employer as published by the International
Federation of Consulting Engineers First Edition
1999, shall apply.
Site / Site of the Works | The limits of construction is provided on the
relevant Drawings in Volume 5 and defined in
Part C4, clause C4.
C11 GENERAL PREAMBLE
A1.2 GENERAL
REQUIREMENTS AND
PROVISIONS
A1.2.3 | GENERAL
A1.2.3.3 Environmental | The requirements of the Environmental Officer is
management indicated in Section C.

A1.2.3.4 Extension of
time for delays caused
by rainfall

c) Method 3 (Critical
path method without
consequential delays)

Method 3 (Critical path method without
consequential delays) is specified. The value of
“N” is 21

In calculations of payment for approved
extensions of time granted for delays caused by
rainfall, payment will be made utilising the
applicable payment items for which the unit of
measurement is "month" but excluding payment
items with negative rates and non-applicable
payment items such as pay item C1.3.1.4.

A1.2.3.5 Handing-over
of the Site of the Works

The road reserve within the defined limits of the
contract falls within the limits of another
contract that has already been let to a routine
maintenance contractor who is obliged to
conduct regular maintenance on the route on
which this contract is sited

The contractor’s responsibility for maintenance
shall include removal of all constructed
generated debris and be restricted to road
lane(s), shoulder, drains, and verges within the
traffic accommodation closure area.

Any potholes or other failures which occur in the
road surface and which are not a result of the
Contractor’s work activities shall be repaired by
the Routine Road Maintenance Contractor.

Any damage to the road surface or road
furniture which results from the Contractor’s
work activities shall be repaired by the
Contractor within 24 hours, the cost of which
shall be for the Contractor’s account.
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WORKS

CH | SEC | CL SUB-CLAUSE SPECIFICATION DATA
The Routine Road Maintenance Contractor’s
details are as follows:
Route Manager:
TBC
The conditions for handing-over of the Site of
the Works are as follows:
a) Sequence
The contractor may work on bridges B1244,
B1252 and B0149 without any restrictions.
Bridges B4084 and Bridge B1264 may not
be worked on concurrently as well as
bridges B910 and B1265
A1.2.3.9 Monthly Other information to be included in monthly
reports progress reports are as follows:
a) Information as required in terms of
Conditions of Contract Clause 4.21
b) Daily videos of the traffic accommodation
A1.2.3.10 Notices, Details of the contract sign board will be
signs and provided
advertisements
A1.2.3.12 Ownership of | No non-usable assets are envisaged to be
assets and disposal of | generated by this contract.
non-usable assets Disposal plan.
PA1.2.3.15 Routine The Contractor shall not be responsible for
maintenance routine maintenance.
A1.2.3.18 Stakeholder Additional requirements related to structured
liaison engagement with project Stakeholders and
affected Communities, as well as guidance on
the selection and the enhanced utilisation and
development of Targeted Labour and Targeted
Enterprises is provided in Section D1000.
Appointment of Targeted Labour and
Enterprises shall be done in consultation with
the PLC.
A1.2.3.20 Road safety A Work zone traffic management audit as well
audits as a Pre-opening stage road safety audit, shall
be carried out.
A1.2.3.22 The Contractor shall be responsible for applying
Wayleaves/Agreements | for the following wayleaves:
and Permits The Contractor shall be responsible for applying
for the following wayleaves:
e Fibre
e Electricity
e Telkom
o Water
A1.2.7 | EXECUTION OF THE

PA1.2.7.1 Programme
of work

a) General

A scheme 2 programme shall apply.
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CH | SEC | CL SUB-CLAUSE SPECIFICATION DATA
b) Scheme 2 The programme shall be drawn up or be
compatible with Microsoft Project software.
No additional schedules, other than required in
terms of Conditions of Contract Clause 8.3, are
required.
A1.2.7.4 Work on, over, | No known existing services that will affect the
under or adjacent to execution of the works have been identified
utilities within the contract site however the contractor is
to make his own investigation prior to work
commencing.
A1.3 CONTRACTOR'’S SITE
ESTABLISHMENT AND
GENERAL
OBLIGATIONS
A1.3.3 | GENERAL
A1.3.3.1 Construction The contractor is to source their own location for
camps the construction camp
A1.5 ACCOMMODATION OF
TRAFFIC
A1.5.3 | GENERAL
A1.5.3.2 General Accommodation of traffic is to be as per the
requirements drawings.
The contractor may work on bridges B1244,
B1252 and B0149 without any restrictions.
Bridges B4084 and Bridge B1264 may not be
worked on concurrently as well as bridges B910
and B1265
A1.5.6 | CONSTRUCTION
EQUIPMENT
A1.5.6.1 Traffic control
facilities
A1.5.6.2 llluminated
traffic signs and safety
devices
d) Sign mounted Flashing lights are to be operated during the
flashing lights night.
A1.7 LOADING AND
HAULING
A1.7.7 EXECUTION OF THE The Contractor must provide the Engineer with
WORKS the certified carrying capacity of each vehicle
before any construction materials can be
transported.
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COTO CHAPTER 2:

SERVICES

CH

SEC

CL

SUB-CLAUSE

SPECIFICATION DATA

SERVICES

A2.1

GENERAL
REQUIREMENTS AND
TRENCHING FOR
SERVICES

A2.1.1

SCOPE

A2.1.1.2 Location,
identification,
protection and
relocation of existing
services

The Contractor is to obtain all existing service
drawings prior to commencement of the works

A2.1.7.6 Ownership,
removal and disposal
of existing service
materials

Contractor shall become the owner of specific
recovered service materials and shall be
responsible for the disposal of the materials
and for providing the Engineer with a full
record of the disposal of the materials for
control purposes.
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COTO CHAPTER 9:

ASPHALT LAYERS

CH |SEC |CL SUB-CLAUSE SPECIFICATION DATA
9 ASPHALT LAYERS
A9.1 ASPHALT LAYERS
A9.1.2 | DEFINITIONS
Asphalt mix types The required surfacing is type A4 Hot Mix
Asphalt. Marshall Design - Level 1A
A9.1.5 | MATERIALS
A9.1.5.3Bitumen bond | No change to the bond coat specification is
coat proposed
PA9.1.5.4Aggregates
a) Aggregate No changes to the Table A9.1.5-1
Properties requirements is proposed
c) Fine aggregate No changes to the added material percentage
grading is proposed.
A9.1.6 [ CONSTRUCTION
EQUIPMENT
A9.1.6.3Paver No reduction to the levelling beam lengths is
proposed
A9.1.6.5Rollers Only oscillating type vibratory compaction
equipment may be used on bridge decks.
A9.1.7 | EXECUTION OF THE
WORKS
A9.1.7.5Bond coat No change to the bond coat specification is
proposed
A9.1.7.6Placing the No change to the specified automatic control of
asphalt level and cross section requirements is
proposed
A9.1.7.11Surfacing of The required surfacing is type A4 Hot Mix
bridge decks Asphalt. Marshall Design - Level 1A placed at
35mm thick
A9.1.8 | WORKMANSHIP

A9.1.8.8 Sampling

b) Coring of completed
layers

The Contractor shall provide suitable coring
machines capable of cutting 100mm or 150mm
diameter cores from the completed asphalt
layers.
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COTO CHAPTER 11:

ANCILLARY ROAD WORKS

CH

SEC

CL

SUB-CLAUSE

SPECIFICATION DATA

1

ANCILLARY ROAD
WORKS

Al11.4

ROAD RESTRAINT
SYSTEMS

A11.4.5

MATERIALS

A11.4.5.2 Materials

a) Steel guardrails for
erection on timber
posts

Steel guardrails shall comply with the
requirements of SANS 1350 or SANS 51317
and carry the SABS mark or a mark by any
other SANS approved certification body for
the applicable SANS specification for 3,81 m
length railings, as specified

c) Guardrail posts

Timber posts and spacer blocks shall be
treated in accordance with SANS 10005 with
creosote that complies with SANS 616, or if it
is approved by the Engineer it shall be treated
with a copper-chrome-arsenic compound for
timber preservation, which complies with
SANS 673.
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COTO CHAPTER 13: STRUCTURES
CH | SEC CL SUB-CLAUSE SPECIFICATION DATA
13 STRUCTURES
A13.1 FOUNDATIONS
A13.1.3 | GENERAL
A13.1.3.2 Channel
preservation
a) Work on, over, in or
adjacent to watercourses
(i) General No stream or river may be diverted
A13.2.3 | GENERAL
A13.2.3.1 Method Statements Method statements for each facet of
the work will be submitted to the
engineer for review at least 2 weeks
prior to the commencement of the
works.
No part of the permanent works can
commence without the Engineer’s
approval.
A13.2.3.2 Hold points and Hold points for each facet of work
approvals shall include:
e Approval of method
statements
e Approval of the
falsework/formwork design
and drawings
e Setting out
e Completion of the erection of
falsework and formwork
e Completion of the stripping of
formwork for the inspection
of the finish
A13.3 STEEL REINFORCEMENT
A13.3.8 | WORKMANSHIP
A13.3.8.2 Welding No welding of reinforcement will be
permitted
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COTO CHAPTER 14:

REPAIR AND REHABILITATION OF STRUCTURES

CH | SEC CL SUB-CLAUSE SPECIFICATION DATA
14 REPAIR AND
REHABILITATION OF
STRUCTURES
A14.1 ACCESS FOR
BRIDGE
REHABILITATION
A14.1.3 GENERAL Rope access will be permitted for
Bridge B1264 only.
Bridge B1264 passes over the Gounbie
River, thus there is no vehicular access
to the underside of bridge B1264.
The contractor is to assess bridge
B1264 and make suitable allowances
in his tendered rates for access to the
structure.
A14.2 CORROSION SURVEY
METHODS AND
TESTING OF NEAR
SURFACE
CONCRETE
PROPERTIES
A14.2.7 EXECUTION OF THE
WORKS
A14.2.7.4 Ingress of
aggressive chemicals
or environmental
agents
a) Carbonation depth
(i) Extraction of core Required core drill depths and
sample locations shall be determined by the
Engineer when required
A14.4 SURFACE AND
STRUCTURAL
REPAIR OF
CONCRETE
MEMBERS
A14.45 MATERIALS
A14.4.5.2 For vertical and overhead surfaces
Cementitious mortar 10mm to 50mm thick, Sika Rep LW or
or concrete similar approved is to be used.
A14.4.5.5 Proprietary
cementitious repair
systems
a) Primer for Steel SikaTop — Armatec 110EC or similar
Surfaces approved — 2mm thick
b) Adhesion promotor | Sika MonoTop 610 or similar approved
for concrete surfaces | — 2mm thick
d) Curing of repaired Sika Antisol 15 or similar approved
surface applied according to the
manufacturer’s specifications.
A14.5 ANCHORING OF
REINFORCEMENT,
GROUTING AND
CRACK INJECTION
A14.5.5 MATERIALS
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CH | SEC CL

SUB-CLAUSE

SPECIFICATION DATA

A14.5.5.1 Anchoring
adhesive

Horizontal holes and overhead
surfaces — Sika Anchorfix -3+ or similar
approved.

Vertical holes — Sikadur 32N, Sikadur
42 ZA or similar approved.

A14.5.5.2 Grout

a) Cementitious grout

Up to 100mm thick — Sika Grout 212 or
similar approved.

Up to 200mm thick — Sikacrete 214 or
similar approved.

(i) Strength
development, cure time
and environmental
conditions

The compressive strength after 24hrs
shall be as per the manufacture’s
specifications

A14.5.5.3 Crack
injection and crack
filling

a) Adhesive

Sikadur 52 ZA or similar approved

A14.5.7

EXECUTION OF THE
WORKS

A14.5.7.3 b) Crack
preparation

The crack preparation shall be in
accordance with the typical details
indicated on the drawings.
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COTO CHAPTER 20:

QUALITY ASSURANCE

CH

SEC

CL

SUB-CLAUSE

SPECIFICATION DATA

20

QUALITY ASSURANCE

A20.1

TESTING MATERIALS
AND JUDGEMENT OF
WORKMANSHIP

A20.1.3

TESTING METHODS

A20.1.3.3 The Costs of
Testing

a) Material and
workmanship for
quality control

Testing will be undertaken by an independent
commercial laboratory as indicated under

A20.1.3.3 a)(i)2.
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SANRAL STANDARD SPECIFICATION SECTIONS
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SECTION CL SUB-CLAUSE SPECIFICATION DATA
SECTION C ENVIRONMENTAL
MANAGEMENT PLAN
C1004 | ADMINISTRATION OF
ENVIRONMENTAL
OBLIGATIONS
(d) The Designated / DEO means: Designated Environmental
Dedicated Officer
Environmental Officer
(DEO)
C1012 PROJECT SPECIFIC The Employer will consider monitoring and
CONDITIONS reporting in terms of a sustainability rating tool
and the Contractor will be required to engage
through its appointed DEO with the ECO to
provide all the relevant information.
SECTION D STAKEHOLDER AND
COMMUNITY LIAISON
AND TARGETED
LABOUR AND
TARGETED
ENTERPRISES
UTILISATION AND
DEVELOPMENT
D1002 | DEFINITIONS AND
APPLICABLE
LEGISLATION
D1002.01 Definitions
(r) Target Area(s) For Targeted Labour: Buffalo City
Metropolitan Municipal Area and Great Kei
Local Municipal Area
(w) Targeted Labour Target Group for Targeted Labour:
a. black designated groups (As per latest
PPPFA Regulations);
b. black people;
c. women;
d. people with disabilities
D1003 | TARGET GROUP
PARTICIPATION
D1003.04 Contract
Participation Goal (CPG)
CPG for Targeted Minimum of 6% of the Final Contract Value
Labour: by the end of the contract to Targeted

Labour.

Targeted Labour appointed for the Community
Development work shall not contribute
towards the CPG for Targeted Labour.

The Final Contract Value is defined in clause
D1003.04

Targeted Labour minimum
contributions by the
following Target Groups:

a. black designated
groups;
(i) Black people who
are youth

30% of targeted labour value

(i)  Black people who
are persons with
disabilities

0.3% of targeted labour value
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b. Black women;

30% of targeted labour value

CPG for Targeted
Enterprise

If the Contractor is an EME: A Minimum of
0% of the Final Contract Value by the end of
the contract to Targeted Enterprises.

If the Contractor is not an EME: A Minimum
of 40% of the Final Contract Value by the
end of the contract to Targeted Enterprises.

The Final Contract Value for purposes of this
clause, is defined in clause D1003.04.

Targeted Enterprise
minimum contribution by
the  following Target
Groups:

i) Targeted Enterprise
with 251%
ownership by Youth

Minimum of 5% of the Final Contract Value

ii) Targeted Enterprise
with 251%
ownership by
Women

Minimum of 5% of the Final Contract Value

iii)  Targeted Enterprise
with 251%
ownership by
Military veterans

Minimum of 1% of the Final Contract Value

iv)  Targeted Enterprise
with 251%
ownership by
Disabled persons
(Differently abled)

Minimum of 0.5% of the Final Contract Value

v) Targeted Enterprise
with CIDB 1 or 2
grading

Minimum of 5% of the Final Contract Value

vi)  Targeted Enterprise
with CIDB 3 or 4
grading

Minimum of 5% of the Final Contract Value

D1008

WORK SUITABLE FOR
EXECUTION BY
TARGETED
ENTERPRISES

1. Erection and maintenance of the
Contractor’s camp site

Provision of traffic control facilities.
Management of traffic control facilities
and traffic safety as part of the
accommodation of traffic.

Patching and repairing edge breaks.
Erection of guardrails.

Road signs.

Site Security Services.

Supply of plant.

Supply of fuel.

0. Transport of Workers

w N

QOOINDO RN

11. Specialised subcontract work such as:
i. Application of cementitious barrier
coating.
ii. Crack sealing to structures.
iii. Spall repairs.
iv. Precast manufacture and installation
of parapets
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SECTION C: ENVIRONMENTAL MANAGEMENT PLAN
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SECTION C: ENVIRONMENTAL MANAGEMENT PLAN
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Cc1001

C1002

SCOPE

The South African National Roads Agency SOC Limited (SANRAL) recognises
environmental management as a key component of road infrastructure development and
as part of its Environmental Sustainability Framework has developed this Environmental
Management Plan (EMP) as a tool for continual improvement in environmental
performance.

This EMP prescribes the methods by which proper environmental controls are to be
implemented by the Contractor for construction and maintenance projects. The duration
over which the Contractor’s controls shall be in place cover the construction period of the
project as well as the limited time after contract completion defined by the Conditions of
Contract for Construction for Building and Engineering Works Designed by SANRAL
published by the Federation Internationale des Ingenieurs-Conseils (FIDIC) as the Defects
Notification Period (maintenance period).

The provisions of this EMP are binding on the Contractor during the life of the contract.
They are to be read in conjunction with all the documents that comprise the suite of
documents for this contract, particularly the conditions of any environmental authorisation
and associated site-specific Environmental Management Programme (EMPr). In the event
that any conflict occurs between the terms of the EMP and the project specifications or
environmental authorisation, the terms herein shall be subordinate.

The EMP is a dynamic document subject to similar influences and changes as are brought
by variations to the provisions of the project specification. Any changes to the EMP and/or
environmental authorisation cannot occur without being submitted to SANRAL who will
manage the process of amending the EMP.

The EMP identifies the following:

- Relevant parties and their responsibilities;

- Construction activities that will impact on the environment;

- Specifications with which the Contractor shall comply in order to protect the
environment from the identified impacts; and

- Actions that shall be taken in the event of non-compliance.

DEFINITIONS

Alien Vegetation: undesirable plant growth which includes but is not limited to all declared
category 1 and 2 listed invader species as set out in the Conservation of Agricultural
Resources Act (CARA), 1983 and the National Environmental Management: Biodiversity
Act (Act No. 10 of 2004). Other vegetation deemed to be alien are those plant species that
show the potential to occupy in number, any area within the defined construction area and
which are declared to be undesirable.

Construction Activity: any action taken by the Contractor, his sub-contractors, suppliers
or personnel during the construction process as defined in the contract documents.

Environment: the surroundings within which the contract exists and comprises land, water,
atmosphere, micro-organisms, plant and animal life (including humans) in any part or
combination thereof as well as any physical, chemical, aesthetic or cultural inter-
relationship among and between them.

Environmental Aspect: any component of a contractor’s construction activity that is likely
to interact with the environment.

Environmental authorisation: a written statement from a Competent Authority, with the
general and specific conditions and the EMPr recording its approval of an application for a
planned undertaking that triggers listed activities in the Environmental Impact Assessment
(EIA) regulations of the National Environmental Management Act (NEMA).

Environmental Impact: any change to the environment, whether desirable or undesirable,

that will result from the effect of a construction activity. An impact may be the direct or
indirect consequence of a construction activity.
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Environmental Impact Assessment (EIA): a systematic process of identifying, assessing
and reporting environmental impacts associated with an activity and includes basic
assessment and scoping and environmental impact reporting.

Environmental Management Plan: An Environmental Management Plan (EMP) is an
environmental management tool used to ensure that adverse impacts of the construction
and operation and decommissioning of a project are prevented and/or minimised, and that
the positive benefits are enhanced.

Environmental Management Programme (EMPr): A project-specific Environmental
Management Plan approved by a competent authority through an environmental impact
assessment process.

Road Reserve: a corridor of land, defined by co-ordinates and/or proclamation, within
which the road, including access intersections or interchanges, is situated. A road reserve
may, or may not, be bounded by a fence.

Site; the site is defined in the FIDIC Conditions of Contract and in the scope of works. It is
bound by the limits of construction as shown in the drawings or the title of the project and
extends to also include the following:

- Areas outside the construction zones where accommodation of traffic is placed;

- All borrowpits defined in the applications approved by the Department of Mineral
Resources (DMR);

- All haul roads constructed by the Contractor for purposes of access;

- Any non-adjacent sites specified in the contract documentation;

- The Contractor’s and his subcontractors’ camp sites.

For the purposes of this EMP, the site includes areas outside of, but adjacent to, the road
reserve that may be affected by construction activities.

Spoil material: is material that is unsuitable for construction of the road pavement and for
which no other useful purpose can be found in additional works on the project (e.g. for the
provision of protection berms). Such material requires spoiling at convenient areas to be
identified by the Engineer and/or Contractor within the Site. Spoil material does not require
removal to a designated landfill site unless it contains identifiable hazardous contaminants.

LEGAL REQUIREMENTS
(a) General

Construction shall be according to the best industry practices, as identified in the
project documents. This EMP, which forms an integral part of the contract
documents, informs the Contractor as to his duties in the fulfilment of the project
objectives, with particular reference to the prevention and mitigation of
environmental impacts caused by construction activities associated with the project.
The Contractor should note that obligations imposed by the EMP are legally binding
in terms of this contract. In the event that any rights and obligations contained in this
EMP contradict those specified in the standard or project specifications then the
latter shall prevail.

(b) Statutory and other applicable legislation
The Contractor is deemed to have made himself conversant with all legislation
pertaining to the environment, including provincial and local government ordinances,

which may be applicable to the contract.

Major environmental legislation, as amended from time to time, includes but is not
limited to the following:
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(iii)

(iv)

(vi)

(vii)

(viii)

Conservation of Agricultural Resources Act (Act No. 43 of 1983)

This act provides for control over the utilisation of the natural agricultural
resources of South Africa in order to promote the conservation of soil, water
sources and vegetation, as well as combating weeds and invader plants.

The Constitution (Act 6 of 1996)

The Constitution states that everyone has the right to an environment that is
not harmful to their health or well-being, and to have the environment
protected through reasonable legislative and other measures to prevent
pollution and ecological degradation; promote conservation and ensure
ecologically sustainable development and use of natural resources.

Mineral and Petroleum Resources Development Act (Act No. 28 of 2002)

This act makes provision for equitable access to, and sustainable
development of, minerals and petroleum resources.

National Environmental Management Act (NEMA), (Act No. 107 of 1998)

This act supports the Bill of Rights within the Constitution and highlights
principles of sustainable development including preservation of ecosystems
and biological diversity and avoidance, minimisation and remediation of
pollution and environmental degradation. It also sets the stage for the EIA
Regulations.

National Environmental Management: Air Quality Act (Act No. 39 of 2004)

This act provides reasonable measures for the prevention of pollution and
ecological degradation; and provides for specific air quality measures; for
national norms and standards regulating air quality monitoring, management
and control by all spheres of government.

National Environmental Management: Biodiversity Act (Act No. 10 of 2004)

This act makes provisions to accomplish the objectives of the United Nations’
Convention on Biological Diversity. SANRAL may be required to apply for
permits to conduct certain listed activities which, together with the listed
threatened or protected species, may be identified by the Minister.

Section 73 (3) of this act empowers a competent authority to direct a person
to take steps to remedy any harm to biodiversity resulting from the actions of
that person or as a result of occurrence of listed invasive species occurring on
land on which that person is the owner. Thus SANRAL may be directed to
remedy harm caused by listed invasive species.

National Environmental Management: Protected Areas Act (Act No. 57 of

2003)

This act provides for the protection and conservation of ecologically viable
areas representative of South Africa’s biological diversity, natural landscapes
and seascapes.

National Environmental Management: Waste Act (Act No. 59 of 2008)

This act aims to regulate waste management practices through provision of
national norms and standards, specific waste measures, licensing and control
of waste activities, remediation of contaminated land as well as providing for
compliance and law enforcement.
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(ix) National Forests Act (Act No. 84 of 1998)

This act makes provision for promoting the sustainable management and
development of forests, and for the protection of certain forests and trees for
environmental, economic, educational, recreational, cultural, health and
spiritual purposes.

(x)  National Heritage Resources Act (Act No. 25 of 1999)

This act provides for an integrated and interactive system for identification,
assessment and management of South Africa’s heritage resources, and
empowers civil society to nurture and conserve their heritage resources.

(xi)  National Water Act (Act No. 36 of 1998)

This act makes provision for the protection of surface water and groundwater
and their sustainable management for the prevention and remediation of the
effects of pollution, as well as for the management of emergency situations.

(xii) The South African National Roads Agency Limited and National Roads Act
(Act No. 7 of 1998)

This Act makes provision for a National Roads Agency for the Republic to
manage and control the Republic’s national roads system and take charge,
amongst others, of the development, maintenance and rehabilitation of
national roads within the framework of government policy.

ADMINISTRATION OF ENVIRONMENTAL OBLIGATIONS

Copies of this EMP shall be kept at the site office and must be distributed to all senior
contract personnel who shall familiarise themselves with its contents.

Implementation of this EMP requires the involvement of several stakeholders, each fulfilling
a different but vital role as outlined herein, to ensure sound environmental management
during the construction phase of a project.

(a)

(b)

(c)

SANRAL

SANRAL and anyone acting on SANRAL'’s behalf is accountable for the potential
environmental impacts of any activities that are undertaken and is responsible for
managing these impacts.

The Engineer

The Engineer has been appointed by, and acts for, SANRAL as its on-site
implementing agent and carries the responsibility to ensure that the Contractor
undertakes its construction activities in such a way that SANRAL'’s environmental
responsibilities are not compromised.

The Engineer will, within seven days of receiving a contractor’s request for approval
of a nominated Designated Environmental Officer (DEO), approve, reject or call for
more information on the nomination. The Engineer will be responsible for issuing
instructions to the DEO where environmental considerations call for action to be
taken.

If in the opinion of the Engineer the DEO is not fulfilling his/her duties in terms of this
EMP, the Engineer may, after discussion and agreement with SANRAL, exercise his
powers under FIDIC general conditions of contract and instruct replacement of the
DEO in writing and with stated reasons.

The Contractor

The Contractor is responsible for project delivery in accordance with the prescribed
specifications, among which this EMP shall be included.
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(d)

(e)

The Contractor shall receive and implement any instruction issued by the Engineer
relating to compliance with the EMP including the removal of personnel or
equipment.

Compliance with the provisions contained herein or any condition imposed by the
environmental approvals shall become the responsibility of the Contractor through
an approved Designated Environmental Officer (DEO). The Contractor shall
nominate a person from among his site personnel to fulfil this function and submit to
the Engineer for his approval the curriculum vitae of the proposed DEO. This request
for approval shall be given, in writing, at least fourteen days before the
commencement of any construction activity clearly setting out reasons for the
nomination, and with sufficient detail to enable the Engineer to make a decision.

The Designated/Dedicated Environmental Officer (DEO)

Once a nominated representative of the Contractor has been approved, he/she shall
become the DEO and shall be the responsible person for ensuring that the provisions
of this EMP are complied with during the life of the contract. The DEO shall submit
regular written reports to the Engineer, but not less frequently than once a month.

The DEO may undertake other construction duties unless Section B: Specification
Data, prescribes this position as ‘Full-time’ or ‘dedicated’ as opposed to the standard
position being ‘designated’. However, the DEQO’s environmental duties shall hold
primacy over other contractual duties and the Engineer has the authority to instruct
the Contractor to reduce the DEQ’s other duties or to replace the DEO if, in the
Engineer’s opinion, he/she is not fulfilling his/her duties in terms of the requirements
of this EMP. Such instruction will be in writing clearly setting out the reasons why a
replacement is required.

As a minimum the DEO shall have an accredited National Qualifications Framework
(NQF) level 6 qualification in environmental or natural sciences or equivalent and a
minimum of 2 years’ experience in a similar role in construction or other
environmental regulatory field.

In addition to the compliance duties relating to EMP the DEO shall also provide full
cooperation whenever the Contractor is subjected to environmental audits.

Environmental Control Officer (ECO)

The Environmental Control Officer (ECO) is an independent environmental specialist
appointed by SANRAL or the Engineer to objectively and regularly monitor the
Contractor’'s compliance with the conditions of the authorisations issued for the
project and the approved EMPr (that is this EMP augmented with specifics of the
project). These are external audits and the regularity is determined by the
environmental authorisations.

C1005 TRAINING

(a)

Qualifications

The (DEO) shall have the minimum qualifications as prescribed above and must be
conversant with all legislation pertaining to the environment applicable to the
contract. He/she must be appropriately trained in environmental management and
possess the skills necessary to impart environmental management skills to all
personnel involved in the contract.

The Contractor shall ensure that adequate environmental training takes place. All
employees shall have been given an induction presentation on environmental
awareness. Where possible, the presentation needs to be conducted in the language
of the employees.
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(b) Content

Apart from induction environmental training should, as a minimum, include the
course content below and no induction or course should be given until the Engineer
has been afforded the opportunity to appraise it and provide comment.

(i) The importance of conformance with all environmental policies and the
consequences of departure from standard operating procedures;

(ii) Environmental impacts, actual or potential, caused by work activities,
prevention measures to avoid them and mitigation measures when they occur;

(i)  Work force roles and responsibilities in achieving conformance with the
environmental policy and procedures, including emergency preparedness and
response requirements;

(iv)  The environmental benefits of improved personnel performance and
(v)  Consequences of non- compliance
(c) Induction

In the case of permanent staff the Contractor shall provide evidence that such
induction courses have been presented. In the case of new staff (including contract
labour) the Contractor shall inform the Engineer when and how he intends
concluding his environmental training obligations.

C1006 ACTIVITIES/ASPECTS CAUSING IMPACTS

Typical environmental aspects and impacts associated with road construction are listed in
Table 1: Aspects and Impacts Associated with Road Construction. Actual impacts will differ
from project to project and, therefore, so may the mitigation measures employed. The most
common aspects and impacts are addressed separately, and typical avoidance and/or
mitigation measures described. The list and descriptions are not by any means exhaustive,
and they shall be used for guideline purposes only.

Table 1: Aspects and Impacts Associated with Road Construction

Aspect

Potential Impact

Waste generation/storage

Water pollution; nuisance; visual impact

Water use and stormwater discharge

Change in flow regime and/or reduction in
downstream availability; soil erosion: water
pollution

Vehicle use and maintenance

Air pollution; noise

Chemical/fuel storage

Water/air/soil pollution; health impacts;
accidents e.g. spills, fire

Site clearing; earthworks; layer-works; seal
works

Change in landform; impact on heritage
resources; noise; soil erosion; air pollution

River  bridges; instaling  drainage
structures

Water pollution; impact on river flows;
noise

Land acquisition

Loss of land and/or livelihood; change in
land use;

Acquisition of building material from
borrow pits

Change in landform and use

(@) General approach

The role of the DEO cannot be underestimated and once approved he/she shall be

on the site at all times, and before the Contractor begins each construction activity,

he/she shall give to the Engineer a written statement setting out the following:

(i) The type of construction activity about to be started.

(ii) Locality where the activity will take place.

(i)  Identification of the environmental aspects and impacts that might result from
the activity.
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(b)

(c)

(iv)  The methodology of impact prevention for each activity or aspect.

(v)  The methodology of impact containment for each activity or aspect.

(vi) Identification of the emergency/disaster potential for each activity (if any) and
the reaction procedures necessary to mitigate impact severity.

(vii)  Treatment and continued maintenance of impacted environment.

The Contractor shall programme his work in such a way that each cause and effect
of a construction activity is also identified, and the activity planned so as to prevent
any impact from happening and shall demonstrate that he is capable of carrying out
any repair and reinstatement of the damaged environment. These requirements shall
be concurrent with the time constraints to produce method statements for each
construction activity in compliance with the provisions of these project specifications.

The Contractor shall provide such information in advance of any or all construction
activities provided that new submissions shall be given to the Engineer whenever
there is a change or variation to the original.

The Engineer may provide comment on the methodology and procedures proposed
by the DEO, but he shall not be responsible for the Contractor’s chosen measures
of impact mitigation and emergency/disaster management systems. However, the
Contractor shall demonstrate at inception and at least once during the contract that
the approved measures and procedures function properly.

Spillages

Streams, rivers and dams shall be protected from direct or indirect spillage of
pollutants such as refuse, garbage, cement, concrete, sewage, chemicals, fuels, oils,
aggregate, tailings, wash water, organic materials and bituminous products. In the
event of a spillage, the Contractor shall be liable to arrange for professional service
providers to clear the affected area.

Responsibility for spill containment and treatment (whether hazardous or not) lies
with the Contractor. The individual causing a spill, or who discovers a spill, must
report the incident to his/her DEO or to the Engineer. The DEO will assess the
situation in consultation with the Engineer and act as required. In all cases, the
immediate response shall be to contain the spill. The exact treatment of polluted
soil/water shall be determined by the Contractor in consultation with the DEO and
the Engineer. Areas cleared of hazardous waste shall be re-vegetated according to
the Engineer’s instructions.

Should water downstream of the spill be polluted, and fauna and flora show signs of
deterioration or death, specialist hydrological or ecological advice will be sought for
appropriate treatment and remedial procedures to be followed. The requirement for
such input shall be agreed with the Engineer. The costs of containment and
rehabilitation shall be for the Contractor’s account, including the costs of specialist
input as well as the sampling and testing of the water quality upstream and
downstream of the spill. Water quality sampling and testing, and further treatment
shall continue until upstream and downstream results correspond with each other.

Water use and control

The Contractor’s use of water shall take into consideration that it is a scarce
commodity and shall be optimised. Authorisation shall be obtained from the
Department of Water and Sanitation (DWS) before water is drawn from streams or
new boreholes developed.

The Contractor shall also ensure that any stream deviations or diversions are
undertaken in such a manner that the impact on the environment is minimised.
Method statements shall be submitted to the Engineer for comment, detailing how
the work will be undertaken, what risks are foreseen and what measures will be
employed to minimise such risks. Notwithstanding any comments by the Engineer,
no work on stream deviations or diversions shall be undertaken in accordance with
GN 509 in GG 40229 of 26 August 2016 - General Authorisation in terms of Section
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(d)

(e)

(f)

39 of the National Water Act, 1998 (Act No. 36 Of 1998) for Water Uses as defined
in sections 21(c) and (i) .

The quality, quantity and flow direction of any surface water runoff shall be
established prior to disturbing any area for construction purposes. Cognisance shall
be taken of these aspects and incorporated into the planning of all construction
activities. Before a site is developed or expanded, it shall be established how this
development or expansion will affect the drainage pattern. Recognised water
users/receivers shall not be adversely affected by the expansion or re-development.
No water source shall be polluted in any way due to proposed changes.

Streams, rivers, pans, wetlands, dams, and their catchments shall be protected from
erosion and flooding by dredging, daylighting, removal of debris and vegetation, etc.
These shall also be protected from direct or indirect spillage of pollutants such as
refuse, garbage, cement, concrete, sewage, chemicals, fuels, oils, aggregate,
tailings, wash water, organic materials and bituminous products.

The Contractor shall submit to the Engineer his proposals for prevention,
containment and rehabilitation measures against environmental damage of the
identified water and drainage systems that occur on the site. Consideration shall be
given to the placement of sedimentation ponds or barriers where the soils are of a
dispersive nature or where toxic fluids are used in the construction process. The
sedimentation ponds must be large enough to contain runoff so that they function
properly under heavy rain conditions up to 1:5 year severity.

The Contractor shall submit to the Engineer the results of the baseline water quality
test taken above and below the site of the proposed activity, and thereafter monthly
testing results or at the frequency as may be specified by the Water Use
Licence/General Authorisation, where applicable. No taking-over can be authorised
until the water quality is shown to be at pre-construction levels or better.

Vegetation management

The Contractor shall be responsible for the management of vegetation by protection
of indigenous vegetation, especially identified protected species, and the prevention
of alien vegetation germinating in areas disturbed by road construction activities
within and outside the road reserve. This includes, for example, service roads,
stockpile areas, stop/go facilities, windrows and wherever material generated for or
from road construction has been stored temporarily. This responsibility shall continue
for the duration of the defects notification period. The project specification may
instruction the removal of CARA and/or NEMBA-listed category 1 and 2 alien species
and planting of specified indigenous species.

Dust control

Dust caused by construction activities shall be controlled by appropriate means and
applied at sufficient frequency so as not to cause nuisance to adjacent habitation or
affect farming activities or natural vegetation. Vegetation cover should also be kept
for as long as possible to reduce the area of exposed surfaces. Dust emissions from
batching and screening plants shall be subject to the relevant legislation and shall
be the subject of inspection by the relevant authorities.

Noise control

The Contractor shall endeavour to keep noise generating activities to a minimum.
Noises that could cause a major disturbance, for instance blasting and crushing
activities, should only be carried out during the hours prescribed by the conditions of
contract (i.e. normal hours). Should such noise generating activities have to occur at
any time outside normal hours the people in the vicinity of the noise-generating
activity shall be warned about the noise well in advance and the activities kept to a
minimum. Relevant legislation shall also be taken into consideration, and any
practical mitigation measures adopted. No noise generating activity outside of
normal hours, regardless of its proximity to residences, can take place without
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application to the Engineer for approval. The application shall be accompanied by
the noise containment measures proposed.

(g) Energy consumption

The Contractor shall take into consideration the impacts of high energy consumption,
both from a cost and emissions point of view. Energy use shall be minimised, and
where possible, alternative energy sources such as solar utilised.

Furthermore, the Contractor shall measure and keep records of the consumption of
carbon units his chosen method of construction produces in the execution of his
programme. In conjunction with the Engineer who will provide complete cooperation,
a month by month output shall be compiled and efforts made to see how these
outputs can be curtailed and reduced.

ENVIRONMENTAL MANAGEMENT OF CONSTRUCTION ACTIVITIES

The Contractor shall undertake “good housekeeping” practices during construction as
stated in the COTO Standard Specifications for Roads and Bridges and the FIDIC
conditions of contract. This will help avoid disputes on responsibility and allow for the
smooth running of the contract as a whole. Good housekeeping extends beyond the wise
practice of construction methods that leaves production in a safe state from the ravages of
weather to include the care for and preservation of the environment within which the site is
situated.

The construction activities addressed below shall become part of the Contractor’s
obligations regarding his programme of work and incorporated into the required method
statements for workmanship and quality control.

a) Site establishment
i) Site Plan

The site refers to an area with defined limits on which the project is located.
The Contractor shall establish his construction camps, offices, workshops,
staff accommodation and testing facilities on the site in a manner that does
not adversely affect the environment. However, before any site establishment
can begin, the Contractor shall submit to the ECO for his comments and to
the Engineer for his approval, plans of the exact location, extent and
construction details of these facilities and the impact mitigation measures the
Contractor proposes to put in place.

The plans shall detail the locality as well as the layout of the waste
management facilities for litter, kitchen refuse, sewage and workshop-derived
effluents. The site offices should not be sited in close proximity to steep areas,
as this will increase soil erosion. Preferred locations would be flat areas along
the route. If the route traverses water courses, streams and rivers, it is
recommended that the offices, and in particular the ablution facilities,
aggregate stockpiles, spoil areas and hazardous material stockpiles are
located as far away as possible from any water course. No camp
establishment, including satellite camps, can be placed within 150 metres of
an identified watercourse unless the Contractor has applied to DWS and
received authorisation to do so. Regardless of the chosen site, the
Contractor’s intended mitigation measures shall be indicated on the plan. The
site plan shall have been submitted and approved before establishment
commences. Detailed, electronic colour photographs shall be taken of the
proposed site before any clearing may commence. These records are to be
kept by the ECO and the Engineer for consultation during rehabilitation of the
site in order that rehabilitation is, as a minimum, done to a standard similar to
pre-construction activities.
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b)

ii)

iv)

Vegetation

The Contractor has a responsibility to inform his staff of the need to be vigilant
against any practice that will have a harmful effect on vegetation.

The natural vegetation encountered on the site is to be conserved and left as
intact as possible. Vegetation planted at the site shall be indigenous and in
accordance with instructions issued by the Engineer. Only trees and shrubs
directly affected by the works, and such others as may be indicated by the
Engineer in writing, may be felled or cleared. In wooded areas where natural
vegetation has been cleared out of necessity, the same species of indigenous
trees as were occurring shall be re-established. Protected trees may not be
removed without a permit from the Department of Forestry, Fisheries and
Environment.

Contravention of a notice of listed protected tree species under the National
Forests Act, 1998 is regarded as a first category offence that may result in a
fine or imprisonment for a period up to three years, or to both a fine and
imprisonment. The DEO must be conversant with the latest gazette of
declared protected trees.

Rehabilitation shall be undertaken using only indigenous tree, shrub and grass
species. Special attention shall be given to any search and rescue operation
identified during the environmental assessment process and any removal to
an on-site nursery for continuous nurturing and protection and later replanting.

Any proclaimed weed or alien species that propagates during the contract
period shall be cleared by hand before seeding.

Fires shall only be allowed in facilities or equipment specially constructed for
this purpose. The need for a firebreak shall be determined in consultation with
the Engineer and the relevant authorities, and if required a firebreak shall be
cleared and maintained around the perimeter of the camp and office sites.

Water management

Water for human consumption shall be available at the site offices and at other
convenient locations on site.

All effluent water from the camp/office sites shall be disposed of in a properly
designed and constructed system, situated so as not to adversely affect water
sources (streams, rivers, pans, dams etc.). Only domestic type wastewater
shall be allowed to enter this system.

Heating and cooking fuel

The Contractor shall provide adequate facilities for his staff so that they are
not encouraged to supplement their comforts on site by accessing what can
be taken from the natural surroundings. The Contractor shall ensure that
energy sources are available at all times for construction and supervision
personnel for heating and cooking purposes.

Sewage management

Particular reference in the site establishment plan shall be given to the treatment of
sewage generated at the site offices, site laboratory and staff accommodation and
at all localities on the site where there will be a concentration of labour. Sanitary
arrangements should be to the satisfaction of the Engineer, the local authorities and
legal requirements.

Safe and effective sewage treatment will require one of the following sewage
handling methods: septic tanks and soak-aways, dry-composting toilets such as
“enviro loos”, or the use of chemical toilets which are supplied and maintained by a
specialist service provider. The type of sewage management will depend on the
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c)

geology of the area selected, the duration of the contract and proximity (availability)
of providers of chemical toilets. Should a soak-away system be used, it shall not be
closer than 800 metres from any natural water course or water retention system. The
waste material generated from these facilities shall be serviced on a regular basis.
The positioning of the chemical toilets shall be done in consultation with the
Engineer. Should a soak-away system be used, it shall not be closer than 800 metres
from any natural water course or water retention system and shall be approved by
the Engineer in consultation with the ECO.

Toilets and latrines shall be easily accessible and shall be positioned within walking
distance from wherever employees are employed on the works. Use of the veld for
this purpose shall not, under any circumstances, be allowed.

Outside toilets shall be provided with locks and doors and shall be secured to prevent
them from blowing over. The toilets shall also be placed outside areas susceptible
to flooding. The Contractor shall arrange for regular emptying of toilets and shall be
entirely responsible for enforcing their use and for maintaining such latrines in a
clean, orderly and sanitary condition to the satisfaction of the Engineer.

Waste management

The Contractor’s intended methods for waste management shall be outlined and
implemented at the outset of the contract and shall be to the satisfaction of the
Engineer. A waste inventory shall be drawn up of all waste streams that will possibly
be generated by the site/project and an integrated approach shall be taken to its
management. Records shall be kept of all waste disposed. Opportunities for
avoiding, reducing, reusing and recycling of materials should be identified upfront,
as should constraints for their implementation. All personnel shall be instructed to
dispose of all waste in the proper manner.

i) Solid waste

Solid waste shall be stored in an appointed area in covered, tip-proof metal
drums or similar container for collection and disposal. Disposal of solid waste
shall be at a licensed landfill site or at a site approved by the relevant authority
in the event that an existing operating landfill site is not within reasonable
distance from the project area. No waste shall be burned or buried at or near
the project area.

ii) Litter

No littering by construction workers shall be allowed and particular emphasis
on litter control measures shall apply at stop/go facilities.

During the construction period, the various contractors’ facilities shall be
maintained in a neat and tidy condition and the site shall be kept free of litter.
At all places of work the Contractor shall provide litter collection facilities for
later safe disposal at approved sites.

iii) Hazardous waste

Hazardous waste such as oils shall be disposed of at an approved landfill site
and proof of such disposal kept by the Contractor. Special care shall be taken
to avoid spillage of bitumen products such as binders or pre-coating fluid to
avoid water-soluble phenols from entering the ground or contaminating
surface water.

Under no circumstances shall the spoiling of bituminous products on the site,
over embankments, in borrow pits or any burying, be allowed. Unused or
rejected bituminous products shall be returned to the supplier’s production
plant. Any spillage of bituminous products shall be attended to immediately
and affected areas shall be promptly reinstated to the satisfaction of the
Engineer.

C3-73

PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2022.1 - June 2022.DOC EDMS# 7475454



Sen

citi

iv)  Construction and demolition waste

The opportunity for recycling and reuse of construction and demolition waste
as fill for road embankments, land reclamation and drainage control must first
be explored and take priority before the option of declaring these materials a
‘waste’.

The Contractor is encouraged to actively engage with authorities and
landowners adjacent to the site and identify where such materials can be
usefully deployed to repair existing environmentally damaged areas such as
erosion dongas.

d) Control at the workshop

The Contractor's management and maintenance of his plant and machinery will be
monitored according to the criteria given below.

i) Hazardous Material Storage

Petrochemicals, oils and identified hazardous substances shall only be stored
under controlled conditions. All hazardous materials such as bitumen binders
shall be stored in a secured, appointed area that is suitably fenced, bunded
and has restricted entry. Storage of bituminous products shall only take place
using suitable containers to the approval of the ECO and the Engineer.

The Contractor shall provide proof to the Engineer that relevant authorisation
to store such substances has been obtained from the relevant authority. In
addition, hazard signs indicating the nature of the stored materials shall be
displayed on the storage facility or containment structure. Before containment
or storage facilities can be erected, the Contractor shall furnish the Engineer
with details of the preventative measures he proposes to install in order to
mitigate pollution of the surrounding environment from leaks or spillage. The
preferred method shall be a concrete floor that is bunded. Any deviation from
the method will require proof from the relevant authority that the alternative
method proposed is acceptable to that authority. The proposals shall also
indicate the emergency procedures in the event of misuse or spillage that will
negatively affect an individual or the environment.

ii) Fuel and gas storage

The Contractor shall take cognisance of the limits set by legislation for the
storage of fuels and acquire the necessary authorisation for storage capacity
beyond these. An adequate bund wall, 110% of volume, shall be provided for
fuel and diesel areas to accommodate any leakage spillage or overflow of
these substances. The area inside the bund wall shall be lined with an
impervious lining to prevent infiltration of the fuel into the soil. Any leakage,
spillage or overflow of fuel shall be attended to without delay.

Gas welding cylinders and LPG cylinders shall be stored chained in a secure,
well-ventilated area exterior to any building wall.

iv)  Qil and lubricant waste

Used oil, lubricants and cleaning materials from the maintenance of vehicles
and machinery shall be collected in a holding tank and sent back to the
supplier. Water and oil should be separated in an oil trap. Oils collected in this
manner, shall be retained in a safe holding tank and removed from site by a
specialist oil recycling company for disposal at approved waste disposal sites
for toxic/hazardous materials. Oil collected by a mobile servicing unit shall be
stored in the service unit’'s sludge tank and discharged into the safe holding
tank for collection by a specialist oil recycling company.
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e)

Drip trays shall be used to collect any lubricants or fuel spilled where any
vehicle and machinery are repaired or refuelled. The lubricants and fuel
collected shall be handled as specified above.

All used filter materials shall be stored in a secure bin for disposal off site. Any
contaminated soil shall be removed and replaced. Soils contaminated by oils
and lubricants shall be collected and disposed of at a facility designated by
the local authority to accept contaminated materials.

Clearing the site

In all areas where the Contractor intends to or is required to clear the natural
vegetation and soil, either within the road reserve, or at designated or instructed
areas outside the road reserve, a plan of action shall first be submitted to the
Engineer for his approval. Working areas shall be clearly defined and demarcated
on site to minimise the construction footprint. ‘No-go- areas’ and other sensitive
areas shall also be clearly demarcated on site, and staff must be made aware of
them.

The plan of action shall contain a photographic record and chainage/land reference
of the areas to be disturbed. This shall be submitted to the Engineer for his records
before any disturbance/stockpiling may occur. The record shall be comprehensive
and clear, allowing for easy identification during inspections.

Soil management

i) Topsaoil

Topsoil shall be removed from all areas where physical disturbance of the
surface will occur and shall be stored and adequately protected. The contract
will provide for the stripping and stockpiling of topsoil from the site for later re-
use. Topsoil is the natural soil covering, including all the vegetation and
organic matter. Depth may vary at each site. The areas to be cleared of topsoil
shall include all storage areas. All topsoil stockpiles and windrows shall be
maintained throughout the contract period in a weed-free condition. Weeds
appearing on the stockpiled or windrowed topsoil shall be removed by hand.
Soils contaminated by hazardous substances shall be disposed of at an
approved waste disposal site. The topsoil stockpiles shall be stored, shaped
and sited in such a way that they do not interfere with the flow of water to
cause damming or erosion, or itself be eroded by the action of water.

The Contractor shall ensure that no topsoil is lost due to erosion — either by
wind or water. Areas to be top-soiled and grassed shall be done so
systematically to allow for quick cover and reduction in the chance of heavy
topsoil losses due to unusual weather patterns. The Contractor's programme
shall clearly show the proposed rate of progress of the application of topsoil
and grassing. The Contractor shall be held responsible for the replacement,
at his own cost, for any unnecessary loss of topsoil due to his failure to work
according to the progress plan approved by the Engineer. The Contractor’s
responsibility shall also extend to the clearing of drainage or water systems
within and beyond the boundaries of the road reserve that may have been
affected by such negligence.

ii) Subsoil

The subsoil is the layer of soil immediately beneath the topsoil. It shall be
removed, to a depth instructed by the Engineer, and if not used for road
building it shall be stored and maintained separately from the topsoil so that
neither stockpile is contaminated by the other. This soil shall be used for
rehabilitation purposes by first spreading it over the excavated slopes without
interfering with or contaminating the stockpiled topsoil.

Whilst in stockpile it shall be maintained free from erosion and weed
infestation in the same way as for topsoil stockpile maintenance.
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g) Earthworks and layerworks

This section includes all construction activities that involve the mining of all materials,
and their subsequent placement, stockpile, spoil, treatment or batching, for use in
the permanent works, or temporary works in the case of deviations. Before any
stripping prior to the commencement of construction, the Contractor shall have
complied with the requirements of this EMP. In addition, the Contractor shall take
cognisance of the requirements set out below.

i) Quarries and borrow pits

The Contractor’s attention is drawn to the requirement of the Department of
Mineral Resources, that before entry into any quarry or borrow pit, an
Environmental Authorisation for the establishment, operation and closure of a
quarry or borrow pit shall have been approved by the Department where
applicable. It is the responsibility of the Contractor to ensure that he is in
possession of the authorisation prior to entry into the quarry or borrow pit. The
conditions imposed by the relevant authorisation are legally binding on the
Contractor and may be more extensive and explicit than the requirements of
this specification. In the event of any conflict occurring between the
requirements of the specific authorisation and this EMP, the former shall

apply.

ii) Excavation, hauling and placement

The Contractor shall provide the ECO and the Engineer with detailed plans of
his intended construction processes prior to starting any cut or fill or layer. The
plans shall detail measures by which the impacts of pollution (noise, dust,
litter, fuel, oil and sewage), erosion, vegetation destruction and deformation
of landscape will be prevented, contained and rehabilitated. Particular
attention shall also be given to the impact that such activities will have on the
adjacent built environment. The Contractor shall demonstrate his “good
housekeeping”, particularly with respect to closure at the end of every day so
that the site is left in a safe condition.

iii) Spoil sites

The Contractor shall be responsible for the safe siting, operation, maintenance
and closure of any spoil site he uses during the contract period, including the
defects notification period. This shall include existing spoil sites that are being
re-entered. Before spoil sites may be used proposals for their locality,
intended method of operation, maintenance and rehabilitation shall be given
to the ECO for his/her comments and to the Engineer for his approval. The
location of these spoil sites shall have signed approval from the affected
landowner before submission to the ECO and the Engineer. No spoil site shall
be located within 50m of any watercourse. A photographic record shall be kept
of all spoil sites for monitoring purposes. This includes before the site is used
and after re-vegetation.

The use of approved spoil sites for the disposal of any waste shall be
prohibited. Spoil sites will be shaped to fit the natural topography. Depending
on availability these sites shall receive a minimum of 75mm topsoil and be
grassed with the recommended seed mixture. Appropriate grassing measures
to minimise soil erosion shall be undertaken by the Contractor. This may
include both strip and full sodding. The Contractor may motivate to the
Engineer for other acceptable stabilising methods. The Engineer may only
approve a completed spoil site at the end of the defects notification period
upon receipt from the Contractor of a landowner’s clearance notice.

iv) Stockpiles

The Contractor shall plan his activities so that materials excavated from
borrow pits and cuttings, in so far as possible, can be transported direct to and
placed at the point where it is to be used. However, should temporary
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stockpiling become necessary, the areas for the stockpiling of excavated and
imported material shall be indicated and demarcated on the site plan
submitted in writing to the Engineer for his approval. The Contractor’s
proposed measures for prevention of environmental damage, containment
and subsequent rehabilitation shall also be submitted.

The areas chosen shall have no naturally occurring indigenous trees and
shrubs present that may be damaged during operations. Care shall be taken
to preserve all vegetation in the immediate area of these temporary stockpiles.
During the life of the stockpiles the Contractor shall at all times ensure that
they are positioned and sloped to create the least visual impact, constructed
and maintained so as to avoid erosion of the material and contamination of
surrounding environment and kept free from all alien/undesirable vegetation.

After the stockpiled material has been removed, the site shall be re-instated
to its original condition. No foreign material generated/deposited during
construction shall remain on site. Areas affected by stockpiling shall be
landscaped, top soiled, grassed and maintained at the Contractor’s cost until
clearance from the Engineer and the landowner is received.

Material milled from the existing road surface that is temporarily stockpiled in
areas approved by the Engineer within the road reserve, shall be subject to
the same condition as other stockpiled materials. Excess materials from
windrows, in situ milling or any leftover material from road construction
activities may not be swept off the road and left unless specifically instructed
to do so in the contract documentation or under instruction from the Engineer.

The ECO shall comment on and the Engineer shall approve the areas for
stockpiling and disposal of construction rubble before any operation
commences and shall approve their closure only when they have been
satisfactorily rehabilitated.

Blasting activities

Wherever blasting activity is required on the site (including quarries and/or
borrow pits) the Contractor shall rigorously adhere to the relevant statutes and
regulations that control the use of explosives.

h) On site plant

i)

Crusher, screening plants and concrete batching plants

Crushing plants and concrete batching plants, whether sited inside or outside
of defined quarry or borrow pit areas, shall be subject to the requirements of
the applicable industrial legislation that governs gas and dust emissions into
the atmosphere. Such sites will be the subject of regular inspections by the
relative authorities during the life of the project. In addition, the selection, entry
onto, operation, maintenance, closure and rehabilitation of such sites shall be
the same as for those under section C1007(g)(i) of this EMP, with the
exception that the Contractor shall provide additional measures to prevent,
contain and rehabilitate against environmental damage from toxic/hazardous
substances. In this regard the Contractor shall provide plans that take into
account such additional measures as concrete floors, bunded storage
facilities, linings to drainage channels and settlement dams. Ultimate approval
of these measures shall be from the relevant authority, as shall approval of
closure. The Engineer will assist the Contractor in his applications to the
relevant authority.

Screening activities shall be undertaken so that dust and noise is minimised.
This can be done by carefully choosing the site for the activity, and by using
slightly damp material.

Effluent from concrete batch plants and crusher plants shall be reused where
possible or treated in a suitable designated sedimentation dam to the legally
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C1008

C1009

required standards to prevent surface and groundwater pollution. The designs
of such a facility should be submitted to the Engineer for approval.

ii) Asphalt Plant

Asphalt plants shall be subject to the applicable legislation that governs
establishment and operation of batching plants. The Contractor shall be
responsible to obtain the necessary permit from the relevant authority.

Operation of the plant shall conform to the same requirements as for a
crushing plant or concrete batching plant under C1007(h)(i) above.

AREAS OF SPECIFIC IMPORTANCE

Any area, as determined and identified within the project documents as sensitive or of
special interest within the site shall be treated according to the express instructions
contained in these specifications or the specific environmental authorisation, as well as the
approved EMPr. The Contractor may offer alternative solutions to the Engineer in writing
should he consider that construction will be affected in any way by the hindrance of the
designated sensitive area or feature. However, the overriding principle is that such defined
areas requiring protection should not be changed. Every effort to identify such areas within
the site will have been made prior to the project going out to tender. The discovery of other
sites with archaeological or historical interest that have not been identified shall receive ad
hoc treatment.

a) Archaeological sites

If an artefact on site is uncovered, work in the immediate vicinity shall be stopped
immediately. The Contractor shall take reasonable precautions to prevent any
person from removing or damaging any such article and shall immediately upon
discovery thereof inform the Engineer of such discovery. The South African Heritage
Resource Agency (SAHRA) is to be contacted, and a SAHRA-registered
archaeological consultant may undertake the necessary work involved in confirming
the find and advising on how it should be preserved or removed. Work may only
resume once clearance is given in writing by the archaeologist. (Read with FIDIC
condition of contract clause 4.24)

If a grave or midden is uncovered on site then all work in the immediate vicinity of
the graves/middens shall be stopped, and the Engineer informed of the discovery.
The South African Heritage Resource Agency and the South African Police Services
(SAPS) should be contacted and in the case of graves, arrangements made for an
undertaker to carry out exhumation and reburial. The undertaker will, together with
SAHRA, be responsible for attempts to contact family of the deceased and for the
place where the exhumed remains can be re-interred.

REHABILITATION

The Contractor shall be responsible for the re-establishment of grass within the road
reserve boundaries for all areas disturbed during construction. This includes, for example,
service roads, stockpile areas, stop/go facilities, windrows and wherever material
generated for, or from, construction has to be stored temporarily, and designated or
instructed areas outside the road reserve. It also includes the area where site offices were
erected which may require rehabilitation at the end of the contract. All construction material,
including concrete slabs and barbecue (braai) areas shall be removed from the site on
completion of the contract unless written approval from the relevant landowner
demonstrates it is to be left in place.

Responsibility for re-establishment of vegetation shall extend until expiry of the defects
notification period. However, SANRAL reserves the right to continue holding retention
monies (or not releasing guarantees in lieu of retention) depending upon the state of cover
at the end of the defects notification period. Such extension may continue until closure of
the relevant quarry or borrow pit has been secured,
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Cc1010

c1011

C1012

Rehabilitation of affected areas should be undertaken as early as possible when the
relevant activities are done in order to reduce further environmental damage. All re-
vegetation should be undertaken using indigenous vegetation. The standard of
rehabilitation should be to the satisfaction of the Engineer and the relevant authorities. The
Department of Minerals Resources will only issue closure certificates for borrow pits and
quarries when they are satisfied with the rehabilitation undertaken. It should also be noted
that in some cases there is a requirement for a final environmental audit covering the extent
of the project.

RECORD KEEPING

The Engineer and the DEO will continuously monitor the Contractor’'s adherence to the
approved impact prevention procedures and the DEO shall submit regular written reports
to the ECO and to the Engineer at least once a month. The DEO will report the
environmental compliance performance of the project at regular site meeting. The Engineer
shall issue to the Contractor a notice of non-compliance whenever transgressions are
observed. The DEO shall document the nature and magnitude of the non-compliance in a
designated register, the action taken to discontinue the non-compliance, the action taken
to mitigate its effects and the results of the actions. The non-compliance shall be
documented and reported to the Engineer in the monthly report.

Copies of all authorisations shall be kept on site and made available for inspection by
visiting officials from SANRAL, relevant authorities or internal/external auditors.

COMPLIANCE AND PENALTIES

The Contractor shall act immediately when a notice of non-compliance is received and
correct whatever is the cause for the issuing of the notice. Complaints received regarding
activities on the construction site pertaining to the environment shall be recorded in a
dedicated register and the response noted with the date and action taken. This record shall
be submitted with the monthly reports and an oral report given at the monthly site meetings.

Any non-compliance/omissions with the procedures in this EMP, environmental
authorisations and the approved EMPr constitute a breach of the Conditions of Contract.
Regulatory financial penalties imposed on SANRAL shall be passed onto the defaulting
parties.

PROJECT SPECIFIC CONDITIONS

None
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CONTRACT SANRAL X.003-022-2018/1 - C6
FOR AD-HOC STRUCTURAL AND DRAINAGE SERVICES IN THE SOUTHERN REGION —
EMERGENCY BRIDGE REPAIR WORKS (REPAIR OF BRIDGES ALONG THE N2 SECTION 16)

SECTION D: STAKEHOLDER AND COMMUNITY LIAISON, AND TARGETED LABOUR AND
TARGETED ENTERPRISES UTILISATION AND DEVELOPMENT
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D1001

D1001.01

D1002

D1002.01

SCOPE

Section D of the Specifications describes the structured engagement with project
Stakeholders and affected Communities to the project. It also guides the selection and the
enhanced utilisation and development of Targeted Labour and Targeted Enterprises.

Employer’s Fourteen Point Plan
The scope of the work described in this Section D of the Specifications shall be based on

the Employer’s 14 principles for project liaison, sub-contracting and labour sourcing in all
SANRAL projects, which are stipulated below:

1. Establish project liaison committees (PLCs) in each project to create a platform for
project liaison, works execution, sub-contracting and employment facilitation.
2. SANRAL to chair PLCs and provide secretarial support. Representation to comprise:

SANRAL; contractor; consultant; business representatives; traditional
representatives; provincial and municipal government representatives (not
politicians); community representatives; and any other critical local stakeholder that
may be deemed necessary by the PLC.

3. Project Liaison Officer (PLO) selection to be done under the auspices of the PLC.

4, Definition of a target area (sometimes referred to as a local area or traffic area) to
be done under the auspices of the PLC.

5. Setup a database of contractors and suppliers (and consultants where relevant) to
be done under the auspices of the PLC. The final database to be signed off by the
PLC.

6. Setup of database of local labour for the target area to be done under the auspices

of the PLC. The final list to be signed off by the PLC. An agreed system of labour
selection from the database is to be agreed at the PLC.

7. Handover of signed-off databases for subcontracting and labour to contractor for
open tender process and recruitment respectively done by the PLC.
8. Tender to be conducted by contractor using government principles (e.g. public

opening of received bids, announcement of bidders and prices). Tabling of winning
bidders in the PLC.

9. Appeals on the tender process to be escalated to SANRAL for an independent
review.

10. Capability assessments of contractors and suppliers to be done under auspices of
the PLC prior to tender stage, to identify any deficiencies in skills and experience.
For labour, skills assessments are to be done at recruitment stage.

11.  Contractor development support and training to be coordinated and conducted,
ahead under the auspices of the PLC, prior to project commencement.

12. Identification of works areas that are deliverable by local service providers, and
areas where capabilities are not available locally. All works areas where capabilities
are not available locally shall be imported and locals will be given an opportunity to
learn.

13.  Formal contracting arrangements to be ensured for all projects.

14. Communication to be streamlined through the PLC and used to manage
expectations of local business and communities.

These principles must be applied to facilitate better project level liaison with project
Stakeholders and affected Communities. In addition, these principles serve to ensure
communication and transparency in the execution of the Works and to facilitate inclusivity
in the allocation of projects to benefit black business and local communities.
DEFINITIONS AND APPLICABLE LEGISLATION

The definitions and legislation listed below informs the requirements of this Section D of
the Specifications for Stakeholder and Community Liaison, Targeted Labour employment
and Targeted Enterprise subcontracting.

Definitions

Unless inconsistent with the context, in these Specifications, the following words, terms or
expressions shall have the meanings hereby assigned to them:
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a)

b)

c)

d)

e)

f)

g)

Business Coaching

Business coaching establishes an atmosphere of mutual trust, respect, responsibility
and accountability to motivate the emerging business owner and his team. To that
end, the business coach must conduct an ethical and competent practice, based on
appropriate professional experience and business knowledge.

Community’

South African Citizens, as defined in terms of the South African Citizenship Act, 1995
(Act 88 of 1995), who permanently reside within the Target and Project Area(s) of
the project.

Contract Participation

A process by which the Employer implements Government’s objectives by setting
targets to enhance Targeted Labour and Targeted Enterprises’ utilisation and
development, which the Contractor shall achieve as a minimum.

Contract Participation Goal (CPG)3

i) In the case of Targeted Enterprises, including manufacturers and suppliers,
the amount equal to the value of goods, services and works for which the
principal Contractor contracts to engage Targeted Enterprises in the
performance of the Contract, expressed as a percentage of the tender value
excluding escalation, contingency and value added tax associated with the
targeting strategy that is identified in the Specification Data; or

ii) In the case of Targeted Labour:

a. the sum of the wages and allowances, for which the principal
Contractor, Sub-contractor or Targeted Enterprises contract to engage
Targeted Labour in the performance of the Contract, expressed as a
percentage of the contract amount associated with the targeting
strategy that is identified in the Specification Data; or

b. the amount equal to the person days worked for which the principal
Contractor, Subcontractors or Targeted Enterprises contract to engage
Targeted Labour expressed as a percentage of the total person days
worked associated with the targeting strategy that is identified in the
Specification Data.

Contract Participation Goal Plan (CPG Plan)

The plan which outlines how the Contractor intends to achieve the various CPG
targets as stated in the Contract Data and includes the detail of the Targeted
Enterprise work programme, as well as the contents and value of the work packages.
See Appendix 8 for the CPG Plan format.

Contract Participation Performance (CPP)

The measure of the Contractor’s progress in achieving the CPG.

Contract Skills Development Goals (CSDG)*

The number of hours or head count of skills development opportunities that a
Contractor contracts to provide in relation to work directly related to the contract or
order up to:

i) completion in the case of a professional service contract;
ii) the end of the service period in the case of a service contract; and

' CIDB Standard for Contract Participation Goals for Targeting Enterprises and Labour through Construction Work Contracts, 31
October 2017, as adapted from SANS 10845, Suite for Construction Procurement, 2015.

3 Adapted from the CIDB Standard for Contract Participation Goals for Targeting Enterprises and Labour through Construction
Work Contracts, 31 October 2017, as adapted from SANS 10845-5:2015 and SANS 10845-8:20SANS 10845, Suite for
Construction Procurement, 2015.

4 CIDB Standard for Developing Skills through Infrastructure Contracts, July 2020 (or latest version).
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h)

)

k)

iii) practical completion in the case of an engineering and construction works
contract.

Designated Group®

Unless otherwise permissible in terms of procurement regulations or the PPPFA,

“Designated Group” means:

i) black designated groups;

ii) black people;

iii) women;

iv) people with disabilities; or

V) small enterprises, as defined in Section 1 of the National Small Enterprise Act,
1996 (Act No. 102 of 1996);

Guidance

Guidance is anticipating where one might go wrong, or where one is doing a task in
a complicated, inefficient or ineffective way, and giving help, advice and direction as
to how to achieve a better result. Guidance is mostly given by a person in the direct
reporting line but can be given by anyone. Guidance is not imparting skills but
suggesting ways to improve performance.

Labour

Persons:

i) who are employed by the Contractor or a Subcontractor in the performance of
the Contract; and

ii) who resides in the Target and Project Area(s); and

iii)  whose monthly earnings are derived from hours worked for a fixed hourly rate
which is adjusted from time to time by legislation (as a statutory minimum) and
the Contractor’s or Subcontractor's employment policies;

iv) but who are not Targeted Labour as stated in the Specification Data.

The personnel employed by the suppliers of goods and material are not defined as
“Labour” for the purposes of this Contract.

Mentoring

Mentoring is a professional relationship in which an experienced businessperson
assists another by giving advice and imparting their knowledge in developing special
skills and knowledge that will enhance the less experienced businessperson’s
professional and personal growth. The objective is to equip the emerging business
owner and his team to improve their decision-making skills, being focussed and
make positive progress quickly.

Mobilisation Period

The period from the Commencement Date, which includes the establishment of a
presence in the Project Area for the purpose of developing a CPG Plan, developing
a Training and Skills Development Programme, and subcontracting of the initial
Targeted Enterprise subcontracts, up to just before the commencement of the
Temporary Works (Access to Site), which period (duration) is stated in the Contract
Data.

Project Area

The area through which the road under construction traverse or which is adjacent to
and/or in proximity to project operations.

Based on market research and/or resources and skills audits, Project Areas other
than defined above may be identified where preference would be given to Targeted
Enterprises for subcontracting opportunities.

5 Preferential Procurement Regulations, 2017, Government Gazette N. 40553, 20 January 2017.
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n)

o)

P)

qa)

r)

Project Liaison Committee (PLC)?

The Committee that represents the Employer, Engineer, Contractor, project

Stakeholders and the Communities affected by the project. It is important to note

that:

i) elected and/or nominated political office bearers shall not be members of the
PLC.

ii) The Engineer and Contractor becomes members of the PLC on their
appointment and participate in the Committee within the scope of their
respective roles and responsibilities.

Project Liaison Officer (PLO)'°

The person who acts as the liaison officer for the project. The PLO facilitates the
selection of Targeted Labour to be employed by the Contractor and attends to the
day to day project, Stakeholder, and Community matters that impact on the parties
to the PLC.

Stakeholders!

Any Stakeholder listed in the Employer's Communication Policy who is affected by
the Employer’s operations in the Project Area(s) and/or who has an interest or
concern in the project, either as a decision maker, participant or affected party and
may include, amongst others, the following entities:

i) Relevant Provincial departments;

ii) Relevant Municipal departments;

iii) Traditional authorities;

iv)  Community interest groups;

v) Organised youth representation;

vi)  Organised women representation;

vii)  Organised disabled people representation;

viii)  Other structured community groups such as religion, education, farming, etc.
iX) Local transport industry forums, e.g. Bus and taxi;

X) Business sector forums;

Xi) Road user forums;

xii)  Environmental interest groups;

xiii)  Road safety interest groups;

xiv)  Any other recognised relevant and representative structure.

Subcontractor

An entity appointed by the Contractor to execute a portion of the Works as defined
in the Conditions of Contract.

Target Area

The geographic area defined in the Specification Data for Targeted Labour and
which typically are:

i) one or more Provinces;

ii) one or more Metropolitan or District Municipalities;

iii) one or more Local Municipalities;

iv)  one or more Wards that are predominantly located within the Project Area;

v) one or more of the areas listed in the definition of Designated Groups.

9 CIDB Standard for Minimum Requirements for Engaging Contractors and Sub-Contractors on construction Works Contracts, 31 October

10 CIDB Standard for Minimum Requirements for Engaging Contractors and Sub-Contractors on construction Works Contracts, 31 October
2017; CLO definition.
11 Derived from SANRAL communication Policy, March 2018.
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s)

t)

u)

v)

w)

Targeted Enterprise’?

A Targeted Enterprise is an entity to which the Contractor subcontracts a percentage
of the contract value as a condition of contract and which is:

i) an EME or QSE which is at least 51% owned by black people; or

ii) an EME or QSE which is at least 51% owned by black people who are youth;

or

iii}) an EME or QSE which is at least 51% owned by black people who are women;
or

iv)  an EME or QSE which is at least 51% owned by black people with disabilities;
or

V) an EME or QSE which is at least 51% owned by black people who are military
veterans; or

vi) an EME or QSE which is 51% owned by black people living in rural or
underdeveloped areas or townships; or

vii)  a cooperative which is at least 51% owned by black people; or

vii) an EME or QSE

In addition, Targeted Enterprises must be:

a. CIDB registered where applicable;
b. tax compliant prior to award of the subcontract; and
C. COIDA compliant prior to award of the subcontract.

Targeted Enterprise Construction Manager (TE Construction Manager)

The full-time staff member or sub-service provider appointed by the Contractor to
develop, implement and monitor the training, development and support of Targeted
Labour and Targeted Enterprises. The TE Construction Manager also mentors,
guides and coaches the Targeted Enterprises.

Targeted Enterprise Procurement Coordinator (TE Procurement Coordinator)

The staff member or sub-service provider appointed by the Contractor to facilitate
the procurement of Targeted Enterprise subcontractors.

Target Group

It is a group of entities and/or persons selected from the Designated Group as
defined in the Preferential Procurement Policy Framework Act Regulations, 2022,
and may include both Targeted Enterprises and Targeted Labour.

Targeted Labour'3

Persons:

i) who are employed by the Contractor or a Subcontractor (including Targeted
Enterprise Subcontractors) in the performance of the Contract; and

ii) whose monthly earnings are derived from hours worked for a fixed hourly rate
which is adjusted from time to time by legislation (as a statutory minimum) and
the Contractor’s or Subcontractor's employment policies; and

iii) permanently reside in the Target Area(s) or who are recognized as being
residents of the Target Area(s) based on identification and association with,
and recognition by, the residents of the Target Area(s); and

iv)  who are stated as being Targeted Labour in the Specification Data.

Trainee Targeted Enterprise
A Targeted Enterprise as defined in paragraph s) above but which is selected and

subcontracted as a Trainee in terms of the Community Development Component
associated with the project.

12 preferential Procurement Regulations, 2022 Pertaining to the Preferential; Procurement Framework Act, Act no 5 of 2000.
13 SANS 10845-7:2015, definition 2.12
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D1002.02

D1003

D1003.01

y) Training

Training refers to the process of teaching a Trainee, usually in a classroom or
simulated work environment situation where principles, theory, knowledge and skills
are taught, and demonstrations are given. Assignments are set to ensure that the
Trainee can apply what has been taught. Training is done by a specialist in the
subject, and who is qualified and accredited to train. The objective is to improve the
competency of the Trainee.

z)  Training and Skills Development Programme

The programme which outlines how the Contractor intends to achieve the CSDG
targets, as per Part C3, Section D1010 and in line with the CIDB Standard for
Developing Skills through Infrastructure Contracts, August 2013, by applying the
various training methods described in Part C3, Section D1010.

Applicable Legislation, Regulations and Standards

The following Acts, as amended from time to time, are predominant amongst those which

apply to the Construction Industry and are listed here for reference purposes only:

a) The Constitution of South Africa;

b) Public Finance Management Act, 1999 (Act No. 1 of 1999);

c) Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000) and its
regulations;

d) Construction Industry Development Board Act, 2000 (Act No. 38 of 2000);

e) Broad-Based Black Economic Empowerment Act, 2003 (Act No. 53 of 2003);

f) The South African National Roads Agency Limited and National Roads Act, 1998
(Act No. 7 of 1998);

g) The Skills Development Act, 1998 (Act No. 97 of 1998); and

h) The amended Construction Sector Codes published in Notice 931 of 2017 of
Government Gazette No. 41287 on 1 December 2017 by the Department of Trade
and Industry.

The following Standards and Practice Notes, as amended from time to time, are applicable

in terms of Targeted Labour and Targeted Enterprises and are used fully or portions thereof

in this Section D of the Specifications:

i) SANS 10845: 2015, Parts 5, 7 and 8; and

ii) CIDB Standard for Contract Participation Goals for Targeted Enterprises and Labour
through Construction Works Contracts, 31 October 2017.

TARGET GROUP PARTICIPATION

This part of Section D of the Specifications describes the Employer’s requirements for the
establishment of Target Group databases from which participants in the project will be
selected for employment and subcontracting.

It also describes the measurement of, and penalties or bonus to be applied, with respect
to the CPG as defined in the Specification Data.

Objectives of Target Group Participation

Amongst others, the key objectives of Government are to extend economic opportunities
and build entrepreneurial capacity in rural and underdeveloped areas and townships by:
a) optimising the utilisation of local resources in the Project Area;

b) developing these local resources in the execution of the project; and

c) maximising the amount of funds retained within the Project Area.

To give effect to these objectives the Contractor shall, over the full duration of the contract,

from site establishment up to the completion of the works:

i) employ Targeted Labour from the Target Area(s) as stated in the Specification Data;
and

i) subcontract Targeted Enterprises as stated in the Specification Data; and
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D1003.02

D1003.03

iiil) give preference to Targeted Enterprises which are from rural and underdeveloped
areas and townships within the Project Area(s).

Targeted Labour Database

A Targeted Labour Database shall be compiled by the PLO, under the auspices of the PLC
and with the inputs of the Department of Labour, for the Target Area(s) as stated in the
Specification Data. Once the Database has been signed off by the PLC, it shall be utilised
to facilitate the selection of Targeted Labour as per the resources and skills required by the
Contractor during the different construction stages.

The Targeted Labour Database shall be updated as and when required and as agreed with
the PLC to reflect new employment seekers in the labour market.

Only Labour recruited from the Targeted Labour Database will be measured for Contract
Participation Performance (CPP).

Targeted Enterprise Database

The Contractor shall, under the auspices of the PLC, compile a Targeted Enterprise
Database from which Targeted Enterprises shall be subcontracted to construct portions of
the work as described in this part of Section D of the Specifications.

a) Market Analysis and Resources and Skills Audit

Following a market analysis and a resources and skills audit of Targeted Enterprises
in the Project Area, the Contractor shall apply the CPG Target Group criteria in the
Specification Data to compile a preliminary Targeted Enterprise Database.

To inform the market analysis and resources and skills audit, the Contractor shall
use the National Treasury’s Central Supplier Database (CSD) which can be obtained
from the Employer, as well as the CIDB contractor database.

b) Call for an Expression of Interest

In addition to the CSD and the CIDB database, the Contractor shall call for an
expression of interest from Targeted Enterprises in the Project Area. The call for an
expression of interest shall outline the anticipated eligibility, functionality, preference
and compliance criteria, as well as the anticipated Works content.

c) Preliminary Targeted Enterprise Database

Based on the information obtained from the CSD, CIDB and the call for an
expression of interest, the Contractor shall compile a Preliminary Targeted
Enterprise Database.

The purposes of the Preliminary Targeted Enterprise Database are:

i) for the Contractor to determine if the required resources and skills to execute
the identified Targeted Enterprise work packages are available in the Project
Area(s);

ii) for the PLC to verify that Targeted Enterprises on the Preliminary Targeted
Enterprise Database are authentic in terms of the Specification Data and other
Database criteria agreed with the Contractor, and

iii) for the PLC to alert prospective Targeted Enterprises that are not on the
Preliminary Database of the opportunity.

Based on the market analysis and resources and skills audit, and the information
obtained from the call for an expression of interest, additional criteria for the
Preliminary Targeted Enterprise Database may be agreed between the Contractor
and the PLC to ensure Target Group participation as intended by the Employer.
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D1003.04

d) Final Targeted Enterprise Database

Once the Preliminary Targeted Enterprise Database has been accepted by the PLC,
the Contractor shall invite Targeted Enterprises to tender for the Targeted Enterprise
work packages. The Preliminary Targeted Enterprise Database shall remain a “live
database” until the day of tender closure when a print-out of the CSD, based on the
Database criteria, shall become the Final Targeted Enterprise Database for the
tender and shall be signed off by the PLC.

Any Targeted Enterprise may respond to the invitation to tender, but preference shall
be given to those Targeted Enterprises that satisfy the tender criteria.

The Targeted Enterprise Database shall be updated at every instance that a new
subcontract tender or group of similar subcontract tenders are to be let for Targeted
Enterprise work packages.

Targeted Enterprises within the Project Area shall be encouraged and assisted to
register on the CSD and to become compliant with all other statutory requirements.

Contract Participation Goal (CPG)
The CPG is the monetary value of the participation targets set by the Employer for Targeted

Labour and Targeted Enterprises expressed as a percentage of the Final Contract Value.
The participation targets comprise of the following:

% Targeted Labour (TLrotal%) = the sum of the % Targeted Labour employed by the
Contractor, Subcontractors and Targeted
Enterprises.

% Targeted Enterprises (TETotai%) the % Targeted Enterprises, including the %
Targeted Labour employed by Targeted

Enterprises.

While the individual participation targets, i.e. TLtotai% and TEvotais must be met, the total
CPG (CPGrotal) is not the sum thereof, but are calculated as follows:

CPGrotal = Final Contract Value x [TLtota% + (TErtota% -
Targeted Labour employed by the Targeted
Enterprises))

where

The Final Contract Value is the total value of the Contractor’s final certified work

measured at the date of issue of the Taking-Over
Certificate. The Final Contract Value includes the
value of all scheduled items (Cumulative amount of
Pricing Schedule) and extra work, but excludes
Community Development Work and any Contract
Price Adjustment and adjustments for reduced
payments, Rise and Fall, Retention Money,
Penalties and VAT.

The Contractor shall strive to distribute and implement the participation targets and
opportunities equally and continuously over the duration of the Contract. Where the
Contractor deems such an equal and continuous distribution of the participation targets to
be unachievable, he shall provide reasons and motivate it clearly in the preliminary CPG
Plan submitted with the tender document.

The value of the Provisional Sum scheduled under item D10.05 will not necessarily make
up the full value of the work required to meet the minimum target set by the Employer for
Targeted Enterprises. It is the Contractor’s responsibility to assess the work required to
meet the targets and, if necessary, to engage additional Targeted Enterprises to execute
work on the Contract as well to ensure that the minimum targets are achieved.
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D1003.05

Contract Participation Performance (CPP)

The CPP is the monetary value of the Contractor’s actual progress towards achievement
of the CPG calculated as follows:

CPP CPGActual

total monetary value (excluding VAT) of Targeted Labour employed by the
Contractor + total monetary value (excluding VAT) of Targeted Enterprises
contribution, including Targeted Labour employed by the Targeted Enterprises.

The Contractor's CPP shall be monitored monthly to determine the extent to which it is
striving to achieve the CPG. The basis of monitoring shall be a comparison of the actual
expenditure on Targeted Labour and Targeted Enterprises with the planned expenditure
for Targeted Labour and Targeted Enterprises as per the accepted CPG Plan. Monthly
returns, in the format required by the Employer, shall be submitted by the Contractor with
each interim Payment Certificate.

To assist in the measurement of the CPP the Contractor shall include the envisaged CPG
programme in its initial contract programme which is to be submitted within 28 days after
the date of the commencement meeting. The CPG programme shall be updated in the
accepted construction programme on acceptance of the CPG plan and with every
subsequent revision.

As an incentive to encourage the Contractor to exceed the CPG, a bonus is offered,
measured as follows:

a) CPP Bonus
The bonus = 0.05 x (CPP — CPGrotal)

Any bonus due (or portion thereof) shall be calculated on the Final Contract Value
(as defined in D1003.04). No bonus shall apply if either the Targeted Labour,
Targeted Enterprises and/or any individual sub-targets for Target Groups are not
reached.

b) CPP Penalties

Conversely, failure to reach either the CPG or any individual Target Group targets
shall render the Contractor liable for a penalty as prescribed in clause 8.7 of the
FIDIC Conditions of Contract unless there are compelling reasons why the target or
sub-targets could not be achieved. Penalties for Targeted Labour and for Targeted
Enterprises shall be calculated as follows:

Penalty Targeted Labour = 0.15 x ((TL—TG) + Sum (TLa = TG s)- 1.2 x L dp)

Where:

n = Each lowest order subgroup of Targeted Labour stipulated in the
Specification Data.

TL = Monetary value of the Targeted Labour calculated at the
percentage stipulated in the Specification Data applied to the
Final Contract Value (as defined in D1003.04).

TG = Cumulative monetary value of Targeted Labour employed on the
contract by the Contractor and all Subcontractors.

Ldp = Cumulative monetary value of Black Disabled Persons employed
on the Contract by the Contractor and all Subcontractors.

(TLn-TGn) = The monetary values calculated unless if any calculated value is

negative, then it shall be a zero value.

Penalty Targeted Enterprises = 1.0 x ((TE—-TGE) + Sum (TEn-TGEn)-1.2x TE

mv - 1.2 x TE dp)

Where:

n = Each lowest order subgroup of Targeted Enterprise stipulated in
the Contract Data.
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D1003.06

D1003.07

D1004

TE = Monetary value (excluding VAT) of Targeted Enterprises
calculated at the percentage stipulated in the Specification Data
applied to the Final Contract Value (as defined in D1003.04)

TGE = Cumulative monetary value (excluding VAT) by Targeted
Enterprises subcontracted to the contract by the Contractor and
50% of the cumulative monetary value (excluding VAT) by
Targeted Enterprise suppliers of goods and/or services.

TE mv = Cumulative monetary value (excluding VAT) by Targeted
Enterprises being majority owned by black Military Veterans,
subcontracted to the Contract by the Contractor.

TE dp = Cumulative monetary value (excluding VAT) by Targeted

Enterprises being majority owned by black Disabled Persons,
subcontracted to the Contract by the Contractor.

(TEn—TGE n) = The monetary values calculated unless if any calculated value is
negative, then it shall be a zero value.

The total Penalty value shall be the sum of the Targeted Labour and Targeted
Enterprises Penalty values unless the total Penalty value is negative then it shall be
a zero value.

Interim penalty valuations, based on the accepted CPG Plan, should be calculated
to interim Payment Certificate values (excluding VAT) to establish the anticipated
outcome, and to plan corrective actions for non-adherence to the CPG Plan.

Interim penalty valuations shall not be applied to the interim certificate value, but the
Contractor shall by notice be placed on terms to correct as prescribed in subclause
15.1 of the FIDIC Conditions of Contract. Failure to correct will lead to an Employer’s
Claim in terms of subclause 2.5 of the FIDIC Conditions of Contract.

Any Penalty payable shall be calculated on, and applied to, the Final Contract Value
(as defined in D1003.04).

Accredited Registration

The CPP for Targeted Enterprises shall only be accepted if the respective Targeted
Enterprises comply fully with the definition of a Targeted Enterprise, and documentary
evidence to support the claim lodged with the Engineer before the work, goods or service
may be considered as having been performed by a Targeted Enterprise. The responsibility
for producing evidence of the respective documentation shall rest with the Contractor.

The Contractor shall assume responsibility for the compilation and maintenance of
comprehensive records detailing each Targeted Enterprise’s progress.

Contractor’s Responsibility

In terms of the Conditions of Contract, all Targeted Labour recruitment and employment
and Targeted Enterprises subcontracting, as well as its associated risks, shall remain the
sole responsibility of the Contractor.

The Employer's CPG requirements, and the compulsory utilisation of project specific
Targeted Labour and Targeted Enterprises databases, shall not relieve the Contractor of
its obligations under the Contract and shall not attract any liability to the Employer.

STAKEHOLDER AND COMMUNITY LIAISON AND SOCIAL FACILITATION
This part of Section D of the Specifications describes the Employer’s requirements with
respect to Stakeholder and Community liaison and social facilitation. It also describes the

roles and responsibilities of the Project Liaison Committee (PLC) and the Project Liaison
Officer (PLO).
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D1004.01

D1004.02

D1004.03

Purpose of Stakeholder and Community Liaison

To give effect to the need for transparency and inclusion in the process of delivering
services, the Contractor shall liaise with the project Stakeholders and affected
Communities for the duration of the Contract’s life cycle. This shall be achieved through
structured engagement with the PLC which was established by the Employer for this
purpose.

Appendix 9 - SANRAL Project Liaison Committee Guidelines, is included in Part C4 of the
Contract for ease of reference.

Contractor’s Responsibilities in Stakeholder and Community Liaison

The Contractor shall have the following general responsibilities in the Stakeholder and

Community liaison process:

a) Stakeholder and Community engagement shall be executed based on the
Employer’s social facilitation principles and processes described in this Section D of
the Specifications.

b) The Contractor shall make use of the PLC as the official communication channel and
utilise it to facilitate harmonious relationships, with project Stakeholders and affected
Communities.

c) PLC members, to which the Contractor is a party, shall be held accountable to
disseminate project information discussed at the PLC meetings to the entities that
they represent.

d) As a party to the PLC, the Contractor shall delegate from among his site personnel
a responsible person to participate in the PLC and its business.

e) The Contractor shall provide the PLC with any assistance and information that it
requires to execute its duties, which amongst others, include training, providing a
meeting venue on site, provide Target Group reports, etc.

It is important to note that in terms of the Conditions of Contract, all Targeted Labour
recruitment and employment, and Targeted Enterprises’ selection and sub-contracting, as
well as its associated risks, shall remain the sole responsibility of the Contractor.

The Contractor shall take cognisance of the Employer’s “Checklist for PLCs and PLOs”,
attached as Appendix 10, which shall be provided to the Contractor by the Engineer. While
the Employer holds its own staff accountable for the deliverables listed in the checklist, the
Contractor and the Engineer shall assist the Employer in accomplishing the deliverables.

The Employer's assistance in establishing a PLC and providing a PLO to the Contractor,
shall not relieve the Contractor of its obligations under the Contract and shall not attract
any liability to the Employer.

Project Liaison Committee (PLC)

The PLC is the official communication channel through which the Employer, Engineer,
Contractor and project Stakeholders and affected Communities communicates on project
matters. This platform is also used to communicate the impact that the project has or may
have on project Stakeholders and the affected Communities. This part of Section D of the
Specifications describes the general processes pertaining to the PLC, as well as its role
and responsibilities.

a) Establishment of the PLC

A PLC has either been established prior to commencement of the Contract or shall
be established as soon as possible by the Employer. The PLC consists of the
Employer, Engineer, Contractor and representatives of project Stakeholders and
affected Communities.

PLC meetings shall be chaired by the Employer which will typically be the Employer’s

Project Manager or a staff member with decision-making delegation. The Engineer’s
staff shall provide a secretarial service to take minutes of PLC meetings.
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b)

Secretarial support other than taking minutes at PLC meetings shall be provided by
the PLO.

Duties of the PLC

The SANRAL Project Liaison Committee Guidelines requires of the PLC to execute
specific duties during the design and construction phases of the project.

In the execution of their duties, members of the PLC shall adhere to the undertakings
listed below and the Contractor shall inform the Engineer of any transgression of
these undertakings. Members of the PLC shall:

1) have no private or business interests in any of the subcontract tenders tabled
to the PLC or considered in this contract.

2) shall recuse themselves from discussions that deal with a subcontract tender
if any other member is of the opinion that a member’s participation in
deliberations, which is rightly or wrongly construe as improper or irregular,
may lead to the award of a subcontract to a tenderer known to the member or
to the member itself.

3) recuse themselves from the operations of the PLC following a situation as
described in paragraph 2) above and shall cease to be a PLC member for this
contract.

4) during the process neither deliberately favoured nor prejudiced a person or
tenderer, as intended or contemplated in treasury Regulation 16, A8.3 (a), (b)
& (c).

5) accept that all information, documentation and decisions regarding any matter
serving before the PLC are confidential and undertake not to communicate
decisions or discussions of PLC meetings to external or internal parties unless
so directed and approved by the Project Manager

Some of the PLC’s duties during the design and construction stages overlap and
hence, for completeness, a description of the PLC’s duties in both project stages is
provided here.

The PLC shall execute the following duties:

i) Project Design Stage

a. Meet as often as required to discuss and resolve the project’'s design
stage matters which are of interest or concern to the parties to the PLC.

b. Peruse the SANRAL Project Liaison Committee Guidelines and agree
on the duties of, and procedures to be followed by, the PLC to fulfil its
duties.

Note: The principles of the Guidelines shall not be amended, but duties
and procedures may be altered to be project specific and to improve
the functionality of the PLC.

C. Act in accordance to the agreed terms of reference for the PLC.

d. Inform the Employer of any training that project Stakeholder and
affected Community representatives of the PLC require to execute their
duties.

e. Assist the Engineer to source suitable candidates, based on the
Employer’s qualifying criteria, for the position of PLO.

f. Observe and verify that the qualifying criteria and procedures applied by

the Engineer to select and employ the PLO were executed in a fair and
transparent manner and were within the prescripts of the relevant
labour legislation and regulations.

g. Assist the Engineer to identify the project’'s Target and Project Area(s),
from which Targeted Labour and Targeted Enterprises could be
employed and subcontracted respectively.

h. Assist the Engineer to identify the project’s Target Groups for inclusion
in the Tender Documents and sign off the identified Target Groups.
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ii) Project Construction Stage

a. Meet formally prior to the Employer’'s monthly site meeting, or as may
be required, to discuss and resolve project matters, which are of interest
or concern to the parties to the PLC.

b. Assist the Contractor to establish the selection criteria and process to
employ Targeted Labour.

C. Assist the Contractor to identify the eligibility, functionality, preference
and compliance criteria to select and subcontract Targeted Enterprises.

d. Sign off the Databases compiled by the PLO and the Contractor from
which Targeted Labour will be selected and employed and Targeted
Enterprises will be subcontracted respectively.

e. Verify that the criteria and methodologies applied by the Contractor to
select and employ Targeted Labour and subcontract Targeted
Enterprises are executed in a fair and transparent manner and are
within Government legislation and regulations and the Employer’s
Policies.

f. Verify that the conditions of employment and the conditions of
subcontracting, in the employment of Targeted Labour and
subcontracting of Targeted Enterprises are applied in a fair and
transparent manner and according to the Employer’'s employment and
subcontracting requirements.

g. Make recommendations to the Contractor on the training needs,
eligibility criteria and selection criteria for the provision of training to
Targeted Labour, Targeted Enterprises, Designated Groups, project
Stakeholders and the affected Communities.

h. Verify that training and skills development programmes, which the
Contractor committed to, are implemented and executed as approved
and intended.

i. Inform the entities whom they represent of any project matters which
the respective parties to the PLC wishes to communicate with each
other.

j. Inform the entities whom they represent of any project matters that are
impacting or may impact, either positively or negatively, on the
respective parties to the PLC.

k. Inform the Contractor of Stakeholder and/or Community requests
and/or needs which could possibly be addressed within the project’s
Scope of Work.

I Inform the Employer, Engineer and Contractor of any road safety
concerns within the Project Area(s) and advise them of possible
mitigating measures and/or road safety programs that will be most
suitable for acceptance by the affected Communities to promote road
safety.

m.  Agree on a dispute resolution mechanism to resolve any disputes that
may arise between the parties to the PLC.

n. Assist parties to the PLC to liaise with their respective entities to resolve
any disputes amongst the parties which may occur due to the project.

D1004.04 Project Liaison Officer (PLO)
The PLO facilitates the selection and employment of Targeted Labour and coordinates
communication between the members of the PLC to address the day to day project,
Stakeholder, and Community matters that impact on the parties represented in the PLC.

a) Appointment of the PLO

The PLO is appointed by the Engineer under the auspices of the PLC and in
accordance to the Employer’s criteria for a PLO.

Although the PLO predominantly provides social facilitation support to the
Contractor, the PLO shall report to the Engineer or his delegated representative, e.g.
the Resident Engineer.
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b) Duties of the PLO

The SANRAL Project Liaison Committee Guidelines requires of the PLO to execute
specific duties during the design and construction phases of the project. These
duties include the following:

(i)

(if)
(iii)
(iv)

(vi)
(vii)

(viii)
(ix)

(xi)
(xii)

(xiii)

(xiv)

Except for taking the minutes of PLC meetings, which is a duty of the
Engineer, the PLO shall provide a secretariat function to the PLC which
includes, amongst others, the following:

a. Schedule meetings;

b. Compile meeting agendas;

C. Compile document packages for meetings;

d. Distribute minutes of meetings;

e. Assist representatives of project Stakeholders and affected Community
to formulate their communication to the PLC in writing;

f. Distribute written communication between the parties to the PLC;

g. Keep records of all PLC correspondence and documentation; and

h. Provide any other reasonable secretariat function required by the PLC.

Attend all PLC meetings to report on the day to day project, Stakeholder and
Community matters that impact on the parties to the PLC.

Attend all monthly project site meetings to report on the day to day project,
Stakeholder and Community matters that impact on the parties to the PLC.
Attend any other meetings related to the project and in which any of the project
Stakeholders, affected Communities, Targeted Labour and Targeted
Enterprises are involved.

Maintain a full-time presence on site to monitor and address the day to day
project, Stakeholder and Community matters that impact on the parties to the
PLC.

Maintain a full-time presence on site to assist the parties to the PLC in the day
to day liaison with each other.

Assist the Engineer and the Contractor to disseminate information to PLC
members such as:

a. the basic Scope of the Works and how it will affect the Community;

b. the project programme and regular progress updates;

C. the anticipated employment and subcontracting opportunities;

d the project programme as it pertains to the employment of Targeted
Labour and subcontracting of Targeted Enterprises;

Occupational Health and Safety precautions; and

any other information relevant to project Stakeholders and the affected
Communities.

Be well acquainted with the contractual requirements as it pertains to Targeted
Labour employment and training.

Assist the PLC to establish and agree the criteria to be followed when
selecting and employing Targeted Labour.

Assist the Engineer and the Contractor in their resources and skills audits by
providing a coordinating function between the Engineer, the Contractor,
project Stakeholders, and the affected Communities.

Ensure that Targeted Labour databases are compiled based on the agreed
eligibility and selection criteria and that it is updated as and when required.
Coordinate the selection and employment of Targeted Labour based on the
agreed eligibility and selection criteria and based on the Contractor’s labour
and skills requirements.

Ensure that each Targeted Labourer enters into an employment contract
which adheres to current and relevant Labour legislation.

Ensure that each Targeted Labourer understands the conditions of his/her
employment contract with an emphasis on the employment start date, end
date and wages payable.

Identify and inform the Contractor of any relevant training required by the
Targeted Labour.

Attend all disciplinary proceedings to ensure that hearings are fair and
conducted in accordance to the current and relevant Labour legislation.

Be proactive in identifying project Stakeholder and affected Communities’
(including Targeted Labour and/or Targeted Enterprise Subcontractor),
requirements, disputes, unrest, strikes, etc. and bring it to the attention of the
PLC.

bl 0}
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(xviii) Assist the parties to the PLC to resolve any disputes, which may occur due to
the project.

(xix) Other than the document records to be kept as mentioned above, keep record
of all other documents and processes pertaining to the employment of
Targeted Labour.

(xx) Produce and submit a monthly report to the PLC on PLC and other meetings
attended by the PLO, as well as on Targeted Labour employment, and project
Stakeholder, affected Community and any other project matters that impact
on the parties to the PLC.

MOBILISATION PERIOD

The Mobilisation Period starts at the Commencement Date, which includes the
establishment of a presence in the Project Area for the purpose of developing a CPG Plan,
developing a Training and Skills Development Programme and subcontracting of the initial
Targeted Enterprise subcontracts and ends just prior to the Commencement of the
Temporary Works (Access to Site). Its duration is defined in the Contract Data.

Access to site for the Commencement of the Temporary Works shall only be issued once
the CPG Plan has been accepted and the initial Targeted Enterprise subcontracts have
been let.

Purpose of the Mobilisation Period

The Mobilisation Period was introduced as an aid to the Contractor to:

a) become acquainted with the Stakeholder and Community liaison requirements of the
Contract as prescribed in this Section D;

b) allow for the Contractor’s planning to obtain the CPG as required in the Specification
Data;

c) allow for the Contractor’s planning to obtain the Contract Skills Development Goals
(CSDG) as required in this Section D, clause D1010,

d) follow the processes prescribed in this Section D to employ the initially required
Targeted Labour and enter into the first subcontracts with Targeted Enterprises; and

e) provide the training required by Targeted Labour and Targeted Enterprises to
commence with the construction of the Works.

Duties of the Contractor
During the Mobilisation Period, the Contractor shall execute the following duties:
a) Compile a CPG Plan

The Contractor shall compile an acceptable CPG Plan, which sets out how he
intends to achieve the various CPG targets as stated in the Specification Data The
Contractor shall distribute and implement the participation targets and Targeted
Enterprise work opportunities equally and continuously over the duration of the
Contract, i.e. from site establishment to completion of the Works. Where the
Contractor deems such an equal and continuous distribution of the participation
targets to be unachievable, he shall provide reasons and motivate it clearly in the
CPG Plan.

The CPG Plan shall provide the detail of the Targeted Enterprise work programme,
as well as the contents and value of the work packages. See Appendix 8 for the CPG
Plan format.

The Targeted Enterprise work programme shall be in line with the Works Programme

and once the CPG Plan has been accepted by the Engineer, it shall be captured in
the Works Programme.
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b)

c)

d)

The Mobilisation Period shall only be concluded once the CPG Plan has been
accepted by, and all the duties above have been executed to the satisfaction of, the
Engineer after consultation with the Employer.

The Employer and the Engineer shall monitor progress and adherence to the CPG
Plan in the same manner as they would monitor the Works Programme.

Compile a Training and Skills Development Plan

The Contractor shall compile an acceptable Training and Skills Development Plan,
which sets out how he intends to achieve the various CSDG targets as per the
Contract Documentation, Part C3, Section D1010 and in line with the CIDB Standard
for Developing Skills through Infrastructure Contracts August 2013.

The Training and Skills Development Plan shall provide the detail of the training
methods selected for implementation as described in clause D1010.05 and shall
include an execution programme for acceptance by the Engineer, which shall
demonstrate its correlation with the Works Programme.

The Mobilisation Period shall only be concluded once the Training and Skills
Development Plan has been accepted by the Engineer after consultation with the
Employer.

The Employer and the Engineer shall monitor progress and adherence to the
Training and Skills Development Plan in the same manner as they would monitor the
Works Programme.

Subcontracting of Targeted Enterprises

During the Mobilisation Period the Contractor shall execute the following duties w.r.t.

the subcontracting of Targeted Enterprises:

i) Liaise with the Employer, Engineer and PLC to structure and finalise the work
packages to be subcontracted to Targeted Enterprises.

ii) Liaise with the Employer, Engineer and PLC to determine the Targeted
Enterprise Database criteria for the subcontracting of Targeted Enterprises.

iii) Compile the Targeted Enterprise Database(s) for sign off by the PLC.

iv) Undertake a skills audit of the Targeted Enterprises which appear on the
Targeted Enterprise Database(s).

v) Based on the skills audit, and in consultation with the PLC, identify the pre-
tender training requirements of Targeted Enterprises.

Vi) Provide an opportunity to Targeted Enterprises to receive the identified pre-
tender training.

vii)  Tender the initial work packages and subcontract the first group of Targeted
Enterprises for commencement of the Works.

Employment of Targeted Labour

During the Mobilisation Period the Contractor shall execute the following duties w.r.t.

the employment of Targeted Labour:

i) Liaise with the PLC and the PLO on the compiled Targeted Labour
Database(s) for the employment of Targeted Labour.

ii) Undertake a skills audit of the Targeted Labour which appear on the Targeted
Labour Database(s).

iii)  Based on the skills audit, and in consultation with the PLC, identify the training
requirements of Targeted Labour to enhance their employability.

iv)  Provide an opportunity to eligible Targeted Labour to receive the identified
training to enhance their employability.

v) Select and appoint the first group of Targeted Labour for commencement of
the Works.
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D1006.01

D1006.02

e) Training Requirements

The Contractor will not be able to address all the training requirements identified for
Targeted Labour and Targeted Enterprises during the Mobilisation Period and it is
accepted that training will take place over the duration of the Contract.

The training provided to both Targeted Enterprises and Targeted Labour during the
Mobilisation Period shall focus on the activities and/or skills required for the
commencement of the Works and shall include the mandatory Occupational Health
and Safety training.

THE ROLE OF THE ENGINEER

The role and responsibilities of the Engineer are clearly described in the Conditions of
Contract. This section elaborates on the Engineer’s duties with respect to Stakeholder and
Community Liaison, Targeted Labour Employment and Targeted Enterprise
subcontracting.

Together with the Employer and the Contractor, the Engineer is also a party to the PLC
and hence, is co-responsible for successful project Stakeholder and Community liaison.

In addition, the Engineer shall play a supporting role to the Contractor in the successful
implementation of the Employer’s Targeted Labour and Targeted Enterprise utilisation and
development goals.

Duties During the Design Phase

During the design phase, the Engineer undertook a preliminary skills and resources audit

of the Targeted Enterprises in the Project Area. The purpose of the audit was to:

a) obtain an understanding of the Community’s skills, both academically and
occupationally;

b) obtain an understanding of the resources within the Community, i.e. Targeted
Enterprise availability and capabilities;

c) establish the CPG targets for Targeted Enterprises and Targeted Labour for
inclusion of the Specification Data; and

d) identify tender and other relevant training to be offered to Targeted Enterprises and
Targeted Labour to prepare them for tendering and to enhance their employability.

Duties During the Construction Phase

To implement the Employer's Targeted Labour and Targeted Enterprise goals, the
Engineer shall provide support to the Contractor by executing the following duties:

a) Targeted Enterprise Subcontracting

i) Make recommendations to the Contractor in identifying and structuring the
work packages to be subcontracted to Targeted Enterprises and approve the
scope and extent of the work packages.

ii) Verify that the Targeted Enterprise Database(s) has been updated prior to the
letting of every new set of subcontracts.

iii) Approve tender procedures, tender documents, tender submission
requirements and adjudication processes for the subcontracting of Targeted
Enterprises.

iv) Review all tender adjudication reports and monitor that the criteria and
procedures applied by the Contractor to subcontract Targeted Enterprises are
executed in a fair and transparent manner and are within the Employer’s and
Government’s Supply Chain Management Policies.

v) Verify that subcontract agreements and the conditions of subcontracting with
Targeted Enterprises are fair and transparent and within the prescripts of the
Contract requirements.

Vi) Monitor the management of Targeted Enterprise subcontracts and ensure that
conditions such as the application of penalties, the termination of contracts,
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etc. are applied in a fair and transparent manner and within the prescripts of
the agreement.

b) Targeted Labour Employment

i) Verify that the Labour Database(s) from which Targeted Labour will be
employed is updated prior to every new Labour intake.

ii) Monitor that the criteria and procedures applied by the Contractor to employ
Targeted Labour are executed in a fair and transparent manner and is within
the Contract requirements.

iii) Monitor that the conditions of employment of Targeted Labour are applied in
a fair and transparent manner and within the prescripts of the current and
relevant Labour legislation.

c) Target Group Training Requirements

i) Make recommendations to the Contractor in identifying the training
requirements of Targeted Labour and Targeted Enterprises and approve the
proposed training programmes.

i Monitor that training programmes and support programmes, which the
Contractor committed to, are implemented and executed as intended.
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D1008.01
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GENERAL RESPONSIBILITIES OF THE CONTRACTOR TOWARDS TARGETED
ENTERPRISES

The Contractor shall have the responsibilities described in this Section, D1008, towards all
Targeted Enterprises subcontracted in terms of the CPG as stated in the Specification
Data.

Targeted Enterprise (TE) Construction Manager

The Contractor shall appoint a dedicated TE Construction Manager whose sole
responsibility shall be to assist the Contractor with the execution of his responsibilities
towards Targeted Enterprises and Target Groups as prescribed in this Section D, with an
emphasis on D1008 and D1010.

Amongst others, the TE Construction Manager shall facilitate the training, mentoring,
development and support of Targeted Enterprises as per the Contractor’s approved
Training and Skills Development Programme (see Section D1010).

a) TE Construction Manager’s Qualifications and Experience

The TE Construction Manager shall have, as a minimum, a National Diploma:
Management of Civil Engineering Construction Processes (NQF Level 5) or an
equivalent qualification.

The TE Construction Manager shall have at least 5 years’ experience as a Site
Agent, managing construction processes in the fields of roads maintenance, new
roads construction, roads rehabilitation, roads structures, etc. In addition, he shall
have ample knowledge of, and experience in, the requirements of training and
mentoring in the road construction environment.

b) TE Construction Manager’s Team

The TE Construction Manager shall have on his team one (1) TE Site Supervisor for
every six (6) Targeted Enterprises which are in their respective construction phases
and one (1) Senior TE Supervisor for every six (6) TE Site Supervisors.

The qualifications and/or experience of TE Site Supervisors and Senior TE
Supervisors shall be relevant and of a suitable level to enable them to supervise the
level of Targeted Enterprise and the specific works under construction. Below is an
indicative organogram of the TE Construction Manager and his team.
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D1008.03
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TE Site TE Site TE Site TE site TE site TE Site
Supervisor 1| |Supervisor 2| |[Supervisor 3| |Supervisor 4| |Supervisor5| [Supervisor 6
— TE 1
— TE 2
— TE3
— TE 4
— TES
— TE6

General Obligations

The Contractor shall, with the assistance of the TE Construction Manager, comply with the
following general obligations:

Assist the Targeted Enterprises in instituting a quality assurance system;

Provide adequate training, coaching, guidance, mentoring and any other identified
and approved assistance to Targeted Enterprises;

Provide support and any other identified and approved assistance to ensure that the
Targeted Enterprises meet their obligations and commitments with respect to their
subcontracts, and

Ensure that the CPG objectives are achieved.

a)
b)

c)

d)

Subcontract Agreements

The Contractor shall conclude subcontract agreements with each subcontracted Targeted
Enterprise. The subcontract agreement shall be the FIDIC subcontract agreement and shall
be in accordance with the provisions of amended sub-clause 4.4 of the Conditions of
Contract and shall be consistent with the terms and conditions of this Contract.

a)

Special Conditions of Contract

The following Special Conditions of Contract shall be included in the subcontract
agreement:

i)

The Targeted Enterprise’s entitlement to receive the training contemplated in
this Contract;

The Targeted Enterprise’s obligation to participate and co-operate in the
training provided for in this Contract;

The allowable sources from which Labour may be drawn in terms of the
Contract;

iv)  The terms and conditions relating to the recruitment, employment and
remuneration of Labour engaged on the Contract;
v) The training to be provided to the Targeted Enterprise’s workforce;
vi)  The terms and conditions related to payment of the Targeted Enterprise;
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b)

D1008.04

vii)  Sanctions in the event of failure by the Targeted Enterprise to comply with the
terms and conditions of the subcontract agreement; and
vii)  Dispute avoidance and resolution procedures.

Further Special Conditions of Contract shall only be included into the subcontract
agreement once approved by the Engineer.

Monitoring of Subcontract Agreements by the PLC

The proforma subcontract agreement for each group of work packages shall be
tabled to the PLC for their information. Special Conditions of Contract, in addition to
those listed in (a) above shall be developed under the auspices of the PLC.

The PLC may at any stage during the Contract request proof that subcontract
agreements were entered into with the subcontracted Targeted Enterprises. The
PLC may also request insight into the Conditions of Subcontract and Subcontract
Data.

To protect Targeted Enterprises’ competitive advantage and/or tender strategy, only
the subcontract agreement shall be available to the PLC for perusal and not the
pricing structure and/or Schedule of Quantities.

A copy of each subcontract agreement shall be filed with the Engineer after
confirming that it is in accordance with the provisions of this Contract.

Payment of Targeted Enterprises

Targeted Enterprises shall be paid the rates and/or provisional sums which they
have tendered, or which have been negotiated as described in this Section D of the
Specifications.

a) Payment of Provisional and General Obligations

Provision shall be made in the subcontract agreement for the Targeted
Enterprise’s preliminary and general obligations (P&Gs), which shall be
calculated as a minimum of 15% of the value of the scheduled subcontract
work items.

Where the Contractor’s subcontract work is not paid from a provisional sum,
the P&Gs of the Targeted Enterprise shall be paid from the lump sum tendered
by the Contractor for the P&Gs of Targeted Enterprises.

P&Gs shall be paid to Targeted Enterprises as per Section C1.3.1 of the

COTO specification payment items, i.e.:

i) C1.3.1.1 paid in 3 instalments of 50%, 35% and 15%;

ii) C1.3.1.2 paid as a percentage of the total value progressively per
certificate;

iii) C1.3.1.3 paid monthly for the sub-contractor’s contract duration.

D1008.05 Quality of Work and Performance of Targeted Enterprises

a)

Ensuring Quality of Work and Performance

The Contractor’s TE Construction Manager shall closely monitor and supervise all
Targeted Enterprises and shall train, coach, guide, mentor and assist each Targeted
Enterprise in all aspects of management, execution and completion of its
subcontract. This shall typically include assistance with planning of the Works,
sourcing and ordering of materials, labour relations, monthly measurements and
invoicing procedures. The extent and level of such training, coaching, guidance,
mentoring, and assistance to be provided by the Contractor shall be commensurate
with the level of subcontract applicable and shall be directed at enabling the Targeted
Enterprise to achieve the successful execution and completion of its subcontract.
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D1009

b) Failure by the Targeted Enterprise to Comply

If the Targeted Enterprise, in the opinion of the Engineer, fails to comply with any of

the criteria listed below, the Engineer shall issue a written warning to the Contractor

stating all the areas of non-compliance. A copy of the letter of warning shall be

forwarded to the Employer. The criteria are as follows:

i) Deliver acceptable standard of work as set out in the specifications;

ii) Progress in accordance with the time constraints in the subcontract
agreement;

iii) Punctual and full payment of the workforce and suppliers;

iv)  Site safety; and

V) Accommodation of traffic.

c) Assist the Targeted Enterprise to Make Good

The Contractor shall give reasonable warning to the Targeted Enterprise when any
contravention of the terms and conditions of the subcontract agreement has
occurred or appears likely to occur. The Contractor shall, whenever feasible, give
the Targeted Enterprise reasonable opportunity to make good any such
contravention, or to avoid such contravention, and shall render all reasonable
assistance to the Targeted Enterprise in this regard.

Dispute Avoidance and Resolution Procedures

When any disputes arise, the Contractor shall explain fully to the Targeted Enterprise that
such actions are provided for in the subcontract agreement. If such action is contemplated,
it shall be discussed with the Engineer and tabled to the PLC before any action is taken.

The Targeted Enterprise shall have 21 calendar days from the date of receipt of the letter
of warning by the Contractor to address and rectify the issues raised by the Engineer,
except for issues pertaining to Site Safety and Accommodation of Traffic, for which the
reaction time shall be in accordance with the relevant specifications for those aspects of
the Works, but which shall not be longer than 24 hours.

Failure by the Targeted Enterprise to comply with a deadline, will be sufficient grounds for
the Contractor to apply a penalty or terminate the subcontract agreement provided that the
Employer and the Engineer are satisfied that the Contractor has made every effort to
correct the performance of the Targeted Enterprise.

The Targeted Enterprise shall have the right to dispute any ruling given or deemed to have
been given by the Contractor or the Engineer. Provided that, unless the Targeted
Enterprise shall, within 21 calendar days after his receipt of a ruling or after a ruling shall
have been deemed to have been given, give written notice (hereinafter referred to as a
Dispute Notice) to the Contractor, referring to the relevant clause(s) in the subcontract
agreement disputing the validity or correctness of the whole or a specified part of the ruling,
he shall have no further right to dispute that ruling or the part thereof not disputed in the
said notice.

WORK SUITABLE FOR EXECUTION BY TARGETED ENTERPRISES

To assist the Contractor in achieving his CPG, the following work items have been identified
as being suitable for execution by Targeted Enterprises:

i. Erection and maintenance of the Contractor’'s camp site
ii. Provision of traffic control facilities.
iii. Management of traffic control facilities and traffic safety as part of the
accommodation of traffic.
iv. Patching and repairing edge breaks.
v. Erection of guardrails.
vi. Road signs.
vii. Site Security Services.
viii. Supply of plant.
ix. Supply of fuel.
x. Transport of Workers
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D1010.01

D1010.02

D1010.03

xi. Specialised subcontract work such as:
i. Application of cementitious barrier coating.
ii. Crack sealing to structures.
iii. Spall repairs.
iv. Precast manufacture and installation of parapets

The work to be carried out by Targeted Enterprises is not limited to the work listed above
and the Contractor may need to engage Targeted Enterprises on other aspects of the
Works to achieve the CPG.

A Provisional Sum for the work by CIDB 1 and 2 Targeted Enterprise sub-contractors is
allowed under pay item D10.05.

TRAINING, COACHING, GUIDANCE, MENTORING AND ASSISTANCE

The Contractor shall under the auspices of the PLC develop a Training and Skills
Development Programme which shall be managed by the Contractor’s TE Construction
Manager.

Purpose of the Training and Skills Development Programme(s)

Skills development forms an integral part of the Employer’s Transformation and Community
Development Policies and hence, it is important to the Employer that Targeted Labour and
Targeted Enterprises be equipped with skills that can be used to gain meaningful future
employment and secure subcontracting opportunities.

Itis, therefore, a requirement of this Contract that the Contractor provide adequate training,
coaching, guidance, mentoring and assistance to the Targeted Labour and Targeted
Enterprises to ensure skills development within the Construction Industry.

Skills Audit and Analysis

Prior to developing the Training and Skills Development Programme(s), the Contractor
shall conduct a skills audit and analysis of its own employees and those of its
Subcontractors to determine their levels of education, existing qualifications, and skills sets.
The outcome of the skills audit and analysis shall be used to develop a Training and Skills
Development Programme(s) that will benefit both the employee and the Construction
Industry at large.

Included in the skills audit and analysis shall be a separate section, analysing the
education, qualifications and skills sets of the Targeted Enterprise’s owners and
supervisors subcontracted by the Contractor to develop a Training and Skills Development
Programme that will develop and improve the ability of small business owners and their
supervisory staff to better manage their enterprises.

Developing the Training and Skills Development Programme

The Employer shall be involved in the decision making and quality control pertaining to the
development and implementation of the Training and Skills Development Programme
facilitated through this Contract.

The Employer has no service agreement or memorandum of understanding with any
education and training quality assurance body and, therefore, does not function as the
“Employer” as defined under any three-party-agreement between the Trainee, the Training
Provider and the Employer.

However, the Employer requires similar outcomes to that of formal learnership programmes
and the Contractor shall structure a Training and Skills Development Programme in a
manner that permits continued access to further learning and qualifications within a defined
programme.
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D1010.04

The complete Training and Skills Development Programme shall be developed during the
Mobilisation Period, accepted by the Engineer after consultation with the Employer and
tabled to the PLC for their information before any training commence.

The Training Service Provider

While the Contractor's TE Construction Manager will manage the Training, Development
and Support Programme and mentor Targeted Enterprise subcontractors from a practical
point of view, the Contractor shall subcontract a Training Service Provider to implement the
theoretical training components of the Programme by applying the Employer’s Supply
Chain Management Policy for second tier procurement.

a) Accreditation of the Training Service Provider
The Training Service Provider entity shall be accredited, and have in its employ
Practitioners, Assessors and Moderators whom are registered, with the Construction
Education Training Authority (CETA). Proof of accreditation and registration shall be

current, valid and list the NQF levels and Unit Standards for which the entity and its
staff are accredited.

b) Qualifications and Experience of the Training Service Provider

The training and competency levels required of the Training Service Provider and
his staff are outlined in the table below:

TABLE D1010/1: QUALIFICATIONS FOR TRAINING STAFF

Designation Title and Unit Standard No. NQF Level | Credit

Practitioner Train the trainer; No 7384 4 16

Conduct outcome base assessment; No
115753

Conduct moderation of outcome-based
assessment; No 115759

Assessor 5 15

Moderator 6 10

In addition to the above qualifications, and in keeping with current CETA practical
experience requirements for registration as a Practitioner, NQF Level 4 Unit
Standards shall only be presented by Practitioners with NQF Level 5 (one level up)
credentials.

The Employer further requires that Assessors and Moderators shall have at least 5
years’ experience as a Site Agent, managing construction processes in the fields of
roads maintenance, new roads construction, roads rehabilitation and structures.

Elective Unit Standards are typically more vocational orientated and may require
specialist input. It is thus not a requirement that individual Practitioners and
Assessors shall have all the necessary skills for all the different categories of Unit
Standards. The Training Service Provider may and shall therefore, when necessary,
appoint Practitioners and Assessors on an ad hoc basis with the levels of experience
which are required for the Unit Standards to be presented.

D1010.05 Training and Skills Development Programme: General Requirements

The Training and Skills Development Programme shall consist of Learnerships that include
multiple, but related Unit Standards which are (1) relevant to the Works to be constructed,
(2) aimed at achieving the skills development objectives of the Programme, and (3) lead
towards a formal qualification in the Construction Industry.

Learnerships shall include both the theoretical and practical components of each Unit

Standard and shall be in accordance with the various laws and regulations contained in the
South African Qualification Authority (SAQA) statutes.
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a)

Training Programme: Requirements and Considerations

The Skills Audit and Analysis shall inform the Contractor of every employee’s
Recognised Prior Learning (RPL) skills and competencies, which shall be taken into
consideration in the development of the Training and Skills Development
Programme so that the RPL skills and competencies, together with the Training
Programme Unit Standards offerings, will lead to a full Learnership outcome and
hence a formal qualification.

It is recognised that the Training and Skills Development Programme may consist of
several Unit Standards but totalling insufficient credits for a full Learnership
qualification. Nevertheless, the competencies and credits achieved in the
Programme shall contribute to a full Learnership by a later acquisition of the
outstanding Unit Standards required for the full Learnership.

The Training and Skills Development Programme shall be structured in a manner to
prioritise those Unit Standards that will equip Trainees with the minimum skills
required to become economically involved in the execution of the Works as soon as
possible.

The Training Service Provider shall apply the SAQA Learnership criteria of which the

basic elements are listed below to demonstrate the Employer’s requirements:

i) Minimum credits for qualification;

ii) Fundamental Unit Standards and credit values;

iii) Core Unit Standards and credit values;

iv) Elective Units Standards and credit values;

v) Assumption that NQF Level 3 literacy, numeracy, and computer competencies
exist;

Vi) RPL processes;

vii)  Exit level outcomes.

The above criteria are not exhaustive, and the Training Service Provider shall apply
the systems and processes required by the relevant SAQA and other related
legislation pertinent to training. The Training Service Provider shall regularly consult
the SAQA website (www.saqga.org.za) to ensure that the most current Unit Standards
are presented. In the event of any conflict, the legislated requirements shall apply.

While structuring the Learnership offerings, the Training Service Provider shall
distinguish between the levels of learning required. The bulk of the training shall
focus on NQF Levels 4 and 3. NQF Level 5 training is not anticipated but may be
suitable for qualifying staff of established small contractors. The qualification titles
for the respective NQF Levels are:

a. NQF Level 3 National Certificate: Construction Roadworks.

b. NQF Level 4 National Certificate:  Supervision of Construction
Processes

C. NQF Level 4 National Certificate: Business Management

d. NQF Level 5 National Diploma: Management of Civil Engineering

Construction Processes

It may be necessary to include additional Core Unit Standards, e.g. “Tendering” or
“Entrepreneurship” as an additional Unit Standard for NQF Level 4, to achieve the
Contract's development objectives. The identification of any additional Unit
Standards shall be discussed with the Engineer and shall not be implemented
without prior approval.

Before qualifying, Trainees will be expected to demonstrate competence in a
practical situation that integrates the assessment of all specific outcomes, for all Unit
Standards in the Learnership Programme.

All training shall take place within normal working hours, or as agreed with the
trainees.
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b)

c)

d)

(e)

Selection of Trainees

To complete a Learnership successfully requires minimum literacy and numeracy
competencies as defined by SAQA. The Training Service Provider shall utilise the
skills audit and analysis and conduct additional skills analysis to benchmark the
literacy and numeracy levels of employees and Subcontractors. This information
shall guide the Training Service Provider in formulating the Trainee selection
methodology(ies) and process(es). The Training Service Provider shall make
provision for:

i) baseline assessments, e.g. conducting RPL enquiries and tests; and

ii) a gap skills programme consisting of Fundamental Unit Standards, to facilitate

the selection process.

Trainees identified as having already acquired some tertiary training, particularly in
the field of Civil Engineering, may be suitable for a specialised Trainee programme
or a higher NQF Level programme. The Training and Skills Development
Programme shall, therefore, make provision for Trainees with a variety of
competency levels and shall make provision for different levels of training.

It should be noted that where this section refers to the selection and training of
Trainees, any person, employed by any national, provincial or local authority, being
it full time or part time, is expressly excluded from being considered for this training.

Learning Material

Learning material is required for each Unit Standard. This learning material is the
equivalent of prescribed textbooks for other qualifications. Each Trainee shall
receive a copy of the learning material to learn the contents and to use it as a
reference source after obtaining the qualification.

The SAQA Unit Standard curriculums define the contents of the learning material.
The learning material shall not only comply with the SAQA and CETA guidelines but
shall be technically and practically aligned to road construction and/or road
maintenance. Any input from a subject matter expert required to ensure the
appropriateness of learning material contents shall be included in the Training
Service Provider’s costs.

The requirements to be addressed in learning material as outlined by the SAQA Unit
Standard curriculums are, amongst others, the following:

i) purpose of the Unit Standard;

ii) specific outcomes (typically 4 per Unit Standard);

iii) assessment criteria (typically 4 per specific outcome);

iv) range as is defined for each specific outcome;

v) critical cross-field outcomes for the Unit Standard;

Vi) Unit Standard essential embedded knowledge.

Student Experiential Training or Learnerships or Internships

The Employer may deploy students to the construction site to obtain experiential
training. The Contractor shall provide experiential training to these students in
accordance with the relevant academic institution’s requirements, which is typically
a university, a university of technology, or a TVET.

The Contractor shall also provide students with all the tools (including appropriate
information technology hardware and software) and site office space necessary to
carry out engineering work as if they were the Contractor’s own permanent staff.

Reporting on training progress of each student shall be compiled according to the
formats and intervals set by the relevant academic institution.

Keeping of Records

The Training Service Provider shall keep comprehensive records of the training
provided to each Trainee and shall ensure that Trainees’ successful completion of
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D1011

(f)

(9)

(h)

successive Unit Standards are entered onto the national SAQA database. After the
successful completion of generic skills courses, each Trainee shall be issued with a
certificate indicating the course contents as proof of attendance and completion. The
Contractor shall keep a register of certificates issued. Whenever required, the
Contractor shall provide copies of such records to the Engineer.

Generic Skills Training

Generic skills shall be taught where the need has been identified and approved by
the Employer and the Engineer.

The Contractor shall make representation to the Employer and the Engineer, who
shall approve candidates that should attend such courses as they deem appropriate.
Those selected shall receive formal generic skills training in a programmed and
progressive manner. The PLC may also identify a need for generic skills training.

Typical training programmes could comprise some or all of the following modules:

i) Basic hygiene and HIV/AIDS awareness;

ii) Road safety;

iii) Basic management of the environment;

iv)  Tourism awareness and opportunities;

V) Managing personal finance;

vi)  Adult Basic Education and Training (ABET);

vii)  Community based training programmes (e.g. knitting, computer skills,
plant/machine operator, etc.).

All generic skills training shall be accredited by the relevant Sector Education and
Training Authority (SETA) and shall be provided with accredited entities and/or
individuals.

Community Training
Community training shall be taught where the need has been identified.

Affected Communities may submit their training needs to the PLC for consideration
and inclusion into the Training and Skills Development Programme. While
considering the training needs of the affected Communities, the Engineer shall
inform the PLC of the Contract’s training limitations, as well as of the training that
could be undertaken through the Contract. Trainees from the Community shall be
identified through the Community structures, but under the auspices of the PLC.
Trainees selected from the Community shall receive formal skills training in a
programmed and progressive manner in compliance with subclause D1010.04.
Priority shall be given to training that will equip Community members with skills that
will enhance their employability.

All community skills training shall be accredited by the relevant Sector Education and
Training Authority (SETA) and shall be provided with accredited entities and/or
individuals.

Training Facilities

The Contractor shall be responsible for providing everything necessary to offer the
various training workshops and modules including:

i) a suitable venue with sufficient furniture, lighting and power,

ii) all necessary stationery consumables and study material,

i)  transport for attendees.

LABOUR ENHANCED CONSTRUCTION

The Contractor's attention is drawn to the fact that it is an objective of the Contract to
maximise the labour content of certain operations or portions thereof. In this regard, where
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D1012

D1012.01

D1012.02

the specified work allows for a choice between mechanical or labour-enhanced means, the
former should generally be kept to the practical minimum.

Before commencing with any labour enhanced operations the Contractor shall discuss his
intentions with the Engineer and shall submit to the Engineer on a monthly basis, daily
labour returns indicating the numbers of temporary personnel employed on the Works and
the activities on which they were engaged.

It should be noted that activities that are conventionally done by labour methods, e.g.
gabions, shall not qualify under this section.

COMMUNITY DEVELOPMENT
Corporate Social Investment (CSl)

The Contractor shall demonstrate its willingness to actively participate in the social
development initiatives for local Communities affected by the Contract. To this end, the
Contractor shall provide details of CSI initiatives it will actively pursue under Form D9:
Corporate Social Investment. The Employer will evaluate the CSl initiatives as part of the
tender evaluation under “other objective criteria’ of the Preferential Procurement Policy
Framework Act, 2000.

Community Development Component

Community Development (CD) components to the Contract are primarily training and skills
development programmes to benefit an identified Community and Trainee Targeted
Enterprises selected from this Community.

The owners and supervisors of Trainee Targeted Enterprises receive SAQA accredited
training towards an accredited qualification which consists of theoretical and practical
components.

The theoretical training is conducted by the Contractor’s Training Service Provider while
the practical training, which is the construction of the CD Works, is undertaken by the
Trainee Targeted Enterprises under the mentorship and supervision of the Contractor’s
dedicated TE Construction Manager.

The General Requirements for Community Development Projects is attached as Appendix
12.

a) CD Component for this Contract

The Employer will identify a CD component to this Contract and will inform the
Contractor of the CD project number and description as soon as it has been
registered.

Provision for the General Requirements and Works of the CD component have been
made under pay-item D10.07.

b) Inclusion of CD Component in the CPG Plan

Provision shall be made for the CD component in the Contractor's CPG Plan as a
separate section and it shall be planned and scheduled in the same detail as the
CPG Works.

The CPG Plan shall be updated with the CD component planning within 28 days
after the Scope of the CD component has been issued to the Contractor by the
Engineer.

The CD component shall not add towards the Contractor’'s CPG but is an additional

effort towards the Employer's transformation and socio-economic development
goals.
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D1013

A minimum of 90% of the CD component’s Works value shall be undertaken by CIDB
level 1 to 4 Trainee Targeted Enterprises.

c) Inclusion of CD Component in the Training and Skills Development Programme

Provision shall be made for the CD component in the Contractor’s Training and Skills
Development Programme as a separate section and it shall be planned and
scheduled in the same detail as the Training and Skills Development requirements
stipulated in Part C3, Section D1010.

The Training and Skills Development Programme shall be updated with the CD
component planning within 28 days after the Scope of the CD component has been
issued to the Contractor by the Engineer.

MEASUREMENT AND PAYMENT

Item Unit
D10.01 Target Group Participation

(a) Contract Participation Performance bonus Prime Cost (PC) Sum

The prime cost sum for item D10.01(a) shall cover any CPP bonus due as specified in
clause D1003.05. The prime cost sum shall be expended in accordance with clause 13.5
of the FIDIC Conditions of Contract.

Note:

No separate payment shall be made for any costs incurred by the Contractor, whether
direct or indirect, for his efforts in accomplishing the specified requirements, and which are
not recoverable from the pay-items allowed. Such costs shall be deemed to have been
included in the rate offered under pay sub-item C1.3.1.3 Contractor’s Establishment on Site
and General Obligations: Time Related Obligations.

Item Unit

D10.02 Stakeholder and Community Liaison and Social Facilitation

(a) Cost of liaison, social facilitation and PLC support Prime Cost (PC) Sum

(b) Handling cost and profit in respect of sub-item Percentage (%)
D10.02(a)

The prime cost sum for item D10.02(a) shall cover the direct costs incurred by attending
members of the PLC. The rate of compensation shall be fair and agreed by the Engineer
in accordance with clause 13.5 of the FIDIC Conditions of Contract. The tendered
percentage for sub-item D10.02(b) shall include full compensation for all handling costs
and profit of the Contractor associated with sub-item D10.02(a).

The liaison with, and assistance provided by the Contractor to the PLC to perform its duties
shall not be paid from the prime cost sum. The Contractor’s costs to liaise with the PLC
and render such assistance shall be deemed to have been included in its rate offered for
pay sub-item C1.3.1.3 Contractor’s Establishment on Site and General Obligations: Time
Related Obligations.

Item Unit
D10.03 Tender Process for Targeted Enterprises
(a) Contractor's charge for the management and
execution of the Targeted Enterprise procurement
process:
C3-117

PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2022.1 - June 2022.DOC EDMS# 7475454



Sen

citi

(i) Procurement process for the totality of all Number (No)
tenders concluded for the appointment of
Targeted Enterprise subcontractors of CIDB
1 and 2 contractor grading

(i)  Procurement process for the totality of all Number (No)
tenders concluded for the appointment of
Targeted Enterprise subcontractors of CIDB
3 and 4 contractor grading

(ii)  Procurement process for the totality of all Number (No)
tenders concluded for the appointment of
Targeted Enterprise subcontractors of CIDB
5 and higher contractor grading

(iv)  Procurement process for the totality of all Number (No)
tenders concluded for the appointment of
Targeted Enterprise suppliers

(b) Targeted Enterprise Procurement Coordinator Month

The unit of measurement for item D10.03(a) shall be the number of individual subcontract
agreements concluded with Targeted Enterprise sub-contractors and suppliers in
accordance with the procurement process described in this Section D.

The tendered monthly rate for subitem D10.03(b) shall include full compensation for the
provision of the relevant personnel on a full-time basis to carry out the requirements in
terms of subitem D10.03(a) and the full contents of this Section D.

Each tendered rate shall be in full compensation for the management and execution of the
Targeted Enterprise procurement process in the relevant CIDB contractor grading
designation scheduled, including for the appointment of a TE Procurement Coordinator (if
required), the pre-tender training of eligible Targeted Enterprises, the compilation, printing,
binding and issue of the tender documents for each tender, for the advertising of each
tender, for the provision of the venue and the conducting of each compulsory briefing
session for tenderers, for the conducting of each tender opening process, for the
adjudication of the tenders received for each tender, for the preparation of each tender
adjudication report and the review thereof in conjunction with the Employer, Engineer and
the PLC, for the award of each tender and for the conclusion of the subcontract agreement
with each successful Targeted Enterprise tenderer, and any other relevant requirement
described in this Section D.

Item Unit
D10.04 Responsibilities of the Contractor towards Targeted Enterprises
(a) Contractor's  establishment, management, Month

management support, assistance, coaching,
guidance, mentoring and supervision of Targeted

Enterprises
(b) Targeted Enterprise Construction Manager Person Month
(c) Targeted Enterprise Site Supervisors Person Month

The tendered monthly rate for subitem D10.04(a) shall include full compensation for the
registration of all the subcontract agreements and the management of all the Targeted
Enterprise subcontracts, including for the provision of the necessary management, support,
coaching, guidance, mentoring and supervision of the Targeted Enterprise subcontractors.

The tendered monthly rate for subitems D10.04(b) and (c) shall include full compensation

for the provision of the relevant personnel on a full-time basis to carry out the requirements
in terms of subitem D10.04(a) and the full contents of this Section D.
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Item Unit
D10.05 Construction Works by Targeted Enterprises

(a) Payments associated with the construction works  Provisional (Prov) Sum
carried out by Targeted Enterprise
subcontractors of CIDB 1 and 2 contractor
grading designation appointed in terms of
Section D

(b) Handling costs and profit in respect of payment Percentage (%)
associated with sub-item D10.05(a)

(c) Fluctuation between the main contractor’s rates Lump Sum (LS)
and that of the Targeted Enterprise
subcontractors

(d) Preliminary and General Obligations of Targeted Lump Sum (LS)
Enterprise sub-contractors appointed in terms of
Section D

Expenditure under subitems D10.05(a) shall be in accordance with clause 13.5 of the FIDIC
Conditions of Contract.

The provisional sum for subitem D10.05(a) is provided to cover the cost of the construction
works , including preliminary and general obligations carried out by the Targeted Enterprise
subcontractors of CIDB 1 and 2 contractor grading designation as certified by the Engineer,
in separate payments for each Targeted Enterprise in accordance with Section D.
Expenditure under subitem D10.05(a) shall be limited to the provisional sum amount stated
in the Pricing Schedule. Construction works by Targeted Enterprise subcontractors of CIDB
1 and 2 contractor grading designation exceeding the provisional sum amount shall be
measured for payment from the applicable work items in the Contractor’s pricing schedule.

The tendered percentage for subitem D10.05(b) is the percentage of the amount actually
spent under subitem D10.05(a) and shall include full compensation for the Contractor’s
handling costs, profit or any other costs associated with the work conducted by the
Targeted Enterprise subcontractors, which are not provided for in other pay items.

The Lump Sum tendered under item D10.05(c) is for fluctuation of the Targeted Enterprise
subcontractor rates in excess of the contractor’s tendered rates, for work not paid under items
D10.05(a). Payment of the lump sum shall be on a prorata basis to provide compensation for
the fluctuation between the tendered rates of the Main Contractor and that of the Targeted
Enterprise subcontractors until the lump sum is depleted. Any costs incurred due to
fluctuation in tendered rates in excess of that tendered for under item D10.05(c) will be for
the Contractor's account. Item D10.05(c) is applicable where the Target Enterprise
subcontractor’s tender amount is higher than the Main Contractor’s tender amount. The lump
sum will cover the fluctuation for all the tendered rates of the subcontractors.

The Lump Sum tendered under item D10.05(d) is for the Preliminary and General Obligations
of Targeted Enterprise sub-contractors (excluding CIDB 1 and 2 contractor grading
designation paid from the Provisional Sum). Payment of the lump sum shall be on a prorata
basis to provide compensation for the P&Gs of Targeted Enterprise sub-contractors until the
lump sum is depleted. Any costs incurred for the P&Gs of Targeted Enterprise sub-
contractors in excess of that tendered for under item D10.05(d) will be for the contractor’s
account.

Item Unit
D10.06 Training, coaching, guidance, mentoring and assistance
(a) Training Costs
(i) Accredited NQF training Provisional (Prov) Sum
(i)  Accredited generic skills training Provisional (Prov) Sum
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(i)  Community skills training Provisional (Prov) Sum
(iv) Handling cost and profit in respect of Percentage (%)
subitems D10.06(a)(i), (ii) and (iii)

(b) Student experiential training
(i) Student stipends Prime Cost (PC) Sum
(ii) Provision of experiential training Person Month
(c) Other costs during training Provisional (Prov) Sum
(d) Training venue Lump Sum (LS)

The provisional sums under sub-items D10.06(a) shall be paid in accordance with the
provisions of sub-clause 13.5 of the FIDIC Conditions of Contract. The provisional sums
shall include all charges for the provision and delivery of the service including an accredited
Training Service Provider (if required), learning material and any other requirement as
described in sub-clause D1010.

The rate tendered under sub-item D10.06(a)(iv) shall be deemed to cover all costs required
to organise accredited trainers to provide training and shall include the Contractor's
handling cost, profit, record keeping, reporting and all other costs associated with sub-items
D10.06(a)(i), (ii), and (iii).

The prime cost sum under sub-item D10.06(b)(i) shall be paid in accordance with the
provisions of sub-clause 13.5 of the FIDIC Conditions of Contract. The prime cost sum shall
cover the monthly stipend as prescribed by the Employer to be paid to students receiving
experiential training.

The unit of measurement for sub-item D10.06(b)(ii) shall be the person-month, with prorata
payments made for partial months for training provided based on 23 work days per month.

The rate tendered under sub-item D10.06(b)(ii) shall include full compensation for the
Contractor to provide training to the students provided by the Employer inclusive of all costs
to communicate with the Employer and any other body or organisation in respect of work
assigned to the students. The rate tendered shall include telephone calls and charges,
stationery and information technology hardware, software, connection or licence costs and
lost production, profits and all other incidentals as well as all administrative and overhead
costs.

The provisional sum under pay item D10.06(c) shall be paid in accordance with the
provisions of sub-clause 13.5 of the FIDIC Conditions of Contract. The provisional sum
shall cover the Contractor’s costs for payment of wages of employed trainees attending
training courses during working hours, for the provision of meals to trainees, for provision
of transport and for all other incidentals required for the trainees and approved by the
Engineer. No mark-up is payable to the Contractor under this item.

The unit of measurement for pay item D10.06(d), shall be the lump sum. The sum tendered

shall include full compensation for the provision of the training venue, for all necessary

lighting, power, furniture, stationery, consumables and study material and all other costs

necessary to maintain the venue for the duration of the contract. Payment of the lump sum

shall be made in two instalments as follows:

a) The first instalment, 75% of the lump sum, shall be paid after the Contractor has met
all his obligations regarding the provision of the training venue as specified.

b) The second and final instalment, 25% of the lump sum, shall be paid after the
provision of all the accredited training as specified in the document.

No payment, nor prorata payment, shall be made for trainees that, once selected, do not
attend or only partially complete structured training courses. The Contractor's own staff
may attend the courses provided. However, such attendants from the Contractor’s staff
shall not be considered for measurement and payment purposes unless they also qualify
as Targeted Labour.
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D10.07 Community Development Component
Item Unit

(a) Practical training/or Community works identified by Engineer

(a) Practical training/or Community works identified Prov Sum
by Engineer

(b) Handling cost and profit in respect of sub-item Percentage (%)
D10.02(a)

The provisional sum for subitem D10.07(a) is provided to cover the cost of the
construction works defined in section D1012.02, including preliminary and general
obligations carried out by the Targeted Enterprise subcontractors. Payment shall be
made in accordance with the provisions of sub-clause 13.5 of the FIDIC Conditions of
Contract.

The provisional sums shall include all charges for the provision and delivery of the service
including an accredited Training Service Provider (if required), learning material and any
other requirement as described in sub-clause D1010. The rate tendered under sub-item
D10.07(b) shall be deemed to cover all costs required to organize accredited trainers to
provide training and shall include the Contractor’s handling cost, profit, record keeping,
reporting and all other costs associated with sub-items D10.07(a).
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SOUTH AFRICAN NATIONAL ROADS AGENCY SOC LIMITED

CONTRACT SANRAL X.003-022-2018/1 - C6
FOR AD-HOC STRUCTURAL AND DRAINAGE SERVICES IN THE SOUTHERN REGION —
EMERGENCY BRIDGE REPAIR WORKS (REPAIR OF BRIDGES ALONG THE N2 SECTION 16)

SECTIONE: REQUIREMENTS OF THE OCCUPATIONAL HEALTH AND SAFETY ACT AND
REGULATIONS

Note to tenderer:

Wherever reference is made in this section of the Scope of Works to contractor this is the
equivalent of the principal contractor in the Occupational Health and Safety Act and Regulations.
Similarly, reference to subcontractors is equivalent to other contractors.

C3-122
PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2022.1 - June 2022.DOC EDMS# 7475454



Sen

citi

SECTIONE: REQUIREMENTS OF THE OCCUPATIONAL HEALTH AND SAFETY ACT AND

REGULATIONS
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E1001 SCOPE

The Occupational Health and Safety Act, Act 85 of 1993 (OHS Act) and its Regulations together with
SANS Codes set out minimum standards with regards to Occupational Health and Safety. The South
African National Roads Agency SOC Limited (SANRAL), has developed this Occupational Health and
Safety Specifications with these minimum standards in mind and in certain aspects the requirements of
SANRAL exceeds the minimum legal requirements to follow best practices and to ensure a healthy and
safe workplace for all.

SANRAL in no way assumes The Principal Contractors legal liabilities and responsibilities. The Principal
Contractor is and remains accountable for the quality and execution of his health and safety program
for his employees. This Health and Safety Specification reflects minimum legal and SANRAL
requirements and should not be construed as all encompassing.

Itis realized that The Principal Contractor have its own Health and Safety Management system and safe
work practices. The intention of this Health and Safety Specification is not to change The Principal
Contractors Health and Safety management system, but for The Principal Contractor to use its current
Health and Safety management system to draw up a project specific Health and Safety plan according
to these specifications as well as to legally comply with the any applicable Regulations under the OHS
Act and incorporated Standards.

It is the responsibility of the Principal Contractor and other Contractors to make themselves conversant
and comply with the requirements and conditions contained in the various legislation pertaining to their
profession and scope of works at all times.

This specification is not exhaustive of all duties imposed by the OHS Act and its Regulations, governing
the duties and obligations, of a Designer, Principal Contractor and Contractor performing duties in terms
of an agreement with the client (SANRAL). These duties are fully described in the OHS Act and its
Regulations and it is the duty of every Designer, Principal Contractor and Contractor to acquaint
themselves therewith before commencing work.

This specification is compiled to ensure that the Principal Contractor and any other Contractors working
for SANRAL directly or through a Principal Contractor, are aware of the Occupational Health and Safety
requirements when working on a SANRAL contract, as well as to make them aware of their legal
liabilities and responsibilities as per the Occupational Health & Safety Act, Act 85 of 1993, and its
Regulations.

Words used herein in the singular shall be deemed to include the plural and male shall include female
and vice versa unless the context otherwise requires.

E1002 DEFINITIONS AND ABBREVIATIONS

Assessment — An opinion or a judgment about someone or something that has been thought about
very carefully.

At-risk behavior — Conduct that unnecessarily increases the likelihood of an injury or incident.

Audit — A systematic and documented review of the effectiveness of implementation of processes,
programs and procedures, based on general process criteria.

Baseline risk assessment: This is the initial assessment of risk in a workplace. It is a broad assessment
and includes all activities taking place on site but does not include risk control measures or safeguards.
Client — Any organization or person for whom construction work is performed. For the purpose of this
document, the client is the South African National Roads Agency SOC Limited, also identified in the
contract document as the Employer.

Competence — A combination of attributes such as knowledge, training, experience and qualifications
to assure successful performance.

Competent Person — Means a person who has in respect of the work or task to be performed the
required knowledge, training and experience and, where applicable, qualifications, specific to that work
or task: Provided that where appropriate qualifications and training are registered in terms of the
provisions of the National Qualification Framework Act, 2000 (Act No. 67 of 2000), those qualifications
and that training must be regarded as the required qualifications and training; and is familiar with the
Act and with the applicable regulations made under the Act.

Consequence — Outcome or impact of an event.

Continual Improvement — A recurring process of enhancing performance to achieve consistent
improvements in overall performance.
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Contractor — An employer as defined in section 1 of the OHS Act, who performs construction work and
includes Principal Contractors and Sub-Contractors.
Construction Work — any work in connection with:

- The construction, erection, alteration, renovation, repair, demolition or dismantling of or addition
to a building or any similar structure; or

- The construction, erection, maintenance, demolition or dismantling of any bridge, dam, canal,
road, railway, runway, sewer or water reticulation system; or the moving of earth, clearing of land,
the making of excavation, piling, or any similar civil engineering structure or type of work.

Corrective Action — An action taken to eliminate the cause of a detected non-conformity or other

undesirable situation.

Construction Regulations (CR) — Construction Regulations, GNR. 84 of 2014

Critical equipment — A piece of equipment or a structure whose failure to perform to design
specification, has the potential to result in a major accident event.

Design — in relation to any structure, includes drawings, calculations, design details and specifications.

Designer —
a) competent person who:
- Prepares a design;
- Checks and approves a design;
- Arranges for a person at work under his or her control to prepare a design, including an
employee of that person where he or she is the employer; or
- Designs temporary work, including its components;
b) an architect or engineer contributing to, or having overall responsibility for a design;
c) a building services engineer designing details for fixed plant;
d) a surveyor specifying articles or drawing up specifications;
e) a contractor carrying out design work as part of a design and building project; or
f) an interior designer, shop fitter or landscape architect.

DMR - Driven Machinery Regulations, GNR. 295 of 26 February 1988

Documents — Structured units of recorded information and its supporting medium (paper or electronic).
Most records are documents, but not all documents are records. A document becomes a record when
it is part of a business transaction, is kept as evidence of that transaction and is managed within a
record-keeping system.

EIR — Electrical Installation Regulations, GNR. 242 of 6 March 2009

Emergency — An abnormal occurrence that pose a threat to the safety or health of employees,
customers, or local communities, or which can cause damage to assets or the environment.

Employee — An individual who is employed by or works for an Employer and who receives or is entitled
to receive any remuneration or who works under the direction or supervision of an employer or any other
person.

Employer — Any person who employs or provides work for any person and remunerates that person or
expressly or tacitly undertakes to remunerates him but excludes a labour broker as defined in section
1(1) of the Labour Relations Act, 1956 (Act No. 28 of 1956). The South African National Roads Agency
SOC Limited, also identified in the contract document as the Employer.

EMR - Electrical Machinery Regulations, GNR. 250 of 25 March 2011

Environment — The surroundings or conditions in which a person, animal or plant lives or operates,
including air, water, land, natural resources and habitats.

Epidemic Disease - An epidemic disease is one affecting many persons at the same time and
spreading from person to person in a locality where the disease is not permanently prevalent. The World
Health Organization (WHO) further specifies epidemic as occurring at the level of a region or community.

Excavation work — The making of any man-made cavity, trench, pit or depression formed by cutting,
digging or scooping

GAR — General Administrative Regulations, GNR. 929 of 25 June 2003

GMR - General Machinery Regulations, GNR. 1521 of 5 August 1988

GSR - General Safety Regulations, GNR. 1031 of 30 May 1986

Harm — A significant and or long-lasting adverse effect on people, the environment or the community.

C3-125
PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2022.1 - June 2022.DOC EDMS# 7475454



Sen

citi

Hazard — A source, situation or act with a potential for harm in terms of human injury or ill health.

Health and Safety File — Means a file, or other record in permanent form, containing the information in
writing as required by the Construction Regulations, GNR. 84 of 7 February 2014, Section 7(1)(b).

Health and Safety Plan — Means a project specific documented plan in accordance with the client’s
health and safety specifications, as required by the Construction Regulations, GNR. 84 of 7 February
2014, Section 7(1)(a).

Health and Safety Specification — Means a project specific document prepared by the client pertaining
to all health and safety requirements related to construction work, as required by the Construction
Regulations, GNR. 84 of 7 February 2014, Section 5(1)(b).

HSE — Health, Safety and Environment. Commonly used in the format HSE.

Incident — Work-related events (including accidents which give rise to injury, ill health, fatality or
emergencies) that have resulted in, or has the potential to result in adverse consequences to people,
the environment, property, reputation or a combination of these.

Likelihood — A description of probability or frequency, in relation to the chance that something will occur.

Lost Time Injury (LTI) — When a person is injured during the execution of his/her duties and as a result
of the injury is unable to perform his/her regular duties for one full shift or more on the day following the
day on which the injury has incurred, whether a scheduled work day or not(weekend).

Management System — Management processes and documentation that collectively provide a
systematic framework for ensuring that tasks are performed safely, correctly, consistently and effectively
to achieve a specified outcome and to drive continual improvement in performance.

Mandatory — An agent, contractor or sub-contractor for work, but without derogating from his status in
his own right as an employer or a user.

MSDS — Material Safety Data Sheet

Near Hit / Near Miss — Any occurrence or situation which had the potential for adverse consequences
to people, the environment, property, reputation or a combination of these.

Non-conformance — Any deviation from work standards, practices, procedures, regulations that could
either directly or indirectly lead to injury or iliness, property damage, damage to the environment or a
combination of these.

OHS Act — Occupational Health & Safety Act, 85 of 1993

Pandemic Disease - a pandemic disease is an epidemic disease that has spread over a large area,
that is, it is prevalent throughout an entire country, continent, or the whole world.

Policy — Statement by an organization of its intentions and principles in relation to its overall
performance which provides a framework for action and for the setting of its objectives and targets.

PPE — Personal Protective Equipment

Preventive Action — An action implemented to eliminate the cause of a potential non-conformity or
other undesirable potential situation.

Principal Contractor — An employer appointed by the client to perform construction work and who is in
overall control and management of a part of or the whole construction site.

Procedure — A specific documented way to carry out an activity or a process.

Records — Recorded information, in any form that is kept as evidence. Records include monitoring
results, evidence of training, audits, inspections and calibration reports.

Risk Assessment — A process of evaluating the risk(s) arising from hazards taking into account the
adequacy of any existing controls and deciding whether or not the risk(s) is acceptable.

Risk Management — The ongoing treatment of risks through the application of management policies,
processes, procedures and risk control measures.

Risk — A combination of the likelihood of an occurrence of a hazardous event or exposure and the
severity of injury or ill health that can be caused by the event or exposure.

Root Cause — The cause of the incident that, when rectified, will prevent the recurrence of not just
incidents with those exact circumstances, but others with similar causes.

SACPCMP — South African Council for Project and Construction Management Professions

C3-126
PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2022.1 - June 2022.DOC EDMS# 7475454



Sen

citi

SANRAL - South African National Roads Agency SOC Limited

Supplier — A person or company that supplies material or equipment to a contractor on a construction
site but does not physically carry out construction work on the construction site.

The Act — The Occupational Health and Safety Act No. 85 of 1993

The Site — The area where work is carried out for SANRAL as defined on the front page of this
document.

WAH — Acronym for Working at Heights.

E1003 HEALTH AND SAFETY POLICY

Contractors are expected to have their own written Health and Safety Policy. The policy should declare
their attitude and approach to the health, safety and welfare of their employees and others. The policy
should include a description of the company and provision must be made to review the policy annually
and the CEO or Managing Director must sign and date the policy to indicate his commitment to ensuring
the health and safety of his employees, as per Section 7 of the OHS Act.

E1004 ROLES AND RESPONSIBILITIES

Every Contractor is considered to be an employer in his own right and shall comply with all legal
requirements pertaining to an employer, which include the responsibility to provide as far as reasonably
practicable a safe and healthy working environment for his employees, as per Section 8 of the OHS Act.

In conjunction with Section 8 of the OHS Act, all employees on the project are responsible for their own
health and safety as well as the safety of persons who may be affected by their acts, as per Section 14
of the OHS Act. It is the responsibility of each employee to ensure that he acts in a safe manner before
and during work is carried out.

The Principal Contractor shall ensure that where required by the OHS Act and Regulations, competent
employees are appointed in writing. These appointments must be project/contract specific and specific
to the tasks that will be performed. Every appointment must display the duties of the person appointed
and training certificates from a registered training provider must be attached to such appointment (where
applicable). A list of possible appointments can be found in clause E1010 below.

E1005 HSE TRAINING AND COMPETENCE

Where appropriate qualifications and training are registered in terms of the provisions of the National
Qualifications Framework Act, 2000 (Act No. 67 of 2000), those qualifications and training must be
regarded as the required qualifications and training and employees must have attended courses of the
aforementioned nature to be considered competent in the task.

All employees that forms part of the construction work must be trained and competent. Employees
formally appointed to perform a certain duty must be in possession of a training certificate (where
applicable), received from a registered training provider. All employees must as a minimum have
received site specific safety induction training and must receive daily safe task instruction training (DSTI)
before any work commences and thereafter on a daily basis.

a) Training Needs

There shall be a system in place to determine the training requirements of each individual, based
on the tasks that the employee will perform as well as to ensure the health and safety of fellow
employees and the public. Special attention should be given to employees who are new hires,
new to the task or have combined responsibilities.

b) Basic Safe Work Training (Induction Training)

Every contractor shall ensure that his employees are inducted into his own company Health and
Safety System as well as basic safe work training (HSE Induction Training). The Principal
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Contractor shall ensure that his, all his Contractor's employees and visitors are inducted on the
specific site safety procedures.

A Daily Safe Task Instruction (DSTI) must be conducted on site with all employees involved in
the project. The DSTI must be carried out each day before work commences and proof thereof
must be available on site. Each work crew may conduct their own specific DSTI to discuss the
hazards, risks and control measures associated with their task for the day.

Where two or more contractors or work crews work in the same area, they should have a
combined DSTI to ensure they know of the additional hazards the other contractor or work crew
will introduce to their operations and what precautions to put in place.

The Principal Contractor shall have evidence that employees have been trained on the relevant
procedures prior to and during the project duration. The evidence will be in a form of attendance
register.

c) Formal Training

All qualifications for which there are SAQA registered training courses, must be regarded as the
minimum required qualifications and training. To be deemed “competent” an employee must have
received training at a registered training provider, the training course must be registered and if
there is an assessment, the employee must have been found competent after the assessment. A
person cannot be deemed competent after awareness training only.

The Principal Contractor shall ensure that his employees, as well as the employees of any
contractors that may be used, have received appropriate training for the type of work that will be
performed, e.g. First Aid, Flag Man, Mobile Plant Operator, Working at Heights, Risk Assessment
training etc.

d) Records

Record of all training shall be kept by the employer and shall be readily available. Records shall
make provision for refresher training where applicable. Where an employee is legally appointed
with certain duties and responsibilities a copy of the training certificate must be attached to the
appointment.

E1006 APPLICATION FOR CONSTRUCTION WORK PERMIT

Construction Regulation, 2014 Section 3 requires that the client apply for a construction work permit at
least 30 days before construction work is started, if the intended construction work will:

o exceed 365 days AND will involve more than 3 600 person days of construction work; or

. if the tender value limit is a CIDB grade 7, 8 or 9.

If approved, the provincial director will issue a construction work permit in writing to perform construction
work within 30 days of receiving the application and assign a site-specific number for the construction
site. It is the intention of SANRAL to apply for a construction work permit as soon as The Principal
Contractor is appointed and his Health and Safety Plan is received, in order to minimize construction
delays.

The site-specific construction work permit number must be displayed at the main entrance to the site
and a copy of the construction work permit must be kept in the principal contractor’s health and safety
file for inspection purposes.

E1007 DUTIES

Various duties are imposed on the client, designer, principal contractor and other contractors by the
Construction Regulation, 2014, Sections 5, 6 & 7. SANRAL will comply and carry out the required duties
as contemplated in Section 5 of the Construction Regulations, 2014 and it is expected from the designer
and every contractor to make themselves conversant with the requirements and duties imposed on them
and to ensure that they comply with the requirements of section 6 & 7 at all times.
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E1008 MANAGEMENT AND SUPERVISION

The Principal Contractor shall ensure that the project is managed safely, and legal compliance is
ensured at all times.

A full-time competent person must be appointed as a Construction Manager to manage all construction
work, including health and safety compliance. The construction manager may not be appointed to
manage more than one single construction site. An Alternate Construction Manager must be appointed,
to carry out the duties in the absence of the Construction Manager.

The construction manager must appoint construction supervisors responsible for construction activities
and ensuring occupation health and safety on the construction site.

The Principal Contractor must appoint a full-time construction health and safety officer, who is registered
with the SACPCMP, to assist in the control of health and safety aspects on site.

E1009 RISK MANAGEMENT

The Principal Contractor must follow a formal risk-based approach to ensure hazard control measures
are implemented to an acceptable reasonable practical level. The Principal Contractor and his
employees shall be responsible to ensure all hazards pertaining to his scope of activity are proactively
identified, the risks assessed and appropriately eliminated or minimized and managed on an ongoing
basis. Risk assessments shall also identify possible and potential environmental, health and hygiene
issues pertaining to each hazard with potential exposures and limits.

a) Risk Assessment

i) Hazard Identification and Risk Assessment (Construction Regulation 9)

The Principal Contractor shall, before the commencement of any construction work or work
associated with the aforesaid construction work and during such work, conduct a risk
assessment by a competent person, appointed in writing and the risk assessment so
produced shall form part of the OH&S plan and be implemented and maintained as
contemplated in Construction Regulation 9(1). Competence is a factor of training,
knowledge, experience and/or appropriate qualifications.

The risk assessment shall include, as far as is reasonably practicable, at least:

. The task or task step

. the identification hazards to which persons may be exposed to during the task or
task step;

o The analysis and evaluation of the risks associated to the hazards identified,
inclusive of a residual risk rating methodology. The method to be used is not
prescribed;

. a documented plan of safe work procedures, to mitigate, reduce or control those
residual risks that have been identified as unacceptably high, by means of the rating
system;

. a monitoring plan;

. a review plan, inclusive of dates to be adhered to; and

. Ergonomic related risks are to be analysed, evaluated and addressed as part of the
process.

Based on the risk assessments, The Principal Contractor shall develop a set of site-specific
OHA&S rules that shall be applied to regulate the OH&S aspects of the construction. The
risk assessments, together with the site-specific OH&S rules shall be submitted to the
Employer before construction on site commences. SANRAL has conducted a Baseline Risk
Assessment as per clause E1009 (b) below, which must be used by The Principal
Contractor to develop task specific risk assessments before work commences. This does
not mean that all possible Risk Assessments must be attended to before work commences,
but that all relevant Risk Assessments receive the necessary attention as the contract
progresses, and this is the responsibility of The Principal Contractor.

All variations to the scope of work shall similarly be subjected to a risk assessment process.
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b)

c)

ii) Risk Assessment Monitoring

The Principal Contractor shall ensure that a monitoring plan for all risk assessments are in
place. Risk assessments must be monitored to ensure effectiveness and employee
understanding. The monitoring of risk assessments shall be formal, and records thereof
shall be available for audit purposes.

iiil) Review of Risk Assessment

The Principal Contractor shall review the hazard identification, risk assessments and

standard safe working procedures:

e prior to any work activity commencement,

o where changes are affected to the design and construction that result in a change to
the risk profile,

e when an incident has occurred, or

e atleast quarterly.

The Principal Contractor shall provide the Employer, sub-contractors and all other
concerned parties with copies of any changes, alterations or amendments as contemplated
above.

Activities carried out without conducting a risk assessment or found to be non-compliant with the
risk assessment, will be stopped until such time a risk assessment is compiled, and work is carried
out according to the risk assessment.

Risk assessments must be fully communicated to all relevant personnel and must be considered
when establishing training, awareness and competency requirements. Records of risk
assessment communications must be kept for inspection purposes.

Baseline Risk Assessment

SANRAL prepared a Baseline Risk Assessment from which the Health and Safety Specifications
for this project was prepared. The Baseline Risk Assessment highlights all work for which The
Principal Contractor must prepare safe work procedures and or work method statements. It must
be noted that the Baseline Risk Assessment is not exhaustive and Principal Contractors are
required to identify risks and come up with control measures, this must be identified by Principal
Contractor when preparing the Issue Based Risk Assessments.

The Baseline Risk Assessment for this Project can be found in clause E1018.

Continuous Risk Assessment

The Principal Contractor shall continuously assess the risks of the activities that are carried out.
Risk assessments must be in writing, site specific and must be reviewed continuously as per
E1009 a(iii) to ensure it is current and it address all the relevant hazards and risks associated
with the specific activity at the specific site.

The Risk assessment must be discussed with the whole work crew before the activity starts and
the work crew must acknowledge in writing having discussed the risk assessment and that they
understand it. This acknowledgement must be on site and must be available to the client for audit
purposes.

E1010 LEGAL COMPLIANCE AND DOCUMENT CONTROL

The Principal Contractor is required to implement systems and procedures to ensure legal compliance
through:

Identification of all relevant HSE legislation, standards and codes applicable to its operations.
Have available copies of all relevant HSE legislation, standards and codes for reference
purposes.

Update systems and procedures with changed/updated legislation, standards and codes.
Communicate to all employees any changes that may affect their accountabilities and
conformances
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Incorporate any legal requirements into their HSE management system
Monitor and review their HSE management system for effectiveness.

The Principal Contractor shall, as a minimum, comply with:

The Occupational Health and Safety Act and Regulations (Act 85 of 1993), an up-to-date copy of
which shall be available on site at all times.

The Compensation for Occupational Injuries and Diseases Act (Act 130 of 1993), an up-to-date
copy of which shall be available on site at all times.

Where work is being carried out on a quarry/borrow pit/“mine”, The Principal Contractor shall
comply with the Mines Health and Safety Act and Regulations (Act 29 of 1960) and any other
OHA&S requirements that the mine may specify. An up-to-date copy of the Mines Health and Safety
Act and Regulations shall be available on site at all times.

Wherever in the Construction Regulations or this specification there is reference to other regulations
(e.g. Construction Regulation 24: Electrical Installations and Machinery on Construction Sites) The
Principal Contractor shall be conversant with and shall comply with these regulations.

All legal appointments of The Principal Contractor regarding the Health and Safety of his employees
who are to work on the project are addressed and governed by the OHS Act and applicable Regulations.
Legal appointments must be in place and must reflect in the project safety file before work commences.

a)

b)

Overall Supervision and Responsibility for OH&S

SANRAL will appoint the Principal Contractor in terms of Construction Regulation 5(1)(k). A
Mandatory agreement as per Section 37.2 of the OHS Act, shall be signed between SANRAL and
the Principal Contractor.

It is a requirement that the Principal Contractor, when he appoints other contractors in terms of

Construction Regulations 7(1)(c), 7(1)(d), 7(1)(f) and 7(3) includes in his agreement with such

Contractors the following:

. OH&S Act (85 of 1993), Section 37(2) agreement: “Agreement with Mandatory”.

. OH&S Act (85 of 1993), Section 16(2) appointee(s) as detailed in his/her/their respective
appointment forms. (Where applicable).

The signed Mandatory agreements shall be placed in the project file for reference and for audit
trail purposes.

Specific Supervision Responsibilities for OH&S

The Principal Contractor shall appoint designated competent employees and/or other competent
persons as required by the OHS Act and Regulations, as well as this specification. Appointments
shall be in writing and the responsibilities clearly stated together with the period for which the
appointment is made. This information shall be communicated to and agreed with the appointees.
Where applicable, the training certificate must be attached to the appointment. Notice of
appointments shall be submitted to the Employer. All changes shall also be communicated to the
Employer.

Below is a list of possible appointments for the project, which is not an all-inclusive list, but for
reference purposes only:

Appointment Legal Reference
Assistant to CEO OHS Act 16(2)
Health and Safety Representative OHS Act 17(1)
Nominated Health and Safety Committee Member OHS Act 19(3)
Contractor (Sub-contractor) CR 7(1)(c)(v)
Construction Manager CR 8(1)
Alternate Construction Manager CR 8(1)
Assistant Construction Manager CR 8(2)
Health and Safety Officer CR 8(5)
Construction Supervisor CR 8(7)
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Appointment

Legal Reference

Assistant Construction Supervisor CR 8(8)
Risk Assessor CR9(1)
Fall Protection Plan Developer CR 10(1)(a)
Structure Inspector CR 11(2)(a)
Temporary Works Designer CR 12(1)
Temporary Works Supervisor CR 12(2)
Excavation Supervisor CR 13(1)(a)
Demolition Supervisor CR 14(1)
Competent Person in the use of Explosives CR 14(11)
Scaffold Supervisor CR 16(1)
Suspended Platform Supervisor CR17(1)

Rope Access Supervisor
Material Hoist Inspector

CR 18(1)(a)
CR 19(8)(a)

Bulk Mixing Plant Supervisor CR 20(1)
Explosive actuated fastening device Inspector CR 21(2)(b)
Explosive actuated fastening device cartridge Controller CR 21(2)(g)(i)
Construction Vehicle & Mobile Plant Operator Authorised CR 23(1)(d)(i)
Temporary Electrical Installation Controller CR 24(c)
Stacking and Storage Supervisor CR 28(a)

Fire Equipment Inspector CR 29(h)
Incident investigator GAR 9(2)
Lifting tackle inspector DMR 18(10)(e)
Ladder inspector GSR 13(a)
Certified Explosives Manager ER 12(1)
First Aider GSR GSR 3(4)
Lifting machine Operator DMR 18(11)

In addition to the above, the Employer requires that a Traffic Safety Officer be appointed.

It is a requirement that The Principal Contractor shall provide the Employer with an organogram
of all sub-contractors that he/she has appointed or intends to appoint and keep this list updated
and prominently displayed on site.

Designation of OH&S Representatives (Section 17 of the OH&S Act)

Where the Principal Contractor employs more than 20 persons (including the employees of sub-
contractors) he has to appoint 1 (one) OH&S representative for every 50 employees or part
thereof. This is a minimum (legal) requirement. The Principal Contractor may at his own discretion
appoint more OH&S representatives according to site specific requirements. General
Administrative Regulation 6 requires that the appointment or election of the OH&S
representatives be conducted in consultation with employee representatives or employees
(Section 17 of the Act and General Administrative Regulation 6 & 7). OH&S representatives shall
be designated in writing and the designation shall include the area of responsibility of the person
and term of the designation. OH&S representatives must be experienced, permanently employed
by The Principal Contractor or his sub-contractors, trained and able to move freely within their
designated area of responsibility.
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d)

E1011

Duties and Functions of the OH&S Representatives (Section 18 of the OH&S Act)

The Principal Contractor shall ensure that the designated OH&S representatives perform their
functions in respect of the workplace or section of the workplace for which they have been
appointed. These functions include to conduct continuous monitoring and monthly inspections of
their respective areas of responsibility, focusing on unsafe acts and unsafe conditions and report
thereon to The Principal Contractor and OH&S Committee. OH&S representatives shall
participate in accident or incident investigations. OH&S representatives shall attend all OH&S
committee meetings. The complete list of functions can be found in Section 18 of the OHS Act.

Appointment of OH&S Committee (Sections 19 and 20 of the OH&S Act)

The Principal Contractor shall establish an OH&S committee, which shall meet at least once a
month, where two or more Health and Safety Representatives have been appointed. OH&S
representatives must be appointed as OH&S committee members. The number of members
nominated by management may not exceed the number of OH&S representatives on the
committee and must be appointed in writing.

OPERATIONAL INTEGRITY

The operational integrity of plant, equipment, structures and protective systems must be monitored and
assured on an ongoing basis throughout the project cycle. Hazards must be identified, risks assessed
and as far as reasonably practicable, eliminated or the risks treated to as low as reasonably practicable
(ALARP).

a)

Construction Plant & Equipment

The Principal Contractor shall maintain all items of plant and equipment necessary to perform the
work in a safe condition.

SANRAL reserves the right to inspect items of plant and equipment brought to site and used on
site by The Principal Contractor. Should it be found that any item is inadequate, faulty, unsafe or
in any other way unsuitable for the safe and satisfactory execution of the work for which it is
intended, The Principal Contractor will be advised of such observation/inspection, and The
Principal Contractor shall be required to repair, make safe or remove such item from operation
and replace it with a safe and adequate substitute.

The Principal Contractor shall ensure that all plant, equipment, and power tools that are brought

onto and used on site are:

o Appropriate for the type of work to be performed

. Placed on a register and inspected by a competent person and/or the authorized operator

before use, daily or monthly dependent on Legislation.

Record inspection findings on a register that must be kept on site.

The inspection register shall reflect the serial number of the plant, equipment or power tool.

Maintained and used in accordance with the manufacturers’ recommendations

Have adequate machine guarding fitted to all exposed rotating or moving parts, as

reasonably practicable, that have the potential to cause harm

All electrical power supply units are protected with operational earth leakage devices.

. Any defective, damaged or sub-standard equipment must be marked as unsafe for use and
removed from operation as soon as possible

Standards and Registers

As standard project procedures, The Principal Contractor is expected to:

o Set up an initial set of registers as per the requirements of the OHS Act and Regulations.

. Complete the registers for each piece of plant, tool and equipment brought on and used on
site

o Maintain a complete, continuous and comprehensive inspection and service history in
these registers or checklists

o Ensure daily, weekly, monthly inspections are done and recorded for all plant, tools &

equipment by a competent person and/or authorized operator as required by the OHS Act
and Regulations.
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. Have the inspection and maintenance records available for audit purposes.

E1012 OCCUPATIONAL HEALTH AND HYGIENE

a)

b)

d)

Medical Fitness for Duty

All contractor employees shall undergo medical examinations and be certified fit for duty by an
Occupational Health Practitioner before they are allowed to work on site.

The medical certificate must be in the form of Annexure 3 of the Construction Regulations and
stipulate the possible exposures the employee might be exposed to during the execution of the
project.

It is recommended and in the best interest of The Principal Contractor to implement pre-
employment, periodic, as well as exit medical surveillance, especially with regards to Section 8
of the Noise Induced Hearing Loss Regulation.

First Aid

According to GSR 3(4), where more than 10 employees are employed at a workplace/worksite,
The Principal Contractor shall ensure that there is at least one trained first aider for every group
of 50 employees at the workplace/site. First Aid boxes must be provided where more than 5
employees are employed and must be readily available and accessible for the treatment of injured
persons at the workplace.

To ensure immediate treatment of an injured person, it is recommended that all work crews have
at least one trained first aider, with a fully stocked first aid box, irrespective of the number of
people in the work crew. This is especially important when contractors work at great distances
from the nearest emergency facility or town. These persons shall be appointed in writing as the
first aiders with their certificates attached as proof of competency.

The minimum contents of the first aid box shall be as per the supplied list in the General Safety
Regulations.

All treatments done must be recorded on a register and kept with the first aid box. A trained and
appointed first aider must be responsible for the first aid box and its content. Used content must
be replenished as soon as possible.

In order to ensure prompt response at the emergency facility it is recommended that the W.CI 2
forms be partially completed with the Employers’ details.

Hygiene Facilities

The Principal Contractor and his contractors shall ensure compliance to Section 30 of the
Construction Regulations with regards to facilities on the construction site as well as where
accommodation is provided to employees on remote sites. The Principal Contractor shall ensure
that the facilities are kept clean at all times, either through a service provider or self-employed
persons. The Principal Contractor shall provide employees with at least one sanitary facility for
each sex and for every 30 workers, changing facilities for each sex and sheltered eating areas.

Health related Epidemics and Pandemics

The contractor shall, as far as reasonably practicable describe in his health and safety plan how
health related epidemics and pandemics will be dealt with. The Employer is aware that this section
in the health and safety plan will not speak to specifics, but generic procedures. The Contractor
must ensure that the requirements stipulated in the Hazardous Biological Agents (HBA)
Regulation are addressed in his health and safety plan, training and information given to staff and
procedures implemented on site to prevent health risks on site.

Once the nature and scale of the epidemic or pandemic is known, the Contractor must update his
health and safety plan with the relevant information and send the updated plan to the relevant
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appointed OHS Agent for approval. Once approved, the Contractor must implement the updated
health and safety plan and maintain the updated plan on site.

E1013 WASTE MANAGEMENT

The Principal Contractor shall comply with all applicable and relevant Waste management legislation,
as well as municipal bylaws applicable to waste management.

The Principal Contractor shall remove all waste generated at the construction site as soon as possible
after generation to ensure good housekeeping at all times. The Principal Contractor shall have a waste
management plan which must be implemented on the construction site and which will have the objective
to ensure that waste is managed according to the Waste Management Hierarchy:

. Reduce what you can. If you cannot reduce then,

Re-use what you can. If you cannot re-use then,

Recycle what you can. What you cannot recycle,

Convert into energy sources. If it cannot be converted to an energy source,

Dispose of in a landfill — this is only to be done as a last resort and disposed without endangering
human health and without using processes or methods which could harm the environment.

E1014 HAZARDOUS SUBSTANCE MANAGEMENT

The Principal Contractor shall ensure that hazardous substances brought onto site are easily identifiable
and stored according to the requirements of the General Safety Regulations, GNR. 1031 of 1986,
Section 4.

Where flammable liquids are being used or stored, this must be done in a manner which would not
cause a fire or explosion hazard.

The Principal Contractor shall have Material Safety Data Sheets (MSDS) readily available for flammable,
hazardous and toxic chemical substances and materials brought onto site and shall ensure that his
employees are trained in these MSDS'’s.

Flammable, hazardous or toxic chemical substances may not be stored in empty food or drink
containers. Empty flammable, hazardous and toxic containers must be disposed of in a safe manner,
which will prevent further use of such a container.

A survey of the construction site must be done during site establishment, to locate any asbestos. Should
asbestos be located, the conditions of the Asbestos Regulations, GNR. 155 of 2002 must be followed
and complied with.

E1015 CONTRACTORS
a) Consultations, Communications and Liaison

OHA&S liaison between the Employer, The Principal Contractor, The Contractors, the designer
and other concerned parties will be through the OH&S committee. In addition to the above,
communication may be directly to the Employer or his appointed agent, verbally or in writing, as
and when the need arises.

Consultation with the workforce on OH&S matters will be through their construction managers
and supervisors, OH&S representatives and the OH&S committee. The Principal Contractor shall
be responsible for the dissemination of all relevant OH&S information to The Contractors e.g.
design changes agreed with the Employer and the designer, instructions by the Employer and/or
his/her agent, exchange of information between subcontractors, the reporting of
hazardous/dangerous conditions/situations etc. The Principal Contractors’ most senior manager
on site shall be required to attend all OH&S meetings.
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Operational Procedures

Each construction activity shall be assessed by The Principal Contractor so as to identify
operational procedures that will mitigate against the occurrence of an incident during the
execution of each activity. This specification requires The Principal Contractor:

to be conversant with all relevant Regulations;
to comply with their provisions;
to include them in his OH&S plan where relevant

Checking, Reporting and Corrective Actions

i)

ii)

Monthly Audit by Employer (Construction Regulation 5(1)(0)

The Employer will conduct monthly health and safety and document verification audits in
compliance with Construction Regulation 5(1)(o) in order to ensure that The Principal
Contractor has implemented and is maintaining the agreed and approved OH&S plan.

The Principal Contractor will be provided with a copy of the Health and Safety audit report
within seven days after the audit. The Employer or his representative may stop any
Principal Contractor from executing a construction activity which poses a threat to the
health and safety of persons which is not in accordance with the client’s health and safety
specification and the Principal contractor’s health and safety plan for the specific site.

Other Audits and Inspections by the Employer

The Employer reserves the right to conduct other ad hoc audits and inspections as deemed
necessary. This will include site safety walks.

Principal Contractor’'s Audits and Inspections

The Principal Contractor must conduct his own regular internal audits to verify compliance
with his own OH&S management system, as well as with this specification.

The Principal Contractor shall furthermore ensure that each contractor’s health & safety
plan is being implemented and maintained. The Principal Contractor will ensure that
periodic health and safety audits and document verification are conducted at intervals
mutually agreed upon between the Principal Contractor and any contractor, but at least
once every 30 days.

Inspections by OH&S Representatives and other Appointees

OHA&S representatives shall conduct monthly inspections of their areas of responsibility and
report thereon to their foreman or supervisor, as well as the OH&S Committee, whilst other
appointees shall conduct inspections and report thereon as specified in their appointments
e.g. vehicle, plant and machinery drivers, operators and users must conduct daily
inspections before start-up.

Recording and Review of Inspection Results

All the results of the abovementioned inspections shall be in writing, reviewed at OH&S
committee meetings, endorsed by the chairman of the meeting and placed on the OH&S
File.

Project Health and Safety Management Plan

As per Section 5(1) (I) and Section 7(1) (a) of the Construction Regulations of 2014, The Principal
Contractor shall develop, implement and administer a Health and Safety Management Plan. The
plan shall be in writing and shall be negotiated between The Principal Contractor and SANRAL
or designated OHS Agent and must be approved by SANRAL or the designated OHS Agent prior
to the commencement of work on site. The plan shall demonstrate management’'s commitment
to ensure employee health and safety as their primary objective during the contract. The H&S
plan shall be site and project specific and must address all aspects of the project H&S
specification.
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9)

Project Health and Safety File

The Principal Contractor shall compile a project specific Health and Safety File that consist of all
the relevant project specific documentation. The Health and Safety file may consist of multiple
files, which when combined should contain all the required documentation.

It is recommended that the project specific Health and Safety file contain at least the following:

Scope and summary of the project as well as any scope changes.

Notification of Construction Work to DoL / Copy of Work Permit

Proof of COID registration (Letter of Good Standing)

Contractor Health and Safety Policy statement signed by management

Appointment of Principal Contractor

Mandatory Agreement — OH&S Act 37.2 (Between Employer and Principal Contractor)

Client Health and Safety specification

Latest copy of the OHS Act end Regulations

Company Organogram depicting Health and Safety Responsibilities, including sub-

contractors

Employee list including copy of IDs and medicals

. Project specific Health and Safety Management Plan agreed with the Employer — See
E1015(d) above

. Relevant OH&S Legal appointments which includes duties and responsibilities as well as
competencies (training certificate)

o Copies of minutes of meetings — OH&S committee and other relevant OH&S meeting

minutes

Site specific Fall Protection Plan (if applicable)

Risk Assessments

Contractor Induction material

Waste management Plan

Emergency preparedness (first aid, firefighting, emergency plan, etc.)

Emergency Contact Telephone numbers

List of hazardous chemical substances used on site

Material Safety Data Sheets of hazardous chemicals on site

List of plant & equipment to be used on site

Inspection Checklists/Registers of plant & equipment and emergency equipment

List of Sub-contractors including type of work

Sub-contractor 37.2 Mandatary Agreements

Sub-contractor appointments which shall include the type of work The Principal Contractor

is appointed for.

Contracting Philosophy

Any site-specific hazards and safety management expectations will be made known to the
Principal Contractor prior to the work commencing on site. This will be done through the OH&S
Specification for the project. SANRAL as the Employer/Client may specify requirements that are
stricter than Legislative requirements in this OH&S Specification. Legal OHS requirements
contained in the OHS Act and Regulations, SANS Codes and the project OH&S Specifications
are the minimum requirements the Principal Contractor must apply during this contract with
regards to Occupational Health and Safety. The Principal Contractor shall implement the
minimum OH&S requirements and ensure conformance to these at all times.

Workers Compensation Registration

The Principal Contractor shall ensure that his employees are covered for any occupational injuries
and illnesses in terms of the Occupational Injuries and Diseases Act 130 of 1993, which cover
shall remain in place and up to date for the duration of the project.

The Principal Contractor shall ensure that his sub-contractor employees are covered for any
occupational injuries and illnesses in terms of the Occupational Injuries and Diseases Act 130 of
1993, which cover shall remain in place and up to date for the duration of the project.
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HSE Non-Compliance

It is a legal duty of the client according to the Construction Regulation 5(1)(q) that a Principal
Contractor is stopped from executing any activity which poses a threat to the health and safety of
persons. Depending on the seriousness of the non-compliance only the specific activity may be
stopped until the non-compliance is rectified or the whole operation may be stopped.

It is also the duty of every employee to take reasonable care of his own health and safety and of
other persons who may be affected by his acts as per OHS Act, Section 14(a). Keeping this in
mind, it is required of The Principal Contractor to ensure his employees has the right to remove
themselves from any unsafe situation or work activity, without any negative consequence to them
until such time as The Principal Contractor has made the unsafe situation or activity as safe as
practicable possible.

Indemnity by Contractor
The Principal Contractor shall indemnify the Employer against and from all damages, losses and

expenses (including legal fees and expenses) resulting from:
i) the loss of output and delay caused by the slowing down or partial or total stoppage of work

caused by:

. all or any of The Principal Contractor’s workforce as a result of a dispute between all
or any of the Principal Contractor’s workforce and The Principal Contractor; or

o all or any of the Principal Contractor’s suppliers’ difficulty or impossibility to deliver

goods or materials needed to perform the Works;
ii) Any unlawful, riotous or disorderly conduct by or amongst the Principal Contractor’s
personnel.”

The Principal Contractor Conduct

Guidelines to the most important rules that shall be implemented and maintained by the Principal
Contractor:

. Complete compliance to the OH&S Act 85 of 1993 and Regulations,

Hazard identification and Risk Assessments for all activities,

Daily communication of DSTI's before work commences, even if it is a repetitive task,
Safe access and egress to and from work areas,

Compulsory use of lifelines, Safety Harnesses and Fall Arrestors (Lanyards to be attached
at all times), when working in elevated positions,

Scaffold shall comply with Legal and SANS standards at all times,

Good housekeeping and stacking practices,

Safe lifting, rigging and slinging practices,

Complying to Legal standards for lifting machinery & equipment,

No lifting in wind conditions exceeding 30km/h (This is a guide and is dependent on risk
assessments),

. Securing of tools, equipment and material at heights,

. Wearing of appropriate personal protective equipment as identified in the risk assessment.

Supervisors in charge are responsible for ensuring that the employees are aware of the
hazards/risks involved in the work they will be doing/are doing and shall ensure the safety rules
are obeyed.

No person shall act in a manner that endangers or is likely to endanger, the safety of any other
person, or cause harm to any other person.

An employee who observes any dangerous situation, shall as soon as possible inform the person
who is responsible for that section of the site.

Any employee who becomes aware of any person disregarding any safety rules, shall remind that
person of the rules. If he persists in disregarding the rules, the matter must be reported to his
supervisor.

No person shall damage, alter, remove, render ineffective or interfere with anything that has been
provided for the protection of the site, or for the health and safety of persons.
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No person shall interfere with or use firefighting equipment without authority and training.

No person in a state of intoxication or condition that render him incapable of controlling himself
shall enter or be allowed to enter the site.

No alcohol or illegal drugs shall be taken onto the site.
All safety and warning signs shall be obeyed.

Always be alert of construction vehicles as well as traffic. Never turn your back to oncoming traffic,
always have a line of sight.

k) Principal Contractor and Contractor Management

The Principal Contractor shall establish, maintain and ensure that all his contractors establish and
maintain OH&S standards and systems as necessary and to comply with the Legal requirements
as well as these OH&S specifications.

The Principal Contractor shall be solely responsible for carrying out work on the project, having
the highest regard for the health and safety of his employees and people in the vicinity of his work
area.

1) Public Health and Safety
The Principal Contractor shall, as far as is reasonably practicable, be responsible for ensuring
that non-employees affected by the construction work are made aware of the dangers likely to
arise from said construction work as well as the precautionary measures to be observed to avoid
or minimise those dangers.

This includes:

. Non- employees entering the site for whatever reason
. The surrounding community
. Passers-by to the site.

E1016 DESIGNING FOR HEALTH, SAFETY AND THE ENVIRONMENT

Designing for safety is a process aimed at minimizing injury, death, property damage or destruction and
harm to the environment, by utilizing an approach to identify and eliminate or control hazardous
conditions and material during the design process. The Principal Contractor is responsible for appointing
the temporary works Designer and shall ensure that the temporary works Designer implement a process
and designs the temporary works in such a way that ensure the safety of employees during the erection,
use and dismantling of the temporary works. The temporary work designer shall comply with the duties
of the Temporary Work Designer as per the Construction Regulations, 2014 Section 6(2).

The Principal Contractor must communicate the anticipated risks and hazards resulting from the design
to his employees and establish safe work procedures for the temporary works.

E1017 INCIDENT MANAGEMENT

The Principal Contractor shall ensure that a culture exists within his company that promotes the
recognition, response, reporting and investigation of incidents, including near misses (near hits). The
Principal Contractor must implement a procedure for reporting and investigating accidents, incidents
and near misses. The Principal Contractor should have a clear objective and target to obtain zero injuries
for the duration of the project and such an objective must be communicated to all employees.

Appropriate corrective actions must be implemented, and the applicable learnings must be shared within
The Principal Contractors business to prevent a recurrence of the incident or to prevent the near miss
from becoming an incident in future.
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(b)

Incidents and Accidents

The Principal Contractor and his contractors shall coordinate their investigation of all
accidents/incidents where employees and non-employees were injured to the extent that he had
to be referred for medical treatment by a doctor, hospital or clinic. The results of the investigation
shall be entered into an accident/incident register, which must be updated with each
accident/indent.

The Principal Contractor shall notify the relevant SANRAL Project Manager and or SANRAL OHS
Specialist of any incident/accident within the Principal Contractors or his Contractors area of
responsibility in writing as soon as possible.

Although the accident/incident is reported to the client, the Principal Contractor has a
responsibility and is required by law to report any Section 24 accidents and incidents to the
Department of Labour. Any road traffic accident must be reported to the relevant authorities.

It is essential that the Principal Contractor demonstrate that corrective and preventative action
has been taken to prevent a similar incident in future and that it is communicated to all the
Principal Contractors affected staff. A copy of the investigation, corrective and preventative action
taken as well as the attendance register of the employees who attended the discussion of the
incident and the action implemented to prevent a similar incident, must be forwarded to the
SANRAL Project Manager and or the SANRAL OHS Specialist.

Investigations must be completed for:

. Near Miss Incidents (To prevent it from becoming an incident)
. First Aid case Incidents

. Medical treatment case Incidents

. Fatalities

Incident Reporting

The Principal Contractor shall provide the Employer with copies of all statutory reports required
in terms of the Act within 7 days of the incident occurring. In addition, The Principal Contractor
shall update monthly the Disabling Injury Frequency Ratio (DIFR) and display this information on
a signboard at the site office.

The Principal Contractor is responsible for collecting, recording, calculating and reporting his and
his sub-contractors Health & Safety statistics to the SANRAL OHS Specialist.

The statistics should contain at least the following for all employees of all contractors working on
the project:

. Total Number of workers

Total Number of hours worked (on the SANRAL project)

Total Number of Near Miss Incidents

Total Number of First Aid case Incidents

Total Number of Medical Treatment case Incidents (Excluding Section 24 type incidents)
Total Number of Section 24 type Incidents

Preventative actions taken on incidents that have occurred

Communication to employees and contractors of incidents and preventative actions.

E1018 PROJECT SPECIFIC CONSTRUCTION REQUIREMENTS

The clause contains specific requirements for Contract SANRAL X.003-022-2018/1 - C6, which must be
adhered to in addition to minimum legislative requirements.

a)

Baseline Risk Assessment

The following is a list of activities, hazards and risks identified which forms the Baseline Risk
Assessment for the project prepared by the Client in terms of Construction Regulation 5(1) (a):

Risks associated for identified activities and hazards:
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Risk
Ratin
Activity Associated Hazards Associated Risks
Medium
Low
Site establishment Extreme temperatures; Heat exhaustion;
Pesticides, herbicides, dust. Dehydration;
Snakes, bees, spiders, vermin Poisoning;
(rats & mice); Fatality / Serious health effect;
Portable electrical equipment; Silicosis; M
Electrical hand tools; Lifting Electrical shock;
equipment; Personal Injuries;
Aggrieved members of the Falling objects;
public. Strikes / riots
Security Aggrieved members of the Protest
public; Riots M
Uncontrolled people Theft
Loading / Unloading of | Lifting equipment; Material / plant falling from
materials / plant & Inexperience operators; height;
equipment from trucks | Inexperienced workers; Operator losing control; M
Employees under/close to
suspended loads.

Transportation of
personnel / materials

Overloaded vehicles;
Transportation of workers in
vehicles not designed to
transport people;

Transporting vehicle defective /
not roadworthy

Operator losing control of
vehicle;

Vehicle overturning;
Vehicle accidents;
Fatality;

Serious injuries

Erection of temporary Extreme temperatures; Heat exhaustion;
site offices / Pesticides, herbicides, dust, Poisoning;
Laboratory cement; Fatality / Serious health effect;
Snakes, bees, spiders, vermin Silicosis;
(rats & mice); Electrical shock; M
Portable electrical equipment; Personal Injuries;
Electrical hand tools; Lifting Falling objects;
equipment; Temporary works; Strikes / riots
Aggrieved members of the
public.
Working with and Hazardous, flammable and Chemical burns;
handling of hazardous | toxic substances Fire;
/ flammable / toxic Serious injuries; M
materials Fatalities

Disposal of waste
materials

Hazardous waste

Environmental pollution
Re-use of containers can have
serious health effect on people
or fatal.

Traffic accommodation
/ calming

Public vehicles;
Extreme temperatures
Stop & Go

Employees run over by public
vehicles — serious injuries /
fatalities

Heat exhaustion

Public not adhering to stop & go
signals / try to bypass stop & go
— fatality / serious injuries /
vehicle accidents.

Working in elevated

positions - Working at

Defective / Inadequate
equipment;

Inadequate protection of
employees against falls;
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Activity

Associated Hazards

Risk
RatinF

Medium

Associated Risks

heights, on slopes,
next to excavations, on
trucks.

Improper use or non-use of fall
protection equipment;
Environmental conditions —
rain / strong wind, lighting;
Live electrical power lines;
Suspension trauma.

Electrical Shock;
Electrical arching;
Slippery work surfaces;
Fatality / serious injuries;

Stockpiling Material falling from stockpile Serious personal injuries;

Material damage M
Operations involving Noise Noise induced hearing loss
Noise M
Operations involving Vibration Damage to joints, muscles,
Vibration circulation and sensory nerves. M
Working above / near | Working at heights Drowning
water environments Water environment M

Working near existing Electricity Electrical Shock;
services — Electrical arching;
overhead/underground Fire;

power cables; Burns
telecommunication Fatality

cables Serious injury
Working with portable | Electricity Electrical shock

electrical equipment —
grinders, circular saws,
generators

Electrical tools
Portable electrical equipment

Cuts
Personal injuries

Lifting / Lowering
operations

Elevated objects
Lifting machines
Improper rigging
Electrical cables

Lifting machine / crane
overturning;

Falling objects

Dropped loads

Strong winds

Loads striking personnel,
vehicles or equipment.
People working underneath
High voltage power lines may
arch onto crane boom.

Driving and operation
of construction
vehicles and mobile
plant

Distracted drivers;
Recklessness;

Impaired driving;

Poor visibility;

Poor road conditions;
Unsecured loads;
Uncontrolled vehicle entry;
Equipment failure;

Public vehicles;

Uneven ground surfaces

Fatalities;

Serious injuries;

Crashes;

Vehicles, plant and equipment
damage;

Workers not seen by operators;
Workers working too close to
mobile plant and vehicles;
Construction vehicles & mobile
plant not road worthy / defective;
Roll over of construction
vehicles / plant.

Work adjacent or in
proximity of railway

lines

Trains

Working too close to railway
track can cause train draft to
suck workers under trains.
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Activity

Associated Hazards

Risk
RatinF

Medium

Associated Risks

People falling onto or in front of
trains while working above
railway track.

Work adjacent or near

Public vehicles

Workers not attentive to

traffic approaching vehicles.
Drivers not slowing down to
indicated speed limit.
Drivers losing control of their
vehicles.

Temporary works — Temporary works Falls from height;

Form work & support Collapse of temporary work

work overloading

Demolition work

Demolition equipment
Flying debris
Explosives;

Fatality;

Serious Injuries;
Damage to equipment;
Damage to public assets

Work adjacent to
public property

Construction plant and
equipment;
Excavation activities;
Demolition activities;

Injury to public persons;
Damage to public property and
assets;

Protection of public
H&S

Unprotected temporary works;
Stockpiles;
Incomplete structures.

Public persons accessing
construction area, stockpiles
and incomplete structures.
Fatality / Serious injury to public

facilities; sanitary

persons
Welfare facilities — Water not suitable for human Serious health effects;
drinking water; eating consumption; Dehydration

Shortage of water;

Environmental pollution

facilities Hazardous substances;
Environmental impact.
Working in the Bees Poisoning;
environment Snakes Fatality / Serious health effect;
Spiders Electrical shock / burns;
Lighting Personal Injuries;
Strong winds Slips; M
Heavy rain Drowning;
Hot/cold conditions Heat exhaustion;
Dehydration;
Hazardous biological agents Serious health effects;
Fatality;
Pandemic;
Epidemic

b) Daily Site Attendance Register

The Principal Contractor shall keep a daily site register so as to be able to identify the entire
Contractors personnel on site in case of an emergency or evacuation situation. The attendance
register must include permanent as well as temporary workers working on the site.

All contractors shall report to security/reception upon arrival at site. The Principal Contractor will
only grant first time access to work on the site if all required documentation has been provided by
the contractor and has been approved by the Principal Contractor.
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All site visitors, suppliers and any new contractors shall report to security/reception upon arrival
at site. All visitors need to sign an attendance register when visiting the site. Visitors include all
persons which are not permanently working on the site but excludes temporary site workers.
Visitors must undergo site induction training before they are allowed on site to make them aware
of the site dangers.

Emergency Numbers / Emergency Evacuation

A list with emergency numbers must be readily available to first aiders and supervisors.
Emergency numbers must be site specific and must display the nearest emergency facilities.

The Principal Contractor shall identify and formulate emergency procedures in the event an
incident does occur. The emergency procedures thus identified shall also be included in The
Principal Contractor's OH&S plan and communicated as part of induction training. It is the
responsibility of the first aid worker, together with the construction supervisor, to make an
assessment regarding the severity of injuries and which actions are appropriate. For example:
transfer to a medical facility by ambulance or helicopter.

The Principal Contractor must implement an emergency evacuation procedure on site to ensure
that in case of an emergency, all staff will leave their place of work when the emergency siren is
sound and proceed to the designated emergency assembly point. The emergency assembly point
at the site office must display the sign “Emergency Assembly Point”.

An evacuation route diagram must be displayed and visible at strategic points in the site office
buildings and on notice boards.

All staff working on site must be given awareness training on the emergency evacuation
procedure and evacuation drills must be exercised to ensure all staff know the correct procedure
to follow in case of an emergency.

Site Security

Certain areas where work must be carried out, is recognized unsafe areas and certain other areas
may from time to time become unsafe, due to 3" party actions. The Principal Contractor must, as
far as reasonably possible, anticipate unsafe areas and must ensure that his site staff is safe from
31 party actions, which include but is not limited to:

. Unrests,

° Violent Demonstrations,

o Thetft,

. Injury to staff due to 3 party actions.

The Principal Contractor must, when work is to be carried out in the above-mentioned areas,
make provision for security services to accompany site staff during the execution of their work, as
The Principal Contractor is responsible for the Health, Safety and Security of his own staff. The
provision for security services must form part of The Principal Contractors tender.

Personal Protective Equipment
Comply with General Safety Regulations, Section 2

The Principal Contractor shall identify the hazards in the workplace and follow the hierarchy of
controls to prevent incidents. Where possible, hazards must be eliminated or, where
impracticable, mitigate the hazards through implementing control measures. Where mitigated
hazards still pose a risk to the health and safety of workers, take steps to protect workers and
make it possible for them to work safely and without risk to their health under the hazardous
conditions, by wearing personal protective equipment and clothing.

Personal protective equipment (PPE) should, however, be the last resort and there should always
first be an attempt to apply engineering and other solutions to mitigate hazardous situations before
the wearing of PPE is considered. The hierarchy of hazard control must be followed before the
option of personal protective equipment is considered. The following hierarchy of controls must
be followed:

. Elimination
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f)

o Passive Controls
- Substitution — Using a cherry picker or man-lift instead of a ladder.
- Engineering Controls — Installing barrier railings; Installing stairs instead of using
vertical ladders.
o Active Controls
- Administrative policies and procedures
- Personal protective equipment

Where it is not possible to create an absolutely safe and healthy workplace, the Principal
Contractor shall inform employees regarding this and issue, free of charge, suitable equipment to
protect them from any hazards being present and that allows them to work safely and without risk
to health in the hazardous environment.

It is a further requirement that the Principal Contractor maintain the said equipment, that he
instructs and trains the employees in the use of the equipment and ensures that the prescribed
equipment is used by the employee/s.

Employees do not have the right to refuse to use/wear the equipment prescribed by the Employer
and, if it is impossible for an employee to use or wear prescribed protective equipment through
health or any other reason, the employee cannot be allowed to continue working under the
hazardous condition/s for which the equipment was prescribed but an alternative solution has to
be found that may include relocating the employee.

The Principal Contractor shall include in his OH&S plan the PPE he intends issuing to his
employees for use during construction and the sanctions he intends to apply in cases of non-
conformance by his employees. Conformance to the wearing of PPE shall be discussed at the
DSTI and Toolbox Talk meetings.

The Principal Contractor shall ensure that all his personnel, excluding those who are permanently
office bound, are equipped with reflective safety jackets and that these are worn at all times when
working on site. Any person found not wearing a reflective jacket on site must be removed from
the site until such time as he is in possession of and wearing a reflective jacket. Reflective safety
jackets shall be kept in good condition and any jackets that are ineffective must immediately be
replaced by The Principal Contractor.

Site Supervision
Comply with Construction Regulation, Section 8.

The Principal Contractor shall appoint a competent Construction Manager who shall be
responsible for the construction activities and for ensuring occupational health and safety
compliance on the construction site.

Working in Elevated Positions
Comply with Construction Regulation, Section 10

The Principal Contractor shall ensure that a fall protection plan, developed by a competent person
who is designated as the Fall Protection Plan Developer, is available on site and understood by
all employees who will be working in elevated positions.

All employees working in elevated positions shall protected themselves from falls by wearing a
full body harness and the lanyard shall be attached as far as possible above the head of the
worker to a life-line or other approved and anchor point indicated in the fall protection plan.

In addition to obvious elevated work activities, work activities which include:
o Working on the edge of an excavation where there is a risk of falling into the excavation; or
. Work on the edge of a vertical drop where there is a risk of falling;

shall be considered work in elevated positions and Section 10 of the Construction Regulations
must be adhered to at all times. The hierarchy of controls must be implemented when such
activities are carried out. As a minimum the employee must wear PPE as identified in the risk
assessment, which shall include a full body harness.
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Structures
Comply with Construction Regulations, Section 11.

The Principal Contractor shall ensure that all practicable measures are taken to prevent the
uncontrolled collapse of new or existing structures or any part thereof, which may become
unstable or is in a temporary state of weakness or instability due to the carrying out of construction
work. No structure may be loaded in a manner which would render it unsafe.

When a structure is of temporary nature, all conditions as required by the Construction
Regulations Section 12 - Temporary Works, must also be complied with.

Excavations
Comply with Construction Regulations, Section 13

The Principal Contractor shall ensure that all excavations are carried out under the supervision
of a competent person who has been appointed in writing as Excavation Supervisor.

The Principal Contractor must evaluate the stability of the ground before excavation work begins
as well as during excavation work.

Excavations must be barricaded to prevent unauthorized access.

Material removed from excavations, as well as heavy machinery and construction vehicles, must
not be closer than 1 meter to the edge of the excavation, to prevent additional loads on the
excavation edge, which could cause cave-ins, to prevent construction vehicles from falling into
the excavation and to prevent the accumulation of carbon monoxide gas inside the excavation.

The principal contractor and its contractors must cause every excavation which is accessible to
the public or which is adjacent to the public roads or thoroughfares, or whereby the safety of
persons may be endangered, to be —

o Adequately protected by a barrier or fence and as close to the excavation as is practicable;
and
. Provided with warning illuminants or any other boundary indicators that are clearly visible

at night or when visibility is poor.

People working in the excavation must be adequately protected from cave-ins, by means of
protection systems such as trench boxed and shielding and must have a safe means of access
into the excavation and egress from the excavation.

Scaffolding

Comply with Construction Regulations, Section 16, General Safety Regulations, Section 6 and
SANS 10085 — The Design, erection, use and inspection of access scaffolding

The Principal Contractor shall appoint a competent person in writing as scaffolding Supervisor.
Scaffolding Inspectors and Scaffolding Erectors must be trained and found competent to carry
out scaffolding work. It is important to note that only competent scaffold erectors are allowed to
build the scaffolding. The scaffold inspector is not allowed to build the scaffold with the scaffold
erector team.

Scaffolding shall be erected according to SANS 10085 and shall be tagged “Unsafe for use” while
it is being build and “Safe for Use” after inspection indicated that the scaffold is safe to use. The
inspection of the scaffold shall be in writing and proof thereof shall be available for any user of
the scaffold as well as for audit purposes.

Scaffold left erected while The Principal Contractor is not in attendance, must be tagged with a
“Not Safe for Use” tag and all reasonably practicable measures must be taken to prevent
unauthorised access to the scaffold.

Scaffold must be inspected by the competent scaffold inspector on completion of the scaffold
build, weekly thereafter or following severe weather conditions.
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k)

n)

Hazards such as overhead power lines must be identified before the scaffold is build and must
be reflected in the risk assessment.

When using mobile scaffold, employees and materials must be removed from scaffold before
moving the mobile scaffold. Hazards such as overhead power lines must be identified before
moving mobile scaffold and must reflect in the risk assessment.

Suspended Platforms

Comply with Construction Regulation, Section 17, SANS 10295-2 - Suspended access equipment
Part 2: Temporary suspended platforms (TSPs)

All suspended platform work must be carried out under the supervision of a competent appointed
Suspended Platform Supervisor. Suspended platform erectors, operators and inspectors must be
competent.

The Principal Contractor must be in possession of a certificate of design for the use of the
suspended platform system.

Cranes
Comply with Construction Regulation, Section 22, Driven Machinery Regulation, Section 18.

Crane operators must be trained and found competent to operate the particular type of lifting
machine and have a valid operator’s card. The crane operator must be in possession of a valid
medical certificate of fithess, issued by an occupational health practitioner.

The wind factor should always be taken into consideration when operating cranes and a wind
speed device must be fitted so that it provides the operator with an audible warning when the
speed exceeds the safe lifting speed. Upon noticing that the wind speed is equal or more than
the specified speed limit, the operator should stop immediately.

Construction Vehicles & Mobile Equipment
Comply with Construction Regulation, Section 23, National Road Traffic Act, 1996

Construction vehicle operators must have received training to operate the class of construction
vehicle or mobile equipment and must be in possession of an operator’s card as proof of
competency. Construction vehicle operators must be authorised in writing and have a medical
certificate of fitness issued by an occupational health practitioner to operate the construction
vehicle and/or mobile equipment.

All construction vehicles operating on a public road, must be roadworthy, licenced and when
operated on a public road, comply with the National Road traffic Act.

Electrical Equipment
Comply with Construction Regulations, Section 24.

The Principal Contractor shall take adequate steps to ascertain the presence of and guard against
danger to workers from electrical cables or apparatus which is under, over or on the site.

The exact location of underground electric power cables must be determined before any
excavators are used for excavation purposes.

The location of overhead electrical cables must be assessed when working with cranes and lifting
equipment. Injury may be possible from touching the electrical cables with the crane boom, or
from arching when the crane boom comes too close to the electrical cable.

All temporary electrical installations must be inspected at least once a week by a competent
person and the records of the inspections must be recorded in a register which must be kept on
site.

Electrical machinery and extension cords must be is a serviceable condition and must be
inspected on a daily basis before use on a construction site by the authorised operator and the
inspection checklist must be kept on the construction site.

Comply with Electrical Installation Regulations.
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P)

r)

All electrical installations shall be inspected and approved by an accredited electrical inspector
and a valid Certificate of Compliance must be issued for the installation.

All electrical installations carried out on site (permanent and temporary) must be in accordance
and comply with the Electrical Installation Regulations.

All power supplies and generating units must be fitted with a functional earth leakage device.
Temporary Storage of Flammable Liquids

Comply with Construction Regulation, Section 25 and General Safety Regulations, Section 4
The Principal Contractor must ensure storage areas of flammable liquids are well ventilated and
“No Smoking” signs are placed at the entrances and ventilation ducts of the storage areas.
Firefighting equipment must be available in suitable positions around the storage areas.

The Principal Contractor must ensure that good housekeeping is practiced in and around the
flammable storage areas.

Water Environments
Comply with Construction Regulation, Section 26.

The Principal Contractor must ensure that a lifejacket forms part of the employees PPE and is
worn when the employee is exposed to the risk of drowning, by falling into water.

The risk assessment must make provision for the rescuing of persons in danger of drowning and
for preventing employees from falling into the water.

When working next to a river, the Principal Contractor shall put a system in place to monitor the
river water level in order to evacuate employee in case of a flood.

When working over water environments, Section 10 of the Construction Regulations — Fall
Protection will also apply.

Housekeeping

Comply with Construction Regulation, Section 27, Environmental Regulations for Workplaces,
Section 6(3).

The Principal Contractor shall ensure that suitable and acceptable housekeeping is continuously
implemented and maintained on the construction site. Off-cuts and waste must be removed as
soon as practicable.

Stacking & Storage of Material, Plant & Equipment

Comply with Construction Regulations, Section 28 and General Safety Regulations, Section 8.

The Principal Contractor shall appoint a competent person in writing with the duty of supervising
all stacking and storage operations on site.

Stacking shall only take place in areas specifically demarcated for this purpose. Circular items
must be secured with wedges or chocks.

Items removed from a stack shall only take place from the topmost layer of the stack.

Stacks shall not obstruct any fire extinguishing equipment, first aid equipment, electrical
switchgear (DB Boxes) and ventilation or lighting installations.

Unstable stacks must be broken down immediately.
Fire Precautions

Comply with Construction Regulation, Section 29.
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t)

v)

The Principal Contractor must provide his own firefighting equipment that is within the service
date and safe for use. Firefighting equipment must be on a register and inspected by a competent
person who has been appointed in writing.

Suitable and sufficient fire extinguishing equipment must be placed at strategic locations and a
sufficient number of firefighters must be available, which must be trained in the use of it.

Intoxicating Liquor and Drugs

Comply with General Safety Regulations, Section 2A.

The principal Contractor must compile a Substance Abuse Policy, which must be communicated
to all employees. This policy should form part of the induction material for employees as well as

visitors.

The Substance Abuse Policy should set the limit for intoxication to zero in order to complement a
vision of zero tolerance.

Any person found to be intoxicated, or consuming intoxicating liquor or illegal drugs, shall not be
allowed onto the premises and/or must be removed from the premises.

The Principal Contractor has the right to test any person entering the premises for intoxicating
liquor or illegal drugs and may refuse entrance on the basis of the outcome of the test.

The Principal Contractor shall ensure that employees taking prescription medicine informs the
Principal Contractor of such and shall ensure that the side effect of such medicine does not
constitute a hazard to the employee himself or people working with, or in close proximity to the
employee.

Confined Space Work & Tunnelling

Comply with Construction Regulation, Section 15 and General Safety Regulations, Section 5.
The Principal Contractor shall ensure that only authorized persons enter confined spaces.

An entrance log must be kept to ensure people are not left inside the confined space. Adequate
air monitoring must be carried out before entering the confined space. When air monitoring
indicated the oxygen to be less than 20% by volume, the confined space must be purged and
ventilated to obtain a safe atmosphere or self-contained breathing apparatus must be used.

Site Services

The Principal Contractor shall provide and maintain on the site adequate facilities for employees

to use, which must be serviced and kept sanitary and hygienic at all. The following site services
should be taken not of:

i) Drinking Water

The Principal Contractor must ensure that an adequate supply of potable drinking water is
available for all persons engaged in managing and working on the construction site and, if
necessary, similar facilities elsewhere for such personnel off the site. Employees working
in hot conditions must consume enough water per hour to prevent dehydration.

Where water is unsafe for human consumption, it must be so indicated by means of
adequate signage.

i) Accommodation
The Principal Contractor shall comply with the requirements of Construction Regulation 30

with regards to employee’s accommodation. Reasonable and suitable living
accommodation must be provided to employees who are far removed from their homes.
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iiil) Sanitary Facilities

The Principal Contractor shall comply with the requirements of Construction Regulation 30
with regards to employee’s sanitary facilities. Sanitary facilities must be positioned in close
proximity of the work area. Sanitary facilities must be serviced regularly and kept in a clean
and hygienic condition.

w) Traffic Accommodation

The Principal Contractor must develop a clear Traffic Management Plan, which must be approved
by the Engineer. Traffic must be organized and controlled in accordance to the Traffic Management
Plan and any work area must have adequate signage, signaling or other control arrangements to
guard against the dangers relating to the movement of vehicles. Where reasonably practicable, solid
barriers must be placed between workers and traffic passing by.

When the Principal Contractor is executing night work, permission should be obtained from the
Engineer. The Principal Contractor must put in place visible or reflective signs that can be seen by
motorist at a distance. If a stop and go method is used flag persons must be properly trained on
how to control the traffic.
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Information Only

All data and descriptions contained in this section of the contract documents are given for
information purposes only and cannot be interpreted as prescriptive or as an instruction despite
the fact that the text may give the opposite perspective. If any conflict arises between the content
of this section and other sections of the contract documents, the latter take precedence.

C41 DESCRIPTION OF THE WORKS

The description of the works shall inter alia contain the following particulars regarding the
work to be constructed and maintained under the contract.

C4.11 The work entails repairs to seven (7) existing bridge structures situated along the N2
Section 16 between East London and the Great Kei River.

In general, the bridges exhibit a wide range of defects, eg.

(a)
(c)
(d)
(e)

Impact damage to deck soffits.
Cracks and spalls.

Damaged or worn bridge joints
Damage to parapets

C4.1.2 LIMITS OF THE SITE

The term "SITE" as defined in Clause 1(i)(v) of the General Conditions of Contract,
will encompass sections of road reserve of the N2 affected by the repairs required
for each of the seven structures that falls within the limits of the required traffic
accommodation plans.

The "site" shall also include the following specific areas:

a) cross roads within the road reserve which pass over or under the above
scheduled structures to the outermost limits of the traffic accommodation.

b) land provided by the employer where site offices are erected and where
materials for the works are stored.

c) spoil sites.

d) any additional land that may be required for the proper completion of the
contract.

C4.1.3 STRUCTURAL WORKS

The project is located on the N2 Section 16 at the following seven bridges and
comprises of the repairs and refurbishment of various elements:

No Route
1 N2/16
2 N2/16
3 N2/16
4 N2/16
5 N2/16
6 N2/16
7 N2/16

Km Co-ordinates Bridge Bridge
Distance Number Description
Latitude Longitude
Beaufields
01.46 -32.944393 27.790669  B1244 Road
12.29 -32.970769 27.885442  B1252 Abbattoir
17.70 -32.952091 27931848  B4os4  BonzaBay
Road
23.40 -32.919084 27.976114  B1264 Gonubie
River
26.46 -32.898484 27.986890 B910 Falfir;‘ﬁ’rs
28.70 -32.878668 27985213  B1265  Emerald Hill
80.22  32:30:31.6542 27:58:48.4104 B149 Great Kei
River
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The envisaged repairs are described in more detail below per structure:

BRIDGE B1244 — ROUTE N2/16 AT KM 1.46

The Beaufields Road Bridge, Bridge B1244 crosses the N2 Section 16 at approximately km 1.46
and consists of four continuous spans.

The following remedial works are envisaged:

ltem Works ltem
1 Clean deck and remove vegetation
2 Repair local spalls along deck edge and parapets
3 Repair and Seal cracks to deck edge and abutments
4 Seal expansion joints
Apply approved cementitious barrier coating, if signs of ASR are found, treat with
5 silane
Scan deck with ground penetrating radar )GPR) to determine the presence and
6 location of deck voids and provide drainage to voids if present

BRIDGE B1252 - ROUTE N2/16 AT KM 12.29

The Abbattoir Bridge, Bridge B1252 crosses the N2 Section 16 at approximately km 12.29 and
consists of four continuous spans.

The following remedial works are envisaged:
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ltem Works Item

Jack up bridge and replace elastomeric bearings

Refurbish or replace directional guides

Repair water pipe and seal water leaks. Pressure clean abutments after

Seal all visible cracks

Repair damaged sidewalks

Replace expansion joint

i I o> 1, T - [V I | O T

Repair local damage to road surface

BRIDGE B4084 — ROUTE N2/16 AT KM 17.7

The Bonza Bay Road Bridge, Bridge B4084 (also referenced B1260 / 4570 in some
documentation) crosses the N2 Section 16 at approximately km 17.7 and consists of four simply
supported spans.

The following remedial works are envisaged:

Item Works ltem
1 Repair road surfacing
2 Replace bridge expansion joints
3 Seal all visible cracks
4 Repair local spalls
5 Remove metal handrail and replace with precast concrete parapets
6 Coat deck and parapets with approved barrier coating
Clean abutments with high pressure water jetting and treat with approved barrier
7 coating. If signs of ASR are found, treat with silane

BRIDGE B1264 — ROUTE N2/16 AT KM 23.40
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The Bridge B1264, located on the N2 Section 16, crosses the Gonubie River at approximately km
23.40 and consists of four continuous spans.

The following remedial works are envisaged:

ltem Works Item

Repair and seal cracks in abutments and parapets

Remove vegetation from top of piers

Replace existing expansion joints with asphaltic plug type joints

Replace existing expansion joints at approach slab ends with buried type joints

[S2 I~ (VIR | ST P

Remove vegetation and debris from waterway

Repair / replace damaged parapet by removing complete existing top rail of

6 damaged parapet and replace with precast top rail

Scan deck with ground penetrating radar (GPR) to determine the presence and
location of deck voids and provide drainage to voids if present

Coat exposed concrete surfaces with an approved barrier coating

BRIDGE B0910 — ROUTE N2/16 AT KM 26.46

The Farmers Hall Bridge, Bridge B910 (R102) crosses the N2 Section 16 at approximately km
26.46 and consists of three simply supported spans.

The following remedial works are envisaged:

Item Works ltem
1 Repair road surfacing at approaches
2 Replace joints with asphaltic plug expansion joints
3 Clean abutments and piers with high pressure water jetting
4 Seal all visible cracks and spalls

Treat abutments and piers with approved barrier coating. If signs of ASR are
found, treat with silane

Clean parapets with high pressure water jetting before repairing spalls and
cracks

()]

Coat parapets with approved barrier coating

Repair impact damage and visible spalls

© |0 [N |&

Fix guardrails to end blocks
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BRIDGE B1265 - ROUTE N2/16 AT KM 28.70

The Emerald Hill Bridge, Bridge B1265 crosses the N2 Section 16 at approximately km 28.70 and
consists of three continuous spans.

The following remedial works are envisaged:

ltem

Works Item

Repair road surfacing at approaches

Resurface deck

Replace joints with asphaltic plug expansion joints

Clean abutments and piers with high pressure water jetting

a (AW N =

Seal all visible cracks and repair local spalls

Treat abutments and piers with approved barrier coating. If signs of ASR are
found, treat with silane

Clean parapets with high pressure water jetting before repairing spalls and
cracks

Coat parapets with approved barrier coating

Repair impact damage and visible spalls

BRIDGE B149 - ROUTE N2/16 AT KM 80.22

National Route 2, Section 16 crosses the Great Kei River at approximately km 80.22 and consists
of sixteen simply supported spans. It appears as if the steel/aluminium handrails were replaced
with precast concrete top rail at some point.

The following remedial works are envisaged:
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Item

Works ltem

Replace accident damaged precast concrete balustrade and damaged guardrail

Repair damaged concrete to lower portion of parapet

Repair and coat parapets

C4.14

C4.2

C4.3

C4.4

MAINTENANCE WORKS

Routine road maintenance will apply until the bridge is handed over to the
contractor during the construction stage.

Contact information on the current Routine Road Maintenance Contract is:
e TBA
(b) Contractor:
o TBA
DRAWINGS
The drawings that form part of the tender document are issued for tender purposes only.

The contractor will be supplied with one set of paper prints plus a CD containing all the
construction documentation.

Only figured dimensions may be used and drawings may not be scaled unless so instructed
by the engineer. The engineer will supply all figured dimensions omitted from the drawings.

The levels given on bridge drawings are subject to confirmation on site, and the contractor
shall submit all levels to the engineer for confirmation before he commences any structural
construction work. It is the contractor’s responsibility to check all clearances given on the
drawings and to inform the engineer of any discrepancies.

CAMP ESTABLISHMENT, POWER SUPPLY AND OTHER SERVICES

The contractor is to make his own arrangements concerning the supply of electrical power
and all other services. No direct payment will be made for the provision of electrical and
other services. The cost thereof is deemed to be included in the rates and amounts
tendered for the various items of work for which these services are required.

CONSTRUCTION IN CONFINED AREAS

It will be necessary for the contractor to work within confined areas. In certain places the
width of the fill material and pavement layers may decrease to zero and the working space
may be confined. The method of construction in these confined areas largely depends on
the contractor’s constructional plant.

Regardless, measurement and payment will be in accordance with the specified cross-
sections and dimensions only, irrespective of the method used for achieving these cross-
sections and dimensions. It is deemed that the rates tendered in the Pricing Schedule
include full compensation for all special equipment and construction methods and for all
difficulties encountered when working in confined areas and narrow widths, and at or
around obstructions. No extra payment will be made nor will any claim for additional
payment be considered in such cases. (Refer to standard specification sub-clause
C1.1.3.2(b)).
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C4.5 MANAGEMENT OF THE ENVIRONMENT
The contractor will be responsible for construction according to an environmental
management plan in terms of Section C1000 Scope of Works.
The contractor must take the utmost care to minimise the impact of his establishment and
other construction activities on the environment and must adhere to the requirements as
set out in Section C of the Scope of Works. Where the contractor fails to adhere to these
requirements the specifications in Section C of the Scope of Works provide the
methodology and cost liability of remedy.
C4.6 TRAFFIC
The traffic count data for N2/16 km 8.6 is included Appendix 2 for reference..
c4.7 SMALL CONTRACTOR DEVELOPMENT, TRAINING AND COMMUNITY LIAISON
The South African National Roads Agency SOC Limited is committed to the implementation
of Government’s policies and in turn expects the same from its contractors. Accordingly, it
is a requirement of this project that tenderers are familiar with the specifications that relate
to the transformation of the construction industry through the following:
(i) adherence to the policies of the Reconstruction and Development Programme and
other similar Government initiatives,
(i)  employment and/or creation of Targeted Enterprises,
(i)  arrangement of generic skills, engineering skills and entrepreneurial skills training
programmes for which provision has been made in the Pricing Schedule,
(iv)  construction using labour maximisation principles and,
(v) active participation with community-based structures.
Tenderers should note that liaison with Community Stakeholders via active participation
with the Project Liaison Committee, as well as employment of people from within the
community, are essential parts of the project. A provisional sum to cover costs incurred by
members of the community in the liaison process has also been included in the Pricing
Schedule.
Section D of the Scope of Works covers the contractor’s requirements in detail, as well as
defining the targets that comprise the Contract Participation Goal (CPG).
C4.8 CLIMATE
The South African Weather Service rainfall data, which is represented in the table below,
is used for this project. The record period of rainfall data obtained spans from 1991 to 2020.
The region receives rainfall throughout the year but the most during the winter months i.e.,
May to August..
PRECIPITATION (R mm) P =30 Years
MONTH | 24 HOUR MAX TOTAL PER MONTH/ YEAR AVERAGE NO. OF DAYS WITH R (mm) >=
TOT RXX YY/DD | MAX | YEAR | MIN | YEAR 0,1 1 5 10 30
AVE [ MAX [ MIN
J 89 759 01/01 178 | 2004 | 14 | 2015 | 12,3 | 200 | 40 9,0 48 | 28 05
F 72 62,2 92/27 138 | 2014 | 12 | 2002 | 122 | 180 | 6,0 8,2 36 | 24 04
M 93 121,0 00/17 343 | 2000 | 5 | 2002 | 125 | 240 | 40 8,2 39 | 26 7,0
A 89 89,6 14/23 248 | 2014 | 16 | 2009 | 102 | 150 | 50 7,4 39 | 25 09
M 39 58,6 06/23 127 | 2006 | 2 | 2010 | 58 | 130 | 20 3,6 19 | 11 04
J 32 87,2 11/09 196 | 2011 | 0 | 1998 | 44 | 130 | 10 2,9 14 | 09 03
J 42 100,0 99/26 221 | 2011 | o | 2014 | 45 | 110 | 10 33 18 | 13 04
A 55 312,8 02/15 419 | 2002 | 5 | 2000 | 7,0 | 130 | 30 5,0 23 | 1,2 03
S 56 111,8 04/25 206 | 2004 | 2 | 2013 | 82 | 130 | 20 53 26 | 14 05
o 81 65,7 97/14 247 | 2006 | O | 2014 | 119 | 21,0 | 50 8,1 41 | 27 07
N 98 162,8 05/06 267 | 2005 | 2 | 2014 | 125 | 21,0 | 30 8,9 46 | 32 07
D 76 98,1 98/15 168 | 1998 | 7 | 1997 | 125 | 190 | 50 9,0 40 | 23 03
YR 822 3128 02/15 419 | 2002 | 0 | 1998 | 1139 | 240 | 1,0 790 | 396 | 243 59
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C4.9

C4.10

C4.11

C4.12

C4.13

Appendix 1:
Appendix 2:
Appendix 3:
Appendix 4:
Appendix 5:
Appendix 6:

REQUIREMENTS OF THE OCCUPATIONAL HEALTH AND SAFETY ACT AND
REGULATIONS 2014

Refer to Section E of the Scope of Works for general requirements in terms of the OH&S
requirements.
SAFETY PROCEDURES

The contractor shall provide adequate safety on the site. Caution must be exercised at all
traffic accommodation locations.

OTHER INFORMATION
None
AGREEMENT TO OCCUPY SANRAL’S PROPERTY

No land will be availed to the contractor by SANRAL.

APPENDICES

Locality Plan

Traffic Data

Dispute Adjudication Agreement

Imported Local Content

SANRAL Project Liaison Committee Guidelines

Proforma subcontract document
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APPENDIX 1: LOCALITY PLAN

,:hlmﬂiéé'_n \

~ Naonaweni
L |

C3-161
PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2022.1 - June 2022.DOC EDMS# 7475454



Sen

citi

APPENDIX 2: TRAFFIC DATA

Station Information

Site Number 759 Site Identifier 18826
Site Name Amalinda
Site Description Westem side of Amalinda /C

Site Type Permanent Owner SANRAL

Physical Lanes 6 Responsibility NON-TOLL

Logical Lanes 6 Installation Date 2000-02-15

GPS Longitude 27.8459 Termination Date

GPS Lattitude -32.96944 Status In Use

Region South Companion Site

Road N002 Speed Limit 120

Route N002 Count Type Normal Traffic Counting Station

Section 16 Distance 86

Authority SANRAL Contract No NRA 53000/141/2

Contract Org Mikros Traffic Monitoring (Pty) Ltd Station History Type  Full Site

System Type

Lane Lane Stream Reverse

W“ﬂ\
1 Off-ramp to Amalinda Off-ramp to Amalinda
2 Slowto East London 2 To East London East 0 1
3 FasttoEast London 2 To East London East 0 2
4 FasttoKing Williams Town 3 ToKing Williams Town West 0 2
5  SlowtoKing Williams Town 3 ToKing Williams Town West 0 1
6  On-amp from Amalinda I/C 4 On-ramp from Amalinda I/C West 0 1

PHOTO PHOTO PHOTO

Direction 1 Direction 2 As Built

Off-ramp to Amalinda On-ramp from Amalinda I/C
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Traffic Highlights of Site: Amalinda (759)

Site No

Site Name

Site Description
Road Description
GPS Position
Number of Lanes

Station Type

Requested Data Period
First and Last Data Dates

Data Available for Requested Period as Percentage

Last Full Day Count for ADT and ADTT

Number of Full Days in Requested Period

Highlights per Stream

1.1 Total Number of Vehicles

1.2 Average Daily Traffic

1.3 Average Daily Truck Traffic

(ADTT)
1.4 Percentage of Trucks

1.5 Truck Split % (Short :
Medium : Long)

1.6 Percentage of Night Traffic

[20h00 - 6h00)

2.1 Speed Limit

2.2 Average Speed (km/hr)

2.3 Average Speed - Light
Vehicles (km/hr

2.4 Average Speed - Heavy

Vehicles (km/hr)

2.5 Average Night Speed
(km/hr)

26
27
28

3.1

3.2

15th Centile Speed (km/hr)
85th Centile Speed (km/hr)

Percentage of Vehicles in
Excess of Speed Limit

Percentage Vehicles in
Flows Over 600 (vehs/hr)

Percentage of Vehicles
less than 2s behind vehicle
ahead

SANRAL

A

AU DING SOUTH AFRICA
THROUGH BETTER ROADS

SANRAL Yearbook

Str 1: Off-ramp
to Amalinda

771,985

2,535
160

6.4 %
69:16:15

12.2%

88.3
89.2

841
86.2

739
106.1
40.6 %

0%

0%

759

Amalinda

Western side of Amalinda I/C

Route : NOO2 Section : 16E Distance : 8.6 km
Latitude: -32.96944 Longitude: 27.8459

6

Permanent

01 Jan 2019 - 31 Dec 2019
01 Jan 2019 - 31 Oct 2019
83%

31 Oct 2019
298

Str 2: To East | Str 3: To King | Str 4: On-ramp
London| Williams Town| from Amalinda

Value

5,542,054
18,177
1,150

6.3 %
64:16:19

9.0 %

120
971
98.1

904

95.5

[

1,975,324 1,963,223 831,522
6,476 6,436 2,730
430 420 140

6.7 % 6.5 % 51%
58:18:24 59:18:23 72:14:14
77 % 8.6 % 9.9 %
111.6 108.7 79.9
1131 109.7 80.3
100.2 994 778
108.5 1074 798
91.5 87.2 68.2
130.5 126.9 93.2
452 % 425 % 39.6 %
237 % 28.6 % 0%
0% 0% 0%

80.2
1142
42.0%

88.22%

0%

Generated by The South African National Roads Agency SOC LTD

For queries, conf

tact:
Michelle van der Walt (012) 844 8029 vdwaltm@nra.co.za
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4.1

42

43

44

45

46

47

48

49

51

52

53

Total Number of Heavy 49 041 131,431

Vehicles

Estimated Average
Number of axles per Truck

Estimated Truck Mass 1
(Ton/Truck)

Estimated Average E80 /
Truck

Estimated Daily E80 on the
Road

Estimated Daily E80 in the
East Direction

Estimated Daily E80 in the
West Direction

Estimated Daily E80 in the
Worst East Lane

Estimated Daily E80 in the
Worst West Lane

ASSUMPTION on
Axles/Truck
(Short:Medium:Long)

ASSUMPTION on
Mass/Truck
(Short:Medium:Long)
ASSUMPTION on
E80s/Truck
(Short:Medium:Long)

32 37

85 215

1.3 1.6

128,371

2

Trafﬁc Volumes Date and Time

6.2

6.3

6.4

6.5

6.6

6.7

6.8

6.9

Highest Volume on the Road (vehs/hr)
Highest Volume in the East (vehs/hr)
Highest Volume in the West (vehs/hr)
Highest Volume in a Lane (vehs/hr)

15th Highest Volume on the Road (vehs/hr)
15th Highest Volume in the East Direction

(vehs/hr)

15th Highest Volume in the West Direction
(vehs/hr)

30th Highest Volume on the Road (vehs/hr)

30th Highest Volume in the East Direction
(vehs/hr)

6.10 30th Highest Volume in the West Direction

(vehs/hr)

SANRAL

i\

R DINE

THROUGH BETTER ROADS

SANRAL Yearbook

PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2022.1 - June 2022.DOC

For queri

15 Jul 2019
(07:00 - 08:00)

26 Jul 2019
(07:00 - 08:00)

15 Jul 2019
(07:00 - 08:00)

01 Aug 2019
(07:00 - 08:00)

05 Aug 2019
(07:00 - 08:00)

15 Apr 2019
(07:00 - 08:00)

08 Oct 2019
(07:00 - 08:00)

26 Jul 2019
(07:00 - 08:00)

16 Sep 2019
(07:00 - 08:00)

04 Feb 2019
(07:00 - 08:00)

ies, contact:

2,790
1,441
1,414

665
2,698
1,354
1,359
2,632
1,319

1,335

Michelle van der Walt (012) 844 8029 wdwaltm@nra.co.za

37

1.3

Generated by The South African National Roads Agency SOC LTD

42,631

3.1

1.2

351,474
34

19.8
1.425
2,508.0
3,864.0
3,661.0
2,240.0

2,325.0

(20:5.0:7.0)

(10.9:31.5:39.8)

(0.5:2.1:39)

Station Data - 10
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Station Typical Flow Graphs

Site 759 - Amalinda

Region South

Actual Period 01 Jan 2019 - 31 Oct 2019
Classification RSA Ext Lgt/Hvy

Day Type Normal Day & Fixed Public Holiday+

To East London -:l Light
 EEEEY

Typical Flow for a Tuesday

To King Williams Town

25004

2,000

1,500

1,000

Volume / Hr

5004

00 02 04 06 08 10 12 14 16 18 20 22
Typical Flow for a Thursday

2,500+
20004
1,500

1,000

Volume / Hr

5004

0

00 02 04 06 08 10 12 14 16 18 20 22
Typical Flow for a Saturday

1,000

300

600

400

Volume / Hr

200

0
00 02 04 06 08 10 12 14 16 18 20 22

Typical Flow for a Week
2,500

2,000
1,500

1,000

Volume / Hr

500

Mon Tue  Wed  Thu Fri Sat Sun

SANRAL

For queries, contact:
SANRAL Yearbook
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Volume / Hr Volume / Hr Volume ¢ Hr Volume / Hr

Volume/day x 1000

Michelle van der Walt (012) 844 8029 vdwaltm@nra.co.za

Typical Flow for a Monday
2,500+

2,000
1,500
1,000

5004

00 02 04 06 08 10 12 14 16 18 20 22
Typical Flow for a Wednesday

2,500+
2,000
1,500
1,000 4

5004

000 02 04 06 08 10 12 14 16 18 20 22
Typical Flow for a Friday

2,500+
2,000
1,500
1,000

500

00 02 04 06 08 10 12 14 16 18 20 22
Typical Flow for a Sunday
1,000
8000
600
400

200

o
00 02 04 06 08 10 12 14 16 18 20 22

Typical Flow for a Week

25

20

Mon  Tue Wed Thu Fri Sat Sun

Generated by The South African National Roads Agency SOC LTD
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APPENDIX 4:ROUGHNESS DATA

Station Speed Distribution

site 759 - Amalinda Distribution
Speed Limit 120 km/hr Cumulative
Period 01 Jan 2019 - 31 Dec 2019 Speed Limit

Lane 1 - Off-ramp to Amalinda

20 T ~100
~90
254 80
~70
= 207 60 2
s 2
2 154 50 g
8 -40 %
~20
5_.
\ I 10
0 - - - . - = - - 0
o] 20 40 60 80 100 120 140 160 180 200
Speed
Station Speed Distribution
site 759 - Amalinda Distribution
Speed Limit 120 knvhr Cumulative
Period 01 Jan 2019 - 31 Dec 2019 Speed Limit

Lane 2 - Slow to East London

—100
25
AT 90
20 —80
=70
- 60 2
= 15- 80 B
2 50 Iy
& 10+ Lo 2
—30
5] =20
10
0 - - . - - . - 0
0] 20 40 60 80 100 120 140 160 180 200
Speed
Station Speed Distribution
SANRAL
THROUGH BETTER ROADS Generated by The South African National Roads Agency SOC LTD
For queries, contact:
SANRAL Yearbook Michelle van der Walt (012) 844 8029 vdwaltm@nra.co.za Station Data - 12
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site 759 - Amalinda Distribution
Speed Limit 120 km/hr Cumulative
Period 01 Jan 2019 - 31 Dec 2019 Speed Limit

Lane 3 - Fast to East London

— 100
90
25+ | 80
20 -70
& 60 £
: -
3 154 50 &
2 10 0 =
7] 30
" 20
~10
0 0
0 20 40 60 80 100 120 140 160 180 200
Speed
e |
ation Speed Distribution
Site 759 - Amalinda Distribution
Speed Limit 120 km/hr Cumulative
Period 01 Jan 2019 - 31 Dec 2019 Speed Limit
Lane 4 - Fast to King Williams Town
—100
30 g0
25 80
70
£ 20- -60 2
: -
2 15+ %0 g
B @
a 40 e
10+ -30
=20
5
—10
0 T T T T . x r 0
o] 20 40 60 80 100 120 140 160 180 200
Speed

Station Speed Distribution

Generated by The South African National Roads Agency SOC LTD
For queries, contact:
SANRAL Yearbook Michelle van der Walt (012) 844 8029 wdwaltm@nra.co.za Station Data - 13
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Site

Speed Limit

Period

25—

20—

Distribution %

759 - Amalinda

120 kmv/hr

01 Jan 2019 - 31 Dec 2019

Lane 5 - Slow to King Williams Town

LT

Distribution
Cumulative
Speed Limit

—100
90
80
70
60
50
40
30
20
10

9% BAEINWND

100 160 180

Speed

20 40 60 80 120 140

0
200

Station Speed Distribution

Site
Speed Limit

Period

30

20

Distribution %

759 - Amalinda

120 kmv/hr

01 Jan 2019 - 31 Dec 2019

Lane 6 - On-ramp from Amalinda I/C

Distribution
Cumulative
Speed Limit

—100
90
~380
70
-60
50
-40
-30
20
10

% aAneINWN

SANRAL

pZA

THR

SANRAL Yearbook

100 140 160 180

Speed

20 40 60 80 120

Generated by The South African National Roads Agency SOC LTD
For queries, contact:
Michelle van der Walt (012) 844 8029 wdwaltm@nra.co.za
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APPENDIX 3: DISPUTE ADJUDICATION AGREEMENT

DISPUTE ADJUDICATION AGREEMENT

between

THE SOUTH AFRICAN NATIONAL ROADS AGENCY SOC LIMITED
(Reg No. 1998/009584/06)

(“Employer”)

and

(Reg No. )

(“Contractor”)

and

(“Member”)
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1.

1.1

1.1.9

1.1.10

1.2

2.1

22

23

24

25

3.1

DEFINITIONS AND INTERPRETATIONS

In this Dispute Adjudication Agreement, unless the context otherwise indicates :

“Contract’ means Contract SANRAL ... for the

entered into between the Employer and the Contractor.
“Contractor” means ... appointed by the Employer under the
Contract.

“DAB” means the three person Dispute Adjudication Board as contemplated in clause 20
of the Conditions of Contract for Construction for Building and Engineering Works designed
by the Employer, published by the Fédération Internationale des Ingénieurs-Conseils
(hereinafter referred to as “GCC”), in accordance with the terms and conditions as set out
in this Dispute Adjudication Agreement.

‘Dispute Adjudication Agreement” means the tripartite agreement between the
Employer, Contractor and Member.

“Effective Date” means the date that this Dispute Adjudication Agreement shall take effect,
and unless otherwise stated, it shall be the latest date when the Employer, the Contractor,
Member and each of the Other Members have respectively signed a Dispute Adjudication
Agreement.

“Employer’ means the South African National Roads Agency SOC Limited, Registration
No. 1998/009584/06

“Engineer’ means ...

“Member’” means Mr , who

will act as
chairman of the DAB and who is one of the three persons who are jointly called the DAB.

“Other Members” means the persons other than the Member, forming part of the DAB
“Parties” means the Employer, Contractor and Member
In the Dispute Adjudication Agreement, words and expressions which are not otherwise defined
shall have the meanings assigned to them in the Contract
GENERAL PROVISIONS
Following the Effective Date, the Employer and the Contractor shall each give notice to the
Member accordingly. If the Member does not receive either notice within six months after entering
into the Dispute Adjudication Agreement, it shall be void and ineffective.
This employment of the Member is a personal appointment. At any time, the Member may give
not less than 70 days’ notice of resignation to the Employer and to the Contractor, and the Dispute

Adjudication Agreement shall terminate upon the expiry of this period.

No assignment or subcontracting of the Dispute Adjudication Agreement is permitted without the
prior written agreement of all the Parties to it and of the Other Members.

The Dispute Adjudication Agreement shall be governed by the law of the Republic of South Africa.

All disputes will be heard in , Republic of South Africa, unless otherwise agreed
by the Parties.

WARRANTIES

The Member warrants and agrees that he/she is and shall be impartial and independent of the
Employer, the Contractor and the Engineer. The Member shall promptly disclose, to each of them

C3-170
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3.2

4.1

4.2

5.1

5.2

5.3

54

5.5

5.6

5.7

and to the Other Members, any fact or circumstance which might appear inconsistent with his/her
warranty and agreement of impartiality and independence.

When appointing the Member, the Employer and the Contractor relies upon the Members’
representations that he/she is:

a) experienced in the work which the Contractor is to carry out under the Contract,

b) experienced in the interpretation of contract documentation, and

c) fluent in the language for communications defined in the Contract.

APPOINTMENT

The Employer and the Contractor hereby jointly appoint the Member as a Member of a three-
person DAB on the terms and conditions as set out in the Dispute Adjudication Agreement, which
appointment the Member by his/her signature hereto accepts;

The conditions of the Dispute Adjudication Agreement comprise the following:

a) The Dispute Adjudication Agreement together with any addenda or schedules hereto;
including the procedural rules;

b) The GCC, as amended by any particular conditions, to the extent that it is applicable to the
DAB and the Member.

GENERAL OBLIGATIONS OF THE MEMBER

The Member shall act as chairman of the DAB and shall; ensure smooth administration; keep all
records; ensure compliance to procedural rules; ensure the ethics of the DAB remain
unchallenged; coordinate between the Parties and the DAB; chair meetings and site visits; ensure
procedural correctness of all recommendations and decisions of the DAB.

The Member shall have no interest financial or otherwise in the Employer, the Contractor or the
Engineer, nor any financial interest in the Contract except for payment under the Dispute
Adjudication Agreement.

The Member shall not previously have been employed as a consultant or otherwise by the
Employer, the Contractor or the Engineer, except in such circumstances as were disclosed in
writing to the Employer and the Contractor before they signed the Dispute Adjudication
Agreement.

The Member shall have disclosed in writing to the Employer, the Contractor and the Other
Members, before entering into the Dispute Adjudication Agreement and to his/her best knowledge
and re-collection, any professional or personal relationships with any director, officer or employee
of the Employer, the Contractor or the Engineer, and any previous involvement in the overall
project of which the Contract forms part.

The Member shall not, for the duration of the Dispute Adjudication Agreement, be employed as a
consultant or otherwise by the Employer, the Contractor, any member/partner of the Contractor
or the Engineer, except as may be agreed in writing by the Employer, the Contractor and the
Other Members. Notwithstanding this restriction, the Member shall not be restricted to be
employed as a consultant or otherwise by the Employer, the Contractor or the Engineer on
another contract or matter, but shall disclose to the Employer, the Contractor, and the Other
Members, before he/she consult, advises or accepts any instructions from either the Employer,
the Contractor, any member/partner of the Contractor, or the Engineer and confirming that such
advice, consultation or other instruction taken from such person shall not affect the Member’s
ability to be unbiased in relation to his/her duties under the Dispute Adjudication Agreement.

The Member shall comply with the annexed procedural rules and Sub-Clause 20.4 of the
conditions of Contract.

The Member shall not give advice to the Employer, the Contractor, the Employer’s personnel or

the Contractor’s personnel concerning the conduct of the Contract, other than in accordance with
the annexed procedural rules.

C3-171
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5.8

5.9

5.10

5.11

5.12

6.1

6.2

6.3

7.1

7.2

7.3

The Member shall not while a Member enter into discussions or make any agreement with the
Employer, the Contractor or the Engineer regarding employment by any of them, whether as a
consultant or otherwise, after ceasing to act under this Dispute Adjudication Agreement.

The Member shall ensure his/her availability for all site visits and hearings as are necessary.

The Member shall become conversant with the Contract and with the progress of the Works (and
of any parts of the project of which the Contract forms part) by studying all documents received
which shall be maintained in a current working file.

The Member shall treat the details of the Contract and all the DAB’s activities and hearings as
private and confidential, and not publish or disclose them without the prior written consent of the
Employer, the Contractor and the Other Members.

The Member shall be available to give advice and opinions, on any matter relevant to the Contract
when requested by both the Employer and the Contractor, subject to the agreement of the Other
Members.

GENERAL OBLIGATIONS OF THE EMPLOYER AND THE CONTRACTOR

The Employer, the Contractor, the Employer’s personnel and the Contractor’s personnel shall not
request advice from or consultation with the Member regarding the Contract, otherwise than in
the normal course of the DAB'’s activities under the Contract and the Dispute Adjudication
Agreement, and except to the extent that prior agreement is given by the Employer, the Contractor
and the Other Members. The Employer and the Contractor shall be responsible for compliance
with this provision, by the Employer’s personnel and the Contractor’s personnel respectively.

The Employer and the Contractor undertake to each other and to the Member that the Member

shall not, except as otherwise agreed in writing by the Employer, the Contractor, the Member and

the Other Members:

a) be appointed as an arbitrator in any arbitration under the Contract;

b) be called as a witness to give evidence concerning any dispute before arbitrator(s)
appointed for any arbitration under the Contract;

c) be called as a witness or act on behalf of the Employer or Contractor, concerning any
dispute that became the subject of litigation under the Contract; or

d) be liable for any claims for anything done or omitted in the discharge or purported discharge
of the Members functions unless the act or omission is shown to have been in bad faith.

The Employer and the Contractor hereby jointly and severally indemnify and hold the Member
harmless against and from claims from which he/she is relieved from liability under the preceding
paragraph.

PAYMENT

The Member shall be paid a retainer fee of R... (excluding VAT) per calendar month, which shall

be considered as payment in full for:

i) being available on 28 days’ notice for all site visits and hearings;

i) becoming and remaining conversant with all project developments and maintaining
relevant files;

iiil) all office and overhead expenses including secretarial services, photocopying and office
supplies incurred in connection with his/her duties; and

iv)  all services performed hereunder except those referred to in sub-paragraphs 7.4, 7.5, 7.6
and 7.7 of this Clause.

The retainer fee shall be paid with effect from the last day of the calendar month in which the
Dispute Adjudication Agreement becomes effective; until the last day of the calendar month in
which the Taking-Over Certificate is issued for the whole of the Works.

With effect from the first day of the calendar month following the month in which the Taking-Over
Certificate is issued for the whole of the Works, the retainer fee shall be reduced by 50%. This
reduced fee shall be paid until the first day of the calendar month in which the Member resigns or
the Dispute Adjudication Agreement is otherwise terminated.
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74

7.5

7.6

7.7

7.8

7.9

7.10

7.11

712

713

7.14

8.1

The Member shall be paid a site visit daily fee of R... (excluding VAT), (reduced to an hourly fee

of one eighth the daily fee, for part of a day), which shall be considered as payment in full for:

i) each day or part of a day up to a maximum of one day’s travel time in each direction for the
journey between the Member’s home and the site or another location of a meeting with the
Other Members, as agreed by the Parties.

ii) each working day or part of a day on site visits.

The Member shall be paid a dispute analysis daily fee of R... (excluding VAT), (reduced to an
hourly fee of one eighth the daily fee, for part of a day), which shall be considered as payment in
full for:

i) each day or part of a day spent on dispute analysis, hearings or preparing decisions; and

ii) each day or part of a day spent reading submissions in preparation for a hearing.

The Member shall be paid a pupillage daily fee of R... (excluding VAT), (reduced to an hourly fee
of one eighth the daily fee, for part of a day), which shall be considered as payment in full for:

i) each day or part of a day spent on preparation for pupillage.

ii) each day or part of a day spent on offering practical experience and mentoring to assigned

pupil.

The Member shall be paid all reasonable expenses incurred in connection with the Member’s
duties, including the cost of the following:

i) Travel expenses :—
= Own car - motor vehicle travel expenses will be recovered at the relevant South
African Automobile Association rates,
= Car hire — group B or similar,
= Flights — economy class.

ii) Accommodation — any type of accommodation up to R1,300.00 per day all inclusive,
iiil) Subsistence costs.

The Member shall be paid all Value Added Taxes as per the law.

The retainer fee and daily fees shall remain fixed for the 15t 24 calendar months and shall
thereafter be adjusted by the twelve-month year on year CPI index (as published in the monthly
bulletin P0O141 of Statistics South Africa under table B) at each anniversary of the Effective Date.
The base month shall be the 12" month following the Effective Date.

The Member shall be paid in South African Rands.

The member shall submit invoices for payment of the monthly retainer and may include an
estimate of the next month’s airfares which will be incurred (and which will be reconciled and
adjusted in the subsequent invoice). Invoices for other expenses and for daily fees shall be
submitted following the conclusion of a site visit or hearing. All invoices shall be accompanied by
a DAB fee claim containing records of previous fee claims and a breakdown of activities
performed during the relevant period and shall be addressed to the Contractor.

Notwithstanding the fact that the appointment is of the Member in his/her personal capacity the
Member may invoice and receive payment to a legal entity of which he/she is a member,
shareholder or partner.

The Contractor shall pay the Member’s invoices in full within 30 calendar days after receiving
each valid invoice, half of which shall be recovered by the Contractor from the Employer.

If the Member does not receive payment of the amount due within 70 days after submitting a valid
invoice, the Member may (i) suspend his/her services (without notice) until the payment is
received and/or (ii) resign his/her appointment by giving notice under Clause 8.

TERMINATION

At any time: (i) the Employer and the Contractor may jointly terminate the Dispute Adjudication

Agreement by giving 42 days’ notice to the Member; or (ii) the Member may resign as provided
for under Clause 2.
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8.2

8.3

8.4

9.1

10.

10.1

1.

11.11

11.1.2

11.1.3

If the member fails to comply with the Dispute Adjudication Agreement, the Employer and the
Contractor may, without prejudice to their other rights, terminate it by notice to the Member. The
notice shall take effect when received by the Member.

If the Employer or the Contractor fails to comply with the Dispute Adjudication Agreement, the
Member may, without prejudice to his/her other rights, terminate it by notice to the Employer and
the Contractor. The notice shall take effect when received by them both.

Any such notice, resignation and termination shall be final and binding on the Employer, the
Contractor and the Member. However, a notice by the Employer or the Contractor, but not by
both, shall be of no effect.

DEFAULT OF THE MEMBER

If the Member fails to comply with any obligation under Clause 5, he/she shall not be entitled to
any fees or expenses hereunder and shall, without prejudice to their other rights, reimburse each
of the Employer and the Contractor for any fees and expenses received by the Member and the
Other Members, for proceedings or decisions (if any) of the DAB which are rendered void or
ineffective.

DISPUTES

Any dispute or claim arising out of or in connection with the Dispute Adjudication Agreement, or
the breach, termination or invalidity thereof, shall be finally settled by arbitration under the Rules
of Arbitration of the Association of Arbitrators of Southern Africa by one Arbitrator appointed by
agreement of the Member, the Employer and the Contractor or, failing such agreement, by the
Chairman for the time being of the Association of Arbitrators.

DOMICILIA AND NOTICES
The Parties choose as their domicilia citandi et executandi for all purposes under the Dispute

Adjudication Agreement, whether in respect of notices or other documents or communications of
whatsoever nature (including the exercise of any option), the following addresses:

Employer (domicilia citandi et executandi):

Address: South African National Roads Agency SOC Limited
48 Tambotie Avenue, Val de Grace, Pretoria, 0184

Reference: ... CEO

Employer (General Communication)

Address: South African National Roads Agency SOC Limited
... Region, ..., ..., ...

Fax Number:

Tel. Number:

Reference: ... Regional Manager, ... Region

Contractor:

Address:

Fax Number:

Tel. Number:

Reference: ..., Contract Director
Member:

Address:

Fax Number:
C3-174
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11.3

12,

121

12.2

12.3

Tel. Number:
Reference:

Any notice or communication required or permitted to be given in terms of the Dispute
Adjudication Agreement shall be valid and effective only if in writing, but it shall be competent to
give notice by telefax or registered mail.

Any Party may by notice to the other Party change the physical address chosen as its domicilium
citandi et executandi vis-a-vis that Party to another physical address in the Republic of South
Africa or its telefax number, provided that the change shall become effective vis-a-vis that
addressee on the 7" business day from the deemed receipt of the notice by the addressee.

Notwithstanding anything to the contrary herein contained a written notice or communication
actually received by a Party shall be an adequate written notice or communication to it
notwithstanding that it was not sent to or delivered at its chosen domicilium citandi et executandi.

SIGNATORIES
Signed for and on behalf of the Employer by:
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In the presence of Witness:
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ANNEXURE 1

PROCEDURAL RULES

1. Unless otherwise agreed by the Employer and the Contractor, the DAB shall visit the site at
intervals of not more than 140 days, including times of critical construction events, at the request
of either the Employer or the Contractor. Unless otherwise agreed by the Employer, the Contractor
and the DAB, the period between consecutive visits shall not be less than 70 days, except as
required to convene a hearing as described below.

2. The timing of and agenda for each site visit shall be as agreed jointly by the DAB, the Employer
and the Contractor, or in the absence of agreement, shall be decided by the DAB. The purpose
of site visits is to enable the DAB to become and remain acquainted with the progress of the
Works and of any actual or potential problems or claims.

3. Site visits shall be attended by the Employer, the Contractor and the Engineer and shall be co-
ordinated by the Employer in co-operation with the Contractor. The Employer shall ensure the
provision of appropriate conference facilities and secretarial and copying services. At the
conclusion of each site visit and before leaving the site, the DAB shall prepare a report on its
activities during the visit and shall send copies to the Employer and the Contractor.

4. The Employer and the Contractor shall furnish to each member of the DAB one copy of all
documents which the DAB may request, including Contract documents, progress reports, variation
instructions, certificates and other documents pertinent to the performance of the Contract. All
communications between the DAB and the Employer or the Contractor shall be copied to the other
Party.

5. If any dispute is referred to the DAB in accordance with Sub-clause 20.4 of the GCC, the DAB
shall proceed in accordance with Sub-clause 20.4 and these Rules. Subject to the time allowed
to give notice of a decision and other relevant factors, the DAB shall:

a) act fairly and impartially as between the Employer and the Contractor, giving each of them
a reasonable opportunity of putting his case and responding to the other’s case, and
b) adopt procedures suitable to the dispute, avoiding unnecessary delay or expense.

6. The DAB may conduct a hearing on the dispute, in which event it will decide on the date and place
for the hearing and may request that written documentation and arguments from the Employer
and the Contractor be presented to it prior to or at the hearing.

7. Except as otherwise agreed in writing by the Employer and the Contractor, the DAB shall have
power to adopt an inquisitorial procedure, to refuse admission to hearings or audience at hearings
to any persons other than representatives of the Employer, the Contractor and the Engineer, and
to proceed in the absence of any party whom the DAB is satisfied received notice of the hearing;
but shall have discretion to decide whether and to what extent this power may be exercised.

8. The Employer and the Contractor empower the DAB, among other things, to:

a) establish the procedure to be applied in deciding a dispute,

b)  decide upon the DABs’ own jurisdiction, and as to the scope of any dispute referred to it,

c) conduct any hearing as it thinks fit, not being bound by any rules or procedures other than
those contained in the Contract and these Rules,

d) take the initiative in ascertaining the facts and matters required for a decision,

e) make use of its own specialist knowledge, if any,

f) decide upon the payment of financing charges in accordance with the Contract,

g) decide upon any provisional relief such as interim or conservatory measures, and

h) open up, review and revise any certificate, decision, determination, instruction, opinion or
valuation of the Engineer, relevant to the dispute.
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9. The DAB shall not express any opinions during any hearing concerning the merits of any
arguments advanced by the Parties, unless requested by both the Employer and Contractor. Prior
to giving notice to its decision:

a) it shall convene in private after a hearing, in order to have discussions and prepare its
decision;

b) it shall endeavour to reach a unanimous decision: if this proves impossible the applicable
decision shall be made by a majority of the Members’ who may require the minority Member
to prepare a written report for submission to the Employer and the Contractor; and

c) if a Member fails to attend a meeting or hearing, or to fulfil any required function, the other
two Members may nevertheless proceed to make a decision, unless:

i) either the Employer or the Contractor does not agree that they do so, or
ii) the absent Member is the chairman and he/she instructs the other Members not to make
a decision.

Thereafter, the DAB shall make and give notice to its decision in accordance with Sub-clause 20.4
or as otherwise agreed by the Employer and the Contractor in writing.
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ANNEXURE 2

COMPULSORY DECLARATION (INCORPORATING SBD4)

The following particulars must be furnished. In the case of a joint venture, separate declarations in
respect of each partner must be completed and submitted.

Section 1: Enterprise details

Name of
enterprise

Contact person

E-mail

Telephone

Cell

Fax

Physical address

Postal address

Section 2: Particulars of companies and close corporations

number

Company / Close Corporation registration

Section 3: SARS information

Tax reference number

VAT registration number

(state Not Registered if not registered for VAT)

Section 4: CIDB registration number

CIDB Registration number

Section 5: Particulars of principals

Principal: means a natural person who is a partner in a partnership, a sole proprietor, a director of a
company established in terms of the Companies Act of 2008 (Act No. 71 of 2008) or a member of a
close corporation registered in terms of the Close Corporations Act, 1984, (Act No. 69 of 1984)

Full name of principal

Identity number

Personal tax reference number

Attach separate page if necessary.
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Section 6: Record in the service of the state:

Indicate by marking the relevant boxes with a cross, if any principal is currently or has been within the
last 12 months in the service of any of the following:

[l a member of any municipal council [1 an employee of any department, national or

[1 a member of any provincial legislature provincial public entity or constitutional

[1 a member of the National Assembly or the institution within the meaning of the Public
National Council of Province Finance Management Act, 1999 (Act 1 of 1999)

[1 a member of the board of directors of any [} @ member of an accounting authority of any
municipal entity national or provincial public entity

[1 an official of any municipality or municipal [ an employee of Parliament or a provincial
entity legislature

If any of the above boxes are marked, disclose the following:

Name of principal Name of institution, public office, Status of service
board or organ of state and (tick appropriate
position held column)
Current Within last
12 months

Insert separate page if necessary.

Section 7: Record of family member in the service of the state:

Family member: a person’s spouse, whether in a marriage or in a customary union according to
indigenous law, domestic partner in a civil union, or child, parent, brother, sister, whether such
relationship results from birth, marriage or adoption

Indicate by marking the relevant boxes with a cross, if any family member of a principal as defined in
section 5 is currently or has within the last 12 months been in the service of any of the following:

[1 a member of any municipal council [1 an employee of any department, national or
[1 amember of any provincial legislature provincial public entity or constitutional
[ a member of the National Assembly or the institution within the meaning of the Public

National Council of Province Finance Management Act, 1999 (Act 1 of
[ a member of the board of directors of any 1999)

municipal entity [l a member of an accounting authority of any
0 an official of any municipality or municipal national or provincial public entity

entity [l an employee of Parliament or a provincial

legislature

If any of the above boxes are marked, disclose the following:

Status of service
Name of institution, public office, (tick appropriate
Name of family member board or organ of state and column)
position held Current Within last
12 months
Insert separate page if necessary
C3-180
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Section 8: Record of termination of previous contracts with an organ of state

Was any contract between the tendering entity, including any of its joint venture partners, terminated
during the past five years for reasons other than the employer no longer requiring such works or the
employer failing to make payment in terms of the contract?

[0 Yes [ No (tick appropriate box)

If yes, provide particulars:

Insert separate page if necessary

Section 9: Declaration

The undersigned, who warrants that he/she is duly authorised to do so on behalf of the tendering entity,
confirms that the contents of this Declaration are within my personal knowledge, save where stated
otherwise in an attachment hereto, and to the best of my belief is both true and correct, and that:

i) neither the name of the tendering entity, nor any of its principals, appears on:

a) the Register of Tender Defaulters established in terms of the Prevention and Combating
of Corrupt Activities Act of 2004 (Act No. 12 of 2004); or

b) National Treasury’s Database of RestrictError! Hyperlink reference not
valid.ww.treasury.gov.za);

ii) the tendering entity or any of its principals has not been convicted of fraud or corruption by a
court of law (including a court outside of the Republic of South Africa) within the last five years;

iii) any principal who is presently employed by the state has the necessary permission to undertake
remunerative work outside such employment (attach permission to this declaration);

iv)  the tendering entity is not associated, linked or involved with any other tendering entities
submitting tender offers;

v) the tendering entity has not engaged in any prohibited restrictive horizontal practices, including
consultation, communication, agreement, or arrangement with any competing or potential
tendering entity regarding prices, geographical areas in which goods and services will be
rendered, approaches to determining prices or pricing parameters, intentions to submit a tender
or not, the content of the submission (specification, timing, conditions of contract, etc.) or
intention to not win a tender;

vi)  the tendering entity has no other relationship with any of the tenderers or those responsible for
compiling the scope of work that could cause or be interpreted as a conflict of interest;

vii)  neither the tenderer nor any of its principals owes municipal rates and taxes or municipal service
charges to any municipality or a municipal entity, and are not in arrears for more than three
months;

viii)  SARS may, on an on-going basis during the term of the contract, disclose the tenderer’s tax
compliance status to the Employer and, when called upon to do so, obtain the written consent of
any subcontractors who are subcontracted to execute a portion of the contract that is entered into
in excess of the threshold prescribed by National Treasury, for SARS to do likewise.

[, TNE UNAEISIGNEA ..ottt e e e e e ettt e e e e e s bbb e e et eeaeeesaannbbeebeeeeeeeeeannes
certify that the information furnished in this form above is correct. | accept that the Employer may
cancel this agreement should this declaration prove to be false.

PositionName of Enterprise
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NOTE 1: Section 30(1) of the Public Service Act, 1994, prohibits an employee (person who is employed
in posts on the establishment of departments) from performing or engaging remunerative work outside
his or her employment in the relevant department, except with the written permission of the executive
authority of the department. When in operation, Section 8(2) of the Public Administration Management
Act, 2014, will prohibit an employee of the public administration (i.e. municipalities and all national
departments, national government components listed in Part A of Schedule 3 to the Public Service Act,
provincial departments including the office of the premier listed in Schedule 1 of the Public Service Act
and provincial departments listed in schedule 2 of the Public Service Act, and provincial government
components listed in Part B of schedule 3 of the Public Service Act) or persons contracted to executive
authorities in accordance with the provisions of section 12A of the Public Service Act of 1994 or persons
performing similar functions in municipalities, from conducting business with the State or to be a director
of a public or private company conducting business with the State. The offence for doing so is a fine or
imprisonment for a period not exceeding five years, or both. It is also a serious misconduct which may
result in the termination of employment by the employer.

NOTE 2: Regulation 44 of Supply Chain Management regulations issued in terms of the Municipal
Finance Management Act of 2003 requires that municipalities and municipal entities should not award a
contract to a person who is in the service of the State, a director, manager or principal shareholder in
the service of the State or who has been in the service of the State in the previous twelve months.

NOTE 3: Regulation 45 of Supply Chain Management regulations requires a municipality or municipal
entity to disclose in the notes to the annual statements particulars of any award made to a close family
member in the service of the State.

NOTE 4: Corrupt activities which give rise to an offence in terms of the Prevention and Combating of
Corrupt Activities Act of 2004, include improperly influencing in any way the procurement of any contract,
the fixing of the price, consideration or other moneys stipulated or otherwise provided for in any contract,
and the manipulating by any means of the award of a tender.

NOTE 5: Section 4 of the Competition Act of 1998 prohibits restrictive horizontal practice, including
agreements between parties in a horizontal relationship, which have the effect of substantially preventing
or lessening competition, directly or indirectly fixing prices or dividing markets or constituting collusive
tendering. Section 5 also prohibits restrictive vertical practices. Any restrictive practices that are
suspicious will be reported to the Competition Commission for investigation and possible imposition of
administrative penalties.
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ANNEXURE 3

TAX COMPLIANCE PERMISSION DECLARATION
S (name)
the undersigned iN MY CAPACILY @S ....coiiiiiiieeiiiieie et e ee e e s e e e e sebe e e e e nneeeee s (position)
Lol o110 F=1 | o PP
.................................................................................................................................... (name of company)

herewith grant consent that SARS may disclose to the South African National Roads Agency SOC

Limited (SANRAL) our tax compliance status on an ongoing basis for the contract term.

For this purpose, our unique security personal identification number (PIN) is ........cccccoviiiiiiiiiiiiinens ,
our tax reference numberis ................... and our tax clearance certificate number is ..........c.ccceuee
SIGNATURE: et e e e e sttt e e e ettt e e e eatteeeeeanteeee e anseeee e nbeeee s seeeeeanneeeeeannbeeeesnsnneeean
[ I PR

C3-183

PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2022.1 - June 2022.DOC EDMS# 7475454



Sen
citi

APPENDIX 4:

IMPORTED CONTENT DECLARATION

ANNEX D: IMPORTED CONTENT DECLARATION - SUPPORTING SCHEDULE TO ANNEX C

(D1) | Tender No.:
(D2) | Tender Description: 2s o
(D3) | Designated Product(s): < S_2
(D4) | Tender Authority: : Sw 2
(D5) | Tendering Entity Name: 506w
(D6) | Tender Exchange Rate: | Pula | P |EU | € |GBP | £ <8« 09
A. Exempted imported content Summary
Tender item | Description Local Overseas Foreign Tender Local value Freight All locally Total Tender Qty Exempted
no’s of imported supplier Supplier currency Exchange of imports costs to incurred landed cost imported
content value as per Rate port of landing excl. VAT value
Commercial entry costs &
Invoice duties
(D7) (D8) (D9) (D10) (D11) (D12) (D13) (D14) (D15) (D16) (D17) (D18)
D19) Total exempt imported value RO
This total must correspond with Annex C - C 21
B_Imported directly by the Tenderer Summary
Tender Description Local Overseas Foreign currency Tender Local value Freight All locally Total Tender Qty | Exempted
item no's of imported supplier Supplier value as per Exchange of imports costs to incurred landed imported
content Commercial Rate port of landing cost excl. value
Invoice entry costs & VAT
duties
(D33) (D34) (D35) (D36) (D37) (D38) (D39) (D40) (D41) (D42) (D43) (D44)
(D45) Total imported value by 3™ party RO
C3-184
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C. Imported by a 3™ party and supplied to the Tenderer Calculation of imported content Summary
Foreign Freight All
e 9 9 locally Total
Description currency Tender Local costs | . . Total
h . . Overseas incurred landed Quantity .
of imported Unit of measure Local supplier : value as per Rate of value of | to port . . imported
Supplier . h landing | cost excl. imported
content Commercial Exchange imports of value
- costs & VAT
Invoice entry .
duties
(D33) (D34) (D35) (D36) (D37) (D38) (D39) (D40) (D41) (D42) (D43) (D44)
(D45) Total imported value by 3™ party RO
of foreic Summary
D. Other foreign currency payments - ’ i of
i payments
Type of Loca.l supplier Overseas Foreign Tender Rate Local value
payment making the beneficiary currency of Exchange of payments
payment value paid
(D46) (D47) (D48) (D49) (D50) (D51)
RO

Signature of tenderer from Annexure B:
(SATS 1286.2011)

Date:

PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2022.1 - June 2022.DOC

(D53) Total of imported content & foreign currency payments -
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ANNEX E: IMPORTED CONTENT DECLARATION - SUPPORTING SCHEDULE TO ANNEX C

(E1) | Tender No.:

(E2) | Tender Description:
(E3) | Designated Product(s):
(E4) | Tender Authority:

(E5) | Tendering Entity
Name:

from all
calculations

[¢]
-
<
>
o
-
[¢]
4

be excluded

Description of items Local suppliers Value
purchased
(E6) (E7) (E8)

(7]
]
2
S
| &9
o
v
m\a
T n
S £
ez
v
= T
O c
S ©
o
o
S
o
©
(8]
o
-

(E9) Total local products (Goods, Services and RO
Works)

(E10) (Tenderer's manpower cost)
(Rental, depreciation & amortisation, utility costs, RO

(E11) Factory overheads
consumables etc.)
[{¥JB Administration overheads and mark- (Marketing, insurance, RO
up financing, interest etc.)

(E13) Total local content m

This total must correspond with Annex C - C24

Signature of tenderer from Annexure B:
(SATS 1286.2011)

Date:
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Process when requesting exemption letters
For exemption requests on designated products and the minimum threshold for local content

cannot be met for various reasons, bidders must apply for exemption per tender. After
checking with the industry, the dti will decide whether to grant an exemption or not.

In the official request (signed letter). the following information should be included:

Procuring entity/government department/state owned company.

Tender/bid number.

Closing date.

Item(s) for which the exemption is being requested for.

Description of the goods, services or works for which the requested exemption item
will be used for and the local content that can be met.

Reason(s) for the request.

e Supporting letters from local manufacturers and suppliers.

NB - Exemption letters are tender specific and applications are not transferrable.

The turnaround time in response to emption letters for all designated products is five working
days with the exception of rail and boats/vessels which is seven working days.

Request for exemption letters are to be directed to:
Dr Tebogo Makube

Chief Director: Industrial Procurement

Tel: 012 394 3927

E-mail: tmakube@thedti.gov.za.

The turnaround time in response to textile, clothing, leather and footwear exemption letters
request is two working days and requests are to be directed to:

Patricia Khumalo
Tel: 012 394 1390
E-mail: khumaloP@thedti.gov.za.

PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2022.1 - June 2022.DOC EDMS#
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the dti

Trade and Industry
REPUBLIC OF SOUTH AFRICA

Private Bag X84, PRETORIA, 0001, the dti Campus, 77 Meintjies Street, Sunnyside, 0002, Tel: (012) 394 0000

the dti Customer Contact Centre local: 0861 843 384 International: +27 12 394 9500, www.thedti.gov.za

Guidance Document for the Calculation of Local Content

2.1.

DEFINITIONS

Unless explicitly provided in this guideline, the definitions given in SATS
1286:2011 apply.

GENERAL

Introduction

This guideline provides tenderers with a detailed description of how to
calculate local content of products (goods, services and works) by
components/material/services and enables them to keep an updated record
for verification requirements as per the SATS 1286:2011 Annexure A and B.

The guideline consists of two parts, namely:
. a written guideline; and
e three declarations that must be completed:
— Declaration C: “Local Content Declaration — Summary Schedule” (see
Annexure C);
— Declaration D: “Imported Content Declaration — Supporting Schedule
to Annex C” (see Annexure D); and
— Declaration E: “Local Content Declaration — Supporting Schedule to

Annex C” (see Annexure E).

The guidelines and declarations should be used by tenderers when preparing
a tender. A tenderer must complete Declarations D and E, and consolidate
the information on Declaration C.

EDMS#
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2.2,

23.

2.31.

Annexure C must be submitted with the tender by the closing date and time
as determined by the Tender Authority. The Tender Authority reserves the
right to request that Declarations D and E also be submitted.

If the tender is successful, the tenderer must continuously update
Declarations C, D and E with actual values for the duration of the contract.

NOTE:

Annexure A is a note to the purchaser in SATS 1286:2011; and
Annexure B is the Local Content Declaration IN SATS 1286:2011.

What is local content?

According to SATS 1286:2011, the local content of a product is the tender
price less the value of imported content, expressed as a percentage. It is,
therefore, necessary to first compute the imported value of a product to

determine the local content of a product.

Categories: Imported and Local Content

The tenderer must differentiate between imported content and local content.

Imported content of a product by components/material/services is separated
into two categories, namely:
e  products imported directly by the tenderer; and

. products imported by a third party and supplied to the tenderer.

Imported Content

Identify the imported content, if any, by value for products by
component/material/services. In the case of components/materials/services
sourced from a South African manufacturer, agent, supplier or subcontractor
(i.e. third party), obtain that information and Declaration D from the third party.

EDMS#
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Calculate the imported content of components/materials/services to be used
in the manufacture of the total quantity of the products for which the tender is
to be submitted.

As stated in clause 3.2.4 of SATS 1286:2011: “If information on the origin of
components, parts or materials is not available, it will be deemed to be
imported content.”

2.3.1.1. Imported directly by the tenderer:

When the tenderer import products directly, the onus is on the tenderer to
provide evidence of any components/materials/services that were procured
from a non-domestic source. The evidence should be verifiable and pertain
to the tender as a whole. Typical evidence will include commercial

invoices, bills of entry, etc.

When the tenderer procures imported services such as project
management, design, testing, marketing, etc and makes royalty and lease
payments, such payments relating to the tender must be included when
calculating imported content.

2.3.1.2. Imported by a third party and supplied to the tenderer:

When the tenderer supplies components/material/services that are
imported by any third party (for example, a domestic manufacturer, agent,
supplier or subcontractor in the supply chain), the onus is on the tenderer

to obtain verifiable evidence from the third party.

The tenderer must obtain Declaration D from all third parties for the related
tender. The third party must be requested by the tenderer to continuously
update Declaration D. Typical evidence of imported content will include

commercial invoices, bills of entry etc.
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When a third party procures imported services such as project
management, design, testing, marketing etc. and makes royalty and lease
payments, such payments relating to the tender must be included when

calculating imported content.

2.3.1.3. Exempt Imported Content:

Exemptions, if any, are granted by the Department of Trade and Industry
(the dti). Evidence of the exemptions must be provided and included in
Annexure D.

2.3.2. Local Content

Identify and calculate the local content, by value for products by
components/materials/services to be used in the manufacture of the total
quantity of the products.

C3-191
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3.1.

ANNEXURE C

Guidelines for completing Annexure C: Local Content Declaration —
Summary Schedule

Note: The paragraph numbers correspond to the numbers in Annexure C.

C1. Tender Number

Supply the tender number that is specified on the specific tender

documentation.

C2. Tender description

Supply the tender description that is specified on the specific tender

documentation.
C3. Designated products

Supply the details of the products that are designated in terms of this

tender (i.e. buses).
C4. Tender Authority

Supply the name of the tender authority.
C5. Tendering Entity name

Provide the tendering entity name (for example, Unibody Bus Builders

(Pty) Ltd).
C6. Tender Exchange Rate

Provide the exchange rate used for this tender, as per the Standard
Bidding Document (SBD) and Municipal Bidding Document (MBD) 6.2.

C7. Specified local content %

Provide the specified minimum local content requirement for the tender
(i.e. 80%), as per the Standard Bidding Document (SBD) and Municipal

Bidding Document (MDB) 6.2.
C8. Tender item number

Provide the tender item number(s) of the products that have a local

content requirement as per the tender specification.

PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2022.1 - June 2022.DOC
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C9. Listofitems
Provide a list of the item(s) corresponding with the tender item number.
This may be a short description or a brand name.

Calculation of local content

C10. Tender price
Provide the unit tender price of each item excluding VAT.

C11. Exempted imported content
Provide the ZAR value of the exempted imported content for each item,
if applicable. These value(s) must correspond with the value(s) of
column D16 on Annexure D.

C12. Tender value net of exempted imported content
Provide the net tender value of the item, if applicable, by deducting the
exempted imported content (C11) from the tender price (C10).

C13. Imported value
Provide the ZAR value of the items’ imported content.

C14. Local value
Provide the local value of the item by deducting the Imported value
(C13) from the net tender value (C12).

C15. Local content percentage (per item)
Provide the local content percentage of the item(s) by dividing the local
value (C14) by the net tender value (C12) as per the local content
formula in SATS 1286.

Tender Summary

C16. Tender quantity
Provide the tender quantity for each item number as per the tender
specification.

C17. Total tender value
Provide the total tender value by multiplying the tender quantity (C16)
by the tender price (C10).

C3-193
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c18.

C19.

C20.

C21.

c22.

C23.

C24.

C25.

Total exempted imported content

Provide the total exempted imported content by multiplying the tender
quantity (C16) by the exempted imported content (C11). These values
must correspond with the values of column D18 on Annexure D.

Total imported content

Provide the total imported content of each item by multiplying the
tender quantity (C16) by the imported value (C13).

Total tender value

Total tender value is the sum of the values in column C17.

Total exempted imported content

Total exempted imported content is the sum of the values in column
C18. This value must correspond with the value of D19 on Annexure D.
Total tender value net of exempted imported content

The total tender value net of exempt imported content is the total
tender value (C20) less the total exempted imported content (C21).
Total imported content

Total imported content is the sum of the values in column C19. This
value must correspond with the value of D53 on Annexure D.

Total local content

Total local content is the total tender value net of exempted imported
content (C22) less the total imported content (C23). This value must
correspond with the value of E13 on Annexure E.

Average local content percentage of tender

The average local content percentage of tender is calculated by
dividing total local content (C24) by the total tender value net of
exempted imported content (C22).
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4, ANNEXURE D
41. Guidelines for completing Annexure D: “Imported Content Declaration —
Supporting Schedule to Annexure C”
Note: The paragraph numbers correspond to the numbers in Annexure D.
D1. Tender number
Supply the tender number that is specified on the specific tender
documentation.
D2. Tender description
Supply the tender description that is specified on the specific tender
documentation.
D3. Designated products
Supply the details of the products that are designated in terms of this
tender (i.e. buses).
D4. Tender authority
Supply the name of the tender authority.
D5. Tendering entity name
Provide the tendering entity name (i.e. Unibody Bus Builders (Pty) Ltd).
D6. Tender exchange rate
Provide the exchange rate used for this tender, as per the Standard
Bidding Document (SBD) and Municipal Bidding Document (MBD) 6.2.
Table A. Exempted Imported Content
D7. Tender item number
Provide the tender item number(s) of the product(s) that have imported
content.
D8. Description of imported content
Provide a list of the exempted imported product(s), if any, as specified
in the tender.
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D9.

D10.

D11.

D12.

D13.

D14.

D15.

D16.

D17.

D18.

Local supplier

Provide the name of the local supplier(s) supplying the imported
product(s).

Overseas supplier

Provide the name(s) of the overseas supplier(s) supplying the
exempted imported product(s).

Imported value as per commercial invoice

Provide the foreign currency value of the exempted imported product(s)
disclosed in the commercial invoice accepted by the South African
Revenue Service (SARS).

Tender exchange rate

Provide the exchange rate used for this tender as per the Standard
Bidding Document (SBD) and Municipal Bidding Document (MBD) 6.2.
Local value of imports

Convert the value of the exempted imported content as per commercial
invoice (D11) into the ZAR value by using the tender exchange rate
(D12) disclosed in the tender documentation.

Freight costs to port of entry

Provide the freight costs to the South African Port of the exempted
imported item.

All locally incurred landing costs and duties

Provide all landing costs including customs and excise duty for the
exempted imported product(s) as stipulated in the SATS 1286:2011.
Total landed costs excl VAT

Provide the total landed costs (excluding VAT) for each item imported
by adding the corresponding item values in columns D13, D14 and
D15. These values must be transferred to column C11 on Annexure C.
Tender quantity

Provide the tender quantity of the exempted imported products as per
the tender specification.

Exempted imported value

Provide the imported value for each of the exempted imported
product(s) by multiplying the total landed cost (excl. VAT) (D16) by the
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D19.

tender quantity (D17). The values in column D18 must correspond with

the values of column C18 of Annexure C.

Total exempted imported value
The total exempted imported value is the sum of the values in column
D18. This total must correspond with the value of C21 on Annexure C.

Table B. Imported Directly By Tenderer

D20.

D21.

D22.

D23.

D24.

D25.

D26.

Tender item numbers

Provide the tender item number(s) of the product(s) that have imported
content.

Description of imported content:

Provide a list of the product(s) imported directly by tender as specified
in the tender documentation.

Unit of measure

Provide the unit of measure for the product(s) imported directly by the
tenderer.

Overseas supplier

Provide the name(s) of the overseas supplier(s) supplying the imported
product(s).

Imported value as per commercial Invoice

Provide the foreign currency value of the product(s) imported directly
by tenderer disclosed in the commercial invoice accepted by the South
African Revenue Service (SARS).

Tender rate of exchange

Provide the exchange rate used for this tender as per the Standard
Bidding Document (SBD) and Municipal Bidding Document (MBD) 6.2.
Local value of imports

Convert the value of the product(s) imported directly by the tenderer as
per commercial invoice (D24) into the ZAR value by using the tender
exchange rate (D25) disclosed in the tender documentation.
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D27.

D28.

D29.

D30.

D31.

D32.

Freight costs to port of entry

Provide the freight costs to the South African Port of the product(s)
imported directly by the tenderer.

All locally incurred landing costs and duties

Provide all landing costs including customs and excise duty for the
product(s) imported directly by the tenderer as stipulated in the SATS
1286:2011.

Total landed costs excl VAT

Provide the total landed costs (excluding VAT) for each item imported
directly by the tenderer by adding the corresponding item values in
columns D26, D27 and D28.

Tender quantity

Provide the tender quantity of the product(s) imported directly by the
tenderer as per the tender specification.

Total imported value

Provide the total imported value for each of the product(s) imported
directly by the tenderer by multiplying the total landed cost (excl. VAT)
(D29) by the tender quantity (D30).

Total imported value by tenderer

The total value of imports by the tenderer is the sum of the values in
column D31.

Table C. Imported by Third Party and Supplied to the Tenderer

D33.

D34.

D35.

Description of imported content

Provide a list of the product(s) imported by the third party and supplied
to the tenderer as specified in the tender documentation.

Unit of measure

Provide the unit of measure for the product(s) imported by the third
party and supplied to tenderer as disclosed in the commercial invoice.
Local supplier

Provide the name of the local supplier(s) supplying the imported
product(s).
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D36.

D37.

D3s.

D39.

D40.

D41.

D42.

D43.

D44.

Overseas supplier

Provide the name(s) of the overseas supplier(s) supplying the imported
products.

Imported value as per commercial invoice

Provide the foreign currency value of the product(s) imported by the
third party and supplied to the tenderer disclosed in the commercial
invoice accepted by SARS.

Tender rate of exchange

Provide the exchange rate used for this tender as per the Standard
Bidding Document (SBD) and Municipal Bidding Document (MBD) 6.2.
Local value of imports

Convert the value of the product(s) imported by the third party as per
commercial invoice (D37) into the ZAR value by using the tender
exchange rate (D38) disclosed in the tender documentation.

Freight costs to port of entry

Provide the freight costs to the South African Port of the product(s)
imported by third party and supplied to the tenderer.

All locally incurred landing costs and duties

Provide all landing costs including customs and excise duty for the
product(s) imported by third party and supplied to the tenderer as
stipulated in the SATS 1286:2011.

Total landed costs excluding VAT

Provide the total landed costs (excluding VAT) for each product
imported by third party and supplied to the tenderer by adding the
corresponding item values in columns D39, D40 and D41.

Quantity imported

Provide the quantity of each product(s) imported by third party and
supplied to the tenderer for the tender.

Total imported value

Provide the total imported value of the product(s) imported by third
party and supplied to the tenderer by multiplying the total landed cost
(D42) by the quantity imported (D43).
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D45.

Total imported value by third party
The total imported value from the third party is the sum of the values in
column D44.

Table D. Other Foreign Currency Payments

D46.

D47.

D48.

D49.

D50.

D51.

D52.

D53.

Type of payment

Provide the type of foreign currency payment. (i.e. royalty payment for
use of patent, annual licence fee, etc).

Local supplier making the payment

Provide the name of the local supplier making the payment.

Overseas beneficiary

Provide the name of the overseas beneficiary.

Foreign currency value paid

Provide the value of the listed payment(s) in their foreign currency.
Tender rate of exchange

Provide the exchange rate used for this tender as per the Standard
Bidding Document (SBD) and Municipal Bidding Document (MBD) 6.2.
Local value of payments

Provide the local value of each payment by multiplying the foreign
currency value paid (D49) by the tender rate of exchange (D50).

Total of foreign currency payments declared by tenderer and/or
third party

The total of foreign currency payments declared by tenderer and/or a
third party is the sum of the values in column D51.

Total of imported content and foreign currency payment

The total imported content and foreign currency payment is the sum of
the values in column D32, D45 and D52. This value must correspond
with the value of C23 on Annexure C.
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5. ANNEXURE E

5.4. Guidelines to completing Annexure E: “Local Content Declaration-
Supporting Schedule to Annexure C”

The paragraph numbers correspond to the numbers in Annexure E

E1. Tender number
Supply the tender number that is specified on the specific tender
documentation.

E2. Tender description
Supply the tender description that is specified on the specific tender
documentation.

E3. Designated products
Supply the details of the products that are designated in terms of this
tender (for example, buses/canned vegetables).

E4. Tender authority
Supply the name of the tender authority.

E5. Tendering entity name
Provide the tendering entity name (for example, Unibody Bus Builders
(Pty) Ltd) Ltd).

Local Goods, Services and Works

E6. Description of items purchased
Provide a description of the items purchased locally in the space
provided.

E7. Local supplier
Provide the name of the local supplier that corresponds to the item
listed in column E6.

E8. Value
Provide the total value of the item purchased in column E6.
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E9.

E10.

E11.

E12.

E13.

Total local products (Goods, Services and Works)

Total local products (goods, services and works) is the sum of the
values in ES8.

Manpower costs:

Provide the total of all the labour costs accruing only to the tenderer
(i.e. not the suppliers to tenderer).

Factory overheads:

Provide the total of all the factory overheads including rental,
depreciation and amortisation for local and imported capital goods,
utility costs and consumables. (Consumables are goods used by
individuals and businesses that must be replaced regularly because
they wear out or are used up. Consumables can also be defined as the
components of an end product that are used up or permanently altered
in the process of manufacturing, such as basic chemicals.)
Administration overheads and mark-up:

Provide the total of all the administration overheads, including
marketing, insurance, financing, interest and mark-up costs.

Total local content:

The total local content is the sum of the values of E9, E10, E11 and
E12. This total must correspond with C24 of Annexure C.
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APPENDIX 5 — SANRAL PROJECT LIAISON COMMITTEE GUIDELINES

SANRAL

BUILDING SOUTH AFRICA
THROUGH BETTER ROADS

GUIDELINES FOR PROJECT LIAISON COMMITTEES (PLC) & PROJECT LIAISON
OFFICERS (PLO)
BUSINESS UNIT / DEPARTMENT ENGINEERING
CUSTODIAN REGIONAL MANAGER: NR
DATE OF APPROVAL
EFFECTIVE DATE
APPROVED BY EXECUTIVE COMMITTEE MEETING (EXCO)
VERSION V2
EDMS No. #4477399
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2 PART | — DEFINITIONS

As used in this guideline unless otherwise stated, the following terms are defined:

(i) Contract Participation

A process by which the Employer implements Government's objectives by setting targets to enhance
Targeted Labour and Targeted Enterprises’ utilisation and development, which the Contractor shall
achieve as a minimum.

(i)  Contract Participation Goal (CPG)
The monetary value of the targets set by the Employer in the Contract Participation process and stated
in the Contract Data.

(iii)  Contract Participation Performance (CPP)
The measure of the Contractor’s progress in achieving the CPG.

(iv) Contractor
The person named as the contractor in the Form of Acceptance, accepted by the Employer and the legal
successors in title to this person.

(v)  Designated Group', 2

Unless otherwise permissible in terms of procurement regulations or the PPPFA, “Designated Group”
means:

. black designated groups;

. black people;

women;

. people with disabilities; or

. small enterprises, as defined in section 1 of the National Small Enterprise Act, 1996 (Act No. 102 of
1996);

P00 To

(vi)  Employer
means the South African National Roads Agency SOC Limited instituted in terms of the South African
National Roads Agency Limited and National Roads Act (Act No. 7 of 1998) or a person delegated by
the South African National Roads Agency SOC Limited to act on its behalf.

(vii) Engineer
The person appointed by the Employer to act as the Engineer for the purposes of the Contract and
named in the Appendix to tender or other person appointed from time to time by the Employer and notified
to the Contractor.

(viii) Guidance
Guidance is anticipating where one might go wrong, or where one is doing a task in a complicated,
inefficient or ineffective way, and giving advice as to how to achieve a better result. Guidance is mostly

1 Derived from Preferential Procurement Regulations, 2017. Government Gazette N. 40553, 20 January 2017.
2 Derived from Preferential Procurement Regulations, 2017. Implementation Guide.
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(ix)

(x)

(xi)

(i)

(xiit)

(xiv)

given by a person in the direct reporting line but can be given by anyone. Guidance is notimparting skills
but suggesting ways to improve performance.

Labour
Persons:

. who are employed by the Contractor or a Subcontractor in the performance of the Contract; and

who resides in the Target and Project Area(s). and

¢. whose monthly eamings are derived from hours worked for a fixed hourly rate which is adjusted from
time to time by legislation (as a statutory minimum) and the Contractor's or Subcontractor's
employment policies;

d. but who are not Targeted Labour as stated in the Contract Data.

o

The personnel employed by the suppliers of goods and material are not defined as “Labour” for the
purposes of this Contract.

Mentoring

Mentoring is a professional relationship in which an experienced business person assists another by
giving advice and imparting their knowledge and wisdom in developing special skills and knowledge that
will enhance the less experienced person’s professional and personal growth. The objective is to equip
the business owner and his team to improve their decision-making skills, being focussed and make
positive progress quickly.

Mobilisation Period

The period from the Contract Commencement Date up to just before the commencement of the Works,
which period (duration) is stated in the Contract Data.

National Road
The declared national roads which fall within the Liaison Committee areas

Project Area

The area through which the road under construction traverse or which is adjacent to and/or in proximity
to project operations.

Based on market research and/or resources and skills audits, Project Areas other than defined above
may be identified where preference would be given to Targeted Enterprises for subcontracting
opportunities.

Project Liaison Committee (PLC)*

The Committee that represents the Employer, Engineer, Contractor, project Stakeholders and the
Communities affected by the project.

It is important to note that:

? Derived from CIDB Standard for Minimum Requirements for Engaging Contractors and Sub-Contractors on construction Works Contracts, 31 October

2017.
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(xv)

(xvi)

(xvii)

(xviii)

(xix)

SgTFxT T SQ 0000

a. elected and/or nominated political office bearers shall not be members of the PLC.
b. The Engineer and Contractor become members of the PLC on their appointment and participate in

the Committee within the scope of their respective roles and responsibilities.

Established to assist the contractor to ensure that the project is successfully implemented in the target
area by involving relevant stakeholders

Project Liaison Officer (PLO)*

The person who acts as the liaison officer for the project. The PLO facilitates the selection of Targeted
Labour to be employed by the Contractor and attends to the day to day project, Stakeholder, and
Community matters that impact on the parties to the PLC.

SANRAL
The South African National Roads Agency SOC Limited, registration number 1998/009584/30.

Stakeholders=

Any Stakeholder listed in the Employer's Communication Policy who is affected by the Employer's
operations in the Project Area(s) and/or who has an interest or concern in the project, either as a
decision maker, participant or affected party and may include, amongst others, the following entities:

. Relevant Provincial departments;
. Relevant Municipal departments;
. Traditional authorities;

. Community interest groups;

. Organised youth representation;

Organised women representation;

. Organised disabled people representation;
. Other structured community groups such as religion, education, farming, etc.

Local transport industry forums, e.g. Bus and taxi;
Business sector forums;

. Road user forums;

Environmental interest groups;
. Road safety interest groups;

. Any other recognised relevant and representative structure.

Subcontractor

An entity subcontracted by the Contractor to execute a portion of the Works as defined in the Conditions
of Contract.

Target Area

The geographic area defined in the Contract Data for Targeted Labour and which typically are:

a. one or more Provinces;

# Derived from CIDB Standard for Minimum Requirements for Engaging Contractors and Sub-Contractors on construction Works Contracts, 31 October
2017; CLO definition.
s Derived from SANRAL communication Policy, March 2018.
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one or more Metropolitan or District Municipalities;

one or more Local Municipalities;

one or more Wards that are predominantly located within the Project Area;
one or more of the areas listed in the definition of Designated Groups.

®a00T

(xx) Targeted Enterprise®

A Targeted Enterprise is an entity to which the Contractor subcontracts a percentage of the contract
value as a condition of contract and which is:

a. an EME or QSE which is at least 51% owned by black people; or

b. an EME or QSE which is at least 51% owned by black people who are youth; or

c. an EME or QSE which is at least 51% owned by black people who are women; or

d. an EME or QSE which is at least 51% owned by black people with disabilities; or

e. an EME or QSE which is at least 51% owned by black people who are military veterans; or

f. an EME or QSE which is 51% owned by black people living in rural or underdeveloped areas or
townships; or

g. a cooperative which is at least 51% owned by black people; or

h. more than one of the categories referred to in paragraphs a) to g); and

i. which is tax and COID compliant.

(xxi) Targeted Enterprise Construction Manager (TE Construction Manager)
The full-time staff member or sub-service provider appointed by the Contractor to develop, implement
and monitor the training, development and support of Targeted Labour and Targeted Enterprises. The
Targeted Enterprise Construction Manager also mentors, guides and coaches the Targeted Enterprises.

(xxii) Targeted Enterprise Procurement Coordinator (TE Procurement Coordinator)

The staff member or sub-service provider appointed by the Contractor to facilitate the procurement of
Targeted Enterprise subcontractors

(xxiii) Target Group
A group of entities and/or persons selected from the Designated Group as defined in the Preferential
Procurement Policy Framework Act Regulations, 2017 and may include both Targeted Enterprises and
Targeted Labour.

(xxiv) Targeted LabourZ
Persons:
a. who are employed by the Contractor or a Subcontractor in the performance of the Contract; and
b. whose monthly earnings are derived from hours worked for a fixed hourly rate which is adjusted from

time to time by legislation (as a statutory minimum) and the Contractor's or Subcontractor's
employment policies; and

§ Partially derived from SANS 10845-5:2015, definition 2.
7 SANS 10845-7:2015, definition 2.12
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c. permanently reside in the Target Area(s) or who are recognized as being residents of the Target
Area(s) based on identification and association with, and recognition by, the residents of the Target
Area(s); and

d. who are stated as being Targeted Labour in the Contract Data.

(xxv) Training
Training refers to the process of teaching a Trainee, usually in a classroom or simulated work
environment situation where principles, theory, knowledge and skills are taught, and demonstrations
are given. Assignments are set to ensure that the Trainee can apply what has been taught. Training
is done by a specialist in the subject, and who is qualified and accredited to train. The objective is to
improve the competency of the Trainee.
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3 PART II: PRINCIPLES FOR PROJECT LIAISON, SUB-CONTRACTING AND LABOUR SOURCING
IN ALL SANRAL PROJECTS

These principles are applied to facilitate better project level liaison with local communities and structures. They
also serve to ensure communication and transparency in the execution of works and to ensure inclusivity in the
allocation of projects to benefit black business and local communities.

1. Establish project liaison committees (PLCs) in each project to create a platform for project liaison, works
execution, sub-contracting and employment facilitation.

2. SANRAL to chair PLCs and provide secretarial support. Representation to comprise: SANRAL; contractor;
consultant; business representatives; traditional representatives; provincial and municipal government
representatives (not politicians), community representatives; and any other critical local stakeholder that
may be deemed necessary by the PLC.

3. Project Liaison Officer (PLO) selection to be done under the auspices of the PLC.

4. Definition of a target area (sometimes referred to as a local area or traffic area) to be done under the
auspices of the PLC.

5. Setup a database of contractors and suppliers (and consultants where relevant) to be done under the
auspices of the PLC. The final database to be signed off by the PLC.

6. Setup of database of local labour for the targeted area to be done under the auspices of the PLC. The final
list to be signed off by the PLC. An agreed system of labour selection from the database is to be agreed at
the PLC.

7. Handover of signed-off databases for sub-contracting and labour to contractor for open tender process and
recruitment respectively done by the PLC.

8. Tender to be conducted by contractor using government principles (e.g. public opening of received bids,
announcement of bidders and prices). Tabling of winning bidders in the PLC.

. Appeals on the tender process to be escalated to SANRAL for an independent review.

10. Capability assessments of contractors and suppliers to be done under auspices of PLC prior to tender
stage, to identify any deficiencies in skills and experience. For labour, skills assessments are to be done at
recruitment stage.

11. Contractor development support and training to be coordinated and conducted, ahead under the auspices
of the PLC, prior to project commencement.

12. Identification of works areas that are deliverable by local service providers, and areas where capabilities
are not available locally. All works areas where capabilities are not available locally shall be imported and
locals will be given an opportunity to learn.

13. Formal contracting arrangements to be ensured for all projects.

14. Communication to be streamlined through the PLC and used to manage expectations of local business and
communities.

4 ESTABLISHMENT OF A PROJECT LIAISON COMMITTEE

Point 1: Establish project liaison committees (PLCs) in each project to create a platform for project
liaison, works execution, sub-contracting and employment facilitation.

4.1 Purpose
The PLC is intended to give effect to the need for transparency and inclusion in the process of delivering
services, through ensuring that the Contractor liaises with the project Stakeholders and affected Communities

for the duration of the Contract’s life cycle. This shall be achieved through structured engagement with the
PLC which is established by SANRAL for this purpose.

9|Page

PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2022.1 - June 2022.DOC EDMS#
7475454

C3-211



Sen

citi

PROFORMA DOCUMENT FOR CONSTRUCTION BOOK 3 - 2022.1 - June 2022.DOC
7475454

Below are two routes that can be followed. The team can follow an alternative route provided the Divisional
Head in the region approves the proposed strategy. These routes occur after the introductory meeting with the
municipality.

Route to be followed

i. A meeting is set up with the Municipality through the LED office.
i.  The LED office is requested to assist with the identification of the stakeholders to be included in the
PLC using the guideline provided by SANRAL.
i. A community information session is set up by SANRAL. The municipality is informed of this process
and can attend if so required.
iii.  Nomination forms are distributed at the community information session
iv.  Clear timelines are communicated to affected individuals for submission of the forms.
a. The forms can be submitted to the LED office of the municipality or
b. Can be emailed to the Project manager/Stakeholder coordinator
v.  Once the forms are collected, the team confirms the membership of the PLC and communicates this
to the affected stakeholders.

4.3 Legal Nature

The Project Liaison Committee shall be a voluntary association established in terms of this guideline within a
defined period set by SANRAL. The members will not be remunerated for their time. However, SANRAL shall
consider paying an allowance to assist in covering some of the costs of the members.

Point 2: SANRAL to chair PLCs and provide secretarial support. Representation to comprise: SANRAL;
contractor; consultant; business representatives; traditional representatives; provincial and municipal
government representatives (not politicians); community representatives; and any other critical local
stakeholder that may be deemed necessary by the PLC.

4.4 Structure

PLC meetings shall be chaired by SANRAL while the Engineer's representative shall provide a secretarial
service to take minutes of these meetings. Secretarial support other than taking minutes at PLC meetings shall
be provided by the PLO.

The Contractor shall make use of the PLC as the official communication channel, and utilise it to facilitate
harmonious relationships, with project Stakeholders and affected Communities.

The Contractor shall delegate from among its site personnel a responsible person to serve on and participate
in the PLC and its business.

4.4.1 Composition

SANRAL shall be represented by the Project Management Team (Project Manager, Engineer's Representative
and Construction Manager). In addition, the Project Liaison Committee (PLC) shall consist of “elected” and
nominated members representing various community organisations as set out below to include the following
sectors:
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Sector Representatives

Municipality (LED office)

Traditional leaders

People with disabilities forums

Women Organisations

Youth Organisations

Business (incl. Contractor associations)

Transport Forums

Road Safety/Environmental Councils

Organized Agriculture

|t | | o [ ] ] ] | |

Co-opted member (s)

The composition and numbers of representatives above are provided as a guidance. Consultation between
SANRAL, the Engineer, the Contractor and municipal representatives, including the Mayor’s office, will provide
final guidance on the number and organisations to be represented. Where required, additional organisations
will be added, and others removed.

However, notwithstanding the guidance provided above, SANRAL does not desire that councillors become
members of PLCs. While Councillors may be invited to some PLC meetings, it is SANRAL'’s view that they are
not to become PLC members as a PLC is not a political platform.

Affected councillors can interact with the project team through the Mayor’s office. If so required, a Political
Steering Committee may be established for the project where political matters will be resolved.

4.42 Co-opted members

Co-opted members are those members that the PLC chooses to add in addition to those incorporated into the

PLC from the process above.

(i)  These members will include a member from the RRM PLC who coordinates with the project specific PLC.
This member will get their allowance from the RRM PLC.

(iiy  Councillors will also form part of the co-opted members and will not have voting rights.

(i)  Co-opted members shall have limited rights of participation at PLC meetings. They will not vote and shall
not receive allowances from SANRAL.

4.5 Selection of members

4.5.1 General Principles of Membership

Membership as defined above is open to any person residing within the boundaries of the Project Area but
does not apply to co-opted members.
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4.5.2 Nominations

Nominations shall be forwarded using the prescribed nomination form (annexed to this document). All
nominations shall indicate:

The name of the nominee

The name of the proposer, and 5 seconders

The name of the residential area of the nominee

The organisation for which the nomination is being made
Acceptance of nomination by the nominee

(i) All candidates must comply with provisions of clause 4 of this guideline.

(i)  The duration of the nominee’s participation in the PLC shall depend on the duration of the project or the
duration of the PLC, whichever comes first.

(i)  The nomination process shall be conducted in consultation with the municipality(ies) in the project area.

(iv)  The municipality shall be contacted through the Local Economic Development (LED) office.

5 DUTIES OF THE PLC
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The PLC is the official communication channel through which communication with project Stakeholders and
affected Communities is carried out.

The PLC is also the official communication channel through which project Stakeholders and the affected
Communities communicate with the project team on the impact that the project has on them, or is anticipated
to have on them, or on any other project matter.

This guideline requires the PLC to execute specific duties during each stage of the project, i.e. from project
initiation to project completion. Some of these duties overlap project stages.

The PLC shall execute the following duties:
Point 3: Project Liaison Officer (PLO) selection to be done under the auspices of the PLC.

(i) Assist the Employer and Engineer to source suitable candidates, based on the Employer’s qualifying
criteria, for the position of PLO.

(i)  Observe and verify that the qualifying criteria and procedures applied by the Employer and Engineer to
select and employ the PLO were executed in a fair and transparent manner and were within the prescripts
of the relevant legislation and regulations.

Point 4: Definition of a target area (sometimes referred to as a local area or traffic area) to be done
under the auspices of the PLC

(i)  Assist the Engineer to identify the project’s Target and Project Area(s) from which Targeted Labour and
Targeted Enterprises could be employed and subcontracted respectively and sign off the identified
Target and Project Area(s).

(i)  Assist the Engineer to identify the project's Target Groups for inclusion in the Tender Documents and
sign off the identified Target Groups

Point 5: Setup a database of contractors and suppliers (and consultants where relevant) to be done
under the auspices of the PLC. The final database to be signed off by the PLC.
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(0]
(i)

(iii)
(iv)

(v)
(vi)

(vii)

Note:

Verify that Targeted Enterprises on the preliminary Targeted Enterprise Database are authentic in terms
of the Contract Data and other Database criteria agreed with the Employer, Engineer and Contractor.
Alert possible eligible or qualifying Targeted Enterprises that are not on the preliminary Database of the
opportunity.

The PLC shall sign off the project database that will be used for procurement of SMMEs.

The Targeted Enterprise Database shall be updated at every instance that a new subcontract tender or
group of similar subcontract tenders are to be let for Targeted Enterprise work packages.

Give input to the Contractor in establishing the eligibility and preference criteria to subcontract Targeted
Enterprises and endorse the agreed criteria.

Peruse and endorse the Project Databases compiled by the PLO and the Contractor from which Targeted
Enterprises will be subcontracted.

Verify that the criteria and methodologies applied by the Contractor to subcontract Targeted Enterprises
were executed in a fair and transparent manner, and within the Employer’'s and Government's Supply
Chain Management Policies.

Targeted Enterprises within the Project Area shall be encouraged and assisted to register on the CSD
and to be compliant with all other statutory requirements.

Based on the above considerations, additional criteria for the Targeted Enterprise Database may be
agreed with the Employer, Engineer and PLC to ensure that EME and QSE enterprises are targeted as
intended by the Employer.

Once the Targeted Enterprise Database has been agreed with the Employer and the Engineer, and
endorsed by the PLC, the Contractor shall invite Targeted Enterprises to tender for the Targeted
Enterprise work packages and preference shall be given to those Targeted Enterprises that adhere to
the Database criteria.

Any Targeted Enterprise may respond to the invitation to tender, but preference shall be given to those
Targeted Enterprises that adhere to the Database criteria, which shall be measured by means of a
functionality evaluation.

The Targeted Enterprise Database shall be a “live database”. The Targeted Enterprise Database criteria
shall be updated at every instance that a new tender or group of similar tenders are being let for Targeted
Enterprise work packages.

Point 6: Setup of database of local labour for the targeted area to be done under the auspices of the
PLC. The final list to be signed off by the PLC. An agreed system of labour selection from the database
is to be agreed at the PLC.

(U]
(if)
(iii)

(iv)

Give input to the Contractor in establishing the eligibility and preference criteria to employ Targeted
Labour and endorse the agreed criteria.

Peruse and endorse the Project Databases compiled by the PLO and the Contractor from which Targeted
Labour will be employed.

Verify that the criteria and methodologies applied by the Contractor to employ Targeted Labour were
executed in a fair and transparent manner, and within the Employer’s and Government’s Supply Chain
Management Policies.

The PLC shall sign off the project database that will be used for the recruiting of labour.
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Point 7: Handover of signed-off databases for sub-contracting and labour to contractor for open tender
process and recruitment respectively done by the PLC.

Point 8: Tender to be conducted by contractor using government principles (e.g. public opening of
received bids, announcement of bidders and prices). Tabling of winning bidders in the PLC.

(i) Receive reports and ensure transparency in the appointment of Targeted Enterprises in local projects of
SANRAL notwithstanding that the authority to appoint such Targeted Enterprises shall remain with
SANRAL. (Observer status)

Point 9: Appeals on the tender process to be escalated to SANRAL for an independent review.

(i) Agree with the Employer, Engineer and Contractor on a dispute resolution mechanism to resolve any
disputes that may arise between the Employer, Engineer, Contractor, PLC, project Stakeholders and/or
affected Communities.

(i)  Assist the Employer, Engineer and Contractor to liaise with project Stakeholders and the affected
Communities to resolve any disputes between the Employer, Engineer and/or Contractor and project
Stakeholders and the affected Communities, which occurred due to the project.

Point 10: Capability assessments of contractors and suppliers to be done under auspices of PLC prior
to tender stage, to identify any deficiencies in skills and experience. For labour, skills assessments are
to be done at recruitment stage.

Point 11: Contractor development support and training to be coordinated and conducted, ahead under
the auspices of the PLC, prior to project commencement.

(i)  Make recommendations to the Contractor on the training needs, eligibility criteria and selection criteria,
for the provision of training to Targeted Labour, Targeted Enterprises, Designated Groups, project
Stakeholders and the affected Communities.

(if)  Observe and verify that training programmes and support programmes, which the Contractor committed
to, are implemented and executed as intended.

Point 12: Identification of works areas that are deliverable by local service providers, and areas where
capabilities are not available locally. All works areas where capabilities are not available locally shall
be imported and locals will be given an opportunity to learn.

Point 13: Formal contracting arrangements to be ensured for all projects.

(i)  Verify that the conditions of employment and the conditions of subcontracting, in the employment of
Targeted Labour and subcontracting of Targeted Enterprises were applied in a fair and transparent
manner and according to the Employer's employment and subcontracting requirements.

Point 14: Communication to be streamlined through the PLC and used to manage expectations of local
business and communities.

(i) Inform the entities whom they represent of any project matters which the Employer, Engineer and
Contractor wishes to communicate with project Stakeholders and the affected Communities.

(i)  Inform the entities whom they represent of any project matters that are impacting or may impact, either
positively or negatively, on project Stakeholders and the affected Communities.
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(iii)  Inform the Contractor of Stakeholder and/or Community requests and/or needs, which could possibly be
addressed within the project's Scope of Work.

(iv)  Inform the Employer, Engineer and Contractor of any road safety concerns within the project area(s) and
advise them of possible mitigating measures and/or road safety programs that will be most feasible for
acceptance by the affected Communities to promote road safety.

(i) Inform the Employer, Engineer and Contractor of any project matters that are impacting, or are
anticipated to impact, negatively on project Stakeholders and the affected Communities.

Additional duties

(i) Meet prior to the monthly site meeting, or as may be required, to discuss and resolve project matters,
which are of interest or concern to project Stakeholders and the affected Communities, the Employer,
the Engineer and/or the Contractor.

(i) Inform the Employer of any training that members of the PLC require to execute its duties.

(i)  The PLC shall have full powers to decide on any matter which they are empowered to decide on falling
within the Project Area and outlined duties.

(i)  The PLC may assign members to report back to specific sectors and/or constituencies within the PLC.

(i)  The PLC may establish working groups and/or adhoc committees to fulfil its work subject to fulfil tasks
as per contract. This must be recommended by the PLO and authorized by SANRAL.

6 DUTIES OF THE PLO
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The PLO shall facilitate the employment of Targeted Labour and shall coordinate communication between the
Employer, Engineer, Contractor and the PLC to address the day to day project, Stakeholder, and Community
matters that impact on the parties to the project.

The SANRAL Project Liaison Committee Guidelines requires of the PLO to execute specific duties during each
stage of the project, i.e. from project initiation to project completion. Some of these duties overlap project
stages and hence, a detailed description is provided here.

The SANRAL Project Liaison Committee Guidelines requires of the PLO to execute specific duties during the
design and construction phases of the project. These duties include the following:

i. Except for taking the minutes of PLC meetings which is a duty of the Engineer, the PLO shall provide a
secretariat function to the PLC which includes, amongst others, the following:

Schedule meetings;

Compile meeting agendas;

Compile document packages for meetings;

Distribute minutes of meetings;

Assist representatives of project Stakeholders and affected Community to formulate their

communication to the PLC in writing;
f. Distribute written communication between the parties to the PLC;
g. Keep records of all PLC correspondence and documentation; and
h. Provide any other reasonable secretariat function required by the PLC.

ii. Attend all PLC meetings to report on the day to day project, Stakeholder and Community matters that
impact on the parties to the PLC.

ii. Attend all monthly project site meetings to report on the day to day project, Stakeholder and Community
matters that impact on the parties to the PLC.

iv. Attend any other meetings related to the project and in which any of the project Stakeholders, affected
Communities, Targeted Labour and Targeted Enterprises are involved.

®Q00o
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Vi.

Vii.

viii.

Xi.

Xii.

Xiii.

Xiv.

XV.

XVi.

Maintain a full-time presence on site to monitor and address the day to day project, Stakeholder and

Community matters that impact on the parties to the PLC.

Maintain a full-time presence on site to assist the parties to the PLC in the day to day liaison with each

other.

Assist the Engineer and the Contractor to disseminate information to PLC members such as:

a. the basic Scope of the Works and how it will affect the Community;

b. the project programme and regular progress updates;

c. the anticipated employment and subcontracting opportunities;

d. the project programme as it pertains to the employment of Targeted Labour and subcontracting of
Targeted Enterprises;

e. Occupational Health and Safety precautions; and

f. any other information relevant to project Stakeholders and the affected Communities.

Be well acquainted with the contractual requirements as it pertains to Targeted Labour employment and

training.

Assist the PLC to establish and agree the criteria to be followed when selecting and employing Targeted

Labour.

Assist the Engineer and the Contractor in their resources and skills audits by providing a coordinating

function between the Engineer, the Contractor, project Stakeholders and the affected Communities.

Ensure that Targeted Labour databases are compiled based on the agreed eligibility and selection criteria

and that it is updated as and when required.

Coordinate the selection and employment of Targeted Labour based on the agreed eligibility and selection

criteria and based on the Contractor’s labour and skills requirements.

Ensure that each Targeted Labourer enters into an employment contract which adheres to current and

relevant Labour legislation.

Ensure that each Targeted Labourer understands the conditions of his/her employment contract, with an

emphasis on the employment start date, end date and wages payable.

Identify and inform the Contractor of any relevant training required by the Targeted Labour.

Attend all disciplinary proceedings to ensure that hearings are fair and conducted in accordance to the

current and relevant Labour legislation.

xvii.Be proactive in identifying project Stakeholder and affected Communities’ (including Targeted Labour

and/or Targeted Enterprise Subcontractor), requirements, disputes, unrest, strikes, etc. and bring it to the
attention of the PLC.

xviii. ~Assist the parties to the PLC to resolve any disputes, which may occur due to the project.

XiX.

XX.

7

Other than the document records to be kept as mentioned in above, keep record of all other documents
and processes pertaining to the employment of Targeted Labour.

Produce and submit a monthly report to the PLC on PLC and other meetings attended by the PLO, as well
as on Targeted Labour employment, and project Stakeholder, affected Community and any other project
matters that impact on the parties to the PLC.

MEETINGS

71

Principles and procedure:

The PLC shall meet as often as required with the Employer and the Engineer, to discuss and resolve the
project’s initiation, design stage and construction stage matters, which are of interest or concern to project
Stakeholders and the affected Communities, the Employer and the Engineer.
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7.1.1 Agenda

(i)  An agenda shall be made available or displayed to all participants at the commencement of such
meetings or the minutes of the previous meeting will serve as the agenda of such meetings.
(i)  The agenda shall not be amended without prior approval from SANRAL.

7.1.2 Apologies

(i)  Apologies shall be in writing except in emergency where the member apologising cannot communicate
the apology in writing.

(i)  Apologies may be sent through any media agreed to prior by the PLC for example through SMS or
WhatsApp messaging or similar application.

7.1.3 Non-Attendance

(i)  The organization, represented by a member who fails to attend 3 consecutive meetings without an
apology, will be informed in writing and asked to nominate a replacement member.

7.1.4 Llanguage

(i) The meetings will be conducted in English to enable all participants at the meeting to understand the
discussions of the meeting.

(i)  However, care and consideration must be given to provide non-English speakers an opportunity to
participate. Therefore, where desirable, any of the 11 official languages maybe be used to conduct the
meeting. If another language other than English is used, the minutes of the meeting will need to be
transcribed, translated and recorded in English.

7.1.5 Other

(i) The PMT shall provide a finger lunch for PLC members at PLC meetings.

7.2 The Chairperson shall:

(i) Chair all meetings of the PLC;

(i)  Co-ordinate all the activities of PLC;

(i)  Ensure that members are fulfilling their tasks as assigned by the PLC;

(iv) See to the execution of decisions taken by the PLC;

(v)  Ensure the validity of members’ claim for allowance;

(vi)  Ensure compliance of all activities of the PLC with current rules, law and general SANRAL policy; and
(vii) Be a co-signatory to all official documents of the PLC.

7.3 Notice of meetings

(i) The notice of the meeting for the PLC shall be given at least seven (7) calendar days prior to the meeting
date.
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(i)  Where meetings have been diarised over a period of time by the PLC, it shall be the duty of each PLC
member to ensure his/her attendance on set dates.

(i)  Where a PLC member has missed any meeting, he/she bears the onus of establishing the date and
venue of the next meeting.

7.4 Quorum

(i) The quorum for PLC meetings shall be constituted by 50%+1 ratio excluding co- opted members.

7.5 Venue

(i) The venue for PLC meetings shall be the project site office or any other venue agreed to by the members
of the PLC and approved by SANRAL.

(ii)  During the Covid 19 lockdown, or any other lockdown as announced by government, the meetings shall
be held on an online platform such as WhatsApp, Teams, Zoom or similar.

7.6 Frequency

(i) Meeting will be conducted monthly or as the need requires.

7.7 Confidentiality

(i) PLC members shall regard all information in their possession as confidential and shall treat it in line with
the relevant legislation.

(ii)  Information for public dissemination shall be clearly indicated by the committee to ensure that sensitive
information is only disseminated to the correct audience.

7.8 Conflict

PLC members shall:
(i) Ensure that no conflict of interest arises from members’ involvement in the PLC and potential involvement

in  tarmatad lahaiir  racriitmant  andiar  taraatad  ant i nrast v, +  andiar anu  athar
o W@geet GeCul reliuiimient ant sl W@Gigeiel SNSIpnSeS  proltuidimient anwor  any CSuied

supplier/subcontractor/service provider procurement or involvement in the contract.

(i)  Ensure that they, or companies in which they hold equity, will not tender on the project for any work or
subcontract that may be issued. Should they tender, this will be treated as conflict and the tender
proposal which they submit will not be evaluated further.

7.9 Removal from office

(i) PLC members who violate the provisions of this guideline will be removed from their role as a PLC
member at the sole discretion of SANRAL.

(i) SANRAL reserves the right to recover any costs from members whose actions can be regarded as
detrimental to SANRAL or to the execution of the project.

(iii) SANRAL also reserves the right to recommend criminal prosecution if the offence warrants such action.

(iv) SANRAL reserves the right to dissolve the entire PLC should SANRAL believe such an action is in its
best interest. SANRAL will not be obliged to reconstitute the PLC if such a dissolution occurs.
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TERM OF OFFICE

9

The duration of the nominees participating in the PLC (term of office) shall depend on the duration of the
project but will be limited to 3 years.

The term of office will be renewable every 12 months depending on conduct of the PLC member and
their performance in the discharge of their duties.

If SANRAL finds the performance of the PLC member to be below expectation or their conduct to be
unacceptable, the affected member will be discharged from their obligations and a new nomination
process shall commence.

APPLICATION AND AMENDMENTS

(0]
(i)

This guideline shall be in force after its initial adoption and signing by SANRAL.
PLC members may peruse and make recommendations on the duties of, and procedures to be followed
by, the PLC to fulfil its duties.

Note: The principles of the guidelines shall not be amended, but duties and procedures may be altered to be
project specific and to improve the functionality of the PLC.

This guideline is adopted and will be in force with effect from this............ (o Vo AR 20;;

Signed for and on behalf of SANRAL

Project Manager/Chalipersoll @ sississmssssmsssssamsssssssissamsso sisisasssisommsss ssmianasssss

FIRITE 3 G e e e e e e
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PLO
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PLC members:

Sector represented

Representative name

Signature
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ANNEXURE 1: Nomination form

Details of individual or organisation making the nomination

by nominate ... to be a member of the PLC for project

Details of the seconders (individuals supporting the nomination)

Name Surname Organisation

QB (LN =

Details of the individual accepting the nomination (nominee)

Name & Surname

Organisation

Residential address

Ward

Municipality
L LD NUMBET ..o hereby
accept the nomination to be a member of the PLC for project ...........cccooviiiiiiiiiiiiiiii.

| hereby accept to be bound by the prescripts of the GUIDELINES FOR PROJECT LIAISON COMMITTEE
(PLC) & PROJECT LIAISON OFFICERS and will always act in good faith.

SIgNAIUNe:.....ouoasevsissisasssimssns 8 O

Witness 1

Name.......ooooiiiiiiiiiiieeee SUM@ME.....iiiiiiieiie e Signature...........oooeieiiiiinnnnn.

Witness 2

INEINB.. ouesmomzs arespememmemmes s ORI e sssumszs seons susamsmmesmseswosmsusd SIGNANNE: . cocon o svmcmsusnusum sues
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APPENDIX 6- PROFORMA SUBCONTRACT DOCUMENT FOR TARGETED ENTERPRISES

Included in Tender Folder
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