NOTED: THE WORD 'PHASE' REFERS TO 'SECTION' AS DEFINED IN THE WORKS INFORMATION.

NOTES:

1. FOR ACCESS DATES, KEY DATES & SECTIONAL COMPLETION DATES ASSOCIATED WITH INTERFACING WITH STS CONTRACTOR,SEE CONTRACT DATA.
2. ALL WORKS ASSOCIATED WITH STS SLIPPING MODIFICATIONS AND COMMISSIONING TO BE DONE BY OTHERS.



PHASE 2A
NO STS CRANE INTERFACE



PHASE 2B
1. ERECT BACK OF EXISTING QUAY STS SITE
2. SLIP STS CRANE 4 ONTO SITE
3. MODS TO STS CRANE 4
4. COMPLETION BY KEY DATE No 10: 17.01.2028

0C



PHASE 2C
1. KEY DATE FOR COMPLETION OF 200m OF NEW QUAY
2. SLIP STS CRANES 4 & 5 ONTO QUAY
3. COMPLETION BY KEY DATE No11: 02.03.2028
4. CH 713.91 – 513.91

0C



PHASE 2D
MODS TO STS CRANE 5 ON QUAY



PHASE 2E
COMMISSION STS CRANES 4&5 ON QUAY



PHASE 2F
HANDOVER OF ENTIRE BERTH 204

Engineers

ZAA ENGINEERING PROJECTS & NAVAL ARCHITECTS

P O Box 26546
HOUT BAY 7872
Tel: +27(21) 791 9100
E-Mail: zaaepna@zaaepna.com

31 Melkhout Crescent
Hout Bay 7806
Fax: +27(21) 790 4470

NO.	DESCRIPTION	BY	CHK'D	APP'D	DATE
0C	UPDATED AS SHOWN	SS	JZ	JZ	2024.01.25
0B	UPDATED AS SHOWN	SS	KM	JZ	2019.10.31
0A	ISSUED FOR TENDER	WvW	JZ	JZ	2019.07.26

REVISIONS / ISSUE AUTHORIZATION

This Document including all design and information therein is Confidential Intellectual Property of ZAA Engineering Projects and Naval Architecture (Pty) Ltd.' Copyright and all other rights are reserved by ZAA. This Document may only be used for its intended purpose.

EPCM CONSULTANT: TNPA			
TITLE	NAME	SIGNATURE	DATE
LEAD DES. ENG.			
ENG. COORD.			
ENG. MANAGER			
AREA MANAGER			
PROJECT MGR.			
DIVISION			
DIV. TITLE	NAME	SIGNATURE	DATE

ORIGINATOR: ZAA			
TITLE	NAME	SIGNATURE	DATE
DRAWN	AS		19/07/26
CHECKED	MC/WvW		19/07/26
ENG. COORD.			
DISCIP. ENG.			
ENG. MANAGER			
AREA MANAGER			
PR.ENG. / PR.TECH.			
NAME	J. ZIETSMAN		DATE
SIGNATURE			19/07/26
REG. NUMBER	760293		
SCALE :			OR AS NOTED A1

Transnet National Ports Authority
237 MAHATMA GANDHI ROAD
DURBAN
P.O. BOX 31683, DURBAN
TEL: 031 361 8852

TRANSNET

PORT OF DURBAN

DCT BERTHS 203 to 205 RECONSTRUCTION DEEPENING AND LENGTHENING

CONSTRUCTION PHASING & INTERFACE WITH STS CRANE COMMISSIONING PHASE 2

DRAWING NO.	REFERENCE
REFERENCE DRAWINGS	

PROJECT NO	DIS CODE	AREA	DISP	TYPE	DRG NO	SHEET	STATUS	REV
1785	C0	010	C	DWG	0003	02	T	0C

PROJECT NUMBER	DV	FBS	DIS	TYPE	DRG. NO.	SHT.	REV.	ID
2122830	1	010	C	GA	1002	02	0C	AS