NOTED: THE WORD 'PHASE' REFERS TO 'SECTION' AS DEFINED IN THE WORKS INFORMATION.

DO NOT SCALE - IF IN DOUBT, ASK

NOTES:

1. FOR ACCESS DATES, KEY DATES & SECTIONAL COMPLETION DATES ASSOCIATED WITH INTERFACING WITH STS CONTRACTOR,SEE CONTRACT DATA.
2. ALL WORKS ASSOCIATED WITH STS SLIPPING MODIFICATIONS AND COMMISSIONING TO BE DONE BY OTHERS.



PHASE 1A
NO STS CRANE INTERFACE



0B

PHASE 1B
1. ERECT BACK OF QUAY STS SITE
2. SLIP STS CRANE 1 ONTO SITE
3. MODS TO STS CRANE 1
4. COMPLETION BY KEY DATE No 5: 06.10.2021



PHASE 1C
1. SLIP STS CRANE 2 ONTO SITE
2. MODS TO STS CRANE 2



0B

PHASE 1D
1. KEY DATE FOR COMPLETION OF 200m OF NEW QUAY
2. SLIP STS CRANES 1 & 2 ONTO QUAY
3. SLIP STS CRANE 3 ONTO QUAY
4. COMPLETED BY KEY DATE No 6: 19.11.2021
5. CH 393.91 - 193.91



PHASE 1E
MODS TO STS CRANE 3 ON QUAY



PHASE 1F
COMMISSION STS CRANES 1,2&3 ON QUAY



PHASE 1G
HANDOVER OF ENTIRE BERTH 205

Engineers

P O Box 26546
HOUT BAY 7872
Tel: +27(21) 791 9100
E-Mail: zaaepna@zaaepna.com

31 Melkhout Crescent
Hout Bay 7806
Fax: +27(21) 790 4470

NO.	DESCRIPTION	BY	CHK'D	APP'D	DATE
0B	UPDATED AS SHOWN	SS	KM	JZ	2019.10.17
0A	ISSUED FOR TENDER	AS	MC	JZ	2019.07.26

REVISIONS / ISSUE AUTHORIZATION

EPCM CONSULTANT: TNPA			
TITLE	NAME	SIGNATURE	DATE
LEAD DES. ENG.			
ENG. COORD.			
ENG. MANAGER			
AREA MANAGER			
PROJECT MGR.			

DIVISION				
DIV.	TITLE	NAME	SIGNATURE	DATE

ORIGINATOR: ZAA			
TITLE	NAME	SIGNATURE	DATE
DRAWN	AS	AS	19 07 26
CHECKED	MC/WvW	MW	19 07 26
ENG. COORD.			
DISCIP. ENG.			
ENG. MANAGER			
AREA MANAGER			

PR.ENG. / PR.TECH.

NAME	J. ZIETSMAN	DATE
SIGNATURE	JZiet	19 07 26
REG. NUMBER	760293	

SCALE : OR AS NOTED A1

This Document including all design and information therein is Confidential Intellectual Property of ZAA Engineering Projects and Naval Architecture (Pty) Ltd. Copyright and all other rights are reserved by ZAA. This Document may only be used for its intended purpose.

Transnet National Ports Authority
237 MAHATMA GANDHI ROAD
DURBAN
P.O. BOX 31683, DURBAN
TEL: 031 361 8852

PORT OF DURBAN

DCT BERTHS 203 to 205 RECONSTRUCTION DEEPENING AND LENGTHENING

CONSTRUCTION PHASING & INTERFACE WITH STS CRANE COMMISSIONING PHASE 1

DRAWING NO. | REFERENCE

REFERENCE DRAWINGS

PROJECT NO	DIS CODE	AREA	DISP	TYPE	DRG NO	SHEET	STATUS	REV
1785	C0	010	C	DWG	0003	01	T	0B

PROJECT NUMBER	DV	FBS	DIS.	TYPE	DRG. NO.	SHT.	REV.	ID
2122830	1	010	C	GA	1002	01	0B	AS