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DEFINITIONS AND INTERPRETATIONS 

1.1 In this contract (as hereinafter defined) the following words, definitions and 

expressions shall have the meanings hereby assigned to them except where the 

context otherwise requires: 

1.1.1 “Applicable Laws” means  the Constitution of the Republic of South Africa, 

Act No.108 of 1996, and all applicable statutes, regulations, codes of good 

practice, sector codes, industry charters, ordinances, by-laws, rules 

(including rules of court) and other secondary legislation, directives, practice 

notes having force of law in South Africa and the common law arising out of 

judicial decisions, notifications and with which the Parties are bound to 

comply; 

1.1.2 “Bill of Quantities” means the bill of quantities submitted by the Contractor 

as part of the Contractor’s Bid; 

1.1.3 “BBBEE” means Broad Based Black Economic Empowerment as defined in 

the Broad Based Black Economic Empowerment Act No.53 of 2003; 

1.1.4 “BBBEE Status” means the composition, ownership, make up, level and any 

other criterion of measurement of BBBEE as indicated in the RFT; 

1.1.5 “Business Day” means any day other than a Saturday, Sunday or public 

holiday in South Africa, within the meaning of the Public Holidays Act, 1994;  

1.1.6 “Chief Executive Officer” means (i) the chief executive officer of the 

Contractor and (ii) the chief executive officer of PRASA Technical, a division 

of the Employer; 

1.1.7 “Chief Procurement Officer” means the chief procurement officer of the 

Employers ; 

1.1.8 “Commencement Date” means the Business Day following the date on 

which the Condition Precedent is fulfilled; 

1.1.9 “Condition Precedent” means the condition precedent in clause 5.1; 

1.1.10 “Construction Equipment” means all appliances or things of whatsoever 
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nature required in or for the execution, correction of defects, or completion of 

the Services but does not include materials, Plant or other things that are 

part of, or intended to form part of the Permanent Services; 

1.1.11  “Contract” means this contract and all Annexures thereto; 

1.1.12 “Contractor” means ………………………………………………. 

1.1.13 “Contractor’s Default" means any of the following events or 

circumstances – 

1.1.13.1 any arrangement, composition or compromise with or for the benefit of 

creditors (including any voluntary arrangement as defined in the 

Insolvency Act, 1936 or the Companies Act, 2008) being entered into by 

or in relation to the Contractor; 

1.1.13.2 a liquidator, business rescue practitioner or the like taking possession of 

or being appointed over, or any, winding-up, execution or other process 

being levied or enforced upon the whole or any material part of the 

assets of the Contractor. 

1.1.13.3 the Contractor ceases to carry on business; and 

1.1.13.4 the Contractor commits a breach of any of its material obligations under 

this Contract; 

1.1.14 “Contractor’s Bid” means the documents submitted by the Contractor to the 

Employer in response to the RFT or Request for Quotation which is attached 

hereto as Annexure “E”  to this Contract; 

1.1.15 “Contract Sum” means the amount set out in clause 29.2 payable by the 

Employer to the Contractor in terms of this Contract, subject to such addition 

thereto or deduction therefrom as may be made from time to time under the 

provisions of the Contract; 

1.1.16 “Contract Period” means a period of 18 months being the period agreed 

between the Parties for the Contractor to complete the Services, beginning 

on the Commencement Date; 
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1.1.17 “Consents” mean shall mean all consents, permits, clearances, 

authorisations, approvals, rulings, exemptions, registrations, filings, 

decisions, licenses, permissions required to be issued by or made with any 

Responsible Authority in connection with the performance of the Works; 

1.1.18 “Drawings” means the plans, technical diagrams and drawings provided by 

the Employer to the Contractor from time to time to enable the Contractor to 

render the Services; 

1.1.19 “Day” means a calendar day; 

1.1.20 “Employer” means the Passenger Rail Agency of South Africa, a public 

entity established in terms of the Legal Succession to the South African 

Transport Services Act 9 of 1989 and the legal successors in title thereto; 

1.1.21 “Employer’s Default” occurs if - PRASA fails to make the payment in 

accordance with the provisions of clause 29 PRASA commits a breach of 

any material term of this Contract.   

1.1.22 “Final Approval Certificate” means the final approval certificate to be 

issued by the Employer on completion of the Service by the Contractor;  

1.1.23 “Good Industry Practice” means applying, in relation to the manner in 

which the Services are performed and the services  rendered, the standards, 

practices, methods and procedures conforming to applicable law, and 

exercising that degree of skill, care, diligence, prudence and foresight that 

would reasonably and ordinarily be expected from a skilled and experienced 

person engaged in a similar type of undertaking under similar circumstances, 

irrespective of whether or not it is conducted by or on behalf of an organ of 

state or the private sector; 

1.1.24 “Group Chief Executive Officer” means the group chief executive officer of 

the Employer; 

1.1.25 “Mobilisation Fee” means an amount equal to 10% of the Contract Price 

payable to the Contractor by the Employer, as an upfront payment in 

accordance with clause 29.4 of this Contract; 
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1.1.26 “Occupational Health and Safety Act” means the Occupational Health and 

Safety Act 85 of 1993; 

1.1.27 “Option” means the Employers Option as indicated in clause 11 of this 

Contract; 

1.1.28 “Performance Bond” means an unconditional and on demand bank 

guarantee to the value of 10% of the Contract Price as indicated pursuant to 

clause 29.5, to be issued by a South African registered bank in favour of the 

Employer, substantially in the form set out in the RFT or Request of 

Quotation; 

1.1.29 “Party” means the Contractor and the Employer, collectively referred to as 

the “Parties”; 

1.1.30 “Permanent Services” means the Services provided by the Contractor and 

approved by the Employer through issue of the Final Approval Certificate;  

1.1.31 “Project” means the programmed and non-programmed service work to be 

undertaken by the Contractor in terms of the provisions of this Contract; 

1.1.32 “Project Manager” means the person appointed by the Employer to be the 

project manager for the Project, it being agreed that the Employer shall 

procure that such project manager discharges the duties, functions and 

responsibilities required of it in terms of this Contract; 

1.1.33 “Plant” means machinery, apparatus, articles and things of all kind that 

become part of the Permanent Services to be provided in accordance with 

the Contract; 

1.1.34 “Restricted Enterprise” means an entity restricted from contracting with the 

Employer or any other public entity as a result of being listed either on the 

register for tender defaulters compiled in terms of the regulations to the 

Prevention and Combating of Corrupt Activities Act 12, of 2004; or any other 

relevant Applicable Law; 

1.1.35 “Request for Tender” or “RFT” means the request for tender issued by the 

Employer for the appointment of a Contractor for the Project, as set out in 
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Annexure “E” to this Contract; 

1.1.36 “Request for Quotation” means the request for quotation issued by the 

Employer for the appointment of a Contractor for the Project, as set out in 

Annexure “E” to this Contract; 

1.1.37 “Responsible Authority” shall mean any ministry, any minister, any organ 

of state, any official, any official in the public administration or any other 

governmental or regulatory Employer, commission, entity, service utility, 

board of directors, committee, agency, instrumentality or authority (in each 

case, whether national, provincial or municipal) or any court, each having 

jurisdiction over the matter in question; 

1.1.38 “Scope of Services” means the Services which are to be provided by the 

Contractor to the Employer in terms of the terms and conditions of this 

Contract; 

1.1.39 “Services” means the services to be provided by the Contractor in terms of 

this Contract in connection with the Project, as set out in Annexure “B” of this 

Contract;  

1.1.40 “Service Levels” means the Service levels set out in clause 10; 

1.1.41 “Signature Date” means the date of signature of this Contract by the last 

Party signing; 

1.1.42 “South Africa” means the Republic of South Africa; 

1.1.43 “Subcontractors” means any person named in the Contract as a 

subcontractor as listed in Annexure “C” of this Contract and the legal 

successors in title to each of these persons; 

1.1.44 “Temporary Services” means the Services provided by the Contractor but not 

approved by the Employer through issue of the Final Approval Certificate; 

1.1.45  “Writing” means any hand-written typed or printed communication including 

facsimiles, electronic communication or any similar communication resulting in a 

permanent record. The terms “in writing” and “written” shall have corresponding 

meanings; 
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1.1.46 “Work” means all works to be undertaken for the Services in this Contract. 

2 INTERPRETATIONS 

2.1 This Contract shall be interpreted according to the following provisions, unless the 

context requires otherwise - 

2.1.1 references to the provisions of any law shall include such provisions as 

amended, re-enacted or consolidated from time to time in so far as such 

amendment, re-enactment or consolidation applies or is capable of applying 

to any transaction entered into under this Contract; 

2.1.2 references to “Month” shall be to a calendar month; 

2.1.3 references to “Parties” shall include the Parties’ respective successors-in-

title and, if permitted in this Contract, their respective cessionaries and 

assignees; 

2.1.4 references to a “person” shall include an individual, firm, company, 

corporation, juristic person, Responsible Authority, and any trust, 

organization, association or partnership, whether or not having separate 

legal personality; 

2.1.5 references to any “Responsible Authority” or any public or professional 

organization shall include a reference to any of its successors or any 

organization or entity, which takes over its functions or responsibilities; 

2.1.6 references to “clauses”, “sub-clauses” and “Schedules” are references to the 

clauses, sub-clauses and Annexures of this Contract; 

2.1.7 the headings of clauses, sub-clauses and Schedules are included for 

convenience only and shall not affect the interpretation of this Contract; 

2.1.8 the Parties acknowledge that each of them has had the opportunity to take 

legal advice concerning this Contract, and agree that no provision or word 

used in this Contract shall be interpreted to the disadvantage of either Party 

because that Party was responsible for or participated in the preparation or 

drafting of this Contract or any part of it; 
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2.1.9 words importing the singular shall include the plural and vice versa, and 

words importing either gender or the neuter shall include both genders and 

the neuter; 

2.1.10 references to “this Contract” shall include this Contract as amended, varied, 

novated or substituted in Writing from time to time; 

2.1.11 any reference to any enactment, order, regulation or similar instrument shall 

be construed as a reference to enactment, regulation or instrument as 

amended, re-enacted or replaced from time to time; and 

2.1.12 when any number of days is prescribed in this Contract, same shall be 

reckoned exclusively of the first and inclusively of the last day unless the last 

day falls on a day which is not a Business Day in which case the last day 

shall be the immediately following Business Day. 

2.2  The common or statute law shall determine whether any person acting or 

purporting to act on behalf of the Employer, Project Manager or Contractor is duly 

authorised, save to the extent that a party shall, by written notice to each of the 

others, designate a person or the holder of any office, to the exclusion of another 

person or holder of office, to have such authority, or to limit in any way, or 

terminate the authority of such designated person or holder of office. 

2.3 The marginal notes or headings in this Contract shall not be deemed to be part 

thereof nor be taken into consideration in the interpretation or construction of the 

Contract. 

3 GENERAL PROVISIONS 

3.1 No grant by the Employer or the Contractor to the other of any concession, waiver, 

condonation or allowance shall, in respect of any specific event or circumstance 

other than that in respect of which the grant was made, constitute a waiver of the 

rights of the grantor in terms of the Contract or an estoppel of the grantor's right to 

enforce the provisions of the Contract. 

3.2 The law which is to apply to the Contract, and according to which the Contract is to 

be interpreted, shall be the law of South Africa.  
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3.3 The language of the Contract and of written communications shall be English. 

3.4 In the event that the Contractor and the Employer conclude a supplementary 

contract, the additional work executed in terms of such a contract shall not be 

taken to be a variation or addition under clause 29.6, but to be a separate contract. 

The value of such additional work shall, for the purposes of clause 29.7, not be 

taken into account for this Contract, but it shall be taken into account for the 

separate contract concluded in terms of the supplementary contract. 

3.5 Except where otherwise provided in this Contract, the Contractor shall retain the 

copyright and other intellectual property rights in documents supplied by it to the 

Employer or Project Manager under this Contract. 

3.6 The Contractor shall be deemed to have given the Employer a non-terminable, 

non-transferable, non-exclusive, royalty-free licence to copy, use and 

communicate the Contractor's documents provided to it by the Contractor under 

this Contract, including making and using modifications of such documents for the 

purposes of further work required to the Services. 

4 INTRODUCTION 

4.1 The Employer issued an RFT or Request for Quotation for provision of the 

Services with the option to undertake the redesign of the Services. 

4.2 The Contractor has submitted the Contractors Bid and the Employer appointed the 

Contractor to provide the Services with the option to redesign the Services.  

5 CONDITION PRECEDENT 

5.1 The provisions of this Contract (other than clauses 0 to 3, 11, 14, 34 to 41 which 

will come into  effect from the Signature Date) are subject to the fulfilment of the 

condition precedent that must be fulfilled within 30 (thirty) Business Days of the 

Signature Date (or such other date agreed by the Parties in Writing).   

5.2 The Contractor shall deliver to the Employer the Performance Bond.  

5.3 The Parties shall, where it is within their respective power and control to do so, 
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use their respective reasonable commercial endeavours to procure the fulfilment 

of the Condition Precedent within the time period permitted therefore in clause 5.1. 

5.4 If the Condition Precedent is not fulfilled on or prior to the date stipulated in clause 

5.1 for such fulfilment, this Contract shall not come into force and effect and 

neither Party shall have any claim against the other Party as a result of or in 

connection with any such non-fulfilment (other than a claim for a breach by a Party 

of any of its obligations under clause 5.1). 

6 PRIORITY OF DOCUMENTS 

6.1 The documents forming the Contract are to be taken as mutually explanatory of 

one another. For the purposes of interpretation, the priority of such documents 

shall be in accordance with the following sequence - 

6.1.1 the Contract, Annexures and schedules thereto; 

6.1.2 the RFT; and 

6.1.3 the Contractor’s Bid. 

6.2 If an ambiguity or discrepancy is found in the documents referred to in clause 6.1, 

the Project Manager shall issue a clarification or instruction. If either Party is not 

satisfied with the clarification or instruction of the Project Manager, it may refer the 

matter for dispute resolution in accordance with clause 33. 

7 DURATION OF CONTRACT  

7.1 Subject to the provisions of clause 4 and any other clause in this Contract which 

entitles the Contractor to an extension of time, this Contract shall come into force 

and effect on the Commencement Date and shall endure for the Contract Period , 

whereafter it shall automatically terminate, provided that the Employer may, on 

notice given to the Contractor not less than 3 (three) months prior to the expiry 

date of the Contract Period, extend this Contract for a period to be determined by 

the Employer, during which period the Employer may terminate this Contract on 30 

(thirty) days’ notice to the Employer. 
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8 SCOPE OF SERVICES 

8.1 The Contractor shall undertake the Services in accordance with Good Industry 

Practice and the Scope of Services set in Annexure “B” and this Contract. 

8.2 The Services to be undertaken by the Contractors shall include the following: 

9 SUPPLY OF SERVICES 

9.1 The Contractor will use adequate numbers of appropriately skilled, qualified and 

experienced personnel and all equipment, assets and other resources necessary 

to provide the Services. The Contractor will throughout the Contract Period 

consider the requirements of the Employer and apply its expertise to ensure that it 

renders the Services in a manner which, in its expert judgment, meets the needs 

of the Employer.  

9.2 Services will be performed during working hours and in accordance with the 

Service Levels. 

9.3 Where the performance of the Service requires the Contractor to liaise or co-

operate with the Employer’s personnel or other contractors rendering services to 

the Employer, the Contractor must give its full co-operation and deal with all such 

persons in a professional and courteous manner. The Employer will in turn procure 

the co-operation of its personnel and other contractors in their interactions with the 

Contractor.  

9.4 The Contractor shall provide the Services applying Good Industry Practice. 

10 SERVICE LEVELS AND SCHEDULES 

10.1 All Services costs shall conform to agreed prices. 

10.2 A schedule reflecting details Services to be undertaken during the next month 

shall be submitted to the Employer by the Contractor before the end of each 

month during the Contract Period. 

10.3 Work shall be undertaken by the Contractor as per agreed schedule and agreed 

turnaround times. Special requirements in relation to any work shall be agreed in 
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progress meetings held between the Parties from time to time in accordance with 

clause 24. 

10.4 Should additional Work be required, the Employer shall be advised immediately 

and a separate quotation for this work shall be prepared and submitted to the 

Employer for approval, prior to commencement of any such Work.  

11 EMPLOYERS OPTION 

11.1 The Employer has appointed the Contractor to provide the Services with the option 

of the Employer to extend the scope of the Services to include the redesign of the 

Services. 

11.2 The Employer shall have a right at its own discretion to extend and/or amend the 

scope of Services to include the redesign of the Services based of the trends and 

failure analysis undertaken in accordance with clause 24.1.1. 

11.3 Once the Employer has exercised its option to extend the scope of Services in 

accordance with clause 11.2, both Parties shall agree on the amount to be paid to 

the Contractor for the redesign of the Services. 

11.4 The amount to be paid to the Contractor for the redesign of the Services shall be 

paid in accordance with the Redesign Payment Schedule which is annexure “T” of 

this Contract. 

12 CONTRACTOR’S WARRANTIES 

12.1 The Contractor warrants that as at the Signature Date - 

12.2 it is a limited liability company, duly incorporated and validly existing under the 

Applicable Laws and has taken all necessary actions to authorise its execution of 

and to fulfilment of its obligations under this Contract; 

12.3 no litigation, arbitration, investigation or administrative proceeding is in progress as 

at the Signature Date or, to the knowledge of the Contractor as at the Signature 

Date, threatened against it or the Subcontractors, which is likely to have a material 

adverse effect on the ability of the Contractor to provide the Services; 
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12.4 the Contractor is not subject to any obligation or non-compliance which is likely to 

have a material adverse effect on its ability to conduct the Services; 

12.5 no proceedings or any other steps have been taken or, to the knowledge of the 

Contractor, threatened for the winding-up or liquidation (whether voluntary or 

involuntary, provisional or final), judicial management (whether provisional or final) 

or deregistration of the Contractor, or under business rescue; or for the 

appointment of a liquidator, judicial manager or similar officer over it or over any of 

its assets; 

12.6 its obligations under this Contract are legal, valid, binding and enforceable against 

it in accordance with the terms of this Contract; 

12.7 all information disclosed by or on behalf of the Contractor at any time up to the 

Signature Date and up to the end of the Contract Period  and, in particular, when 

submitting the Contractor’s Bid prior  to the award of this Contract to the 

Contractor, is true, complete and accurate in all material respects and the 

Contractor is not aware of any material facts or circumstances not disclosed to the 

Employer which would, if disclosed, be likely to have an adverse effect on the 

Employer’s decision (acting reasonably) to award this Contract to the Contractor; 

12.8 it will use reasonable care and skill in carrying out its obligations under this 

Contract;  

12.9 it is not a Restricted Enterprise;  

12.10 in being awarded its appointment under this Contract, it did not engage, either 

directly or indirectly, or in any manner participate in the perpetration of a corrupt 

activity as defined in terms of the Corrupt Activities Act Number 12 of 2004; and 

12.11 it has all the insurances required in terms of this Contract.  

13 EMPLOYER’S WARRANTIES 

13.1 The Employer hereby warrants that - 

13.1.1 the execution and performance of this Contract by the Employer does not 

and will not contravene any provision of its constitutive documents as at the 
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Signature Date, or any order or other decision of any Responsible Authority 

or arbitrator that is binding on the Employer as at the Signature Date; 

13.1.2 it has taken all necessary actions to authorise the execution and the 

fulfilment of its obligations under this Contract; and 

13.1.3 its obligations under this Contract are legal, valid, binding and enforceable 

against it, in accordance with the terms of this Contract. 

14 INDEMNITIES 

14.1 The Contractor, in relation to the Services - 

14.1.1 indemnifies the Employer against any liability in respect of damage to, or 

physical loss of the property, or injury to or death of any person; and  

14.1.2 shall be liable to the Employer for damage to or physical loss of all property 

of the Employer,  arising directly from the execution of the Services. 

14.1.3 The Contractor shall not be liable in respect of - 

14.1.4 the permanent use or occupation of land by reason of the Services or any 

part thereof; 

14.1.5 any nuisance, disturbance or interference arising necessarily by reason of 

the construction of the Services; 

14.1.6 interference, whether temporary or permanent, with any servitude or any 

other right which is the unavoidable result of the construction of the Services 

in accordance with the Contract; or 

14.1.7 death of, or any injuries or damage to persons or property resulting from any 

act, omission or neglect of the Employer, its agents, employees or other 

contractors (not being employed by the Contractor). 

15 ASSIGNMENT AND SUBCONTRACTING 

15.1 The Contractor shall not assign the Contract or any part thereof, or any obligation 
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under the Contract, or cede any right or benefit there under without the written 

consent of the Chief Procurement Officer and Group Chief Executive Officer of the 

Employer, which consent shall not be unreasonably withheld.  

15.2 Subcontracting 

15.2.1 The Contractor shall not subcontract the whole Contract and shall only 

subcontract a portion of the Services subject to the written approval of the 

Employer. 

15.2.2 The Contractor shall be liable for the acts, defaults and negligence of any 

subcontractor, its agents or employees as fully as if they were the acts, 

defaults or negligence of the Contractor. 

15.2.3 The contractual relationship between the Contractor and any subcontractors 

selected by the Contractor in consultation with the Employer in accordance 

with the requirements of and a procedure set out in this Contract, shall be 

the same as if the Contractor had appointed the Subcontractor without 

consultation with the Employer. 

15.2.4 Any appointment of a Subcontractor in accordance with clause 15.2.3 shall 

not amount to a contract between the Employer and the subcontractor, or 

any responsibility or liability on the part of the Employer to the subcontractor 

and shall not relieve the Contractor from any liability or obligation under the 

Contract. 

15.2.5 In the event of termination of the Contract under clause 31, the Contractor 

shall assign the subcontract it has in place with a Subcontractor to the 

Employer, upon instruction by the Employer. 

 

15.3 Procedure for appointment of Subcontractors 

15.3.1 In the event that the Contractor wishes to appoint subcontractors or replace 

any one of the subcontractors, it shall - 

15.3.2 consult with the Employer regarding such proposed subcontractor, including 

providing details as to such subcontractor’s experience, financial standing 
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and empowerment credentials; 

15.3.3 obtain the Employer’s written consent prior to contracting with any proposed 

subcontractor, which consent shall not be unreasonably withheld; and 

15.3.4 in respect of the replacement of a Subcontractor procure that the terms and 

conditions upon which any replacement subcontractor is appointed are 

substantially the same as those on which the Subcontractor was appointed, 

and provide the Employer with a copy of the duly executed contract with any 

such proposed subcontractor. 

15.3.5 Every Subcontractor shall enter into a subcontracting agreement with the 

Contractor which shall provide that - 

15.3.6 such Subcontractor shall undertake the same obligations to the Contractor in 

respect of the subcontract as those by which the Contractor is bound in 

respect of the contract; 

15.3.7 payment for work covered by the subcontract shall not be due until receipt by 

the Contractor of the payment certificate which includes the value of such 

work; 

15.3.8 within 7 (seven) days of receipt by the Contractor of the Project Manager's 

payment certificate in which the value of such Subcontractor's work is 

included, the Contractor shall make payment in full to the Subcontractor for 

work covered by the subcontract without discount or deduction, other than 

retention money as may be specified in the subcontract. 

16 JOINT AND SEVERAL LIABILITY 

16.1 If the Contractor constitutes (under Applicable Laws) a joint venture, consortium or 

other unincorporated grouping of two or more persons - 

16.2 these persons shall be deemed to be jointly and severally liable to the Employer 

for the performance of the Services; 

16.3 these persons shall notify the Employer of their leader who shall have authority to 

bind the Contractor and each of these persons; and 
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16.4 the Contractor shall not alter its composition or legal status without the prior 

consent of the Employer. 

17 BASIS OF CONTRACT 

17.1 The Employer shall have made available to the Contractor, as part of or available 

data by reference in the RFT or Request for Quotation, data relevant to the 

Services obtained by or on behalf of the Employer, but the Contractor shall be 

responsible for its own interpretation thereof and deductions thereof. 

17.2 The Contractor shall be deemed to have obtained attainable information on risks, 

contingencies and all other information regarding circumstances which may 

influence or affect the Services. 

18 CONTRACTOR'S GENERAL OBLIGATIONS 

18.1 Extent of obligations and liability 

The Contractor's general obligations under the Contract shall include the provision 

of the Services at its own expense, including all labour, equipment, tools, material, 

transport, consumables, stores, services, samples and Temporary Services, and 

everything, whether of a temporary or permanent nature, required in and for the 

construction, completion and commission of the Services. The Contractor shall 

remedy any defects in the Services and the completed Services must be fit for the 

purpose for which the Services are intended as defined in the RFT and in this 

Contract. 

18.2 Legal provisions 

18.2.1 The Contractor shall, in fulfilling the Contract, comply with Applicable Laws.  

18.2.2 If required, the Contractor shall provide proof to the Project Manager that it is 

in good standing with respect to duties, taxes, levies and standing 

contributions required in terms of the Applicable Laws.  

18.3 Notices and Fees 

18.3.1 The Contractor shall in the execution of the Services comply with the 
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provisions of, and give all notices and pay all fees, taxes, levies and other 

charges required to be given or paid in terms of - 

18.3.1.1 applicable law, and 

18.3.1.2 the conditions imposed by any other body or person stated in this 

Contract. 

18.3.2 The Contractor indemnifies the Employer against any liability for any breach 

of the provisions of clause 18.3.1. 

18.3.3 The Employer shall be responsible for obtaining any planning approval 

required in respect of the Permanent Services and the Temporary Services. 

18.3.4 The Contractor shall be responsible for obtaining all requisite consents and 

permits for the execution of the Services arising from the approvals consents 

referred to in clause 18.3.3. 

18.3.5 All notices and any other communications whatsoever (including, without 

limitation, any approval, consent, demand, query or request) by either Party 

in terms of this Contract or relating to it shall be given in Writing and sent by 

registered post, or delivered by hand, or transmitted by facsimile to the 

recipient Party at its relevant address set out below – 

18.3.6 if to the Employer at: 

 Address:   Metrorail 

    No: 1 Adderley Street 

    Cape Town, 8000 

 Attention:  Legal Department 

 Postal address:  Private Bag X101 

    Braamfontein, 2017 

 Facsimile number:   n/a 
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18.3.7 Telephone number:         021 818 7492 

18.3.8 if to the Contractor:  ………………………………………………… 

  Address: ………………………………………………………..  

  Attention: ………………………….. 

  Postal address: …………………………………………… 

     Facsimile number: +27  

18.3.9 Telephone number:  …………………………………… 

18.3.10 Either Party may, by written notice to the other Party, change any of the 

addresses at which or the designated person for whose attention those 

notices or other communications are to be given. 

18.3.11 Any notice or other communication given by any Party to the other Party 

which - 

18.3.12 is sent by registered post to the addressee at its specified address shall be 

rebuttably presumed to have been received by the addressee on the 7th 

(seventh) day after the date of posting; or 

18.3.13 is delivered by hand to the addressee during the normal business hours of 

the addressee at its specified address shall be refutably presumed to have 

been received by the addressee at the time of delivery; or 

18.3.14 is transmitted by facsimile to the addressee during the normal business 

hours of the addressee at its specified facsimile number shall be rebuttably 

presumed to have been received by the addressee on the date of 

transmission as indicated on the sender’s facsimile transmission report. 

18.3.15 The provisions of this clause 18.3 shall not invalidate any notice or other 

communication actually given and received otherwise than as described in 

those provisions. 

18.3.16 The Parties choose their respective physical addresses in clause 18.3.5 as 

their respective domicilia citandi et executandi at which all documents 
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relating to any legal proceedings to which they are a party may be served. If 

that address is changed to another address which is not a physical address 

in South Africa, then the original address shall remain the domicilium citandi 

et executandi of the relevant Party until it nominates a new physical address 

within the Republic of South Africa in Writing to be its new domicilium citandi 

et executandi. 

19 CHANGE IN CONTROL AND BBBEE 

19.1 The Contractor shall not, during the term of this Contract, be allowed to proceed 

with any of the following matters without the prior written consent from the 

Employer’s Chief Procurement Officer and Group Chief Executive Officer - 

19.1.1 any transfer of any amount of shares of the Contractor; 

19.1.2 any change in the composition of the Contractor; 

19.1.3 any change in the ownership of the Contractor; 

19.1.4 any material change in the constitution, memorandum, articles of association 

or memorandum of incorporation or similar document providing for the 

creation, formation or incorporation of the Contractor; or 

19.1.5 any change on the BBBEE component of the Contractor. 

19.1.6 provided that the Contractor shall not require any approval and/or consent of 

the Employer and/or Employer’s Chief Procurement Officer and Group Chief 

Executive Officer where any change as contemplated in clause 19.1.1 to 

19.1.5  Employers not have impact of the BBBEE Status of the Contractor.  

19.2 Breach of clause 19 by the Contractor shall result in immediate termination of the 

Contract by the Employer. 

20 DRAWINGS AND INTELLECTUAL PROPERTY 

20.1 The Drawings will remain in the sole custody of the Project Manager. Three copies 

thereof will be furnished to the Contractor free of cost, but any further copies shall 

be paid for by the Contractor. The Contractor shall give reasonable notice in 
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Writing to the Project Manager of any further drawing or specification that may be 

required for the execution of the Services. 

20.2 One copy of the Drawings furnished to the Contractor as aforesaid shall be kept by 

the Contractor on its site, and shall at all reasonable times be available for 

inspection and use by the Project Manager and any Subcontractor appointed in 

terms of clause 15.3 hereof.   

20.3 Where the design of the Services or part of the Services is performed by the 

Contractor, it shall, unless otherwise directed, submit paper prints, in triplicate, of 

all plans or drawings of such Services to the Project Manager whose written 

approval must be obtained before the Work concerned is commenced.  Such 

approval shall be subject to clause 3.2.  

20.4 Design, plans and drawings prepared by the Contractor in accordance with clause 

20.3 and paid for by the Employer including the intellectual rights thereto shall 

belong to the Employer.  

20.5 In the event that the designs, drawings and/or plans are created by both Employer 

and Contractor, the intellectual property rights attaching to the Work done and paid 

for by Employer shall vest on the Employer. and the intellectual property rights 

associated therewith shall vest jointly in the Parties. 

20.6 The Contractor hereby grants to the Employer a non-exclusive licence, in 

accordance with the provisions of section 22 of the Copyright Act, No.98 of 1978 - 

20.6.1 to copy any plan, diagram, drawing, specification, Bill of Quantity, design 

calculation or other similar document made by the Contractor, other than 

under the direction or control of the Employer, in connection with the 

Services; 

20.6.2 to make free and unrestricted use thereof for its own purposes;   

20.6.3 to provide copies thereof to the Project Manager to be used by it for 

consultations and consulting services to the Employer;  

20.6.4 to provide other parties with copies thereof where tenders are invited by the 

Employer.   
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20.7 Such non-exclusive licence shall apply mutatis mutandis to any plan, diagram, 

drawing, specification, bill, design calculation or other similar document made, 

other than under the direction or control of the Employer, by any Subcontractor of 

the Contractor. The provisions of this clause shall in the case of materials, 

machines or equipment to be provided as part of the Services, not apply in respect 

of documents created for the manufacturing thereof.   

20.8 No separate or additional payment shall be made by the Employer in respect of 

any non-exclusive licence granted in terms hereof.  

20.9 Save in respect of the Employer's or the Project Manager's design of the Services 

or method of construction and proprietary brand specified by the Employer or its 

Project Manager, or in connection with any Drawings, the Contractor indemnifies 

the Employer against any liability arising from the infringement of any patent rights, 

design, trade-mark or name or other protected right in respect of any design work, 

Construction Equipment, Plant, machine, work, method of construction or material 

used for or in connection with the Services. 

20.10 Except where otherwise specified in the Contract, the Contractor shall pay all 

amounts due by it in respect of the rights referred to in clause 20. 

21 CONTRACTOR'S SUPERINTENDENCE 

21.1 The Contractor shall provide all necessary superintendence during the execution 

of the Services. 

21.2 The Contractor's manager shall have authority to receive, on behalf of the 

Contractor, all oral or written communications from the Project Manager or the 

Project Manager's Representative.  

22 TIME AND RELATED MATTERS 

22.1 Commencement of the Services 

22.1.1 Following the Commencement Date, and on the Project Manager's instruction, the 

Contractor shall, save as may be otherwise provided in the Contract or legally or 

physically impossible, commence executing the Services. Such instruction shall be 
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subject to the submission by the Contractor, and approval by the Project Manager, 

of documentation required before commencement with Services execution which 

information shall be as follows –  

22.1.1.1 any Consents required; 

22.1.1.2 proof of insurance in accordance with clause 12.11. 

22.1.2 The documentation referred to in clause 22.1.1 above shall be made 

available within 30 (thirty) days from the Commencement Date. 

22.1.3 If the documentation referred to in clause 22.1.1 is not submitted within the 

number of days stipulated in clause 22.1.2  from the Commencement Date, 

or is found to be unacceptable, the Employer may terminate the Contract on 

written notice to the Contractor.  

22.1.4 If the Project Manager's instruction to commence executing the Services, or 

to resubmit documentation, is not received by the Contractor within 7 (seven) 

days from the actual date of submission of the documentation referred to in 

clause 22.1.1, commencement of the Services shall be deemed to be on the 

expiry of such 7 (seven) days. 

23 SUPERVISION 

23.1 The function of the Project Manager is to control, manage and administer the 

Contract acting on instructions of the Employer, in accordance with the provisions 

of the Contract.  

23.2 Whenever the Project Manager intends, in terms of the Contract, to exercise any 

discretion or make or issue any ruling, contract interpretation or price 

determination, he shall first consult with the Contractor and the Employer in an 

attempt to reach agreement. Failing agreement, the Project Manager shall act 

impartially and equitably and shall make a decision in accordance with this 

Contract, taking into account all relevant facts and circumstances. 

23.3 The Project Manager will provide overall technical superintendence of the 

Services, and may direct the Contractor in terms of the provisions of this Contract 

or in respect of any measures which the Project Manager may require for the 
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operations of the Employer on the safety of trains, the property and workmen of 

the Employer, and for the safety of other property and persons. The Contractor 

shall carry out the directions of the Project Manager. The superintendence 

exercised by the Project Manager, including any agreement, approval, refusal or 

withdrawal of any approval given, shall not relieve the Contractor of any of his 

duties and liabilities under the Contract, and shall not imply any assumption by the 

Employer or by the Project Manager of the legal and other responsibilities of the 

Contractor in carrying out the Services. 

23.4 The Project Manager may delegate to any deputy or other person, any of his 

duties or functions under the Contract. On receiving notice in Writing of such 

delegation, the Contractor shall recognise and obey the deputy or person to whom 

any such duties or functions have been delegated as if he were the Project 

Manager. 

23.5 The Contractor shall exercise supervision over the Services at all times when work 

is performed or shall be represented by an agent having full power and authority to 

act on behalf of the Contractor. Such agent shall be competent and responsible, 

and have adequate experience in carrying out work of a similar nature to the 

Services, and shall exercise personal supervision on behalf of the Contractor.  The 

Project Manager shall be notified in Writing of such appointment which will be 

subject to his approval. 

23.6 The Contractor or the Contractor’s Site Agent shall be available on the Site at all 

times while the Services are in progress to receive the orders and directions of the 

Project Manager. 

23.7 If the Contractor is dissatisfied with any order or instruction of the Project 

Manager's representative, or any other person appointed by the Project Manager 

to act on his behalf, he shall be entitled to refer the matter to the Project Manager 

who shall promptly confirm, reverse or vary such order or instruction. 

23.8 Instructions 

23.8.1 On the Commencement Date, the Project Manager shall deliver to the 

Contractor copies of the Drawings and any instructions required for the 

commencement of the Services. 
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23.8.2 The Project Manager shall deliver to the Contractor from time to time, during 

the progress of the Services, drawings for construction purposes or 

instructions as shall be necessary for the proper and adequate construction, 

completion and defect correction of the Services. 

23.8.3 The Contractor shall give adequate written notice to the Project Manager of 

any requirements additional to that contained in the Scope of Services or 

Drawings, which the Contractor may require for the execution of the Services 

and the Project Manager shall deliver such instructions and/or drawings to 

the Contractor. 

23.8.4 The aforesaid instructions and/or Drawings referred to in clause 23.8.3 shall 

be delivered in good time taking the approved programme into account. 

23.8.5 The Contractor shall give effect to and be bound by any drawing or 

instruction given in terms of this Clause and, if such drawing or instruction 

shall require any variation of, addition to, or omission from the Services, 

clause 29.6 shall apply. 

23.8.6 If by reason of a failure by the Project Manager, after his receipt of written 

notice from the Contractor in terms of clause 23.8.3, to comply in good time 

with the provisions of clause 23.8.4, the Contractor suffers delay to Practical 

Completion and, he shall be entitled to make a claim  for additional time in 

accordance with clause 32, for which purpose the time limit of 28 (twenty 

eight) days shall commence after the Contractor became aware (or should 

have become aware) of the event or circumstance giving rise to the claim, or 

within such other period as may be proposed by the Contractor and 

approved by the Project Manager, the Contractor shall send to the Project 

Manager a fully detailed claim which includes full supporting particulars of 

the basis of the clam and of the extension of time and/or additional payment 

claimed.  
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24 MONTHLY PROGRESS MEETINGS: EMPLOYER/CONTRACTOR OBLIGATION 

24.1 Monthly progress meetings shall be convened by and between the Employer and 

the Contractor if required, in order to review the following - 

24.1.1 Review trends and failure analysis; 

24.1.2 Specification/work list requirements; 

24.1.3 Unit price/Quantity changes; 

24.1.4 Drawing amendments; 

24.1.5 Delivery schedule; 

24.1.6 Quality aspects; 

24.1.7 Financial aspects; and 

24.1.8 Manage exceptions. 

24.2 The above-mentioned progress meetings shall be arranged from time to time by 

mutual agreement by and between the Employer and the Contractor. 

25 DELAYS ATTRIBUTABLE TO THE EMPLOYER 

If the Contractor fails to comply with any agreed time schedule referred to in clause 10 

as a result of failure or delay on the part of the Employer, its agents, employees or other 

contractors (not employed by the Contractor) in fulfilling any necessary obligations in 

order to enable the Services to proceed in accordance with the Contract, the Contractor 

shall be entitled to claim extra time incurred by it in performing the Services. The 

Contractor shall make such claim within 28 (twenty-eight) days of such failure by the 

Employer to meet its contractual obligations. The Contractor’s claim shall be submitted 

to the Project Manager stating in detail such failure by the Employer. 
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26 SUSPENSION OF THE SERVICES 

26.1 The Contractor shall, on the written order of the Project Manager stating the cause 

for suspension(other than force majeure in terms of clause 31), suspend the 

progress of the Services or any part thereof for such time or times and in such 

manner as the Project Manager shall order and shall, during such suspension, 

properly protect the Services as far as is necessary unless such suspension is by 

reason of some default or breach of the Contract by the Contractor 

26.2 If the progress of the Services or any part thereof is so suspended for more than 

84 (eighty-four) Days in total, the Contractor may deliver a written notice to the 

Project Manager requiring permission to proceed with the Services or that part 

thereof in respect of which progress is suspended. 

26.3 If such permission is not granted within 28 (twenty-eight) Days after the Project 

Manager's receipt of the written notice, the Contractor may, by a further written 

notice to the Employer, elect to treat the suspension, where it affects the whole 

Services, as a repudiation of the Contract by the Employer.  

27 EXTENSION OF TIME FOR COMPLETION 

27.1 If the Contractor considers itself entitled to an extension of time for circumstances 

of any kind whatsoever which may cause it to fail to comply with any agreed time 

schedule referred to in clause 10, the Contractor shall claim in accordance with 

clause 32 for extension of time. Such extension of time shall take into account any 

non-Business Days and all relevant circumstances, including concurrent delays or 

savings of time which might apply in respect of such claim. 

27.2 Without limiting the generality of clause 32.1 the circumstances referred to in that 

clause include - 

27.2.1 the nature of additional work, time; and 

27.2.2 any disruption which is entirely beyond the Contractor's control. 

27.3 Instead of granting extension of time, if feasible, the Project Manager may request 

the Contractor to accelerate the rate of progress. 
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28 PENALTY FOR DELAY 

28.1 If the Contractor fails to complete the Services within the time a stipulated in this 

Contract for completion of Services or a part or portion of Services, the Contractor 

shall be liable to the Employer for an amount calculated at 0.5% of the Contract 

Price per delayed Day per order, which shall be paid for every Day which shall 

elapse between the time for due completion and completion of the relevant 

Services. However, the total amount due under this sub-clause shall not exceed 

the maximum of 10% of the Contract Price. 

28.2 The imposition of such penalty shall not relieve the Contractor from its obligation to 

complete Services or from any of its obligations and liabilities under the Contract, 

28.3 The Employer may set off or deduct from the fees due to the Contractor any 

penalty amounts due and owing by the Contractor in terms of clause 28.1. 

29 PRICE, PAYMENT AND RELATED MATTERS 

29.1 Payment to Contractor 

29.1.1 As consideration for the provision of the Services, the Employer shall pay the 

Contractor in terms of the provisions of the Contract. 

29.1.2 Payment shall be made to the Contractor within thirty (30) Days after receipt 

of the relevant invoice/s and shall be the amount calculated as being the 

product of unit price and the quantity accepted as given on the relevant 

invoice (Refer to Annexure A for the unit prices). 

29.1.3 The Employer will verify the invoices and authorize payment on condition 

that a Final Approval Certificate has been issued. 

29.1.4 All invoices shall be paid within thirty (30) Days from the date of issue of the 

invoice by the Contractor 

29.2 Price 

The Contract Sum for the Services for the Contract Period is 

…………………………………………………………………………………………….. 
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……………………………………………………………………………………………. 

29.3 Payment in Applicable Currencies 

Payment of all amounts due and payable either to the Contractor or Employer 

shall be in South African Rand. 

29.4 Payment for Mobilisation 

29.4.1 If the Contractor is going be paid the Mobilisation Fee it shall be paid within 

30 (thirty) days of fulfilment of the Condition Precedent set out in clause 4. 

29.4.2 The Contractor shall use the Mobilisation Fee towards the purchase of 

material and equipment for the Services. 

29.4.3 The Contractor shall provide the Employer with documentary proof of 

purchase of material and equipment purchased pursuant to clause 29.4.2. 

29.4.4 The Contractor shall deliver to the Employer the documentary proof of 

purchase as contemplated in clause 29.4.3 within 30 (thirty) Days of 

payment of the Mobilisation Fee. 

29.4.5 Failure by the Contractor to provide the Employer with documentary proof of 

purchase in accordance with clause 29.4.3 within the time frame stipulated in 

clause 29.4.4 shall be a breach of this Contract and the Employer shall also 

be entitled to Mobilisation Fee paid. 

29.5 Security 

The Contractor shall procure that the Performance Bond remains valid until the 

expiry of the Contract Period. The Performance Bond shall specify an expiry date 

not less than 36 Months from Commencement Date, and if the Contractor has not 

become entitled to receive the Final Approval Certificate of the Services by the 

date 14 (fourteen) days prior to that date, the Contractor shall procure the 

extension the validity of the Performance Bond until such time that the Services 

have been completed. 
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29.6 Variations 

29.6.1 lf, at any time the Project Manager shall require any variation of the form, 

quality or quantity of the Services or any part thereof that may be necessary 

or for any reason appropriate, he shall, subject to the terms of the Contract, 

be entitled to require the Contractor to do any of the following - 

29.6.1.1 increase or decrease the quantity of any Work; 

29.6.1.2 omit any such Work; 

29.6.1.3 change the character or quality of any such Work; 

29.6.1.4 change the levels, lines, position and dimensions of any part of the 

Services; 

29.6.1.5 execute additional Work of any kind necessary for the completion of the 

Services; and 

29.6.1.6 change the specified or approved sequence or method of rendering the 

Services. 

29.6.2 No such variation shall in any way vitiate or invalidate the Contract, but the 

value, if any, of all such variations shall be taken into account in ascertaining 

the amount of the Contract Price. Furthermore, no such variation shall be 

binding on the Parties until reduced to Writing and signed by them. 

29.6.3 No such variation shall be made by the Contractor without written orders 

from the Project Manager in which it is stated to be a “variation order”. 

29.7 Value of variations 

29.7.1 No variation orders shall exceed 10% (10 percent) of the Contract Price as 

required by the Employers procurement policies. 

29.7.2 Subject to clause 29.6.2, no variation orders shall be valid unless approved 

by the Group Chief Executive Officer and the Chief Procurement Officer of 

the Employer. 
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30 TERMINATION 

30.1 This Contract may be terminated by either Party by giving a 90 (ninety) days’ 

notice or following the occurrence of either the Contractor’s Default or Employer’s 

Default. 

30.2 If termination is as a result of the Employer’s Default, the Contractor shall be 

entitled to payment for all the Services undertaken by the Contractor up to the date 

of termination. 

31 FORCE MAJEURE 

31.1 Definition of Force Majeure 

31.1.1 In this clause 31, "Force Majeure" means an exceptional event or 

circumstance - 

31.1.1.1 which is beyond a Party’s control, 

31.1.1.2 which such Party could not reasonably have provided against before 

entering into the Contract, 

31.1.1.3 which, having arisen, such Party could not reasonably have avoided or 

overcome, and 

31.1.1.4 which is not substantially attributable to the other Party. 

31.1.2 Force Majeure may include, but is not limited to, exceptional events or 

circumstances of the kind listed below, so long as conditions 31.1.1.1 to 

31.1.1.4 above are satisfied - 

31.1.2.1 war, hostilities (whether war be declared or not), invasion, act of foreign 

enemies; 

31.1.2.2 rebellion, terrorism, revolution, insurrection, military or usurped power, 

or civil war; 

31.1.2.3 munitions of war, explosive Materials, ionising radiation or contamination 

by radio-activity, except as may be attributable to the Contractor’s use of 
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such munitions, explosives, radiation or radio-activity; and 

31.1.2.4 natural catastrophes such as earthquake, hurricane, typhoon or volcanic 

activity. 

31.2 Notice of Force Majeure 

31.2.1 If a Party is or will be prevented from performing any of its obligations under 

the Contract by Force Majeure, then it shall give notice to the other Party of 

the event or circumstances constituting the Force Majeure and shall specify 

the obligations, the performance of which is or will be prevented. The notice 

shall be given within 14 (fourteen) days after the Party became aware, or 

should have become aware, of the relevant event or circumstance 

constituting Force Majeure. 

31.2.2 The Party shall, having given notice, be excused performance of such 

obligations for so long as such Force Majeure prevents it from performing 

them. 

31.2.3 Notwithstanding any other provision of this Clause, Force Majeure shall not 

apply to obligations of either Party to make payments to the other Party 

under the Contract. 

31.2.4 Duty to Minimise Delay 

31.2.5 Each Party shall at all times use all reasonable endeavours to minimise any 

delay in the performance of the Contract as a result of Force Majeure. 

31.2.6 A Party shall give notice to the other Party when it ceases to be affected by 

the Force Majeure. 

31.3 Consequences of Force Majeure 

31.3.1 If the Contractor is prevented from performing any of its obligations under 

the Contract by Force Majeure of which notice has been given under sub-

clause 31.2, and suffers delay and/or incurs additional costs by reason of 

such Force Majeure, the Contractor shall be entitled, subject to sub-

clause 32 to - 
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31.3.1.1 an extension of time for any such delay, if completion is or will be 

delayed, under sub-clause 27, and 

31.3.1.2 if the event or circumstance is of the kind described in of sub-clauses 

31.1.2.1 to 31.1.2.4  , payment of any such additional cost. 

31.3.2 After receiving this notice, the Parties shall proceed in accordance with 

clause 31.2 to agree or determine these matters. 

31.4 Optional Termination, Payment and Release 

31.4.1 If the execution of substantially all the Services is prevented for a continuous 

period of 84 (eighty four) Days by reason of Force Majeure of which notice 

has been given under sub-clause 31.2, or for multiple periods which total 

more than 140 (one hundred and forty) days due to the same notified Force 

Majeure, then either Party may give to the other Party a notice of termination 

of the Contract. In such event, the termination shall take effect 7 (seven) 

days after the notice is given, and the Contractor shall proceed in 

accordance with Sub-Clause 31.4.2.4 [Cessation of Work and Removal of 

Contractor's Equipment]. 

31.4.2 Upon such termination, the Project Manager shall determine the value of the 

Work done to date and issue a payment certificate to the Contractor which 

shall include - 

31.4.2.1 the amounts payable for any work carried out for which a price is stated 

in the Contract; 

31.4.2.2 the cost of equipment and materials ordered for the Services which have 

been delivered to the Employer, such equipment and materials shall 

become the property of (and be at the risk of) the Employer when paid 

for in full by the Employer, and the Contractor shall place the same at 

the Employer’s disposal; 

31.4.2.3 any other costs or liabilities which in the circumstances were reasonably 

incurred by the Contractor in the expectation of completing the Services; 

and 

file:///E:/../../../../AppData/Local/Microsoft/AppData/Local/AppData/Local/Microsoft/Windows/Users/Sgroup/AppData/Local/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/Documents%20and%20Settings/Administrator/My%20Documents/FIDICFIDIC%20PowerdocYRGSYellowdefnsYdef014.htm
file:///E:/../../../../AppData/Local/Microsoft/AppData/Local/AppData/Local/Microsoft/Windows/Users/Sgroup/AppData/Local/AppData/Documents%20and%20Settings/1006899/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/Documents%20and%20Settings/Administrator/My%20Documents/FIDICFIDIC%20PowerdocYRGSYellowdefnsYdef051.htm
file:///E:/../../../../AppData/Local/Microsoft/AppData/Local/AppData/Local/Microsoft/Windows/Users/Sgroup/AppData/Local/AppData/Documents%20and%20Settings/1006899/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/Documents%20and%20Settings/Administrator/My%20Documents/FIDICFIDIC%20PowerdocYRGSYellowdefnsYdef017.htm
file:///E:/../../../../AppData/Local/Microsoft/AppData/Local/AppData/Local/Microsoft/Windows/Users/Sgroup/AppData/Local/AppData/Documents%20and%20Settings/1006899/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/Documents%20and%20Settings/Administrator/My%20Documents/FIDICFIDIC%20PowerdocYRGSYellowdefnsYdef027.htm
file:///E:/../../../../AppData/Local/Microsoft/AppData/Local/AppData/Local/Microsoft/Windows/Users/Sgroup/AppData/Local/AppData/Documents%20and%20Settings/1006899/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/Documents%20and%20Settings/Administrator/My%20Documents/FIDICFIDIC%20PowerdocYRGSYellowdefnsYdef017.htm
file:///E:/../../../../AppData/Local/Microsoft/AppData/Local/AppData/Local/Microsoft/Windows/Users/Sgroup/AppData/Local/AppData/Documents%20and%20Settings/1006899/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/Documents%20and%20Settings/Administrator/My%20Documents/FIDICFIDIC%20PowerdocYRGSYellowdefnsYdef027.htm
file:///E:/../../../../AppData/Local/Microsoft/AppData/Local/AppData/Local/Microsoft/Windows/Users/Sgroup/AppData/Local/AppData/Documents%20and%20Settings/1006899/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/Documents%20and%20Settings/Administrator/My%20Documents/FIDICFIDIC%20PowerdocYRGSYellowdefnsYdef027.htm
file:///E:/../../../../AppData/Local/Microsoft/AppData/Local/AppData/Local/Microsoft/Windows/Users/Sgroup/AppData/Local/AppData/Documents%20and%20Settings/1006899/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/Documents%20and%20Settings/Administrator/My%20Documents/FIDICFIDIC%20PowerdocYRGSYellowdefnsYdef035.htm
file:///E:/../../../../AppData/Local/Microsoft/AppData/Local/AppData/Local/Microsoft/Windows/Users/Sgroup/AppData/Local/AppData/Documents%20and%20Settings/1006899/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/Documents%20and%20Settings/Administrator/My%20Documents/FIDICFIDIC%20PowerdocYRGSYellowdefnsYdef035.htm
file:///E:/../../../../AppData/Local/Microsoft/AppData/Local/AppData/Local/Microsoft/Windows/Users/Sgroup/AppData/Local/AppData/Documents%20and%20Settings/1006899/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/Documents%20and%20Settings/Administrator/My%20Documents/FIDICFIDIC%20PowerdocYRGSYellowdefnsYdef007.htm
file:///E:/../../../../AppData/Local/Microsoft/AppData/Local/AppData/Local/Microsoft/Windows/Users/Sgroup/AppData/Local/AppData/Documents%20and%20Settings/1006899/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/Documents%20and%20Settings/Administrator/My%20Documents/FIDICFIDIC%20PowerdocYRGSYellowdefnsYdef017.htm
file:///E:/../../../../AppData/Local/Microsoft/AppData/Local/AppData/Local/Microsoft/Windows/Users/Sgroup/AppData/Local/AppData/Documents%20and%20Settings/1006899/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/Documents%20and%20Settings/Administrator/My%20Documents/FIDICFIDIC%20PowerdocYRGSYellowdefnsYdef012.htm
file:///E:/../../../../AppData/Local/Microsoft/AppData/Local/AppData/Local/Microsoft/Windows/Users/Sgroup/AppData/Local/AppData/Documents%20and%20Settings/1006899/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/Documents%20and%20Settings/Administrator/My%20Documents/FIDICFIDIC%20PowerdocYRGSYellowdefnsYdef058.htm
file:///E:/../../../../AppData/Local/Microsoft/AppData/Local/AppData/Local/Microsoft/Windows/Users/Sgroup/AppData/Local/AppData/Documents%20and%20Settings/1006899/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/Documents%20and%20Settings/Administrator/My%20Documents/FIDICFIDIC%20PowerdocYRGSYellowdefnsYdef007.htm
file:///E:/../../../../AppData/Local/Microsoft/AppData/Local/AppData/Local/Microsoft/Windows/Users/Sgroup/AppData/Local/AppData/Documents%20and%20Settings/1006899/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/Documents%20and%20Settings/Administrator/My%20Documents/FIDICFIDIC%20PowerdocYRGSYellowdefnsYdef014.htm
file:///E:/../../../../AppData/Local/Microsoft/AppData/Local/AppData/Local/Microsoft/Windows/Users/Sgroup/AppData/Local/AppData/Documents%20and%20Settings/1006899/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/Documents%20and%20Settings/Administrator/My%20Documents/FIDICFIDIC%20PowerdocYRGSYellowdefnsYdef039.htm
file:///E:/../../../../AppData/Local/Microsoft/AppData/Local/AppData/Local/Microsoft/Windows/Users/Sgroup/AppData/Local/AppData/Documents%20and%20Settings/1006899/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/Documents%20and%20Settings/Administrator/My%20Documents/FIDICFIDIC%20PowerdocYRGSYellowdefnsYdef057.htm
file:///E:/../../../../AppData/Local/Microsoft/AppData/Local/AppData/Local/Microsoft/Windows/Users/Sgroup/AppData/Local/AppData/Documents%20and%20Settings/1006899/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/Documents%20and%20Settings/Administrator/My%20Documents/FIDICFIDIC%20PowerdocYRGSYellowdefnsYdef051.htm
file:///E:/../../../../AppData/Local/Microsoft/AppData/Local/AppData/Local/Microsoft/Windows/Users/Sgroup/AppData/Local/AppData/Documents%20and%20Settings/1006899/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/Documents%20and%20Settings/Administrator/My%20Documents/FIDICFIDIC%20PowerdocYRGSYellowdefnsYdef039.htm
file:///E:/../../../../AppData/Local/Microsoft/AppData/Local/AppData/Local/Microsoft/Windows/Users/Sgroup/AppData/Local/AppData/Documents%20and%20Settings/1006899/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/Documents%20and%20Settings/Administrator/My%20Documents/FIDICFIDIC%20PowerdocYRGSYellowdefnsYdef057.htm
file:///E:/../../../../AppData/Local/Microsoft/AppData/Local/AppData/Local/Microsoft/Windows/Users/Sgroup/AppData/Local/AppData/Documents%20and%20Settings/1006899/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/Documents%20and%20Settings/Administrator/My%20Documents/FIDICFIDIC%20PowerdocYRGSYellowdefnsYdef014.htm
file:///E:/../../../../AppData/Local/Microsoft/AppData/Local/AppData/Local/Microsoft/Windows/Users/Sgroup/AppData/Local/AppData/Documents%20and%20Settings/1006899/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/Documents%20and%20Settings/Administrator/My%20Documents/FIDICFIDIC%20PowerdocYRGSYellowdefnsYdef051.htm


REQUEST FOR PROPOSAL (RFP): Appointment of supplier for supply and 

delivery of cables on an “as and when required basis” for the period of 36 months in 

the Western Cape Region   

  TENDER NUMBER: 04/2024/CTN/INFRA 

 
 

TENDER: 04/2024/CTN/INFRA – Appointment of supplier for supply and delivery of cables on an “as and when 

required basis” for the period of 36 months in the Western Cape Region  Page 38 of 137 
 

31.4.2.4 the cost of removal of Temporary Services and Contractor's Equipment 

from the Site and the return of these items to the Contractor. 

31.5 Release from Performance under the Law 

31.5.1 Notwithstanding any other provision of this clause 31.5.1, if any event or 

circumstance outside the control of the Parties (including, but not limited to, 

Force Majeure) arises which makes it impossible or unlawful for either or 

both Parties to fulfil its or their contractual obligations or which, under the law 

governing the Contract, entitles the Parties to be released from further 

performance of the Contract, then upon notice by either Party to the other 

Party of such event or circumstance - 

31.5.1.1 the Parties shall be discharged from further performance, without 

prejudice to the rights of either Party in respect of any previous breach 

of the Contract, and 

31.5.1.2 the sum payable by the Employer to the Contractor shall be the same as 

would have been payable under sub-clause 31.4 [Optional Termination, 

Payment and Release] if the Contract had been terminated under sub-

clause 31.4. 

32 CONTRACTOR’S CLAIMS 

32.1 If the Contractor considers itself to be entitled to any extension of time for 

completion of the Services, the Contractor shall give notice to the Employer, 

describing the event or circumstance giving rise to the claim. The notice shall be 

given as soon as practicable, as and not later than 28 (twenty eight) Days after the 

Contractor became aware, or should have become aware, of the event or 

circumstance. All requests for an extension of time shall be granted in the 

Employer’s sole and absolute discretion, having considered the reasons for the 

request in consultation with the Project Manager. Should the Employer and/or the 

Project Manager require any additional information substantiating the Contractor’s 

claim, the Contractor shall provide the Employer and/ or Project Manager with 

such information within 48 (forty eight hours). 

32.2 If the Contractor fails to give notice of a claim within such period of 28 (twenty 
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eight) Days, the relevant time for completion of the Services shall not be extended, 

the Contractor shall not be entitled to additional payment, and the Employer shall 

be discharged from all liability in connection with the claim. Otherwise, the 

following provisions of this clause 32 shall apply. 

32.3 The Contractor shall also submit any other notices which are required by the 

Contract, and supporting particulars for the claim, all as relevant to such event or 

circumstance. 

32.4 The Contractor shall keep such records as may be necessary to substantiate any 

claim made by it in accordance with this clause 32. Without admitting the 

Employer’s liability, the Project Manager acting on instructions of the Employer 

may, after receiving any notice under this sub-clause, monitor the record-keeping 

and/or instruct the Contractor to keep further records. The Contractor shall permit 

the Employer to inspect all these records, and shall (if instructed) submit copies to 

the Employer. 

32.5 Within 28 (twenty eight) Days after the Contractor became aware (or should have 

become aware) of the event or circumstance giving rise to the claim, or within such 

other period as may be proposed by the Contractor and approved by the 

Employer, the Contractor shall send to the Employer a fully detailed claim which 

includes full supporting particulars of the basis of the claim and of the extension of 

time and/or additional payment claimed.  

32.6 The Contractor shall send a final claim within 28 (twenty eight) Days after the end 

of the effects resulting from the event or circumstance, or within such other period 

as may be proposed by the Contractor and approved by the Employer. 

32.7 Within 42 (forty two) Days after receiving a claim or any further particulars 

supporting a previous claim, or within such other period as may be proposed by 

the Employer acting on instructions of the Employer and approved by the 

Contractor, the Employer acting on instructions of the Employer shall respond with 

approval, or with disapproval and detailed comments. It may also request any 

necessary further particulars, but shall nevertheless give his response on the 

principles of the claim within such time. 

32.8 The Parties shall agree or determine the extension (if any) of the time for 
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completion of any Services (before or after its expiry) in accordance with sub-

clause 27 [Extension of Time for Completion], to which the Contractor is entitled 

under the Contract. If the Contractor does not agree with the determination of the 

Employer, it shall refer the matter for determination in accordance with clause 33. 

32.9 The requirements of this sub-clause are in addition to those of any other sub-

clause which may apply to a claim. If the Contractor fails to comply with this or 

another sub-clause in relation to any claim, any extension of time to which the 

failure has prevented or prejudiced proper investigation of the claim, unless the 

claim is excluded under the second paragraph of this sub-clause. 

33 DISPUTE RESOLUTION 

33.1 If a dispute of any kind arises between the Contractor and the Employer, in 

connection with or arising out of the Contract or the execution of the Services, 

whether during the execution of the Services or after their completion, and whether 

before or after repudiation or other termination of the Contract, including any 

dispute as to any opinion, instruction, determination, certificate or valuation, the 

matter in dispute shall, within 14 (fourteen) days of dispute having arisen, be 

referred to the Project Manager with a copy to the Chief Executive Officers.  The 

Project Manager shall decide the matter within 28 (twenty-eight) days of receipt of 

the reference and notify the Contractor and Project Manager of his decision. 

33.2 If a dispute arises between the Employer and the Contractor, including a dispute 

arising out of the Project Manager's decision in terms of clause 33.1 hereof, or if 

the Contractor is dissatisfied with any instruction, assessment, determination, 

valuation, variation or ruling given or made by the Project Manager in terms of his 

powers under the Contract, the matter shall be referred in Writing to the Chief 

Executive Officer within 28 (twenty eight) days of the decision of the Project 

Manager or of the dispute or dissatisfaction, as the case may be, having arisen.   

33.3 The Parties shall thereafter endeavour to settle the dispute by way of negotiation. 

33.4 The procedure and forum for the negotiations shall be subject to agreement 

between the Parties.  The negotiations shall be without prejudice to either of the 

Parties and neither shall be entitled to rely upon admissions or concessions made 
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during such procedures in any ensuing arbitration and/or litigation proceedings.   

33.5 Either of the Parties may elect that the negotiation proceedings be facilitated by an 

independent mediator.  In such case, the provisions of clause 33.10 shall apply 

mutatis mutandis to the appointment of such mediator.  Each Party shall bear its 

own costs in respect of the mediation and pay half of the mediator's agreed fees 

and expenses.   

33.6 If the Parties fail to reach a negotiated settlement, or negotiations break down on 

account of a deadlock, the Chief Executive Officers shall decide the dispute and 

shall advise their decision in Writing to the Project Manager and the Contractor 

within 42 (forty two) Days after the day of receipt by them of the reference in terms 

of clause 33.2. The Chief Executive Officers’ decision shall forthwith be given 

effect to by the Project Manager, the Project Manager and the Contractor. 

33.7 Unless the Contract has already been completed, repudiated or otherwise termin-

ated, the Contractor shall, in every case proceed with the Services with all due 

diligence, unless and until the Chief Executive Officers’ decision has been revised, 

as hereinafter provided for, by an arbitral award.   

33.8 The Chief Executive Officers’ decision shall be final and binding on the Parties.   

33.9 Should either of the Parties be dissatisfied with the decision of the Chief Executive 

Officers in terms of clause 33.6, it may, within 28 (twenty eight) Days after the 

receipt thereof, declare the matter to be in dispute by written notification to the 

Chief Executive Officers. Unless otherwise agreed, the matter shall be referred to 

an arbitrator appointed in terms of clause 33.10 hereof.   

33.10 The appointment of an arbitrator shall be made by agreement between the Parties, 

after a written submission has been made by either  

Party to the other of a shortlist containing the names of 3 (three) suitably qualified 

persons.   

33.11 If the Parties fail to agree within 14 (fourteen) Days of receipt of the submission, 

either Party may apply for the nomination of a suitably qualified person by the 

Chairperson for the time being of the Arbitration Foundation of Southern Africa 

(“AFSA”), or by the Vice Chairperson in the absence of the Chairperson.  
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33.12 The reference to the arbitrator shall, unless otherwise agreed, be deemed to be a 

submission to the arbitration of a single arbitrator in terms of the Arbitration Act 

(Act No. 42 of 1965, as amended), or any legislation passed in substitution 

thereof. The arbitration shall, unless otherwise agreed, be conducted in 

accordance with the AFSA Rules. 

33.13 The arbitrator shall have full power to open up, review and revise any decision, 

opinion, direction, certificate or valuation of the Project Manager, the Project 

Manager or the Executive Officers insofar as it may in his opinion be necessary to 

do so for the proper determination of the dispute.  

33.14 Neither Party shall be limited in the proceedings before the arbitrator to the 

evidence or arguments submitted to the Project Manager, the Project Manager or 

the Executive Officers, for the purposes of preceding proceedings.  The award of 

the arbitrator shall be final and binding on the Parties. 

33.15 Arbitration proceedings may be entered into after and at any time before the 

completion or alleged completion of the Services, provided always – 

33.16 that the preceding dispute resolution procedures stipulated herein have been fol-

lowed and fully exhausted, 

33.17 that no decision given by the Project Manager, the Project Manager or the 

Executive Officers in accordance with the foregoing provisions shall disqualify him 

as a witness and from giving evidence before the Arbitrator on any matter whatso-

ever relevant to the dispute so referred to the Arbitrator.   

33.18 Any amount which may become payable by the Contractor to the Employer in 

consequence of any decision by the Chief Executive Officers or of an arbitrator's 

award, as the case may be, in accordance with the foregoing provisions of this 

clause, may be recovered in any manner described in clause 29 hereof or by 

instituting action in a court of competent jurisdiction. 

33.19 The arbitrator's fees and expenses shall be borne by the parties concerned in 

accordance with the terms of the arbitrator's award.  Should one Party pay the 

arbitrator's fees, such Party will have the right to recover from the other Party any 

amount of such fee for which that party is responsible in terms of the arbitrator's 
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award. 

33.20 Notwithstanding provisions of this clause 33 or any other clause in this Contract, 

either Party shall be entitled to proceed with court action to a court with relevant 

jurisdiction if they are not satisfied with the decision Chief Executive Officers. 

34 PUBLIC RELATIONS AND PUBLICITY 

34.1 The Contractor acknowledges that certain information pertaining to the Services is 

required to be disclosed in accordance with the statutory reporting obligations of 

the Employer as it may be required to publish from time to time in response to 

enquiries from -  

34.1.1 Parliament and its members and officers in accordance with the provisions of 

the Public Finance Management Act, of 1999;  

34.1.2 the Auditor-General under the Public Audit Act, of 2004; and 

34.1.3 persons acting in the public interest in accordance with the provisions of the 

Promotion of Access to Information Act, 2000. 

34.2 Subject to clause 35, neither Party shall communicate with representatives of the 

press, television, radio or other communications media on any matter concerning 

this Contract without the prior approval of the other Party, such consent not to be 

unreasonably withheld. 

35 CONFIDENTIALITY 

35.1 Each Party ("the Receiving Party") must treat and hold as confidential all 

information, which they may receive from the other party ("the Disclosing Party") or 

which becomes known to them concerning the Disclosing Party during the 

subsistence of this Contract and any extension thereof. 

35.2 The confidential information of the disclosing Party shall, without limitation, 

include- 

35.2.1 software and associated material and documentation, including information 

contained therein;  
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35.2.2 all information relating to  - 

35.2.2.1 the disclosing Party's past, present and future research and 

development; 

35.2.2.2 the Disclosing Party's business activities, products, services, customers 

and Employers, as well as its technical knowledge and trade secrets; 

35.2.2.3 the terms and conditions of this Contract; and 

35.2.2.4 Contractor’s data. 

35.3 The Receiving Party agrees that in order to protect the proprietary interests of the 

Disclosing Party in its confidential information -  

35.3.1 it will only make the confidential information available to those of its 

Personnel who are actively involved in the execution of this Contract; 

35.3.2 it will initiate internal security procedures reasonably acceptable to the 

Disclosing Party to prevent unauthorized disclosure and will take all practical 

steps to impress upon those Personnel who need to be given access to 

confidential information, the confidential nature thereof; 

35.3.3 subject to the right to make the confidential information available to their 

Personnel under clause 35.3.1 above, they will not at any time, whether 

during this Contract or thereafter, either use any confidential information of 

the Disclosing Party or directly or indirectly disclose any confidential 

information of the Disclosing Party to third parties; 

35.3.4 all written instructions, drawings, notes, memoranda and records of whatever 

nature relating to the confidential information of the Disclosing Party which 

have or will come into the possession of the Receiving Party and its 

Personnel, will be, and will at all times remain, the sole and absolute 

property of such Party and shall be promptly handed over to such Party 

when no longer required for the purposes of this Contract. 

35.4 Upon termination or expiry of this Contract, the Receiving Party will deliver to the 

Disclosing Party, or at the Disclosing Party’s option, destroy all originals and 

copies of the Disclosing Party's confidential information in its possession. 
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35.5 The foregoing obligations shall not apply to any information which -  

35.5.1 is lawfully in the public domain at the time of disclosure; 

35.5.2 subsequently and lawfully becomes part of the public domain by publication 

or otherwise; 

35.5.3 subsequently becomes available to the Receiving Party from a source other 

than the Disclosing Party, which source is lawfully entitled without any 

restriction on disclosure to disclose such confidential information; or 

35.5.4 is disclosed pursuant to a requirement or request by operation of law, 

regulation or court order. 

35.6 Nothing in this Clause shall preclude the Parties from disclosing the confidential 

information to their professional advisors or financiers in the bona fide course of 

seeking finance, business and professional advice. 

35.7 Each Party hereby indemnifies the other Party against any loss or damage, which 

one Party may suffer as a result of a breach of this Clause by the other Party or its 

Personnel.  

35.8 The provisions of this clause 35 are severable from the rest of the provisions of 

this Contract and shall survive its termination and continue to be of full force and 

effect for a period of 2 (two) years after the date of termination. Notwithstanding 

the aforementioned, the obligation to keep confidential business and trade secrets 

shall remain in force for an unlimited period of time. 

36 LIMITATION OF LIABILITY 

36.1 Under no circumstances shall either Party be liable for any indirect, consequential 

or like damages which may arise pursuant to this Contract.  

36.2 Furthermore, and notwithstanding anything to the contrary herein, the maximum 

total liability of the Parties to the Employer for any loss or damage suffered by the 

Employer, its agents, employees or sub-contractors, whether in contract, delict or 

otherwise, from any cause whatsoever, and whether in relation to damages, 

penalties or indemnities or otherwise, shall not exceed twice the Contract Price. 
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36.3 Subject to the aforegoing, and to the extent that it relates to the Services, the 

Contractor indemnifies and shall keep Employer indemnified at all times against all 

losses sustained by Employer in consequence of any - 

36.3.1 loss of or damage to property; 

36.3.2 breach of a statutory duty arising under applicable law; 

36.3.3 claim for or in respect of the death or personal injury of any individual; or 

36.3.4 any breach by the Contractor of any warranties given by it in this Contract; 

36.3.5 including, without limitation, any legal fees or costs, arising in connection 

with the performance or non-performance of any Services; and 

36.3.6 save to the extent caused by the negligence or wilful misconduct of 

Employer or by a breach by Employer of an express provision of this 

Contract. 

36.4 The Contractor indemnifies and shall keep Employer indemnified at all times 

against all losses sustained by Employer in consequence of any claim or action 

whatsoever of the Contactor, instituted against Employer by a subcontractor of the 

Contractor.  In the event that the Contractor or any of its sub-contractors rendering 

the Services to Employer, becomes or become involved in arbitration or other 

proceedings falling under a collective agreement under a bargaining council, then 

the Contractor shall immediately inform the Employer thereof and on request 

supply the Employer with a copy of any award made pursuant to such proceedings 

or agreement and any documentation that the Employer may request in respect 

thereof. 

37 ENTIRE AGREEMENT 

37.1 Except where expressly provided otherwise in this Contract, this Contract 

constitutes the entire agreement between the Parties in connection with its subject 

matter and supersedes all prior representations, communications, negotiations 

and understandings concerning the subject matter of this Contract. 

37.2 Each of the Parties acknowledges that - 
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37.2.1 it does not enter into this Contract on the basis of and does not rely, and has 

not relied, upon any statement or representation (whether negligent or 

innocent) or warranty or other provision (in any case whether oral, written, 

express or implied) made or agreed to by any person (whether a Party to this 

Contract or not) except those expressly contained in or referred to in this 

Contract, and the only remedy available in respect of any misrepresentation 

or untrue statement made to it shall be a remedy available under this 

Contract; and  

37.2.2 this clause 37 shall not apply to any statement, representation or warranty 

made fraudulently, or to any provision of this Contract which was induced by 

fraud, for which the remedies available shall be all those available under any 

Law governing this Contract. 

38 SEVERABILITY 

Whenever possible, each provision of this Contract shall be interpreted in a manner 

which makes it effective and valid under any Applicable Law, but if any provision of this 

Contract is held to be illegal, invalid or unenforceable under any Applicable Law, that 

illegality, invalidity or unenforceability shall not affect the other provisions of this 

Contract, all of which shall remain in full force. 

39 INDEPENDENT STATUS 

39.1 Nothing in this Contract shall be construed as creating a partnership between the 

Parties and neither Party shall have any authority to incur any liability on behalf of 

the other or to pledge the credit of the other Party.  

39.2 It is recorded that it is the intention of the parties to exclude all legal consequences 

of a partnership.  

40 INDEPENDENT ADVICE 

40.1 Each of the Parties hereby respectively agrees and acknowledges that - 

40.1.1 it has been free to secure independent legal advice as to the nature and 
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effect of each provision of this Contract and that it has either taken such 

independent legal advice or has dispensed with the necessity of doing so; 

and 

40.1.2 each provision of this Contract (and each provision of the Annexures) is fair 

and reasonable in all the circumstances and is part of the overall intention of 

the Parties in connection with this Contract. 

41 COUNTERPARTS 

This Contract may be executed in any number of identical counterparts, all of which 

when taken together shall constitute one agreement. Any single counterpart or a set of 

counterparts taken together which, in either case, are executed by the Parties shall 

constitute a full original of this Contract for all purposes. 

 

SIGNED at __________________________ on  ____________________________ 2024. 

The Contractor:   

For: Contractor 

            

     PRINT NAME 

     Who warrants that he is duly authorised. 

 

AS WITNESSES: 

1.      

2.      

 

SIGNED at _____________________________ on  ____________________________2024. 
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The Employer: THE PASSENGER RAIL AGENCY OF SOUTH AFRICA, 

For: THE EMPLOYER 

      

     PRINT NAME 

     Who warrants that he is duly authorised. 

  

AS WITNESSES: 

1.      

2.      



REQUEST FOR PROPOSAL (RFP): Appointment of supplier for supply and 

delivery of cables on an “as and when required basis” for the period of 36 months in 

the Western Cape Region   

  TENDER NUMBER: 04/2024/CTN/INFRA 

 
 

TENDER: 04/2024/CTN/INFRA – Appointment of supplier for supply and delivery of cables on an “as and when 

required basis” for the period of 36 months in the Western Cape Region  Page 50 of 137 
 

ANNEXURE A (not applicable) 

Insert name and physical address of Beneficiary] 

 

(“the Beneficiary”) 

 

PERFORMANCE GUARANTEE 

 

Guarantee Reference Number:     

 

1. You have entered into  a written contract with __________________-

______[insert the   name  and  registration number   of   company  and   close   

corporation]   (the   “Applicant”) on____________[insert date] (the “Contract”) in 

terms of which the Applicant  is required to furnish you with a performance guarantee 

for the maximum amount of R[insert] ([insert amount in words]).  

2. We, _______________Bank , _______________________ registration  

number __________________[insert address] (the “Bank”) hereby guarantees the payment 

to you on your first written demand of up to a maximum aggregate amount of R[insert] 

([insert amount in words]) (the “Guarantee Amount”) in the event that the Applicant fails 

to fulfil any of its obligations under the Contract. 

3. The Bank’s liability under this guarantee  is principal  in nature and is 

not subject to any agreement.  The Bank’s liability shall not be reduced, or in any way be 

affected by any alteration of the terms of the Contract or any other arrangements between 

the Applicant and yourself, whether oral or in writing. 

4. The Bank will pay on written demand and will not determine the 

validity of the demand or become party to any claim or dispute of any nature which any 

party may allege. 

5. Payment will only be made by the Bank against return of this original 

guarantee by you or your duly authorized agent. 
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6. This guarantee shall expire at 12:00 at the abovementioned office of the 

Bank on   [insert the expiry date] (“Expiry”) and any claim and 

statement received hereunder must be received at this office before Expiry. After Expiry, 

this guarantee shall become null and void, whether returned  to  the  Bank  for  cancellation  or  

not  and  any  claim  or  statement received after Expiry shall be ineffective. 

7. This guarantee is neither negotiable nor transferable and is restricted 

to the payment of a sum of money only and limited to the Guaranteed Amount. 

8. With each payment by the Bank under this guarantee, the Bank’s liability 

shall be reduced pro rata. 

9. This guarantee shall be governed by and construed in accordance 

with the laws of the Republic of South Africa and shall be subject to the jurisdiction of the 

South African courts. 

10. The Bank accepts that  the  Beneficiary’s  address  reflected  above  is  

the Beneficiary’s domicilium citandi et executandi for all purposes in connection with this 

guarantee. 

SIGNED at _________________________________ on _____________________________ 

Witnesses: 

1. ___________________________  ______________________ 

    For: BANK 

     Duly represented by 

     Full Name:  

     Capacity: 

2. ___________________________  ______________________ 

    For: BANK 

     Duly represented by 

     Full Name:  

     Capacity: 
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ANNEXURE B 

SCOPE OF SERVICES 

1 INTRODUCTION AND BACKGROUND  

Infrastructure departments require cables for the Western Cape on an As and 

When required - basis which enable Infrastructure department to maintain 

assets effectively and successfully. Infrastructure departments utilize these 

cables frequently during planned and unplanned maintenance.  

  

The availability of cables will reduce mean time between asset failures to restore 

the system fully for train operations to utilize in a safe manner. Unavailability of 

cables would lead to train delays and cancellations.  

 

2. OBJECTIVE OF THE PROPOSED PROJECT  

The objective of this project is to obtain and secure a contract with a 

supplier on an as and when required basis to Supply and Delivery in the 

Western Cape Region to prevent delays in maintenance and repairs. 

 

3. DESIRED OUTCOMES FOR CARRYING OUT THE PROPOSED 

PROJECT 

 The desired outcomes are as follows: 

 ►To restore vandalized areas where cables were stolen  

 ►To bring back visibility over the modernized infrastructure assets that was 

installed. 

 ►Minimize downtime of to restore stolen cables  

►Reduce and avoid train delays and train cancellations and assist the 

Region to allow higher train headway to generate more revenue. 
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4.  PROJECT BENEFITS TO PRASA  

 Benefits of having cable contract in place are as follows: 

 ►To provide safe, reliable formation and rail for train operations 

 ►Improve life span of rail structure 

 ►To provide better riding quality on trains. 

 ►To reduce maintenance cost and improve safety 

 ►Improve operational efficiency. 

 

5.  SCOPE OF WORKS AND AREAS OF FOCUS 

 The detailed scope of works is attached in the Bill of quantities. 

Supply and deliver of cables as specified to Prasa Infrastructure Salt River 

in Western Cape Region. 

 

6. PRASA’S RESPONSIBILITIES  

To provide specifications of the cables required and have storage facilities 

available to store the cables including forklift for offloading deliveries. 

 

7. PROFESSIONAL STAFF AND TECHNICAL INFORMATION TO BE 

PROVIDED BY BIDDER  

 Provide evidence of previous experience in the form of completed projects/ 

services / contracts that required supply and delivery of cables to respective 

clients or end-users. The evidence should come in the form of five (05) 

completed reference letters, where 1 reference letter equates to 1 project / 

contract completed. The reference letter must address the below items.  
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8. TECHNICAL SPECIFICATIONS RELATED TO THIS PROJECT   

  

All cables stipulated on the BoQ shall be SANS/SABS tested and shall bear the 

SANS/SABS mark.  

All full drum cables to bear meter marking and marking must be clearly visible. The cables 

must be supplied on non-returnable wooden drums in one unbroken length. Cable offered 

shall display the “SABS/SANS” certification mark for approved performance as listed 

below: - 

 

   SABS 6622  

   SABS 1501-1507 

   SANS 1339 

   SANS 1339 

   SANS 10142-1 

   SANS 121 

   SANS 97 

   SABS 54 

 

9. CONTRACT PRICE ADJUSTMENT  

Bidder shall have fixed price items for the duration of the contract and indicate items that 

has CPA applicable. The bidder shall use STATS SA’s CPI to calculate escalations that 

may apply. Where other adjustments or variations may occur in terms of goods & services 

not related to copper materials, the contingency amounts shall be used to cover these 

costs.  

 

10. TIME FRAMES / PROGRAME  

The planned time frame for the implementation of this proposed project is 

36 months. This contract  

will lapse when the funds run out or when the stipulated period comes to an 

end. 
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ANNEXURE C 

SUBCONTRACTORS  
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ANNEXURE D 

WORKING HOURS AND DAYS 

 

Operating hours : 7H30 -16H00 (Mondays – Fridays) excluding public holidays. 
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BILL OF RATES 

 

FORM C PRICING SCHEDULE -  

PRICING 

1.A bill of quantities has been included as part of this contract 
 

2.The Contractor shall therefore tender on a “As and When” basis to supply and delivery 

cables for the period of 36 months to Western Cape Region 

 

3.The rates quoted for should include traveling costs / delivery cost / courier cost.. No  

additional payment will be made for traveling costs. 

 

4.If a tenderer leaves any item/s blank which are materially important for the award of the 

contract/business or fails to tender in an amount expressed or calculable in Rands and 

cents (e.g. total amount, unit price, and hourly rate), Metrorail reserves the right to 

disqualify such a tender. 

 

  

The Tenderer shall enter each rate or lump sum for each item in the Pricing Schedule in BLACK INK. 
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  MATERIAL 

NR 

CABLE SPECIFICATION Unit of 

issue 

Estimated 

Qty  

Year 1 – 

Excl VAT 

Year 1 – 

Including 

VAT 

Year 2 – 

Excl VAT 

Year 2 – 

Including 

VAT 

Year 3 – 

Excl VAT 

Year 3 – 

Excl VAT 

Total amount 

(Excluding 

VAT) 

1 M00001657 CABLE, POWER, ELECTRICAL: VOLTAGE 

RATING: 6.35/11 KV, CONDUCTOR SIZE: 

35 MM2, CORE QUANTITY: 3, FEATURES: 

XLPE-INSULATED, INDIVIDUALLY 

SCREENED CORES, STEEL GALV WIRE 

ARMOURED: GRADE PVC AND 

GRAPHITE COATED STRANDED COPPER 

CONDUCTORS, EXTRUDED BEDDING, 

OUTER SHEATH TO BE INSULATED. IEC 

60502-2 or SABS 6622 

M 1000              

2 M00043106 CABLE, POWER, ELECTRICAL: VOLTAGE 

RATING: 600/1000 V, CONDUCTOR SIZE: 

16 MM2, CORE QUANTITY: 4, FEATURES: 

STRANDED COPPER CONDUCTORS, 

PVC INSULATED: PVC BEDDED. 

ECC/SWA PVC SHEATHED. 061012338 

EQUIPMENT USED ON EL&P 

SPECIFICATION NUMBER SABS 1507 

M 500              

3 M00004628 CABLE, POWER, ELECTRICAL: VOLTAGE 

RATING: 3.8/6.6 KV, CONDUCTOR SIZE: 

500 MM2, CORE QUANTITY: 1, 

FEATURES: LG 300M, COPPER 

CONDUCTOR XLPE INSULATED M, 

PACKAGE TYPE: DRUM WOODEN: TYPE 

A WITH INDIVIDUALLY COPPER TAPE 

SCREENED CORE, ARMOUR AND 

SHEATH IEC 60502.  

M 500              
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  MATERIAL 

NR 

CABLE SPECIFICATION Unit of 

issue 

Estimated 

Qty  

Year 1 – 

Excl VAT 

Year 1 – 

Including 

VAT 

Year 2 – 

Excl VAT 

Year 2 – 

Including 

VAT 

Year 3 – 

Excl VAT 

Year 3 – 

Excl VAT 

Total amount 

(Excluding 

VAT) 

4 M00046759 WIRE, ELECTRICAL: TYPE: BONDING, 

CONDUCTOR SIZE: 97 MM2, 

DIMENSIONS: LG 500 M, OVERALL 

DIAMETER: 13 MM, CONDUCTOR 

MATERIAL: GS, PACKAGE TYPE: DRUM 

WOOD STANDARD: STRANDING 49/1,6 

MM. PVC SHEATHED. EQUIPMENT USED 

ON OHTE, SPECIFICATION NUMBER: S 

USERS DESCRIPTION NEGATIVE 

RETURN SANS 1339. 

M 500              

5 M00023183 CABLE, SPECIAL PURPOSE, 

ELECTRICAL: VOLTAGE RATING: 

600/1000 V, CONDUCTOR 

ARRANGEMENT: 3; E, CONDUCTOR 

SIZE: 2.5 MM2, CONDUCTOR MATERIAL: 

CU SOLID ANNEALED UNTINNED: WHITE 

PVC SHEATHED. SURFIX OR EQUAL.PVC 

INSULATED. PVC BEDDED, BARE 

TINNED COPPER EARTH WIRE IN 

CONTACT WITH ALUMINIUM FOIL TA 

SANS1507. 

M 100              

6 M00074572 CABLE, POWER, ELECTRICAL: VOLTAGE 

RATING: 600/1000 V, CONDUCTOR SIZE: 

25 MM2, CORE QUANTITY: 4, FEATURES: 

STRANDED COPPER CONDUCTORS, 

PVC INSULATED: PVC INSULATED, PVC 

BEDDED. ECC/SWA, PVC 

SHEATHED.EQUIPMENT USED ON EL&P 

SPECIFICATION NUMBER SABS 1507. 

M 500              

7 M00046457 CABLE, POWER, ELECTRICAL: 

(NEGATIVE) 600/1000 VOLTS 500 SQ MM 

SINGLE CORE, STRANDED ANNEALED 

COPPER CONDUCTOR PVC INSULATED 

PVC SHEATHED "BLACK" SUPPLY ONLY 

IN 300 METER DRUMS, SPECIFICATION 

M 300              
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  MATERIAL 

NR 

CABLE SPECIFICATION Unit of 

issue 
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Qty  
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Excl VAT 

Year 1 – 
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VAT 

Year 2 – 

Excl VAT 

Year 2 – 

Including 
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(Excluding 

VAT) 

NUMBER: SANS 1507 OF 2002 BBC 0198 

(VERSION 1) 2005/09/05, EQUIPMENT  

USED ON SANS 1507. 

  
8 M00052529 CABLE, POWER, ELECTRICAL: SURFEX 

6MM 4 CORE AND EARTH WHITE PC 

SOLID PVC PROTECTED INTERNAL 

ALUMINUIM SHEATH 

M 100              

9 M00063346 CABLE, POWER, ELECTRICAL: TYPE: 

SURFEX, VOLTAGE RATING: 300/500 V, 

CONDUCTOR SIZE: 2.5 MM2, CORE 

QUANTITY 2: AND EARTH PC SOLID PVC 

INSULATED ALUMINIUM SHEATH INSIDE 

M 100              

10 M00032565 CABLE, POWER, ELECTRICAL: TYPE: 

HOUSE WIRE VOLTAGE RATING: 

600/1000 V, CONDUCTOR SIZE: 2.5 MM2, 

CORE QUANTITY: 1:  PVC INSULATED 

COLOUR: RED CONDUCTOR: ANNEALED 

COPPER CLASS 2 STRANDED SANS 

10142-2. 

M 100              

11 M00001681 CABLE, POWER, ELECTRICAL: TYPE: 

HOUSE WIRE VOLTAGE RATING: 

600/1000 V, CONDUCTOR SIZE: 2.5 MM2, 

CORE QUANTITY: 1:  PVC INSULATED 

COLOUR: BLACK CONDUCTOR: 

ANNEALED COPPER CLASS 2 

STRANDED SANS 10142-2 

M 100              

12 M00104199 CABLE, POWER, ELECTRICAL: TYPE: 

HOUSE WIRE VOLTAGE RATING: 

600/1000 V, CONDUCTOR SIZE: 2.5 MM2, 

CORE QUANTITY: 1:  PVC INSULATED 

COLOUR: WHITE CONDUCTOR: 

ANNEALED COPPER CLASS 2 

STRANDED SANS 10142-2 

M 100              
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NR 
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13 M00053599 CABLE, POWER, ELECTRICAL: TYPE: 

HOUSE WIRE VOLTAGE RATING: 

600/1000 V, CONDUCTOR SIZE: 2.5 MM2, 

CORE QUANTITY: 1:  PVC INSULATED 

COLOUR: BLUE CONDUCTOR: 

ANNEALED COPPER CLASS 2 

STRANDED SANS 10142-2 

M 100              

14 M00043105 CABLE, POWER, ELECTRICAL: VOLTAGE 

RATING: 600/1000 V, CONDUCTOR SIZE: 

4 MM2, CORE QUANTITY: 4, FEATURES: 

STRANDED COPPER CONDUCTORS, 

PVC INSULATED: PVC BEDDED. 

ECC/SWA, PVC SHEATHED. 061012302 

EQUIPMENT USED ON EL&P 

SPECIFICATION NUMBER SABS 1507 

M 100              

15 M00033042 CABLE, POWER, ELECTRICAL: VOLTAGE 

RATING: 600/1000 V, CONDUCTOR SIZE: 

35 MM2, CORE QUANTITY: 4, FEATURES: 

STRANDED COPPER CONDUCTORS, 

PVC INSULATED: PVC BEDDED. 

ECC/SWA, PVC SHEATHED.EQUIPMENT 

USED ON EL&P SPECIFICATION 

NUMBER SABS 1507. 

M 100              

16 M00000717 WIRE, ELECTRICAL: TYPE: SINGLE 

CORE, CONDUCTOR SIZE: 35 MM2: 

FLEXIBLE WELDING CABLE IN 

ACCORDANCE WITH SABS 1576/1993, 

EQUIPMENT USED ON EL AND P SANS 

10142-2. 

M 300              

17 M00063604 WIRE, ELECTRICAL: TYPE: SINGLE 

CORE, CONDUCTOR SIZE: 95 MM2: 

FLEXIBLE WELDING CABLE, IN 

ACCORDANCE WITH TRANSNET 

SPECIFICATION, EQUIPMENT USED ON 

EL AND P SPECIFICATION NUMBER CEE-

M 500              
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  MATERIAL 

NR 

CABLE SPECIFICATION Unit of 

issue 
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Qty  
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Year 1 – 
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VAT 
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Including 
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Year 3 – 
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(Excluding 

VAT) 

C1D-8/LATEST SABS 1507. 

18 M00010923 WIRE, ELECTRICAL; TYPE CATENARY, 

CONDUCTOR SIZE 80 MM2, DIMENSIONS 

LG 1000 M, PACKAGE TYPE DRUM 

WOOD STANDARD, CONDUCTOR 

MATERIAL CU HARD DRAWN 

M 500              

19 M00046759 WIRE, ELECTRICAL; TYPE BONDING, 

CONDUCTOR SIZE 97 MM2, DIMENSIONS 

LG 500 M, PACKAGE TYPE DRUM WOOD 

STANDARD, OVERALL DIAMETER 13 MM, 

CONDUCTOR MATERIAL GS; 

STRANDING 49/1,6 MM. PVC SHEATHED. 

EQUIPMENT USED ON OHTE SABS 1507. 

M 500              

20 M00010924 WIRE, ELECTRICAL; CONDUCTOR SIZE 

161 MM2, DIMENSIONS LG 1830 M, 

FEATURES AN INSPECTION 

CERTIFICATE IS REQUIRED WITH THE 

DELIVERY OF MATERIAL AT OUR 

METRORAIL STORE, PACKAGE TYPE 

DRUM WOOD STANDARD, CONDUCTOR 

MATERIAL CU HARD DRAWN; CONTACT, 

GROOVED IMPRINTING, AS WAS 

AGREED BETWEEN METRO RAIL AND 

THE CONTRACTOR.COMPLETE WITH 

BRASS INSERT SANS 121. 

M 7320              

21 M00021405 WIRE, ELECTRICAL; CONDUCTOR SIZE 

161 MM2, DIMENSIONS LG 915 M, 

PACKAGE TYPE DRUM WOOD 

STANDARD, CONDUCTOR MATERIAL CU 

HARD DRAWN; CONTACT, 

GROOVED.IMPRINTING, TO BE AS WAS 

AGREED BETWEEN METRORAIL AND 

THE CONTRACTOR.COMPLETE WITH 

BRASS INSERT SABS 1507.  

M 915              
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  MATERIAL 

NR 

CABLE SPECIFICATION Unit of 

issue 
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Qty  

Year 1 – 

Excl VAT 

Year 1 – 

Including 

VAT 

Year 2 – 

Excl VAT 

Year 2 – 

Including 

VAT 

Year 3 – 

Excl VAT 

Year 3 – 

Excl VAT 

Total amount 

(Excluding 

VAT) 

22 M00052631 WIRE, ELECTRICAL; TYPE CATENARY, 

CONDUCTOR SIZE 80 MM2, DIMENSIONS 

LG 2000 M, PACKAGE TYPE DRUM 

WOOD STANDARD, CONDUCTOR 

MATERIAL CU HARD DRAWN SANS 97. 

M 600              

23 M00010565 WIRE, ELECTRICAL; TYPE DROPPER, 

OVERALL DIAMETER 4 MM, 

CONDUCTOR MATERIAL CU SOLID 

HARD DRAWN SABS 1507. 

KG 2000              

24 M00021403 WIRE, ELECTRICAL; TYPE CATENARY, 

CONDUCTOR SIZE 250 MM2, 

DIMENSIONS LG 500 M, PACKAGE TYPE 

DRUM WOOD STANDARD, CONDUCTOR 

MATERIAL CU HARD DRAWN; AN 

INSPECTION CERTIFICATE IS REQUIRED 

WITH THE DELIVERY OF MATERIAL AT 

OUR METRORAIL STORES SABS 5467. 

M 500              

25 M00052295 WIRE ELCT; TYP CATENARY, CND 160 

MM2.DIMENSIONS LG 1000 M, PACKAGE 

TYPE DRUM WOOD STANDARD, 

CONDUCTOR MATERIAL CU HARD 

DRAWN; AN INSPECTION CERTIFICATE 

IS REQUIRED WITH THE DELIVERY OF 

MATERIAL AT OUR METRORAIL STORES 

SABS 1507. 

M 500              

26 M00042310 WIRE ELCT; TYP ALUMINIUM EARTH 

WIRE, CONDUCTOR SIZE 50 MM2, 

DIMENSIONS LG 1000 M, PACKAGE TYPE 

DRUM WOOD STANDARD, CONDUCTOR 

MATERIAL ALUMINIUM; AN INSPECTION 

CERTIFICATE IS REQUIRED WITH THE 

DELIVERY OF MATERIAL AT OUR 

METRORAIL STORES SABS 1507. 

  

M 500              
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  MATERIAL 

NR 

CABLE SPECIFICATION Unit of 

issue 
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Qty  

Year 1 – 

Excl VAT 

Year 1 – 

Including 

VAT 

Year 2 – 

Excl VAT 

Year 2 – 

Including 

VAT 

Year 3 – 

Excl VAT 

Year 3 – 

Excl VAT 
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(Excluding 

VAT) 

27 M00063595 CORD, ELECTRICAL; VOLTAGE RATING 

300/500 V, CORE QUANTITY 2, 

CONDUCTOR FINISH PVC INSULATED, 

COLOR CODING WHITE; 0.75 SQ MM, 

FLAT, FLEXIBLE, RIPCORD, EQUIPMENT 

USED ON EL&P SPECIFICATION 

NUMBER SABS 150 TABLES M/N 

M 1000              

28 M00107812 CABLE, POWER, ELECTRICAL; TYPE 

CABTYRE, COLOR black, FEATURES 

SABS 1507, PACKAGE TYPE 100M, CORE 

SIZE DESIGNATION 1MM, CORE 

QUANTITY 3 

M 3000              

29 M00042557 CABLE, POWER, ELECTRICAL; 

CONDUCTOR SIZE 1.6 MM, FEATURES 

LG 650M, ANNEALED COPPER 

CONDUCTORS PVC INSULATED, 

ARMOURED M, PACKAGE TYPE DRUM, 

VOLTAGE RATING 600/1000 V, CORE 

QUANTITY 4; EQUIPMENT USED ON 

OUTDOOR USE SIG SPECIFICATION 

NUMBER CSE-1164-001/LATEST 

CATEGORY X47 

M 3500              

30   CABLE, POWER, ELECTRICAL: TYPE: 

BUNDLE CONDUCTOR, VOLTAGE 

RATING: 11 KV, CONDUCTOR SIZE: 70 

MM2, CORE QUANTITY+C32 3, 

FEATURES: AL: WITH 50 MM SQ G.S.W 

CATENARY XLPE INSULATED 500 

METRE CONTINUOUS LENGHTHS ON 

STANDARD WOODEN DRUMS 

RETICULATION UNDER BRIDGES ETC 

SABS1339 (ADAPTED)  

M 1000              

31   CABLE, POWER, 

TELECOMMUNICATIONS: VOLTAGE 

M 4000              



REQUEST FOR PROPOSAL (RFP): Appointment of supplier for supply and 

delivery of cables on an “as and when required basis” for the period of 36 months in 

the Western Cape Region   

  TENDER NUMBER: 04/2024/CTN/INFRA 

 
 

TENDER: 04/2024/CTN/INFRA – Appointment of supplier for supply and delivery of cables on an “as and when required basis” for the period of 36 months in the Western Cape 

Region  Page 65 of 137 
 

  MATERIAL 

NR 

CABLE SPECIFICATION Unit of 

issue 

Estimated 

Qty  

Year 1 – 

Excl VAT 

Year 1 – 

Including 

VAT 

Year 2 – 

Excl VAT 

Year 2 – 

Including 

VAT 

Year 3 – 

Excl VAT 

Year 3 – 

Excl VAT 

Total amount 

(Excluding 

VAT) 

RATING: 250/500 V, CONDUCTOR SIZE: 

1.25 mm², CORE QUANTITY: 2 pair 

(QUAD), FEATURES: LG 500M, 

ANNEALED COPPER CONDUCTORS PVC 

INSULATED, ARMOURED M, PACKAGE 

TYPE: DRUM: SPECIFICATIONS: APL 

Trunk type cable according to Transnet 

specification SCCA-4, Outer Diameter 

15.1mm 

32   CABLE, POWER, 

TELECOMMUNICATIONS: VOLTAGE 

RATING: 250/500 V, CONDUCTOR SIZE: 

1.25 mm², CORE QUANTITY: 4 pair, 

FEATURES: LG 500M, ANNEALED 

COPPER CONDUCTORS PVC 

INSULATED, ARMOURED M, PACKAGE 

TYPE: DRUM: SPECIFICATIONS:1.25mm² 

4 pair APL Trunk type cable according to 

Transnet specification SCCA-4, Outer 

Diameter 23.1mm 

M 3000              

33   CABLE, POWER, 

TELECOMMUNICATIONS: VOLTAGE 

RATING: 250/500 V, CONDUCTOR SIZE: 

1.25 mm², CORE QUANTITY: 10 pair 

(INDIVIDUALLY TWISTED), FEATURES: 

LG 500M, ANNEALED COPPER 

CONDUCTORS PVC INSULATED, 

ARMOURED M, PACKAGE TYPE: DRUM: 

SPECIFICATIONS:1.25mm² 10 pair APL 

Trunk type cable according to Transnet 

specification SCCA-4, Outer Diameter 

30.4mm 

M 3000              
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  MATERIAL 

NR 

CABLE SPECIFICATION Unit of 

issue 

Estimated 

Qty  

Year 1 – 
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Year 1 – 

Including 

VAT 

Year 2 – 

Excl VAT 

Year 2 – 

Including 

VAT 

Year 3 – 

Excl VAT 

Year 3 – 

Excl VAT 

Total amount 

(Excluding 

VAT) 

34   CABLE, POWER, 

TELECOMMUNICATIONS: VOLTAGE 

RATING: 250/500 V, CONDUCTOR SIZE: 

1.25 mm², CORE QUANTITY: 15 pair 

(INDIVIDUALLY TWISTED), FEATURES: 

LG 500M, ANNEALED COPPER 

CONDUCTORS PVC INSULATED, 

ARMOURED M, PACKAGE TYPE: DRUM: 

SPECIFICATIONS:1.25mm² 15 pair APL 

Trunk type cable according to Transnet 

specification SCCA-4, Outer Diameter 

35.2mm 

M 3000              

35   CABLE, POWER, 

TELECOMMUNICATIONS: VOLTAGE 

RATING: 250/500 V, CONDUCTOR SIZE: 

1.25 mm², CORE QUANTITY: 20 pair 

(INDIVIDUALLY TWISTED), FEATURES: 

LG 500M, ANNEALED COPPER 

CONDUCTORS PVC INSULATED, 

ARMOURED M, PACKAGE TYPE: DRUM: 

SPECIFICATIONS:1.25mm² 20 pair APL 

Trunk type cable according to Transnet 

specification SCCA-4, Outer Diameter 

40.0mm 

M 3000              

36   CABLE, POWER, 

TELECOMMUNICATIONS: VOLTAGE 

RATING: 250/500 V, CONDUCTOR SIZE: 

1.25 mm², CORE QUANTITY: 2 pair, 

FEATURES: LG 500M, ANNEALED 

COPPER CONDUCTORS PVC 

INSULATED, ARMOURED M, PACKAGE 

TYPE: DRUM: SPECIFICATIONS:2 Pair 

1.25mm SCCA-5  

M 1000              



REQUEST FOR PROPOSAL (RFP): Appointment of supplier for supply and 

delivery of cables on an “as and when required basis” for the period of 36 months in 

the Western Cape Region   

  TENDER NUMBER: 04/2024/CTN/INFRA 

 
 

TENDER: 04/2024/CTN/INFRA – Appointment of supplier for supply and delivery of cables on an “as and when required basis” for the period of 36 months in the Western Cape 

Region  Page 67 of 137 
 

  MATERIAL 

NR 
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VAT) 

37   CABLE, POWER, 

TELECOMMUNICATIONS: VOLTAGE 

RATING: 250/500 V, CONDUCTOR SIZE: 

1.25 mm², CORE QUANTITY: 4 pair, 

FEATURES: LG 500M, ANNEALED 

COPPER CONDUCTORS PVC 

INSULATED, ARMOURED M, PACKAGE 

TYPE: DRUM: SPECIFICATIONS:4 Pair 

1.25mm SCCA-5, Outer Diameter 17mm 

M 2500              

38   CABLE, POWER, 

TELECOMMUNICATIONS: VOLTAGE 

RATING: 250/500 V, CONDUCTOR SIZE: 

1.25 mm², CORE QUANTITY: 10 pair, 

FEATURES: LG 500M, ANNEALED 

COPPER CONDUCTORS PVC 

INSULATED, ARMOURED M, PACKAGE 

TYPE: DRUM: SPECIFICATIONS:10 Pair 

1.25mm SCCA-5, Outer Diameter 22.3mm 

M 3000              

39   CABLE, POWER, 

TELECOMMUNICATIONS: VOLTAGE 

RATING: 250/500 V, CONDUCTOR SIZE: 

1.25 mm², CORE QUANTITY: 15 pair, 

FEATURES: LG 500M, ANNEALED 

COPPER CONDUCTORS PVC 

INSULATED, ARMOURED M, PACKAGE 

TYPE: DRUM: SPECIFICATIONS:15 Pair 

1.25mm SCCA-5, Outer Diameter 27.4mm 

M 3000              

40   CABLE, POWER, 

TELECOMMUNICATIONS: VOLTAGE 

RATING: 250/500 V, CONDUCTOR SIZE: 

1.25 mm², CORE QUANTITY: 20 pair, 

FEATURES: LG 500M, ANNEALED 

COPPER CONDUCTORS PVC 

INSULATED, ARMOURED M, PACKAGE 

TYPE: DRUM: SPECIFICATIONS:20 Pair 

M 2000              
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NR 

CABLE SPECIFICATION Unit of 

issue 
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Qty  
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VAT 

Year 2 – 
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1.25mm SCCA-5, Outer Diameter 29.5mm 

41   CABLE, POWER, 

TELECOMMUNICATIONS: VOLTAGE 

RATING: 250/500 V, CONDUCTOR SIZE: 

1.25 mm², CORE QUANTITY: 30 pair, 

FEATURES: LG 500M, ANNEALED 

COPPER CONDUCTORS PVC 

INSULATED, ARMOURED M, PACKAGE 

TYPE: DRUM: SPECIFICATIONS:30 Pair 

1.25mm SCCA-5, Outer Diameter mm 

M 2000              

42   CABLE, POWER, ELECTRICAL: VOLTAGE 

RATING: 600/1000 V, CONDUCTOR SIZE: 

1.8mm², CORE QUANTITY: 4, FEATURES: 

LG 500M, ANNEALED COPPER 

CONDUCTORS PVC INSULATED, 

ARMOURED M, PACKAGE TYPE: DRUM: 

EQUIPMENT USED ON OUTDOOR USE 

SIG SPECIFICATION NUMBER CSE-1164-

001 

M 1000              

43   WIRE, ELECTRICAL; TYPE ALUMINIUM 

STEEL REINFORCED TIGER WIRE, 

CONDUCTOR SIZE 160 MM2, 

DIMENSIONS LG 1000 M, PACKAGE TYPE 

DRUM WOOD STANDARD, CONDUCTOR 

MATERIAL ALUMINIUM REINFORCED 

WITH STEEL; AN INSPECTION 

CERTIFICATE IS REQUIRED WITH THE 

DELIVERY OF MATERIAL AT OUR 

METRORAIL STORES SABS 5467.  

M 1000              
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NR 
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VAT) 

44 Overhead 

fiber optic 

cable (48 

Core) 

Fiber Type: Single Mode• Drum Length: 

4KM                                                                        

• Cores:48 Core.                                                                     

• GRP/FRP –Glass Reinforced Plastic 

Central, PE over sheathed in certain cases.• 

LOOSE TUBE - PBT (Polybutylene 

Terephthalate) filled with Thixotropic                                                                

PERIPHERAL STRENGTH – Aramid 

(Optimized Load transfer between Aramid 

and Sheath.• SHEATHING – Polyethylene 

(Black UV Resistance Sheath is Standard).

OPERATION TEMPERATURE RANGE: -

10°C to 70°C.

CALCULATIONS - Span (up to 24F Normal 

sag (m) on 100m is 1.4 

DRUM

S 

3              

45 Overhead 

fiber optic 

cable (24 

Core) 

• Fibre Type: Single Mode 

• Drum Length: 4KM                                                                         

• Cores:24 Core.                                                                      

• GRP/FRP –Glass Reinforced Plastic 

Central, PE over sheathed in certain cases. 

• LOOSE TUBE - PBT (Polybutylene 

Terephthalate) filled with Thixotropic                                                                

PERIPHERAL STRENGTH – Aramid 

(Optimized Load transfer between Aramid 

and Sheath. 

• SHEATHING – Polyethylene (Black UV 

Resistance Sheath is Standard). 

• OPERATION TEMPERATURE RANGE: -

10°C to 70°C. 

• SAG AND TENSION CALCULATIONS - 

Span (up to 24F Normal sag (m) on 100m is 

1.4 

DRUM

S 

3              
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46 Underground 

fibre optic 

cable (48 

core) 

• Specification: ITU-T G.652.D/G.657.A1 

• Fibre Type: 48 core single mode  

• Drum length: 4KM 

• Armour: Corrugated Steel Tape 

• Application: Direct Buried, Trench and Duct 

Installation 

• Cable diameter (nominal): 17.2mm 

• Cable weight (nominal): 265kg/km 

• Maximum installation load: 4000 N 

• Temperature performance: -20 to +70°C 

• Water penetration (3m cable, 1m head of 

water): No leakage (Cable Core) 

• Impact resistance (25mm anvil / 10 blows): 

4 Nm Blows 

• Cladding non-circularity: ≤ 0.7 % 

• Attenuation ≤ 0.35 dB/km @ 1310 nm; ≤ 

0.22 dB/km @ 1550 nm; ≤0.24 dB/km @ 

1625 nm 

• Mode Field Diameter 9.2 ± 0.4 μm @ 1310 

nm; 10.4 ± 0.5 μm @ 1550 nm 

• Cladding Diameter: 125 ± 0.7 μm 

• Coating Diameter: 242 ± 5 μm 

• Core-Clad Concentricity: ≤ 0.5 μm 

• Cable Cut-off Wavelength: ≤1260 nm 

• Macro-bend loss: ≤ 0.5 /1.5 dB @ 10mm 

Radius; 1 turn @ 1550/1625 nm; ≤ 0.05 / 0.3 

dB @ 15 mm Radius; 10 turns @ 1550/1625 

nm 

 

DRUM

S 

2        
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  MATERIAL 

NR 

CABLE SPECIFICATION Unit of 

issue 

Estimated 

Qty  

Year 1 – 

Excl VAT 

Year 1 – 

Including 

VAT 

Year 2 – 

Excl VAT 

Year 2 – 

Including 

VAT 

Year 3 – 

Excl VAT 

Year 3 – 

Excl VAT 

Total amount 

(Excluding 

VAT) 

47 Cat 6 

shielded 

Ethernet 

cable 

• Drum: 500meters 

• High speed Cat6 ethernet cable 

• Copper clad aluminum 

• Aluminum foil shielding 

• Internal spline fights against twists and 

kinks and separates the pairs for a cleaner 

signal 

• Length: 305 Meters 

• Colour: White 

DRUM

S 

5              

48 Public 

address 

cable 

• 2, 5 mm X 4 core Steel Wired Armored 

(SWA) cable including all terminations and 

stainless-steel glands inside speaker poles 

and the like. 

• High conductivity bunched, stranded 

copper conductors, insulated and colour 

coded with general purpose PVC. Insulated 

cores are twisted and filled with PVC to give 

the cable a round finish. It must be armored 

with a galvanized steel wire. The final 

protection is with a tightly bonded, flame-

retardant PVC. 

• SANS 1507-3 approved and are in 

accordance with SANS 10142 

• Voltage Rating: 600/1000 V 

• Temperature Range: -10 to 80 degrees 

Celsius 

• Bending Radius: 15 x cable diameter 

• Protection: Steel Wire 

• Conductor types: High conductivity 

annealed copper 

• Insulation material: PVC 

• Sheath material: Flame retardant PVC 

• Core Colours: Red, Yellow, Blue, and 

Black 

  

M 1000              
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  MATERIAL 

NR 

CABLE SPECIFICATION Unit of 

issue 

Estimated 

Qty  

Year 1 – 

Excl VAT 

Year 1 – 

Including 

VAT 

Year 2 – 

Excl VAT 

Year 2 – 

Including 

VAT 

Year 3 – 

Excl VAT 

Year 3 – 

Excl VAT 

Total amount 

(Excluding 

VAT) 

49 Power Cable • Model: PVC insulated cable 

• Voltage rating: 300/500 

• Sheath identification: White 

• Core identification: 3 core- red, blue and 

green/yellow 

• Temperature range: -10°c to 70°c 

• Maximum Amp: 23A 

• 3 CORE 2.5MM 

M 1000              

 

 

ESTIMATED TOTAL AMOUNT (Excl.VAT) 

  

 

R 

  

 

R 

  

 

R 
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 R 

  

 

R 

  

 

R 

 

 

VAT 15% 

 

 

 R 
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ESTIMATED TOTAL AMOUNT (Incl.VAT) 
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 IMPORTANT: 

1.   In the event of any discrepancy in the amounts tendered in this document, the highest 

amount, (whether in words or figures) shall take precedence over the lowest amount. 

2.The above shall be held to include all labour, compliance with the work documents, start-up 

costs, duties, statutory costs, fringe benefits, admin fees and all other costs relating to 

obligations arising out of this contract. 

 

Signed at …………………………………on this ………day of …………..…………….….…….. 2024. 

 

 

WITNESSES: 

 

1.……………………………………..                                     ..……….………………….……………. 

                         TENDERER 

2. ……………………………………..  

 

 

Signed at …………………..…….………..on this ………..day of ………….…………………..… 2024. 

 

 

WITNESSES: 

 

1.  ……………………………………..                                            ….…………….…..………………. 

         METRORAIL (PRASA)  

2. …………………………………….. 
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ANNEXURE F 

Date: ..........................  

 

TO:  Regional Director  

Department of Labour  

.........................................  

.........................................  

........................................  

 

OCCUPATIONAL HEALTH AND SAFETY ACT 85 of 1993 : 

GENERAL ADMINISTRATIVE REGULATION : 

NOTICE OF CARRYING OUT OF CONSTRUCTION WORK 

 

Dear Sir  

With reference to the above Regulation we submit the required information:  

(a)  The physical address of construction work to be carried out:  

   ______________________________________________________________  

 ______________________________________________________________  

(b)  The nature of work to be undertaken:  

  ______________________________________________________________  

(c)  Expected date on which work will commence: _________________________  

(d)  Anticipated date for completion: _____________________________________  
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Kind regards  

 

Signature: .............................................  

Designation: .......................................  

Name: ...................................................  
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ANNEXURE G 

    OCCUPATIONAL HEALTH AND SAFETY ACT 85 of 1993: 

GENERAL SAFETY REGULATIONS 11(1): 

SUPERVISION OF CONSTRUCTION/BUILDING WORK: 

DESIGNATED EMPLOYEE (CONSTRUCTION WORK SUPERVISOR) 

a) In terms of the provisions of Regulation 11(1) I, ………….... (representing the Employer) 

do hereby appoint  

b) ……………………………………. as the Designated Employee on the premises at 

…………………………………. (physical address) to assist in enforcing the observance 

of the Regulations framed under the abovementioned Act.  

c) Your designated area(s) is/are as follows :  

……………………………….  

……………………………….  

Date ..................................... 

Signature: ............................. 

Designation :..........................................................................................................  

ACCEPTANCE OF DESIGNATION 

I, ………………………………………… do hereby accept this designation and  acknowledge 

that I understand the requirements of this appointment.  

Date : ......................................  

Signature: ..................................... 

Designation ..................................  
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ANNEXURE H 

 

OCCUPATIONAL HEALTH AND SAFETY ACT 85 of 1993: 

GENERAL SAFETY REGULATIONS 13D(3)(b): 

SUPERVISION OF CONSTRUCTION/BUILDING WORK: 

SCAFFOLD FRAMEWORK: EXPERIENCED PERSON 

 

In terms of the provisions of Regulation 13D(3)(b) I, ..............................................  

........................................................ (representing the Employer) do hereby appoint 

............................................................ as the Experienced Person on the premises at 

......................................................................................................................................  

........................................................... (physical address) to ensure that all scaffold are 

erected, altered or dismantled in accordance with the Regulations pertaining to scaffolding.  

 

Date : ......................................  

 

Signature : ...............................  

 

Designation :............................................................................................................  

 

 

 

 



REQUEST FOR PROPOSAL (RFP): Appointment of supplier for supply and 

delivery of cables on an “as and when required basis” for the period of 36 months in 

the Western Cape Region   

  TENDER NUMBER: 04/2024/CTN/INFRA 

 
 

TENDER: 04/2024/CTN/INFRA – Appointment of supplier for supply and delivery of cables on an “as and when 

required basis” for the period of 36 months in the Western Cape Region  Page 78 of 137 
 

 

ACCEPTANCE OF DESIGNATION 

 

I, ................................................................. do hereby accept this designation and 

acknowledge that I understand the requirements of this appointment.  

 

Date : ......................................  

 

Signature : ......................................  

 

Designation : ........................................  
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ANNEXURE I 

OCCUPATIONAL HEALTH AND SAFETY ACT 85 of 1993 

DECLARATION 

In terms of the above Act, I ................................................................................ am personally 

assuming the duties and obligations as Chief Executive Officer, defined in Section 1 of the Act 

and in terms of Section 16(1), I will, as far as is reasonably practicable, ensure that the duties 

and obligations of the Employer as contemplated in the above Act are properly discharged.  

 

Signature : ..................................................  

Date : ..................................................  

Access to : .................................................................................................. (Area)  

Name of Contractor/Builder: .................................................................................  

Contract/Order No. ..............................................................................................  

The Contract Services site/area described below are made available to you for the carrying 

out of associated Services in terms of your contract/order with (company)  

.......................................................................................................................  

Kindly note that you are at all times responsible for the control and safety of the Services Site, 

and for persons under your control having access to the site.  

As from the date hereof you will be responsible for compliance with the requirements of the 

Occupational Health and Safety Act 85 of 1993 as amended, and all conditions of the contract 

pertaining to the site of the Services as defined and demarcated in the contract documents 

including the plans of the site or work areas forming part thereof.  

 

Signed : ............................................................ Date : ....................................................  
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PROJECT MANAGER 

 

ACKNOWLEDGEMENT OF RECEIPT 

 

Name of Contractor: ...............................................................................I, 

................................................................................ do hereby acknowledge and accept the 

duties and obligations in respect of the Safety of the site/area of Services in terms of the 

Occupational Health and Safety Act 85 of 1993.  

 

Name: ................................ Designation .....................................  

 

Signature: ................................ Date ..........................................  
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ANNEXURE J 

PASSENGER RAIL AGENCY OF SOUTH AFRICA 

(incorporated in terms of the Legal Succession Act, 9 of 1989) 

 

SAFETY ON SITE 

1. The Contractor shall for the duration of Contract No. …………………, in respect of the 

provision of services to the Region, comply with the provisions of the Occupational 

Health and Safety Act 85 of 1993 and all regulations promulgated under this Act. For the 

purposes of the Act and in so far as the Contractor's personnel/employees are 

concerned, the Site on which the Contractor conducts the services for the Employer 

occupied by the Contractor, shall for the duration of the aforementioned agreement be 

deemed to be under the control of the Contractor. As employer, he is in every respect 

responsible for the compliance, at his own cost, with the provisions of this Act.  

2. All records required in terms of this Act, and especially those required in terms of 

Section 24 of the Act with regard to the reporting of incidents, shall be available for 

inspection during normal business hours without any prior notice by the designated risk 

control official(s) of the Employer reportable incidents shall be reported by the 

Contractor to the Department of Manpower and the designated risk control official(s) of 

the Employer shall be informed forthwith.  

3. The Contractor shall in terms of Sections 17, 18, 19 and 20 of the Act, appoint Safety 

Representatives and Safety Committees who shall meet as prescribed in Section of the 

Act. Minutes of the meetings shall be retained as prescribed in Section 7 of the General 

Administrative Regulations of the Act and shall be made available, on request, to the 

designated risk control official(s) of the Employer.  

Signed at …......................................... on this …...... day of …………................................ 20…  

WITNESS:       TENDERER:  

.............................................................   ......................................................  
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ANNEXURE K 

 

PASSENGER RAIL AGENCY OF SOUTH AFRICA 

(incorporated in terms of the Legal Succession Act, 9 of 1989) 

 

COMPLIANCE WITH OCCUPATIONAL HEALTH AND SAFETY ACT 85 of 1993 AND 

REGULATIONS 

 

AGREEMENT 

 

I, the undersigned, ……..........................................................................................  

(full names and surname), on behalf of .................................................................  

(name of company/close corporation), with registration number ..........................,  

 

in my capacity as .........................................................................  

 

and duly authorised hereto by virtue of a resolution by the directors/members dated 

................................ (an extract of which is attached hereto), agree that the company/close 

corporation is an employer in its own right with rights and obligations, as set out in the 

Occupational Health and Safety Act 85 of 1993, and that the company/close corporation shall 

ensure that all work performed and all machinery and plant used in terms of the above 

mentioned contract shall be in accordance with the terms and conditions of the said Act.  

 

The company/close corporation furthermore agrees to comply at all times with the terms and 

conditions of the various instructions attached hereto, and which may be amended from time 

to time. Further instructions may also be added from time to time by the Employer.  
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Signed at ............................................................................................... on this ..... day of   

............................................................................................................... 20…….  

 

WITNESS :       TENDERER :  

 

...................................................    ...........................................................  
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ANNEXURE L 

 

PASSENGER RAIL AGENCY OF SOUTH AFRICA 

 

(incorporated in terms of the Legal Succession Act, 9 of 1989) 

 

GENERAL INFORMATION 

 

1. The Occupational Health and Safety Act comprises sections 1 to 50 and all irrevocable 

REGULATIONS promulgated in terms of the former Machinery and Occupational Safety 

Act, 1986 (Act No. 6 of 1986) as amended as well as other REGULATIONS which may 

be promulgated in terms of the new Act.  

2. "Mandatory" is defined as including an agent, a contractor or a sub- contractor for the 

work, but without derogating from his status in his own right as an Employer or user of 

plant or machinery.  

3. Section 37 of the Occupational Health and Safety Act potentially holds employers 

(principles) responsible for the unlawful acts or omissions of mandatories (contractors) 

save where a Written Contract between the parties has been concluded containing 

arrangements and procedures to ensure compliance with the said Act by the mandatory.  

4. All documents attached or referred to in the above Contract form an integral part of the 

Contract.  

5. To perform in terms of this Contract man dataries must be familiar with the relevant 

provisions of the Act.  

6. Mandatories who utilise the services of their own mandatories (sub-contractors) are 

advised to conclude a similar Written Contract.  

7. Be advised that this Contract places the onus on the mandatory to contact the employer 

in the event of inability to perform as per this Contract. The Employer, however reserves 
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the right to unilaterally take any steps as may be necessary to enforce this Contract.  

 

Signed at _________________ on this _________ day of ________________ 20__ 

 

 

WITNESS :       TENDERER :  

 

............................................................   ..............................................  
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ANNEXURE M 

 

PASSENGER RAIL AGENCY OF SOUTH AFRICA 

 

(incorporated in terms of the Legal Succession Act, 9 of 1989) 

 

COMPLIANCE WITH THE COMPENSATION FOR OCCUPATIONAL 

INJURIES AND DISEASES ACT 130 of 1993 

 

1. The Contractor and sub-contractor shall comply with the provisions of the above Act and 

all regulations promulgated under this Act.  

2. Written proof of compliance shall for the duration of Contract No. ……………., in respect 

of the provision of Signal personnel to the Employer, be made available, upon request, 

to the Employer.  

 

Signed at ____________________________________ on this _________  

day of ____________________________ 20___________.  

 

 

WITNESS :       TENDERER :  

 

....................................................    ................................................. 
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ANNEXURE N 

 

CONTRACTUAL SAFETY CLAUSES 

 

Between 

 

“THE EMPLOYER” AND “……………………………………………………” 

FOR THE PROJECT: ……………………………………………………………….. 

 

1. The parties agree on the following arrangements according to section 32 (1…2) of the 

Occupational Health and Safety Act 85 of 1993 to ensure compliance by the mandatory 

with the provisions of the Act.  

2. That a Contractor is an “employer” in his own rights as defined in section 1 of Act 85 of 

1993 as amended and that he must fulfil all his obligations as an Employer in terms of 

the Act.  

3. The “Employer”, and the Project Manager hereby agree, in terms of the provisions of 

Section 37 (1…2) of the Occupational Health and Safety Act 85 of 1993 , hereinafter 

referred to as the (Act) that the following arrangements and procedures shall apply 

between them to ensure compliance by the Project Manager with the provisions of the 

Act, namely:  

a) The Project Manager undertakes to acquaint the appropriate Officials and 

Employees of the Contractor/s with all relevant provisions of the Act and the 

regulations promulgated in terms of the Act.  

b) The Project Manager undertakes that all relevant duties, obligations and 

prohibitions imposed in terms of the Act and regulations in terms of the Act and 

Regulations will be fully complied with.  

c) The Project Manager hereby accepts sole liability for such due compliance with 
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relevant duties, obligations and prohibitions imposed by the Act and Regulations 

and expressly absolves the Employer from itself being obliged to comply with any 

of the aforesaid duties, obligations and prohibitions.  

d) The Project Manager agrees that any duly authorized officials of the Employer 

shall be entitled, although not obliged, to take such steps as may be necessary to 

ensure that the Contractor has complied with his undertakings as set out more 

fully in paragraphs (a) and (b) above, which steps may include, but will not be 

limited to, the right to inspect any appropriate records held by the Project 

Manager/Contractor.  

e) The Project Manager/Contractor shall be obliged to report forthwith to the 

employer any investigation, complaint or criminal charge which may arise as a 

consequence of the provisions of the Act and Regulations, pursuant to work 

performed in terms of this Contract, and shall, on written demand, provide full 

details in Writing of such investigation, complaint or criminal charge.  

f) The Project Manager/Contractor shall comply with the requirements of Act 85 of 

1993, in its entirety.  

4. Where special permits are required such as electrical switching, hot work permits, etc. 

the contractor shall obtain them from a person designated by the Employer for this 

purpose, and all requirements of the permit must be strictly complied with by the Project 

Manager/Contractor. As well as to comply fully with the general conditions and 

specifications in E7/1 2012 of April 1991 Annexures “A” & “B” as well as Transnet, 

Metrorail, Safety Instructions for H.V. Electrical equipment, engineering instructions and 

E.4E (November 1996) specifications.  

5. The Project Manager’s appointed Health and Safety Co-ordinator must liaise with the 

Employer on matters pertaining to occupational health and safety and be part of such 

internal safety committee while on contract.  

6. The appointed Health and Safety Co-ordinator must liaise at least once a week with the 

Risk Manager of the Employer.  

7. The Project Manager shall furnish Risk Manager of the Employer immediately with full 

particulars of any sub-contractor that he may involve in the contract in order that the 

sub-contractor himself can be made aware of all the clauses in this contract pertaining to 
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health and safety.  

8. The Project Manager shall advise the Risk Manager of the Employer Services of any 

hazardous or potentially hazardous situations that may arise from work being performed 

either by the Contractor or his sub-contractor.  

9. Copies of all appointments required by the Act must be given to the Risk Manager of the 

Employer.  

10. A letter of good standing in terms of section 80 (Employer to register with the 

Compensation Commissioned) of the Compensation for Occupational Injuries and 

Diseases Act 130 of 1993, must also be furnished.  

11. All clauses in the contract pertaining to health and safety form an integral part of the 

contract and if not complied with may be construed as breach of contract.  

12. The Contractor:  

a) must identify work processes that will be undertaken during the contract;  

b) must identify any hazards that might occur due to work processes;  

c) must provide control processes and mechanisms to prevent hazards developing 

into incidents.  

13. Provision shall be made by the Contractor to ensure that the work does not hinder 

and/or endanger commuters on the premises. Sufficient room for movement especially 

during peak times, shall be provided for commuters.  

14. An authorized representative of the Employer can stop any unsafe violation being done 

by the contractor or organize the necessary remedial steps (the cost whereof shall be for 

the contractor’s account) should any deviation from these conditions and or contract 

come to the attention of the Employer, until the Contractor has complied with such 

conditions.  

15. This document or a copy thereof must be in the possession of the Contractor/Employer 

or an Employee of the contractor who is in charge of the premises. All Act 85 appointed 

persons names with their level of responsibility according to Act 85 to be submitted to 

Risk Manager the Employer as applicable.  
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WHAT IS A SAFETY CASE?  

A Safety Case is an arrangement or promise by one party using or operating on the assets of 

the other party, to execute it’s activities in a safe and responsible manner, and in which risks 

are identified and the control mechanisms and program to manage the activities and risks are 

spelled out in detail to the satisfaction of the other party.  

PREPARING A SAFETY CASE 

1. Identify players (e.a. Contractor/Sub-contractor).  

2. What acts, rules, regulations, codes of practice, etc. are applicable.  

3. Identify hazards and assess risks to commuters, public, the Employer personnel, Rolling 

Stock, etc.  

4. Access control mechanisms for managing risks, are they in place and adequate?  

5. Determined action.  

6. Indemnifies other party of responsibility of own personnel’s health and safety. 

Accountability must be made clear.  

7. Name of the responsible person (Act 85/1993) for the project.  

8. Document aforesaid in a Safety Case, signed by the Project Manager.  

WHY THE NEED FOR A SAFETY CASE?  

1. Act 85 of 1993 requires that the working environment is safe and without risk to the 

safety and health of employees, clients and public in general. The Safety Case will 

identify the risks that one Party’s activities may expose the other Party’s employees, 

clients and the general public to, and the mechanisms required to address these risks.  

2. Because there are two asset owners, viz Intersite and the Project Manager (Project 

Manager/Contractor assets referred to are scaffolds, machines, vehicles, etc.), the 

relationships, responsibilities and accountability to ensure safe working are essential, 

which will be addressed in the Safety Case.  

3. Railway operations are large and complex. The mix of technologies, equipment age, the 
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workforce’s attitude, all affect safety. The Safety Case is intended to be part of the 

self-regulatory mechanism in which the parties give confidence to each other that they 

have the ability, commitment and resources to properly access and effectively manage 

the risks to health and safety of staff and the general public.  

4. The Safety Case is a tool for directing the attitudes and activities of all personnel, from 

top management to worker. It is therefore essential that all levels be involved in the 

process to obtain full commitment to ensure that safe practice are in place and carried 

out.  

5. The Safety Case will identify the risks and the mechanism required to address them.  

6. A Safety Case is unique to each project or any phase of a project.  

General Information 

1. The Occupational Health and Safety Act Comprises Sections 1 to 50 and all unrepealed 

regulations promulgated in terms of the former Machinery and Occupational Safety 

Act85 of 1993 as amended as well as other regulations promulgated in terms of the 

former Machinery and Occupational Safety Act 85 of 1983 as amended as well as other 

regulations which may be promulgated in terms of the new Act.  

2.  “Mandatory” is defined as including an agent, a contractor or a sub-contractor for work, 

but without derogating from his status in his own right as an Employer or user of plant or 

machinery.  

3. Section 37 of the Occupational Health and Safety Act potentially punishes employers 

(principles) for the unlawful acts or omissions of mandatories (contractors) save where a 

Written Contract between the parties has been concluded containing arrangements and 

procedures to ensure compliance with the said act by the mandatory.  

4. All documents attached hereto or referred to in the above Contract form an integral part 

of the Contract.  

5. To perform in terms of this Contract mandatories must be familiar with the relevant 

provisions of the Act.  

6. Mandatories who utilize the services of their own mandatories (sub-contractors) are 

advised to conclude a similar Written Contract.  
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7. Be advised that this Contract places the onus on the mandatory to contact the employer 

in the event of inability to perform as per this Contract.  

8. The Employer, however, reserves the right to unilaterally take any steps as may be 

necessary to enforce this Contract.  
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ANNEXURE O 

“THE EMPLOYER” AND …………………………………….. 

“MANDATORY” 

 

FOR THE PROJECT: ………………………………………………………….. 

 

I “_________________________” representing  

 

(Mandatory) do hereby acknowledge that ……………………..………………………..…… is an 

Employer in it’s own right with duties as prescribed in the Occupational Health and Safety Act 

85 of 1993 as amended and agree to ensure that all work will be performed or machinery and 

plant used in accordance with the provisions of the said Act.  

I furthermore agree to comply with the requirements of and the Employer as contained in the 

documents attached hereto and to liaise with the employer should I for whatever reason, be 

unable to perform in terms of this Contract. The mandatory responsibilities remain 

mandatory’s onus and do not absolve the mandatory from any agreements or laws.  

  

Signed at _________________ on this ______ day of ___________________ 20___ 

 

Signature ___________________ on behalf of  

 

………………………….. (Mandatory)  

 

Signature ___________________ of behalf of (the Employer). 
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ANNEXURE P 

SPECIFICATION E4E PRASA (2004)  

 

PASSENGER RAIL AGENCY OF SOUTH AFRICA 

 

 

SAFETY ARRANGEMENTS AND PROCEDURAL COMPLIANCE 

WITH THE OCCUPATIONAL HEALTH AND SAFETY ACT 

(ACT 85 OF 1993) AND APPLICABLE REGULATIONS 

 

1. General 

1.1 The Contractor and Transnet Limited (hereinafter referred to as “Transnet”) are 

individual employers, each in its own right, with their respective duties and obligations 

set out in the Occupational Health and Safety Act, Act 85 of 1993 (the Act) and 

applicable Regulations. 

1.2 The Contractor accepts, in terms of the General Conditions of Contract and in terms of 

the Act, his obligations as an employer in respect of all persons in his employ, other 

persons on the premises or the Site or place of work or on the work to be executed by 

him, and under his control. He shall, before commencement with the execution of the 

contract work, comply with the provisions set out in the Act, and shall implement and 

maintain a Health and Safety Plan as described in the Construction Regulations, 2003 

and as approved by Transnet, on the Site and place of work for the duration of the 

Contract. 

1.3 The Contractor accepts his obligation to complying fully with the Act and applicable 

Regulations notwithstanding the omission of some of the provisions of the Act and the 

Regulations from this document. 

1.4 Transnet accepts, in terms of the Act, its obligations as an employer of its own 
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employees working on or associated with the site or place of work, and the Contractor 

and Technical Officer or his deputy shall at all times, co-operate in respect of the 

health and safety management of the site, and shall agree on the practical 

arrangements and procedures to be implemented and maintained during execution of 

the Services. 

1.5 In the event of any discrepancies between any legislation and this specification, the 

applicable legislation will take precedence. 

2. Definitions 

2.1 In this Specification any word or expression to which a meaning has been assigned in 

the Construction Regulations, shall have the meaning so assigned to it, unless the 

context otherwise indicates: - 

2.2 The work included in this Contract shall for the purposes of compliance with the Act be 

deemed to be "Construction Work", which, in terms of the Construction Regulations, 

2003 means any work in connection with: - 

(a) the erection, maintenance, alteration, renovation, repair, demolition or 

dismantling of or addition to a building or any similar structure; 

(b) the installation, erection, dismantling or maintenance of fixed plant where such 

work includes the risk of a person falling; 

(c) the construction, maintenance, demolition or dismantling of any bridge, dam, 

canal, road, railway, runway, sewer or water reticulation system or any similar 

civil  engineering structure; or 

(d) the moving of earth, clearing of land, the making of an excavation, piling, or any 

similar type of work; 

2.3 “competent person” in relation to construction work, means any person having the 

knowledge, training and experience specific to the work or task being performed: 

Provided that where appropriate qualifications and training are registered as per the 

South African Qualifications Authority Act, 1995 these qualifications and training shall 

be deemed to be the required qualifications and training; 
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2.4 “contractor” means principal contractor and “subcontractor” means contractor as 

defined by the Construction Regulations, 2003. 

2.5 “fall protection plan” means a documented plan, of all risks relating to working from 

an elevated position, considering the nature of work undertaken, and setting out the 

procedures and methods applied to eliminate the risk; 

2.6 “health and safety file” means a file, or other record in permanent form, containing 

the information required to be kept on site in accordance with the Act and applicable 

Regulations; 

2.7 “Health and Safety Plan” means a documented plan which addresses the hazards 

identified and include safe work procedures to mitigate, reduce or control the hazards 

identified; 

2.8 “Risk Assessment” means a programme to determine any risk associated with any 

hazard at a construction site, in order to identify the steps needed to be taken to 

remove, reduce or control such hazard; 

2.9 “the Act” means the Occupational Health and Safety Act No. 85 of 1993. 

3. Procedural Compliance 

3.1 The Contractor who intends to carry out any construction work shall, before carrying 

out such work, notify the Provincial Director in writing if the construction work:- 

(a) includes the demolition of a structure exceeding a height of 3 metres; or 

(b) includes the use of explosives to perform construction work; or 

(c) includes the dismantling of fixed plant at a height greater than 3m,  

and shall also notify the Provincial Director in writing when the construction work 

exceeds 30 days or will involve more than 300 person days of construction work and if 

the construction work:- 

(a) includes excavation work deeper than 1m; or 

(b) includes working at a height greater than 3 metres above ground or a landing. 
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3.2 The notification to the Provincial Director shall be on a form similar to Annexure A of 

the Construction Regulations, 2003, also shown in Annexure 1 of this Specification. 

The Contractor shall ensure that a copy of the completed notification form is kept on 

site for inspection by an inspector, Technical Officer or employee. 

3.3 The Contractor shall, in accordance with the Act and applicable Regulations, make all 

the necessary appointments of competent persons in writing on a form similar to 

Annexure 2 of this Specification and deliver copies thereof to the Technical Officer. 

Copies should also be retained on the health and safety file. 

3.4 Subcontractors shall also make the above written appointments and the Contractor 

shall deliver copies thereof to the Technical Officer. 

3.5 In the case of a self-employed Contractor or any subcontractor who has the 

appropriate competencies and supervises the work himself, the appointment of a 

construction supervisor in terms of regulation 6.1 of the Construction Regulations, 

2003 will not be necessary. The Contractor shall in such a case execute and sign a 

declaration, as in Annexure 3, by which he personally undertakes the duties and 

obligations of the "Chief Executive Officer" in terms of section 16(1) of the Act. 

3.6 The Contractor shall, before commencing any work, obtain from the Technical Officer 

an access certificate as in Annexure 4 executed and signed by him, permitting and 

limiting access to the designated site or place of work by the Contractor and any 

subcontractors under his control. 

3.7 Procedural compliance with Act and Regulations, as above, shall also apply to any 

subcontractors as employers in their own right. The Contractor shall furnish the 

Technical Officer with full particulars of such subcontractors and shall ensure that they 

comply with the Act and Regulations and Protekon's safety requirements and 

procedures. 

 

4. Special Permits 

Where special permits are required before work may be carried out such as for 

hotwork, isolation permits, work permits and occupations, the Contractor shall apply to 

the Technical Officer or the relevant authority for such permits to be issued. The 
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Contractor shall strictly comply with the conditions and requirements pertaining to the 

issue of such permits. 

5. Health and Safety Programme 

5.1 The Tenderer shall, with his tender, submit a Health and Safety Programme setting out 

the practical arrangements and procedures to be implemented by him to ensure 

compliance by him with the Act and Regulations and particularly in respect of: - 

(i) The provision, as far as is reasonably practical, of a working environment that is 

safe and without risk to the health of his employees and subcontractors in terms 

of section 8 of the Act; 

(ii) the execution of the contract work in such a manner as to ensure in terms of 

section 9 of the Act that persons other than those in the Contractor's 

employment, who may be directly affected by the contract work are not thereby 

exposed to hazards to their health and safety; 

(iii) ensuring, as far as is reasonably practical, in terms of section 37 of the Act that 

no employee or subcontractor of the Contractor does or omits to do any act 

which would be an offence for the Contractor to do or omit to do. 

5.2 The Contractor's Health and Safety Programme shall be based on a risk assessment 

in respect of the hazards to health and safety of his employees and other persons 

under his control that are associated with or directly affected by the Contractor's 

activities in performing the contract work and shall establish precautionary measures 

as are reasonable and practical in protecting the safety and health of such employees 

and persons. 

5.3 The Contractor shall cause a risk assessment contemplated in clause 5.2 above to be 

performed by a competent person, appointed in writing, before commencement of any 

Construction Work and reviewed during construction. The Risk Assessments shall 

form part of the Health and Safety programme to be applied on the site and shall 

include at least the following: 

(a) The identification of the risks and hazards that persons may be exposed to; 

(b)  the analysis and evaluation of the hazards identified; 
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(c)  a documented Health and Safety Plan, including safe work procedures to 

mitigate, reduce or control the risks identified; 

(d)  a monitoring and review plan. 

5.4 The Health and Safety Plan shall include full particulars in respect of: - 

(a) The safety management structure to be instituted on site or place of work and the 

names of the Contractor's health and safety representatives and members of 

safety committees where applicable; 

(b) the safe working methods and procedures to be implemented to ensure the work 

is performed in compliance with the Act and Regulations; 

(c) the safety equipment, devices and clothing to be made available by the 

Contractor to his employees; 

(d) the site access control measures pertaining to health and safety to be 

implemented; 

(e) the arrangements in respect of communication of health and safety related 

matters and incidents between the Contractor, his employees, subcontractors 

and the Technical Officer with particular reference to the reporting of incidents in 

compliance with Section 24 and General Administrative Regulation 8 of the Act 

and with the pertinent clause of the General Conditions of Contract forming part 

of the Contract and 

(f) the introduction of control measures for ensuring that the Safety Plan is 

maintained and monitored for the duration of the Contract. 

5.5 The Health and Safety programme shall be subject to the Technical Officer's approval 

and he may, in consultation with the Contractor, order that additional and/or 

supplementary practical arrangements and procedures be implemented and 

maintained by the Contractor or that different working methods or safety equipment be 

used or safety clothes be issued which, in the Technical Officer's opinion, are 

necessary to ensure full compliance by the Contractor with his obligations as an 

employer in terms of the Act and Regulations. The Technical Officer or his deputy shall 

be allowed to attend meetings of the Contractor's safety committee as an observer. 
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5.6 The Contractor shall take reasonable steps to ensure that each subcontractor’s Health 

and Safety Plan is implemented and maintained on the construction site: Provided that 

the steps taken, shall include periodic audits at intervals mutually agreed to between 

the them, but at least once every month. 

5.7 The Contractor shall stop any subcontractor from executing any construction work, 

which is not in accordance with the Contractor’s, and/or subcontractor’s Health and 

Safety Plan for the site or which poses a threat to the health and safety of persons. 

5.8 The Contractor shall ensure that a copy of the Health and Safety Plan is available on 

site for inspection by an inspector, Technical Officer, agent, subcontractor, employee, 

registered employee organisation, health and safety representative or any member of 

the health and safety committee. 

5.9 The Contractor shall consult with the health and safety committee or, if no health and 

safety committee exists, with a representative group of employees, on the 

development, monitoring and review of the Risk Assessment. 

5.10 The Contractor shall ensure that all employees under his control are informed, 

instructed and trained by a competent person regarding any hazard and the related 

work procedures before any work commences, and thereafter at such times as may be 

determined in the Risk Assessment. 

5.11 The Contractor shall ensure that all subcontractors are informed regarding any hazard 

as stipulated in the Risk Assessment before any work commences, and thereafter at 

such times as may be determined in the Risk Assessment.  

5.12 The Contractor shall ensure that all visitors to a construction site undergoes health and 

safety induction pertaining to the hazards prevalent on the site and shall be provided 

with the necessary personal protective equipment. 

6. Fall Protection Plan 

6.1 In the event of the risk and hazard identification, as required in terms of clause 5.3 of 

this Specification, revealing risks relating to working from an elevated position the 

contractor shall cause the designation of a competent person, responsible for the 

preparation of a fall protection plan; 
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6.2 The Contractor shall implement, maintain and monitor the fall protection plan for the 

duration of Contract. The Contractor shall also take such steps to ensure the continued 

adherence to the fall protection plan. 

6.3 The fall protection plan shall include: - 

(a) A Risk Assessment of all work carried out from an elevated position; 

(b) the procedures and methods to address all the identified risks per location; 

(c) the evaluation of the employees physical and psychological fitness necessary to 

work at elevated positions; 

(d) the training of employees working from elevated positions; and 

(e) the procedure addressing the inspection, testing and maintenance of all fall 

protection equipment. 

7. Hazards and Potential Hazardous Situations 

The Contractor and the Technical Officer shall immediately notify one another of any 

hazardous or potentially hazardous situations which may arise during performance of 

the Contract by the Contractor or any subcontractor and, in particular, of such hazards 

as may be caused by the design, execution and/or location and any other aspect 

pertaining to the contract work. 

8. Health and Safety File 

8.1 The Contractor shall ensure that a health and safety file is opened and kept on site and 

shall include all documentation required as per the Act and applicable regulations, and 

made available to an inspector, the Technical Officer, or subcontractor upon request. 

8.2 The Contractor shall ensure that a copy of the both his Health and Safety Plan as well 

as any subcontractor’s Health and Safety Plan is available on request to an employee, 

inspector, contractor or the Technical Officer. 

8.3 The Contractor shall hand over a consolidated health and safety file to the Technical 

Officer upon completion of the Construction Work and shall in addition to 

documentation mentioned in the Act and applicable Regulations include a record of all 
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drawings, designs, materials used and other similar information concerning the 

completed structure. 
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ANNEXURE 1 TO ANNEXURE P 

 

OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 

Regulation 3(1) of the Construction Regulations 

NOTIFICATION OF CONSTRUCTION WORK 

 

1(a) Name and postal address of principal contractor: 

_____________________________________________________________________ 

 

(b) Name and tel. no of principal contractor’s contact person: 

_____________________________________________________________________ 

 

2. Principal contractor’s compensation registration number: 

____________________________________ 

 

3(a) Name and postal address of client: 

______________________________________________________________________ 

 

(b) Name and tel no of client’s contact person or agent: 

______________________________________________________________________ 

 

4(a) Name and postal address of designer(s) for the project: 
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______________________________________________________________________ 

 

(b) Name and tel. no of designer(s) contact person: 

______________________________________________________________________ 

 

5. Name and telephone number of principal contractor’s construction supervisor on site 

appointed in terms of regulation 6(1). 

______________________________________________________________________ 

 

6. Name/s of principal contractor’s construction sub-ordinate supervisors on site appointed 

in terms of regulation 6(2). 

______________________________________________________________________ 

 

7. Exact physical address of the construction site or site office: 

______________________________________________________________________ 

 

8. Nature of the construction work: 

______________________________________________________________________ 

______________________________________________________________________ 

______________________________________________________________________ 

______________________________________________________________________ 

______________________________________________________________________ 

______________________________________________________________________ 
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9. Expected commencement date: _______________________ 

 

10. Expected completion date: ___________________________ 

 

11. Estimated maximum number of persons on the construction site: __________________ 

 

12. Planned number of contractors on the construction site accountable to the principle 

contractor: ___________________________________ 

 

13. Name(s) of contractors already chosen. 

_________________________ 

_________________________ 

_________________________ 

_________________________ 

_________________________ 

_________________________ 

_________________________ 

 

 

_______________________     ______________________ 

 

Principal Contractor        Date 
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_______________________     ______________________ 

 

Client          Date 

 

 

* THIS DOCUMENT IS TO BE FORWARDED TO THE OFFICE OF THE DEPARTMENT 

OF LABOUR PRIOR TO COMMENCEMENT OF WORK ON SITE. 

 

* ALL PRINCIPAL CONTRACTORS THAT QUALIFY TO NOTIFY MUST DO SO EVEN 

IF ANOTHER PRINCIPAL CONTRACTOR ON THE SAME SITE HAD DONE SO 

PRIOR TO THE COMMENCEMENT OF WORK. 
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ANNEXURE 2 TO ANNEXURE P 

 

(COMPANY LETTER HEAD) 

 

OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 (ACT 85 OF 1993): 

 

SECTION/REGULATION: __________________________________________ 

 

REQUIRED COMPETENCY: ________________________________________ 

 

In terms of __________________________________ I, ______________________________ 

 

representing the Employer) do hereby appoint 

___________________________________________________________ 

 

As the Competent Person on the premises at 

____________________________________________________________ 

 

(physical address) to assist in compliance with the Act and the applicable Regulations. 

 

Your designated area/s is/are as follows: - 

___________________________________________________________________________ 

___________________________________________________________________________ 
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___________________________________________________________________________ 

Date:   ____________________________________ 

Signature:  ____________________________________ 

Designation:  ____________________________________ 

 

 

ACCEPTANCE OF DESIGNATION 

 

I, ______________________________________________ do hereby accept this 

Designation and acknowledge that I understand the requirements of this appointment. 

 

Date:  ____________________________________ 

 

Signature:  ____________________________________ 

 

Designation:  ____________________________________ 
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ANNEXURE 3 TO ANNEXURE P 

 

(COMPANY LETTER HEAD) 

 

OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 (ACT 85 OF 1993): 

 

DECLARATION 

 

In terms of the above Act I, ______________________________________________ am 

personally assuming the duties and obligations as Chief Executive Officer, defined in Section 

1 of the Act and in terms of Section 16(1), I will,  as far as is reasonably practicable, ensure 

that the duties and obligations of the Employer as contemplated in the above Act are properly 

discharged. 

 

Signature:  ____________________________________ 

Date:  ____________________________________ 
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ANNEXURE 4 TO ANNEXURE P 

 

(LETTER HEAD OF BUSINESS DIVISION OR UNIT OF PRASA) 

 

SITE ACCESS CERTIFICATE 

 

Access to:  ________________________________________________ (Area) 

Name of Contractor/Builder: ____________________________________________________ 

Contract/Order No.: ______________________________________________________ 

 

The contract Services site/area described above are made available to you for the carrying out 

of associated Services 

In terms of your contract/order with 

(Company)__________________________________________________________________ 

 

Kindly note that you are at all times responsible for the control and safety of the Services Site, 

and for persons under your control having access to the site. 

As from the date hereof you will be responsible for compliance with the requirements of the 

Occupational Health and Safety Act, 1993 (Act 85 of 1993) as amended, and all conditions of 

the Contract pertaining to the  site of the Services as defined and demarcated in the contract 

documents including the plans of the site or work areas forming part thereof. 

Signed: ___________________________  Date: ___________________________ 

TECHNICAL OFFICER 
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ACKNOWLEDGEMENT OF RECEIPT 

 

 

Name of Contractor/Builder: - 

_____________________________________________________________________ I, 

___________________________________________________________ do hereby 

acknowledge and accept the duties and obligations in respect of the Safety of the 

site/area of Work in terms of the Occupational Health and             Safety Act; Act 85 of 

1993. 

 

Name: __________________________________ Designation: _______________________ 

 

Signature: ____________________________  Date: ____________________________ 
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ANNEXURE Q 

 

 

SPECIFICATION FOR SERVICES ON, OVER, UNDER OR ADJACENT TO RAILWAY 

LINES AND NEAR HIGH VOLTAGE  

EQUIPMENT      (E7/1  2012) 

 

 

 

September 1999    Page i of iii     Issue 1 

 

PASSENGER RAIL AGENCY OF 

SOUTH AFRICA 

ISSUED BY : The Executive Manager 

  Asset Management and Development 

  PRASA 
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ANNEXURE R 

 

 

SPECIFICATION FOR SERVICES ON, OVER, UNDER OR ADJACENT TO RAILWAY   

 LINES AND NEAR HIGH VOLTAGE EQUIPMENT 

(E7/1 2012) 

 

 

 

 

 

 

 

 

September 1999    Page ii of iii    Issue 1 

PASSENGER RAIL AGENCY 

OF SOUTH AFRICA 

© This document as a whole is protected by copyright. The information contained 

herein is the sole property of PRASA Ltd. It may not be used, disclosed or re- 

produced in part or in whole in any manner whatsoever, except with the written 

permission of and in a manner permitted by the proprietors. Only photostat 

reproductions of this master is permitted for use in PRASA tender documentation. 
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1  DEFINITIONS 
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The following definitions shall apply: 

 

Authorised Person: A person whether an employee of Transnet or not, who has been 

specially authorised to undertake specific duties in terms of Spoornet's publication 

ELECTRICAL SAFETY INSTRUCTIONS, and who holds a certificate or letter of 

authority to that effect. 

 

Barrier: Any device designed to restrict access to and prevent inadvertent contact with 

exposed "live" high-voltage electrical equipment. 

 

Bond: A short conductor installed to provide electrical continuity. 

 

Responsible Representative: The responsible person in charge, appointed by a 

contractor, who has undergone specific training (and holds a certificate) to supervise 

staff under his control to work on, over, under or adjacent to railway lines and in the 

vicinity of high-voltage electrical equipment. 

 

Contractor: Any person or organisation appointed by PRASA to carry out work on its 

behalf. 

 

Dead: Isolated and earthed. 

 

Electrical Officer (Contracts): The person appointed in writing by the responsible 

Electrical Engineer in Transnet or PRASA’S maintenance Contractor as the person 

who shall be consulted by the Contractor in all electrical matters to ensure that 

adequate safety precautions are taken by the Contractor. 
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Engineer: The person, firm or company appointed by PRASA to act as Engineer for 

the purposes of the contract and designated as such in the Special Conditions of 

Contract, or any other Engineer appointed from time to time by PRASA and notified in 

writing to the Contractor. 

 

Executive Officer: The person appointed by PRASA from time to time as the 

Executive Officer to act according to the rights and powers held by and obligations 

placed upon him in terms of the Contract. 

 

High-Voltage: A voltage normally exceeding 1 000 volts. 

 

Live: A conductor is said to be "live" when it is at a potential different from that of the 

earth or any other conductor of the system of which it forms a part. 

 

Near: To be in such a position that a person's body or the tools he is using or any 

equipment he is handling may come within 3 metres of live exposed high-voltage 

electrical equipment. 

 

Occupation: An authorisation granted by Transnet or PRASA’S maintenance and/or 

operating Contractor for work to be carried out under specified conditions on, over 

under or adjacent to railway lines. 

 

Occupation Between Trains: An occupation during an interval between successive 

trains. 

 

Project Manager: The person or juristic person appointed by PRASA from time to time 

as the 
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Project Manager, to administer the Contract according to the powers and rights held by 

and obligations placed upon him in terms of the Contract. 

 

Total Occupation: An occupation for a period when trains are not to traverse the 

section of line covered by the occupation. 

 

Work on: Work undertaken on or so close to the equipment that the specified working 

clearances to the live equipment cannot be maintained. 

 

Work Permit: A combined written application and authority to proceed with work on or 

near dead electrical equipment. 

 

PART A - GENERAL SPECIFICATION 

 

2.  AUTHORITY OF OFFICERS OF TRANSNET OR PRASA’S MAINTENANCE 

AND/OR OPERATING CONTRACTOR 

2.1 The Contractor shall co-operate with the authorised personnel of Transnet or PRASA’S 

maintenance and/or operating Contractor and shall comply with all instructions issued 

and restrictions imposed with respect to the Services which bear on the presence and 

operation of Transnet or PRASA’S railway lines and high-voltage equipment. 

2.2 Without limiting the generality of the provisions of 2.1, any duly authorised 

representative of Transnet or PRASA, having identified himself, may stop the work if, 

in his opinion, the safe passage of trains or the safety of Transnet or PRASA assets or 

any person is affected. CONSIDERATIONS OF SAFETY SHALL TAKE 

PRECEDENCE OVER ALL OTHER CONSIDERATIONS. 

3. CONTRACTOR'S REPRESENTATIVES 

3.1 The Contractor shall nominate Responsible Representatives of whom at least one 
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shall be available at any hour for call-out in cases of emergency. The Contractor shall 

provide the Engineer with the names, addresses and telephone numbers of the 

representatives. 

3.2 The Contractor guarantees that he has satisfied himself that the Responsible 

Representative is fully conversant with this specification and that he shall comply with 

all his obligations in respect thereof. 

3.3 The Responsible Representative shall be familiar with the contents and provisions of 

the ELECTRICAL SAFETY INSTRUCTIONS, copies of which they shall keep in their 

possession for the duration of the contract. 

4. OCCUPATIONS AND WORK PERMITS 

4.1 Work to be done during total occupation or during an occupation between trains or 

under a work permit shall be done in a manner decided by the Engineer and at times 

to suit the requirements of Transnet or PRASA’S maintenance and/or operating 

Contractor. 

4.2 The Contractor shall organise the Services in a manner, which will minimise the 

number and duration of occupations and work permits required. 

4.3 PRASA shall not be liable for any financial or other loss suffered by the Contractor 

arising from his failure to complete any work scheduled during the period of an 

occupation or work permit. 

4.4 The Contractor shall submit to the Engineer, in writing, requests for occupations or 

work permits together with details of the work to be undertaken, at least 21 days before 

they are required. Transnet or PRASA’S maintenance and/or operating Contractor 

does not undertake to grant an occupation or work permit for any particular date, time 

or duration. 

4.5 Transnet or PRASA’S maintenance and/or operating Contractor reserves the right to 

cancel any occupation or work permit at any time before or during the period of 

occupation or work permit. If, due to cancellation or change in date or time, the 

Contractor is not permitted to start work under conditions of total occupation or work 

permit at the time arranged, all costs caused by the cancellation shall be born by the 

Contractor except as provided for in clauses 4.6 to 4.8 above. 
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4.6 When the Contractor is notified less than 2 hours before the scheduled starting time 

that the occupation or work permit is cancelled, he may claim reimbursement of his 

direct financial losses caused by the loss of working time up to the time his labour and 

plant are employed on other work, but not exceeding the period of the cancelled 

occupation or work permit. 

4.7 When the Contractor is notified less than 2 hours before the scheduled starting time, or 

during an occupation or work permit, that the duration of the occupation or work permit 

is reduced, he may claim reimbursement of his direct financial losses caused by the 

loss of working time due to the reduced duration of the occupation or work permit, but 

not exceeding the balance of the reduced occupation or work permit. 

4.8 Reimbursement of the Contractor for any loss of working time in terms of 4.6 and 4.7, 

shall be subject to his claims being submitted within 14 days of the event with full 

details of labour and plant involved, and provided that the Engineer certifies that no 

other work on which the labour and plant could be employed was immediately 

available. 

4.9 Before starting any work for which an occupation has been arranged, the Contractor 

shall obtain from the Engineer written confirmation of the date, time and duration of the 

occupation including the specified conditions applicable. 

4.10 Before starting any work for which a work permit has been arranged, the Responsible 

Representative shall read and sign portion C of Annexure 8.1 of the ELECTRICAL 

SAFETY INSTRUCTIONS, presented by an authorised person, signifying that he is 

aware of the limits within which work may be undertaken. After the work for which the 

permit was granted has been completed, or when the work permit is due to be 

terminated, or if the permit is cancelled after the start, the same person who signed 

portion C shall sign portion D of Annexure 8.1 of the ELECTRICAL SAFETY 

INSTRUCTIONS, thereby acknowledging that he is aware that the electrical equipment 

is to be made "live". The Responsible Representative shall advise all his workmen 

accordingly. 

5. SPEED RESTRICTIONS AND PROTECTION 

5.1 When speed restrictions are imposed by Transnet or PRASA’S maintenance and/or 

operating Contractor because of the Contractor's activities, the Contractor shall 
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organise and carry out his work so as to permit the removal of the restrictions as soon 

as possible. 

5.2 When the Engineer considers protection to be necessary the Contractor shall, provide 

all protection including flagmen, other personnel and all equipment for the protection of 

Transnet or PRASA’s personnel and assets, the public and including trains. The 

Contractor shall arrange training and Transnet accreditation of the Contractor's 

flagmen and other personnel performing protection duties. The cost of the training shall 

be to the Contractor’s account. It remains the responsibility of the Contractor to protect 

his personnel and assets at all times. 

5.3 The Contractor shall consult with the Engineer, whenever he considers that protection 

will be necessary, taking into account the minimum permissible clearances set out in 

Transnet’s publication, PERMANENT WAY INSTRUCTIONS. 

5.4 The Contractor shall appoint a Responsible Representative to receive and transmit any 

instruction, which may be given by Transnet or PRASA’S maintenance and/or 

operating Contractor personnel providing protection. 

6. ROADS ON TRANSNET OR PRASA PROPERTY 

 

6.1 The Contractor shall use every reasonable means to prevent damage to any of the 

roads or bridges communicating with or on the direct route to the site and shall select 

routes, use vehicles, and restrict loads so that any extraordinary traffic as may arise 

from the moving of plant or material to or from the site shall be limited as far as 

reasonably possible. 

6.2 The Contractor shall not occupy or interfere in any way with the free use of any public 

or private road, right-of-way, path or street unless the Engineer has obtained the 

approval of the road authority concerned. 

7.  CLEARANCES 

7.1 No temporary Services shall encroach on the appropriate minimum clearances set out 

in Transnet’s publications, PERMANENT WAY INSTRUCTIONS and ELECTRICAL 

SAFETY INSTRUCTIONS. 
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8. STACKING OF MATERIAL 

8.1 The Contractor shall not stack any material closer than 3 metres from the centre line of 

any railway line or within 2.5 metres of the boundary fence without prior approval of the 

Engineer and considering the presence of any trackside equipment. 

8.2 All stacking of material shall take place in accordance with the Occupational Health 

and Safety Act No. 85 of 1993, and Regulations and Instructions, and the 

ELECTRICAL SAFETY INSTRUCTIONS. 

9. EXCAVATION, SHORING, DEWATERING AND DRAINAGE 

9.1 Unless otherwise approved by the Engineer any excavation adjacent to a railway line 

shall not encroach on the hatched area shown in Figure 1. 

 

 

Formation level 

9.2 The Contractor shall provide, at his own cost, any shoring, dewatering or drainage of 

any excavation unless otherwise stipulated elsewhere in the Contract. 

9.3 Where required by the Engineer, drawings of shoring for any excavation under or 

adjacent to a railway line shall be submitted and permission to proceed obtained, 

before the excavation is commenced. 

9.4 The Contractor shall prevent ingress of water to the excavation but where water does 

enter, he shall dispose of it as directed by the Engineer. 

9.5 The Contractor shall not block, obstruct or damage any existing drains either above or 

below ground level unless he has made adequate prior arrangements to deal with 

drainage. 

10. FALSEWORK FOR STRUCTURES 

10.1 Drawings of falsework for the construction of any structure over, under or adjacent to 

any railway line shall be submitted to the Engineer and his permission to proceed 

obtained before the falsework is erected. Each drawing shall be given a title and a 
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distinguishing number and shall be signed by a registered professional engineer 

certifying that he has checked the design of the falsework and that the drawings are 

correct and in accordance with the design. 

10.2 After the falsework has been erected and before any load is applied, the Contractor 

shall submit to the Engineer a certificate signed by a registered professional engineer 

certifying that he has checked the falsework and that it has been erected in 

accordance with the drawings. Titles and numbers of the drawings shall be stated in 

the certificate. Notwithstanding permission given by the Engineer to proceed, the 

Contractor shall be entirely responsible for the safety and adequacy of the falsework. 

11. PILING 

11.1 The Engineer will specify the conditions under which piles may be installed on 

Transnet or PRASA property. 

12. UNDERGROUND SERVICES 

12.1 No pegs or stakes shall be driven or any excavation made before the Contractor has 

established that there are no underground services, which may be damaged thereby. 

12.2 Any damage shall be reported immediately to the Engineer, or to the personnel in 

charge at the nearest station, or to the traffic controller in the case of centralised traffic 

control. 

12.3 Any previously uncharted underground services encountered by the Contractor during 

the course of his activities shall be reported immediately to the Engineer who shall 

ensure the necessary inclusion in the “as built” drawings. 

13. BLASTING 

13.1 No blasting in the vicinity of a railway line shall be carried out except with the prior 

written permission of the Engineer and under such conditions as he may impose. 

13.2 The Contractor shall make arrangements for the supply, transport, storage and use of 

explosives. 

13.3 The Contractor shall have labour, tools and plant, to the satisfaction of the Engineer, 

available on the site to clear immediately any stone or debris deposited on the track or 



REQUEST FOR PROPOSAL (RFP): Appointment of supplier for supply and 

delivery of cables on an “as and when required basis” for the period of 36 months in 

the Western Cape Region   

  TENDER NUMBER: 04/2024/CTN/INFRA 

 
 

TENDER: 04/2024/CTN/INFRA – Appointment of supplier for supply and delivery of cables on an “as and when 

required basis” for the period of 36 months in the Western Cape Region  Page 126 of 137 
 

formation by blasting, and to repair any damage to the track or formation immediately 

after blasting. Repairs to the track shall be carried out only under the supervision of a 

duly authorised representative of the PRASA’s maintenance and/or operating 

Contractor. 

13.4 The Contractor shall advise the Engineer of his intention to blast at least 21 days prior 

to the commencement of any blasting operations. 

13.5 Before any blasting is undertaken, the Contractor and the Engineer shall jointly 

examine and measure up any buildings, houses or structures in the vicinity of the 

proposed blasting to establish the extent of any cracking or damage that exists. The 

Contractor, at his own expense shall make good any deterioration of such buildings, 

houses, or structures, which, in the opinion of the Engineer, is a direct result of the 

blasting. 

13.6 All claims shall be settled by the Contractor as soon as possible. Should unreasonable 

delays occur, the PRASA will have the right to settle any such claims and recover the 

costs from the Contractor. 

13.7 Within a reasonable time after completion of the blasting, the Contractor shall obtain a 

written clearance from each land owner in the vicinity of the blasting operations to the 

effect that all claims for compensation in respect of damage caused by the blasting 

operations to their respective properties have been settled. 

13.8 The Contractor shall provide proof that he has complied with the provisions of clauses 

10.17.1 to 10.17.4 of the Explosives Regulations (Act 26 of 1956 as amended). 

13.9 Blasting within 500 metres of a railway line will only be permitted during intervals 

between trains. A person appointed by the Engineer, assisted by flagmen with the 

necessary protective equipment, will be in communication with the controlling railway 

station. Only this person will be authorised to give the Contractor permission to blast, 

and the Contractor shall obey his instructions implicitly regarding the time during which 

blasting may take place. 

3.10 The flagmen described in clause 13.9 above, where provided by Transnet or PRASA’S 

maintenance and/or operating Contractor, are for the protection of trains and Transnet 

or PRASA property and personnel only, and their presence does not relieve the 
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Contractor in any manner of his responsibilities in terms of Explosives Act or 

Regulations, or any obligation in terms of this Contract. 

13.11 The person described in clause 13.9 above will record in a book provided and retained 

by the Engineer the dates and times:  

(i) when each request is made by him to the controlling station for permission to 

blast; 

(ii) when blasting may take place; 

(iii) when blasting actually takes place; and 

(iv) when he advises the controlling station that the line is safe for the passage of 

trains. 

13.12 Before each blast the Contractor shall record in the same book, the details of the blast 

to be carried out. The person appointed by the Engineer and the person who will do 

the blasting shall both sign the book whenever an entry described in clause 13.11 

above is made. 

13.13 The terms of clause 27 hereof shall be strictly adhered to. 

 

14. RAIL TROLLEYS 

14.1 The use of rail trolleys on a railway line will be permitted only if approved by the 

Engineer and under the conditions stipulated by him. 

14.2 All costs in connection with such trolley working requested by the Contractor shall, 

unless otherwise agreed, be borne by the Contractor, including the costs of any train 

protection services required. 

15. ANCILLARY TRACKSIDE EQUIPMENT AND FACILITIES. 

15.1 Where signal track circuits are installed, the Contractor shall ensure that no material 

capable of conducting an electrical current makes contact between rails of a railway 

line/lines. 
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15.2 No signal connections on track-circuited tracks shall be severed without the Engineer’s 

knowledge and consent. 

15.3 No ancillary trackside equipment or facilities such as axle counters, bonds, wiring runs, 

connection boxes, points machines, signals, drainage systems etc. shall be 

disconnected, removed, altered or in any way interfered with without the Engineer’s 

knowledge and consent. 

16. PENALTY FOR DELAYS TO TRAINS 

16.1 If any trains are delayed by the Contractor and the Engineer is satisfied that the delay 

was avoidable, a penalty will be imposed on the Contractor in terms of the Special 

Conditions of Contract. 

17. COMPLIANCE WITH STATUTES AND REGULATIONS 

17.1 The Contractor shall comply with the provisions of the following: 

(i) the OHS Act 85 of 1993, as amended; 

(ii) the Explosive Act 26 of 1956, as amended; 

(iii) the Workmen’s Compensation Act, 1941, as amended; 

(iv) the Mines Health and Safety Act 29 of 1996, as amended; 

(v) the ELECTRICAL SAFETY INSTRUCTIONS, as amended; 

and all regulations framed under these acts. 

17.2 The Contractor shall prepare and submit to the PRASA’s maintenance and operating 

contractor for acceptance, a Safety Case clearly explaining his Safety Management 

System. A site access certificate will not be issued to the Contractor unless this Safety 

Case has been accepted. 

17.3 The Contractor shall comply with the provisions of the OHS Act 85 of 1993, as 

amended. For the purpose of this Act, the site occupied by the Contractor is 

transferred, for the duration of the contract, to the control of the Contractor as if it were 

his property. Prior to commencement of any work, and following the acceptance of a 

Safety Case, a site access certificate shall be issued to the Contractor by the PRASA’s 



REQUEST FOR PROPOSAL (RFP): Appointment of supplier for supply and 

delivery of cables on an “as and when required basis” for the period of 36 months in 

the Western Cape Region   

  TENDER NUMBER: 04/2024/CTN/INFRA 

 
 

TENDER: 04/2024/CTN/INFRA – Appointment of supplier for supply and delivery of cables on an “as and when 

required basis” for the period of 36 months in the Western Cape Region  Page 129 of 137 
 

maintenance and/or operating Contractor. As employer, the Contractor is in every 

respect responsible for compliance with the provisions of this Act. 

17.4 Compliance with all applicable legislation shall be entirely at the Contractor's cost. 

18. TEMPORARY LEVEL CROSSINGS 

18.1 Applications for temporary level crossings shall be submitted by the Contractor in 

writing for approval to the PRASA’s maintenance and/or operating Contractor. These 

applications shall include a plan and cross-sectional view of the site including all 

affected services and proposed temporary alterations thereto. 

18.2 The PRASA’s maintenance and/or operating Contractor may permit the construction of 

a temporary level crossing over the railway line at any approved site. The period for 

which the level crossing is permitted will be at the discretion of the PRASA’s 

maintenance and/or operating Contractor. 

18.3 The Contractor at his own cost, shall arrange the construction by a nominated 

specialist subcontractor of the entire approved temporary level crossing, including all 

level crossing signs and height gauges and alterations to communication, power and 

signal equipment as well as drainage. 

 The constructed temporary level crossing shall be subject to the inspection and 

approval of the PRASA’s maintenance and/or operating Contractor. After the 

temporary level crossing has served its purpose, the Contractor, at its own cost, shall 

arrange its removal by a nominated specialist Contractor and return the infrastructure 

assets to normal to the approval of PRASA’s maintenance and/or operating contractor. 

18.4 The Contractor shall, at his own cost, take all necessary steps including the provision 

of gates, locks and, where necessary, watchmen to restrict the use of the level 

crossing to himself and his employees, his sub-contractors and their employees, the 

staff of the PRASA and its maintenance and/or operating Contractor and to such other 

persons as the PRASA may permit, of whose identity the Contractor will be advised. 

If ordered by the PRASA’s maintenance and/or operating Contractor, the Contractor 

shall, at his own cost, appoint persons to control road traffic using any temporary level 

crossing. Such persons shall stop all road traffic when any approaching train is within 

750 m of the level crossing and shall not allow the road traffic to proceed over the level 
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crossing until the lines are clear. 
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PART B - ADDITIONAL SPECIFICATION FOR WORK NEAR HIGH-VOLTAGE 

ELECTRICAL EQUIPMENT 

1  GENERAL 

1.1 This specification is based on the contents of Spoornet's publication ELECTRICAL 

SAFETY INSTRUCTIONS, as amended, a copy of which will be made available on 

loan to the Contractor for the duration of the contract on request only. These 

instructions apply to all work near live high-voltage equipment maintained and/or 

operated by Transnet or PRASA’S maintenance contractor, and the onus rests on the 

Contractor to ensure that he obtains a copy. 

1.2 The Contractor's attention is drawn in particular to the contents of Sections 1 and 2 of 

the publication ELECTRICAL SAFETY INSTRUCTIONS. 

1.3 The publication ELECTRICAL SAFETY INSTRUCTIONS covers the minimum safety 

precautions which must be taken to ensure safe working on or near high-voltage 

electrical equipment, and must be observed at all times. Should additional safety 

measures be considered necessary because of peculiar local conditions, these may be 

ordered by and at the discretion of the Electrical Officer (Contracts). 

1.4 This specification must be read in conjunction with and not in lieu of the publication 

ELECTRICAL SAFETY INSTRUCTIONS. 

1.5 The Contractor shall obtain the approval of the Electrical Officer (Contracts) before any 

work is done which causes or could cause any portion of a person's body or the tools 

he is using or any equipment he is handling, to come within 3 metres of any live high-

voltage equipment. 

1.6 The Contractor shall regard all high-voltage equipment as live unless a work permit is 

in force. 

1.7 Safety precautions taken or barriers erected shall comply with the requirements of the 

Electrical Officer (Contracts), and shall be approved by him before the work to be 

protected is undertaken by the Contractor. The Contractor shall, unless otherwise 

agreed, bear the cost of the provision of the barriers and other safety precautions 

required, including the attendance of Transnet or PRASA’s maintenance contractor 
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where this is necessary. 

1.8 No barrier shall be removed unless authorised by the Electrical Officer (Contracts). 

2. WORK ON BUILDINGS OR FIXED STRUCTURES 

2.1 Before any work is carried out or measurements are taken on any part of a building, 

fixed structure or earthServices of any kind above ground level situated within 3 metres 

of live high voltage equipment, the Electrical Officer (Contracts) shall be consulted to 

ascertain the conditions under which the work may be carried out. 

2.2 No barrier erected to comply with the requirements of the Electrical Officer (Contracts) 

shall be used as temporary staging or shuttering for any part of the Services. 

2.3 The shuttering for bridge piers, abutments, retaining walls or parapets adjacent to or 

over any track may be permitted to serve as a barrier, provided that it extends at least 

2,5 metres above any working level in the case of piers, abutments and retaining walls 

and 1,5 metres above any working level in the case of parapets. 

3. WORK DONE ON OR OUTSIDE OF ROLLING STOCK, INCLUDING LOADING 

AND/OR UNLOADING 

3.1 No person shall stand, climb or work whilst on any platform, surface or foothold higher 

than the normal unrestricted places of access, namely:- 

(i) the floor level of trucks; 

(ii) external walkways on diesel, steam and electric locomotives, steam heat vans, etc. 

and 

(iii) walkways between coaches and locomotives. 

When in these positions, no person may raise his hands or any equipment or material 

he is handling above his head. 

3.2 In cases where the Contractor operates his own rail mounted equipment, he shall 

arrange for the walkways on this plant to be inspected by the Electrical Officer 

(Contracts) and approved, before commencement of work. 

3.3 The handling of long lengths of material such as metal pipes, reinforcing bars, etc. 
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should be avoided, but if essential they shall be handled as nearly as possible in a 

horizontal position below head height. 

3.4 The Responsible Representative shall warn all persons under his control of the danger 

of being near live high-voltage equipment, and shall ensure that the warning is fully 

understood. 

3.5 Where the conditions in clauses 3.1 to 3.3 above cannot be observed the Electrical 

Officer (Contracts), shall be notified. He will arrange for suitable safety measures to be 

taken. The Electrical Officer (Contracts), may in his discretion and in appropriate 

circumstances, arrange for a suitable employee of the Contractor to be specially 

trained by the relevant authority at the Contractor’s costs, as an Authorised Person to 

work closer than 3 metres from live overhead conductors and under such conditions as 

may be imposed by the responsible Electrical Engineer in Transnet or PRASA’S 

maintenance contractor. 

4. USE OF EQUIPMENT 

4.1 MEASURING TAPES AND DEVICES. 

4.1.1 Measuring tapes may be used near live high-voltage equipment provided that no part 

of any tape or a person's body comes within 3 metres of the live equipment. 

4.1.2 In windy conditions the distance shall be increased to ensure that if the tape should fall 

it will not be blown nearer than 3 metres from the live high-voltage equipment. 

4.1.3 Special measuring devices longer than 2 metres such as survey staves and rods may 

be used if these are of non-conducting material and approved by the senior 

responsible Electrical Engineer in Transnet or PRASA’S maintenance contractor, but 

these devices must not be used within 3 metres of live high-voltage equipment in rainy 

or wet conditions. 

4.1.4 The assistance of the Electrical Officer (Contracts) shall be requested when 

measurements within the limits defined in clauses 4.1.1 to 4.1.3 above are required. 

4.2 PORTABLE LADDERS. 

4.2.1 Any type of portable ladder longer than 2 metres may only be used near live high-

voltage equipment under the direct supervision of the Responsible Representative. He 
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shall ensure that the ladder is always used in such a manner that the distance from the 

base of the ladder to any live high-voltage equipment is greater than the fully extended 

length of the ladder plus 3 metres. Where these conditions cannot be observed, the 

Electrical Officer (Contracts) shall be advised, and he will arrange for suitable safety 

measures to be taken. 

4.3 SERVICES FROM INSULATED VEHICLES AND TRESTLE TROLLEYS. 

4.3.1 Where specially constructed insulated vehicles or trestle trolleys are available for use, 

authorised  persons, category A, or a person issued with a letter of authority (clause 

303.0 of the ELECTRICAL SAFETY INSTRUCTIONS) may be permitted to work from 

the top of such vehicles under “live” overhead track equipment. 

5. CARRYING AND HANDLING MATERIAL AND EQUIPMENT 

5.1 Pipes, scaffolding, iron sheets, reinforcing bars and other material, which exceeds 2 

metres in length, shall be carried completely below head height near live high-voltage 

equipment. For maximum safety such material should be carried by two or more 

persons so as to maintain it as nearly as possible in a horizontal position. The utmost 

care must be taken to ensure that no part of the material comes within 3 metres of any 

live high-voltage equipment. 

5.2 Long lengths of wire or cable shall never be run out in conditions where a part of a wire 

or cable can come within 3 metres of any live high-voltage equipment unless the 

Electrical Officer (Contracts) has been advised and has approved appropriate safety 

precautions. 

5.3 The presence of overhead power lines shall always be considered, especially when 

communications lines or cables or aerial cables, stay wires, etc. are being erected 

above ground level. 

 

6. PRECAUTIONS TO BE TAKEN WHEN ERECTING OR REMOVING POLES, 

ANTENNAE, TREES ETC. 

6.1 A pole may be handled for the purpose of erection or removal near high-voltage 

equipment under the following conditions: 
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(i) If the distance between the point at which the pole is to be erected or removed and 

the nearest live high-voltage equipment is more than the length of the pole plus 3 

metres, the work shall be supervised by the Responsible Representative. 

(ii) If the distance described in (i) is less than the length of the pole plus 3 metres, the 

Electrical Officer (Contracts) shall be consulted to arrange for an Authorised 

Person to supervise the work and to ensure that the pole is earthed where 

possible. The pole shall be kept in contact with the point of erection, and adequate 

precautions shall be taken to prevent contact with live high-voltage equipment. 

6.2 The cost of supervision by an Authorised Person and the provision of earthing shall, 

unless otherwise agreed, be borne by the Contractor. 

6.3 The provisions of clauses 6.1 and 6.2 above shall also apply to the erection or removal 

of columns, antennae, trees, posts, etc. 

7. USE OF WATER 

7.1 No water shall be used in the form of a jet if it can make contact with any live high-

voltage equipment or with any person working on such equipment. 

8. USE OF CONSTRUCTION PLANT 

8.1 "Construction plant" entails all types of plant including cranes, piling frames, boring 

machines, excavators, draglines, dewatering equipment and road vehicles with or 

without lifting equipment. 

8.2 When work is being undertaken in such a position that it is possible for construction 

plant or its load to come within 3 metres of live high-voltage equipment, the Electrical 

Officer (Contracts) shall be consulted. He will arrange for an Authorised Person to 

supervise the work and to ensure that the plant is adequately earthed. The Electrical 

Officer (Contracts) will decide whether further safety measures are necessary. 

8.3 The cost of any supervision by an Authorised Person and the provision of earthing 

shall, unless otherwise agreed, be borne by the Contractor. 

8.4 When loads are handled by cranes, non-metallic rope hand lines shall be used, affixed 

to such loads so as to prevent their swinging and coming within 3 metres of live high-

voltage equipment. 
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8.5 Clauses 8.1 to 8.4 above shall apply mutatis mutandis to the use of maintenance 

machines of any nature. 

9. WORK PERFORMED UNDER DEAD CONDITIONS UNDER COVER OF A WORK 

PERMIT 

9.1 If the Responsible Representative finds that the work cannot be done in safety with the 

high voltage electrical equipment live, he shall consult the Electrical Officer (Contracts) 

who will decide on the action to be taken. 

9.2 If a work permit is issued the Responsible Representative shall: 

(i) before commencement of work ensure that the limits within which work may be 

carried out have been explained to him by the Authorised Person who issued the 

permit to him, and  that he fully understands these limits. 

(ii) sign portion C of the permit before commencement of work; 

(iii) explain to all persons under his control the limits within which work may be 

carried out, and ensure that they fully understand these limits; 

(iv) care for the safety of all persons under his control whilst work is in progress; and 

(v) withdraw all personnel under his control from the equipment on completion of the 

work before he signs portion D of the work permit. 

10. TRACTION RETURN CIRCUITS IN RAILS 

10.1 DANGEROUS CONDITIONS CAN BE CREATED BY REMOVING OR SEVERING 

ANY BOND. 

10.2 Broken rails with an air gap between the ends, and joints, at which fishplates are 

removed under "broken bond" conditions, are potentially lethal. The rails on either side 

of an air gap between rail ends on electrified lines shall not be touched simultaneously 

until rendered safe by an Authorised Person. 

10.3 The Contractor shall not break any permanent bonds between rails or between rails 

and any structure. He shall give the Engineer at least 21 days written notice when 

removal of such bonds is necessary. 
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10.4 No work on the track, which involves interference with the traction return rail circuit, 

either by cutting or removing the rails, or by removal of bonds shall be done unless the 

Electrical Officer (Contracts) is consulted. He will take such precautions as may be 

necessary to ensure continuity of the return circuit before permitting the work to be 

commenced. 

11. BLASTING 

11.1 The Contractor shall obtain the permission of the Electrical Officer (Contracts) before 

blasting and shall give at least 21 days’ notice of his intention to blast. The Electrical 

Officer (Contracts) shall then decide whether it is necessary to have an Authorised 

Person in attendance during such operations. 

11.2 The terms of clause 13 of SPK7/1 Part A or clause 15 of the SPK7/2 Part A, as 

applicable, shall be strictly adhered to. 

12. HIGH-VOLTAGE ELECTRICAL EQUIPMENT NOT MAINTAINED AND/OR 

OPERATED BY TRANSNET OR PRASA’S MAINTENANCE CONTRACTOR 

Where the work is undertaken on or near high-voltage electrical equipment which is 

not maintained and/or operated by Transnet or PRASA’S maintenance contractor, the 

Occupational Health and Safety Act No. 85 of 1993, and Regulations and Instructions, 

and/or the Mines Health and Safety Act (Act 29 of 1996), shall apply.  

Such equipment includes: 

(i) Equipment of Electricity Suppliers. 

(ii) the Contractor's own power supplies. 

(iii) Equipment being installed by, but not yet taken over from the Contractor, and 

(iii) Electrified Private Siding equipment. 
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