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TENDER NOTICE AND INVITATION TO TENDER 
 

CAPRICORN DISTRICT MUNICIPALITY 
 

GROOTPAN, SIAS, LONGDEN GA-RAMASWIKANA & GA-MMAMOLEKA RURAL WATER 
SUPPLY PHASE 3, IN THE BLOUBERG LOCAL MUNICIPALITY  

(SOUTH CLUSTER RESERVOIR COMPLEX)  
 

CONTRACT No: INF-W33/2024/2025 
Capricorn District Municipality invites tenders for the construction of Blouberg Rural Water Supply 
situated within the Blouberg Local Municipality which is situated North West of Polokwane along 
Provincial/National Route R521 (Polokwane Road).  
 
 

Tenders are hereby invited from only tenderers who can demonstrate that they will have in their employ staff 
which satisfy EPWP requirements during the contract validity are eligible to submit tenders 

Bid Number Project Name CIDB 
Grading 

Date for Compulsory 
Clarification Meeting 

Bid Closing 
date 

INF-
W33/2024/2025 

GROOTPAN, 
SIAS, 

LONGDEN GA-
RAMASWIKANA 

& GA-
MMAMOLEKA 

RURAL WATER 

SUPPLY 
PHASE 3, IN 

THE 
BLOUBERG 

LOCAL 
MUNICIPALITY 

(NORTH 
CLUSTER 

RESERVOIR 
COMPLEX) 

 

6CEPE/7CE 
or Higher 

04 April 2025  

Blouberg Fire Station, 
Senwanbarwana @ 
10H00 

23˚17’26.13”S 

29˚8’49.36”E 

 

30 April 2025 

@ 11H00 

Only Tenderers that have a CIDB contractor grading of 6CEPE/7CE or higher are eligible to submit bids. 
Joint ventures are also eligible to submit bids provided every member of the Joint Venture is registered with 
the CIDB and a combined grade of the Joint Venture calculated in accordance with the construction industry 
development regulations is equal to or higher than a contractor grading of 6CEPE/7CE. 
 

Tender documents will be available during office hours as from 28 March 2025   from the office of the 
Capricorn District Municipality, 41 Biccard Street, Polokwane, Capricorn District Municipal Website or 
etender website A non-refundable cash tender deposit of         R1010.00.00 is payable to secure a copy of 
the tender document. Queries relating to the issues of these documents may be addressed to Violet 
Masemola at 015 294 1210 or Tryphina Kekana at Tel No: (015) 294 1212 emails: 
kekanat@cdm.org.za.Technical queries may be directed to Madisha Klaas or Marcia Mahlase at Tel: 015 
294 1132/015 294 1154 email madishak@cdm.org.za or Mahlasem@cdm.org.za. 
 
Bids will be adjudicated in terms of the preferential procurement Policy Framework Act, 5/2000 in 
consultation with the CIDB Act. Bids will remain valid for 90 days. Capricorn District Municipality reserves the 
right to negotiate further conditions and requirements with the successful bidder.  
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A compulsory clarification meeting will take place on the 04 April 2025 starting at 10H00. Prospective 
Tenderers are requested to meet the engineer at Blouberg Fire Station, Senwabarwana. 
 
Complete bid documents fully priced and signed, sealed in an envelope marked “CONTRACT No INF-
W33/2024/2025, GROOTPAN, SIAS, LONGDEN GA-RAMASWIKANA & GA-MMAMOLEKA RURAL 
WATER SUPPLY PHASE 3,(SOUTH CLUSTER RESERVOIR COMPLEX) ” should be deposited in the 
Tender Box located in the foyer at the Capricorn District Municipality offices at 41 Biccard Street, Polokwane 
not later than 30 April 2025 @ 11h00 . Tenders will be opened in public immediately after the closing time 
referred to above. Telegraphic, e-mail or Tele-fax transmission and late tenders will not be accepted for 
consideration and where feasible shall be returned to the sender. 
The Tenderer must have a staff member who has completed, the NQF level 5-unit standard "Develop and 
Promote Labour Intensive Construction Strategies". 
Public bodies must only award contracts to contractors who have demonstrated that they will have in their 
employ (if awarded the contract) suitably qualified senior and middle supervisory staff to supervise the 
labour-intensive works during the validity of the contract. 
 

Ramakuntwane Selepe         CAPRICORN DISTRICT MUNICIPALITY 
Municipal Manager                            41 Biccard Street, Polokwane    
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MBD 1 
INVITATION TO BID 

 
 

 
YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF CAPRICORN DISTRICT MUNICIPALITY 

 
 

BID NUMBER: INF-W33/2024/2025  CLOSING DATE:  30 April 2025 @ 11:00am 
 
DESCRIPTION: GROOTPAN, SIAS, LONGDEN GA-RAMASWIKANA & GA-MMAMOLEKA RURAL 
WATER SUPPLY PHASE 3, (SOUTH CLUSTER RESERVOIR COMPLEX)  
 
  
The successful bidder will be required to fill in and sign a written Contract Form (MBD 7).  
 
 
BID DOCUMENTS MAY BE POSTED TO: 
 
CAPRICORN DISTRICT MUNICIPALITY 
PO BOX 4100 
POLOKWANE 
0700 
 
OR 
 
DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS) 
 
41 BICCARD STREET 
POLOKWANE 
0699 
 
 
Bidders should ensure that bids are delivered timeously to the correct address. If the bid is late, it 
will not be accepted for consideration. 
 
 
The bid box is generally open 24 hours a day, 7 days a week.     
 
 
ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS – (NOT TO BE RE-TYPED) 
 
 
 
THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT AND THE 
PREFERENTIAL PROCUREMENT REGULATIONS, 2011, THE GENERAL CONDITIONS OF CONTRACT 
(GCC) AND, IF APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT 
 
 
NB:   NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE (as defined 
in Regulation 1 of the Local Government: Municipal Supply Chain Management Regulations) 
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NAME OF BIDDER …………………………………………………………………………… 
 
POSTAL ADDRESS …………………………………………………………………………… 
   
STREET ADDRESS …………………………………………………………………………… 
  
TELEPHONE NUMBER CODE……………NUMBER……………………… 
 
CELLPHONE NUMBER ………………………………………………………… 
 
FACSIMILE NUMBER CODE ………… .NUMBER………………………… 
 
E-MAIL ADDRESS ……………………………………………………………………….….. 
 
VAT REGISTRATION NUMBER………………………. 
 
HAS AN ORIGINAL AND VALID TAX CLEARANCE CERTIFICATE BEEN ATTACHED? (MBD 2)YES/NO 
 
 
AN ACCOUNTING OFFICER AS CONTEMPLATED IN THE CLOSE CORPORATION ACT (CCA □ 
A VERIFICATION AGENCY ACCREDITED BY THE SOUITH AFRICAN NATIONAL ACCREDITATION 
SYSTEM (SANAS)         □ 
A REGISTERED AUDITOR                   □  
(Tick applicable box) 
 
         
ARE YOU THE ACCREDITED REPRESENTATIVE 
IN SOUTH AFRICA FOR THE GOODS/SERVICES/WORKS OFFERED?        
       YES/NO     
  (IF YES ENCLOSE PROOF) 
SIGNATURE OF BIDDER  …………………………………………………………………………… 
 
DATE …………………………………………………………………………… 
 
CAPACITY UNDER WHICH THIS BID IS SIGNED…………………………………………………………..……… 
 
TOTAL BID PRICE……………………………………    TOTAL NUMBER OF ITEMS OFFERED……………… 
______________________________________________________________________________________ 

 
ANY ENQUIRIES REGARDING THE BIDDING PROCEDURE MAY BE DIRECTED TO: 

 
Municipality / Municipal Entity:   Capricorn District Municipality. 
 
Department:   Supply Chain 
 
Contact Person:    Ms Violet Masemola or Mrs Kekana Tryphina 
 
Tel:   015 294 1012 or 015 294 1212  
 
 
 

ANY ENQUIRIES REGARDING TECHNICAL INFORMATION MAY BE DIRECTED TO: 
 
Contact Person: Madisha Klaas /Marcia Mahlase 
 
Tel:   015 294 1132 /015 294 1154 
 
Email: madishak@cdm.org.za 

 
THE FOLLOWING PARTICULARS MUST BE FURNISHED 

(FAILURE TO DO SO MAY RESULT IN YOUR BID BEING DISQUALIFIED) 
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                             CAPRICORN DISTRICT MUNICIPALITY 
 

T1.2 Bid Data 
 
The conditions of Bid are the Standard Conditions of Bid as contained in Annex F of the CIDB Standard for 
Uniformity in Construction Procurement. (See www.cidb.org.za) which are reproduced without amendment 
or alteration for the convenience of Bidders as an Annex to this Bid Data. 
 
The Standard Conditions of Bid make several references to the Bid Data for details that apply specifically to 
this Bid. The Bid Data shall have precedence in the interpretation of any ambiguity or inconsistency between 
it and the standard conditions of Bid. Each item of data given below is cross-referenced to the clause in the 
Standard Conditions of Bid to which it mainly applies. 
 
The additional conditions of Bid are: 

Clause 
number 

Bid Data 

F.1.1 The employer is: 
Name: Capricorn District Municipality 
Address: PO BOX 4100, 41 Biccard Street, Polokwane 
Telephone: (015) 294 1000 
Fax: 015 295 4000 

F.1.2 The Bid documents issued by the employer comprise: 
T1.1 Bid notice and invitation to Bid 
T1.2 Bid data 
T2.1 List of returnable documents 
T2.2 Returnable schedules 
Part 1: Agreements and contract data  
C1.1 Form of offer and acceptance 
C1.2 Contract data 
C1.3 Form of Guarantee 
C1.4 Occupational Health and Safety 
Part 2: Special Conditions of Contract 
C2.1 Special Conditions of Contract 
Part 3: Scope of work 
C3.1 Scope of work 
C3.2 Drawing Descriptions 
C3.3 Procurement 
C3.4 Construction 
C3.5 Management 
Part 4: Project Specification 
Part 5: Drawings 
Part 6: Site information 
Part 7: Schedule of Quantities 
C7.1 Preamble to Schedule of Quantities 
C7.2 Schedule of Quantities 

F.1.4 The employer’s agent is: 
Chiefton Kitso Consulting 
Unit 5, Sola Fide Forum, 79A Biccard Street, Polokwane 0699 
PO Box 67078, Highveld, Centurion 0169 
Tel:  087 700 2654 
Fax: 086 520 7096 
E-mail: tenders@chiefton.co.za 
 

F.2.1 Only those tenderers who can demonstrate that they will have in their employ management and 
supervisory staff satisfying the requirements of the scope of work for labour-intensive competencies 
for supervisory and management staff during the validity of the contract are eligible to submit tenders. 
 
The tenderers must submit to the Employer, names of all management and supervisory staff that will 
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be employed to supervise the labour-intensive portion of the works together with satisfactory evidence 
that such staff members satisfy eligibility requirements. 
 

F.2.1 Only those Bidders who are registered with the CIDB, or are capable of being so prior to the 
evaluation of submissions, in a contractor grading designation equal to or higher than a contractor 
grading designation determined in accordance with the sum Bided for a 6CEPE/7CE or higher class 
of construction work, are eligible to submit Bids. 
Joint ventures are eligible to submit Bids provided that: 
1. every member of the joint venture is registered with the CIDB; 
2. the lead partner has a contractor grading designation in the 6CEPE/7CE or higher class of 

construction work; and 
3.  the combined contractor grading designation calculated in accordance with the Construction 

Industry Development Regulations is equal to or higher than a contractor grading designation 
determined in accordance with the sum Bided for a 6CEPE/7CE or higher class of construction 
work. 

F.2.1 The following Bidders who are registered with the CIDB, or are capable of being so registered prior to 
the evaluation of submissions, are eligible to submit Bids:  
a)   contractors who have a contractor grading designation equal to or higher than a contractor grading 

designation determined in accordance with the sum Bided for a 6CEPE/7CE class of construction 
work; and 

b)  contractors registered as potentially emerging enterprises with the CIDB who are registered in one 
contractor grading designation lower than that required in terms of a) above and who satisfy the 
following criteria: 
 
i)      The Department, following an interview with the management of the enterprise, is satisfied 

that the enterprise has the potential to develop and qualify to be registered in a higher 
contractor grading designation; and 

ii)    The Department, following a risk assessment, is able to provide the necessary supportive 
measures required to enable the enterprise to successfully execute the contract. 

 
Joint ventures are eligible to submit Bids provided that: 
 
1.    every member of the joint venture is registered with the CIDB; 
2.  the lead partner has a contractor grading designation in the 6CEPE/7CE or higher class of 

construction work; and 
3. the combined contractor grading designation calculated in accordance with the Construction 

Industry Development Regulations is equal to or higher than a contractor grading designation 
determined in accordance with the sum Bided for a 6CEPE/7CE or higher class of construction 
work. 

 F.2.7 The arrangements for a compulsory clarification meeting are as stated in the Bid Notice and Invitation 
to Bid.  
 
Bidders must sign the attendance list in the name of the Biding entity. Addenda will be issued to and 
Bids will be received only from those Biding entities appearing on the attendance list.  

F.2.12 
 

No alterative Bid offers will be considered 
 
If a Bidder wishes to submit an alternative Bid offer, the only criteria permitted for such alternative Bid 
offer is that it demonstrably satisfies the Employer’s standards and requirements, the details of which 
may be obtained from the Employer’s Agent.  
 
Calculations, drawings and all other pertinent technical information and characteristics as well as 
modified or proposed Pricing Data must be submitted with the alternative Bid offer to enable the 
Employer to evaluate the efficacy of the alternative and its principal elements, to take a view on the 
degree to which the alternative complies with the Employer’s standards and requirements and to 
evaluate the acceptability of the pricing proposals. Calculations must be set out in a clear and logical 
sequence and must clearly reflect all design assumptions.  Pricing Data must reflect all assumptions in 
the development of the pricing proposal.  
 
Acceptance of an alternative Bid offer will mean acceptance in principle of the offer. It will be an 
obligation of the contract for the Bidder, in the event that the alternative is accepted, to accept full 
responsibility and liability that the alternative offer complies in all respects with the Employer’s 
standards and requirements.  
 
The modified Pricing Data must include an amount equal to 5% of the amount Bided for the alternative 
offer to cover the Employer’s costs of confirming the acceptability of the detailed design before it is 
constructed. 
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F.2.13.3 Parts of each Bid offer communicated on paper shall be submitted as original, plus 2 copies. 

F.2.13.5 
F2.15.1 
 

The employer’s address for delivery of Bid offers and identification details to be shown on each Bid 
offer package are:  
 
Location of Bid box: Tender Box  
Physical address: 41 Biccard Street, Polokwane, 0700 
Identification details: Contract No INF-W33/2024/2025: GROOTPAN, SIAS, LONGDEN GA-
RAMASWIKANA & GA-MMAMOLEKA RURAL WATER SUPPLY PHASE 3,(SOUTH CLUSTER 
RESERVOIR COMPLEX) . 
 
Postal address: Box 4100, Polokwane,0700 
 

F.2.13 
F.3.5 

 

F.2.15 The closing time for submission of Bid offers is as stated in the Bid Notice and Invitation to Bid. 

F.2.15 Telephonic, telegraphic, telex, facsimile or e-mailed Bid offers will not be accepted. 
 

F.2.16 The Bid offer validity period is 90 days 
 

F.2.18 The tenderer must submit to the Employer, names of all management and supervisory staff that will be 
employed to supervise the labour-intensive portion of the works together with satisfactory evidence 
that such staff members satisfy the eligibility requirements 
 

F.2.19 Access shall be provided for inspections, tests and analysis. 
 

F.2.23 The Bidder is required to submit with his Bid a Certificate of Contractor Registration issued by the 
Construction Industry Development Board and a copy of an original valid Tax Clearance Certificate 
issued by the South African Revenue Services. 
Where a Bidder satisfies CIDB contractor grading designation requirements through joint venture 
formation, such Bidders must submit the Certificates of Contractor Registration in respect of each 
partner. 

F.3.4 Bids will be opened immediately after the closing time for Bids at Municipal Offices, at 41 Biccard 
Street, Polokwane. 
 

 The procedure for the evaluation of responsive Bids is Method 2 
 
The financial offer will be scored using Formula 2 (option 1) where the value of W1 is: 
 
1)  90 where the financial value inclusive of VAT of all responsive. Bids received have a value in 

excess of R 50 000 000.00; or  
 
2)  80 where the financial value inclusive of VAT of one or more responsive Bid offers equals or is less 

than R 50 000 000.00.  
 
Up to 100 minus W1 Bid evaluation points will be awarded to Bidders who complete the preference 
schedule and who are found to be eligible for the preference claimed.  
 



 

 
GROOTPAN, SIAS, LONGDEN GA-RAMASWIKANA & GA-MMAMOLEKA RURAL WATER SUPPLY PHASE 3, (SOUTH CLUSTER 
RESERVOIR COMPLEX)  CONTRACT NO.  INF-W33/2024/2025 

 

10

F.3.11 A maximum of 100 minus W1 Bid evaluation points will be awarded for the extent to which the Bided 
Contract Participation Goal exceeds the specified minimum. The basis of award of preference points 
is: 
 
 
Np = (100 – W1) x (D - Ds) 
                      (X - Ds) 
 
 
where D    = Bided Contract Participation Goal. 
               Ds =   the minimum Contract Participation Goal below which no preference will be granted, 

namely, …….% 
               X =  the maximum Contract Participation Goal above which    no further Bid evaluation points 

are awarded, namely …….. %. 

F3.13.1  Bid offers will only be accepted if: 
 
a) the Bidder has in his or her possession an original valid Tax Clearance Certificate issued by the 

South African Revenue Services or has made arrangements to meet outstanding tax obligations; 
b) the Bidder is registered with the Construction Industry Development Board in an appropriate 

contractor grading designation; 
c) the Bidder or any of its directors is not listed on the Register of Bid Defaulters in terms of the 

Prevention and Combating of Corrupt Activities Act of 2004 as a person prohibited from doing 
business with the public sector;  

d) the Bidder has not: 
i) abused the Employer’s Supply Chain Management System; or 
 ii)  failed to perform on any previous contract and has been given a written notice to this effect; 
and    

e)  Bidder has completed the Compulsory Enterprise Questionnaire and there are no conflicts of 
interest which may impact on the Bidder’s ability to perform the contract in the best interests of 
the employer or potentially compromise the Bid process. 

f)    the Bidder does not have arrears on municipal rates and levies exceeding 3 months.  

F.3.18 The number of paper copies of the signed contract to be provided by the employer is one. 
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Standard Conditions of Bid 
 
F.1  General 
 
F.1.1  Actions 
 

The employer and each Bidder submitting a Bid offer shall comply with these conditions of Bid. In 
their dealings with each other, they shall discharge their duties and obligations as set out in F.2 and 
F.3, timeously and with integrity, and behave equitably, honestly and transparently. 

 
F.1.2  Bid Documents 
 

The documents issued by the employer for the purpose of a Bid offer are listed in the Bid data. 
 
F.1.3  Interpretation 
 
F.1.3.1 The Bid data and additional requirements contained in the Bid schedules that are included in the 

returnable documents are deemed to be part of these conditions of Bid. 
 
F.1.3.2 These conditions of Bid, the Bid data and Bid schedules which are only required for Bid evaluation 

purposes, shall not form part of any contract arising from the invitation to Bid. 
 
F.1.3.3 For the purposes of these conditions for the calling for expressions of interest, the following 

definitions apply: 
 

a)    comparative offer means the Bidder’s financial offer after the factors of non-firm prices, all 
unconditional discounts and any other Bided parameters that will affect the value of the 
financial offer have been taken into consideration 

b) corrupt practice means the offering, giving, receiving or soliciting of anything of value to 
influence the action of the employer or his staff or agents in the Bid process; and 

c) fraudulent practice means the misrepresentation of the facts in order to influence the Bid 
process or the award of a contract arising from a Bid offer to the detriment of the employer, 
including collusive practices intended to establish prices at artificial levels 

d) quality (functionality) means the totality of features and characteristics of a product or 
service that bear on its ability to satisfy stated or implied needs 

 
F.1.4  Communication and employer’s agent 
 

Each communication between the employer and a Bidder shall be to or from the employer's agent 
only, and in a form that can be read, copied and recorded. Writing shall be in the English language. 
The employer shall not take any responsibility for non-receipt of communications from or by a 
Bidder. The name and contact details of the employer’s agent are stated in the Bid data. 

 
F.1.5  The employer’s right to accept or reject any Bid offer 
 
F.1.5.1 The employer may accept or reject any variation, deviation, Bid offer, or alternative Bid offer, and 

may cancel the Bid process and reject all Bid offers at any time before the formation of a contract. 
The employer shall not accept or incur any liability to a Bidder for such cancellation and rejection, 
but will give written reasons for such action upon written request to do so. 

 
F.1.5.2 The employer may not subsequent to the cancellation or abandonment of a Bid process or the 

rejection of all responsive Bid offers re-issue a Bid covering substantially the same scope of work 
within a period of six months unless only one Bid was received and such Bid was returned 
unopened to the Bidder. 

 
F.2  Bidder’s obligations 
 
F.2.1  Eligibility 
 

Submit a Bid offer only if the Bidder complies with the criteria stated in the Bid data and the Bidder, 
or any of his principals, is not under any restriction to do business with employer. 
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F.2.2  Cost of Biding 
 

Accept that the employer will not compensate the Bidder for any costs incurred in the preparation 
and submission of a Bid offer, including the costs of any testing necessary to demonstrate that 
aspects of the offer satisfy requirements. 

 
F.2.3  Check documents 
 

Check the Bid documents on receipt for completeness and notify the employer of any discrepancy or 
omission. 

 
F.2.4  Confidentiality and copyright of documents 
 

Treat as confidential all matters arising in connection with the Bid. Use and copy the documents 
issued by the employer only for the purpose of preparing and submitting a Bid offer in response to 
the invitation. 

 
F.2.5  Reference documents 
 

Obtain, as necessary for submitting a Bid offer, copies of the latest versions of standards, 
specifications, conditions of contract and other publications, which are not attached but which are 
incorporated into the Bid documents by reference. 

 
F.2.6  Acknowledge addenda 
 

Acknowledge receipt of addenda to the Bid documents, which the employer may issue, and if 
necessary, apply for an extension to the closing time stated in the Bid data, in order to take the 
addenda into account. 

 
F.2.7  Clarification meeting 
 

Attend compulsory a clarification meeting at which Bidders may familiarize themselves with 
aspects of the proposed work, services or supply and raise questions. Details of the meeting(s) are 
stated in the Bid data. 

 
F.2.8  Seek clarification 
 

Request clarification of the Bid documents, if necessary, by notifying the employer at least five 
working days before the closing time stated in the Bid data. 

 
F.2.9  Insurance 
 

Be aware that the extent of insurance to be provided by the employer (if any) may not be for the full 
cover required in terms of the conditions of contract identified in the contract data. The Bidder is 
advised to seek qualified advice regarding insurance. 

 
F.2.10  Pricing the Bid offer 
 
F.2.10.1 Include in the rates, prices, and the Bided total of the prices (if any) all duties, taxes (except Value 

Added Tax (VAT), and other levies payable by the successful Bidder, such duties, taxes and levies 
being those applicable 14 days before the closing time stated in the Bid data. 

 
F2.10.2 Show VAT payable by the employer separately as an addition to the Bided total of the prices. 
 
F.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to adjustment 

except as provided for in the conditions of contract identified in the contract data. 
 
F.2.10.4 State the rates and prices in Rand unless instructed otherwise in the Bid data. The conditions of 

contract identified in the contract data may provide for part payment in other currencies. 
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F.2.11  Alterations to documents 
 

Not make any alterations or additions to the Bid documents, except to comply with instructions 
issued by the employer, or necessary to correct errors made by the Bidder. All signatories to the Bid 
offer shall initial all such alterations. Erasures and the use of masking fluid are prohibited. 

 
F.2.12  Alternative Bid offers 
 
F.2.12.1 Submit alternative Bid offers only if a main Bid offer, strictly in accordance with all the requirements 

of the Bid documents, is also submitted. The alternative Bid offer is to be submitted with the main 
Bid offer together with a schedule that compares the requirements of the Bid documents with the 
alternative requirements the Bidder proposes. 

 
F.2.12.2 Accept that an alternative Bid offer may be based only on the criteria stated in the Bid data or 

criteria otherwise acceptable to the employer. 
 
F.2.13  Submitting a Bid offer 
 
F.2.13.1 Submit a Bid offer to provide the whole of the works, services or supply identified in the contract 

data and described in the scope of works, unless stated otherwise in the Bid data. 
 
F.2.13.2 Return all returnable documents to the employer after completing them in their entirety, either 

electronically (if they were issued in electronic format) or by writing in black ink. 
 
F.2.13.3 Submit the parts of the Bid offer communicated on paper as an original plus the number of copies 

stated in the Bid data, with an English translation of any documentation in a language other than 
English, and the parts communicated electronically in the same format as they were issued by the 
employer. 

 
F.2.13.4 Sign the original and all copies of the Bid offer where required in terms of the Bid data. The 

employer will hold all authorized signatories liable on behalf of the Bidder. Signatories for Bidders 
proposing to contract as joint ventures shall state which of the signatories is the lead partner, 
whom the employer shall hold liable for the purpose of the Bid offer. 

 
F.2.13.5 Seal the original and each copy of the Bid offer as separate packages marking the packages as 

"ORIGINAL" and "COPY". Each package shall state on the outside the employer's address and 
identification details stated in the Bid data, as well as the Bidder’s name and contact address. 

 
F.2.13.6 Where a two-envelope system is required in terms of the Bid data, place and seal the returnable 

documents listed in the Bid data in an envelope marked “financial proposal” and place the 
remaining returnable documents in an envelope marked “technical proposal”. Each envelope shall 
state on the outside the employer’s address and identification details stated in the Bid data, as well 
as the Bidder’s name and contact address. 

 
F.2.13.7 Seal the original Bid offer and copy packages together in an outer package that states on the 

outside only the employer's address and identification details as stated in the Bid data. 
 
F.2.13.8 Accept that the employer shall not assume any responsibility for the misplacement or premature 

opening of the Bid offer if the outer package is not sealed and marked as stated. 
 
F.2.14 Information and data to be completed in all respects 
 

Accept that Bid offers, which do not provide all the data or information requested completely and, in 
the form, required, may be regarded by the employer as non-responsive. 

 
F.2.15  Closing time 
 
F.2.15.1 Ensure that the employer receives the Bid offer at the address specified in the Bid data not later 

than as stated in the Bid data. Proof of posting shall not be accepted as proof of delivery. The 
employer shall not accept Bid offers submitted by telegraph, telex, facsimile or e-mail, unless 
stated otherwise in the Bid data. 
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F.2.15.2 Accept that, if the employer extends the closing time stated in the Bid data for any reason, the 

requirements of these conditions of Bid apply equally to the extended deadline. 
 
F.2.16  Bid offer validity 
 
F.2.16.1 Hold the Bid offer(s) valid for acceptance by the employer at any time during the validity period 

stated in the Bid data after the closing time stated in the Bid data. 
 
F.2.16.2 If requested by the employer, consider extending the validity period stated in the Bid data for an 

agreed additional period. 
 
F.2.17  Clarification of Bid offer after submission 
 

Provide clarification of a Bid offer in response to a request to do so from the employer during the 
evaluation of Bid offers. This may include providing a breakdown of rates or prices and correction of 
arithmetical errors by the adjustment of certain rates or item prices (or both). No change in the total 
of the prices or substance of the Bid offer is sought, offered, or permitted. The total of the prices 
stated by the Bidder shall be binding upon the Bidder. 

 
Note: Sub-clause F.2.17 does not preclude the negotiation of the final terms of the contract with a 

preferred Bidder following a competitive selection process, should the Employer elect to do 
so. 

 
F.2.18  Provide other material 
 
F.2.18.1 Provide, on request by the employer, any other material that has a bearing on the Bid offer, the 

Bidder’s commercial position (including notarized joint venture agreements), preferencing 
arrangements, or samples of materials, considered necessary by the employer for the purpose of a 
full and fair risk assessment. Should the Bidder not provide the material, or a satisfactory reason 
as to why it cannot be provided, by the time for submission stated in the employer’s request, the 
employer may regard the Bid offer as non-responsive. 

 
F.2.18.2 Dispose of samples of materials provided for evaluation by the employer, where required. 
 
F.2.19  Inspections, tests and analysis  
 

Provide access during working hours to premises for inspections, tests and analysis as provided 
for in the Bid data. 

 
F.2.20  Submit securities, bonds, policies, etc 
 

If requested, submit for the employer’s acceptance before formation of the contract, all securities, 
bonds, guarantees, policies and certificates of insurance required in terms of the conditions of 
contract identified in the contract data. 

 
F.2.21  Check final draft 
 

Check the final draft of the contract provided by the employer within the time available for the 
employer to issue the contract. 

 
F.2.22  Return of other Bid documents 
 

If so instructed by the employer, return all retained Bid documents within 28 days after the expiry of 
the validity period stated in the Bid data. 

 
F.2.23  Certificates 
 

Include in the Bid submission or provide the employer with any certificates as stated in the Bid 
data. 
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F.3  The employer’s undertakings 
 
F.3.1  Respond to clarification 
 

Respond to a request for clarification received up to five working days prior to the Bid closing time 
stated in the Bid Data and notify all Bidders who drew procurement documents. 

 
F.3.2  Issue Addenda 
 

If necessary, issue addenda that may amend or amplify the Bid documents to each Bidder during 
the period from the date of the Bid Notice until seven days before the Bid closing time stated in the 
Bid Data. If, as a result a Bidder applies for an extension to the closing time stated in the Bid Data, 
the Employer may grant such extension and, will then notify it to all Bidders who drew documents. 

 
F.3.3  Return late Bid offers 
 

Return Bid offers received after the closing time stated in the Bid Data, unopened, (unless it is 
necessary to open a Bid submission to obtain a forwarding address), to the Bidder concerned. 

 
F.3.4  Opening of Bid submissions 
 
F.3.4.1 Unless the two-envelope system is to be followed, open valid Bid submissions in the presence of 

Bidders’ agents who choose to attend at the time and place stated in the Bid data. Bid submissions 
for which acceptable reasons for withdrawal have been submitted will not be opened. 

 
F.3.4.2 Announce at the opening held immediately after the opening of Bid submissions, at a venue 

indicated in the Bid data, the name of each Bidder whose Bid offer is opened, the total of his 
prices, preferences claimed and time for completion, if any, for the main Bid offer only. 

 
F.3.4.3 Make available the record outlined in F.3.4.2 to all interested persons upon request. 
 
F.3.5 Two-envelope system 
 
A two-envelope procedure will not be followed in this contract. 
 
F.3.6 non-disclosure 
 

Not disclose to Bidders, or to any other person not officially concerned with such processes, 
information relating to the evaluation and comparison of Bid offers, the final evaluation price and 
recommendations for the award of a contract, until after the award of the contract to the successful 
Bidder. 

 
F.3.7  Grounds for rejection and disqualification 
 

Determine whether there has been any effort by a Bidder to influence the processing of Bid offers 
and instantly disqualify a Bidder (and his Bid offer) if it is established that he engaged in corrupt or 
fraudulent practices. 

 
F.3.8  Test for responsiveness 
 

Determine, on opening and before detailed evaluation, whether each Bid offer properly received: 
 

a)  meets the requirements of these Conditions of Bid, 
b)  has been properly and fully completed and signed, and 
c)  is responsive to the other requirements of the Bid documents. 

 
A responsive Bid is one that conforms to all the terms, conditions, and specifications of the Bid 
documents without material deviation or qualification. A material deviation or qualification is one 
which, in the Employer's opinion, would: 

 
•  detrimentally affect the scope, quality, or performance of the works, services or supply identified 

in the Scope of Work, 
•  change the Employer's or the Bidder’s risks and responsibilities under the contract, or 
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•  affect the competitive position of other Bidders presenting responsive Bids, if it were to be 
rectified. 

 
Reject a non-responsive Bid offer, and not allow it to be subsequently made responsive by 
correction or withdrawal of the non-conforming deviation or reservation. 

 
F.3.9  Arithmetical errors 
 

Check responsive Bid offers for arithmetical errors, correcting them in the following manner: 
 

•  Where there is a discrepancy between the amounts in figures and in words, the amount in 
words shall govern. 

•  If a bill of quantities (or schedule of rates) apply and there is an error in the line item total 
resulting from the product of the unit rate and the quantity, the line item total shall govern and 
the rate shall be corrected. Where there is an obviously gross misplacement of the decimal 
point in the unit rate, the line-item total as quoted shall govern, and the unit rate will be 
corrected. 

•  Where there is an error in the total of the prices either as a result of other corrections required 
by this checking process or in the Bidder’s addition of prices, the total of the prices shall govern 
and the Bidder will be asked to revise selected item prices (and their rates if a bill of quantities 
applies) to achieve the Bided total of the prices. 

 
Consider the rejection of a Bid offer if the Bidder does not correct or accept the correction of his 
arithmetical errors in the manner described above. 

 
F.3.10  Clarification of a Bid offer 
 

Obtain clarification from a Bidder on any matter that could give rise to ambiguity in a contract 
arising from the Bid offer. 

 
F.3.11  Evaluation of Bid offers 
 
F3.11.1 General 
 

Step 1 
 
Bidders will firstly be evaluated on their responsiveness.  
This includes the following 

1. Valid Tax Clearance Certificate (If JV, For Both) 
2. Cipro Document Attached (If JV, For Both) 
3. Certified ID Copies of All Directors/Members/Shareholders of The Company/Business (If JV, 

For Both). 
4. Proof of registration with Central Supplier Database. 
5. Proof of payment of municipal rates and taxes/ lease agreement/ Proof from Local 

Municipality in case of business operating were municipal rates are not charged. 
6. Attended Compulsory Site meeting 
7. Authority of Signatory (in a company letter head) 
8. Signing of Form of Offer 
9. Document filled in using a black pen  
10. Alterations signed  
11. CIDB grading 
12. JV Agreement in Case Of JV 
13. All pages signed 
14. All forms in tender document must be completed and signed in full – If not, tender will be 

rejected. 
Forms that have not been given proper attention are: 
Compulsory Enterprise Questionnaire, this must be filled in or marked as N/A 
Declaration of Bidder’s Past Supply Chain Management Practices 

15. A detailed list of returnable documents as indicated on section T2.1 of this document. 
16. Bidders not completing the MBD 4 form in full (Bidders are urged to read and understand the 

contents of MBD 4 form and special attention to clause 2.3, please ensure that all 
companies related to the bidder and its directors are disclosed, failure to disclose the 
information would lead to automatic disqualification 
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Step 2 
 
According to the MFMA Circular No. 53 of the Municipal Finance Act No. 56 of 2003. Bidders will 
firstly be evaluated on Functionality. The minimum Score for functionality is 70 points  
Only the qualifying Tenderers will be evaluated on Method 2. 
 
The following is the criteria that the Bidders will be evaluated for Functionality:  
 

FUNCTIONALITY COMPETENCE ACHIEVEMENT SCHEDULES 
 
TABLE_A1:  COMPANY EXPERIENCE (EXPERIENCE IN SIMILAR PROJECTS) 
 

 
TARGETED GOALS  
Name reference with contact details 

TENDERED 
GOAL 

POINTS 
CLAIMED BY 
TENDERER  

ALLOCATED 
POINTS 

1 More than 5 projects  20   
2 More than 3 projects 15   
3 2 projects  10   
4 1 project 5   
 MAXIMUM POINTS 20   

 
N.B: TENDERERS TO SUBMIT NAMES COMPLETE WITH VALID CONTACT DETAILS. ATTACH APPOINTMENT 
LETTERS AND COMPLETION CERTIFICATES FOR THE LISTED PROJECTS. NON-SUBMISSION WILL RESULT IN 
LOSS OF POINTS. 
 
TABLE A2:  FINANCIAL REFERENCES 
 
 

 

TARGETED GOALS  

TENDERED GOAL POINTS 
CLAIMED BY 
TENDERER 

ALLOCATED 
POINTS 

1 Tenderer submitted banking details proof attached 5   
2 Bank rating of “C” or better  5   

3 
Letter of intent from a registered financial 
institution as a guarantor in the amount of 10% as 
specified for surety purposes shall be submitted. 

10   

 MAXIMUM POINTS 20   
 
N.B: TENDERERS TO SUBMIT PROOF. NON-SUBMISSION WILL RESULT IN LOSS OF POINTS. 
 
TABLE A3:  KEY PERSONEL EXPERIENCE & SPECIFIC KNOWLEDGE 
 
 TARGETED GOALS  TENDERED GOAL POINTS Claimed 

by tenderer  
ALLOCATED 
POINTS 

1 Site agent 5 years labour intensive construction 
experience 

10   

2 Site agent 5 years’ experience in water projects  15   

3 Site agent trained in labour intensive construction 
methods at least NQF 2 

5   

4 Site agent has NQF Level 5 Unit Standard 
“Develop & Promote Labour Intensive 
Construction Strategies”. 

10   

 MAXIMUM POINTS 40   
 
N.B:. TENDERERS TO SUBMIT CURRICULUM VITAE & CERTIFICATES OF SITE AGENT AND COMPANY 
PROFILE. NON-SUBMISSION WILL RESULT IN LOSS OF POINTS.  
 
TABLE A4:  PLANT AND EQUIPMENT 
 
 TARGETED GOALS  TENDERED GOAL POINTS Claimed 

by tenderer 
ALLOCATED 
POINTS 
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1 1 TLB 5   

2 1 20-ton Excavator 5   

3 2 Tipper trucks  5   

4 1 Water truck (10000lt) 5   

 MAXIMUM POINTS 20   

 
 
 
 
 
N.B: TENDERERS TO SUBMIT VEHICLE/EQUIPMENT OWNERSHIP PROOF OR INTENTION TO HIRE WITH 
PROOF OF THE OWNER’S DOCUMENTS. NON-SUBMISSION WILL RESULT IN LOSS OF POINTS. 
 

THE MINIMUM SCORE FOR FUNCTIONALITY IS 70 
 

Step 3 
 

Reduce each responsive Bid offer to a comparative offer and evaluate it using the Bid evaluation method 
that is indicated in the Bid Data and described below: 
 
Method 2: 
Financial 
offer, and 
preferences 

1) Score Bid evaluation points for financial offer. 
2) Confirm that Bidders are eligible for the preferences claimed, and if so, score Bid 
evaluation points for preferencing. 
3) Calculate total Bid evaluation points. 
4) Rank Bid offers from the highest number of Bid evaluation points to the lowest. 
5) Recommend Bidders with the highest number of Bid evaluation points for the award of the 
contract, unless there are compelling and justifiable reasons not to do so. 

 
Score financial offers, preferences and quality, as relevant, to two decimal places. 
 
 

 
F.3.11.2   Scoring Financial Offers  
 
Score the financial offers of remaining responsive Bid offers using the following formula: 
 
NFO  = W1 x A where: 
NFO  = the number of Bid evaluation points awarded for the financial offer. 
W1 = the maximum possible number of Bid evaluation points awarded for the financial offer as stated in 

the Bid Data. 
A  = a number calculated using either formulas 1 or 2 below as stated in the Bid Data. 
 
 

Formula Basis for comparison  Option 1 Option 2 

1 Highest price or discount )

m

)m(
(1

P

PP 
  P/Pm 

2 
Lowest price or percentage 
commission/fee 

)
m

)m(
(1

P

PP 
  Pm/P 

 
where: 
 

Pm = the comparative offers of the most favourable Bid offer. 
 

P  = the comparative offers of Bid offer under consideration. 
 
 
F.3.11.3 Scoring quality (functionality) 
 

Score quality in each of the categories stated in the Bid Data and calculate total score for quality. 
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F.3.12  Insurance provided by the employer 
 

If requested by the proposed successful Bidder, submit for the Bidder’s information the policies and / 
or certificates of insurance which the conditions of contract identified in the contract data, require the 
employer to provide. 

 
 
 
F.3.13  Acceptance of Bid offer 
 
F.3.13.1 Accept Bid offer only if the Bidder satisfies the legal requirements stated in the Bid Data. 
 
F.3.13.2 Notify the successful Bidder of the employer's acceptance of his Bid offer by completing and 

returning one copy of the form of offer and acceptance before the expiry of the validity period 
stated in the Bid data, or agreed additional period. Providing the form of offer and acceptance does 
not contain any qualifying statements, it will constitute the formation of a contract between the 
employer and the successful Bidder as described in the form of offer and acceptance. 

 
F.3.14  Notice to unsuccessful Bidders 
 

After the successful Bidder has acknowledged the employer’s notice of acceptance, notify other 
Bidders that their Bid offers have not been accepted. 

 
F.3.15.  Prepare contract documents 
 

If necessary, revise documents that shall form part of the contract and that were issued by the 
employer as part of the Bid documents to take account of: 

 
a)  addenda issued during the Bid period, 
b)  inclusion of some of the returnable documents, 
c)  other revisions agreed between the employer and the successful Bidder, and 
d)  the schedule of deviations attached to the form of offer and acceptance, if any. 

 
F.3.16  Issue final contract 
 

Prepare and issue the final draft of contract documents to the successful Bidder for acceptance as 
soon as possible after the date of the employer's signing of the form of offer and acceptance 
(including the schedule of deviations, if any). Only those documents that the conditions of Bid require 
the Bidder to submit, after acceptance by the employer, shall be included. 

 
F.3.17  Complete adjudicator's contract 
 

Unless alternative arrangements have been agreed or otherwise provided for in the contract, 
arrange for both parties to complete formalities for appointing the selected adjudicator at the same 
time as the main contract is signed. 

 
F.3.18  Provide copies of the contracts 
 

Provide to the successful Bidder the number of copies stated in the Bid Data of the signed copy of 
the contract as soon as possible after completion and signing of the form of offer and acceptance. 
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CAPRICORN DISTRICT MUNICIPALITY 
 
 

T2.1 List of Returnable Documents   
 
The Bidder must complete the following returnable documents:  
 
1 Returnable Schedules required only for Bid evaluation purposes  
 

 Record of Addenda to Bid Documents 
 Certificate of authority for joint ventures (where applicable) 
 Schedule of Subcontractors 
 Schedule of Plant and Equipment  
 Schedule of the Bidder’s Experience 
 Proposed Amendments and Qualifications 
 Municipal statement on Bidder’s rates and taxes 
 Schedule of personnel & employees 
 Preliminary programme 
 Signatory of authority (Power of attorney) 
 Site inspection certificate 
 CIDB Certificate 
 Proof of registration with Central Supplier Database. 

 
 
2 Other documents required only for Bid evaluation purposes 
 

 Certificate of Contractor Registration issued by the Construction Industry Development Board 
 MBD 2: An original valid Tax Clearance Certificate issued by the South African Revenue 

Services. 
 
3 Returnable Schedules that will be incorporated into the contract 
 

 MBD 3.1: Pricing schedule – Firm prices (Purchases) 
 MBD 3.2: Pricing schedule – non-Firm prices (Purchases) 
 MBD 6.1: Preference Points Claim Form in Terms of The Preferential Procurement Regulations 

2001 
 MBD 7.2: Contract form - rendering of services 
 MBD 4: Declaration of interest 
 MBD 8: Declaration of bidder’s past supply chain management practices 
 MBD 9: Certificate of independent bid determination 

4 Other documents that will be incorporated into the contract  
 
5   The offer portion of the C1.1 Offer and Acceptance 
 
6   C1.2      Contract Data (Part 2) 
 
7   C6.2      Bills of quantities  
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Record of Addenda to Bid documents 
 
We confirm that the following communications received from the Employer before the submission of this Bid offer, 
amending the Bid documents, have been taken into account in this Bid offer: 
 Date Title or Details 

1.   
 
 
 

 

2.   
 
 
 

 

3.   
 
 
 

 

4.   
 
 
 

 

5.   
 
 
 

 

6.   
 
 
 

 

7.   
 
 
 

 

8.   
 
 
 

 

Attach additional pages if more space is required. 

 
Signed 

  
Date 

 

 
Name 

  
Position 

 

 
Bidder 
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Certificate of Authority for Joint Ventures (Where applicable) 
 
This Returnable Schedule is to be completed by joint ventures. 

 
We, the undersigned, are submitting this Bid offer in Joint Venture and hereby authorise  
Mr/Ms . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . , authorised signatory of the company 
 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  , 
acting in the capacity of lead partner, to sign all documents in connection with the Bid offer and any contract 
resulting from it on our behalf.   
 
NAME OF FIRM ADDRESS DULY AUTHORISED 

SIGNATORY 
(Signature, name & 
designation) 

Lead partner 
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Schedule of Proposed Subcontractors  
 
We notify you that it is our intention to employ the following Subcontractors for work in this contract.  
If we are awarded a contract, we agree that this notification does not change the requirement for us to submit the 
names of proposed Subcontractors in accordance with requirements in the contract for such appointments.  If there 
are no such requirements in the contract, then your written acceptance of this list shall be binding between us. 
 
 Name and address of proposed 

Subcontractor 
Nature and extent of work Previous experience with 

Subcontractor. 

1.    

2.    

3.    

4.    

5.  
 
 
 
 
 
 
 
 

  

 
Signed 

  
Date 

 

 
Name 

  
Position 

 

 
Bidder 
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Schedule of Plant and Equipment  
 
The following are lists of major items of relevant equipment that I/we presently own or lease and will have available 
for this contract or will acquire or hire for this contract if my/our Bid is accepted. 
  
(a) Details of major equipment that is owned by and immediately available for this contract.   
 

Quantity Description, size, capacity, etc. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Attach additional pages if more space is required. 
 
(b) Details of major equipment that will be hired, or acquired for this contract if my/our Bid is acceptable. 
 

Quantity Description, size, capacity, etc. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Attach additional pages if more space is required. 
  
 
 
Signed 

  
Date 

 

 
Name 

  
Position 

 

 
Bidder 
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Schedule of the Bidder’s Experience 
 
The following is a statement of similar work successfully executed by myself/ourselves: 

Employer, contact person 
and telephone number. 

Description of contract Value of work 
inclusive of VAT 
(Rand) 

Date 
completed 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   

 

 
 
 
 
 
Signed 

  
Date 

 

 
Name 

  
Position 

 

 
Bidder 
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Proposed amendments and qualifications 
 
The Bidder should record any deviations or qualifications he may wish to make to the Bid documents in this 
Returnable Schedule. Alternatively, a Bidder may state such deviations and qualifications in a covering letter to his 
Bid and reference such letter in this schedule. 
 
The Bidder’s attention is drawn to clause F.3.8 of the Standard Conditions of Bid referenced in the Bid Data 
regarding the employer’s handling of material deviations and qualifications. 
 

Page Clause or item Proposal 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 
 
 
 
Signed 

  
Date 

 

 
Name 

  
Position 

 

 
Bidder 
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Schedule of Personnel and Employees 
 
The Tenderer shall state below the number of Personnel and Employees to be employed on the Works. 
 
 
PERSONNEL AND EMPLOYEES 

 
TENDER 

 
TENDER  

 
 
 
 
1.   Technical staff 
 
 
2.  Clerical staff 
 
 
3.  Artisans 
 
 
4.  Semi-skilled 
 
 
5.  Unskilled labour 
 
 

 
FULL TIME 

 
PART TIME 

 
FULL TIME 

 
PART TIME 

    

 
    Total 

    

 
 
State the name, qualifications and experience of permanent Site agent: 
 
 
 
 
 
Date: …………………………………….……………………………………………………………….. 
 
 
 
 
SIGNATURE OF TENDERER: …………………………………………………………………………. 
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Preliminary Programme 
 
 
The Tenderer shall detail below or attach a preliminary programme reflecting the proposed order and rate of 
progress for each portion of the work comprising this Contract.  The programme shall be consistent with and 
in support of his time required for completion and shall be in accordance with the requirements of this 
tender. 
 
PROGRAMME 
ACTIVITY WEEKS / MONTHS 

 

 … … … … … … … … … … … … 
             
             
             
             
             
             
             
             
             
             
             
             
             
             
             
             
             
             
             
             

 
 
 
 
SIGNATURE OF TENDERER: …………………………………………………………………………………... 
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Signatories Authority (Power of Attorney) 
 
 
1. INFORMATION TO BE PROVIDED 
 
1.1 If the Tenderer is a COMPANY 

 
(a) Affix a certificate copy of the Certificate of Incorporation to this page. 
(b) Affix a copy of the relevant resolution of the Board of Directors, duly signed  

and dated 
(c) List the Directors 

 
………………………………………………………………………………………………………
……………………………………………………………………………………………………. 

 
1.2 If the Tenderer is a CLOSE CORPORATION 
 

(a) Affix a certificate copy of the Founding Statement to this page 
(b) Affix a copy of the relevant resolution of the Members, duly signed and dated 
(c) List the Members 

…………………………………………………………………………………………………………
………………………………………………………………………………………………………. 

 
1.3 If the Tenderer is a PARTNERSHIP 
 

(a) Affix a copy of the relevant resolution on the Partners, duly signed and dated 
(b) List the Partners 

…………………………………………………………………………………………….…………… 
………………………………………………………………………………………………………… 

 
1.2 If the Tenderer is a ONE-MAN-CONCERN. 
 

Provided the full name, identity number and qualifications of the person 
 

 …………………………………………………………………………………………………………………… 
 
 
1.3 If the Tenderer is a JOINT VENTURE 
 

a) Affix a copy of the original document of information defining the conditions under which the joint 
venture will function, its period of duration and the participating persons, companies and/or firms 

b) Affix a certificate signed for or on behalf of each participating person, company and/or firm 
authorizing the person who signed the tender to do so. 

 
1.4 If the Tenderer is a CONCERN OTHER than these listed above 
 
 

Provide full details of the CONCERN submitting the tender: 
 

………………………………………………………………………………………………………………….… 
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Site Inspection Certificate 
 
 
This is to certify that l, 
 
……………………………………………………………………………………………………………….. 
 
representing and duly authorized by (Tenderer) ……………………………………………………….. 
 
………………………………………………………………………………………………………………… 
 
attended the site inspection on 
 
………………………………………………………………………………………………………………… 
 
Having prior to this site visit carefully examined the tender document, technical information and drawings 
supplied, I confirm that I was given unrestricted access to inspect those sections of the Site necessary for 
the execution of the Works. 
 
I further confirm that I am completely satisfied with the scope of work as explained by the Engineer, and am 
fully aware of all Site conditions and regulations of whatsoever nature that could influence the preparation of 
our tender. 
 
I therefore append my signature below in agreement that we will not institute any claim against the Employer 
after submission of our tender based on lack of knowledge of site conditions or regulations appertaining to 
the execution of this Contract. 
 
 
 
 
 
 
                 
Signature of Tenderer’s Representative   Date 
 
 
 
 
 
                 
Signature of Engineer’s Representative   Date 
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COMPLIANCE WITH OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 AND 
CONSTRUCTION REGULATIONS, 2003 

 

The tenderer shall attach to this Form evidence that he is registered and in good standing with a 

compensation insurer who is approved by Department of Labour in terms of section 80 of the 

Compensation for Injury and Disease Act (COID)(Act 130 of 1993).  

The tenderer is required to disclose, by also attaching documentary evidence to this form, all 

inspections, investigations and their outcomes conducted by the Department of Labour into the 

conduct of the tenderer at any time during the 36 months preceding the date of this tender. 

 

 

 

 

 

SIGNED ON BEHALF OF THE TENDERER:   ......................................................................  

 

Note to tenderer: 

Discovery that the tenderer has failed to make proper disclosure may result in CDM 

terminating a contract that flows from this tender on the ground that it has been rendered 

invalid by the tenderer’s misrepresentation.  
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CONSTRUCTION INDUSTRIES DEVELOPMENT BOARD REGISTRATION 

The tenderer is to affix to this page either: 

 Written proof of his registration with the CIDB as a Category 6CEPE/7CE  

Or 

 Written proof of his application to the CIDB for registration as a contractor in the category 
listed above. 

Note: 

1. Failure to affix such documentation as prescribed to this page shall result in this tender not 
being further considered for the award of the contract. 

2. Should this tender be considered for award of the contract, based on proof of submission of 
application for registration in the appropriate category with the CIDB, and should proof of 
such subsequent registration not be forthcoming to the employer by the time of award of the 
contract, then this tender will no longer be considered for the award of the contract. 
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 MBD 2  
  

TAX CLEARANCE CERTFICATE REQUIREMENTS 
 
It is a condition of bid that the taxes of the successful bidder must be in order, or that 
satisfactory arrangements have been made with South African Revenue Service (SARS) to 
meet the bidder’s tax obligations. 
 
1 In order to meet this requirement bidders are required to complete in full the attached form 

TCC 001  “Application for a Tax Clearance Certificate” and submit it to any SARS branch 
office nationally. The Tax Clearance Certificate Requirements are also applicable to foreign 
bidders / individuals who wish to submit bids.  

  
2  SARS will then furnish the bidder with a Tax Clearance Certificate that will be valid for a period 

of 1 (one) year from the date of approval.    
  
2 The original Tax Clearance Certificate must be submitted together with the bid.  Failure to  

submit the original  
and valid Tax Clearance Certificate will result in the invalidation of the bid. Certified copies of 
the Tax  
Clearance Certificate will not be acceptable.  

  
3 In bids where Consortia / Joint Ventures / Sub-contractors are involved; each party must  

 submit a separate Tax Clearance Certificate.   
  
5  Copies of the TCC 001 “Application for a Tax Clearance Certificate” form are available from 
any SARS branch office nationally or on the website www.sars.gov.za.   
  
6  Applications for the Tax Clearance Certificates may also be made via eFiling.  In order to use 
this provision, taxpayers will need to register with SARS as eFilers through the website 
www.sars.gov.za.   
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   MBD 3.1 
 

PRICING SCHEDULE – FIRM PRICES 
(PURCHASES) 

 
NOTE: ONLY FIRM PRICES WILL BE ACCEPTED. NON-FIRM PRICES (INCLUDING PRICES 

SUBJECT TO RATES OF EXCHANGE VARIATIONS) WILL NOT BE CONSIDERED 
 
 IN CASES WHERE DIFFERENT DELIVERY POINTS INFLUENCE THE PRICING, A 

SEPARATE PRICING SCHEDULE MUST BE SUBMITTED FOR EACH DELIVERY POINT  
 

 
Name of Bidder…………………………………… Bid Number………………………... 
 
Closing Time ………………….……………. ….. Closing Date   ……………………….. 
                                 
 
OFFER TO BE VALID FOR………DAYS FROM THE CLOSING DATE OF BID. 
 
__________________________________________________________________________ 
 
ITEM QUANTITY DESCRIPTION  BID PRICE IN RSA CURRENCY 
NO.       **(ALL APPLICABLE TAXES INCLUDED) 
 
 

 
 
- Required by:     …………………………………. 
 
-       At:         …………………………………. 
        

………………………………… 
 
- Brand and Model    …………………………………. 
       
- Country of Origin …………………………………. 
  
 
-       Does the offer comply with the specification(s)?   *YES/NO 
 
- If not to specification, indicate deviation(s) …………………………………. 
   
- Period required for delivery     …………………………………. 
             *Delivery: Firm/Not firm 

 
- Delivery basis        …………………………………….   

 
 

Note: All delivery costs must be included in the bid price, for delivery at the prescribed destination. 
 
** “all applicable taxes” includes value- added tax, pay as you earn, income tax, unemployment insurance 
fund contributions and skills development levies. 
 
 
*Delete if not applicable 
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MBD 3.2 
PRICING SCHEDULE – NON-FIRM PRICES 

(PURCHASES) 
 
  

NOTE:  PRICE ADJUSTMENTS WILL BE ALLOWED AT THE PERIODS AND TIMES SPECIFIED IN THE 
BIDDING DOCUMENTS.  
 
IN CASES WHERE DIFFERENT DELIVERY POINTS INFLUENCE THE PRICING, A SEPARATE PRICING 
SCHEDULE MUST BE SUBMITTED FOR EACH DELIVERY POINT  
 

Name of Bidder………………………………………                 Bid number………………………………… 
 
Closing Time …………………….……..……………                 Closing Date ………………………………                                  

 
OFFER TO BE VALID FOR………DAYS FROM THE CLOSING DATE OF BID. 
 
------------------------------------------------------------------------------------------------------------------------------------------------ 
 
ITEM QUANTITY  DESCRIPTION  BID PRICE IN RSA CURRENCY 
NO.         **(ALL APPLICABLE TAXES INCUDED) 
------------------------------------------------------------------------------------------------------------------------------------------------ 
 
 
 
 
- Required by:        ………………………………………… 
 
- At:           ……. …..………………………………. 
       
    
 
- Brand and model       …….…………………………………. 
-        
- Country of origin       ……...…………………………………. 
 
 
- Does the offer comply with the specification(s)?     *YES/NO 
 
- If not to specification, indicate deviation(s)    …………………………………………. 
   
- Period required for delivery        …………………………………………. 

 
- Delivery:             *Firm/Not firm 
 
 
** ”all applicable taxes” includes  value- added tax, pay as you earn, income tax, unemployment  insurance 
fund contributions and skills development levies. 
 
 
*Delete if not applicable 
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MBD 3.2 
 

PRICE ADJUSTMENTS 
 

 
A  NON-FIRM PRICES SUBJECT TO ESCALATION 
 
1. IN CASES OF PERIOD CONTRACTS, NON-FIRM PRICES WILL BE ADJUSTED (LOADED) WITH 

THE ASSESSED CONTRACT PRICE ADJUSTMENTS IMPLICIT IN NON-FIRM PRICES WHEN 
CALCULATING THE COMPARATIVE PRICES 

 
2. IN THIS CATEGORY PRICE ESCALATIONS WILL ONLY BE CONSIDERED IN TERMS OF THE 

FOLLOWING FORMULA: 
 

 
  VPt

oR

tR
D

oR

tR
D

oR

tR
D

oR

tR
DPtVPa 






 

4

4
4

3

3
3

2

2
2

1

1
11

 

Where: 
 

Pa = The new escalated price to be calculated. 
(1-V) Pt =  85% of the original bid price. Note that Pt must always be the original bid 

price and not an escalated price. 
D1, D2.. = Each factor of the bid price eg. labour, transport, clothing, footwear, etc.  

The total of the various factors D1,D2…etc. must add up to 100%. 
R1t, R2t…… = Index figure obtained from new index (depends on the number of factors 

used). 
R1o, R2o = Index figure at time of bidding. 
VPt = 15% of the original bid price.  This portion of the bid price remains firm i.e. it 

is not subject to any price escalations. 
 

3. The following index/indices must be used to calculate your bid price: 
 

Index………. Dated………. Index………. Dated………. Index………. Dated………. 
 
Index………. Dated………. Index………. Dated……….  Index………. Dated………. 

 
4. FURNISH A BREAKDOWN OF YOUR PRICE IN TERMS OF ABOVE-MENTIONED FORMULA.  THE 

TOTAL OF THE VARIOUS FACTORS MUST ADD UP TO 100%. 
 

FACTOR 
(D1, D2 etc. eg. Labour, transport etc.) 

P           PERCENTAGE OF BID PRICE 
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MBD 3.2 
 

B PRICES SUBJECT TO RATE OF EXCHANGE VARIATIONS 
 

1. Please furnish full particulars of your financial institution, state the currencies used in the conversion 
of the prices of the items to South African currency, which portion of the price is subject to rate of 
exchange variations and the amounts remitted abroad.  

 

PARTICULARS OF 
FINANCIAL INSTITUTION ITEM NO PRICE CURRENCY RATE 

PORTION OF 
PRICE 

SUBJECT TO 
ROE 

AMOUNT IN 
FOREIGN 

CURRENCY 
REMITTED 
ABROAD 

    ZAR=   

    ZAR=   

    ZAR=   

    ZAR=   

    ZAR=   

    ZAR=   

 
 
 

2. Adjustments for rate of exchange variations during the contract period will be calculated by using the 
average monthly exchange rates as issued by your commercial bank for the periods indicated 
hereunder: (Proof from bank required) 

 
 

AVERAGE MONTHLY EXCHANGE RATES 
FOR THE PERIOD: 

DATE DOCUMENTATION 
MUST BE SUBMITTED 

TO THIS OFFICE 

DATE FROM WHICH NEW 
CALCULATED PRICES 

WILL BECOME 
EFFECTIVE 

DATE UNTIL WHICH NEW 
CALCULATED PRICE WILL 

BE EFFECTIVE 
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MBD 4 

DECLARATION OF INTEREST 
 
1. No bid will be accepted from persons in the service of the state. 
2. Any person, having a kinship with persons in the service of the state, including a 

blood relationship, may make an offer or offers in terms of this invitation to bid.  In 
view of possible allegations of favouritism, should the resulting bid, or part thereof, be 
awarded to persons connected with or related to persons in service of the state, it is 
required that the bidder or their authorised representative declare their position in 
relation to the evaluating/adjudicating authority and/or take an oath declaring his/her 
interest.  

 
3 In order to give effect to the above, the following questionnaire must be 

completed and submitted with the bid. 
 
3.1 Full Name:   ………………………………………………………………………… 
 
3.2 Identity Number:     ………………………………………………………………… 
 
3.3 Company Registration Number:   ………………………………………………… 
 
3.4 Tax Reference Number:    ………………………………………………………… 
 
3.5 VAT Registration Number:   ……………………………………………………… 
 
3.6 Are you presently in the service of the state                                                 YES / NO   

                                                       
 3.6.1 If so, furnish particulars. 
 
             ……………………………………………………………… 
 
             ……………………………………………………………… 
 
3.7 Have you been in the service of the state for the past                                   YES / NO 
          twelve months? 
 
3.7.1 If so, furnish particulars. 

……………………………………………………………… 
……………………………………………………………… 

 
 
 
 MSCM Regulations: “in the service of the state” means to be – 

(a) a member of – 
(i) any municipal council; 
(ii) any provincial legislature; or 
(iii) the national Assembly or the national Council of provinces; 
 

(b) a member of the board of directors of any municipal entity; 
(c) an official of any municipality or municipal entity; 
(d) an employee of any national or provincial department, national or provincial public entity or constitutional institution within the 

meaning of the Public Finance Management Act, 1999 (Act No.1 of 1999); 
(e) a member of the accounting authority of any national or provincial public entity; or 
(f) an employee of Parliament or a provincial legislature. 
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3.8 Do you, have any relationship (family, friend, other) with persons in the service of the 

state and who may be involved with the evaluation and or adjudication of this bid?                       
YES / NO 

 
 
3.8.1 If so, furnish particulars. 
 
 ………………………………………………

……………………………………………… 
 
 ………………………………………………

……………………………………………… 
                    
            
3.8 Are you, aware of any relationship (family, friend, other) between a bidder and any 

persons in the service of the state who may be involved with the evaluation and or 
adjudication of this bid? 
                                                                                              YES / NO 

 
3.9.1 If so, furnish particulars 
 
 …………………………………………… 
 
 …………………………………………… 
 
3.10 Are any of the company’s directors, managers, principal                           YES / NO 
  shareholders or stakeholders in service of the state?                       
 
3.10.1 If so, furnish particulars. 
 
 ……………………………………………………………… 
 
 ……………………………………………………………… 
 
 
3.11 . Are any spouse, child or parent of the company’s directors,                        YES / NO 
managers, principal shareholders or stakeholders in service 
of the state? 
 
3.11.1 If so, furnish particulars. 
 
 ……………………………………………………………… 
 
 ……………………………………………………………… 
 
3.12 Do you or any of the directors, trustees, managers,                                        YES/NO 
principle shareholders, or stakeholders of this company 
have any interest in any other related companies or  
business whether or not they are bidding for this contract 
 
3.12.1 If so, furnish particulars. 
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 ……………………………………………………………… 
 
 ……………………………………………………………… 
 
 
 
 
 
 

CERTIFICATION 
 

 
I, THE UNDERSIGNED (NAME) ………………………………………………………… 

 
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION 
FORM IS CORRECT.  
 
I ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THIS 
DECLARATION PROVE TO BE FALSE.   
 
 
…………………………………..        ……………………………………………………..   
 Signature                               Date 
 
 
 
………………………………….      ……………………………………………………… 
 Position  Name of Bidder 
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MBD 6.1 
  

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT 
REGULATIONS 2022 

 
This preference form must form part of all tenders invited.  It contains general information and 
serves as a claim form for preference points for specific goals.  
 
NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL 

CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE 
TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022 

 
 

1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all 
applicable taxes included); and  

- the 90/10 system for requirements with a Rand value above R50 000 000 (all 
applicable taxes included). 

 
1.2 To be completed by the organ of state 

 (delete whichever is not applicable for this tender). 

(a) The applicable preference point system for this tender is the 90/10 preference point 
system. 

 
(b) The applicable preference point system for this tender is the 80/20 preference point 

system. 

 
(c) Either the 90/10 or 80/20 preference point system will be applicable in this tender. The 

lowest/ highest acceptable tender will be used to determine the accurate system once 
tenders are received. 

 
1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall 

be awarded for:  
 

(a) Price; and 

(b) Specific Goals. 

 

1.4 To be completed by the organ of state: 

The maximum points for this tender are allocated as follows: 

 POINTS 

PRICE  

SPECIFIC GOALS  

Total points for Price and SPECIFIC GOALS  100 
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1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this 
tender to claim points for specific goals with the tender, will be interpreted to mean that 
preference points for specific goals are not claimed. 

1.6 The organ of state reserves the right to require of a tenderer, either before a tender is 
adjudicated or at any time subsequently, to substantiate any claim in regard to 
preferences, in any manner required by the organ of state. 

 

2. DEFINITIONS 

(a)  “tender” 
means a written offer in the form determined by an organ of state in response to an 
invitation to provide goods or services through price quotations, competitive tendering 
process or any other method envisaged in legislation;  

(b) “price” means an amount of money tendered for goods or services, and includes 
all applicable taxes less all unconditional discounts;  

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time 
of bid invitation, and includes all applicable taxes;  

(d) “tender for income-generating contracts” means a written offer in the form determined 
by an organ of state in response to an invitation for the origination of income-generating 
contracts through any method envisaged in legislation that will result in a legal agreement 
between the organ of state and a third party that produces revenue for the organ of state, 
and includes, but is not limited to, leasing and disposal of assets and concession contracts, 
excluding direct sales and disposal of assets through public auctions; and  

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 
2000).   

 

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

 

3.1. POINTS AWARDED FOR PRICE 
 

3.1.1   THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  

 A maximum of 80 or 90 points is allocated for price on the following basis: 
 
  80/20 or 90/10  
 

  or  

 Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmin = Price of lowest acceptable tender 
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3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME 
GENERATING PROCUREMENT 

 
3.2.1. POINTS AWARDED FOR PRICE 

 
A maximum of 80 or 90 points is allocated for price on the following basis: 

  
 
              80/20                or             90/10  
 

  or  

  

Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmax = Price of highest acceptable tender 

 

4. POINTS AWARDED FOR SPECIFIC GOALS  

 

4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement 
Regulations, preference points must be awarded for specific goals stated in the tender. For 
the purposes of this tender the tenderer will be allocated points based on the goals stated 
in table 1 below as may be supported by proof/ documentation stated in the conditions of 
this tender:  

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which 
states that, if it is unclear whether the 80/20 or 90/10 preference point system applies, an 
organ of state must, in the tender documents, stipulate in the case of—  

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 
90/10 preference point system will apply and that the highest acceptable tender 
will be used to determine the applicable preference point system; or 
  

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point 
system will apply and that the lowest acceptable tender will be used to determine 
the applicable preference point system,   

then the organ of state must indicate the points allocated for specific goals for both the 
90/10 and 80/20 preference point system.  
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Table 1: Specific goals for the tender and points claimed are indicated per the table below.  

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is 
applicable, corresponding points must also be indicated as such.  

Note to tenderers: The tenderer must indicate how they claim points for each preference 
point system.)   

The specific goals 
allocated points in 
terms of this tender 

Number of 
points 

allocated 

(90/10 
system) 

(To be 
completed by 
the organ of 

state) 

 

Number of 
points 

allocated 

(80/20 
system) 

(To be 
completed 

by the organ 
of state) 

Number of 
points 

claimed 

(90/10 
system) 

(To be 
completed 

by the 
tenderer) 

Number of 
points 

claimed 
(80/20 

system) 

(To be 
completed 

by the 
tenderer) 

Owned by black South 
African people (Male or 
female) 

5    

Owned by people who 
are women (of all races) 5    

Owned by black South 
African people who are 
youth 

5    

Owned by people with 
disabilities 

 5     

Total points claimed 20    
 

 

 DECLARATION WITH REGARD TO COMPANY/FIRM 
 
4.3. Name of company/firm……………………………………………………………………. 

4.4. Company registration number: …………………………………………………………... 

4.5. TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 
 One-person business/sole propriety 
 Close corporation 
 Public Company 
 Personal Liability Company 
 (Pty) Limited  
 Non-Profit Company 
 State Owned Company 
[TICK APPLICABLE BOX] 
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4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify 

that the points claimed, based on the specific goals as advised in the tender, qualifies the 

company/ firm for the preference(s) shown and I acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as 
indicated in paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in 
paragraphs 1.4 and 4.2, the contractor may be required to furnish documentary proof 
to the satisfaction of the organ of state that the claims are correct;  

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of 
the conditions of contract have not been fulfilled, the organ of state may, in addition 
to any other remedy it may have – 

 
(a) disqualify the person from the tendering process; 

(b) recover costs, losses or damages it has incurred or suffered as a 
result of that person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as a 
result of having to make less favourable arrangements due to such 
cancellation; 

(d) recommend that the tenderer or contractor, its shareholders and 
directors, or only the shareholders and directors who acted on a 
fraudulent basis, be restricted from obtaining business from any organ 
of state for a period not exceeding 10 years, after the audi alteram 
partem (hear the other side) rule has been applied; and 

(e) forward the matter for criminal prosecution, if deemed necessary. 

 
 
 
 

 

 
………………………………………. 

SIGNATURE(S) OF TENDERER(S) 
 
SURNAME AND NAME:  ………………………………………………………. 
DATE:   ……………………………………………………… 

ADDRESS:  ……………………………………………………… 

   ……………………………………………………… 

  ……………………………………………………… 
  ……………………………………………………… 
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MBD 7.2 

CONTRACT FORM - RENDERING OF SERVICES 

 
THIS FORM MUST BE FILLED IN DUPLICATE BY BOTH THE SERVICE PROVIDER (PART 1) AND THE 
PURCHASER (PART 2).  BOTH FORMS MUST BE SIGNED IN THE ORIGINAL SO THAT THE SERVICE 
PROVIDER AND THE PURCHASER WOULD BE IN POSSESSION OF ORIGINALLY SIGNED 
CONTRACTS FOR THEIR RESPECTIVE RECORDS. 
 

PART 1 (TO BE FILLED IN BY THE SERVICE PROVIDER) 

 
1. I hereby undertake to render services described in the attached bidding documents to (name of the 

institution) ……………………………………. in accordance with the requirements and task directives 
/ proposals specifications stipulated in Bid Number………….………. at the price/s quoted.  My 
offer/s remain binding upon me and open for acceptance by the Purchaser during the validity period 
indicated and calculated from the closing date of the bid. 

 
2. The following documents shall be deemed to form and be read and construed as part of this 

agreement: 
 

(i) Bidding documents, viz 
- Invitation to bid; 
- Tax clearance certificate; 
- Pricing schedule(s); 
- Filled in task directive/proposal; 
- Declaration of interest; 
- Declaration of Bidder’s past SCM practices; 
- Certificate of Independent Bid Determination; 
- Special Conditions of Contract;  

(ii) General Conditions of Contract; and 
(iii) Other (specify) 
 

3. I confirm that I have satisfied myself as to the correctness and validity of my bid; that the price(s) 
and rate(s) quoted cover all the services specified in the bidding documents; that the price(s) and 
rate(s) cover all my obligations and I accept that any mistakes regarding price(s) and rate(s) and 
calculations will be at my own risk. 

 
4. I accept full responsibility for the proper execution and fulfilment of all obligations and conditions 

devolving on me under this agreement as the principal liable for the due fulfilment of this contract. 
 
5. I declare that I have no participation in any collusive practices with any bidder or any other person 

regarding this or any other bid. 
 
6. I confirm that I am duly authorised to sign this contract. 
 

NAME (PRINT)  …………………………….…. 
CAPACITY  ……………………………….…… 
SIGNATURE  ……………………….………. 
NAME OF FIRM  ……………………………. 
DATE   ……………………………………… 

 
 

 
 
 
 
 
 

MBD 7.2 
 
 

WITNESSES 
 
1 …….……………………………. 
 
2 ……….…………………………. 
 
DATE: ……………………………. 
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CONTRACT FORM - RENDERING OF SERVICES 

           

PART 2 (TO BE FILLED IN BY THE PURCHASER) 

 
 

1. I………………………………………….…. in my capacity 
as……………………...………………………… 
accept your bid under reference number ………………dated………………………for the rendering of 
services indicated hereunder and/or further specified in the annexure(s). 

 
2. An official order indicating service delivery instructions is forthcoming. 
 
3. I undertake to make payment for the services rendered in accordance with the terms and conditions 

of the contract, within 30 (thirty) days after receipt of an invoice. 
 
 
 

DESCRIPTION OF 

SERVICE 

PRICE (ALL 
APPLICABLE 

TAXES 
INCLUDED) 

COMPLETION 
DATE 

SPECIFIC 
GOALS 

MINIMUM 
THRESHOLD 
FOR LOCAL 

PRODUCTION 
AND CONTENT 
(if applicable) 

     

 
 
 

4. I confirm that I am duly authorized to sign this contract. 
 
 
SIGNED AT ………………………………………     ON       ………………………………. 
 
 
NAME (PRINT) …………………………………………… 
 
SIGNATURE  ………………………………………… 

 
OFFICIAL STAMP 
 

WITNESSES 
 
1 ….……………………………. 
 
2 …..……………………………. 
 
DATE: ……………………………. 
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MBD 4 

 

DECLARATION OF INTEREST 
 

1. No bid will be accepted from persons in the service of the state. 
2. Any person, having a kinship with persons in the service of the state, including a 

blood relationship, may make an offer or offers in terms of this invitation to bid.  In view of possible 
allegations of favouritism, should the resulting bid, or part thereof, be awarded to persons connected 
with or related to persons in service of the state, it is required that the bidder or their authorised 
representative declare their position in relation to the evaluating/adjudicating authority and/or take 
an oath declaring his/her interest.  

 
 

3 In order to give effect to the above, the following questionnaire must be completed and submitted with 
the bid. 

 
3.1 Full Name:   ………………………………………………………………………… 
 
3.2 Identity Number:     ………………………………………………………………… 
 
3.3 Company Registration Number:   ………………………………………………… 
 
3.4 Tax Reference Number:    ………………………………………………………… 
 
3.5 VAT Registration Number:   ……………………………………………………… 
 
 
3.6 Are you presently in the service of the state                                                       YES / NO   

                                                       
 3.6.1 If so, furnish particulars. 
 
             ……………………………………………………………… 
 
             ……………………………………………………………… 
 
3.7 Have you been in the service of the state for the past                                         YES / NO 
          twelve months? 
 
3.8.1 If so, furnish particulars. 
 

……………………………………………………………… 
 
…………………………………………………………… 

3.8 Do you, have any relationship (family, friend, other) with persons in the service of the state and who 
may be involved with the evaluation and or adjudication of this bid?                  YES / NO  

 
 
 
 MSCM Regulations: “in the service of the state” means to be – 

(g) a member of – 
(i) any municipal council; 
(ii) any provincial legislature; or 
(iii) the national Assembly or the national Council of provinces; 
 

(h) a member of the board of directors of any municipal entity; 
(i) an official of any municipality or municipal entity; 
(j) an employee of any national or provincial department, national or provincial public entity or constitutional institution within the 

meaning of the Public Finance Management Act, 1999 (Act No.1 of 1999); 
(k) a member of the accounting authority of any national or provincial public entity; or 
(l) an employee of Parliament or a provincial legislature. 
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3.8.1 If so, furnish particulars. 
 
 ……………………………………………………………… 
 
 ……………………………………………………………… 
                    
            
3.9 Are you, aware of any relationship (family, friend, other) between a bidder and any persons in the 

service of the state who may be involved with the evaluation and or adjudication of this bid?  YES / NO 
 
3.9.1 If so, furnish particulars 
 

……………………………………………………………. 
 
……………………………………………………………. 

 
 
 

3.10 Are any of the company’s directors, managers, principal                                        YES / NO 
  shareholders or stakeholders in service of the state?                       
 
3.10.1 If so, furnish particulars. 
 
 ……………………………………………………………… 
 
 ……………………………………………………………… 
 
 
3.12 Are any spouse, child or parent of the company’s directors,                                               YES / NO 

managers, principal shareholders or stakeholders in service 
of the state? 

 
3.11.1 If so, furnish particulars. 
 
 ……………………………………………………………… 
 
 ……………………………………………………………… 

CERTIFICATION 
 

 
I, THE UNDERSIGNED (NAME) ……………………………………………………………………… 

 
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS CORRECT.  
I ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THIS DECLARATION PROVE TO BE  

FALSE.   

 
………………………………….. ………………………………………………………………….. 
 Signature                         Date 
 
 
…………………………………. ……………………………………………………………………… 
 Position  Name of Bidder 
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MBD 8 
 

DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT PRACTICES 
 

 
1 This Municipal Bidding Document must form part of all bids invited.   
 
2 It serves as a declaration to be used by municipalities and municipal entities in 

ensuring that when goods and services are being procured, all reasonable 
steps are taken to combat the abuse of the supply chain management system.  

 
3 The bid of any bidder may be rejected if that bidder, or any of its directors have: 

 
a. abused the municipality’s / municipal entity’s supply chain management 

system or committed any improper conduct in relation to such system; 
b. been convicted for fraud or corruption during the past five years; 
c. willfully neglected, reneged on or failed to comply with any government, 

municipal or other public sector contract during the past five years; or 
d. been listed in the Register for Tender Defaulters in terms of section 29 of the 

Prevention and Combating of Corrupt Activities Act (No 12 of 2004). 
 

4 In order to give effect to the above, the following questionnaire must be 
completed and submitted with the bid. 

 
Item Question Yes No 
4.1 Is the bidder or any of its directors listed on the National Treasury’s Database of Restricted 

Suppliers as companies or persons prohibited from doing business with the public sector? 

(Companies or persons who are listed on this Database were informed in 
writing of this restriction by the Accounting Officer/Authority of the institution 
that imposed the restriction after the audi alteram partem rule was applied). 
 
The Database of Restricted Suppliers now resides on the National 
Treasury’s website(www.treasury.gov.za) and can be accessed by 
clicking on its link at the bottom of the home page.  
 

Yes 
 

 
 

No 
 

 

4.1.1 If so, furnish particulars: 
 
 
 
 

4.2 Is the bidder or any of its directors listed on the Register for Tender Defaulters 
in terms of section 29 of the Prevention and Combating of Corrupt Activities 
Act (No 12 of 2004)?  
The Register for Tender Defaulters can be accessed on the National 
Treasury’s website (www.treasury.gov.za) by clicking on its link at the 
bottom of the home page.  
 

Yes 
 

No 
 

4.2.1 If so, furnish particulars: 
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4.3 Was the bidder or any of its directors convicted by a court of law (including a 
court of law outside the Republic of South Africa) for fraud or corruption during 
the past five years? 
 

Yes 
 

No 
 

4.3.1 If so, furnish particulars: 
 
 
 
 

Item Question Yes No 
4.4 Does the bidder or any of its directors owe any municipal rates and taxes or 

municipal charges to the municipality / municipal entity, or to any other 
municipality / municipal entity, that is in arrears for more than three months? 
 

Yes 
 

No 
 

4.4.1 If so, furnish particulars: 
 
 
 
 

4.5 Was any contract between the bidder and the municipality / municipal entity or 
any other organ of state terminated during the past five years on account of 
failure to perform on or comply with the contract? 
 

Yes 
 

No 
 

4.7.1 If so, furnish particulars: 
 
 
 
 

 
CERTIFICATION 

 
I, THE UNDERSIGNED (FULL NAME) ………….……………………………..…… 

 CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM 
TRUE AND CORRECT. 

 
 I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION 

MAY BE TAKEN AGAINST ME SHOULD THIS DECLARATION PROVE TO BE 
FALSE. 

 
 
 ………………………………………...   ………………………….. 
 Signature            Date 
 
 
 ……………………………………….    ………………………….. 
 Position           Name of Bidder 
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MBD 9 
 

CERTIFICATE OF INDEPENDENT BID DETERMINATION 
 

1 This Municipal Bidding Document (MBD) must form part of all bids¹ invited. 

2 Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an 

agreement between, or concerted practice by, firms, or a decision by an association of 

firms, if it is between parties in a horizontal relationship and if it involves collusive bidding 

(or bid rigging).² Collusive bidding is a pe se prohibition meaning that it cannot be justified 

under any grounds. 

3 Municipal Supply Regulation 38 (1) prescribes that a supply chain management policy 
must provide measures for the combating of abuse of the supply chain management 
system, and must enable the accounting officer, among others, to: 

 
a. takes all reasonable steps to prevent such abuse; 

 
b. rejects the bid of any bidder if that bidder or any of its directors has abused the 

supply chain management system of the municipality or municipal entity or has 
committed any improper conduct in relation to such system; and 

 
c. cancels a contract awarded to a person if the person committed any corrupt or 

fraudulent act during the bidding process or the execution of the contract. 
 
 

4 This MBD serves as a certificate of declaration that would be used by institutions to ensure 

that, when bids are considered, reasonable steps are taken to prevent any form of bid-

rigging.  

5 In order to give effect to the above, the attached Certificate of Bid Determination (MBD 9) 

must be completed and submitted with the bid: 

 

¹ Includes price quotations, advertised competitive bids, limited bids and proposals. 
 

² Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to 

compete, secretly conspire to raise prices or lower the quality of goods and / or services for 

purchasers who wish to acquire goods and / or services through a bidding process.  Bid rigging is, 

therefore, an agreement between competitors not to compete. 
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MBD 9 
 

CERTIFICATE OF INDEPENDENT BID DETERMINATION 
 
I, the undersigned, in submitting the accompanying bid: 

_______________________________________________________________________ 

(Bid Number and Description) 

  

in response to the invitation for the bid made by: 

_______________________________________________________________________ 

(Name of Municipality / Municipal Entity) 

 

do hereby make the following statements that I certify to be true and complete in every respect: 

 

I certify, on behalf of: 

_______________________________________________________that: 

(Name of Bidder) 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the accompanying bid will be disqualified if this Certificate is found not to 

be true and complete in every respect; 

3. I am authorized by the bidder to sign this Certificate, and to submit the accompanying bid, 

on behalf of the bidder; 

4. Each person whose signature appears on the accompanying bid has been authorized by 

the bidder to determine the terms of, and to sign, the bid, on behalf of the bidder; 

5. For the purposes of this Certificate and the accompanying bid, I understand that the word 

“competitor” shall include any individual or organization, other than the bidder, whether or 

not affiliated with the bidder, who: 

 

(a)  has been requested to submit a bid in response to this bid invitation; 

(b) could potentially submit a bid in response to this bid invitation, based on their 

qualifications, abilities or experience; and 

(c) provides the same goods and services as the bidder and/or is in the same line 

of business as the bidder 

 

 

 

 



 

GROOTPAN, SIAS, LONGDEN GA-RAMASWIKANA & GA-MMAMOLEKA RURAL WATER SUPPLY PHASE 3,(SOUTH CLUSTER 
RESERVOIR COMPLEX)                                                                                                                      CONTRACT NO.  INF-W33/2024/2025 

 
 
 

 

56

 

 

MBD 9 

  

6. The bidder has arrived at the accompanying bid independently from, and without 

consultation, communication, agreement or arrangement with any competitor. However, 

communication between partners in a joint venture or consortium³ will not be construed as 

collusive bidding. 

7.  In particular, without limiting the generality of paragraphs 6 above, there has been no 

consultation, communication, agreement or arrangement with any competitor regarding: 

(a) prices;       

(b) geographical area where product or service will be rendered (market allocation)   

(c)  methods, factors or formulas used to calculate prices; 

(d)  the intention or decision to submit or not to submit, a bid;  

(e) the submission of a bid which does not meet the specifications and conditions of 

the bid; or 

(f) bidding with the intention not to win the bid. 

8. In addition, there have been no consultations, communications, agreements or 

arrangements with any competitor regarding the quality, quantity, specifications and 

conditions or delivery particulars of the products or services to which this bid invitation 

relates. 

9. The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, 

directly or indirectly, to any competitor, prior to the date and time of the official bid opening 

or of the awarding of the contract. 

 

 

³ Joint venture or Consortium means an association of persons for the purpose of combining their 
expertise, property, capital, efforts, skill and knowledge in an activity for the execution of a contract. 
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MBD 9 

 

10.   I am aware that, in addition and without prejudice to any other remedy provided to 

combat any restrictive practices related to bids and contracts, bids that are suspicious will 

be reported to the Competition Commission for investigation and possible imposition of 

administrative penalties in terms of section 59 of the Competition Act No 89 of 1998 and or 

may be reported to the National Prosecuting Authority (NPA) for criminal investigation and 

or may be restricted from conducting business with the public sector for a period not 

exceeding ten (10) years in terms of the Prevention and Combating of Corrupt Activities 

Act  No 12 of 2004 or any other applicable legislation. 

 

 

 …………………………………………………   ………………………………… 

Signature             Date 

 

………………………………………………….   ………………………………… 

Position              Name of Bidder 
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CAPRICORN DISTRICT MUNICIPALITY 
 
C1.1 Form of Offer and Acceptance  
 
Offer 
 
The employer, identified in the acceptance signature block, has solicited offers to enter into a contract 
for the procurement of: 
CONTRACT NO. INF-W33/2024/2025 
GROOTPAN, SIAS, LONGDEN GA-RAMASWIKANA & GA-MMAMOLEKA RURAL WATER 
SUPPLY PHASE 3,(SOUTH CLUSTER RESERVOIR COMPLEX)                             
 
 
The Bidder, identified in the offer signature block, has examined the documents listed in the Bid data 
and addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted the 
conditions of Bid. 
 
By the representative of the Bidder, deemed to be duly authorized, signing this part of this form of offer 
and acceptance, the Bidder offers to perform all of the obligations and liabilities of the contractor under 
the contract including compliance with all its terms and conditions according to their true intent and 
meaning for an amount to be determined in accordance with the conditions of contract identified in the 
contract data. 
 
THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 
 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . Rand (in words); 
R . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . (In figures)  
 
This offer may be accepted by the employer by signing the acceptance part of this form of offer and 
acceptance and returning one copy of this document to the Bidder before the end of the period of validity 
stated in the Bid data, whereupon the Bidder becomes the party named as the contractor in the 
conditions of contract identified in the contract data. 
 
 
Signature       . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ...                        Date . . . . . . . . . . . . . . . . . ..      
Name             . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ...  
Capacity         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ... 
for the Bidder 
(Name and           . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ...  
address of  
organization)      . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
                              . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
Name and                
signature  
of witness     . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                           . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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Acceptance 
 
By signing this part of this form of offer and acceptance, the employer identified below accepts the 
Bidder’s offer.  In consideration thereof, the employer shall pay the contractor the amount due in 
accordance with the conditions of contract identified in the contract data.  Acceptance of the Bidder’s 
offer shall form an agreement between the employer and the Bidder upon the terms and conditions 
contained in this agreement and in the contract that is the subject of this agreement. 
 
The terms of the contract, are contained in:  
 

Part C1: Agreements and contract data, (which includes this agreement) 
Part C2: Pricing data 
Part C3: Scope of work 
Part C4: Site information 
 

and drawings and documents or parts thereof, which may be incorporated by reference into Parts 1 to 4 
above.  
 
Deviations from and amendments to the documents listed in the Bid data and any addenda thereto as 
listed in the Bid schedules as well as any changes to the terms of the offer agreed by the Bidder and the 
employer during this process of offer and acceptance, are contained in the schedule of deviations 
attached to and forming part of this agreement.  No amendments to or deviations from said documents 
are valid unless contained in this schedule. 
 
The Bidder shall within two weeks after receiving a completed copy of this agreement, including the 
schedule of deviations (if any), contact the employer’s agent (whose details are given in the contract 
data) to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation 
to be provided in terms of the conditions of contract identified in the contract data. Failure to fulfil fill any 
of these obligations in accordance with those terms shall constitute a repudiation of this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the 
Bidder receives one fully completed original copy of this document, including the schedule of deviations 
(if any).  Unless the Bidder (now contractor) within five working days of the date of such receipt notifies 
the employer in writing of any reason why he cannot accept the contents of this agreement, this 
agreement shall constitute a binding contract between the parties. 
 
Signature         . . . . . . . . . . . . . . . . . . . . . . . . . . ...              Date . . . . . . . . . . . . . . . . . ..     
Name               . . . . . . . . . . . . . . . . . . . . . . . . . . ... 
Capacity           . . . . . . . . . . . . . . . . . . . . . . . . . . ..  
 
for the 
Employer         CAPRICORN DISTRICT MUNICIPALITY 
                         Box 4100 
                         41 Biccard Streets 
                         Polokwane 
                         0700 
 
Name and           . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .     
signature  
of witness                                                                                          Date . . . . . . . . . . . . . . . . . ..    
 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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Schedule of Deviations 
 
1 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

2 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

3 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

4 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

5 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
By the duly authorised representatives signing this agreement, the employer and the Bidder agree to 
and accept the foregoing schedule of deviations as the only deviations from and amendments to the 
documents listed in the Bid data and addenda thereto as listed in the Bid schedules, as well as any 
confirmation, clarification or changes to the terms of the offer agreed by the Bidder and the employer 
during this process of offer and acceptance. 
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the 
period between the issue of the Bid documents and the receipt by the Bidder of a completed signed 
copy of this Agreement shall have any meaning or effect in the contract between the parties arising from 
this agreement. 
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CAPRICORN DISTRICT MUNICIPALITY 
 

C1.2 Contract Data  
 
The General Conditions of Contract for Construction Works (2015) published by the South African Institution 
of Civil Engineering, are applicable to this contract and forms Volume 1 of the Contract Document. Volume 2 
is the Contract Drawings Copies of these conditions of contract may be obtained from the South African 
Institution of Civil Engineering (Tel: 011-805 5947). 
 
The General Conditions of Contract for Construction Works make several references to the Contract Data 
for specific data, which together with these conditions collectively describe the risks, liabilities and 
obligations of the contracting parties and the procedures for the administration of the Contract. The Contract 
Data shall have precedence in the interpretation of any ambiguity or inconsistency between it and the 
general conditions of contract. 
 
Each item of data given below is cross-referenced to the clause in the General Conditions of Contract for 
Construction Works to which it mainly applies. 
 
 
 
4.5.2 
 
49.6.1 to 
4.9.6.3 
 
55.1.8  
 
 
 
 

The variations to the General Conditions of Contract are: 
 
Replace the term “Safety” with “Occupational Health and Safety” 
 
Replace the term “Bank” with “Bank or Insurance Company” 
 
 
Replace sub-clause with: 
The Contractor or anyone on his behalf or in his employ would pay, offer or offer as payment to any 
person in the employ of the Employer, or in the employ of the Engineer, a gratuity or reward or 
commission. 
 

 The additional clauses to the General Conditions of Contract are: 
 
Payment for the labour-intensive component of the works 
 

Payment for works identified in the Scope of Work as being labour-intensive shall only be made in 
accordance with the provisions of the Contract if the works are constructed strictly in accordance 
with the provisions of the Scope of Work. Any non-payment for such works shall not relieve the 
Contractor in any way from his obligations either in contract or in delict.  
 
 

Linkage of payment for labour-intensive component of works to submission of project data   
 

The Contractor’s payment invoices shall be accompanied by labour information for the 
corresponding period in a format specified by the employer. If the contractor chooses to delay 
submitting payment invoices, labour returns shall still be submitted as per frequency and timeframe 
stipulated by the Employer. The contractor’s invoices shall not be paid until all pending labour 
information has been submitted. 
 

 
Applicable labour laws 
 

The current Ministerial Determination (also downloadable at www.epwp.gov.za), Expanded Public 
Works Programmes, issued in terms of the Basic Conditions of Employment Act of 1997 by the 
Minister of Labour in Government Notice, shall apply to works described in the scope of work as 
being labour-intensive and which are undertaken by unskilled or semi-skilled workers. 
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1. Introduction  

1.1 This document contains the standard terms and conditions for workers 
employed in elementary occupations on an Expanded Public Works 
Programme (EPWP). These terms and conditions do NOT apply to 
persons employed in the supervision and management of a SPWP.  

1.2 In this document 

(a) ''department~~ means any department of the State, implementing 
agent or contractor;  

{b) "employer" means any department, implementing agency or 
contractor that hires workers to work in elementary occupations on an 
EPWP;  

(c) "worker" means any person working in an elementary occupation 
on an EPWP;  

(d) "elementary occupation" means any occupation involving unskilled 
or semi-skilled work;  

(e) "management' means any person employed by a department or 
implementing agency to administer or execute an EPWP;  

(f) "task" means a fixed quantity of work;  

(g) "task*based work" means work in which a worker is paid a fixed 
rate for performing a task;  

(h) "task-rated worker" means a worker paid on the basis of the 
number of tasks completed;  

(i) "time-rated worker means a worker paid on the basis of the length 
of time worked.  

 

2. Terms of Work  

2.1 Workers on an EPWP are employed on a temporary basis or contract basis. 

 

3. Normal Hours of Work  

3.1 An employer may not set tasks or hours of work that require a worker to 
work 

(a) more than forty hours in any week;  

(b) on more than five days in any week; and  

(c) for more than eight hours on any day.  

3.2 An employer and worker may agree that a worker will work four days per 
week. The worker may then work up to ten hours per day.  

3.3 A task-rated worker may not work more than a total of 55 hours in any 
week to complete the tasks allocated (based on a 40-hour week) to that 
worker.  
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4. Meal Breaks  

4.1 A worker may not work for more than five hours without taking a meal 
break of at least thirty minutes duration.  

4.2 An employer and worker may agree on longer meal breaks.  

4.3 A worker may not work during a meal break. However, an employer may 
require a worker to perform duties during a meal break if those duties 
cannot be left unattended and cannot be performed by another worker. An 
employer must take reasonable steps to ensure that a worker is relieved of 
his or her duties during the meal break.  

4.4 A worker is not entitled to payment for the period of a meal break. 
However, a worker who is paid on the basis of time worked must be paid if 
the worker is required to work or to be available for work during the meal 
break.  

 

5. Special Conditions for Security Guards  

5.1 A security guard may work up to 55 hours per week and up to eleven 
hours per day.  

5.2 A security guard who works more than ten hours per day must have a 
meal break of at least one hour or two breaks of at least 30 minutes each. 

 

6. Daily Rest Period  

Every worker is entitled to a daily rest period of at least twelve consecutive 
hours. The daily rest period is measured from the time the worker ends work 
on one day until the time the worker starts work on the next day.  

 

7. Weekly Rest Period  

Every worker must have two days off every week. A worker may only work on 
their day off to perform work which must be done without delay and cannot be 
performed by workers during their ordinary hours of work {"emergency work").  

8. Sick Leave  

8.1 Only workers who work more than 24 hours per month have the right to 
claim sick-pay in terms of this clause.  

8.2 A worker who is unable to work on account of illness or injury is entitled to 
claim one day's paid sick leave for every full month that the worker has 
worked in terms of a contract.  

8.3 A worker may accumulate a maximum of twelve days' sick leave in a year.  

8.4 Accumulated sick-leave may not be transferred from one contract to 
another contract.  
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8.5 An employer must pay a task-rated worker the worker's daily task rate for 
a day's sick leave.  

 

8.6 An employer must pay a time-rated worker the worker's daily rate of pay 
for a day's sick leave.  

 

8.7 An employer must pay a worker sick pay on the workers usual payday.  

8.8 Before paying sick-pay, an employer may require a worker to produce a 
certificate stating that the worker was unable to work on account of 
sickness or injury if the worker is  

 

(a) absent from work for more than two consecutive days; or  

(b) absent from work on more than two occasions in any eight-week 
period. 

8.9 A medical certificate must be issued and signed by a medical practitioner, 
a qualified nurse or a clinic staff member authorized to issue medical 
certificates indicating the duration and reason for incapacity.  

 

8.10 A worker is not entitled to paid sick-leave for a work-related injury or 
occupational disease for which the worker can claim compensation under 
the Compensation for Occupational Injuries and Diseases Act.  

 

9. Maternity Leave  

9.1 A worker may take up to four consecutive months' unpaid maternity leave.  

9.2 A worker is not entitled to any payment or employment-related benefits 
during maternity leave.  

9.3 A worker must give her employer reasonable notice of when she will start 
maternity leave and when she will return to work.  

9.4 A worker is not required to take the full period of maternity leave. However, 
a worker may not work for four weeks before the expected date of birth of 
her child or for six weeks after the birth of her child, unless a medical 
practitioner, midwife or qualified nurse certifies that she is fit to do so.  

9.5 A worker may begin maternity leave  

(a) four weeks before the expected date of birth; or  

(b) on an earlier date 

(i) if a medical practitioner, midwife or certified nurse certifies 
that it is necessary for the health of the worker or that of 
her unborn child; or  
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(ii) if agreed to between employer and worker; or  

(c) on a later date, if a medical practitioner, midwife or certified nurse 
has certified that the worker is able to continue to work without 
endangering her health.  

9.6 A worker who has a miscarriage during the third trimester of pregnancy or 
bears a stillborn child may take maternity leave for up to six weeks after 
the miscarriage or stillbirth. 

 

10. Family responsibility leave  

10.1  Workers, who work for at least four days per week, are entitled to 
three days paid family responsibility leave each year in the following 
circumstances  

 

(a) when the employee's child is born;  

(b) when the employee’s child is sick;  

(c) in the event of a death of - 

(i) the employee’s spouse or life partner;  

(ii) the employee’s parent, adoptive parent, grandparent, child, 
adopted child, grandchild or sibling.  

11. Statement of Conditions  

11 .1 An employer must give a worker a statement containing the following 
details at the start of employment  

(a) the employer's name and address and the name of the EPWP;  

(b) the tasks or job that the worker is to perform; and  

(c) the period for which the worker is hired or, if this is not certain, the 
expected duration of the contract;  

(d) the worker's rate of pay and how this is to be calculated;  

(e) the training that the worker will receive during the EPWP.  

11.2  An employer must ensure that these terms are explained in a suitable 
language to any employee who is unable to read the statement.  

11.3  An employer must supply each worker with a copy of these conditions 
of employment.  

 

12. Keeping Records  

12.1 Every employer must keep a written record of at least the following  

(a) the worker's name and position; signed contract by both parties 

(b) copy of an acceptable worker identification certified 
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(c) in the case of a task-rated worker, the number of tasks completed by 
the worker; or daily attendance register 

(d) in the case of a time-rated worker, the time worked by the worker;  

(e) payments made to each worker signed off by worker.  

12.2 The employer must keep this record for a period of at least three years 
after the completion of the EPWP.  

13. Payment  

13.1 An employer must pay all wages at least monthly in cash or by cheque 
or into a bank account.  

13.2 A worker may not be paid less than the minimum EPWP wage rate of 
R160,00 per day or per task. This will be adjusted annually on the 1st of 
March in line with inflation (available CPI as provided by Stats SA six (6) 
weeks before implementation).  

13.3 A task-rated worker will only be paid for tasks that have been 
completed.  

13.4 An employer must pay a task-rated worker within five weeks of the 
work being completed and the work having been approved by the 
manager or the contractor having submitted an invoice to the employer.  

13.5 A time-rated worker will be paid at the end of each month.  

13.6 Payment must be made in cash, by cheque or by direct deposit into a 
bank account designated by the worker.  

13.7 Payment in cash or by cheque must take place  

(a) at the workplace or at a place agreed to by the worker;  

(b) during the worker's working hours or within fifteen minutes of the start 
or finish of work;  

(c) in a sealed envelope which becomes the property of the worker.  

13.8 An employer must give a worker the following information in writing 

(a) the period for which payment is made;  

(b) the numbers of tasks completed or hours worked;  

(c) the worker's earnings;  

(d) any money deducted from the payment;  

(e) the actual amount paid to the worker.  

13.9 If the worker is paid in cash or by cheque, this information must be 
recorded on the envelope and the worker must acknowledge receipt of 
payment by signing for it.  

13.10 If a worker's employment is terminated, the employer must pay all 
monies owing to that worker within one month of the termination of 
employment.  
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14. Deductions  

14.1 An employer may not deduct money from a worker’s payment unless 
the deduction is required in terms of a law.  

14.2 An employer must deduct and pay to the SA Revenue Services any 
income tax that the worker is required to pay.  

14.3 An employer who deducts money from a worker’s pay for payment to 
another person must pay the money to that person within the time period 
and other requirements specified in the agreement law, court order or 
arbitration award concerned.  

14.4 An employer may not require or allow a worker to 

(a) repay any payment except an overpayment previously made by the 
employer by mistake;  

(b) state that the worker received a greater amount of money than the 
employer actually paid to the worker; or  

(c) pay the employer or any other person for having been employed.  

15. Health and Safety  

15.1 Employers must take all reasonable steps to ensure that the working 
environment is healthy and safe. 

15.2 A worker must – 

(a) work in a way that does not endanger his/her health and safety or that 
of any other person;  

(b) obey any health and safety instruction;  

(c) obey all health and safety rules of the EPWP;  

(d) use any personal protective equipment or clothing issued by the 
employer;  

(e) report any accident, near-miss incident or dangerous behavior by 
another person to their employer or manager.  

16. Compensation for Injuries and Diseases  

16.1 It is the responsibility of the employers (other than a contractor) to 
arrange for all persons employed on a EPWP to be covered in terms of the 
Compensation for Occupational Injuries and Diseases Act, 130 of 1993.  

16.2 A worker must report any work-related Injury or occupational disease 
to their employer or manager.  

16.3 The employer must report the accident or disease to the 
Compensation Commissioner.  

16.4 An employer must pay a worker who is unable to work because of an 
injury caused by an accident at work 75% of their earnings for up to three 
months. The employer will be refunded this amount by the Compensation 
Commissioner. This does NOT apply to injuries caused by accidents 
outside the workplace such as road accidents or accidents at home.  
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17. Termination  

17.1 The employer may terminate the employment of a worker for good 
cause after following a fair procedure.  

17.2 A worker will not receive severance pay on termination.  

17.3 A worker is not required to give notice to terminate employment. 
However, a worker who wishes to resign should advise the employer in 
advance to allow the employer to find a replacement. 

17.4 A worker who is absent for more than three consecutive days without 
informing the employer of an intention to return to work will have 
terminated the contract. However, the worker may be re-engaged if a 
position becomes available. 

17.5 A worker who does not attend required training events, without good 
reason, will have terminated the contract. However, the worker may be re-
engaged if a position becomes available.  

18. Certificate of Service  

18.1 On termination of employment, a worker is entitled to a certificate 
stating  

(a) the worker's full name;  

(b) the name and address of the employer;  

(c) the EPWP on which the worker worked;  

(d) the work performed by the worker;  

(e) any training received by the worker as part of the EPWP;  

(f) the period for which the worker worked on the EPWP;  

(g) any other information agreed on by the employer and worker. 

 
  

Contractor’s default in payment to Labourers and Employees 
Any dispute between the Contractor and labourers, regarding delayed payment or 
default in payment of fair wages, if not resolved immediately may compel the 
Employer to intervene. The Employer may, upon the Contractor defaulting 
payment, pay the moneys due to the workers not honoured in time, out of any 
moneys due or which may become due to the Contractor under the Contract. 

 
 
Minimum Number of Workers to be Employed  

The Contractor shall employ unskilled workers, failure to which the Employer may 
take such steps to source these workers and incorporate them into the 
Contractor’s workforce without any financial adjustment of the Contract. Should 
the Contractor continually and deliberately fail to adhere to this provision without 
the express written consent of the Employer, the Employer shall have the right to 
take over the project and terminate the Contract in line with the Conditions of 
Contract. 
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Reporting 
 
The Contractor shall submit monthly returns/reports as specified below: 
 
 Signed Muster rolls/pay sheets of temporary workers and permanent staff 

detailing the number, category, gender, rate of pay and daily attendance.  
 Plant utilization returns 
 Progress report detailing production output compared to the programme of 

works 
 

Provision of Hand tools 
The Contractor shall provide his labour force with hand tools of adequate quality, 
sufficient in numbers and make the necessary provisions to maintain the tools in 
good and safe working conditions. 
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Part 1: Contract Data completed by the Employer 

 
Clause  

1.1.1.5 Clause 1.1.1.5 of the GCC is replaced by the following:  The “Commencement date” shall be 
the date the site is handed over to the Contractor. 

1.1.1.15 
 
 

The name of the Employer is the Capricorn District Municipality. 
 
The address of the Employer is:  
Telephone:  015-294-1000 
Facsimile:    015-291-5697 
 
Address:      41 Biccard street, Polokwane, 0700 
Address:      Box 4100, Polokwane, 0700 
 

1.1.1.16 The engineer representing the Consultant is Mr. A. Marunga 
 The engineer’s address for receipt of communication is: 

CHIEFTON KITSO CONSULTING 
UNIT 5, SOLA FIDE FORUM  
79A BICCARD STREET 
POLOKWANE 
0699 
Telephone: +27 (0)87 700 2654, Fax: +27 (0)86 520 7096 
e-mail: tenders@chiefton.co.za 

1.1.1.12 
and 5.8 

The special non-working days are public holidays, Saturdays, Sundays and the days on 
which the contractor grants the majority of his permanent workforce leave around the 15th 
December and the first Monday of the subsequent year. 
 

3.1 The engineer is required in terms of his appointment with the employer to obtain the following 
specific approvals from the employer:  e.g., 
1.  Approval of extension of time; 
2.  Approval of additional costs; 
3.  Approval of variation orders; 
4.  Approval of penalties; 
5.  Approval from Capricorn District Municipality for the utilization of any Contingencies 
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3.1.3 The Engineer is required to obtain the specific approval of the Employer before executing any 
of the following functions or duties: 
 
1. Nominating the Engineer’s Representative in terms of Clause 3.2.1. 
2. Delegation of Engineer’s authority in terms of Clause 3.2.4. 
3. Providing consent for subcontracting part of the contract in terms of Clause 4.4.3. 
4. The issuing of further drawings or instructions in terms of Clause 5.9.1 
5. The issuing of instructions for dealing with fossils and the like in terms of Clause 4.7. 
6. Authorizing the Contractor to repair and make good excepted risks in terms of Clause 

8.2.2.2.  
7. The issuing of a variation order in terms of Clause 6.3.2.  
8. Issuing of instructions to carry out work on a day work basis in terms of Clause 6.4.1.4. 
9. Granting permission to work during non-working times in terms of Clause 5.8.1.    
10. Suspend the progress of the works in terms of Clause 5.11.1. 
11. The issuing of an instruction to accelerate progress in terms of Clause 5.7.3. 
12. The reduction of a penalty for delay in terms of Clause 5.13.2. 
10. The determination of additional or reduced costs arising from changes in legislation in 

terms of Clause 6.8.4. 
11. The giving of a ruling on a contractor’s claim in terms of Clause 10.1.5. 
12. The agreeing of an extension to the 28 period in terms of Clause 10.1.5.1. 
13. The inclusion of credits in the next payment certificate in terms of Clause 10.1.5.2. 
14. The agreeing of the adjustment of the sums for general items in terms of Clause 6.11.1 
 

 The time to deliver the Form of Guarantee within 14 days of the Commencement Date. 
The Form of Guarantee is to contain the wording of the document included in Clause.2.4 or 
as supplied by the Employer. 
The liability for the guarantee shall be for 10% of the contract amount. 
 

5.3 The Works are to be commenced within 14 days of the Commencement Date. 

5.6.1 The Works programme is to be delivered within 14 days of the Commencement Date. 

8.6. The amount to be included in the sum insured to cover the value of: 
 

8.6.1.1.2 The value of the materials supplied by the Employer to be included in the insurance sum is 
R0-00 

8.6.1.1.3 The amount to cover professional fees for repair or reinstatement of damage to the works to 
be included in the insurance sum is R0-00 
 

8.6.1.5 Contractor to provide ALL RISK insurance within 14 days of award.  
 

6.5.1.2.3 The percentage allowance to cover overhead charges is 15%. 
 

5.14 
1.1.1.5 

The works shall be completed within TWELVE (12) months exclusive of year end break. 
 

5.13 The penalty for failing to complete the Works is 1.5% of the contract amount per month or pro 
rata  ( daily)  
 

6.8.2 The value of the payment certificates is to be adjusted in accordance with the Contract Price 
Adjustment Schedule, where: 

 
The value of “x” is 0,15 
The values of the coefficients are: 
a = Labour 
b = Contractor’s equipment 
c = Material 
d = Fuel  
The urban area nearest to the Site is Polokwane  
 

6.10.1.5 The percentage advance on materials not yet built into the Permanent Works is 80% 

6.10.3 The percentage retention on amounts due to the Contractor is 10% of the contract amount. 
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6.10.1 Minimum amount of interim payment certificate is R 500 000.00 

 
6.10.5 Retention of 10% will be deducted on every payment certificate 
7.8 The Defects Liability Period is 12 calendar months after the final completion date 

 
10.5 Dispute resolution is to be my means of adjudication  

 
10.7 Disputes are to be referred for final settlement to arbitration. 

 
Special 
Clause 
in terms 
of RDP 

Requirements in terms of government’s reconstruction and development programme. 
Target values 
In this contract the minimum target values shall be as follows: 

 
Labour Maximisation  : 30% 
ABE support    : 10% 
HDI Supervisory Staff  : 10% 
 

The penalties for not reaching the required target values will be calculated at 20% of the 
difference between the set target values and the actual target values achieved by the 
contractor at completion of the works. No bonuses for achieving the set target values are 
applicable. 
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Part 2: Data provided by the Contractor 
 
Clause  

1.1.1.9 The contractor is  .......................................................................................................................................  

 The contractor’s address for receipt of communication is: 
 
Telephone: ..................................................... …….. 
 
Mobile phone:  ................................................ ……. 
 
Facsimile: ....................................................... ……. 
 
e-mail: ........................................................................................................................................................  
 
Address:  ....................................................................................................................................................  
 
 ...................................................................................................................................................................  
 
 ...................................................................................................................................................................  
 
 ...................................................................................................................................................................  
 

6.5.1.2.3 The percentage allowances to cover all charges for the contractor’s and subcontractor’s profits, 
timekeeping, clerical work, insurance, establishment, superintendence and the use of hand tools is 
……….%. 
 

5.14  
The Works shall be completed within ……………. months as proposed by the contractor. 
 

6.8.3 The variation in cost of special materials is: 
 
 

Special material Unit on which variation will be 
determined 

Price for base month 
ex factory, excluding 
transport, labour or 
any other costs.  

Containers Delivered in 
bulk 

 

 
 

   

 
 

   

 
 

   

 
 

   

 
 

   

*State unit in appropriate column  
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CAPRICORN DISTRICT MUNICIPALITY 
 
C1.3 Form of Guarantee 
 
Contract No. INF-W33/2024/2025 
 
WHEREAS The CAPRICORN DISTRICT MUNICIPALITY (hereinafter referred to as the Employer”) entered 
into, a Contract with: 
 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
(Hereinafter called “the Contactor”) on the . . . . . . . . . day of . . . . . . . . . . . . . . . . . . . . . . . . . . . .20. . . . . .., 
for the construction of GROOTPAN, SIAS, LONGDEN GA-RAMASWIKANA & GA-MMAMOLEKA RURAL 
WATER SUPPLY PHASE 3, (SOUTH CLUSTER RESERVOIR COMPLEX)                             
 
AND WHEREAS it is provided by such Contract that the Contractor shall provide the Employer with security 
by way of a guarantee for the due and faithful fulfilment of such Contract by the Contractor; 
 
AND WHEREAS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . has / have at the 
 
request of the Contractor, agreed to give such guarantee; 
 
NOW THEREFORE WE . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . do hereby  
guarantee and bind ourselves jointly and severally as Guarantor and Co-principal Debtors to the Employer 
under renunciation of the benefits of division and execution for the due and faithful performance by the 
Contractor of all the terms and conditions of the said Contract, subject to the following conditions: 
 
1.  The Employer shall, without reference and / or notice to us, have complete liberty of action to act in any 

manner authorized and/or contemplated by the terms of the said Contract, and/or to agree to any 
modifications, variations, alterations, directions or extensions of the completion date of the works under 
the said Contract, and that its rights under this guarantee shall in no way be prejudiced nor our liability 
hereunder be affected by reason of any steps which the Employer may take under such Contract, or of 
any modification, variation, alterations of the completion date which the Employer may make, give, 
concede or agree to under the said Contract. 

 
2.  This guarantee shall be limited to the payment of a sum of money. 
 
3.  The Employer shall be entitled, without reference to us, to release any guarantee held by it, and to give 

time to or compound or make any other arrangement with the Contractor. 
 
4.  This guarantee shall remain in full force and effect until the issue of the Certificate of Completion in terms 

of the Contract, unless we are advised in writing by the Employer before the issue of the said Certificate 
of his intention to institute claims, and the particulars thereof, in which event this guarantee shall remain 
in full force and effect until all such claims have been paid or liquidated. 

 
5.  Our totally hereunder all not exceed the Guaranteed Sum of . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

liability. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. Rand (in words); R . . . . . . . . . . . . . . . . . . . . . . . .. . (in 
figures)  

 
6.  The Guarantor reserves the right to withdraw from this guarantee by depositing the Guaranteed Sum 

with the beneficiary, whereupon our liability hereunder shall cease. 
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7.  We hereby choose our address for the serving of all notices for all purposes arising here from as 
 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
 
IN WITNESS WHEREOF this guarantee has been executed by us at . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
on this . . . . . . . . . day of . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 20 . . . . . . . .  
 
 
 
Signature . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Duly authorized to sign on behalf of . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Address    . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
                         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
                         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
As witnesses: 
 
 
1 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
 
  
2 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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CAPRICORN DISTRICT MUNICIPALITY 
 

C1.4 Occupational Health and Safety 
 
AGREEMENT IN TERMS OF THE OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 
(ACT NO 85 OF 1993) 
 
THIS AGREEMENT IS made at .................................................................................................................  
 
on the  ............................................................  day of ...................................................... in the year …… 
 
Between CAPRICORN DISTRICT MUNICIPALITY (hereinafter called "the Employer") of the one part, herein 
represented by  ............................................................................................................................................  
 
In his capacity as  ........................................................................................................................................  
 
and delegate of the Employer in terms of the Employer's standard powers of delegation pursuant to the 
provisions of Act No 7 of 1998, 
 
and   ...........................................................................................................................................................  
 
(hereinafter called "the Mandatory") of the other part, herein represented by  .........................................  
 
 ......................................................................................................................................................................  
 
in his capacity as  ........................................................................................................................................  
 
and being duly authorized by virtue of a resolution appended hereto as Annexure A; 
 
WHEREAS the Employer requires certain works be constructed, viz GROOTPAN, SIAS, LONGDEN GA-
RAMASWIKANA & GA-MMAMOLEKA RURAL WATER SUPPLY PHASE 3,(SOUTH CLUSTER 
RESERVOIR COMPLEX)  has accepted a Tender by the Mandatory for the construction, completion and 
maintenance of such Works and whereas the Employer and the Mandatory have agreed to certain 
arrangements and procedures to be followed in order to ensure compliance by the Mandatory with the 
provisions of the Occupational Health and Safety Act, 1993 (Act 85 of 1993). 
 
NOW THEREFORE THIS AGREEMENT WITNESSES AS FOLLOWS: 
1 The Mandatary shall execute the work in accordance with the Contract Documents pertaining to this 

Contract. 
 
2 This Agreement shall hold good from its Commencement Date, which shall be the date of a written 

notice from the Employer or engineer requiring him to commence the execution of the Works, to either - 
 
 (a) the date of the Final Certificate issued in terms of Clause 55 of the Committee of Land 

Transport Officials General Conditions of Contract 1998 (hereinafter referred to as "the GCC"), 
as contained in Volume 1 of the Contract Documents pertaining to this Contract, or 

 
 (b) The date of termination of the Contract in terms of Clauses 57, 58 or 59 of the GCC. 
 
3 The Mandatory declares himself to be conversant with the following: 
 
 (a) All the requirements, regulations and standards of the Occupational Health and Safety Act 

(Act 85 of 1993), hereinafter referred to as "The Act", together with its amendments and with 
special reference to the following Sections of The Act: 
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  (i) Section 8 : General duties of Employers to their employees 
 
  (ii) Section 9 : General duties of Employers and self-employed persons to persons 

other than employees 
 
  (iii) Section 37 : Acts or omissions by employees or mandataries 
 
  (iv) Sub-section 37(2) relating to the purpose and meaning of this Agreement 
 
 (b) The procedures and safety rules of the Employer as pertaining to the Mandatory and to all his 

subcontractors. 
 
4 In addition to the requirements of Clause 36 of the GCC (as amended by Special Condition of Contract 

contained in Volume 3 of the Contract Documents pertaining to this Contract) and all relevant 
requirements of the above-mentioned Volume 3, the Mandatory agrees to execute all the Works forming 
part of this Contract and to operate and utilize all machinery, Plant and equipment in accordance with 
the Act. 

 
5 The Mandatory is responsible for the compliance with the Act by all his subcontractors, whether or not 

selected and/or approved by the Employer. 
 
6. The Mandatory warrants that all his and his subcontractors’ workmen are covered in terms of the 

Compensation for Occupational Injuries and Diseases Act, 1993 (Act No 130 of 1993), which cover, 
shall remain in force whilst any such workmen are present on site.  A letter of good standing from the 
Compensation Commissioner to this effect must be produced to the Employer upon signature of the 
agreement. 

 
7. The Mandatary undertakes to ensure that he and/or subcontractors and/or their respective employers 

will at all times comply with the following conditions: 
 

a) The Mandatary shall assume the responsibility in terms of Section 16.1 of the Act.  The 
Mandatary shall not delegate any duty in terms of Section 16.2 of this Act without the prior 
written approval of the Employer.  If the Mandatary obtains such approval and delegates 
any duty in terms of section 16.2 a copy of such written delegation shall immediately be 
forwarded to the Employer. 

b) All incidents referred to in the Act shall be reported by the Mandatary to the Department of 
Labour as well as to the Employer.  The Employer will further be provided with copies of all 
written documentation relating to any incident. 

c) The Employer hereby obtains an interest in the issue of any formal enquiry conducted in 
terms of section 32 of the Act into any incident involving the Mandatary and/or his 
employees and/or his subcontractors. 
 

In witness thereof the parties hereto have set their signatures hereon in the presence of the subscribing 
witnesses: 
 
SIGNED FOR AND ON BEHALF OF THE EMPLOYER :   .............................................................  
 
Witness   ..................................... Witness   .......................................  
 
(Name)   ..................................... (Name)  .......................................  
(Print)      (Print) 
 
SIGNED FOR AND ON BEHALF OF THE MANDATARY :  ..............................................................  
 
Witness   ..................................... Witness  .....................................  
 
(Name)   ..................................... (Name)  . ................................... 
(Print)      (Print) 
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ANNEXURE A 
 
CERTIFICATE OF AUTHORITY FOR SIGNATORY TO AGREEMENT IN TERMS OF 
OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 (ACT NO 85 OF 1993) 
 
 
The signatory for the company that is the Contractor in terms of the above-mentioned Contract and the 
Mandatory in terms of the above-mentioned Act shall confirm his or her authority thereto by attaching to this 
page a duly signed and dated copy of the relevant resolution of the board of directors. 
 
 
By resolution of the board of directors passed at a meeting held on  ............................................  20......, 
 
Mr//Ms  .............................................................................................................................  whose signature 
 
appears below, has been duly authorised to sign the AGREEMENT IN TERMS OF THE  
 
OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 (ACT 85 OF 1993) on behalf of  ........................  
 
 ......................................................................................................................................................................  
 
 
SIGNED ON BEHALF OF THE COMPANY :  ................................................................................   
 
 
IN HIS/HER CAPACITY AS :  ................................................................................  
 
 
DATE :  ................................................................................  
 
 
SIGNATURE OF SIGNATORY :  ................................................................................  
 
 
WITNESS :  ................................................  WITNESS :   .......................................................  
 
 
NAME (in capitals):  ................................................ NAME : .........................................................   
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CAPRICORN DISTRICT MUNICIPALITY 
 
 

C2.1  Special Conditions of Contract 
 
The following special conditions of contract, which include amendments to, omissions of or additions to 
certain clauses of the "General Conditions of Contract for Construction Works, Second Edition (2010) and 
3rd Edition (2015)", shall be applicable to the works.  In the case of conflict with the mentioned general 
conditions of contract, these special conditions of contract shall be binding and applicable to the contract. 
 
Each clause with the prefix SCC shall refer to the concurrent clause in the general conditions of contract.  
Such clause shall substitute, supplement or amend the clause with the same number in the general 
conditions of contract.  Where there is no such concurrent clause in the general conditions of contract the 
SCC clause shall be numbered as a new clause in the special conditions of contract. 
 
1. DEFINITIONS, INTERPRETATIONS AND GENERAL PROVISIONS 
 
SCC 1.1.1.15 EMPLOYER 
 

Add the following to GCC 1.1.1.15: 
 

The employer is the Capricorn District Municipality, and includes any persons appointed 
by the Employer.  The official address is: 

 
Capricorn District Municipality 
41 Biccard Street 
PO Box 4100 
POLOKWANE 
0700 

 
SCC 1.1.1.16 ENGINEER 
 

Add the following to GCC 1.1.1.16: 
 

The Engineer means: 
 

CHIEFTON KITSO CONSULTING 
UNIT 5, SOLA FIDE FORUM 
79A Biccard Street  
POLOKWANE 
0699 
 
P O box 67078  
Highveld 
Centurion 
0169 
Telephone: Tel:  +27 (0)87 700 2654 
Fax: +27 (0)86 520 7096  
Email: tenders@chiefton.co.za 
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2. AMBIGUITY IN DOCUMENTS 
 

Add the following to GCC 2.4.1: 
 

The several documents forming the contract shall rank in the following order of 
precedence: 

 
a) contract agreement; 
b) tender form and appendix; 
c) special conditions of contract; 
d) project specifications; 
e) general conditions of contract; 
f) drawings; 
g) standardised specifications (SABS 1200) and particular specifications; 
h) schedule of quantities and summary; 
i) statutory regulations and requirements; 
j) standard SABS specifications (not SABS 1200); 
k) other standard specifications. 

 
If the requirements of any part of the tender document contradict any other part, the 
document in the highest position on the above order of precedence, shall have preference 
and apply. 

 
 
3. PROGRAMME OF THE WORKS 
 
SCC 5.6.1 PROGRAMM 
 

Add the following to GCC 5.6.1: 
 

The critical path of the works shall also be stipulated clearly in the programme. 
 
 
4. INSTRUCTIONS AND DRAWINGS 
 
SCC 5.9.1 DRAWINGS AND INSTRUCTIONS 
 

Add the following to GCC 5.9.1: 
 

The Contractor is entitled to three (3) free sets of paper plans for normal use and one (1) 
free set of paper plans on which to enter “as built” information.  He shall also be supplied 
with one (1) free copy of the contract document.  These drawings and contract document 
shall be issued to the Contractor, at the time of commencement of the contract, by the 
Engineer. 

 
SCC 5.9.7 ENGINEER TO APPROVE CONTRACTOR'S DESIGNS AND DRAWINGS 
 

Add the following to GCC 5.9.7: 
 

Although the Engineer may approve plans and designs of the Contractor, this does not 
exempt the Contractor from his responsibility.  The professional responsibility for such 
designs shall be that of the Contractor and his Engineer. 
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5. CLEARANCE OF SITE 
 
SCC 5.15.1 CLEARANCE OF SITE ON COMPLETION 
 

Add the following to GCC 5.15.1: 
 

After completion of the works, the Contractor shall obtain certificates from all concerned 
land owners on whose property works have been executed, stating that they are satisfied 
with the condition of their property, which will normally include finishing of pipe trenches and 
structures, clearance and finishing of all stone quarries, borrow pits, diversions, private or 
tertiary or haulage roads that have been used for the transport of material, waste material, 
fencing, gates, etc on their properties.  These certificates shall all be handed to the Engineer 
before he issues the certificate of completion.  Notwithstanding a certificate of completion 
will not be issued if the work is not to the satisfaction of the Engineer. 

 
6. CONTRACTOR'S EMPLOYEES 
 
SCC 4.10.1 ENGAGEMENT OF EMPLOYEES 
 

Add the following to clause 4.10.1: 
 

In the event that the Contractor does not pay local labour or any outside agency employed 
on a monthly basis, the Employer has the automatic right to deduct such wages from the 
Contractor’s next payment certificate. This will be deducted from either monies due to the 
Contractor or from retention already retained on the project.  Payments to the local labour or 
outside agency will be made by cession. 

 
 
7. MATERIALS, WORKMANSHIP AND CONSTRUCTIONAL PLANT 
 
SCC 7.2.1 QUALITY OF MATERIALS AND WORKMANSHIP 
 

Add the following to GCC 7.2.1: 
 

No second-hand or reject material shall be used without written permission from the 
Engineer. 

 
SCC 7.4.4 COST OF TEST SPECIMENS AND TESTS 
 

Substitute GCC 7.4.4 with the following: 
 

(a) It is deemed that the Contractor has made provision in his tender for all such 
services and tests that are required from him.  It is the duty of the Contractor to, at 
his own cost and by means of the necessary tests, prove to the Engineer that the 
works and compaction prescribed, comply with the specification. 
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8. EXAMINATION OF THE WORKS 
 
SCC 7.5.1 EXAMINATION OF WORK BEFORE COVERING UP 
 

Add the following to GCC 7.5.1: 
 

The Contractor shall give the Engineer a reasonable time to accommodate examinations in 
his programme, in which case a time for inspection can be agreed upon. 

 
SCC 7.5.3 NOTICE TO BE GIVEN 
 

Add the following to paragraph 2 of GCC 7.5.3: 
 

If the Engineer attends with the purpose of examining any part or materials of the works at 
any time and date as agreed upon with the Contractor, and it is found that the works or 
materials are not yet ready for inspection, the Contractor shall be responsible for the costs 
of such a visit by  
the Engineer. 

 
 
9. INDEMNIFICATIONS 
 
SCC 8.4.1 LIABILITY 
 

Add the following to GCC 8.4.1: 
 

The Contractor indemnifies the Employer against any liability in respect of damage to or 
physical loss of the property of any person or injury to or death of any person due to not 
complying with the Occupational Health and Safety Act No 85 of 1993. 

 
Attached in the tender document is the form "Contract between Employer and Contractor" to 
be completed by the successful Contractor. 

 
SCC 8.6.1 INSURANCES 
 

Add the following to GCC 8.6.1: 
 

The amount shall be per occurrence.  The number of occurrences is unlimited. 
 

Add the following to GCC 8.6.6: 
 

Within 14 days of receipt of the letter of acceptance of his tender, the Contractor shall 
submit proof of payment to the Engineer. 

 
SCC 35.9 CONTRACTOR AND EMPLOYER TO COMPLY 
 

The Contractor and the Employer shall comply with the terms and conditions of the 
insurance policies. 

 
As soon as a claim arises, the Contractor shall immediately submit the necessary claims on 
behalf of himself and the Employer.  Copies of all claims and relevant documentation shall 
be submitted to the Engineer. 
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SCC 35.10 TIME TO REPAIR DAMAGES 
 

If any insurance claim arises, the Contractor shall immediately proceed with the necessary 
repairs after the assessor, irrespective of whether the claim has been settled, has 
established the damage.  No extension of time shall be granted if there is a waiting period 
for the settlement of the claim and all costs or losses which the Contractor may have 
regarding lost time, shall be deemed as covered by the insurance claim, or shall be borne 
by the Contractor himself. 

 
10. VARIATIONS 
 
SCC 6.5 DAYWORK 
 

Add the following to GCC 6.5.1 
 

"Total remuneration" shall include the following: 
 

Basic wage 
Holiday fund stamp 
Unemployment insurance 
Employee’s compensation 
Service bonus 

 
Add the following to SCC 6.5.2: 

 
The percentage allowance stated in the appendix shall also include travelling cost or 
travelling allowance (transport of workmen with the Contractor's transport vehicles or 
transport vehicles hired by the Contractor or for which the Contractor paid), and residence 
allowance and other wages that are payable to the workmen on the date for submission of 
tenders.  

 
11. SUSPENSION OF THE WORKS 
 
SCC 5.11.1 SUSPENSION OF THE WORKS 
 

Add the following to GCC 5.11.1: 
 

No payment shall be made for costs incurred by recompiling a construction programme.  In 
the case of suspension of work, either for a change in sequence or as a result of GCC 
5.11.1 to 5.11.3, no payment shall be made for such costs resulting from this. 
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12. EXTENSION OF TIME FOR COMPLETION 
 
SCC 5.12.1 TIME FOR COMPLETION 
 

Add the following to GCC 5.12.1: 
 

The time for completion shall exclude the period of builder's holidays from 19 December till 
5 January , as well as other special non-working days and public holidays. 

 
SCC 5.12.1 EXTENSION OF TIME FOR COMPLETION 
 

Add the following to GCC 5.12.1: 
 

Extension of the time for completion as a result of extra or additional work and unfavourable 
physical conditions shall only be granted if such work or conditions influence work on the 
critical path of the programme.  If no definitive method for extension of time due to weather 
conditions and rain is specified, extension of time as a result of this shall also only be 
applicable if it influences the critical path of activities. 

 
SCC 5.12.2 SOME REASONS FOR EXTENSIONS OF TIME 
 

Add the following to GCC 5.12.2: 
 

5.12.2.2 Abnormal climatic conditions. 
 

No extension of the time for completion shall be granted on the grounds of normal rainfall 
conditions, but extension of time in terms of clause 5.12.1 of the general conditions of 
contract on the grounds of abnormal rainfall or wet conditions shall be calculated separately 
for each calendar month or part thereof, according to the following formula.  It shall be 
calculated as follows for the time for completion, including any extension thereof: 

 

 
 

V = Extension of time for calendar days of the calendar month concerned.  If the value 
of V is negative and the absolute value thereof is greater than Nn, V is taken as 
negative Nn.  

Nw = Actual number of days during calendar month on which a rainfall of Y mm or more 
is recorded. 

Nn = Average number of days in the calendar month concerned on which a rainfall of 
Y mm or more is recorded in terms of existing rainfall data. 

Rw = Actual rainfall for the calendar month concerned in mm. 
Rn = Average rainfall for the calendar month in mm deduced from existing rainfall data. 
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The total extension of time is the algebraic sum of the monthly totals for the period 
concerned.  Extension of time for parts of a month shall be calculated by using pro rata 
values of Nn and Rn.  If the algebraic sum of the monthly totals is negative, no reduction of 
the time for completion as a result of rainfall shall be applicable. 

 
This formula does not take any delays as a result of flood damage, which may cause further 
or simultaneous delays; into consideration and flood damage shall be treated separately for 
purposes of extension of time for completion. 

 
The factor (Nw - Nn) is considered as a fair allowance for deviation from the normal for the 
number of days on which the rainfall exceeds Y mm.  The factor (Rw - Rn)/X is considered 
as a fair allowance for deviation from the normal for the number of days on which the rainfall 
does not exceed Y mm, but on which wet conditions will hamper or disrupt work. 

 
For the purpose of this contract the values of Nn, Rn, X and Y will be the relevant values of 
the nearest weather station to the site as supplied by the South African Weather Buro.  It is 
the sole responsibility of the Tenderer to acquaint himself with the relevant values.  These 
values shall, at the start of the contract be submitted to the Engineer for scrutiny and 
approval.  

 
 
SCC 5.12.2.5 AVAILABILITY OF PETROLEUM PRODUCTS 
 

The tender shall be based on the available supply of petroleum products required for the 
completion of the works.  If, during the contract period, for reasons outside the control of the 
Contractor, a restriction or breakdown in the supply of petroleum products may occur, which 
has an actual influence on the execution of the works for a period of at least thirty (30) days, 
the Contractor shall make all reasonable efforts to complete the works and he shall be 
entitled to an extension of the time for completion and he shall also be entitled to such an 
adjustment of the contract price as deemed reasonable by the Engineer, with consideration 
of all materials and relevant factors directly responsible or having a direct effect on such 
restriction or breakdown, with the inclusion of the Contractor's site and overhead costs 
relevant to the contract. 

 
SCC 5.12.2.5 EXTENSION OF TIME DUE TO SHORTAGE OF MATERIAL 
 

If, during the preparation of his tender or during construction, the Contractor bases his unit 
prices on prices obtained from specific material or specific suppliers, it will be accepted that 
the Contractor has ascertained that such material shall be available on a continuous basis 
for the execution of the contract. 

 
No extension of time shall be granted if material cannot be obtained locally, but is available 
from other sources in the country, and no additional remuneration shall be granted for 
increased costs due to obtaining material from sources in other parts of the country. 

 
If suppliers cannot adhere to the quoted delivery dates, any delays resulting from this shall 
be considered as a matter between the supplier and the Contractor.  Extension of time could 
be granted under such conditions after complete proofs have been submitted to and 
accepted by the Engineer, but without any financial implications for the Employer. 
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13. INTERIM PAYMENTS 
 
SCC 6.10.2 VALUATION OF MATERIAL BROUGHT ONTO SITE 
 

Add the following to GCC 6.10.2: 
 

Material or goods for which payment is made in terms of this clause, shall be identified 
uniquely and be stored in a space approved by the Engineer, and which will only be used for 
the purposes of the Employer. 

 
SCC 6.10.3 RETENTION MONEY 
 

Add the following to GCC 6.10.3: 
 

No limit of retention money will be applicable only the % as stated in the Contract Data will 
be applicable on the contract. 

 
SCC 6.10.5 EMPLOYER’S OBLIGATION TO PAY 
 

Replace GCC 6.10.5 with the following: 
 

The Engineer shall deliver to the Employer and the Contractor the payment certificate 
referred to in clause 49.1 within 07 (seven) days after the receipt by the Engineer of the 
Contractor’s said statement, and the Employer shall pay the amount due to the Contractor 
within 65 (sixty-five) days after receipt by the Employer of the payment certificate signed by 
the Engineer. 

 
SCC 6.10.1 VALUE ADDED TAX 
 

Add the following to GCC 6.10.1: 
 

Value added tax (VAT) shall be calculated on each payment certificate, but it shall remain 
the responsibility of the Contractor to issue a tax invoice for the certified amount.  The 
Contractor is responsible for the payment of VAT. 

 
14. DEFECTS 
 
SCC 7.8.1 MAKING GOOD OF DEFECTS 
 

Add the following to GCC 7.8.1: 
 

If it is deemed necessary in the opinion of the Engineer, the defects liability period after 
repairs can be extended for a further period of twelve months or for a period to the 
discretion of the Engineer, as regards the relevant part of the works that is made good. 
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15. ADD THE FOLLOWING ADDITIONAL CLAUSE/S 
 
SCC 4.3.1 COMPLIANCE WITH APPLICABLE LAWS 
 

The Contractor shall be conversant with all the requirements, regulations, and standards of 
the Occupational Health and Safety Act, 1993 (Act No. 85 of 1993), hereinafter referred to 
as “the Act” and undertakes to execute all the works forming part of this Contract and to 
operate and utilise all machinery, plant, and equipment in accordance with the Act. 

 
The Contractor shall, from the commencement date of the Contract up to completion or 
termination thereof, be the Employer’s mandatory regarding occupational health and safety 
for all activities on the site but without derogating from his status in his own right as an 
employer or a user in accordance with the Act. 

 
The Contractor is responsible for the compliance with the Act by all his subcontractors, 
whether or not nominated and/or approved by the Employer. 

 
The Contractor shall, when called upon to do so, enter into and execute an Agreement, as 
provided for under Section 37(2) of the Act, with the Employer.  The Agreement in the 
relevant form shall be prepared at the expense of the Employer. 
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CAPRICORN DISTRICT MUNICIPALITY 
 

C3. Schedule of Quantities 
 
C3.1 Labour-Intensive Works 
 

The following wording, as appropriate, should be included in the pricing 
Instructions and in the bills of quantities in the pricing data: 

 
1. Those parts of the works to be constructed using labour-intensive methods should be marked in the 

bill of quantities with the letters LI either in a separate column or as a prefix or suffix against every 
item so designated (as illustrated in the table below). The works, or parts of the works so designated 
are to be constructed using labour-intensive methods only. The use of plant to provide such works, 
other than plant specifically provided for in the scope of work, is a deviation from the contract. The 
items marked with the letters LI are not necessarily an exhaustive list of all the activities which must 
be done by hand, and this clause does not over-ride any of the requirements in the generic labour-
intensive specification in the Scope of Works. 
 

2. Where minimum labour intensity is specified by the design the contractor is expected to use their 
initiative to identify additional activities that can be done labour-intensively in order to comply with 
the set minimum labour intensity target. 
 

3. Payment for items which are designated to be constructed labour-intensively (either in this schedule 
or in the Scope of Works) will not be made unless they are constructed using labour-intensive 
methods. Any unauthorised use of plant to carry out work which was to be done labour-intensively 
will not be condoned and any works so constructed will not be certified for payment. 
 

4. The contractor’s payment invoices shall be accompanied by labour information for the 
corresponding period in a format specified by the employer. If the contractor chooses to delay 
submitting payment invoices, labour return shall still be submitted as per frequency and timeframe 
stipulated by the employer. The contractor’s invoice shall not be paid until all pending labour 
information has been submitted in order for the employer to report on EPWPRS monthly. 

 
C3.2 Preamble to Schedule of Quantities 

 
1. The general conditions of contract, the special conditions of contract (if any), the specifications 

(including the project specification) and the drawings are to be read in conjunction with the schedule of 
quantities. 

 
2. a) The schedule comprises items covering the Contractor's profit and costs of general liabilities and 

of the construction of temporary and permanent works. 
b) The Contractor is at liberty to insert a rate of his own choosing for each item in the schedule and 

his attention is drawn to the fact that the Contractor has the right, under various circumstances, to 
payment for additional works carried out and that the Engineer is obliged to base his assessment 
of the rates to be paid for such additional work on the rates inserted in the schedule by the 
Contractor. 

c) Clause 8 of each standardised specification and the measurement and payment clause of each 
particular specification, read together with the relevant clauses of the project specification, set out 
what ancillary or associated activities are included in the rates for the operations specified. 

 
3. Descriptions in the schedule of quantities are abbreviated and the schedule has been drawn up 

generally in accordance with the latest issue of Civil Engineering Quantities1.  Should any requirement 
of the measurement and payment clause of the applicable standardised specification2, or the project 
specification2, or the particular specification(s)2 conflict with the terms of the schedule or, when 
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relevant, Civil Engineering Quantities1, the requirement of the standardised, project or particular 
specification, as applicable, shall prevail. 

 
4. Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance 

has been made for waste. 
5. The prices and rates to be inserted in the schedule of quantities are to be the full inclusive prices to the 

Employer for the work described under the several items, value added tax excluded.  Such prices shall 
cover all costs and expenses that may be required in and for the construction of the work described, 
and shall cover the cost of all general risks, liabilities and obligations set forth or implied in the 
documents on which the quotation is based. 

 
6. A price or rate is to be entered against each item in the schedule of quantities, whether the quantities 

are stated or not.  An item against which no price is entered will be considered to be covered by the 
other prices or rates in the schedule. 

 
7. The Contractor must price each item in the schedule of quantities in BLACK INK. 
 
8. All prices and rates shall exclude value added tax (VAT).  The Contractor shall calculate value 

added tax and enter it at the end of the summary of the schedule of quantities. 
 

9. For the purposes of this Schedule of Quantities, the following words shall have the meanings hereby 
assigned to them: 

 
Unit : The unit of measurement for each item of work as defined in the Specifications. 
Quantity : The number of units of work for each item 
Rate : The payment per unit of measurement at which the Tenderer tenders to do the 

work. 
Amount : The product of the quantity and the rate tendered for an item 
Sum : An amount tendered for an item, the extent of which is described in the Schedule of 

Quantities, the specifications or elsewhere but the quantity of work of which is not 
measured in any units. 

Prime Cost (or 
PC item) 

: A sum fixed by the Engineer and entered in the Schedule of Quantities as the net 
sum provided to cover the cost of specific goods or materials to be supplied under 
the contract, or the net sum to be paid by the Contractor to merchants or others for 
such articles or materials.1 

Provisional 
Sum 

: A sum of money fixed by the Engineer and entered in the Schedule of Quantities to 
provide for work not defined at the tender stage and includes any allowance 
specifically made for unforeseen contingencies.1 

Extra Over (or 
EO) 

: Qualifies an operation (or combination of operations) which is common in a varying 
degree to a number of other operations and which is scheduled once as “extra over” 
those other operations in order to avoid a multiplicity of items each reflecting the 
degree to which the common operations apply.  The term “extra over” invariably 
denoted double measurement, no deduction being made from one on account of 
the other.1 
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10. The units of measurements indicated in the Schedule of Quantities are metric units. 

 
The following abbreviations are used in the Schedule of Quantities: 
 

mm   = millimetre 
m   = metre 
km   = kilometre 
km-pass = kilometre-pass 
m²   = square metre 
m²-pass = square metre-pass 
ha   = hectare 
m³   = cubic metre 
m³-km  = cubic metre-kilometre 
l   = litre 
kl   = kilolitre 
kg   = kilogram 
t   = ton (1 000 kg) 
no   = number 
%   = percentage 
kW   = kilowatt 
PC Sum = prime cost sum 
Prov. Sum = provisional sum 
kPa   = kilopascal 
R/only  = Rate only 
W/day  = Work day 
 

1) The standard system of measurement of Civil Engineering Quantities of South Africa published by 
the South African Institution of Civil Engineers. 

2) See definition in sub clause 2.1 of Part 1 of SABS 0120: Format and Contents. 
 

11 Those parts of the contract to be constructed using labour-intensive methods have been 
marked in the bill of quantities with the letters LI in a separate column or as a prefix or suffix 
against every item so designated. The works, or parts of the works so designated are to be 
constructed using labour-intensive methods only. The use of plant to provide such works, other 
than plant specifically provided for in the scope of works, is a deviation from the contract. The 
items marked with the letters ‘LI’ are not necessarily an exhaustive list of all the activities which 
must be done by hand, and this clause does not over-ride any of the requirements in the 
generic labour-intensive specification in the Scope of Works. 

12 Where minimum labour intensity is specified by the design the contractor is expected to use 
their initiative to identify additional activities that can be done labour-intensively in order to 
comply with the set minimum labour intensity target. 

13 Payment for items which are designated to be constructed labour-intensively (either in this 
schedule or in the scope of works) will not be made unless they are constructed using labour-
intensive methods. Any unauthorised use of plant to carry out work, which was to be done 
labour-intensively will not be condoned, and any works so constructed will not be certified for 
payment. 
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DAY WORK LIST 
 

GENERAL 
 

Contractors must complete this list, which will be used to assess the value of work that the Engineer 
instructs in writing to be done on a day work basis, all in agreement with clause 6.5 of the General 
Conditions of Contract for Construction Works, Second Edition, 2010 and coupled Special Conditions of 
Contract.  All the rates are fixed and shall be binding till the issuing of the final certificate, except for 
statutory increases that are announced from time to time. 
 
LABOUR COSTS 
 
Rates for labour as listed below shall include all the allowances as specified in the General Conditions of 
Contract for Construction Works, Second Edition of 2010, third edition of 2015 and Special Conditions of 
Contract. The extra allowance, applicable on Labour costs listed below, is given in the tender appendix and 
must not be taken into account in this list. 
 
Overtime costs incurred by this contract shall be paid in the same proportion as the amounts actually paid to 
the employees. 
 
DESCRIPTION UNIT RATE 

Unschooled labour Hour R 

Half- Schooled labour Hour R 

Pipe layer Hour R 

Ganger Hour R 

Foreman / Section leader Hour R 

Brick layer Hour R 

Plumber Hour R 

 
EQUIPMENT COSTS 
 
Full comprehensive hourly rates, which also include the cost of operators, must be listed below. Rates must 
also include all the costs of consumable items, maintenance, depreciation, tools, and all other coincidences 
that shall be necessary to operate the equipment for the purpose it is designed for. The rates must also 
include all the overhead costs, profits, site supervision, insurance, holidays with payment, travelling costs (or 
travelling allowances) and residence allowances of operators and any other allowances that are applicable 
on equipment. The Tenderer must list under each heading the make and specification of the equipment 
available. 
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DESCRIPTION UNIT RATE 

1. Excavators 

…………………………….. 

……………………………... 

……………………………... 

 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

2. Front-end loaders 

……………………………... 

……………………………... 

……………………………... 

…………………………….. 

 

Hour 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

……………………………... 

3. Trucks (m³ specified) 

…………………………….. 

…………………………….. 

…………………………….. 

…………………………….. 

 

Hour 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

……………………………... 

4. Water truck (litres specified) 

…………………………….. 

…………………………….. 

…………………………….. 

…………………………….. 

 

Hour 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

……………………………... 

5. Tractor & Trailer 

…………………………….. 

…………………………….. 

…………………………….. 

 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

6. Compressor 

…………………………….. 

…………………………….. 

…………………………….. 

…………………………….. 

 

Hour 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

……………………………... 
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DESCRIPTION UNIT RATE 

7. Concrete mixer (litres specified) 

…………………………….. 

……………………………... 

……………………………... 

……………………………...  

 

Hour 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

……………………………... 

8. “Dumper”(m³ specified) 

…………………………….. 

…………………………….. 

…………………………….. 

…………………………….. 

 

Hour 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

……………………………... 

9. Water pumps 

75mm………………………. 

100mm……………………... 

150mm……………………... 

 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

10. Compactors 

Plate ……………………….. 

……………………………... 

……………………………... 

……………………………... 

 

Hour 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

……………………………... 

11. Other equipment 

……………………………... 

……………………………... 

……………………………... 

…………………………….. 

 

Hour 

Hour 

Hour 

Hour 

 

……………………………... 

……………………………... 

……………………………... 

……………………………... 
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BILL OF QUANTITIES 
REFER TO THE ATTACHED DETAILED BOQ 
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CAPRICORN DISTRICT MUNICIPALITY 
 

C4.1 Scope of Work 
 
4.1.1.  Employer’s objectives  
 

The employer’s objectives are to deliver public infrastructure using labour intensive method in 
accordance with EPWP Guidelines, whereby the local community benefit throughout the entire 
project and also in doing so provide work place training opportunities to learners who have a 
Learnership Agreements with the Construction Education and Training Authority. 
 
Labour-intensive works 
 
Labour-intensive works shall be constructed/maintained using local workers who are temporarily 
employed in terms of this Scope of Work. 
Labour-intensive competencies of supervisory and management staff 
 
Contractors shall engage supervisory and management staff in labour-intensive works that have 
completed the skills programme including Foremen/Supervisors at NQF “National Certificate: 
Supervision of Civil Engineering Construction Processes” and Site Agent/Manager at NQF level 5 
“Manage labour-intensive Construction Processes” or equivalent QCTO qualifications 
 
 
The contractor shall engage in his management and supervisory staff in labour intensive works that 
have completed the skills programs that benefit them National qualification frameworks i.e NQF 
Level 2, 4 and 5 to run the project. 
 
 

4.1.2 Overview of the works 
 

On this Contract the aim is to provide a basic level of services, with regards to improve aspects of 
the current conditions. The Contract will entail a provision of the services as listed in the Project 
Specification.   Also, with regards to EPWP requirements, labour-intensive works comprise the 
activities described in SANS 1921-5, Earthworks activities which are to be performed by hand, and 
its associated specification data.  Such works shall be constructed using local workers who are 
temporarily employed in terms of this Scope of Work. Time is of the essence for this contract.  The 
Tenderer shall state the time in calendar months required by him/her to complete the Works.  
Tenderers offering early completion dates will generally be more favourably received, other things 
being equal. 
 
The following activities are to be carried out: 
Reservoir Construction 

Construction of a command reservoir and raw water sump: 

 600kl command reservoir 

 200kl raw water sump 

Package Plant 

 Provision and Installation of 0.4Ml/day Package Water Treatment Plant 
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Fence Erection 

 Erection of a ClearVu anti-climb electric fence 

 5m ClearVu gate 

Access Road 

Construction of an access road leading to the Reservoir Site 

 
 
Reservoir and Water Treatment Works Platform 
Construction of a platform for the reservoir and water treatment works: 
 
 Offices  
 Guardhouses 
 5.25kl Jojo tank and tank stand 

 
 
Stormwater 

Construction of stormwater system. 

Sewer 

Construction of sewer system including: 

 Sewer pipes  

 Septic tank 

 Soakaway 

 
4.1.3 Labour-Intensive Works 
 

All the relevant tasks/works shall be constructed using Labour-Intensive Construction Methods 
only. 

 
4.1.4 Location of the works 

 
The project site is located approximately 60km North East of Polokwane, in the Limpopo province. It 
is positioned on the eastern side of the N1 from Polokwane to Louis Trichardt. The central 
coordinates of project site are as follows: 
 
Locality Details 

 
 Province : Limpopo Province 

 District  : Capricorn District Municipality 

 Municipality : Blouberg Local Municipality 

 
4.1.5 Temporary works 

 
The Contractor shall provide, erect, maintain and remove on completion of the Contract, temporary 
offices and sheds for the storage of perishable materials and for the use of his workmen. 
 
 

4.1.6 General Information 
 

Labour Regulations 
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C3.1.7.1 Payment for the labour-intensive component of the works 
 
Payment for works identified in clause 2.3 “the Extent of the Project” in the Project Specifications as 
being labour-intensive shall only be made in accordance with the provisions of the Contract if the 
works are constructed strictly in accordance with the provisions of the scope of work. Any non-
payment for such works shall not relieve the Contractor in any way from his obligations either in 
contract or in delict. 
 
C3.1.7.2 Applicable labour laws 

 
The Ministerial Determination for Special Public Works Programmes, issued in terms of the Basic 
Conditions of Employment Act of 1997 by the Minister of Labour in Government Notice N° R949 in 
Government Gazette 33665 of 22 October 2010, as reproduced below, shall apply to works 
described in the scope of work as being labour intensive and which are undertaken by unskilled or 
semi-skilled workers. 

 
C3.1.7.3   Introduction 

 
This document contains the standard terms and conditions for workers employed in elementary 
occupations on a Special Public Works Programme (SPWP).  These terms and conditions do NOT 
apply to persons employed in the supervision and management of a SPWP. 
In this document – 

(a) “Department” means any department of the State, implementing agent or contractor; 

(b) “Employer” means any department, implementing agency or contractor that hires workers to 
  work in elementary occupations on a SPWP; 

(c) “Worker” means any person working in an elementary occupation on a SPWP; 

(d) “Elementary occupation” means any occupation involving unskilled or semi-skilled work; 

(e) “Management” means any person employed by a department or implementing agency to 
administer or execute an SPWP; 

(f) “Task” means a fixed quantity of work; 

(g) “task-based work” means work in which a worker is paid a fixed rate for performing a task; 

(h) “task-rated worker” means a worker paid on the basis of the number of tasks completed; 

(i) “time-rated worker” means a worker paid on the basis of the length of time worked. 

 
C3.1.7.4 Terms of Work 

(a) Workers on a SPWP are employed on a temporary basis. 

(b) A worker may NOT be employed for longer than 24 months in any five-year cycle on a SPWP. 

(c) Employment on a SPWP does not qualify as employment as a contributor for the purposes of 
the Unemployment Insurance Act 30 of 1966. 

 
C3.1.7.5 Normal Hours of Work 

  
 An employer may not set tasks or hours of work that require a worker to work– 

  

(a) More than forty hours in any week 

(b) On more than five days in any week; and 

(c)  For more than eight hours on any day. 

(d) An employer and worker may agree that a worker will work four days per week. The worker 
 may then work up to ten hours per day. 
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(e) A task-rated worker may not work more than a total of 55 hours in any week to complete the 
 tasks allocated (based on a 40-hour week) to that worker. 

 
C3.1.7.7 Special Conditions for Security Guards 

 

(a) A security guard may work up to 55 hours per week and up to eleven hours per day. 

(b) A security guard who works more than ten hours per day must have a meal break of at least 
one hour or two breaks of at least 30 minutes each. 

 
C3.1.7.8 Daily Rest Period 

 

(a) Every worker is entitled to a daily rest period of at least eight consecutive hours.  The daily 
rest period is measured from the time the worker ends work on one day until the time the 
worker starts work on the next day. 

 

C3.1.7.9 Weekly Rest Period 
 

(a) Every worker must have two days off every week. A worker may only work on their day off to 

perform work which must be done without delay and cannot be performed by workers during 
their ordinary hours of work (“emergency work”). 

 

C3.1.7.10 Work on Sundays and Public Holidays 
 

(a) A worker may only work on a Sunday or public holiday to perform emergency or security 
 work. 

(b) Work on Sundays is paid at the ordinary rate of pay. 

(c) A task-rated worker who works on a public holiday must be paid – 

I. the worker’s daily task rate, if the worker works for less than four hours; 

II. Double the worker’s daily task rate, if the worker works for more than four hours. 

(d) A time-rated worker who works on a public holiday must be paid – 

I. the worker’s daily rate of pay, if the worker works for less than four hours on the 
public holiday; 

II. Double the worker’s daily rate of pay, if the worker works for more than four hours on 
the public holiday. 

 
C3.1.7.11 Sick Leave 
 

(a) Only workers who work four or more days per week have the right to claim sick-pay in 
terms of this clause. 

(b) A worker who is unable to work on account of illness or injury is entitled to claim one 

day’s paid sick leave for every full month that the worker has worked in terms of a 
contract. 

(c) A worker may accumulate a maximum of twelve days’ sick leave in a year. 

(d) Accumulated sick-leave may not be transferred from one contract to another contract. 



 

GROOTPAN, SIAS, LONGDEN GA-RAMASWIKANA & GA-MMAMOLEKA RURAL WATER SUPPLY PHASE 3,(SOUTH CLUSTER 
RESERVOIR COMPLEX)                                                                                                                      CONTRACT NO.  INF-W33/2024/2025 

 
 
 

 

99

(e) An employer must pay a task-rated worker the worker’s daily task rate for a day’s sick 
leave. 

(f) An employer must pay a time-rated worker the worker’s daily rate of pay for a day’s 
sick leave. 

(g) An employer must pay a worker sick pay on the worker’s usual payday. 

(h) Before paying sick-pay, an employer may require a worker to produce a certificate 
stating that the worker was unable to work on account of sickness or injury if the 
worker is – 

i. absent from work for more than two consecutive days; or 

ii. Absent from work on more than two occasions in any eight-week period. 

(i) A medical certificate must be issued and signed by a medical practitioner, a qualified 
nurse or a clinic staff member authorised to issue medical certificates indicating the 
duration and reason for incapacity. 

(j) A worker is not entitled to paid sick-leave for a work-related injury or occupational 
disease for which the worker can claim compensation under the Compensation for 
Occupational Injuries and Diseases Act. 

 

C3.1.7.12 Maternity Leave 
 

(a) A worker may take up to four consecutive months’ unpaid maternity leave.   

(b) A worker is not entitled to any payment or employment-related benefits during 
maternity leave. 

(c) A worker must give her employer reasonable notice of when she will start maternity 
leave and when she will return to work. 

(d) A worker is not required to take the full period of maternity leave.  However, a worker 
may not work for four weeks before the expected date of birth of her child or for six 
weeks after the birth of her child, unless a medical practitioner, midwife or qualified 

nurse certifies that she is fit to do so. 

(e) A worker may begin maternity leave – 

(f) four weeks before the expected date of birth; or 

(g) on an earlier date – 

 (i)if a medical practitioner, midwife or certified nurse certifies that it is necessary for 
the health of the worker or that of her unborn child; or  

              (ii)    if agreed to between employer and worker; or 
 (iii)   on a later date, if a medical practitioner, midwife or certified nurse has certified 

that the worker is able to continue to work without endangering her health. 

(h) A worker who has a miscarriage during the third trimester of pregnancy or bears a 
stillborn child may take maternity leave for up to six weeks after the miscarriage or 
stillbirth. 

(i) A worker, who returns to work after maternity leave, has the right to start a new cycle 
of twenty-four months employment, unless the SPWP on which she was employed 
has ended. 

C3.1.7.12     Family responsibility leave 
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Workers, who work for at least four days per week, are entitled to three days paid family 
responsibility leave each year in the following circumstances – 
 

(a) when the employee’s child is born; 

(b) when the employee’s child is sick; 

(c) in the event of a death of – 

  (i) the employee’s spouse or life partner; 

(ii) the employee’s parent, adoptive parent, grandparent, child, adopted child, grandchild 
or sibling.  

 
C3.1.7.13 Statement of Conditions 
 

 An employer must give a worker a statement containing the following details at the start of 
employment – 

 

(a) the employer’s name and address and the name of the SPWP; 

(b) the tasks or job that the worker is to perform; and 

(c) the period for which the worker is hired or, if this is not certain, the expected duration 
of the contract; 

(d) the worker’s rate of pay and how this is to be calculated; 

(e) the training that the worker will receive during the SPWP. 

(f) An employer must ensure that these terms are explained in a suitable language to 
any   employee who is unable to read the statement. 

(g) An employer must supply each worker with a copy of these conditions of employment. 

 

C3.1.7.14Keeping Records 
    
 Every employer must keep a written record of at least the following – 

(a) the worker’s name and position; 

(b) in the case of a task-rated worker, the number of tasks completed by the worker; 

(c) in the case of a time-rated worker, the time worked by the worker; 

(d) payments made to each worker. 

(e) The employer must keep this record for a period of at least three years after the 
completion of the SPWP 

 

C3.1.7.15 Payment 

(a) An employer must pay all wages at least monthly in cash or by cheque or into a bank 
 account. 

(b) A task-rated worker will only be paid for tasks that have been completed. 

(c) An employer must pay a task-rated worker within five weeks of the work being 
completed and the work having been approved by the manager or the contractor 
having submitted an invoice to the employer. 

(d) A time-rated worker will be paid at the end of each month. 
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(e) Payment must be made in cash, by cheque or by direct deposit into a bank account 
designated by the worker. 

(f) Payment in cash or by cheque must take place – 

i. at the workplace or at a place agreed to by the worker; 

ii. during the worker’s working hours or within fifteen minutes of the start or finish of 
work; 

iii. in a sealed envelope which becomes the property of the worker. 

C3.1.7.16  An employer must give a worker the following information in writing – 
 

(a) the period for which payment is made; 

(b) the numbers of tasks completed or hours worked; 

(c) the worker’s earnings; 

(d) any money deducted from the payment; 

(e) the actual amount paid to the worker. 

(f) If the worker is paid in cash or by cheque, this information must be recorded on the 
envelope and the worker must acknowledge receipt of payment by signing for it 

(g) If a worker’s employment is terminated, the employer must pay all monies owing to 

that worker within one month of the termination of employment. 

C3.1.7.17 Deductions 
 

(a) An employer may not deduct money from a worker’s payment unless the deduction is 
required in terms of a law. 

(b) An employer must deduct and pay to the SA Revenue Services any income tax that 
the worker is required to pay. 

(c) An employer who deducts money from a worker’s pay for payment to another person 
must pay the money to that person within the time period and other requirements 
specified in the agreement law, court order or arbitration award concerned. 

(d) An employer may not require or allow a worker to – 

i. repay any payment except an overpayment previously made by the employer by 
mistake; 

ii. state that the worker received a greater amount of money than the employer actually 
paid to the worker; or 

iii. pay the employer or any other person for having been employed. 

C3.1.7.18 Health and Safety 
 

(a) Employers must take all reasonable steps to ensure that the working environment is 
healthy and safe. 

(b) A worker must – 

i. work in a way that does not endanger his/her health and safety or that of any other 
person; 

ii. obey any health and safety instruction; 

iii. obey all health and safety rules of the SPWP; 
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iv. use any personal protective equipment or clothing issued by the employer; report any 
accident, near-miss incident or dangerous behaviour by another person to their 
employer or manager 

 

C3.1.7.19 Compensation for Injuries and Diseases  
 

(a) It is the responsibility of the employers (other than a contractor) to arrange for all 

persons employed on a SPWP to be covered in terms of the Compensation for 
Occupational Injuries and Diseases Act, 130 of 1993. 

(b) A worker must report any work-related injury or occupational disease to their 
employer or manager.  

(c) The employer must report the accident or disease to the Compensation 
Commissioner. 

(d) An employer must pay a worker who is unable to work because of an injury caused 
by an accident at work 75% of their earnings for up to three months.  The employer 
will be refunded this amount by the Compensation Commissioner.  This does NOT 
apply to injuries caused by accidents outside the workplace such as road accidents or 

accidents at home. 

 

C3.1.7.20 Termination 

  The employer may terminate the employment of a worker for good cause after   
  following a fair procedure. 

(a)  A worker will not receive severance pay on termination. 

(b) A worker is not required to give notice to terminate employment.  However, a worker 
who wishes to resign should advise the employer in advance to allow the employer to 
find a replacement. 

(c) A worker who is absent for more than three consecutive days without informing the 
employer of an intention to return to work will have terminated the contract.  However, 
the worker may be re-engaged if a position becomes available for the balance of the 
24-month period. 

(d) A worker who does not attend required training events, without good reason, will have 
terminated the contract. However, the worker may be re-engaged if a position 
becomes available for the balance of the 24-month period 

 

.1.7.21 Certificate of Service 
 

 On termination of employment, a worker is entitled to a certificate stating – 

(a) the worker’s full name; 

(b) the name and address of the employer; 

(c) the SPWP on which the worker worked; 

(d) the work performed by the worker; 

(e) any training received by the worker as part of the SPWP; 

(f) the period for which the worker worked on the SPWP; 
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(g) any other information agreed on by the employer and worker. 

 

C3.1.7.22 Contractor’s default in payment to Labourers and Employees 
 

(a) Any dispute between the Contractor and labourers, regarding delayed payment or 
default in payment of fair wages, if not resolved immediately may compel the 
Employer to intervene. 

(b) The Employer may, upon the Contractor defaulting payment, pay the moneys due to 
the workers not honoured in time, out of any moneys due or which may become due 
to the Contractor under the Contract. 

 

C3.1.7.23       Provision of Hand tools 
 

(a) The Contractor shall provide his labour force with hand tools of adequate quality, 

sufficient in numbers and make the necessary provisions to maintain the tools in good 
and safe working conditions 

C3.1.7.23      Reporting 
 

The Contractor shall submit monthly returns/reports as specified below: 
 
(a) Signed Muster rolls/pay sheets of temporary workers and permanent staff detailing 

the number, category, gender, rate of pay and daily attendance. 

(b) Copies of identity documents of workers 

(c) Number of persons who have attended training including nature and duration of 
training provided 

(d) Assets created, rehabilitated or maintained in accordance with indicators in the 
EPWP M&E framework  

(e)  Plant utilization returns 

  Progress report detailing production output compared to the programme of works 
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CAPRICORN DISTRICT MUNICIPALITY 
 
C4.2 Drawing Descriptions 
 

The following drawings are applicable to the contract: 
 
General 
 
List of Drawings 
 
Key Plans 
 
Key Plan 
 
Layout Plans 
 
General Layout Plan 
Sefene Layout Plan 
 
Standard Details 
 
Boreholes 
Typical Details for pipeline markers and benchmarks 
Valve chambers details 
Thrust Block 
Scour Valves 
Pipe bedding details 
Steel Tank (Package Plant Sump) 
Concrete Palisade Fence 
Eskom connections 
Name board details 
               
 

4.2.1 Key plans 
 
All key plans for this type of project are included in the tender document as “Part C.8 Drawings”. 
 

4.2.2 Typical details 
 

All typical details for this type of project are included in the tender document as “Part C.8 Drawings”. 
 
4.2.3 Civil engineering drawings 

 
The drawings used for setting up the Bills of Quantities are as indicated above in paragraph 4.2.1 
and 4.2.2. 
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CAPRICORN DISTRICT MUNICIPALITY 
 
C4.3 Procurement 
 
3.4.1 Preferential procurement procedures 
 

The works shall be executed in accordance with the conditions attached to preferences granted in 
accordance with the referencing schedule. 

 
3.4.2 Scope of mandatory subcontract work 
 

The following portions of the works shall be subcontracted to CIDB registered contractors in 
accordance with the subcontracting procedures described hereunder: 

 
Competitive Bids shall be invited in respect of each of the above portions of the works in 
accordance with the relevant provisions of the latest edition of the CIDB Standard for Uniformity in 
Construction Procurement. The Contract Data in the associated procurement documents shall be 
based on the use of BIFSA Non-Nominated Subcontract for use with the JBCC Series 2000 
Principal Building Agreement / CIDB Standard subcontract (labour only) / JBCC series 2000 
Nominated / Selected Subcontract Agreement / SAFCEC General conditions of subcontract (2003 
edition) (select appropriate option) / NEC Engineering and Construction Subcontract / NEC 
Engineering and Construction Short Subcontract with minimal project specific variations and 
amendments that do not change their intended usage.  

 
The Employer together with the Contractor shall evaluate the Bids received in accordance with the 
provisions of the Standard Conditions of Bid contained in Annex F of Standard for Uniformity in 
Construction Procurement. The evaluation panel shall comprise equal representatives from the 
Employer and from the Contractor. 
 
The Contractor shall without delay enter into contract with the successful Biding subcontractor 
based on their accepted Bid submission. The Contractor shall remain responsible for providing the 
subcontracted portion of the works as if the work had not been subcontracted. 
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CAPRICORN DISTRICT MUNICIPALITY 
 

C4.4 Construction 
 
4.4.1 Setting out of Works (Sub clause 5.1.1) 
   

The Employer shall arrange for the Contractor to be given sufficient reference pegs from which to 
work.  The value of all bench marks shall be given in writing.  The Contractor shall bear the cost of 
any re-survey and the cost of re-establishment or checking of any pegs, bench marks, etc. 
disturbed, destroyed or interfered with in any way and the cost of any survey to prove the accuracy 
of the setting out after any disturbance of or interference with any peg or bench mark.  All surveys 
or re-survey shall be by Surveyors appointed by the Employer.” 

 
4.4.2 Applicable national and international standards 
 

SABS 1200 
 
4.4.3 Particular / generic specifications 
 

The relevant provisions of the SABS 1200 (1981edition) shall apply to the contract with the following 
amendments: 

 
1115 Replace clause with the following: 
 

The general conditions of contract are the General Conditions of Contract for 
Construction Works (2010/2015) as published by the South African Institution of Civil 
Engineering read in conjunction with the Contract Data. 

 
1202 Replace “Clause 15” with “Clause 12”. 
 
1206 Replace the first sentence with the following: 
 

The contractor shall comply with all legal provisions in regard to surveying and setting out 
work. 

 
1209(e) Replace “Clause 52” with “Clauses 29 and 49.2”. 
 
1210 Replace “Clause 54” with “Clause 51”. 
 
1212(1) Replace “Clause 49” with “Clause 46”. 
 
1215 Replace “Clause 45” with “Clause 42”. 
 
1217 Replace “Clause 35” with “Clause 31”. 
 
1303 Replace “Clauses 49 and 53” with “Clause 50”. 
 
13.01(3) Replace “Clauses 12 and 45” with “Clauses 1.1.4 and 42”. 
 
14.03(c) Replace “Clause 40(1)” with “Clause 37”. 
 
1505 Replace “Clauses 40 and 53” with “Clause 37”. 
 
3204(b) (iii) Replace “Clauses 40 and 53” with “Clause 37”. 
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4.4.4 EPWP labour intensive specification 
 
4.4.4.1 Labour intensive competencies of supervisory and management staff 

 
Contractors having a CIDB contractor grading designation of 6 CEPE / 7CE and higher shall only 
engage supervisory and management staff in labour intensive works who have either completed, or 
for the period 1 November 2014 to 30 June 2015, are registered for training towards, the skills 
programme outlined in Table 1. 
 
The managing principal of the contractor, namely, a sole proprietor, the senior partner, the 
managing director or managing member of a close corporation, as relevant, having a contractor 
grading designation of 6 CEPE/7CE shall have personally completed, or for the period 1 November 
2014 to 30 June 2015 be registered on a skills programme for the NQF level 2. All other site 
supervisory staff in the employ of such contractors must have completed, or for the period 1 
November 2014 to 30 June 2015 be registered on a skills programme for, the NQF level 2 unit 
standards or NQF level 4 unit standards. 

 
 
Table 1: Skills programme for employer staff   
Personnel   NQF Unit Standard Title   Skills Programme 

Description   
Senior management 
and professionals 

7 Develop and Promote Labour-  Intensive 
Construction Strategies or equivalent QCTO 
qualification   

Skills Programme against  
this single unit standard  or 
part qualification 

Middle  (technical)   5 Manage Labour-Intensive  Construction 
Projects or equivalent QCTO qualification 

Skills Programme against  
this single unit standard or 
part qualification 

 
 
Table 2: The Unit Standards For Contractors Or Equivalent QCTO Qualification 

Personnel NQF 
level 

Unit standard titles Skills programme 
description 

Team leader  2 Apply Labour-Intensive Construction Systems 
and Techniques or equivalent QCTO qualification 

This unit standard must 
be completed, and 

Use Labour-Intensive Construction Methods to 
Construct and Maintain Roads and Stormwater 
Drainage or equivalent QCTO qualification  

 
 
  any one of these 3 unit  
   standards  Use Labour-Intensive Construction Methods to 

Construct and Maintain Water and Sanitation 
Services or equivalent QCTO qualification  
Use Labour-Intensive Construction Methods to 
Construct, Repair and Maintain Structures or 
equivalent QCTO qualification 

Foreman/ 
supervisor 

4 Implement Labour-Intensive Construction 
Systems and Techniques or equivalent QCTO 
qualification 

This unit standard must 
be completed, and 

Use Labour-Intensive Construction Methods to 
Construct and Maintain Roads and Stormwater 
Drainage or equivalent QCTO qualification   

 
 
  any one of these 3 unit  
   standards  Use Labour-Intensive Construction Methods to 

Construct and Maintain Water and Sanitation 
Services or equivalent QCTO qualification 
Use Labour-Intensive Construction Methods to 
Construct, Repair and Maintain Structures or 
equivalent QCTO qualification 

Site Agent / 
Manager  

5 Manage Labour-Intensive Construction 
Processes or equivalent QCTO qualification 

Skills Programme 
against this single unit 
standard or part 
qualification 
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4.4.4.2 Employment of unskilled and semi-skilled workers in labour-intensive works 
 
4.4.4.2.1 Requirements for the sourcing and engagement of labour. 
 
4.4.4.2.1.1 Unskilled and semi-skilled labour required for the execution of all labour-intensive works shall 

be engaged strictly in accordance with prevailing legislation and SANS 1914-5, Participation of 
Targeted Labour. 

 
4.4.4.2.1.2 The rate of pay set for the EPWP is R 170 per task or per day. 
 
4.4.4.2.1.3 Tasks established by the contractor must be such that: 
 

a) the average worker completes 5 tasks per week in 40 hours or less; and 
b) the weakest worker completes 5 tasks per week in 55 hours or less. 

 
4.4.4.2.1.4 The contractor must revise the time taken to complete a task whenever it is established that the 

time taken to complete a weekly task is not within the requirements of 3.4.4.2.1.3. 
 
4.4.4.2.1.5 The Contractor shall, through all available community structures, inform the local community of 

the labour-intensive works and the employment opportunities presented thereby. Preference 
must be given to people with previous practical experience in construction and / or who come 
from households: 

 
a) where the head of the household has less than a primary school education; 
b) that have less than one full time person earning an income; 
c) where subsistence agriculture is the source of income.  
d) those who are not in receipt of any social security pension income 

 
4.4.4.2.1.6 The Contractor shall endeavour to ensure that the expenditure on the employment of 

temporary workers is in the following proportions: 
 

a) 60 % women; 
b) 55% youth who are between the ages of 18 and 36; and 
c) 2% on persons with disabilities. 

 
4.4.4.2.2        Specific provisions pertaining to SANS 1914-5  
 
4.4.4.2.2.1      Definitions 
 
Targeted labour:  Unemployed persons who are employed as local labour on the project.  
 
4.4.4.2.2.2    Contract participation goals 
 
4.4.4.2.2.2.1  There is no specified contract participation goal for the contract. The contract participation 

goal shall be measured in the performance of the contract to enable the employment 
provided to targeted labour to be quantified. 

 
4.4.4.2.2.2.2  The wages and allowances used to calculate the contract participation goal shall, with 

respect to both time-rated and task rated workers, comprise all wages paid and any training 
allowance paid in respect of agreed training programmes.  

 
4.4.4.2.2.3  Terms and conditions for the engagement of targeted labour 
 

Further to the provisions of clause 3.3.2 of SANS 1914-5, written contracts shall be entered into 
with targeted labour.  
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4.4.4.2.2.2.4  Variations to SANS 1914-5 
 
4.4.4.2.2.2.4.1 The definition for net amount shall be amended as follows: 

 
Financial value of the contract upon completion, exclusive of any value added tax or sales 
tax which the law requires the employer to pay the contractor. 
 

4.4.4.2.2.2.4.2 The schedule referred to in 5.2 shall in addition reflect the status of targeted labour as 
women, youth and persons with disabilities and the number of days of formal training 
provided to targeted labour. 

 
4.4.4.2.2.2.5     Training of targeted labour  
 
4.4.4.2.2.2.5.1 The contractor shall provide all the necessary on-the-job training to targeted labour to 

enable such labour to master the basic work techniques required to undertake the work in 
accordance with the requirements of the contract in a manner that does not compromise 
worker health and safety. 

 
4.4.4.2.2.2.5.2  The cost of the formal training of targeted labour, will be funded by the provincial office of 

the Department of Labour. This training should take place as close to the project site as 
practically possible. The contractor, must access this training by informing the relevant 
provincial office of the Department of Labour in writing, within 14 days of being awarded the 
contract, of the likely number of persons that will undergo training and when such training is 
required. The employer must be furnished with a copy of this request. 

 
4.4.4.2.2.2.5.3 A copy of this training request made by the contractor to the DOL provincial office must also 

be faxed to the EPWP Training Director in the Department of Public Works, Fax Number 
012 328 6820 or email cinderella.makunike@dpw.gov.za Tel: 083 677 4026. 

 
4.4.4.2.2.2.5.4 The contractor shall be responsible for scheduling the training of workers and shall take all 

reasonable steps to ensure that each beneficiary is provided with a minimum of six (6) days 
of formal training if he/she is employed for 3 months or less and a minimum of ten (10) days 
if he she is employed for 4 months or more. 

 
4.4.4.2.2.2.5.5 The contractor shall do nothing to dissuade targeted labour from participating in training 

programmes. 
 
4.2.2.5.4 An allowance equal to 100% of the task rate or daily rate shall be paid by the contractor to 

workers who attend formal training, in terms of 4.4.4.2.2.2.5.4 above. 
 
4.4.4.2.2.2.5.5 Proof of compliance with the requirements of 4.4.4.2.2.2.5.2 to 4.4.4.2.2.2.5.6 must be 

provided by the Contractor to the Employer prior to submission of the final payment 
certificate.  

 
4.4.4.3.1 Contractor’s default in payment to Labourers and Employees 

(c) Any dispute between the Contractor and labourers, regarding delayed payment or 
default in payment of fair wages, if not resolved immediately may compel the 
Employer to intervene. 

(d) The Employer may, upon the Contractor defaulting payment, pay the moneys due to 
the workers not honoured in time, out of any moneys due or which may become due 
to the Contractor under the Contract. 

4.4.4.3.2 Provision of Handtools 

(b) The Contractor shall provide his labour force with hand tools of adequate quality, 
sufficient in numbers and make the necessary provisions to maintain the tools in good 
and safe working conditions 
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4.4.4.3.3 Reporting 
The Contractor shall submit monthly returns/reports as specified below: 
(f) Signed Muster rolls/pay sheets of temporary workers (separate) and permanent staff 

detailing the number, category, gender, rate of pay and signed daily attendance 
register.  

(g) Copies of certified identity documents of workers 
(h) Number of persons who have attended training including nature and duration of 

training provided (training attendance register) 
(i) Assets created, rehabilitated or maintained in accordance with indicators in the 

EPWP M&E framework. 

(j)  Plant utilization returns 

(k) Progress report detailing production output compared to the programme of works 

 
4.4.5. GENERIC LABOUR-INTENSIVE SPECIFICATION 

The Generic Labour-intensive specification below is the same as SANS 1921-5, 
Construction and management requirement for works contracts- Part 5: Earthworks 
activities which are to be performed by hand and should be included in the scope of 
works without amendment or modification as set out below. 

4.4.5.1. Scope 

This specification establishes general requirements for activities which are to be executed 
by hand involving the following: 
a) trenches having a depth of less than 1.5 metres 
b) stormwater drainage 
c) low-volume roads and sidewalks 

4.4.5.2 Precedence 

Where this specification is in conflict with any other standard or specification referred to in 
the Scope of Works to this Contract, the requirements of this specification shall prevail. 

4.4.5.3 Hand excavatable material 

Hand excavatable material is material: 
a) granular materials: 

i) whose consistency when profiled may in terms of table 1 be classified as 
very loose, loose, medium dense, or dense; or 
ii) where the material is a gravel having a maximum particle size of 10mm 
and contains no cobbles or isolated boulders, no more than 15 blows of a 
dynamic cone penetrometer is required to penetrate 100mm; 

b) cohesive materials: 
i) whose consistency when profiled may in terms of table 1 be classified as 
very soft, soft, firm, stiff and stiff / very stiff; or 
ii) where the material is a gravel having a maximum particle size of 10mm 
and contains no cobbles or isolated boulders, no more than 8 blows of a 
dynamic cone penetrometer is required to penetrate 100mm; 

Note: 
1) A boulder, a cobble and gravel is material with a particle size greater than 200mm, 
between 60 and 200mm. 
2) A dynamic cone penetrometer is an instrument used to measure the insitu shear 
resistance of a soil comprising a drop weight of approximately 10 kg which falls through a 
height of 400mm and drives a cone having a maximum diameter of 20mm (cone angle 
of 60° with respect to the horizontal) into the material being used. 
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Table 3: Consistency of materials when profiled 
GRANULAR MATERIALS COHESIVE MATERIALS 
CONSISTENCY 

 
DESCRIPTION 

 
CONSISTENCY DESCRIPTION  

Very loose Crumbles very easily 
when scraped with a 
geological pick. 

 
Very soft Geological pick head can 

easily be pushed in as far as 
the shaft of the handle.  

Loose 
 
Small resistance to 
penetration by sharp end 
of a geological pick. 

 
Soft 

 
Easily dented by thumb; sharp 
end of a geological pick can be 
pushed in 30-40 mm; can be 
moulded by fingers with some 
pressure.  

Medium dense 
 
Considerable resistance 
to penetration by sharp 
end of a geological pick. 

 
Firm 

 
Indented by thumb with effort; 
sharp end of geological pick 
can be pushed in up to 10 mm; 
very difficult to mould with 
fingers; can just be penetrated 
with an ordinary hand spade.  

Dense 
 
Very high resistance to 
penetration by the sharp 
end of geological pick; 
requires many blows for 
excavation. 

 
Stiff 

 
Can be indented by thumbnail; 
slight indentation produced by 
pushing geological pick point 
into soil; cannot be moulded by 
fingers.  

Very dense 
 
High resistance to 
repeated blows of a 
geological pick. 

 
Very stiff 

 
Indented by thumbnail with 
difficulty; slight indentation 
produced by blow of a 
geological pick point. 

 

4.4.5.4. Trench excavation 

All hand excavatable material in trenches having a depth of less than 1,5 metres shall be 
excavated by hand. 

4.4.5.5. Compaction of backfilling to trenches (areas not subject to traffic) 

Backfilling to trenches shall be placed in layers of thickness (before compaction) not 
exceeding 100mm. Each layer shall be compacted using hand stampers 

a) to 90% Proctor density; 
b) such that in excess of 5 blows of a dynamic come penetrometer (DCP) is 
required to penetrate 100 mm of the backfill, provided that backfill does not 
comprise more than 10% gravel of size less than 10mm and contains no isolated 
boulders, or 
c) such that the density of the compacted trench backfill is not less than that of the 
surrounding undisturbed soil when tested comparatively with a DCP. 

4.4.5.6. Excavation 

All hand excavatable material including topsoil classified as hand excavatable shall be 
excavated by hand. Harder material may be loosened by mechanical means prior to 
excavation by hand. 
 
The excavation of any material which presents the possibility of danger or injury to workers 
shall not be excavated by hand. 

4.4.5.7. Clearing and grubbing 

Grass and small bushes shall be cleared by hand. 

4.4.5.8. Shaping 

All shaping shall be undertaken by hand. 

4.4.5.9. Loading 

All loading shall be done by hand, regardless of the method of haulage. 
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4.4.5.10. Haul 

Excavation material shall be hauled to its point of placement by means of wheelbarrows 
where the haul distance is not greater than 150 m. 

4.4.5.11. Offloading 

All material, however transported, is to be off- loaded by hand, unless tipper-trucks are 
utilized for haulage 

4.4.5.12. Spreading 

All material shall be spread by hand. 

4.4.5.13. Compaction 

Small areas may be compacted by hand provided that the specified compaction is 
achieved. 

4.4.5.14. Grassing 

All grassing shall be undertaking by sprigging, sodding, or seeding by hand. 

4.4.5.15. Stone pitching and rubble concrete masonry 

All stone required for stone pitching and rubble concrete masonry, whether grouted or dry, 
must to be collected, loaded, off loaded and placed by hand. 

 
Sand and stone shall be hauled to its point of placement by means of wheelbarrows where 
the haul distance is not greater than 150m. 

 
Grout shall be mixed and placed by hand. 

4.4.5.16. Manufactured Elements 

Elements manufactured or designed by the Contractor, such as manhole rings and cover 
slabs, precast concrete planks and pipes, masonry units and edge beams shall not 
individually, have a mass of more than 320kg. In addition, the items shall be large enough 
so that four workers can conveniently and simultaneously acquire a proper hand hold on 
them. 

 
 
4.4.6 Plant and equipment  
 

Add Subclause 4.4.5: Restriction on the use of plant. 
 
“Except for the type of plant, and to the extent permitted in terms of the project specification or 
approved by the Engineer, in writing, the Contractor shall use only hand tools and equipment in the 
construction of the Works, or portion(s) of the Works, that are required in terms of the project 
specification to be constructed using labour intensive methods. 
 
Failure by the Contractor to adhere to this clause will put him in breach of contract.  The provisions 
contained in this contract with regard to labour content and labour-intensive construction, are 
binding, and will be enforced accordingly.” 
 
The plant and equipment used on the site shall not be inferior to that described in the Schedule of 
Plant and Equipment.  
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CAPRICORN DISTRICT MUNICIPALITY 
 
C4.5 Management 
 
4.5.1 Applicable SANS 1921 standards 
 
The following parts of SANS 1921 Construction works standards and associated specification data are 
applicable to the works: 
 
1) SANS 1921-1:2004  
2) SANS 1921-2:2004 
3) SANS 1921-5:2004 
4) SANS 1921-6:2004 
 
The abovementioned South African National Standards make several references to the Specification Data 
for data, provisions and variations that make these standards applicable to this contract. The Specification 
Data shall have precedence in the interpretation of any ambiguity or inconsistency between it and these 
standards. 
 
Each item of Specification Data given below is cross-referenced to the clause in the standard to which it 
mainly applies. 
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The associated Specification Data is as follows: 
 
SANS 1921-1, Construction and management requirements for works contracts – Part 1: General 
engineering and construction works 
Clause Specification data 

 
Essential data 
 
4.1.7 There are no requirements for drawings, information and calculations for which the contractor is 

responsible 
 

4.2.1 The responsibility strategy assigned to the contractor for the works is A. 
 

4.3.1 The planning, programme and method statements are to comply with the following: 
 format of programme,  
 critical path activities and their dependencies,  
 frequency of updating,  

 
4.3.3 The notice period for inspection is 5 Days 

 
4.7.3 The over break allowances for blasting are provided for in the scope of work. 

 
4.9.3 The trees and shrubs which are not to be disturbed are identified in the scope of work. 

 
4.12.2 The samples of materials, workmanship and finishes that the contractor is to provide and deliver 

to the employer are: 
 
1)concrete works 
2) pressure testing results done. 
 

4.14.3 The office accommodation, equipment, accommodation for site meetings and other facilities for 
use by the employer and his agents are: 
 
1)   Site office which shall be used for site meetings and for the contractor’s use. Such an office 
shall comprise a minimum of 20m² in area and 3 m high, be ventilated, have good lamination, 
must be reasonably sound proof, and have a hard floor construction. It shall be furnished with a 
desk on which drawings can be rolled open and on which there is sufficient writing space and 
sufficient temporary chairs or benches to accommodate all persons present at site meetings.  
 

4.14.5 The Contractor is required to provide latrine and ablution facilities. 
 

4.14.6 The requirements for the provision and erection of separate sign boards for consultants and 
subcontractors are: 
 
1)    The boards must comply with the official standard type signboard of the Employer and be 

at least 2750 x 1800 mm high. 
2)  The boards must be constructed with a firm flat exposed face using suitable material of firm 

construction, painted and lettered according to the standard drawings available from the 
Employer on request and mounted on sturdy pipe-standards at a height of 1800 mm above 
natural ground level.  

 
4.17.1 The requirements for the termination, diversion or maintenance of existing services are: 

1) Water 
2) Electricity 
3) Sanitation 
 

4.17.3 Services which are known to exist on the site are: 
1) Water 
2) Sanitation 
3) Electricity 
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Additional clauses 
 
1 Site meetings and procedures 
    

The Employer’s Representative and the Contractor shall hold meetings relating to the progress of the 
works at regular intervals and at other such times as may be necessary. The Contractor shall attend all 
site meetings and shall ensure that all persons under his jurisdiction are notified timeously of all site 
meetings should the Employer’s Representative require their attendance at such meetings.  
 
The Contractor shall keep on site a set of minutes of all site meetings, daily records of resources (people 
and equipment employed), a site instruction book, a complete set of contract working drawings and a 
copy of the procurement document and make these available at all reasonable times to all persons 
concerned with the contract. 
 
2 Water 
 
The Contractor is to provide, and remove and make good upon completion, all the necessary temporary   
plumbing connections and purchase water from the local authority for the works at his own cost. 

 
3 Electricity 
 
The Contractor is to provide, and remove and make good upon completion, all the necessary temporary 
electrical connections and installations and purchase electricity form the local authority / ESKOM for the 
works at his own cost. 
 

 
4.5.2 Particular / generic specifications  
 

The management of the site shall be in accordance with the provisions of the COLTO Standard 
Specification for Road and Bridge Works for State Authorities (1998 edition), obtainable from the 
South African Institution of Civil Engineering. 

 
4.5.3 Recording of weather 
 

The Contractor shall erect an effective rainfall gauge on the site and record the daily rainfall figures 
in a book. Such book shall be handed to the employer’s representative for his signature no later 
than 12 days after rain that is considered to justify an extension of time occurs. 

 
4.5.4 Unauthorised persons 
 

The Contractor shall keep unauthorized persons from the works at all times Under no circumstances 
may any person except guards be allowed to sleep on the building site. 

 
4.5.5 Management meetings 
 

Site meetings will be held on monthly basis. The following parties are required to attend these 
meetings: the Employer’s Representative, the Engineer and/or Representative, the Contractor 
and/or Representative, the Community Liaison Officer, the Health and Safety Officer and all 
members of the Project Steering Committee. 

 
4.5.6 Forms for contract administration 

 
These forms will be issued to the Contractor as required. 
 

4.5.7 Electronic payments 
 
Proof of all electronic payments must on request be supplied to the Employer. 
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4.5.8 Daily records 
 

All accidents and incidents shall be recorded daily in a site diary. Apart from the site diary the 
Contractor shall provide a site instruction notebook for use by the Engineer. The notebook shall be 
signed by both the Engineer and the Contractor whenever a site instruction is issued by the 
Engineer. 
 
The Contractor must ensure daily attendance register by temporary workers is signed  

 
4.5.9 Payment certificates 
 

Contractor to submit claims for the work done. All claims are subjected to verification by the 
Engineer. 
Contractor must ensure that to submit the following documents when submitting the claim for work 
done to be verified by the Engineer: 

 EPWPRS-Data tool template obtained from the Capricorn District Municipality 
 Signed temporary contracts for all temporary workers on site 
 Certified ID copies for all temporary workers 
 Signed daily attendance registers by all temporary workers 
 Signed monthly payment register by all temporary workers 

 
 
4.5.10 Permits 
 

Contractor to ensure that no unauthorised persons are permitted to site 
 
 
4.5.11 Proof of compliance with the law  
 

Contractor to submit copies of the CIDB Registration and the Company Registration Certificates 
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CAPRICORN DISTRICT MUNICIPALITY 
 
C5. Project Specification 
 
SCOPE 
 
This project specification is set out in two parts.  Portion 1 cover a general description of the project, the 
facilities available, and the requirements to be met.  Portion 2 covers variations and additions to 
standardised or particular specifications that are applicable to the contract. 
 
The numbering method in portion 2 of this project specification deviates as follows from the method 
suggested in Code of Practice SABS 1200. 
 
Each clause with the prefix PS shall refer to the congruent clause in the appropriate section of the 
standardised or particular specification.  Such clause shall either substitute, or supplement, or amend the 
clause with the same number.  Where there is no such congruent clause in the standardised or particular 
specification, the PS clause shall be a new clause in the project specification.  Any clause that is referred to 
in the standardised specification will also include the appropriate project specification 
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PROJECT SPECIFICATION 
 

PORTION 1: THE WORKS 
 

C5. Project Specification 
 
SCOPE 
 
This project specification is set out in two parts.  Portion 1 cover a general description of the project, the 
facilities available, and the requirements to be met.  Portion 2 covers variations and additions to 
standardised or particular specifications that are applicable to the contract. 
 
The numbering method in portion 2 of this project specification deviates as follows from the method 
suggested in Code of Practice SANS 1200. 
 
Each clause with the prefix PS shall refer to the concurrent clause in the appropriate section of the 
standardised or particular specification.  Such clause shall either substitute, or supplement, or amend the 
clause with the same number.  Where there is no such concurrent clause in the standardised or particular 
specification, the PS clause shall be a new clause in the project specification.  Any clause that is referred to 
in the standardised specification will also include the appropriate project specification 
 
As much as is economically feasible all work shall be implemented by employing Labour Intensive 
Construction methods. Over and above the normal Building and Allied works to be implemented by 
employing skilled and unskilled labour the works specified in the “Guidelines for the Implementation of 
Labour-Intensive Infrastructure Projects under the Expanded Public Works Programme (EPWP)” shall be 
undertaken using Labour Intensive Construction methods 
 

PORTION 1: THE WORKS 
 
 

 
PS 1 GENERAL DESCRIPTION OF WORKS 
 

Reservoir Construction 
Construction of a command reservoir and raw water sump: 

 
 600kl command reservoir 
 200kl raw water sump 

 
Package Plant 

 
 Provision and Installation of 0.4Ml/day Package Water Treatment Plant 

 
Fence Erection 
 
 Erection of a ClearVu anti-climb electric fence 
 5m ClearVu gate and gate motor 

 
Access Road 
Construction of an access road leading to the Reservoir Site 

 
Reservoir and Water Treatment Works and Earthworks 
Construction of a platform for the reservoir and water treatment works: 
 
 Offices  

 Guardhouses 

 Septic tank and soakaway  

 5.25kl Jojo tank and tank stand 

Stormwater 

Construction of stormwater system. 
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Sewer 

Construction of sewer system including: 

 Sewer pipes  

 Septic tank 

 Soakaway 

Tenderers must note that certain rates in this tender are fixed and based on prices that the 
successful Tenderer shall undertake the complete construction of such installations.  Tenderers are 
also to take note of the fact that the bulk of the work is to be executed by means of labour-intensive 
construction (LIC) methods, where feasible.  The execution of the work will be done using the two 
following methods: 

 
(i) Established contractor to employ people from the communities where the work is to be done.  

 
(ii) Nominated emerging sub-contractors, which are to be employed and trained by the established 

contractor with the assistance of an approved training institution. 
 

The tenderers must take note of the fact that it will be expected of the successful Tenderer to enter 
into a formal agreement with the Nominated Emerging Contractors (NEC) and all local labour to be 
employed on the project.  The established/main contractor (MC) will be responsible for the quantity 
and progress of the work of the nominated emerging contractors. 

 
The work to be carried out during the contract period may be given as separate tasks.  Each task to 
be undertaken will be issued as a written instruction by the Engineer and will consist of a detail 
scope of work and relevant drawings for each particular task. 

. 
 
PS 2 DESCRIPTION OF THE SITE AND ACCESS 

 
Refer to the “PART C.7 Site Information”. 

 
PS 3 DOCUMENTATION 
 
PS 3.1 The Provisional Bill of Quantities is included in this document and must be completed and 

handed in with the tender. 
 
 
PS 3.2 The drawings, for tender purposes, listed under part C3.2 are applicable to this contract 
 
 
PS 3.3 The Tenderer shall check the Bills of Quantities for missing or duplicated pages or drawings 

and should any be missing or duplicated, or the reproduction be indistinct, or if any doubt exists 
as to the full intent or meaning of any particulars or description, or this Bills of Quantities 
contain any obvious errors, the Tenderer shall notify the Engineer at once who shall promptly 
give a written directive.   No liability whatsoever will be admitted in respect of errors in any 
tender due to the abovementioned causes. 

 
No alteration, erasure, omission or addition is to be made in the text and conditions of these 
Bills of Quantities or other documents.  Should any such alterations, amendment, note or 
addition is made, it will not be recognised and the text of the Bills of Quantities or other 
documents as prepared by the Representative must be adhered to. 

 
PS 3.4 The Tenderer shall examine all documents and shall thoroughly acquaint himself with the 

nature and extent of the Works and the manner in which they are to be executed as no claim 
for extra payment in this connection will be entertained.  

 
 
PS 4 NATURE OF GROUND AND SUBSOIL CONDITIONS ON SITE 
 
 No bore tests or investigation of the in-situ material were done. 



 

GROOTPAN, SIAS, LONGDEN GA-RAMASWIKANA & GA-MMAMOLEKA RURAL WATER SUPPLY PHASE 3,(SOUTH CLUSTER 
RESERVOIR COMPLEX)                                                                                                                      CONTRACT NO.  INF-W33/2024/2025 

 
 
 

 

120 

 
The water table may be relatively high during the summer months and provision must be made 
for effective draining of excavations. 
 
It is the Contractor's responsibility to supply and deliver all material that complies with the 
minimum standards as well as for the building and maintaining of access roads to the works on 
site, haul areas or dumping sites.  No additional payment will be applicable to the above-
mentioned, other than the relevant items in the schedule of quantities. 
 
No trial holes were dug along the network layout.  Note that the prospective tenderers shall 
acquaint themselves with the nature of materials on site. 
 

PS 5 DETAILS OF THE CONTRACT  
 
PS 5.1 MAIN CONTRACT 
  

Work included in this contract involves the scope of work as per paragraph PS1. 
  

The other main components of the work under this contract are: 
 
a) Establishment of the Contractor’s camp. 
b) Setting out of the works 

 c) Site clearance and earthworks. 
 d) Provision of all materials, special fittings and accessories as required, to complete the 

work as prescribed. 
 e) Excavation and backfill compacted as specified, of pipe trenches and the removal of all 

excess material. 
f)       Laying, bedding and installation of all pipes and accessories. 

                    g)       Construction of the platform and foundation for the reservoir 
                    h)       Concrete work associated with the above-mentioned work. 
                     i)       Construction of concrete anchor blocks associated with the above. 
                     j)       Construction of valves chambers 
                    k)       Construction of the pipelines 
                     l)       Commissioning of the works. 
                    m)       Maintenance on the works for a twelve-month period. 
 
PS 6 CONSTRUCTION PROGRAM AND METHODS 
  

The construction site is situated in a built-up area; the Contractor shall ensure the least 
possible disruption of movement of the public during construction. 
 

 Construction methods must be of such a nature that no property or life is endangered.  The 
Employer accepts no responsibility for work that is done without consent by the Engineer 
outside the site boundaries.  The Contractor himself is responsible for liaison and 
arrangements with the Local Authority in connection with the finalisation and approval of the 
construction program. 

 
 The Contractor is responsible for liaison and the necessary arrangements with the relevant 

road authorities in respect of the finalisation and approval of the works programme. 
 
 Sufficient photos of existing structures, walls, and areas that have to be crossed must be taken 

by the Contractor and handed over to the Engineer before such operations commence.  No 
payment will be made in this regard and it shall be deemed to be covered in the Preliminary 
and General items. 

 
 Local labourers must do the trench preparation, bedding, handling, laying and backfilling of 

pipes and fittings.  The contractor is responsible to liaise with the Labour Desk for labourers. 
 
 No separate payment shall be made for any arrangements with relative local authorities for 

closing off the current water supply or for the distribution of notices to the public. 
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 The compilation of the construction programme and any amendments thereto during the course 
of construction shall be at the cost of the Contractor and shall not be measured elsewhere in 
this contract.  The contract has to be completed within the time specified in the “Contract Data” 
of this document, excluding the builder and public holidays. 

 
PS 7 SITE FACILITIES AVAILABLE 
 
PS 7.1 SOURCES OF WATER SUPPLY, POWER SUPPLY, SANITATION, AND COMMUNICATION 
  

Water for construction purposes will be for the account of the contractor at the ruling tariff and 
will be supplied at a suitable point, from where the contractor will be responsible to convey the 
water to the point of usage.  Water for human consumption will from the existing network at the 
ruling tariff.  Electrical power is available from the existing reticulation at ruling tariffs.  The 
Contractor shall make his own arrangement for any water or power he may require.  Any 
extension of time due to delays resulting from these facilities will not be granted. 
 

 The Contractor must supply and maintain at his own cost a sufficient number of portable 
chemical toilets, one of which must be situated at the campsite and the rest in the area of the 
site.  

  
 No waste or sludge must be left uncovered until it is removed.  The contractor must operate an 

efficient solid waste removal system to the satisfaction of the engineer for the duration of the 
contract.  

 
 The Contractor must make his own arrangement for communication and a telephone service. 
 
PS 7.2 LOCATION OF CAMP AND DEPOT 
 
 A site for the Contractor's camp and depot will be pointed out during the site inspection.  No 

trees may be removed and the Contractor must provide his own firewood. 
 
PS 7.3 HOUSING FOR CONTRACTOR'S EMPLOYEES 
 
 No housing is available for the Contractor's employees, and the Contractor shall make his own 

arrangements for housing his employees or transporting them to and from the site.  The 
Contractor is in all respects responsible for the housing and transporting of his employees, and 
for the arrangement thereof, and no extension of time due to any delays resulting from this, will 
be granted.  

 
 
PS 8 SITE FACILITIES REQUIRED 
 
 Housing is required for the Engineer.  Other facilities such as an office, telephone, name board, 

survey equipment, etc. required for the Engineer, are described under the relevant sections. 
 
PS 9 FEATURES REQUIRING SPECIAL ATTENTION 
 
PS 9.1 CONTROL OF WATER 
 
 The Contractor is in all respects responsible for the handling of storm water from higher-laying 

areas, adjacent to the works for the handling of possible sub-surface water and for the handling 
of spoiled water when disconnecting existing connections or valves.  No separate payment 
shall be made for this, as all costs related thereto shall be deemed to be included elsewhere in 
the tendered rates. 

 
PS 9.2 "AS BUILT" DRAWINGS 
 
 As the work progresses, the Contractor shall keep full records of all amendments to and 

deviations from the drawings as issued to the Contractor at the start of the contract.  The true 
positions, invert levels and ground levels of all services shall be indicated on the drawings, for 
which purpose the Contractor shall receive a separate complete set of drawings from the 
Engineer, at no cost. 
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 The completion certificate shall only be issued after the Engineer has received a properly 

completed set of "AS-BUILT" drawings from the Contractor.  No separate payment shall be 
made for this service, as all costs related thereto shall be deemed to be included in the related 
items. 

 
PS 9.3 FINISHING AND TIDYING 
 
 Progressive and systematic finishing and tidying will form an essential part of this contract.  

Under no circumstances shall spoil, rubble, materials, equipment or unfinished operations be 
allowed to accumulate unnecessarily and in the event of this occurring the Engineer shall have 
the right to withhold payment for as long as necessary in respect of the relevant works in the 
area(s) concerned. 

 
PS 9.4 SURVEY BEACONS 
 
 No setting out of the pipeline route was done.  All proposed pipelines shall be parallel (at least 

2,5 m away) to the existing yard boundaries.  No separate payment shall be made for this, as 
all costs related thereto shall be deemed to be included elsewhere in the tendered rates. 

 
 
PS 9.5 CONSTRUCTION MODUS OPERANDI 
 
 Labour-based or labour-intensive construction may be defined as the economically efficient 

employment of as much labour as is technically feasible to produce as high a standard of 
construction as demanded by the specification and allowed by the funding available.  In other 
words, projects based on labour-intensive principles aim at devoting the highest feasible 
proportion of projects costs to unskilled, semi-skilled and skilled labour without jeopardising the 
technical quality of the product demanded by the specification.   

 
 The following regulations must be adhered to so as to ensure that the construction methods 

used are labour intensive.  
 
 i) The remuneration to local labour for hourly-rated employees and/or daily-based work 

shall be in accordance with the terms and conditions of Proclamation R1841 of 
Government Gazette 16833 dated 24 November 1995 or its latest amendment.  

 ii) The name, identification number, task performed, and hours worked per day for each 
labourer shall be recorded by the Contractor.  These records shall be submitted to the 
secretary of the Project Steering Committee on the second working day of each week 
following the recounted week.  

 
The employment of local labour must be at least 30%, if at all possible, of the total contract 
amount.  The 30% must be divided as follows: 
 

Percentage of labour Description 
60% Women 
55% Youth (Above school, 35yrs and below) 
2% Disabled persons 

 
PS 9.6 LOCALLY BASED SUB-CONTRACTORS 
  
Tenderers are encouraged to utilise the services of locally based sub-contractors.  
 
 
PS 10 TRAINING 
 
PS 10.1 General 
  

A suitably capable Training consultant is to be employed on this project. 
 
 Their duty is to identify suitable persons and train them for the following: 
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i) Employee Training – community-based labour 
ii) Employer Training – community-based contractors 
iii) Committee Training – maintenance and operation of the Works (this however falls 

outside the scope of this Contract) 
 
This project is a project using community-based labour and community-based contractors as 
far as possible.  
 
The Contractor using the necessary plant and labour as he sees fit shall carry out conventional 
construction.  However, the Contractor may only bring in key staff from outside the area that 
has the necessary skills not available among the local community.  Other than key staff, all 
other labour must be employed from the local communities.  As a guideline, key staff would 
include general foreman, foreman, site managers, buyers, quantity surveyors, etc. 
 
The Training Consultant will provide the necessary training so that the local labourers will have 
the necessary skills to carry out this work.  In this respect, the contractor and the Training 
Consultant will have to work closely together to identify what skills are required, how many 
labourers in each trade are required and when this labour will be required, so that the 
necessary training can be given timeously. 
 
Typical training that is envisaged at this stage includes shuttering, concrete work, reinforcing, 
team leaders, etc. 
 
The other part of the Contract is work that will be carried out by community-based contractors. 
 
The Training Consultant will identify persons, with the assistance of the Project Steering 
Committee, and train these persons to establish small community based contracting firms, who 
will employ local labour.  These firms will tender to carry out this work and successful 
Tenderers will be appointed by the Contractor as nominated sub-contractors to execute this 
work. 
 
Typical training that will be given by the Training Consultant is: 
 
i) Community based contractors 

 Preparation phase – using a calculator, numeracy, using a scale ruler, reading a 
building plan, handling administrative tasks in the building industry. 

 Estimating and tendering – marketing the services of a company, seeking, 
selecting, collecting and studying tender documents, investigating and assessing a 
site, developing a bill of quantities from building plants, calculating the cost of a 
project, finalizing tender prices, completing and submitting a tender. 

 Project planning – introducing to planning techniques, pre-tender planning, 
planning contract activities, contract planning, executing a contract programme. 

 Executing the project – managing the finances of the company, managing 
materials, administering record systems, managing manpower, completion and 
handover. 
 

ii) Community based labour 
Local labour will be taught the following skills: 
 Excavation if possible, bedding, selected backfill and backfill 
 Pipe laying, valves and fittings 
 Valve boxes, manholes, anchor blocks etc. 

 
Again the Contractor and Training Consultant will have to work closely together to identify what 
their requirements are and when this labour is needed. 
 
Community based labour training will take place on site before actual production starts.  No 
allowance needs to be made for wages, food or travelling during training. 
 
Training of community-based contractors will take place at a central point.  The Provincial Sum 
allowed in the Schedule of Quantities, makes allowance for travelling and meals for the training 
of community-based contractors. 
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PS 10.2 Construction and Materials Management 
 

This section applies only to work to be carried out by community-based contractors. 
 
The contractor shall provide construction and material management to the community-based 
contractors.  In this respect, each party has the following responsibilities. 
 
i) Community Based Contractors 

 To tender on the labour-based sub contract work and enter into a contract with the 
Contractor. 

 To carry out the work according to specification and on time using community-
based labour. 

 To liaise and co-operate with the contractor regarding specifications, programme, 
progress, delivery of material, quality of work etc. 

 To provide wheelbarrows, hand tools, clothing, safety equipment, etc. to enable his 
labourers to carry out the work.  All material (pipes, fittings, valves, etc.) to be 
provided by the Contractor. 

 To receive material required for the task, store it and provide the necessary 
security until the material is built into the works. 

 To provide the necessary transport for this labour force. 
 To carry out a task in its entirety until final approval and acceptance.  In other 

words, there will be no split responsibility.  For example, a community-based 
contractor will excavate, provide the bedding, selected backfill, backfill, lay pipes, 
valves and fittings, build valve boxes, manholes, anchor blocks etc. and test the 
pipes in conjunction with the Contractor. 

 To pay his labourers.  VAT etc. and finalize the final account. 
 

ii) Contractor 
 In conjunction with the Training Consultant, establish the needs, training and 

programming of the work. 
 To assist the Training Consultant in drawing up the agreements of association 

between the Contractor and the community-based contractors where applicable. 
 To enter into nominated sub contracts with the community-based contractors. 
 To provide the necessary skills transfer and construction management for the 

community-based contractors to successfully complete this work.  This includes 
setting out of the work, quality control over the work, programming of the work, 
progress, testing and acceptance thereof. 

 To provide the necessary materials to execute the work.  This includes purchasing 
the required materials, transporting them to the camp site, storage at the campsite, 
transporting of materials as required form camp site to the sites of the various 
community-based contractors, handing over of the materials. 

 To pay the community-based contractors as the work progresses and the 
Contractor must make allowance in his Tender for this.  Retention monies will be 
as for this Contract.  No sureties will be requited from the community-based 
contractors. 

 To measure the work and finalize the final account. 
 Complete copies of the emerging contractor’s contracts to be given to the Engineer 

for endorsement prior to the contract being signed. 
 
Candidate selection would be according to the requirements for a particular discipline.  A 
Certificate of Achievement should be awarded to a student who has attained a prescribed level 
of competency. 
 

 A provisional amount for training has been recorded in both sections under the Item “Training”, 
in the Preliminary and General portions in the Schedule of Quantities. 

 
PS 11 APPLICABLE STANDARDISED SPECIFICATIONS 
 
 Although not bound in nor issued with this document, the following standardised specifications 

shall form part of the contract and, notwithstanding the provisions of sub clause 2.2 of 
SABS 1200 A, the editions specified below shall apply: 
SABS 1200 A  - 1986  General 
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SABS 1200 AB  - 1986  Engineers Office 
SABS 1200 C  - 1986  Site Clearance 
SABS 1200 D  - 1988  Earthworks 
SABS 1200 DA - 1988  Earthworks (Small Works) 
SABS 1200 DB - 1989  Earthworks (Pipe Trenches) 
SABS 1200 G  - 1982  Concrete (Structural) 
SABS 1200 GA - 1982  Concrete (Small Works) 
SABS 1200 HA - 1990  Structural Steelwork (Sundry Items) 
SABS 1200 L  - 1983  Medium Pressure Pipelines 
SABS 1200 LB  - 1983  Bedding (Pipes) 
The newest additions of above specifications up to and including the month of this tender will 
prevail. 
 

 
 

PS 11.1  Particular Specification 
 

PSVC   : Pumps 
PSPME  : Ancillary work 
The newest additions of above specifications up to and including the month of this tender will 
prevail. 

 
PS 11.12 Particular Specification: Package Water Treatment Plant 
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PROJECT SPECIFICATION 
 

PORTION 2: VARIATIONS AND ADDITIONS TO 
STANDARDISED SPECIFICATIONS 

 
SABS 1200 A:  GENERAL 

PSA 3 MATERIALS 
 
PS A 3.1 QUALITY 
  

Substitute the second sentence of the first paragraph of A 3.1 with the following: 
 

 Materials shall bear the official mark of the appropriate standard. 
 
 Substitute the second paragraph with the following: 
 
 The Contractor is responsible for the cost of all testing to ascertain that the materials do comply 

with the relevant minimum requirements and all such costs shall be deemed to be included in 
the tendered rates.  The cost of control tests done by the Engineer and of which the results do 
not comply with the minimum requirements shall be for the Contractor's account. 

 
 The Contractor shall inform the Engineer of any control testing to be done at least 48 hours 

before such tests are required and must allow in his program for the time necessary for the 
tests and the processing of the results thereof. 

 
 The handling, storage, transport, and erection of equipment, machinery, and materials shall be 

strictly in accordance with the requirements of the supplier and/or manufacturer. 
 
 All materials shall be new and of the best quality available unless otherwise specified.  They 

must function satisfactorily under prevailing climate and weather conditions at the place of 
installations. 

 
A 4 PLANT 
 
PS A 4.2 Contractor’s Offices, Stores and Resources 
 
 Add the following to A 4.2: 
 
 No housing is available for the contractor’s employees and the contractor must make his own 

arrangements for accommodation and transport of his employees. 
 
PS A 4.3 Hand Tools 
 
 The contractor shall provide and maintain all hand tools required for the execution of the 

Works. 
 
A 5 CONSTRUCTION 
 
A 5.1 SURVEY 
 
PS A 5.1.1 Setting Out Of The Works 
 
 Substitute the first sentence in A 5.1.1 with the following: 
 
 Setting out of the works is the sole responsibility of the Contractor and shall be done from the 

layouts given to him.  The proposed network pipes must be placed 2,0m away from the erf 
boundaries in the road reserve.  Any discrepancy shall immediately be reported in writing to the 
Engineer.  Any costs or subsequent costs arising from discrepancies, which had not been 
reported to the Engineer, shall be the sole responsibility of the Contractor.  The exact position 
of the network pipes shall be determined on site in conjunction with the Engineer and must be 
approved before construction of the specific section starts. 
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 The Engineer may alter any part of the works to suit local conditions.  The Contractor must 
therefore contact the Engineer immediately after the preliminary setting out of any part of the 
works before starting with detail setting out, or construction.  Only after the Engineer has 
approved a specific site or part of the works, may the detail setting out and construction 
commence. 

 
PS A 5.2 WATCHING, BARRICADING, LIGHTING AND TRAFFIC CROSSINGS 
 
 Add the following to A 5.2: 
 
 The crossing of existing tar and dirt roads must be done in half widths, while the total traffic is 

accommodated on the other lane. 
 
 Road traffic signs shall comply with the requirements of the "South African Road Traffic Signs 

Manual" and shall be approved by the Engineer before construction commences. 
 
A 7 TESTING 
 
PS A 7.4 STATISTICAL ANALYSIS OF CONTROL TESTS 
 
 Substitute A 7.4 with the following: 
 
 Test results shall not be evaluated by statistical methods.  All results shall comply with the 

specified minimum requirements of the materials concerned. 
 
A 8 MEASUREMENT AND PAYMENT 
 
A 8.2 PAYMENT 
 
PS A 8.2.1 Fixed-Charge and Value-Related Items 
 
 The tendered amounts for fixed-charge and value-related items will not be increased, if 

extension of time for the completion of the works is awarded. 
 
PS A 8.2.2 Time-Related Items 
 
 The tendered amount for a time-related item will be increased; if an extension of time for the 

completion of the works is awarded on the condition that the activity related to the item 
tendered for must be sustained during the extended period. 

 
 The ratio between the increased amount for a time-related item and the tendered amount must 

be the same as the ratio between the extension of the time period for the completion of the 
works and the original time period allowed for completion of the works. 

 
 If the works is completed before the end of the original time period allowed for completion of 

the works, the tendered amount of a time related item that is influenced by the earlier 
completion would be reduced similarly. 

 
A 8.3 SCHEDULED FIXED-CHARGE AND VALUE-RELATED ITEMS 
 
PS A 8.3.3 Other Fixed-Charge Obligations 
 
 This item as listed under Schedule A of the bill of quantities is as specified in the standardised 

specification SABS 1200 A. 
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A 8.4 SCHEDULED TIME RELATED ITEMS 
 
PS A 8.4.5 Testing……………………………………………………………………………………………  Unit : Sum 
 
 The cost of all sampling and testing executed by the Contractor or approved laboratory must be 

included in the amount for other time related items and no separate payment shall be made for 
this.  This condition also relates to the placing, curing and testing of concrete cubes. 

A 8.5 SUMS STATED PROVISIONALLY BY ENGINEER 
 
PS A 8.5(a)1 Community Liaison Officer………………………………………………………………….. Unit : Sum 
 
 The Contractor must pay a salary to a person appointed as the Community Liaison Officer for 

the project.  The amount of payment and payment dates will be determined as soon as the 
Community Liaison Officer is appointed. 

 
PS A 8.5(a)2 Overheads, charges and profit on (1) above………………………………………………… Unit : % 
 
 Handling cost and profit in respect of sub-item 8.5(a)1.  A percentage of the payment made to 

the Community Liaison Officer will be paid to the contractor.  The rate shall cover the 
Contractor’s overheads, charges, and profit on payments for the Community Liaison Officer.  
No payment will be made under this item before payment to the Community Liaison Officer. 

 
PS A 8.5(b)1 Training…………………………………………………………………………………………. Unit : Sum 
 

Provisional sum for training services supplied by the Training Company.  The name and contact 
details of the Training Company, to be appointed by the Contractor, will be supplied to the 
Contractor by the Employer or Engineer. 
 

PS A 8.5(b)2 Overheads, changes and profit on (1) above……………………………………………….. Unit : % 
 
 Handling cost and profit in respect of sub-item 8.5(b)1.  A percentage of the payment made to 

the Training Company will be paid to the Contractor.  The rate shall cover the Contractor’s 
overheads, changes, and profit on payments for the Training Company.  No payment will be 
made under this item before any payment is made to the Training Company. 

 
PS A 8.5(c)1 Occupational, Health and Safety Act ………………………………………….. Unit : Prov. Sum 
 

Provisional sum for the supply of all safety equipment, safety clothing, first aid kit, etc. in order 
to adhere to the Occupational, Health and Safety Act specifications.  The Contractor must 
familiarise himself with the conditions as per Occupational, Health and Safety Act and adhere 
thereto.  The rate shall cover the contractor’s overheads, changes, and profit on payments for 
the Service Provider. 
 

PS A 8.5(c)2 Overheads, changes and profit on (1) above…………………………………………….. Unit : % 
 

Handling cost in respect of sub-item 8.5(c)1.  A percentage of the payment made to the Service 
Provider will be paid to the Contractor.  The rate shall cover the contractor’s overheads, 
changes, and profit on payments for the Service Provider. 
 

PS A 8.7 DAYWORK 
 
 Replace A 8.7 with the following: 
 
 Daywork will be paid according to the percentage allowance method.  For calculating the total 

remuneration the General Conditions of Contract for Construction Works, Second Edition 
(2010) shall apply, with the amendments as in the appropriate special conditions of contract, 
which is bound into this document.  A daywork schedule will be provided for filling in the 
necessary information. 
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A 8.8 TEMPORARY WORKS 
 
PS A 8.8.2 Accommodation Of Traffic ………………………………………………………………….  Unit  :  Sum 
 
 Add the following to A 8.8.2: 
 
 The rate shall cover all costs pertaining to the provision, erection, moving, re-erection and 

maintenance of all temporary barricades, road signs, lights, flagmen, etc. as required, for the 
guarding and protection of the works, for the construction, gravelling and maintenance of 
access roads and detours to the site of the works, borrow pits or spoil sites, as well as for the 
later removal or the cleaning and tidying up thereof. 



 

GROOTPAN, SIAS, LONGDEN GA-RAMASWIKANA & GA-MMAMOLEKA RURAL WATER SUPPLY PHASE 3,(SOUTH CLUSTER 
RESERVOIR COMPLEX)                                                                                                                      CONTRACT NO.  INF-W33/2024/2025 

 
 
 

 

130 

 
PROJECT SPECIFICATION 

 
PORTION 2 : VARIATIONS AND ADDITIONS TO 

STANDARDISED SPECIFICATIONS 
 

SABS 1200 AB:  ENGINEER'S OFFICE 
AB 3 MATERIALS 
 
PS AB 3.1 NAME BOARDS 
 
 Substitute "South African Institution of Civil Engineers" in the first paragraph of AB 3.1 with 

"South African Association of Consulting Engineers". 
 
PS AB 3.2 OFFICE BUILDING 
 

Replace AB 3.2 with the following: 
 
Prior to commencing with work, the contractor shall provide and furnish for the use of the 
engineer’s representative and his staff one office (3.0 x 4.5m Wendy House Type with 
veranda) in an approved position.  The Engineer will indicate the position.  All plans shall be 
submitted to the engineer for approval, before the commencement of erection. 
 
The office with a minimum floor area of 13.50m² (the smaller dimension at least 3.0m) with a 
ceiling height of minimum 2.1m, shall also have one toilet apart from the office building for 
the exclusive use of the engineer’s representative. 
 
The office shall be provided with lined walls and boarded ceilings and floor and suitable door 
with secure locks.  The office shall be ventilated, weather proof and waterproof and shall 
have windows with an area to at least 20% of the floor area.  The office shall be insulated to 
provide comfortable working conditions. 
 
Internal furnishings shall include: 

 
 One desk (1,5m long x 1,0m wide x 0,9m high) with lockable drawers with keys 
 One drawing table 
 Eight desk chairs 
 One table (2,0m long x 1,0m wide x 0,9m high) with smooth top. 

 
AB 4 PLANT 
 
PS AB 4.1 TELEPHONE AND FAX 

 
Replace AB 4.1 with the following: 
 
The Contractor shall supply the Engineer with a cellular telephone service for the exclusive 
use of the Engineer and Engineers Representative for official purposes for the duration of 
the contract. 
 

 
AB 5 CONSTRUCTION 
 
PS AB 5.1 NAME BOARDS 
 
 Add the following to AB 5.1: 
 
 The name boards including EPWP logo as per EPWP guideline shall be erected within a 

month of the commencement date of the contract and shall be placed at the position 
indicated by the Engineer.  Any damage to these boards shall be repaired within seven days 
of a written instruction issued by the Engineer.  No payment shall be made in terms of the 
contract prior to the erection of the name boards. 
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 The Contractor will be permitted to erect a maximum of two of his own name boards, in 
positions approved by the Engineer.  The Engineer reserves the right to order the removal 
of these boards if they are not kept in good repair. 

PS AB 5.5 SURVEY ASSISTANTS 
 
 Substitute "two or more suitably educated survey labourers" in the first sentence of PS 5.5 

with "two semi-skilled labourers." 
 
PS AB 5.6 SURVEY EQUIPMENT 
 
 The Contractor shall provide the following tested and approved survey equipment on site for 

the duration of the contract and for the use of the Engineer whenever needed: 
 
 a) one tachometer capable of reading to minimum 20 seconds and maximum 6 seconds 

of arc, plus tripod; 
 b) one automatic level plus tripod; 
 c) two tachometer staffs and one level staff, all graduated metrically; 
 d) one 5m and one 100 m tape measure; and 
 e) diverse surveyors’ necessities like paint, pegs, etc. 
  

The above-mentioned equipment may by arrangement be shared between the Contractor 
and the Engineer's representative. 
 

 The Contractor shall keep the equipment continuously insured against any loss, damage, or 
breakage, and he shall indemnify the Engineer and the Employer against any claims in this 
regard. 

 
 The Contractor shall maintain the equipment in good working order and keep it clean 

throughout the contract period. 
 
AB 8  MEASUREMENT AND PAYMENT 
AB 8.2 PAYMENT 
 

PS AB 8.2.2(a) Office buildings…………………………………………………………………………….. Unit : Sum 
 
 The rate shall cover all time-related costs pertaining to the office building as prescribed in 

PS AB 3.2. 
 

PS AB 8.2.2(b) Telephone and fax…………………………………………………………………………. Unit : Sum 
 

 The rate shall cover all time-related costs pertaining to the telephone and fax as prescribed 
in PS AB 4.1. 

 
PS AB 8.2.2(c) Name boards (2 off)………………………………………………………………………… Unit : Sum 
 
 The rate shall cover all time-related costs pertaining to the name board/s as prescribed in 

PS AB 5.1. 
 

PS AB 8.2.2(d) Survey assistance and equipment………………………………………………………. Unit : Sum 
  

 The rate shall cover all time-related costs pertaining to the survey assistants and equipment 
as prescribed in PS AB 5.6. 
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PROJECT SPECIFICATION 
 

PORTION 2: VARIATIONS AND ADDITIONS TO 
STANDARDISED SPECIFICATIONS 

 
SABS 1200 C:  SITE CLEARANCE 

 
C 3 MATERIAL 
 
PS C 3.1 DISPOSAL OF MATERIAL 
 
 Substitute the first sentence of C 3.1 with the following: 
 
 Material obtained from clearing and grubbing shall be disposed of at the site indicated at the 

site inspection.  If such a site is indicated at tender stage, the cost of transporting material 
and debris will be included under 8.2.1. 

 
 Loading and off-loading should be done by hand and the contractor must price accordingly 

under item 8.2.1. 
 
C 5 CONSTRUCTION 
 
PS C 5.1 AREAS TO BE CLEARED AND GRUBBED 
 
 Substitute the first sentence of C 5.1 with the following: 
 
 Unless otherwise indicated by the Engineer, clearing and grubbing are limited to a 2,5m 

wide strip along the pipe route.  Measurement and payment for clearing and grubbing shall 
only occur for areas as required in writing by the Engineer. 

 
 The Contractor may proceed with clearing and grubbing after the handing over of the site. 
 
C 5.2 CUTTING OF TREES 
 
C 5.2.3 Preservation Of Trees 
 
PS C 5.2.3.2 Individual trees 
 
 Add the following to C 5.2.3.2: 
 
 Trees outside pipeline routes must be left standing and undamaged, except where 

otherwise ordered in writing by the Engineer. 
 
 A penalty of R15 000,00 per tree for trees damaged and/or removed will be charged. 
 
PS C 5.9 EXISTING FENCING 
 
 The fencing parallel to the pipeline routes must only be removed and re-erected at the 

positions as indicated and approved by the Engineer and repaired where it was damaged.  
When the pipeline routes cross fencing or gates temporary wire gates must be provided that 
must be kept closed.  After completion of the work these fences or gates must be repaired 
to the same condition as before commencement of the work. 
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C 8 MEASUREMENT AND PAYMENT 
 
C 8.2 SCHEDULED ITEMS 
 
PS C 8.2.1 Clear and grub (3.0m strip) Unit : m 
 

The removal of all rocks and boulders on site over 0,15 m3  will be paid under sub clause D 
8.3.2(b).  The removal of hard rock other than boulders will be paid under sub clause PS DB  
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PROJECT SPECIFICATION 
 

PORTION 2: VARIATIONS AND ADDITIONS TO 
STANDARDISED SPECIFICATIONS 

 
SABS 1200 DB:  EARTHWORKS (PIPE TRENCHES) 

 
PSDB 1 SCOPE 
 
 This specification covers earthworks for trenches for all types and sizes of pipes. It covers 

excavation, the preparation of a trench bottom, backfilling and the reinstatement of 
surfaces. 

 
 
PS DB 3 MATERIALS 
PS DB 3.1 CLASSIFICATION FOR EXCAVATION PURPOSES 
PS DB 3.1.1 Method of Classifying 
 
 Substitute DB 3.1.1 and DB 3.1.2(a), (b) and (c) with the following: 
 
 The Engineer shall classify excavated materials as Soft Class and Rock. Rock will be 

measured individually as extra-over items. 
 
 All unsuitable material shall be removed prior to importing fill material in such areas. 
 
 TABLE 1: CLASSIFICATION OF MATERIALS 
 

CLASSIFICATION DESCRIPTION 
Soft All material other than rock 
Rock Material which cannot be economically fragmented and loosened 

for removal by hand implements and pneumatic tools, except by 
drilling and blasting or the use of rock breaking equipment. 

 
 TABLE 1.1 

  NUMBER OF BLOWS REQUIRED FOR A DCP 
 PENETRATION OF 100mm 

  GRANULAR SOIL  COHESIVE SOIL 

 SOFT - Class 1  ≤ 2  ≤ 1 

 SOFT - Class 2  > 2, ≤ 6  > 1, ≤ 5 

 SOFT - Class 3  > 7, ≤ 5  > 5, ≤ 8 

INTERMEDIATE  > 15, ≤ 50  > 8, 

 HARD  > 50  - 

 
In the first instance, the classification shall be based on the descriptions given in Table 1.  
In the event of disagreement between the Contractor and the Engineer, the Engineer shall 
reclassify the material in accordance with relevant specifications and without being 
unreasonable to the Contractor.  The decision of the Engineer on the classification shall 
then, subject to the provisions of the Contract, be final and binding. 
 

 The Contractor shall notify the Engineer of the presence of what he considers to be rock 
immediately upon discovery thereof.  The Engineer will inspect the material and decide 
whether or not it warrants the use of pneumatic tools or rock breaking equipment.  In the 
case of isolated boulders set in a soil matrix, the Engineer may order the Contractor to 
either widen the excavation or roll the boulders sideways or lift the boulders out from the 
trenches. 

 



 

GROOTPAN, SIAS, LONGDEN GA-RAMASWIKANA & GA-MMAMOLEKA RURAL WATER SUPPLY PHASE 3,(SOUTH CLUSTER 
RESERVOIR COMPLEX)                                                                                                                      CONTRACT NO.  INF-W33/2024/2025 

 
 
 

 

135 

 In the event that the Engineer decides that the use of pneumatic tools, rock breaking 
equipment, or blasting is necessary, he will classify the material accordingly and arrange 
for the quantity thereof to be measured.  The Construction Manager will supply necessary 
pneumatic equipment and arrange for others to break up rock into manageable pieces. 

 
 
PS DB 3.5 BACKFILL MATERIALS 
 
 a) Substitute "from trenches" in DB 3.5(a) with "from trenches and street 

excavations". 
  

Add the following to DB 3.5(b): 
 

 c) Road crossings, access to services, farms and camps and any section that fall 
within the road reserve shall be classified as areas subject to loads from road 
traffic and must be compacted accordingly to the top of the trench (natural ground 
level).  

 
PS DB 3.7 SELECTION OF MATERIAL FOR REPAIR WORK 
 
 If the excavation of a pipeline damages an existing road surface, the Contractor must 

stockpile material from the top 200mm of such a road surface in order to reuse it as sub 
base for the repairing of the road crossing. 

 
 If necessary, gravel material that is suitable for the reparation of road surfaces must be 

imported. 
 
 The Contractor must make provision in his tariffs for compaction in road reserves for the 

selection of excavated material as specified above. 
 
PS DB 4 PLANT 
 
PS DB 4.1 EXCAVATION EQUIPMENT 
 
 Add the following to DB 4.1: 
 
 An adequate number of suitable tools, including hand stampers, wheelbarrows and 

hosepipes shall be provided by the Contractor.  The Contractor will supply mechanical 
compaction equipment and when required pneumatic and rock breaking equipment. 

 
 All excavations exceeding the specified widths shall be backfilled with approved selected 

material.  No payment shall be made for this and all relevant costs shall be deemed to be 
included in the tendered rates. 

 
PSDB 5 CONSTRUCTION 
 
PSDB 5.1 PRECAUTIONS 
 
PS DB 5.1.1.1 Water in Trenches 
 
 Water in pipe trenches may cause movement of the pipes as a result of flotation and 

backfilling must therefore be executed as quickly as possible.  If movement of the pipes 
does occur the contractor must, unless otherwise instructed by the Engineer, remove the 
pipes from the trench and reinstall it at his own expense. 

 
PS DB 5.4 EXCAVATION 
 
 Add the following to DB 5.4: 
 
 “Excavation and backfilling of pipe trenches on sidewalks in the residential area shall be 

done in such a manner as to ensure the least possible disruption to the public and access 
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to the properties.  No additional payment shall be made for this and all relevant costs shall 
be deemed to be included in the tendered rates. 

 
PS DB 5.5 TRENCH BOTTOM 
 
 Substitute "90 %" in the second paragraph of DB 5.5 with "93 % ". 
 
  
PS DB 5.5.1 Over Excavation of Trenches 
 
 Where pipe trenches are excavated deeper than specified or shown on the drawings, 

these excavations must be backfilled with suitable approved selected material in layers of 
not more than 150mm uncompacted thickness and must be compacted to the thickness of 
the adjoining in-situ material or as prescribed by the Engineer. 

 
PS DB 5.6 BACKFILLING 
 
PS DB 5.6.1 General 
 
 Backfilling in road reserves must be compacted in 100mm layers up to natural ground 

level. 
 
 Where prescribed by the Engineer all surplus material must be neatly piled over the real 

trench width to a height not more than 150mm higher than the adjoining level. 
 
PS DB 5.6.3 Disposal of Soft Excavation Material 
 
 Add the following to DB 5.6.3: 
 
 All surplus and unsuitable material as described in DB 5.6.3 shall be disposed of at the 

spoil site, (as described in PS D 5.2.2.3) and levelled. 
 
PS DB 5.7 COMPACTION 
 
PS DB 5.7.2 Areas Subject to Traffic Loads 
 
 Add the following to DB 5.7.2: 
 
 All pipe trenches within road crossings, accesses to services, farms and camps that fall 

within the road reserve, will be regarded as areas subject to traffic loads.  Backfilling of 
trenches that are subject to traffic loads will be executed in layers of 100mm as follows: 

 
Item % Mod AASHTO Final Layer Thickness 

Approved Backfill 93% 200mm 
Main Backfill up to road layers 96% 200mm 
Sub-base 97% 200mm 
Base 98% 175mm 

 
PS DB 5.9 REINSTATEMENT OF SURFACE 
 
PS DB 5.9.2 Private Property and Commonage 
 
 Add the following to DB 5.9.2: 
 
 Gardens and lawns shall be repaired to the original standard where they were crossed.  

Grass and plants shall be taken out of the ground, temporarily stocked, watered during 
construction, and replanted after backfilling. 

 
PSDB 8 MEASUREMENT AND PAYMENT 
 
PSDB 8.2 COMPUTATION OF QUANTITIES 
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PS DB 8.2.4 Shoring 
 
 Add the following to DB 8.2.4: 
 
 Shoring will only be measured and paid for, if the Engineer gives written approval before it 

is installed. 
 
PSDB 8.3.2   Excavation  
 
   (a) Excavation in all material for trenches, backfill, compact and dispose of surplus 

material……………………………………………………………………………… Unit (m)  
  

Item will be provided for various pipe diameters in steps not greater than those specified 
in 5.2 and various depths in increments of 1.0 m measured to the bottom of the bedding 
layer (see Drawing DB 2, DB 3, and DB 4). Where measured volumetrically in terms of 
8.1.2 (a), the volume of excavation will be computed in accordance with 8.2.2 and 8.2.3 

 
The rate shall cover the cost of the same operation in heading where the Contractor 
elects to use such a method of excavation. The volume or length will be measured for 
payment on the assumption that normal trench excavation has been carried out. The 
volume or length in the undisturbed prism of material between the top of the tunnel and 
ground level will be classified as soft excavation in terms of 3.1. No additional payment 
will be made for such headings and no deductions will be made for reduced excavation 
quantities. 
 

  (b) Extra-over item (a) above for: 
 

 1. Intermediate excavation ………………..………………………………….……… Unit: m³ 
 2. Hard rock excavation……………………………………..………………………… Unit: m³ 
 3. Hand excavation and backfill where ordered by the engineer. …..…………… Unit: m³ 
 4. Soil Crete backfilling where directed by the engineer. ……………….………   Unit: m³ 

 
Separate items will not be provided for depth increment, volume will be computed from 
the trench width determined in accordance with 8.2.3 and the depth from the top of the 
intermediate or hard  rock excavation, as the case may be, either to the bottom of the 
same material or to the bottom  of the trench as specified in (a) above, whichever is the 
lesser (see Drawing DB 5) 

 
The rates shall cover the additional cost of the excavation and hauling of the more 
difficult material of unsuitable material. 

 
 

c)  Excavate and dispose of unsuitable material from trench bottom 
(provisional)... Unit: m³ 

 
The volume will be computed from the trench width determined in accordance with 8.2.3 
and m³ the additional depth ordered.   

 
The rate shall cover the cost of the excavation of the additional depth in any material, 
the disposal of the unsuitable material as specified for soft: excavation in 5.6.3 within 
free haul distance and the backfilling of the additional depth with suitable material from 
the side of the trench. 

 
 
PSLF 8.17 GENERIC LABOUR-INTENSIVE SPECIFICATION 

 

The Generic Labour-intensive specification below is the same as SANS 1921-5, 

Construction and management requirement for works contracts- Part 5:  

 
PSDB 8.3.3 EXCAVATION ANCILLARIES 
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PSDB 8.3.3.1 Make up deficiency in backfill material 
 

a) from other necessary excavations on site ………………………………………………………… Unit: m³ 
b) by importation from-designated borrow pits ………………………………………………………  Unit: m³ 
c) by importation from commercial or off-site sources selected by the Contractor …… ............ Unit: m³ 

 
Items (b) and (c) above will not be measured for payment unless importation has been ordered in 
writing. The volume will be computed from the trench width determined in accordance with 8.2.3 and the 
depth from the top of the backfill to the top of the bedding as shown on Drawing DB-1 or the actual 
depth of backfill used to make up the deficiency or the depth of additional excavation ordered in terms of 
B.3.2(c), as applicable. 

 
The rate for material from other necessary excavations on site shall cover the cost of selection of 
suitable material, the moving of the material to points alongside the trench spaced to suit the 
Contractor's method of working, and the disposal of the material that is replaced, all within free haul 
distance. 

 
The rate for material from designated borrow pits shall cover the cost of royalties, if applicable, 
excavation and selection of suitable material, the moving of the material to points alongside the trench 
spaced to suit the Contractor's methods of working, and the disposal of the material that becomes 
surplus as a result of the importation, all within free haul distance. 
 
 
The rate for material from commercial or off-site sources selected by the Contractor shall cover the cost 
of the acquisition of the material (including royalties, if applicable), the moving of the material to points 
alongside the trench spaced to suit the Contractor's methods of working, and the disposal of the 
material that becomes surplus as a result of the importation, all within free haul distance (see Sub 
clause 5.2.5.1 of SANS 1200 D or Sub clause 5.2.6.1 of SANS 1200 DA, as applicable). 
 

 
PSDB8.3.3.2 Opening up and closing down of designated borrow pit ..................................Unit: Sum 
 

This item will only be scheduled when a new borrow pit has to be established or when access to 
an existing borrow pit has to be established. 

 
With the exception of the cost of the removal and spreading back of the topsoil (if scheduled), 
the sum shall cover the cost of opening up and of restoring the Site as specified in Sub clause 
5.2.2.2 of SANS 1200 D or Subclause 5.2.2(f) of SANS 1200 DA, as applicable. 

 
PSDB 8.3.5 Existing Services 

 
Existing Services-that Intersect or Adjoin a Pipe Trench (see Sub-clauses 5.1.2 and 8.3.8 of 
SANS 1200 D or Sub-clauses 5.1.3 and 8.3.5 of SANS 1200 DA, as applicable.) 
(See Subclauses 5.1.2 as applicable.) 

 
(a) Services that intersect a trench (angles between centre-lines in plan of 45-90°). unit (No) 
 
Except where water pipes are to be recovered, existing water pipes, sewers, stormwater pipes, 
concrete-lined channels and drains, box culverts, electric cables, ducts, kerbs, channels, erf 
connections and various sizes of pipes and services that intersect a trench of specified width and 
require various degrees of care, whether or not their presence is known before they are 
uncovered, will be measured separately. The unit refers to one service, but services that are so 
grouped that they can be contained within a horizontal dimension of 200 mm measured at right 
angles to the axis of the services will be measured as one unit. 

 
(b) Services that adjoin a trench (parallel to or at an angle between centre-lines in plan of less 
than 45°)...................................................................................................................... Unit. (No) 
 

 
In a case where a trench of specified width 
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1 runs parallel to or at an angle (in plan) of less than 45° to an existing service, and is such that 
the nearer side of the bottom of the trench lies at least partly between a vertical plane and a 
plane that lies at an angle of 45° below the horizontal, both planes passing through the axis of 
the service, the length of service within the minimum base width of the trench, determined in 
accordance with 5.2, will be measured for payment under this item and the remaining length, 
the side of the trench which, in the opinion of the Engineer, is rendered liable to collapse 
because of the existence of such service, will be measured for shoring (see 8.3.4(a)). 

The rate for an item scheduled in terms of (a) and (b) above shall cover the additional cost 
of 
 
i) care in excavation necessitated by the presence of such service in or across the trench; 
 
ii) Protecting and maintaining such service in operation by mans of temporary supports or 
shoring, as necessary; 
 
iii) Delays and disruption of the progress of the work due to the existence of the service1 
and 
 
iv) Repairs necessitated by damage caused by the Contractor. 
 
 

PS DB 8.3.6 Finishing 
 
PS DB 8.3.6.1 Reinstate Road surfaces complete with all courses Unit: m2 

 
 Replace DB 8.3.6.1 with the following: 
 
 a) Gravel Unit: m2 

 
 The area will be calculated from the length of finished road or paved surfaces as 

applicable and with the trench width taken as 0,8m.  Payment for finishing will be 
additional to that for excavation covered by 8.3.2. 

 
 The rate shall cover the cost, selective excavation (including the equipment that is 

required to break up, remove and, if necessary, stockpile the original surface material), 
and subsequently of reinstating and compaction and shall include the cost of delays and 
the cost of any risk of having to repair damage as specified in DB 5.10.  Compaction to be 
according to PS DB 5.7.2 
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PROJECT SPECIFICATIONS 

 
PORTION 2: VARIATIONS AND ADDITIONS 

TO STANDARDISED SPECIFICATIONS 
 

SABS 1200 G:  CONCRETE (STRUCTURAL) 
 

PSG1 SCOPE 
 
 This specification covers the requirements for structural concrete work (plain and reinforced) 

for civil engineering and building construction. It covers the basic materials, the plant and 
formwork required, the quality, manufacture, and curing of concrete, tolerances in 
workmanship, tests and acceptance, and the methods by which the finished structure is to 
be measured for the purposes of payment. 

 
PSGA 3 MATERIAL 
 
PSG 3.2   CEMENT 
 
PSG 3.2.2 Alternative types of cement 
 
 Only sulphate resistant cement shall be used on this project. 
 

If the Contractor wishes to use any other type of cement, he shall obtain the Engineer’s prior 
written approval (see 8.1 .3 .2 and 8.1.3.3.) The tendered rates, however, shall be based on 
the use of sulphate resistant cement only. 
 

PSG 3.2.3 Storage of Cement 
 
 Cement shall not be store for longer than 12 weeks without the Engineers permission. 
 
PSG 3.4 AGGREGATES 
 
PSG 3.4.4 Aggregate of dolomitic origin 
 

All aggregates for structural concrete, manholes, pipe encasement, pipe bedding cradles, 
mass filling, etc. shall be of dolomitic origin. The quantity of insoluble matter in respect of 
concrete made with aggregates of dolomitic origin, determined according to the method 
described in SANS 677, Appendix C, shall not be more than 15%. 

  
PSG 4 PLANT 
 
PSG 4.1 GENERAL 
 
PSG 4.1.1 Minimum Plant 
 

 The contractor shall have the following minimum Plant available and in sound working 
order: 
 

(a) Two concrete mixers, each of sufficient capacity to complete a section off the wall 
between horizontal construction joints within 4 hours and without interruption; 

 
(b) Two concrete vibrators, at least one of which shall be powered by an internal 

combustion engine; 
 

(c) One air compressor; 
 

(d) Storage tanks at the water carts or trucks are adequate capacity to ensure that 
sufficient water will be available before commencement of every major concrete-
placing operation. 
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If the Plant used for placing concrete for the structure of electrically or mechanically 
powered, the Contractors shall also provide some other approved, non- electrically powered 
standby means for placing concrete at an adequate rate in the event of a power or 
mechanical failure of the main Plant. 
 
When the Contractor elects to place a crane inside the walls of the structure during the 
construction period, shall communicate with the Engineer in good time to ensure that the 
design and layout of the panels that form the roof slabs and floor allow for such positioning 
of the crane. When sections of the roof and floor have to be redesigned to accommodate 
the crane, the redesigned cost shall be borne by the Contractor. 
 

PSG 4.5 FORMWORK 
 
PSG 4.5.1 Design 
 
 All form work with scaffolding required for any part the works shall be designed by the 

Contractor, and before commencing with the erection of any formwork or scaffolding, the 
Contractor shall submit the methods he proposes to use to the Engineer for approval. The 
Engineer has the authority to order alterations to the design or the sizes of any part of the 
formwork or scaffolding. The Contractor shall check the safety and suitability of all such 
alterations. The fact of the Engineer has approved or altered any part of the formwork of 
scaffolding shall not be construed as relieving the Contractor of his responsibility with regard 
to the strength and stability of the formwork or scaffolding. 

 
PSG 4.5.3 Ties 
 

No plugs, bolts, ties or clamps of any description used to hold formwork will be allowed into 
the project or through the concrete unless expressly approved by the Engineer. 
 
Only approved tie-rods consisting of solid rods (that remain embedded in the concrete) and 
with removable ends shall be used to hold the formwork of the walls. The removable tie-rod 
ends shall facilitate removal without damage to the concrete, and no permanently 
embedded parts of such tie-rods shall have less than 50mm of cover to the finished 
concrete surface. 
 
The cavities left in the concrete when the tie-rod end cones are removed shall soundly 
caulked with a cement mortar to which an approved shrinkage-reducing agent has been 
added, and shall be neatly to finished to a smooth surface uniform with that of the 
surrounding concrete. 
 
The cost of supplying special tie-rods as well as the filling of the cavities left by the tie-rod 
cones shall be included in the rates tendered for formwork under the appropriate pay items. 
 
On no account shall formwork be secured to reinforcing bars. 

 
 
PSG 5 CONSTRUCTION 
 
PSG 5.1 REINFORCEMENT 
 
PSG 5.1.2 Fixing 
 
 The Engineer will inspect the reinforcing after it has been fixed in place, the formwork has 

been cleaned, cover blocks have been positioned, and before concreting commences. 
 

Welding of reinforcing steel will not be permitted. 
 

PSG 5.1.3 Cover 
 

The distance between pipes in the reinforcing steel shall nowhere be less than: 
 
(a) 40 mm or 
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(b) 5 mm plus the maximum size of the coarse aggregate, whichever is the largest 

 
PSG 5.2 FORMWORK 
 
PSG 5.2.5 Removal of formwork 
 
PSG 5.2.5.6 The Contractor shall make provision for the continued support of beams and slabs while the 

formwork is being removed and/or for that propping of beams and slabs. 
 
PSG 5.3 HOLES, CHASES AND FIXING BLOCKS 
 
 Cover blocks for reinforcing and fixtures may be placed into the concrete provided that 

neither the strength nor any other desirable characteristics (such as the appearance) of the 
concrete section is affected or impaired in the opinion of the Engineer. 

 
The holes or cavities left by the ferrule heads in the concrete of water-retaining structures 
shall be filled with an approved non-shrink grout applied strictly in accordance with the 
manufacturer’s specifications. 

 
PSG 5.4 PIPES AND CONDUITS 
 
 All pipes passing through to concrete floors, walls or slabs shall be cast into a concrete 

member simultaneously with the casting of the member. Openings for pipes shall only be 
left in concrete members when so directed by the Engineer or when shown on the drawings. 
Pipes shall be installed in such openings according to the details shown on the drawings. 

 
If water tightness is a requirement where pipes are cast into walls, floors and slabs, the 
Contractor shall ensure water tightness where smooth-surfaced pipes are used by using an 
approved method such as tape wrapping the pipes prior to casting in. The cost of such 
method will be deemed to be included in the rates tendered for item PSG 8.10. 

 
PSG 5.5 CONCRETE 
 
PSG 5.5.1 Quality 
 
PSG 5.5.1.5 Durability 
 

The exposure conditions of the concrete are classified as “severe”. 
 

PSG 5.5.1.7 Strength concrete 
 

 The concrete mixes for sulphate resistant cement shall be designed by an approved 
laboratory for approval by the Engineer before commencement of any concrete work. 

 
PSG 5.5.3 Mixing 
 
PSG 5.5.3.2 Ready-mixed concrete 
 

 Ready-mixed concrete may be used on the Site. The contractor shall take samples for 
testing from every load delivered to the Site. 

 
PSG 5.5.5 Placing 
 
PSG 5.5.5.10 Concreting of the wall between horizontal construction joints shall be carried out in both 

directions from a point on the wall in order to close the gap with fresh concrete. 
 
PSG 5.5.7 Construction joints 
 

Horizontal construction joints are permitted in structure walls in positions indicated on the 
drawings or approved by the Engineer. Vertical construction joints in the wall are subject to 
the written approval of the Engineer and the cost of all such vertical or horizontal 
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construction joints will be deemed to be included in the rates for cast-in-situ concrete. This 
also applies to the preparation of concrete to form construction joints in the flume walls as 
specified on the drawings. 
 
The construction joints in water-retaining structure shall be made strictly in accordance with 
the details shown on the drawings. The joints between screeds and concrete floors shall be 
regards as construction joints and the surface of the floor shall be prepared as described for 
construction joints.  
 
Should the Contractor’s method of construction necessitate the placing of construction or 
other joint in a position not shown on the drawings, such method of construction and 
position of the joint shall be approved by the Engineer in writing. The cost of such joint shall 
be included in the tendered rates and shall include scrabbling of the concrete where steel 
reinforcement is continuous 
. 
The walls shall be cast in lifts of height that permits each lift to be poured without 
interruption in one continuous operation during working hours. 
 
It is the Contractor’s responsibility to ensure that construction joints are watertight. The 
Contractor’s proposed method for ensuring the watertightness of such joints shall be 
submitted to the Engineer for his approval. 
 
For construction joints at kickers all additional costs for concrete, preparation, etc will be 
deemed to be included in the rates tendered for concrete in walls or sides and kicker joints 
or construction joints will not be measured separately. 

 
PSG 5.5.8  Curing and protection 

 
Curing by retaining the formwork in place or by covering with a waterproof membrane are 
the curing methods strongly recommended. Concrete will not be paid for unless properly 
cured and proof of curing is continuously visible on the Site. 

 
PSG 5.5.11  Watertight concrete 

 
The minimum cement content in water-retaining structures shall be 325 kg/m³, and the 
maximum cement content shall be 450 kg/m³ in reinforced concrete. 
 
The maximum water cement ratio for water-retaining structures shall not be more than 0,50. 

 
PSG 5.5.16  Soilcrete 

 
Where soilcrete is specified for filling under floor slabs the soilcrete shall comply with the 
requirements of subclause PSDB 3.5 (d) of section 1200 DP as amended and shall be 
placed as specified in this subclause. 

 
PSG 6 TOLERANCES 
 
PSG 6.2 PERMISSIBLE DEVIATIONS 
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PSGA 6.2.3  Specified permissible deviations 
 

Degree of accuracy II is applicable 
 
Every specified permissible deviation is binding in itself. The cumulative effect of permissible 
deviations will not be considered. The maximum permissible vertical deviation is subject to 
the other permissible deviations. 
 

  Permissible deviation 
  Degree of accuracy 
  III II I 
  mm mm mm 

Vertically, per meter of height  5 3 2 
Subject to a maximum  50 30 10 
 

 
PSG 7 TESTS 
 
PSG 7.1 FACILITIES & FREQUENCY OF SAMPLING 
 
PSG 7.1.1 Facilities 
 

The Contractor shall provide sufficient storage capacity for the concrete cubes and shall 
arrange to have them tested by an approved laboratory. 
 
The cost all testing, including the cost of sampling, storage and transporting samples should 
be included in the rates tendered for concrete work. 

 
PSG 7.3 ACCEPTANCE CRITERIA FOR STRENGTH CONCRETE 
 

Test results obtained from the supplier of ready-mix concrete will not be accepted for 
evaluation in terms of subclause 7.3, but samples for testing shall be taken off such 
concrete at the point of placing. 
 

PSG 7.3.6 Testing for watertightness 
 

Water for testing shall be provided by the Contractor and shall be responsible for providing 
all necessary equipment that may be required for filling the structures. 
 
The structure shall be filled with water at a uniform rate not exceeding 2.0 m in 24 hours 
until the top water level been reached. The water level will then be carefully noted and 
recorded by the Engineer in relation to a fixed benchmark, and shall be contained by the 
addition of further water for a sterilising period to permit complete absorption of water by the 
concrete. 
 
The sterilising period may be 7 days for a maximum design crack width of 0.1mm or 21 days 
for 0.2mm or larger. After the sterilising period, the level of the liquid surface shall be 
recorded at 24-hour intervals for a test period of 7 days. During the 7-day test period the 
total permissible drop in level, after allowing for evaporation shall not exceed 1/500 the one 
of the average water depth of the full tank, or 10 mm. 
 
The evaporation shall be measured by the mean drop in level caused by the evaporation of 
the water in three flat containers floating in the water being recorded.  
 
In the event of appreciable leakage being evident at any of the stages of the filling or testing 
or the event of the Engineer considering the final degree of water tightness to be 
unsatisfactory, the contractor when ordered by the Engineer shall discontinue such filling or 
testing and shall, at his own expense, take approved steps immediately to rectify the 
leakage, until a satisfactory test is obtained, which shall prove to the Engineer that a 
sufficient degree of watertightness has been obtained.  
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The cost of emptying a water-retaining structure which cannot be drained shall be borne by 
the Contractor. The water shall be discharged in a manner approved by the Engineer and 
shall be such that the employer can utilise the water is he so desires. 
 
The water shall not be used as a medium for addictives to affect remedial work or to stop 
leaks. 
 
The cost of retesting the structure for watertightness shall be borne by the Contractor. 

 
 
PSG 8 MEASUREMENT AND PAYMENT 
 
PSG 8.1 MEASUREMENT AND RATES 
 
PSG 8.1.1 Formwork 
 

Splays up to and including 25 mm x 25 mm will not be measured separately and will be 
deemed to be included in the formwork costs 

 
8.1.1.7 For construction joints at kickers (joint F), all additional costs for formwork to edges up to 

300 mm high will be deemed to be included in the rates tendered for vertical formwork to 
sides of walls and will not be measured separately in narrow width. 

 
8.1.1.8.1 No formwork will be measured to edges of blinding layers under structures and the cost 

thereof (if needed), will be deemed to be included in the rates tendered for concrete in 
blinding layers.  

 
8.1.1.8.2 Back-shuttering or formwork to top revealed surfaces of sloping - or conical formwork will 

only be measured to surfaces over 40° and 85° to the horizontal.  
 
8.1.1.8.3 Formwork to horizontal surfaces in pump stations, valve chambers, man holes or sumps can 

either be removed through the manhole cover opening or the Contractor may use 
permanent formwork at his own cost as no claims in this regard will be considered. 

 
PSG 8.1.2 Reinforcement 
 

The unit of measurement for steel bars shall be the ton of reinforcement in place, in 
accordance with the Drawings or as authorised by the Engineer.  
 
The unit of measurement for welded steel fabric shall be the kilogram of fabric reinforcement 
in place, and the quantity shall be calculated from the net area covered by mesh, excluding 
overlaps.  
 
Clips, ties, separators, stools and other steel used for positioning reinforcement will not be 
measured, unless these are shown on the bending schedules.  
 
The tendered rate shall include full compensation for the supply, delivery, cutting, bending, 
welding, placing and fixing of the steel reinforcement, including all tying wire, stools, 
supports and waste. 

 
PSG 8.9 Testing for watertightness 
 

The lump sum figure will cover all the required processes to be carried out in accordance 
with the information and specifications referred to in clause PSG 5.5.11.3. 
 
The tendered lump sum shall include full compensation for all materials, equipment and 
work required in order to complete the work as specified. 

 
PSG 8.10 Cleansing and disinfection 
 

The lump sum figure will cover all the required processes to be carried out in accordance 
with the information and specifications referred to in clause PSG 5.5.11.4 
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The tendered lump sum shall include full compensation for all materials, equipment and 
work required in order to complete the work as specified. 
 

PSG 8.12 Thermo insulation………………………………………………………….……………Unit: m
2
 

 
Measurement shall be for the entire area of roofing to be covered with a 100mm thick layer 
of well-graded, thoroughly cleaned, 26mm concrete aggregate placed as shown and 
detailed on the drawings. 
 
The rate tendered shall include full compensation for all materials, equipment and work 
required in order to complete the work as specified. 
 

PSG 8.13 Drain pipes…………………………………………………………..…………….………Unit: m 
 

Measurement shall be per linear metre of drain pipe required as indicated in the bill of 
quantities and on the drawing. The protective geotextile for these pipes is to be measured 
and included with this item. 
 
The rate tendered shall include full compensation for all materials, equipment and work 
required in order to complete the work as specified and must include the pipe and 
associated protective geotextiles. 
 

PSG 8.14  Geofabric layer………………………………………………………….……………….Unit: m
2
 

 
Measurement shall be for the total area of geotextile as specified in the bill of quantities and 
on the drawings, placed between the no-fines concrete drainage layer and the 30mm thick 
blinding layer 
 
The rate tendered shall include full compensation for all materials, equipment and work 
required in order to complete the work as specified. 
 

PSG 8.15  Manholes………………………………………………………………….……………….Unit: No 
 

 Measurement shall be for the complete number of manholes required as specified on the 
drawings. 

 
 The rate tendered shall include full compensation for all materials, equipment and work 
required in order to complete the work as specified. 

 
PSG 8.16  Bearing strip……………………………………………………………….……………….Unit: m 
 

Measurement shall be per linear metre of limitgliss bearing strip required to be placed 
between the reservoir wall and roof as specified on the drawings. 
 
The rate tendered shall include full compensation for all materials, equipment and work 
required in order to complete the work as specified. 

 
PSG 8.17  Roof weep holes………………………………………………..……….……………….Unit: No 
 

Measurement shall be for the number of weep holes required as per the drawings. 
 
The rate tendered shall include full compensation for all materials, equipment and work 
required in order to complete the work as specified. 
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PROJECT SPECIFICATIONS 
 

PORTION 2: VARIATIONS AND ADDITIONS 
TO STANDARDISED SPECIFICATIONS 

 
SABS 1200 GA:  CONCRETE (SMALL WORKS) 

 
 

PSG1 SCOPE 
 

This specification covers the requirements for concrete (plain and reinforced) for small 
works associated with pipelines, roads, railways, pump stations, etc. It covers the basic 
materials, the plant did formwork required, the quality, manufacture, arid curing of concrete, 
tolerances in workmanship, testing, and the methods by which the finished structure is to be 
measured for the purposes of payment 

 
PSGA 3 MATERIAL 
 
PS GA 3.2.1 Applicable Specifications 
 
 Add the following to G 3.2.1: 
 
 Portland cement that conforms to SABS 471. 
 
PS GA 3.2.2 Storage Of Cement 
 
 Add the following to G 3.2.2: 
 
 Consignments of cement shall be used in the same sequence as that in which they are 

delivered to site.  No cement shall be used which has been stored on site for a longer period 
than 6 (six) weeks.  All cement so stored for a longer period than 6 (six) weeks, all cement 
damaged in any way, and all cement which does not comply with the specification, shall be 
removed immediately and permanently from the site. 

 
GA 4 PLANT 
 
PS GA 4.4 Formwork 
 
PS GA 4.3.3 Ties 
 
 Add the following to G 4.4.3: 
 
 No ties will be allowed in vertical walls and permanent metal ties shall have a minimum 

concrete cover of 40 mm.  Tie holes shall be filled with an approved non-shrink epoxy grout. 
 
GA 5 CONSTRUCTION 
 
GA 5.1 REINFORCEMENT 
 
PS GA 5.1.3 Cover 
 
 Substitute G 5.1.3 with the following: 
 
 The cover of concrete over reinforcement, unless otherwise indicated on the drawings, shall 

be not less than 40 mm. 
 
GA 5.2 FORMWORK 
 
PS GA 5.2.1 Classification Of Finishes 
 
 Add the following to G 5.2.1: 
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 The following surface conditions are required in the various portions of the finished 
concrete: 

 
 (a) Rough 
 
  Concealed surfaces and surfaces lower than 100 mm below finished ground level. 
 
 (b) Smooth 
 
  All surface finishes not classified as "rough" in paragraph (a) shall be classified as 

"smooth".  All exposed edges unless otherwise indicated on the drawings, shall be 
chamfered 20 mm x 20 mm by means of triangular fillets fixed to the formwork. 

 
GA 5.4 CONCRETE 
 
GA 5.4.1 Quality 
 
PS GA 5.4.1.2 Consistency 
 
 Add the following to sub clause G 5.5.1.2(a): 
 
 The slump of concrete used in water retaining structures may not be less than 30mm and 

not more than 60mm. 
 
PS GA 5.4.1.5 Strength concrete 
 
 Add the following to G 5.5.1.7: 
 
 The grade of strength concrete and the maximum nominal size of coarse aggregate for each 

portion of the works, unless otherwise indicated on the drawings, shall be as follows: 
 
 (a) Blinding layers and encasing of pipes    20 MPa/19 mm 
 (b) Benching    20 MPa/19 mm 
 (c) Screeds   20 MPa/10 mm 
 (d) Reinforced concrete    30 MPa/19 mm 
 
PS GA 5.4.1.7 Durability 
 

Concrete shall be so proportioned to ensure that the water/cement ratio does not exceed 
0,5 and, to ensure workability, water-reducing admixtures of approved manufacture shall be 
used in preference to increasing the cement content. 

 
PS GA 5.4.8 Concrete Surfaces 
 

  Add the following to GA 5.4.8.1: 
 

 Concrete surfaces under screeds, granolithic finishes or benching shall be brought up to a 
plane, uniform surface with a suitable screed board. 

 
PS GA 5.4.11 Construction Joints 
 

 The use of construction joints must be minimised and may only be placed as shown on the 
drawings or at positions as approved by the Engineer. 
 

 At all construction joints in walls a PVC water stop without a centre bulb must be placed as 
shown on the drawings. 

 
 Alternative materials with similar properties may be proposed but may only be installed after 

approval of the Engineer. 
 
PS G 5.5.10.4 Wood-floated finish 
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 Where wood floating is specified or scheduled, the surface shall first be given a finish as 
specified in G 5.5.10.1 and after the concrete has hardened sufficiently; it shall be floated to 
a uniform surface free from trowel marks.  The screed surface shall be wood-floated, either 
by hand or machine, only sufficiently to produce a uniform surface free from screed marks. 

 
 
PS G 5.5.10.5 Steel-floated finish 
 

 Where steel floating is specified or scheduled, the surface shall be treated as specified in 
PS G 5.5.10.4 except that, when the moisture film has disappeared and the concrete has 
hardened sufficiently to prevent laitance from being worked to the surface, the screed 
surface shall be steel-trowelled under firm pressure to produce a dense, smooth, uniform 
surface free from trowel marks. 
 

Measurements and Payment 
 

PSGA 8.1.1  Formwork 
 

Formwork, other than formwork covered by 8.1.1.2 and 8.1.4, will be measured as the net 
area of the face of the concrete to be supported during the deposition of concrete. No 
deduction will be made for fillets and splays of size up to 50 mm x 50 mm or for openings of 
diameter up to 0,7 m or of area up to 0.5 m². 
 
Formwork in continuous lengths of narrow widths and of fillets or splays over 20 mm x 20 
mm will be measured by length, the width or range of widths being stated in the schedule. 
Boxing-out, the forming of holes, and other such operations will be measured by number, 
basic dimensions, perimeters, or drawing references, as stated in the schedule. 
 
The unit rate shall cover the cost of all parts of formwork in contact wi.th the concrete, and 
the necessary bearers, struts, and other supports, plus the labour and plant necessary to 
erect and strike such formwork. 

 
PSGA 8.1.2 Reinforcement 

 
Steel for normal reinforced concrete will be measured net by mass of all bars, including 
supporting steel detailed on the reinforcing schedules. The mass will be computed from the 
nominal bar size and nominal mass per unit length. No allowance will be made for cutting, 
waste, spacer devices (materials other than steel bars), or binding wire. 
 
Steel reinforcement for precast concrete units will not be measured unless so scheduled 
(see 8.6). 
Welded mesh will be measured by area as shown on the drawings, no allowance being 
made for cutting, waste, laps, or deductions for end cover. The areas measured will be 
those of the concrete floor or slabbing reinforced by means of mesh. In the case of 
continuous unit partly reinforced by mesh, the area will be computed from the outside 
dimensions of the area covered by mesh regardless of whether or not additional reinforcing 
steel is present in the same area. 
Steel off cuts resulting from the cutting and bending of reinforcement in accordance with the 
bending schedules shall be deemed to be the property of the Contractor. 

 
PSGA 8.1.3 Concrete 

 
a) Concrete will be measured net to the dimensions shown on the drawings or to the 
dimensions cast, whichever are the smaller. Structural elements that are undersized will be 
measured for payment only if they are accepted by the Engineer 
 
b) No allowance will be made for concrete required to make up over break in soft 
excavation, but payment will be made for additional concrete or formwork, or both, ordered i 
n writing by the Engineer to replace unsuitable material or over break in hard rock or in 
intermediate excavation. 
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The unit rates shall cover the cost of the provision of concrete (made with ordinary Portland 
cement unless otherwise scheduled), mixing, testing, placing, compacting, the forming of 
stop-ends and unforeseen construction joints, striking of for levelling as applicable, and 
curing and repairing where necessary, together with the cost of all parts of formwork in 
contact with the concrete aid the necessary bearers, struts, and other supports, plus the 
layout and plant necessary to erect and strike such formwork. 
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PROJECT SPECIFICATION 
 

PORTION 2: VARIATIONS AND ADDITIONS TO 
STANDARDISED SPECIFICATIONS 

 
SANS 1200 LB:  BEDDING (PIPES) 

 
 
PS LB 1 SCOPE 
 
PS LB 1.1 SCOPE 
 
 Add the following to LB 1.1: 
 
 This specification also covers the bedding required for sleeve pipes. 
 
PS LB 3 MATERIALS 
 
PS LB 3.1 SELECTED GRANULAR MATERIAL 
 
 Substitute LB 3.1 with the following: 
 
 Selected granular material shall be an aggregate, sand or granular material, all of a non-

cohesive nature and free from any organic material, of which the grading analysis shows 
100 % passing a 13, 2 mm sieve and not more than 5 % passing a 0,075 mm sieve. 

 
 Only if approved by the Engineer may sand from the trench excavations be used as 
selected material. 

 
PS LB 3.2 SELECTED FILL MATERIAL 
 
 Substitute LB 3.2 with the following: 
 
 The requirements of PS LB 3.1 shall apply mutatis mutandis. 
 
PS LB 3.3 BEDDING 
 
 Add the following to LB 3.3: 
 
 All pipes shall be classified as flexible pipes and shall have a bedding of selected granular 

material and selected fill material. 
 
PS LB 3.4 SELECTION 
 
PS LB 3.4.1 Suitable Material from Trench Excavation Available 
 
 Replace the first sentence of LB 3.4.1 with the following: 
 
 Notwithstanding the requirements DB 3.7 and LB 3.4.1 relating selected excavation 

methods, the Contractor must follow selected excavation methods and provide or use plant 
that will prevent material that is suitable and necessary for bedding being contaminated. 
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PS LB 5 CONSTRUCTION 
 
PS LB 5.1 GENERAL 
 
PS LB 5.1.4 Compacting 
 
 Substitute "90 % of Mod. AASHTO" in LB 5.1.4 with "93 % of Mod. AASHTO. 
 
 If sand is used the compaction grade must be 100% Mod. AASHTO 
 
PS LB 8 MEASUREMENT AND PAYMENT 
 
PS LB 8.1 PRINCIPLES 
 
PSLB 8.1.1 Provision of Bedding from Trench Excavation  
 
 a) Selected granular material .................................................................................Unit: m³ 
  
 b) Selected fill material............................................................................................Unit: m 
 
 The rates shall cover the cost of acquiring, from within 1 km, bedding that complies with the 

relevant requirements of the specification, of delivering it to points alongside the trench 
spaced to suit the Contractor's methods of working, and of disposing of displaced material 
within a free haul distance of 1 km. 

 
 In terms of the standardized specifications covering pipelines, the rate for the supply and 

laying of pipelines covers the cost of handling bedding material from alongside the trench 
and placing it under and around the pipeline. 

 
PSLB 8.1.2 Supply only of Bedding by Importation  
 
 From other necessary excavations  
 a) Selected granular material .....................................................................................Unit: m³ 
  

a) Selected fill material ........................................................................................... Unit: m³ 
 

PSLB 8.1.4 From commercial sources  
 
 a) Selected granular material .................................................................................... Unit: m³ 
  
 b) Selected fill material ............................................................................................. Unit: m³ 
 
 The rate shall cover the cost of acquiring, regardless of distance, the required bedding from 

commercial sources (see Sub clause 8.3.4 of SANS 1200 D or Sub clause 8.3.4 of SANS 
1200 DA, as relevant), of delivering it to points alongside the trench spaced to suit the 
Contractor's methods of working, and of delivering it to points alongside the trench spaced 
to suit the Contractor's methods of working, and of disposing of material displaced by such 
importation, within a free haul distance of 0,5 km. 

 
PSLB 8.1.6 Encasing of Pipes in Concrete .................................................................................... Unit: m³ 
 
 Separate items will be scheduled for each size of pipe and for each grade of concrete 

specified. 
 
 The volume will be computed from the dimensions of the concrete as given on the drawing. 
 
 The rate shall cover the cost of dealing with any excavation (in all materials including 

disposal of surplus) that is additional to that measured under the item for pipe trench 
excavation, the cost of encasing the pipe in concrete including the cost of formwork (if any), 
etc., and the cost of formwork to form flexible joints at 4 m centres. 

 The rate shall cover encasement of pipe through stream crossings, Rate shall include 
formwork, mixing and placing of concrete (5m3) and Gabions (10m3). 
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PS LB 8.2.5 Overhaul of material for Bedding cradle and selected fill blanket   Unit: m³.km 
 
 Substitute LB 8.2.5 with the following: 
 

a) Limited overhaul (0,5 km to 1,0 km) .................................................. Unit: m³ 
 
b) Long overhaul ...................................................................................Unit: m³.km 
 
Except that the volume is calculated according to LB 8.1.3, the requirements of D 8.3.6 or 
DA 8.3.3, as applicable, shall apply for overhaul. 
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PROJECT SPECIFICATION 
 

PORTION 2: VARIATIONS AND ADDITIONS TO 
STANDARDISED SPECIFICATIONS 

 
SANS 1200 L:  MEDIUM PRESSURE PIPELINES 

 
PSL 1  SCOPE 
 

This specification covers the supply and installation of pipelines of diameter up to 1 000 mm, 
Complete with ancillary works, for transporting water and sewage under working pressures 
of up to 2.5 MPa. 

 
PSL 3 MATERIAL 
 
PSL 3.1 GENERAL 
 
 Replace the first sentence of L 3.1 with the following: 
 
 Duraflow mPVC and uPVC pipes, where relevant, will be used in the water pipelines. 
 

Pipes and fittings shall be of the types specified in the schedule or in the project 
specification and, unless otherwise required in terms of the project specification, they and 
their couplings shall be capable of withstanding the applicable test pressure specified in 
7.3.1. All pipes and fittings shall be supplied complete with couplings and jointing material. 
 
Satisfactory temporary end covers shall be provided for the protection of threads, flanges, 
and prepared ends of plain-ended pipes and fittings, and to prevent damage to internal 
lining during transportation and during handling on Site.  
 
Pipeline materials shall be so transported, stored, and handled that pipes are not 
overstressed at any time and fittings are not damaged in any way.  PVC pipes to be stored 
under shade for the period between delivery to site and pipe laying and backfilling. All thin-
walled, flexible, and soft-coated pipes shall be handled with particular care and shall be so 
stored that they are not subject to concentrated pressure from stones or other objects. Pipes 
damaged or cracked in any way shall be removed from the Site. 
 

 
PSL 3.9 CORROSION PROTECTION 
 
PSL 3.9.2 Protection of Steel Pipes and Accessories 
 
 All the pipe items of steel with diameters from 100mm and more must, unless otherwise 

specified be provided of three coats of epoxy paint (KSIR 88 or similar) to provide a final film 
of 300-micron dried thickness.  Application must be according to the suppliers’ prescription 
and must be on the inside and outside.  Steel pipe items with diameters smaller than 
100mm must be protected using galvanising or epoxy paint. 

 
PSL 3.10 VALVES 
 

All valves must be painted according to an approved method with epoxy paint (KSIR 88 or 
similar), to provide a final film of 300 micron dried thickness, after manufacturing and 
testing.  Complete technical information of all valves must be submitted to the Engineer for 
approval before purchase. 
 

PSL 3.10.1 Gate Valves 
 
 All gate valves shall be of the AVK type, shall comply with the requirements of SANS 664 

and shall be suitable for a working pressure of 1, 6 MPa (Class 16), or as indicated on the 
detail drawings.  All gate valves must be supplied with a square spindle nut, suitable to be 
used with a valve key, or with a hand wheel as indicated on the detailed drawings.  One 
valve key per nut size must be provided and will be included in the rate for valves. 
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 All gate valves shall be flanged and drilled according to SANS 1123 or B.S. 4504 Table 16, 

unless shown differently on the drawings, and shall be right hand closing.  The direction for 
opening and closing shall be permanently displayed on the valves.  Valves shall have non-
rising spindles. 

 Compression shut-off valves with rubber protected gate and smooth finish without recess 
inside, may be used. 

 
 The spindle seal shall consist of at least two O-rings located in a corrosion resistant 

housing.  A wiper ring to prevent ingress of dirt shall be provided.  The spindle nut may be 
loose or fixed in the gate. 

 
 The valves shall be provided with a straight, unobstructed body passage without any pocket 

and the gate shall be completely clear of the waterway in the fully open position.  The 
sealing and gate guide areas shall be designed to eliminate deposits in the valve body.  The 
gate guides shall be of substantial design to support the gate until the point of closure. 

 
 All components shall be interchangeable between valves of one size. 
 

 The rated working pressure shall be as detailed on the drawings.  The valves are required 
to seal drop tight from zero to a test pressure of 1,1 times the rated working pressure under 
test and field conditions. 
 

 The valve shall be capable of being opened and closed under an unbalanced pressure 
equal to the rated working pressure. 

 
 Pipes shall not be tested against a closed valve.  Thrust blocks for test sections shall be 

approved by the Engineer prior to testing of pipes. 
 
PSL 3.10.2 Air Valves 
 

 All air valves to be Double orifice type. Rate shall include all accessories required as per 
tender drawing. 

 
PSL 5 CONSTRUCTION 
 
PSL 5.1 LAYING 
 
PSL 5.1.1 General 
 
 Where connecting to the existing pipeline the position of the existing pipeline must be 

established by excavating test holes (hand excavation) before any trench excavation to the 
planned connection point is undertaken.  The Contractor will not be compensated for 
excavation and any other work that is executed and proves to be unnecessary because this 
specification was not followed. 

 
PSL 5.4 CONCRETE ENCASING 
 
 Replace the first sentence of L 5.4 with the following: 
 
 Concrete encasing with concrete with strength of 20 MPa/19mm, must be provided at 

positions indicated by the Engineer.  Provision must be made to keep the pipe in position 
during the placement of the concrete encasing.  The length of concrete encasing will be 
determined by means of site instructions from the Engineer. 

 
PSL 5.4.1 Soil Crete Encasing 
 

 Add the following: 
 
 A mixture of Portland cement and gravel of base quality that is mixed in a ratio of 1:10 must 

be provided at positions indicated by the Engineer.  Provision must be made to keep the 
pipe in position during the placement of the soil crete encasing.  The length of soil crete 
encasing will be determined by means of a site instruction from the Engineer. 
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PSL 5.5 ANCHOR BLOCKS 
 
 Delete “15 Mpa/37,5mm” in the second sentence and replace with “20Mpa/19mm” 
 
PSL 5.6 VALVE CHAMBERS 
 
PSL 5.6.1 General 
 
 Substitute the first sentence of L 5.6.1 with the following: 
 
 The drawings of valve chambers, which are bound into the document, shall supersede the 

corresponding drawings in the standard specification. 
 
 Valve chambers, to the relevant specified sizes and specifications, shall be installed at all 

the new positions as indicated on the detailed drawings. 
 
PSL 5.10 CLEANING OF PIPE 
 
 Sub clauses (a), (b) and (c) must be adhered to. 
 
PSL 5.11 PIPE MARKERS 
 
 Pipe markers shall be installed at 50m intervals on the pipeline route, at all the newly 

installed isolation and scour valves as indicated on the detailed drawings as well as at all 
positions where the pipeline route deviates from the horizontal. 

 
PSL 7 TESTING 
 
PSL 7.3 STANDARD HYDRAULIC PIPE TEST 
 
PSL 7.3.1 Test pressure and time of test 
 
 Add the following to L 7.3.1.1: 
 
 Pipes shall not be tested against isolating valves.  Special blank flanges or end caps, fully 

anchored, shall be provided for testing. 
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PSL 8 MEASUREMENT AND PAYMENT 
 
PSL 8.2 SCHEDULED ITEMS 
 
PSL 8.2.1 Supply, Lay and Bed Pipes complete with couplings …………………………….Unit: m 
 
PSL 8.2.1.1 uPVC Class 9, 12 and 16 Pipes  
 
 The pipes should be the type with a spigot at one end and a socket with lying rubber at the 

other. Contractor has an option to supply mPVC piping of same class and diameter if he so 
wishes, on condition the rate of cost used is that of uPVC.  All pipes to have the class and 
diameter clearly marked, in addition to Manufacturer’s details. 

 
PSL 8.2.1.2 Steel Pipes  
 
 The pipes should be threaded at both ends and supplied fitted with one threaded socket. 

The pipes will thus be jointed using threaded sockets except on advice of Engineer or where 
drawings details indicate otherwise. 

 
 
PSL 8.2.2 Extra-over 8.2.1 for the Supplying, Laying, and Bedding of Specials Complete with 

Couplings ………………………………………………………………………………..Unit: No 
 
 These shall be measured and paid for per installation, complete with the inclusion of the 

cutting of pipes, couplings, extra excavation and all extra material and labour that is 
required, including tees, fittings complete as shown on the drawings. 

  
PSL 8.2.2.1 Extra-over 8.2.1.1 for the Supplying, Laying, and Bedding of Specials Complete with 

Couplings for Steel pipes and adaptors to PVC 
 
 Bends, Tees and Reducers shall be steel, be flanged and drilled to Table 16 at all 

ends. End caps to be flanged at the open end.  Bends to be long radius. Steel - uPVC 
Adaptors to be flanged at end linking to the steel pipe and spigot ended at end linking the 
PVC pipe. The spigot end to match the diameter of PVC piping. Separate flanges to be 
drilled to Table 16 with threading to match the steel pipe threading.  

 
PSL 8.2.2.2 Extra-over 8.2.1.2 for the Supplying, Laying, and Bedding of Specials Complete with 

Couplings for uPVC pipes 
 
 All bends, reducers, tees, end caps etc for uPVC sections to be uPVC, unless indicated on 

the drawings. All bends to be long radius with one end socketed and the other spigot end. 
The rest of the fittings/ specials to be socketed at all ends, unless the drawings or Engineer 
suggests otherwise. 

 
PSL 8.2.3  Extra-over 8.2.1 for the Supply, Fixing and Bedding of Valves   Unit: No 
 
 Add the following to L 8.2.3: 
 
 Valves are measured and paid for per installation, complete with the inclusion of the cutting 

of pipes, couplings, extra excavation and all extra material and labour that is required, 
including tees, fittings complete as shown on the drawings. 

 
PSL 8.2.4  Cut into and Connect to Existing Mains   Unit:  No 
 

The number of each type and diameter of pipe cut into shall measure the cutting into existing 
mains. 
The Tendered rate shall include full compensation for all arrangements with the relevant 
authorities, isolating the main, cutting into the main to accommodate the connecting fitting, 
dewatering, excavating, removing of excess material, taking steps to prevent the ingress of 
soil, stones and other material into the main as well as all material and labour to connect the 
pipe. 
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PS L 3.10 VALVES  

PS L 3.10.1 Gate Valves  

 
(a) 200mm isolation valve………………………………..………………………………………………. unit (No.) 
 
All gate valves shall comply with the requirements of SANS 664 – Figure 2 and shall be suitable for a 
working pressure of 1.0 MPa. All gate valves shall be supplied with hand wheels, unless shown otherwise 
on the drawings.  
 
Gate valves shall have flanged ends unless shown otherwise on the drawings and shall open clockwise. 
The direction for opening and closing shall be permanently displayed on the valves. Valves shall have non-
rising spindles.  
Spindles, spindle nuts, gate rings and body rings shall all be of bronze.  
 
All flanged gate valves shall be drilled according to SANS 1123 Table 1600/3. 
 
 
PSL8.2.10 Temporary Valves, 

 

Payment for the supply or loan of temporary valves, end caps, blank flanges, or other isolating devices 

ordered by the Engineer in terms of 7.3.1.1 will be made at daywork rates or at a price to be agreed by the 

Engineer, unless the method of payment for the work has been dealt with in the project specification and a 

suitable item included in the schedule. 

 
PSL 8.2.11  Anchor/Thrust Blocks    Unit:  m³ 
 
Substitute L 8.2.11 with the following:  
 

Anchor and thrust blocks shall be measured per cubic metre concrete and the Tendered rate shall include 

for all formwork and reinforcement (where specified) for the required dimensions. 

 

 “The concrete will be measured net by volume to the specified width and depth in excess of the external 
volume of the pipe (i.e., the volume of the pipe will be deducted).  
 
The rate shall cover the cost of formwork and concrete.” 

 
PSL 8.2.13 VALVE CHAMBERS 

 

Valve and hydrant chambers, manholes, etc., will be measured as complete units. 

The rate shall cover additional excavation (see Sub clauses 8.2.2 and 8.2.3 of SANS 1200 LIB), materials, 

plant, and labour necessary for the complete construction including the installation of the surface boxes or 

covers. 

Valve chambers will be measured and paid for by number and the tariff must include all excavation, 

installation, finishing and numbering of the chamber, all materials as well as labour as described in PSL 

5.12. 

 

PSL 8.2.17  Soil Crete Casing   Unit:  m³ 
 
 The soil Crete (1:10 ratio) is measured by volume according to the specified width and 

depth that exceeds the outside volume of the pipe (the volume of the pipe detracted). 
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 The tariff includes the cost of shuttering and soil Crete mixture. 
PSL 8.2.18  Pipe Markers   Unit:  No 
 
 Pipe markers will be measured and paid for by number and the tariff must include all 

excavation, installation, and paint and numbering of marker, concrete as well as labour as 
described in PS L 5.11. 
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PROJECT SPECIFICATION 
 

PORTION 2: VARIATIONS AND ADDITIONS TO 
STANDARDISED SPECIFICATIONS 

 
SANS 1200 VC:  FENCING 

 

PSVC 1 SCOPE 
 

This specification covers the erection of a new 2.4m high electric fence (clear view mesh) with 1 x 
motor gate 2.4 x 5m. 

 
PSVC 4.2 SECURITY FENCING 
 
             Add this item to cover the erection of a new 2.4m high electric fence 
    

PSVC 4.2.1 Material 
 

B 5514  MEASUREMENT AND PAYMENT 
Item                       Unit 

55.01 Cleaning the fence line 2 m wide strip…………………………………………….……….  m(m) 

The removal of trees and stumps with a girth exceeding 1 m shall be paid as specified in section 
1700 

 
 

B 55.02 Supply and erect new fencing material for anti-climb ClearVu fence with electric wire 
around the reservoir platform with a height of 2.4m: 
 
(a) Supply and install complete "Elecric anti-climb ClearVu fence" or simular approved 2.4m high 
galvanised steel fencing with 85mm width posts at 3.4m intervals as per manufactured specification. 
The Panel aperture size shall be 76.2mm x 12.7mm. Wire ø will be 3mm. The rate to include 
excavation for posts and all concrete work required………………………………………m (m) 
 
(b) Supply and install complete 5m vehicle access sliding steel gate see 

drawings……………………………………………………………..………………………No (No) 
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PROJECT SPECIFICATION 
PORTION 2: VARIATIONS AND ADDITIONS TO 

STANDARDISED SPECIFICATIONS 
 

PSH STRUCTURAL STEEL: SANS 1200 H 
 
CONTENTS 

PSH1: MATERIALS 
PSH 2: CONSTRUCTION 
PSH 3: FABRICATION 

PSH 4: MEASUREMENT AND PAYMENT 

PSH 1: MATERIALS 

The materials specifications shall apply to pressed steel tanks, including any tank support 
structures, supplied and installed under this contract. 
 

PSH 2: CONSTRUCTION 
 
Detail design drawings and specifications shall be prepared by the tank supplier and provided 
to the Engineer prior to the procurement of pressed steel tanks. Detail design drawings and 
specifications for the support frame structure for elevated steel tanks shall also be provided to 
the Engineer, where applicable.  

The supplier is responsible for shop drawings for steel tanks and support frame structure. 
The supplier shall also provide design certificates to the Engineer prior to procurement.  
 

PSH 3: FABRICATION 
 
The fabrication specifications shall apply to pressed steel tanks, including any tank support 
structures, supplied and installed under this contract. 
 

PSH 4: MEASUREMENT AND PAYMENT 
PRE-FABRICATED PRESSED STEEL TANK: 

PSH 8.3.1 Elevated Pressed Steel Reservoir:          Unit: Sum 

The materials, design, fabrication and testing shall be in accordance with SANS 1200 H and 
these variations to the standard specifications. 

The rate shall provide for all labour, plant, equipment and incidental costs to supply and erect 
the pressed steel tank complete for operation. The rate shall include all support frames and 
structures, concrete foundations and any other work required to complete the supply and 
erection of the tank. The rate shall also include for the supply of detail design drawings, shop 
drawings, test certificates and engineering design certificates to the Engineer. 
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PROJECT SPECIFICATION 
PORTION 2: VARIATIONS AND ADDITIONS TO 

STANDARDISED SPECIFICATIONS 
 

SANS 1200 VC: WATER PUMPS PROJECT SPECIFICATIONS 
 

PSVC   WATER PUMPS 

CONTENTS 

PSVC 1: SCOPE 

PSVC 2: GENERAL 

PSVC 3: MATERIALS AND WORKMANSHIP 

PSVC 4: INSTALLATION 

PSVC 1: SCOPE 

This specification covers the design, manufacture, supply, delivery and testing of water pumps 

such as used for pumping water from dams and reservoirs, and as in line booster pumps. 

PSVC 2: GENERAL 

Pumps shall be of the maker's standard and approved design, capable of performing the 

required duty at a preferred speed of 1500 RPM.  Pumps shall be supplied complete with 

motor, drives, couplings and base plate or frame.  Pipes, pipe fittings, valves etc. are specified 

and scheduled elsewhere.  All electrical switchgear, cabling etc. shall be supplied as stated in 

the project specification.  The design of the pump/motor set shall be of the non-overloading 

type to prevent failure of the motor should the delivery pipeline fail. 

The duty required of the pump is described in terms of the system curves in this document and 

pumps supplied shall be capable of successfully performing under all conditions so indicated. 

As far as possible, standard component parts shall be used. 

PSVC 3: MATERIALS AND WORKMANSHIP 

The Contractor shall ensure that materials, seals, bearings and couplings are correctly chosen 

in compliance with the original design requirements.  Where substitution to suit local (as 

opposed to overseas) conditions and availability of materials is required, the Engineer shall be 

advised in writing, together with the motivation for the substitution.  The calculations and 

specifications for the original design and the proposed substitutions shall be made available to 

the Engineer. 

PSVC 3.1: CASINGS: 

Pump casings shall be of high-grade cast iron designed to be capable of pressures 40% 

greater than the shut off head of the pump. 
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PSVC 3.2: BEARINGS: 

All bearings shall have a minimum design life given by a B10 rating of 30,000 hrs. Adequate 

attention to choose of bearings shall be made in respect of loading, thrust, mounting, thermal 

expansion and contraction, lubrication and the conditions under which the bearings will be 

operating. 

PSVC 3.3: IMPELLERS: 

Impellers shall be made of cast iron, cast steel zinc free bronze or stainless steel.  For 

fractional kW pumps other materials may be considered but used only with the Engineer's 

approval.  The impeller shall be securely fixed to the shaft with a key and keyway and blind nut. 

PSVC 3.4: WEARING RINGS: 

Where pumps are fitted with wearing rings to limit recirculation losses, they shall be machined 

to tolerances compatible with the solids content of the water to be pumped. 

PSVC 3.5: SEALS: 

Pumps shall be fitted with stuffing boxes rather than mechanical seals under most conditions 

for ease and simplicity of maintenance. 

Seals shall be effective over the normal working range i.e., no flow static head to shut off head 

of pump.  Leakage from glands shall be openly collected and suitably piped out of the pump 

station. 

a). Stuffing Boxes: 

Stuffing boxes shall be sized as to accommodate not less than four rings of packing plus the 

lantern ring and a portion of the gland.  The lantern ring shall be served by both inlet and outlet 

connections.  A renewable sleeve shall be fitted to the shaft where it passes through the 

stuffing box.  A slinger shall be incorporated between the stuffing box and the bearings.  The 

stuffing box shall be easily tightened, and removed for repacking. 

b). Mechanical Seals: 

Particular attention shall be paid to the selection of materials and design of the seal in relation 

to the conditions under which the pump is to operate. 

PSVC 3.6: MOUNTINGS AND BASEPLATE: 

The pump shall be suitably equipped with mounting points to facilitate location and fixing in 

position the pump to a baseplate or flange mounting.  In mounting to the baseplate or frame, 

which shall also serve the prime mover and gearbox, facility shall be provided for setting up 

and alignment. 
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The baseplate shall be manufactured from steel and be of sufficient stiffness to ensure location 

and alignment within acceptable tolerances. 

The baseplate shall be securely bolted to the floor or foundation block with at least M20 bolts, 

before final alignment and setting up of the pump/drive/motor. 

PSVC 3.7: PIPE WORK AND FITTINGS: 

PSVC 3.7.1: General: 

The pipework associated with the pumps shall be supplied and installed by the Contractor to 

ensure the proper functioning of the installation. 

Where specified, all pipework, reflux valves, puddle flanges, bends and specials shall conform 

to the following: 

 SANS 509 and 546: Cast iron and cast steel fittings. 

 SANS 719 and 720: Mild steel pipes and fittings. 

 SANS 286, 721 and 946: Asbestos cement pipes and fittings. 

 SANS 121:  Galvanized iron pipes and fittings. 

 SANS 966:  Un-plasticized polyvinyl chloride pipes and fittings. 

 SANS 533:  High density Polyethylene pipes and fittings. 

 BS 3605:   Stainless Steel. 

 SANS 664:  Sluice Valves. 

The pipework shall be designed by the Contractor to suit the characteristics of the pumps 

supplied, and in addition shall be sized so that the velocity in the suction pipework shall not 

exceed 1,5 m/sec whilst the velocity in the delivery pipework shall not exceed 2,5 m/sec. 

PSVC 3.7.2: Pipes: 

 
 The class of pipe selected shall be such as to provide a working pressure equal to the greater of: 

a). Maximum shut off head of the pumps, or 

b). The pressure given in the project specifications which allows for working head and 

pressure surges, or 

c). For cast iron pipes Class B - BS 2035. 

d). For spun cast iron Class B - BS 1211. 

 

e). For steel, Grade A, SANS 719/71, manufactured to dimensions given in BS 534/1966, 

minimum test pressure of 1,5 x a) or b) above, whichever is the greater, subject to a 

minimum wall thickness of 6 mm. 
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PSVC 3.7.3: Pipe Joints: 

Generally, flanged joints are required.  Where required for movement or assembly and 

maintenance requirements Viking Johnson couplings shall be used. 

Flanges shall be manufactured in accordance with SANS 1123 as amended, and the pressure 

requirements of the adjacent pipework. Each joint shall be completely watertight under test and 

working conditions. 

PSVC 3.7.4: Valves: 

Each pump shall be fitted with an isolating valve on both the suction and delivery pipes, and a 

non-return valve shall be installed adjacent to the pump on the delivery side. 

PSVC 3.7.5: Gate Valves: 

Gate valves shall be manufactured to the requirements of SANS 665.  All valves shall close on 

clockwise rotation of the hand-wheel.  The hand-wheel shall be clearly and permanently 

marked with "open" and "shut" with arrows indicating the direction of rotation.  All valves shall 

be capable of being opened and closed by one man against the maximum differential pressure. 

PSVC 3.7.6: Butterfly Valves: 

Butterfly valves may be used only on "clear water" i.e., water containing no particles or stringy 

matter which would affect the operation of the valves. 

All valves shall be capable of being opened and closed by one man against maximum 

differential pressure. 

PSVC 3.7.7: Non-return valves: 

Non-return valves shall be suitable for use in either horizontal or vertical mounting.  They shall 

be so designed and manufactured so as to provide satisfactory operation under the conditions 

of service envisaged and under zero flow conditions.  Access to moving parts shall be possible 

without the need to remove the body from the line. 

PSVC 3.8: PRESSURE GAUGES: 

Each pump shall be fitted with suitable pressure gauges on both the suction side and the 

delivery side of the pump. The gauges shall be permanently mounted in position and provided 

with an isolation valve. 

Gauges shall be a diameter of not less than 100 mm and shall be calibrated to indicate at least 

5%.  An accuracy of within 1% or better is required. 



 

GROOTPAN, SIAS, LONGDEN GA-RAMASWIKANA & GA-MMAMOLEKA RURAL WATER SUPPLY PHASE 3,(SOUTH CLUSTER 
RESERVOIR COMPLEX)                                                                                                                      CONTRACT NO.  INF-W33/2024/2025 

 
 
 

 

166 

PSVC 3.9: MOTOR-PUMP COUPLINGS AND TRANSMISSIONS: 

Generally, the pump shall run at the same speed as the prime mover and be directly coupled 

by means of a flexible coupling.  Where such a layout is not desirable vee-belt drives are 

preferred, and only under exceptional circumstances will the use of a gearbox be approved. 

The flexible coupling or vee-belt drive, where used, shall be designed to accept the full load 

torque at design speed, and also the start and stop loads, with due allowance being made for 

shock loading. 

The couplings or drive shall also be designed to accommodate under all the above loading 

conditions, thermal expansion and contraction movements of the shafts, the effects of end float, 

vibrations and a practical amount of misalignment of the shafts. 

PSVC 3.10: SHAFTS: 

The installation shall comply with the requirements of the Machinery and Occupational Safety 

Act NO 6 of 1983 as amended. 

All rotating or moving parts shall be enclosed by moveable guards. 

PSVC 3.11: PAINTING AND CORROSION PROTECTION: 

Where possible, materials of manufacture shall be selected for corrosion resistant properties. 

Detailed requirements for painting and corrosion protection are specified in a separate section. 

PSVC 3.12: NAMEPLATES: 

A corrosion resistant nameplate shall be fixed to the pump with the following information 

punched or engraved thereon; 

 Manufacturer's name. 

 Serial number of the pump. 

 Model number and type. 

 Impeller type/diameter installed. 

 Normal operating head and flow. 

 Rotational speed. 

 Bearing numbers. 

 Lubricant type. 
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PSVC 3.13: MOTORS: 

The electric motor shall be a direct coupled 220/380 V 50 Hz 3 phase motor which is capable of 

operating continuously under the load requirements specified without stalling or being 

overloaded. 

The motor shall comply with the relevant section of BS 2613 or BS 170 where applicable.  The 

motor shall be so sealed from the pump as to prevent the ingress of moisture and shall have a 

completely moisture proof terminal block into which the power supply cable is to be brought. 

PSVC 4: INSTALLATION 

PSVC 4.1 PUMPS: 

The pump and motor set, mounted on common base plate or frame, shall be fixed onto a 

removable trolley, to the Contractor's requirements. 

PSVC 4.2 PIPEWORK AND FITTINGS: 

Erection of pipework and position of fittings shall be carried out in such a way as to ensure the 

minimum of residual stress in the installation.  Great care shall be taken both in the design and 

protection of the pipework to ensure that no undue forces are imposed on the pump itself.  The 

Contractor shall be responsible for the positioning, design and implementation of all pipe 

supports. After the pumps have been in operation for about a week the foundation bolts shall 

be finally tested for tightness, the alignment checked, and dowel pins fitted in the pump and 

motor feet. 

PSVC 4.3 TESTING: 

All pumps shall be subject to a site test, as installed, to confirm the performance of the 

equipment supplied against the data supplied at time of tender.  Under certain circumstances, 

pumps may also be tested in the manufacturer's works before installation. 

All performance testing shall be carried out in accordance with BS 5316 Part 1 Class C, with all 

instrumentation and personnel being supplied by the Contractor. 

The tests shall be carried out after initial installation checks and after at least 12 hours of test 

running.  Should any aspects of performance not fall within 5% of the stated figures supplied at 

time of tender, the Contractor shall take all necessary steps to correct the performance and the 

tests shall be performed again. 

On completion of each test the results shall be made available to the Engineer. 

Pumping equipment, valves and fittings shall be measured and paid for by lump sum and shall 

be held to include the supply, installation, testing and commissioning of all pumps including all 

fixing bolts and brackets and all work necessary to ensure satisfactory operation of the 

pumping installation. 
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PSB- 10 MEASUREMENTS AND PAYMENT 

PSB- 10.6 Supply, delivery, installation, commissioning and maintenance (during defect liability 

period) Borehole equipment, this includes Borehole positive displacement pump complete with 

pump head, electrical motor, suitable columns and stabilizers, switch box and gear (Pump 

depth = 54m, flow = 12.0 l/s).….…………………………….Unit: No 

PSB- 10.8 Supply, delivery, installation, commissioning and maintenance (during defect liability 

period) Borehole equipment, this includes Borehole positive displacement pump complete with 

pump head, electrical motor, suitable columns and stabilizers, switch box and gear (Pump 

depth = 40m, flow = 5.0 l/s).….…………………………….Unit: No 

PSVC- 10.5Testing of pumps 

(a) Complete workshop testing a specified, for each pump-set as scheduled in item PMB -10.2

                 …………….  .Unit: No 
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PROJECT SPECIFICATION 
PORTION 2: VARIATIONS AND ADDITIONS TO 

STANDARDISED SPECIFICATIONS 
 

PS 11.12 Package Water Treatment Plant 
    
   Scope  
   Provision of 0.4Ml/day package Water Treatment Plant at the North Cluster Reservoir Complex 
 
   Specification 

 Provision of potable water through modular package plants should comply with the 
following:  

 Treated water must comply with South Africa National Standard (SANS) 
241:2015. 

 The Bidder shall clearly study the drawings attached to this Tender. 

 The package plant shall have minimal impact to the environment. 
 The plant shall be equipped with full water balance metering system 
 The plant shall be equipped with onsite potable water storage for maintaining 

constant output. 

 Potable water treatment modular package plants must have at least 80% 
efficiency on all critical determinants. 

 The package plant shall not have production losses which are exceeding 5%. 
 The package plant shall be designed to treat the quality of feed water obtained 

from the boreholes with the quality shown on Table 2-1 below. 
 The preferred treatment technologies shall be very simple, a filtration system 

comprising of Activated Filter Media, Powdered Activated Carbon and 
Chlorination System using hypochlorite.  

 Proposing 3 AFM and 4 PAC but the Bidder to model and confirm the actual 
requirements, and the Bidder is required to submit their proposal together with 
this Bid. 

 The Contractor will be expected to run the plant for a 6 Month period to ensure 
that the plant is operating as required.  

 Borehole Data and design flows have been included in the drawings. 
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TABLE 2-1: WATER QUALITY RESULTS  

Determinant Unit Risk 
Standard 

Limits 

    
H26-
0098 

H26-
0793 

MICROBIOLOGICAL DETERMINANDS   

Total Coliform a cfu/100 ml Operational Not Detected ND >200 

E. coli  b cfu/100 ml Acute Health < 10 34 >200 

 CHEMICAL DETERMINANDS      
pH @ 37°C pH units Operational ≤ 5 7,35 7,70 

Conductivity @ 25°C mS/m Aesthetic ≤ 3 111,40 110,50 

Total Dissolved Solids mg/l Aesthetic ≤ 1200 724,10 718,25 

Turbidity NTU Aesthetic ≤ 5 12,70 44,40 

Total Alkalinity as CaCO3 mg/l Operational < 15 415,00 365,00 

Fluoride as F mg/l Chronic Health ≤ 5 0,83 2,47 

Dissolved Sulphate as SO4 mg/l Chronic Health ≤ 0.02 27,92 110,52 

Nitrate as N mg/l Aesthetic ≤ 1 200 ND ND 

Chloride as Cl mg/l Aesthetic ≤ 170 164,33 144,24 

Ammonium as N mg/l Operational ≤ 1 ND <0,03 

Nitrite as N mg/l Acute Health ≤ 0.9 0,01 ND 

Total Hardness as CaCO3 mg/l   .. 358,18 264,51 

Ca Hardness as CaCO3 mg/l   .. 133,50 130,75 

Mg Hardness as CaCO3 mg/l   .. 224,68 133,66 

Dissolved Potassium as K mg/l     8,70 4,99 

Dissolved Calcium  as Ca mg/l 0 0 53,40 52,30 

Dissolved Magnesium  as 
Mg 

mg/l 
    

54,80 32,60 

Dissolved Sodium as Na mg/l Aesthetic ≤200 104,00 200,00 

Dissolved Zinc as Zn mg/l Aesthetic ≤ 5 0,17 0,09 

Dissolved Iron as Fe mg/l Chronic Health ≤ 2 ND 0,01 

Dissolved Manganese as 
Mn 

mg/l Chronic 
Health/Aestheti
c 

≤ 0.40/≤ 10 
0,03 0,12 

Dissolved Copper as Cu mg/l Chronic Health ≤ 2 0,07 ND 
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CAPRICORN DISTRICT MUNICIPALITY 
 

C6. OHS Specifications for construction projects 
 
5.1 Specification 

 
1.PREAMBLE 
 

In terms of Construction Regulation 4(1)(a) of the Occupational Health and Safety Act, 1993 (Act 85 of 
1993), the Capricorn District Municipality, as the Client, shall be responsible to prepare Health & Safety 
Specifications for any intended construction project and provide any Principal Contractor who is making a 
bid or appointed to perform construction work for the Client on its behalf with the same.  

 

The Client’s further duties are as described in The Act and the Regulations made there-under. The Principal 
Contractor shall be responsible for the Health & Safety Policy for the site in terms of Section 7 of the Act and 
in line with Construction Regulation 5 as well as the Health and Safety Plan for the project. 

 

This ‘Health and Safety Specifications’ document is governed by the “Occupational Health and Safety Act, 
1993 (Act No. 85 of 1993), hereinafter referred to as ‘The Act’.  Notwithstanding this, cognisance should be 
taken of the fact that no single Act or its set of Regulations can be read in isolation.  Furthermore, although 
the definition of Health and Safety Specifications stipulates ‘a documented specification of all health and 
safety requirements pertaining to associated works on a construction site, so as to ensure the health and 
safety of persons’, it is required that the entire scope of the Labour legislation, including the Basic 
Conditions of Employment Act be considered as part of the legal compliance system.  With reference to this 
specification document this requirement is limited to all health, safety and environmental issues pertaining to 
the site of the project as referred to here-in.  Despite the foregoing it is reiterated that environmental 
management shall receive due attention. 

 

Due to the wide scope and definition of construction work, every construction activity and site will be 
different, and circumstances and conditions may change even on a daily basis.  Therefore, due caution is to 
be taken by the Principal Contractor when drafting the Health and Safety Plan based on these Health and 
Safety Specifications.  Prior to drafting the Health and Safety Plan, and in consideration of the information 
contained here-in, the contractor shall set up a Risk Assessment Program to identify and determine the 
scope and details of any risk associated with any hazard at the construction site, in order to identify the 
steps needed to be taken to remove, reduce or control such hazard. This Risk Assessment and the steps 
identified will be the basis or point of departure for the Health and Safety Plan. The Health and Safety Plan 
shall include documented ‘Methods of Statement’ (see definitions under Construction Regulations) detailing 
the key activities to be performed in order to reduce as far as practicable, the hazards identified in the Risk 
Assessment. 
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2.   SCOPE OF HEALTH AND SAFETY SPECIFICATION  
 
The Health and Safety Specifications pertaining to this project; cover the subjects contained in the index and 
is intended to outline the normal as well as any special requirements of the Client pertaining to the health 
and safety matters (including the environment) applicable to the project in question.  These Specifications 
should be read in conjunction with the Act, the Construction Regulations and all other Regulations and 
Safety Standards which were or will be promulgated under the Act or incorporated into the Act and be in 
force or come into force during the effective duration of the project. The stipulations in this specification, as 
well as those contained in all other documentation pertaining to the project, including contract 
documentation and technical specifications shall not be interpreted, in any way whatsoever, to countermand 
or nullify any stipulation of the Act, Regulations and Safety Standards which are promulgated under, or 
incorporated into the Act.   

  

3. PURPOSE 
 

The Client is obligated to implement measures to ensure the health and safety of all people and properties 
affected under its custodianship or contractual commitments, and is further obligated to monitor that these 
measures are structured and applied according to the requirements of these Health and Safety 
Specifications.   

The purpose of this specification document is to provide the relevant Principal Contractor with any 
information other than the standard conditions pertaining to construction sites which might affect the health 
and safety of persons at work and the health and safety of persons in connection with the use of plant and 
machinery; and to protect persons other than persons at work against hazards to health and safety arising 
out of or in connection with the activities of persons at work during the carrying out of construction work for 
the Capricorn District Municipality.  The Principal Contractor is to be briefed on the significant health and 
safety aspects of the project and to be provided with information and requirements on inter alia: 

 

a) Safety considerations affecting the site of the project and its environment; 

b) Health and safety aspects of the associated structures and equipment; 

c) Submissions on health and safety matters required from the Principal Contractor and, 

d) The Principal Contractor’s health & safety plan. 

 

To serve to ensure that the Principal Contractor is fully aware of what is expected from him/her with regard 
to the Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) and the Regulations made there-
under including the applicable safety standards, and in particular in terms of Section 8 of the Act. 

 

To inform the Principal Contractor that the Occupational Health and Safety Act, 1993 (Act 85 of 1993) in its 
entirety shall apply to the contract to which this specification document applies. The Construction 
Regulations shall apply to any person involved in construction work pertaining to this project, as will the Act. 

 

4. DEFINITIONS   

 

“Purpose of the Act” – 

To provide for the health and safety of persons at work and the health and safety of persons in connection 
with the use of plant and machinery; the protection of persons other than persons at work against hazards to 
health and safety arising out of or in connection with the activities of persons at work; to establish an 
advisory council for occupational health and safety; and to provide for matters connected therewith. 

“Agent” – 

means any person who acts as a representative for a client; 
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“Client” – 

means any person for whom construction work is performed; 

 

‘‘Construction Work’’ is defined as any work in connection with – 

 

(a) the erection, maintenance, alteration, renovation, repair, demolition or dismantling of or addition to 
a building or any similar structure; 

(b) the installation, erection, dismantling or maintenance of a fixed plant where such work includes the 
risk of a person falling; 

(c) the construction, maintenance, demolition or dismantling of any bridge, dam, canal, road, railway, 
runway, sewer or water reticulation system or any similar civil engineering structure; or 

(d) the moving of earth, clearing of land, the making of an excavation, piling, or any similar type of 
work; 

 

“Contractor” – 

 

means an employer, as defined in Section 1 of the Act, who performs construction work and includes 
Principal Contractors; 

 

“Health and Safety File” – 

 

means a file, or other record in permanent form, containing the information required a contemplated in the 
regulations; 

 

“Health and Safety Plan” – 

 

means a documented plan which addresses hazards identified and includes safe work procedures to 
mitigate, reduce or control the hazards identified; 

 

“Health and Safety Specification” – 

 

means a documented specification of all health and safety requirements pertaining to the associated works 
on a construction site, so as to ensure the health and safety of persons; 

 

“Method Statement” – 

 

means a document detailing the key activities to be performed in order to reduce as reasonably as 
practicable the hazards identified in any risk assessment; 

 

“Principal Contractor” – 

 

means an employer, as defined in section 1 of the Act who performs construction work and is appointed by 
the client to be in overall control and management of a part of or the whole of a construction site; 

 

“Risk Assessment” – 
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means a program to determine any risk associated with any hazard at a construction site, in order to identify 
the steps needed to be taken to remove, reduce or control such hazard. 

5.    OCCUPATIONAL HEALTH & SAFETY MANAGEMENT 

5.1       Structure and Organisation of OH&S Responsibilities 

 

5.1.1. Overall Supervision and Responsibility for OH&S 

 

 The Client and/or its Agent on its behalf to ensure that the Principal Contractor, appointed in terms 
of Construction Regulation 4(1)(c), implements and maintains the agreed and approved H&S Plan.  
Failure on the part of the Client or Agent to comply with this requirement   will not relieve the 
Principal Contractor from any one or more of his/her duties under the Act and Regulations. 

 

 The Chief Executive Officer of the Principal Contractor in terms of Section 16 (1) of the Act to 
ensure that the Employer (as defined in the Act) complies with the Act.   

 

 All OH&S Act (85 /1993), Section 16 (2) appointee/s as detailed in his/her/their respective 
appointment forms to regularly, in writing, report to their principals on matters of health and safety 
per routine and ad hoc inspections and on any deviations as soon as observed, regardless of 
whether the observation was made during any routine or ad hoc inspection and to ensure that the 
reports are made available to the principal Contractor to become part of site records (Health & 
Safety File). 

 

 The Construction Supervisor and Assistant Construction Supervisor/s appointed in terms of 
Construction Regulation 6 to regularly, in writing, report to their principals on matters of health and 
safety per routine and ad hoc inspections and on any deviations as soon as observed, regardless of 
whether the observation was made during any routine or ad hoc inspection and to ensure that the 
reports are made available to the principal Contractor to become part of site records (Health & 
Safety File). 

 

 All Health and Safety Representatives (SHE-Reps) shall act and report as per Section 18 of the Act. 
 

5.1.2.   Legal Appointments 

 

Several appointments or designations of responsible and /or competent people in specific areas of 
construction work are required by the Act and Regulations.  The following competent appointments, 
where applicable, in terms of the Construction Regulations are required to ensure compliance to the 
Act, Regulations and Safety Standards. 

 

Required appointments as per the Construction Regulations: - 

 

Item Regulation Appointment Responsible Person 

1. 4(1)(c) Principal contractor for each phase or project Client 

2. 5.(3)(b)  Contractor Principal Contractor 

3. 5(11) Contractor Contractor 

4. 6(1) Construction supervisor  Contractor 

5. 6(2) Construction supervisor sub-ordinates  Contractor 

6. 6(6) Construction Safety Officer   Contractor 

7. 7(1) Person to carry out risk assessment Contractor 
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Item Regulation Appointment Responsible Person 

8. 7(4) Trainer/Instructor Contractor 

9. 8(1)(a) Fall protection planner Contractor 

10. 10 (a) Formwork & support work supervisor  Contractor 

11. 10(e) + (f) Formwork & support work examiner Contractor 

12. 11(1) Excavation supervisor Contractor 

13. 11(3)(b)(ii)(b) Professional engineer or technologist Contractor 

14. 11(3)(k) Explosives expert Contractor 

15. 12(1) Supervisor demolition work Contractor 

16. 12(2) + (3) Demolition expert Contractor 

17. 12(11) Explosives expert Contractor 

18. 14(2) Scaffold supervisor Contractor 

19. 15(1) Suspended platform supervisor Contractor 

20. 15(2)(c) Compliance plan developer Contractor 

21. 15(8)(c) Suspended platform expert Contractor 

22. 15(13) Outrigger expert Contractor 

23. 17(8)(a) Material hoist inspector Contractor 

24. 18(1) Batch plant supervisor Contractor 

25. 18(7) Batch plant operator Contractor 

26. 19(2)(b) Power tool expert Contractor 

27. 19.2 (g) (i) Power tool controller Contractor 

28. 20(f) Tower crane operator Contractor 

29. 21(1)(d)(i) Construction vehicle and mobile plant operator Contractor 

30. 21(1)(j) Construction vehicle and mobile plant inspector Contractor 

31. 22(d) Temporary electrical installations inspector Contractor 

32. 22 (e) Temporary electrical installations controller  Contractor 

33. 26 (a) Stacking and storage supervisor Contractor 

34. 27 (h) Fire equipment inspector Contractor 

 

This list may be used as a reference or tool to determine which components of the Act and Regulations 
would be applicable to a particular site.  This list must not be assumed to be exclusive or comprehensive. 
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5.2    Communication & Liaison 

 

5.2.1 OH&S Liaison between the Employer, the Principal Contractor, the other Contractors, the Designer 
and other concerned parties shall be through the project Committee as per the procedures 
determined by the project Committee. 

 

5.2.2 In addition to the above, communication may be directly to the Client or his appointed Agent, 
verbally or in writing, as and when the need arises. 

 

5.2.3 Consultation with the workforce on OH&S matters will be through their Supervisors and H&S 
Representatives (‘SHE – Reps’) 

 

5.2.4 The Principal Contractor will be responsible for the dissemination of all relevant OH&S information 
to the other Contractors e.g. design changes agreed with the Client and/or its Agent on its behalf 
and the Designer, instructions by the Client and/or his/her agent, exchange of information between 
Contractors, the reporting of hazardous/dangerous conditions/situations etc. 

 

6. RESPONSIBILITIES 
 

6.1 Client 

 

6.1.1 The Client or his appointed Agent on his behalf will appoint each Principal Contractor for this project 
in writing for assuming the role of Principal Contractor as intended by the Construction Regulations 
and determined by the Bills of Quantities.  

 

6.1.2 The Client or his appointed Agent on his behalf shall discuss and negotiate with the Principal 
Contractor the contents of the health and safety plan of the both Principal Contractor and Contractor 
for approval. 

 

6.1.3 The Client or his appointed Agent on his behalf, will take reasonable steps to ensure that the health 
and safety plan of both the Principal Contractor and Contractor is implemented and maintained. The 
steps taken will include periodic audits at intervals of at least once every month.  

 

6.1.4 The Client or his appointed Agent on his behalf, will prevent the Principal Contractor and/or the 
Contractor from commencing or continuing with construction work should the Principal Contractor 
and/or the Contractor at any stage in the execution of the works be found to: 

 

 have failed to have complied with any of the administrative measures required by the Construction 
Regulations in preparation for the construction project or any physical preparations necessary in 
terms of the Act; 

 

 have failed to implement or maintain their health and safety plan; 
 

 have executed construction work which is not in accordance with their health and safety plan; or 
 

 act in any way which may pose a threat to the health and safety of any person(s) present on the 
site of the works or in its vicinity, irrespective of him/them being employed or legitimately on the 
site of the works or in its vicinity. 
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6.2 Principal Contractor  

 

6.2.1 The Principal Contractor shall accept the appointment under the terms and Conditions of Contract. 
The Principal Contractor shall sign and agree to those terms and conditions and shall, before 
commencing work, notify the Department of Labour of the intended construction work in terms of 
Regulation 3 of the Construction. The Principal Contractor shall submit the notification in writing 
prior to commencement of work and inform the Client or his Agent accordingly. 

 

6.2.2 The Principal Contractor shall ensure that he is fully conversant with the requirements of this 
Specification and all relevant health and safety legislation. This Specification is not intended to 
supersede the Act nor the Construction Regulations or any part of either.  Those sections of the Act 
and the Construction Regulations which apply to the scope of work to be performed by the Principal 
Contractor in terms of this contract will continue to be legally required of the Principal Contractor to 
comply with.  The Principal Contractor will in no manner or means be absolved from the 
responsibility to comply with all applicable sections of the Act, the Construction Regulations or any 
Regulations proclaimed under the Act or which may perceivable be applicable to this contract.   

 

6.2.3 The Principal Contractor shall provide and demonstrate to the Client a suitable and sufficiently 
documented health and safety plan based on this Specification, the Act and the Construction 
Regulations, which shall be applied from the date of commencement of and for the duration of 
execution of the works. This plan shall, as appendices, include the health and safety plans of all 
Sub-contractors for which he has to take responsibility in terms of this contract.  

 

6.2.4 The Principal Contractor shall provide proof of his registration and good standing with the 
Compensation Fund or with a licensed compensation insurer prior to commencement with the 
works.    

 

6.2.5 The Potential Principal Contractor shall, in submitting his tender, demonstrate that he has made 
provision for the cost of compliance with the specified health and safety requirements, the Act and 
Construction Regulations.   

 

6.2.6 The Principal Contractor shall consistently demonstrate his competence and the adequacy of his 
resources to perform the duties imposed on the Principal Contractor in terms of this Specification, 
the Act and the Construction Regulations. 

 

6.2.7 The Principal Contractor shall ensure that a copy of his health and safety plan is available on site 
and is presented upon request to the Client, an Inspector, Employee or Sub-contractor.  

 

6.2.8 The Principal Contractor shall ensure that a health and safety file, which shall include all 
documentation required in terms of the provisions of this Specification, the Act and the Construction 
Regulations, is opened and kept on site and made available to the Client or Inspector upon request. 
Upon completion of the works, the Principal Contractor shall hand over a consolidated health and 
safety file to the Client. 

 

6.2.9 The Principal Contractor shall, throughout execution of the contract, ensure that all conditions 
imposed on his Sub-contractors in terms of the Act and the Construction Regulations are complied 
with as if they were the Principal Contractor. 

 

6.2.10 The Principal Contractor shall from time to time evaluate the relevance of the Health and Safety 
Plan and revise the same as required, following which revised plan shall be submitted to the Client 
and/or his/her Agent for approval. 
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7. SCOPE OF WORK  
 

These specifications are applicable to the specific scope of work pertaining to the project as detailed in the 
tender documents. Refer to Project specification.   

 

8. HEALTH AND SAFETY FILE 

 

The Principal Contractor must, in terms of Construction Regulation 5(7), keep a Health & Safety File on site 
at all times that must include all documentation required in terms of the Act and Regulations and must also 
include a list of all Contractors on site that are accountable to the Principal Contractor and the agreements 
between the parties and details of work being done.  

 

The Health and Safety File will remain the property of the Client and/or its Agent on its behalf throughout the 
period of the project and shall be consolidated and handed over to the Client and/or its Agent on its behalf at 
the time of completion of the project. 

 

The safety file shall contain the following documentations: 
 

 Safety reports, 
 Notification documents, 
 Appointment letters, 
 Records of incidents, 
 Records of training, 
 Records of safety meetings, 
 Records of PPE provision, 
 And any other document related to safety issues on site. 

 

9. MONITORING AND REVIEWING OH&S PERFORMANCE   

 

The Principal Contractor is required to maintain acceptable incident rate and report on this to the Client 
and/or its Agent on its behalf on a monthly basis. The frequency rates must reflect permanent disability, lost 
workdays, restricted workdays, medical treatment and first aid treatment. 

 

10. HAZARD IDENTIFICATION AND RISK ASSESSMENT 

 

The Principal Contractor is required to develop Risk Assessments, Standard Working Procedures (SWP) 
and Method Statements for each activity executed in the contract or project. The identification of hazards is 
over and above the hazards identification program and those hazards identified during the drafting of the 
Health and Safety Plan. Hazard identification should be conducted continuously over and above the 
baseline risk assessment. 

 

11. ARRANGEMENTS FOR MONITORING AND REVIEW 

11.1 Monthly Audit by Client  

 

The Client and/or its Agent on its behalf will be conducting Periodic Audits at times agreed with the Principal 
Contractor Audit to comply with Construction Regulation 4(1)(d) to ensure that the principal Contractor has 
implemented, is adhering to and is maintaining the agreed and approved OH&S Plan. 
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11.2 Other audits and inspections  

 

The Client and/or its Agent on its behalf reserves the right to conduct any other ad hoc audits and 
inspections as it and/or its Agent on its behalf deem necessary. 

 

A representative of the Principal Contractor and the relevant Health and Safety Representative(s) (SHE-
Reps) must accompany the Client and/or its Agent on its behalf on all Audits and Inspections and may 
conduct their own audit/inspection at the same time. Each party will, however, take responsibility for the 
results of his/her own audit/inspection results. The Client and/or its Agent on its behalf may require to be 
handed a copy of the minutes of the previous Health and Safety Committee meeting reflecting possible 
recommendations made by that committee to the Employer for reference purposes and any other health and 
safety related issues. 

 

11.3 Reports 

 

12.3.1 The Principal Contractor shall report all incidents where an employee is injured on duty to the extent 
that he/she dies, becomes unconscious, loses a limb or part of a limb, is injured or becomes ill to 
such a degree that he/she is likely either to die or to suffer a permanent physical defect or likely to 
be unable for a period of at least 14 days either to work or continue with the activity for which he/she 
was usually employed, or where a major incident occurred, the health or safety of any person was 
endangered, where a dangerous substance was spilled, the uncontrolled release of any substance 
under pressure took place, machinery or any part of machinery fractured or failed resulting in flying, 
falling or uncontrolled moving objects, machinery ran out of control, to the Provincial Director of the 
Department of Labour within seven days and at the same time to the Client and/or its Agent on its 
behalf.  

 

12.3.2 The Principal Contractor is required to provide the Client and/or its Agent on its behalf with copies of 
all statutory reports required in terms of the Act and the Regulations. 

 

12.3.3 The Principal Contractor is required to provide the Client and/or its Agent on its behalf with a 
monthly “SHE Risk Management Report”. 

 

12.3.4 The Principal Contractor is required to provide the Client and/or its Agent on its behalf with copies of 
all internal and external accident/incident investigation reports. As soon as the occurrence of any 
accident/incident of whatever nature comes to the notice of the Principal Contractor, it shall be 
reported immediately to any of the following: 

 

11.4 Review 

The Principal Contractor is to review the Hazard Identification, Risk Assessments and Standard Work 
Processes at each Production Planning and Progress Report meeting as the construction work develops 
and progresses and each time changes are made to the designs, plans and construction methods and 
processes. The Principal Contractor must provide the Client and/or its Agent on its behalf, and all other 
concerned parties with copies of any changes, alterations or amendments  
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11.5 Site Safety Rules  

 

11.5.1 Site OH&S Rules 

The Principal Contractor must develop a set of site-specific OH&S rules that will be applied to regulate the 
Health and Safety Plan and associated aspects of the construction.  When required for a site by law, visitors 
and non-employees upon entering the site shall be issued with the proper Personal Protective Equipment 
(PPE) as and when necessary. 

11.5.2 Security Arrangements 

 

The Principal Contractor must establish site access rules and implement and maintain these throughout the 
construction period. Access control must include the rule that non-employees shall at all times be provided 
with fulltime supervision while on site. The Principal Contractor must develop a set of Security rules and 
procedures and maintain these throughout the construction period. 

 

If not already tasked to the H&S Officer appointed in terms of Construction Regulation 6(6), the Principal 
Contractor must appoint a competent Emergency Controller who must develop contingency plans for any 
emergency that may arise on site as indicated by the risk assessments. These must include a monthly 
practice/testing program for the plans  

 

11.6 Training 

 

The Principal Contractor shall ensure that all employees under the his or her control are informed, instructed 
and trained by a competent person regarding any hazard and the related work procedures before any work 
commences, and thereafter at such times as may be determined in the risk assessment. 

 

The Principal Contractor shall ensure that all labourers are informed regarding any hazard as stipulated in 
the risk assessment before any work commences, and thereafter at such times as may be determined in the 
risk assessment. 

 

The Principal Contractor shall ensure that as far as is reasonably practicable, ergonomic related hazards 
are analysed, evaluated and addressed in the risk assessment. 

 

No Principal Contractor shall allow or permit any employee to enter any site, unless such person has 
undergone health and safety induction training pertaining to the hazards prevalent on the site at the time of 
entry. 

 

The Principal Contractor shall ensure that all visitors to a construction site undergoes health and safety 
instruction pertaining to the hazards prevalent on the site and shall be provided with the necessary personal 
protective equipment: Provided that where visits are made only to the site office which is not in direct 
contact with the construction work activities, those health and safety instructions and the provision of 
personal protective equipment may not apply. 

 

The contents and syllabi of all training required by the Act and Regulations including any other related or 
relevant training as required must be included in the Principal Contractor’s Health and Safety Plan and 
Health and Safety File.  
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11.6.1 General Induction Training 

 

The Principal contractor must ensure that the employees on site are conversant with the general health and 
safety requirements on site. All employees of the Principal and other Contractors must be in possession of 
proof of General Induction training. 

 

11.6.2 Site Specific Induction Training 

All employees of the Principal and other Contractors must be in possession of Site Specific Occupational 
Health and Safety Induction or other qualifying training. 

11.6.3 Other Training 

 

All operators, drivers and users of construction vehicles, mobile plant and other equipment must be in 
possession of valid proof of training. All employees in jobs requiring training in terms of the Act and 
Regulations must be in possession of valid proof of training as follows:  

 

 General Induction (Section 8 of the Act) 
 Site/Job Specific Induction (also visitors) (Sections 8 & 9 of the Act) 
 Site/Project Manager 
 Construction Supervisor 
 OH&S Representatives (Section 18 (3) of the Act) 
 Training of the Appointees indicated in 12.6.1 & 12.6.2 above 
 Operation of Cranes (Driven Machinery Regulations 18 (11) 
 Operators & Drivers of Construction Vehicles & Mobile Plant (Construction Regulation 21) 
 Basic Fire Prevention & Protection (Environmental Regulations 9 and Construction Regulation 27) 
 As a minimum basic First Aid to be upgraded when necessary (General Safety Regulations 3) 
 Storekeeping Methods & Safe Stacking (Construction Regulation 26) 
 Emergency, Security and Fire Coordinator 

 

11.7 Accident and Incident Investigation 

 

The Principal Contractor is responsible to oversee the investigation of all accidents/incidents where 
employees and non-employees were injured to the extent that he/she/they had to receive first aid or be 
referred for medical treatment by a doctor, hospital or clinic, (General Administrative Regulation 9). The 
Principal Contractor is responsible for the investigation of all non-injury incidents as described in Section 24 
(1) (b) & (c) of the Act and keeping a record of the results of such investigations including the steps taken to 
prevent similar incidents in future. 

 

The Principal Contractor is responsible for the investigation of all road traffic accidents relating to the 
construction site and keeping a record of the results of such investigations including the steps taken to 
prevent similar accidents in future. Notwithstanding the requirements of Section 24 of the Act, ALL incidents 
shall be investigated and reported on in writing, irrespective of whether such incident gave rise to injury or 
damage. 

11.8 H&S Representatives and H&S Committees 

 

11.8.1 Designation of H&S Representatives 

 

Where the Principal Contractor employs more than 20 persons (including the employees of other   
Contractors (sub-contractors) he has to appoint one H&S Representatives for every 20 employees or part 
thereof. (Section 17 of the Act and General Administrative Regulation 6. & 7.) H&S Representatives have to 
be designated in writing and the designation shall be in accordance with the Collective Agreement as 
concluded between the parties as is required in terms of General Administration Regulation 6.  
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11.8.2 Duties and Functions of the H&S Representatives 

 

The Principal Contractor must ensure that the designated H&S Representatives conduct at least a weekly 
inspection of their respective areas of responsibility using a checklist and report thereon to the Principal 
Contractor, after which these reports shall be consolidated for submission to the Health and Safety 
Committee. H&S Representatives must be included in and be part of accident/incident investigations. H&S 
Representatives shall be members of at least one H&S Committee and must attend all meetings of that H&S 
committee. 

  

11.8.3 Establishment of H&S Committee(s) 

 

The Principal Contractor must establish H&S Committees consisting of designated H&S Representatives 
together with a number of Employers Representatives appointed as per Section 19(3) that are not allowed 
to exceed the number of H&S Representatives on the committee. The persons nominated by the employer 
on an H&S Committee must be designated in writing for such period as may be determined by the project 
period. The H&S Committee shall co-opt advisory (temporary) members and determine the procedures of 
the meetings including the chairmanship. 

 
12.  HOUSE KEEPING  

 
Good housekeeping will be maintained at all times as per Construction Regulation No. 25. Poor 
housekeeping contributes to three major problems, namely, costly or increased accidents, fire or fire 
hazards and reduction in production. Good housekeeping will enhance production time. 
 
Particular emphasis is to be placed on the following crucial elements of a construction site: 
 

 Phase priorities and production/plant layout 
 Enclosures 
 Pits, openings and shoring 
 Storage facilities 
 Effective, sufficient and maintained lighting or illumination 
 Principal sources of injuries e.g. stairways, runways, ramps, loose building material 
 Oil, grease, water, waste, rubble, glass, storm water 
 Colour coding 
 Demarcations 
 Pollution 
 Waste disposal 
 Ablution and hygiene facilities 
 First aid disposals 
 Hazardous chemical substances 

 
 
This list must not be taken to be exclusive or exhaustive.    

 
In promotion of environmental control all waste, rubble, scrap etc, will be disposed of at a registered 
dumping site and records will be maintained. Where it is found to be impractical to use a registered dump 
site or it is not available, the Principal Contractor will ensure that the matter is brought to record with the 
client or his representative, after which suitable, acceptable alternatives will be sought and applied.  Dross 
and refuse from metals, and waste matters or by-products whose nature is such that they are poisonous or 
capable of fermentation, putrefaction or constituting a nuisance shall be treated or disposed of by methods 
approved of by an inspector. 
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13. OPERATIONAL CONTROL 

 
The Principal Contractor shall take reasonable steps to ensure that necessary control measures are taken 
to promote safe working environment during all operational works. Routine safety inspections shall be 
carried out to ensure plant; machinery and tools are safe enough for employees to work with. Operational 
control measures shall be taken for the following activities and plant or machinery where applicable: 
 

 Fall protection; 
 Excavation work; 
 Scaffolding; 
 Mobile plants; 
 Electrical installation and machinery; and 
 Other associated activities. 

  
14. SUB CONTRACTORS 
 
The Principal Contractor shall ensure that agreements are entered into by all sub-contractors on site, and 
ensure that all sub-contractors are in compliance with the health and safety standards on site. Particulars of 
sub-contractors involved in specialised work such as blasting, concrete works and electrical installations 
must be submitted to the designers for approval and their safety plans submitted to the Client for approval.   

 

15. OFFENCES AND PENALTIES 

 
Any contractor, who does not comply with the requirements of the Act, will be penalised or punished as per 
Section 38 of the Act. The principal contractor must also note that the Client may stop the execution of 
construction work if it is not in accordance with the health and safety plan or if it poses a threat on the health 
and safety of employees and the public.  
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CAPRICORN DISTRICT MUNICIPALITY 
 

C7. Site Information  
 

7.1 General 
 
This section describes the site at the time of the tender in order to enable the tenderer to price his 
tender accordingly and to decide upon his method of working, programming and risks. 
 
The tenderer shall inform him / herself on the nature of the site and inspect the site.  
 
The Employer will consider a tender only if the site inspection and/or tenderer’s meeting arranged 
by the Engineer has been attended by a representative who must: 
 

 Be suitably qualified to comprehend the implications of the work involved, and 
 

 Be the tenderer him/herself or a person in the direct employ of the tenderer 
 
7.2 Site location 

 
The project site is located approximately 60km North East of Polokwane, in the Limpopo province. It 
is positioned on the eastern side of the N1 from Polokwane to Louis Trichardt. The central 
coordinates of project site are as follows: 
 
Locality Details 
 
 Province : Limpopo Province 
 District  : Capricorn District Municipality 
 Municipality : Blouberg Local Municipality 
The mean annual temperature ranges between 14°C and 22°C in winter and 25°C and 32°C in 
summer. Maximum temperatures are usually experienced in January and minimum temperatures 
occur on average in July. The rainfall occurs mainly in summer with peak reading during the months 
of January and February and an average of 500mm – 600mm per annum.  
 
The project area is relatively flat with the general altitude ranging between 1050m and 1141m above 
mean sea level. The vegetation is generally a short and shrubby bushveld with poorly developed 
grass and it is often referred to as the Makhado Sweet Bushveld.   
 
 

7.3 Access to site and restrictions 
 
The construction sites are situated in the existing villages as mentioned in 6.2.  These sites can be 
reached via existing streets/roads and Provincial Roads 
 
The operation of construction vehicles on existing roads or streets, or on streets which have been 
completed on the level of sub-base or base or bituminous surface treatment, shall be limited to 
traffic with an axle load not exceeding that allowed by the Road Traffic Ordinance of the authority 
concerned, or any amendment thereof.  Hauling is strictly forbidden on sections of streets that have 
been completed as described above.  The Contractor shall make use of temporary haul roads, or 
where not practically possible, program his work in such a manner that the haulage of materials 
shall be restricted to that required for the particular section of street.  No additional payment shall be 
made for the use of temporary haul roads and all relevant costs shall be deemed to be covered by 
the appropriate rates. 
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The Contractor must note that no additional payment will be made for the construction of temporary 
access roads to the construction site, borrow-areas or to the spoil sites, except for payment made 
under payment item A.8.3.2.2 of SANS 1200 A. 
 
If the Contractor does not make use of existing streets for the hauling of materials to or from the site, 
he shall be held responsible to clear any spillage caused by his activities on or near the roads by 
whatever means necessary, within two (2) days after such spillage has occurred.  No additional 
payment will be made for the clearance of spillage and all relevant costs will be deemed to be 
covered under the relevant items. 
 

7.4 Existing services, servitudes and way leaves 
 
All the known existing services are indicated on the drawings. 
 
 

7.5 Security 
 
The security of the Contractor’s plant, employers, materials and site camp will be the Contractor’s 
responsibility. 
 

7.6 Nature of ground and subsoil conditions 
 
The Contractor shall familiarize himself with the conditions on site. 
 
The materials on site mainly consist of soft and hard material.  The majority of excavation will be in 
weathered and hard granite. 
 
Also refer to the Project Specification “PS 4  : NATURE OF GROUND AND SUBSOIL 
CONDITIONS ON SITE”. 
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CAPRICORN DISTRICT MUNICIPALITY 
 

C.8 Drawings 
 
The following drawings, for tender purposes only, form part of this contract. 
 

RESERVOIR AND WATER TREATMENT WORKS GENERAL LAYOUT W74-20/21-PT-G-001 

WATER LAYOUT W74-20/21-PT-W-001 

SEWER LAYOUT AND DETAILS W74-20/21-PT-SE-001 

STORMWATER LAYOUT AND DETAILS W74-20/21-PT-SW-001 

TYPICAL LAYERWORKS W74-20/21-RD-D-001 

GUARD HOUSE LAYOUT AND DETAILS W74-20/21-BD-D-001 

STAFF BUILDING LAYOUT AND DETAILS W74-20/21-BD-D-002 

0.2 ML RAW WATER RESERVOIRS FOUNDATION AND SURFACE BED LAYOUT W74-20/21-RES-RW-001 

0.2 ML RAW WATER RESERVOIRS ROOF SLAB LAYOUT W74-20/21-RES-RW-102 

0.2 ML RAW WATER RESERVOIRS SECTION A-A AND DETAILS W74-20/21-RES-RW-103 

0.2 ML RAW WATER RESERVOIRS SUBSURFACE DRAINAGE LAYOUT (SHEET 
1 OF 2) 

W74-20/21-RES-RW-104 

0.2 ML RAW WATER RESERVOIRS SUBSURFACE DRAINAGE LAYOUT (SHEET 
2 OF 2) 

W74-20/21-RES-RW-105  

0.2 ML RAW WATER RESERVOIRS 3D RESERVOIR VIEWS W74-20/21-RES-RW-106  

0.6 ML COMMAND RESERVOIR FOUNDATION AND SURFACE BED LAYOUT W74-20/21-RES-CW-001 

0.6 ML COMMAND RESERVOIR ROOF SLAB LAYOUT W74-20/21-RES-CW-102 

0.6 ML COMMAND RESERVOIR SECTION A-A AND DETAILS W74-20/21-RES-CW-103 
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0.6 ML COMMAND RESERVOIR SUBSURFACE DRAINAGE LAYOUT (SHEET 1 
OF 2) 

W74-20/21-RES-CW-104  

0.6 ML COMMAND RESERVOIR SUBSURFACE DRAINAGE LAYOUT (SHEET 2 
OF 2) 

W74-20/21-RES-CW-105  

0.6 ML COMMAND RESERVOIR 3D RESERVOIR VIEWS W74-20/21-RES-CW-106 

 


