
Report any Unethical Activity Without Fear of Victimization – Whistle Blow 0800 701 701 anytime                         
Page 1 of 144 

 

 

 

 

 

 

 

INVITATION TO BID 

BID NUMBER: EKZNW 13/2024/25 

DESCRIPTION OF 

GOOD/SERVICE/WORK REQUIRED: 

ROOF UPGRADES AND ASSOCIATED BUILDING WORKS 

PHASE TWO AT THENDELE CAMP, ROYAL NATAL NATIONAL 

PARK-EZEMVELO KZN WILDLIFE 

REQUIRED CIDB GRADING: It is estimated that tenderers should have a CIDB contractor grading 

of 4GB or higher. 

COMPULSORY SITES BRIEFING 

SESSIONS DATE & ADDRESS: 

Date: 10 April 2025 

Time: 11:00am  

Venue: Royal Natal National Park, D 191, Off R 74, Mazizini, 

Bergville, 3350 

 

Note1: Bidders are to ensure that they have signed in at the gate 

and park inside before the time above. An Ezemvelo Official will 

then lead the convoy to the site. 

 

Note 2: Bidders are to download and bring completed printed 

documents with them to site so that the “OFFICIAL BRIEFING 

SESSION/SITE INSPECTION CERTIFICATE” (page 5) can be 

signed and stamped on site. 

CLOSING DATE AND TIME: 30 April 2025 

11:00am 

BID VALIDITY PERIOD: 180 calendar days (commencing from the Closing Date) 

BID DOCUMENTS DELIVERY ADDRESS: Ezemvelo KZN Wildlife, Head Office 

Queen Elizabeth Park 

No. 1 Peter Brown Drive 

Montrose, Pietermaritzburg 

3202 

NB: Bidders must submit both hard copies and electronic 

documents in the form of a USB. 

 
 

NAME OF BIDDER: 
 

CRS Nr (CIDB): 
 

BID PRICE IN RSA CURRENCY WITH 

ALL APPLICABLE TAXES INCLUDED: 
R 

BIDDERS SIGNATURE: 
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SPECIAL INSTRUCTIONS AND NOTICES TO BIDDERS REGARDING THE COMPLETION OF BIDDING FORMS 
 
PLEASE NOTE THAT THIS BID IS SUBJECT TO TREASURY REGULATIONS 16A ISSUED IN TERMS OF THE 
PUBLIC FINANCE MANAGEMENT ACT, 1999, THE KWAZULU-NATAL SUPPLY CHAIN MANAGEMENT POLICY 
FRAMEWORK, EZEMVELO KZN WILDLIFE SUPPLY CHAIN MANAGEMENT POLICY AND ALL OTHER 
PRESCRIPTS THAT REGULATE PUBLIC PROCUREMENT IN THE REPUBLIC OF SOUTH AFRICA. 
 
1. Unless inconsistent with or expressly indicated otherwise by the context, the singular shall include the plural and 

visa versa and with words importing the masculine gender shall include the feminine and the neuter. 

2. Under no circumstances whatsoever may the bid forms be retyped or redrafted. Photocopies of the original bid 

documentation may be used, but an original signature must appear on such photocopies. 

3. The bidder is advised to check the number of pages and to satisfy himself that none are missing or duplicated. 

4. Bids submitted must be accurately completed. Bidders must ensure that all questions are answered. If 

questioned are “not applicable”, bidders must ensure that “N/A” is indicated in the relevant space. It is not 

permissible to leave blank spaces or unanswered questions. Bidders will only be considered if the bid 

document is accurately completed and accompanied by all relevant certificates and other necessary 

applicable information. Original signature must appear on all relevant Sections of the bid document. Failure 

to comply with the same will invalidate your bid.   

5. Bids shall be lodged at the address indicated not later than the closing time specified for their receipt, and in 

accordance with the directives in the bid documents. 

6. Each bid shall be addressed in accordance with the directives in the bid documents and shall be lodged in a 

separate sealed envelope, with the name and address of the bidder, the bid number and closing date indicated on 

the envelope. The envelope shall not contain documents relating to any bid other than that shown on the envelope.  

If this provision is not complied with, such bids may be rejected as being invalid. 

7. All bids received in sealed envelopes with the relevant bid numbers on the envelopes are kept unopened in safe 

custody until the closing time of the bids. Where, however, a bid is received open, it shall be sealed. If it is received 

without a bid number on the envelope, it shall be opened, the bid number ascertained, the envelope sealed and 

the bid number written on the envelope.  

8. A specific box is provided for the receipt of bids, and no bid found in any other box or elsewhere subsequent to the 

closing date and time of bid will be considered. 

9. No bid sent through the post will be considered if it is received after the closing date and time stipulated in the bid 

documentation, and proof of posting will not be accepted as proof of delivery. 

10. No bid submitted by telefax, telegraphic or other electronic means will be considered. 

11. Bidding documents must not be included in packages containing samples. Such bids may be rejected as being 

invalid. 

12. Any alteration made by the bidder must be initialed. 

13. Use of correcting fluid is prohibited. 

14. Bids will be opened in public as soon as practicable after the closing time of bid. 

15. Where practical, prices are made public at the time of opening bids. 

16. If it is desired to make more than one offer against any individual item, such offers should be given on a photocopy 

of the page in question. Clear indication thereof must be stated on the schedules attached. 

17. For compulsory briefing sessions - Bidders must ensure that during a briefing session, the certificate is 

stamped and signed, also ensure that the attendance register is signed. Failure to comply with any of these 

will result to disqualification. 
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REGISTRATION ON THE CENTRAL SUPPLIERS DATABASE 
 
1. In terms of the National Treasury Instruction Note, all suppliers of goods and services to the State are required to 

register on the Central Suppliers Database. 
 
2. Prospective suppliers should self-register on the CSD website www.csd.gov.za  
 
3. If a business is registered on the Database and it is found subsequently that false or incorrect information has 

been supplied, then the Ezemvelo KZN Wildlife may, without prejudice to any other legal rights or remedies it 
may have; 

 
3.1 cancel a bid or a contract awarded to such supplier, and the supplier would become liable for any damages 

if a less favorable bid is accepted or less favorable arrangements are made. 
 
4. The same principles as set out in paragraph 3 above are applicable should the supplier fail to request 

updating of its information on the Central Suppliers Database, relating to changed particulars or 
circumstances. 

 
5. IF THE SUPPLIER IS NOT REGISTERED AT THE CLOSING TIME OF BID, THE SUPPLIER WILL BE 

DISQUALIFIED AT THE BID EVALUATION PROCESS. 
 

THIS IS TO CERTIFY THAT I (name of bidder/authorized representative) ………………………………….........................,  
 
WHO REPRESENTS (state name of bidder) ……………………..............................................................CSD Registration  
 
Number................................................. 
 
AM AWARE OF THE CONTENTS OF THE CENTRAL SUPPLIER DATABASE WITH RESPECT TO THE BIDDER’S 
DETAILS AND REGISTRATION INFORMATION, AND THAT THE SAID INFORMATION IS CORRECT AND UP TO 
DATE AS ON THE DATE OF SUBMITTING THIS BID. 
 
AND I AM AWARE THAT INCORRECT OR OUTDATED INFORMATION MAY BE A CAUSE FOR DISQUALIFICATION 
OF THIS BID FROM THE BIDDING PROCESS, AND/OR POSSIBLE CANCELLATION OF THE CONTRACT THAT 
MAY BE AWARDED ON THE BASIS OF THIS BID. 
 
 
............................................................................................................ 
SIGNATURE OF BIDDER OR AUTHORISED REPRESENTATIVE 
 
DATE: .................................................... 

 

 

 

 

 

 

 

 

http://www.csd.gov.za/
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OFFICIAL BRIEFING SESSION/SITE INSPECTION CERTIFICATE 

 
 
N. B.:     THIS FORM IS ONLY TO BE COMPLETED WHEN APPLICABLE TO THE BID. 
 
 
Site/Building/Institution Involved: ___________________________________________________________________  
 
 
BID No: EKNZW 13/2024/25 
 
ROOF UPGRADES AND ASSOCIATED BUILDING WORKS PHASE TWO AT THENDELE CAMP, ROYAL NATAL 
NATIONAL PARK-EZEMVELO KZN WILDLIFE 
 
This is to certify that (bidder’s representative name) __________________________________________ 
 
On behalf of (company name) ______________________________________________________________________ 
 
Visited and inspected the site on ___/___/_________ (date) and is therefore familiar with the circumstances and the 
scope of the service to be rendered. 
 
 
________________________________________________ 
Signature of Bidder or Authorized Representative 
(PRINT NAME) 
 
DATE:   ___/___/_________ 
 
 
 
 
________________________________________________ 
Name of Public Entity Representative 
(PRINT NAME) 
 
 

Official stamp with signature  
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AUTHORITY TO SIGN A BID 

The bidder must indicate the enterprise status by signing the appropriate box hereunder. 

 

(I) 

 

CLOSE 

CORPORATION 

(II) 

 

COMPANIES 

(III) 

 

SOLE 

PROPRIETOR 

(IV) 

 

PARTNERSHIP 

(V) 

 

CO-OPERATIVE 

(VI) 

 

JOINT VENTURE / 

CONSORTIUM 

     Incorporated  

Unincorporated  

 

I/We, the undersigned, being the Member(s) of Cooperative/ Sole Owner (Sole Proprietor)/ Close Corporation/ Partners (Partnership)/ 

Company (Representative) or Lead Partner (Joint Venture / Consortium), in the enterprise trading 

as:................................................................................................................................................................................................ 

hereby authorise Mr/Mrs/Ms.................................................................................................................................................. 

acting in the capacity of......................................................................................................................................................... 

whose signature is................................................................................................................................................................. 

to sign all documents in connection with this bid and any contract resulting therefrom on behalf of the enterprise. 

 

NAME ADDRESS SIGNATURE DATE 

    

 

    

 

    

 

(if the space provided is not enough please list all the director in the resolution letter) 

 Note: 

Members of the enterprise must complete this form in full according to the type of enterprise, authorising the signatory to sign all documents 

in connection with this bid and any contract resulting therefrom on behalf of the enterprise. 

 

1. Note: Director/s may appoint themselves if they will be the one signing all documents in connection with this bid and any contract 

resulting therefrom on behalf of the enterprise. 
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SBD 1 

PART A 
INVITATION TO BID 

YOU ARE HEREBY INVITED TO QUOTE FOR REQUIREMENTS OF THE EZEMVELO KZN WILDLIFE 

BID NUMBER: EKZNW 13/2024/25 CLOSING DATE: 30 APRIL 2025 CLOSING TIME: 11:00 

DESCRIPTION 
ROOF UPGRADES AND ASSOCIATED BUILDING WORKS PHASE TWO AT THENDELE CAMP, ROYAL NATAL NATIONAL 
PARK-EZEMVELO KZN WILDLIFE 

BID RESPONSE DOCUMENTS MUST BE DEPOSITED AT THE FOLLOWING ADDRESS: 

Ezemvelo KZN Wildlife, Head Office 

Queen Elizabeth Park 

No. 1 Peter Brown Drive, Montrose 

Pietermaritzburg, 3202 

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO TECHNICAL ENQUIRIES MAY BE DIRECTED TO: 

CONTACT PERSON Sthabiso Sithole CONTACT PERSON Bongiwe Mazibuko 

TELEPHONE NUMBER 033 845 1225 TELEPHONE NUMBER 033 845 1912 

FACSIMILE NUMBER  FACSIMILE NUMBER  

E-MAIL ADDRESS Sthabiso.Sithole@kznwildlife.com   E-MAIL ADDRESS mazibukb@kznwildlife.com  
SUPPLIER INFORMATION 

NAME OF BIDDER  

POSTAL ADDRESS  

STREET ADDRESS  

TELEPHONE NUMBER CODE  NUMBER  

CELLPHONE NUMBER  

FACSIMILE NUMBER CODE  NUMBER  

E-MAIL ADDRESS  

VAT REGISTRATION 
NUMBER  

SUPPLIER 
COMPLIANCE 
STATUS 

TAX 
COMPLIANCE 
SYSTEM PIN: 

 

OR 

CENTRAL 
SUPPLIER 
DATABASE 
No:  MAAA 

B-BBEE STATUS 
LEVEL VERIFICATION 
CERTIFICATE 
 

TICK APPLICABLE BOX] 
 
 

 Yes                      No 
 

B-BBEE STATUS LEVEL SWORN 
AFFIDAVIT   
 
 

[TICK APPLICABLE BOX] 
 
 

 Yes                   No 
 

[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT (FOR EMES & QSEs) MUST BE SUBMITTED IN ORDER TO QUALIFY FOR 
PREFERENCE POINTS FOR B-BBEE] 

ARE YOU THE 
ACCREDITED 
REPRESENTATIVE IN 
SOUTH AFRICA FOR 
THE GOODS 
/SERVICES /WORKS 
OFFERED? 

Yes                         No  
 
[IF YES ENCLOSE PROOF] 
 

ARE YOU A FOREIGN BASED 
SUPPLIER FOR THE GOODS 
/SERVICES /WORKS OFFERED? 
 

Yes No 
 
[IF YES, ANSWER THE 
QUESTIONNAIRE BELOW ] 
 

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 

IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?                                      YES   NO 

DOES THE ENTITY HAVE A BRANCH IN THE RSA?                                                        YES   NO 

DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?                                                                     YES   NO 

DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?                                                       YES   NO 

IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?                                                       YES   NO  
IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE STATUS 
SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER.3 BELOW.  

 

mailto:mazibukb@kznwildlife.com
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SBD 1 
PART B 

TERMS AND CONDITIONS FOR BIDDING 
  

1. BID SUBMISSION: 

1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE ACCEPTED 
FOR CONSIDERATION. 

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED–(NOT TO BE RE-TYPED) OR IN THE MANNER 
PRESCRIBED IN THE BID DOCUMENT. 

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE PREFERENTIAL 
PROCUREMENT REGULATIONS, 2017, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF APPLICABLE, ANY OTHER 
SPECIAL CONDITIONS OF CONTRACT. 

1.4. THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (SBD7). 

 
2. TAX COMPLIANCE REQUIREMENTS 

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.  

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO 
ENABLE   THE ORGAN OF STATE TO VERIFY THE TAXPAYER’S PROFILE AND TAX STATUS. 

2.3 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS WEBSITE 
WWW.SARS.GOV.ZA. 

2.4 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.  

2.5 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST SUBMIT A 
SEPARATE   TCS CERTIFICATE / PIN / CSD NUMBER. 

2.6 WHERE NO TCS PIN IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A CSD 
NUMBER MUST BE PROVIDED.  

2.7 NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH DIRECTORS WHO ARE 
PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH MEMBERS PERSONS IN THE SERVICE OF THE 
STATE.” 

 

NB: FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID. 
 

SIGNATURE OF BIDDER:     …………………………………………… 
 
CAPACITY UNDER WHICH THIS BID IS SIGNED:  …………………………………………… 
(Proof of authority must be submitted e.g. company resolution) 
 
DATE:        …………………………………………...

http://www.sars.gov.za/
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SBD 4 

BIDDER’S DISCLOSURE 
 

1. PURPOSE OF THE FORM 

Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In line with the 

principles of transparency, accountability, impartiality, and ethics as enshrined in the Constitution of the Republic 

of South Africa and further expressed in various pieces of legislation, it is required for the bidder to make this 

declaration in respect of the details required hereunder. 

 

Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted Suppliers, that 

person will automatically be disqualified from the bid process.  

 

2. Bidder’s declaration 

2.1 Is the bidder, or any of its directors / trustees / shareholders / members / partners or any person having a 

controlling interest1 in the enterprise, employed by the state? YES/NO  

 

2.1.1. If so, furnish particulars of the names, individual identity numbers, and, if applicable, state employee 

numbers of sole proprietor/ directors / trustees / shareholders / members/ partners or any person 

having a controlling interest in the enterprise, in table below. 

  

 

 

 

 

 

 

2.2. Do you, or any person connected with the bidder, have a relationship with any person who is employed by 

the procuring institution? YES/NO  

                                               

2.2.1. If so, furnish particulars: 

…………………………………………………………………………………… 

…………………………………………………………………………………… 

 

2.3. Does the bidder or any of its directors / trustees / shareholders / members / partners or any person having 

a controlling interest in the enterprise have any interest in any other related enterprise whether or not they 

are bidding for this contract? YES/NO 

 

2.3.1 If so, furnish particulars: 

……………………………………………………………………………. 

……………………………………………………………………………. 

……………………………………………………………………………. 

…………………………………………………………………………….

 
1 the power, by one person or a group of persons holding the majority of the equity of 

an enterprise, alternatively, the person/s having the deciding vote or power to 

influence or to direct the course and decisions of the enterprise. 

 

 

Full Name Identity Number Name of State institution 

   

   

   

   

   

   



Report any Unethical Activity Without Fear of Victimization – Whistle Blow 0800 701 701 anytime                         
Page 10 of 144  

3 DECLARATION 

 

I, the undersigned, (name)……………………………………………………………………. in submitting the 

accompanying bid, do hereby make the following statements that I certify to be true and complete in every respect: 

 

3.1 I have read and I understand the contents of this disclosure; 

 

3.2 I understand that the accompanying bid will be disqualified if this disclosure is found not to be true and complete in 

every respect; 

 

3.3 The bidder has arrived at the accompanying bid independently from, and without consultation, communication, 

agreement or arrangement with any competitor. However, communication between partners in a joint venture or 

consortium2 will not be construed as collusive bidding. 

 

3.4 In addition, there have been no consultations, communications, agreements or arrangements with any competitor 

regarding the quality, quantity, specifications, prices, including methods, factors or formulas used to calculate prices, 

market allocation, the intention or decision to submit or not to submit the bid, bidding with the intention not to win 

the bid and conditions or delivery particulars of the products or services to which this bid invitation relates. 

 

3.5 The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or indirectly, to 

any competitor, prior to the date and time of the official bid opening or of the awarding of the contract. 

 

3.6 There have been no consultations, communications, agreements or arrangements made by the bidder with any 

official of the procuring institution in relation to this procurement process prior to and during the bidding process 

except to provide clarification on the bid submitted where so required by the institution; and the bidder was not 

involved in the drafting of the specifications or terms of reference for this bid. 

 

3.7 I am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive practices 

related to bids and contracts, bids that are suspicious will be reported to the Competition Commission for 

investigation and possible imposition of administrative penalties in terms of section 59 of the Competition Act No 89 

of 1998 and or may be reported to the National Prosecuting Authority (NPA) for criminal investigation and or may 

be restricted from conducting business with the public sector for a period not exceeding ten (10) years in terms of 

the Prevention and Combating of Corrupt Activities Act No 12 of 2004 or any other applicable legislation. 

I CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE IS CORRECT.  

I ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS OF PARAGRAPH 6 OF 

PFMA SCM INSTRUCTION 03 OF 2021/22 ON PREVENTING AND COMBATING ABUSE IN THE SUPPLY CHAIN 

MANAGEMENT SYSTEM SHOULD THIS DECLARATION PROVE TO BE FALSE.   

 

 

 

………………………………  

Signature 

 

 

..……………………………………………   

Date 

 

 

………………………………  

Position 

 

 

……………………………………………… 

Name of bidder 

  

 
2 Joint venture or Consortium means an association of persons for the purpose of 

combining their expertise, property, capital, efforts, skill and knowledge in an 

activity for the execution of a contract. 
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SBD 6.1 

PREFERENTIAL PROCUREMENT REGULATIONS 2022 

This preference form must form part of all tenders invited.  It contains general information and serves as a claim form 

for preference points for specific goals.  

NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL CONDITIONS, 

DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE TENDER AND PREFERENTIAL 

PROCUREMENT REGULATIONS, 2022 

 

1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes included); 

and;  

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable taxes included). 

1.2 To be completed by the organ of state 

(a) The applicable preference point system for this tender is the 80/20 preference point system. 

(b) 80/20 preference point system will be applicable in this tender. The lowest/ highest acceptable tender will 

be used to determine the accurate system once tenders are received. 

1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall be awarded for:  

(a) Price; and 

(b) Specific Goals. 

1.4 To be completed by the organ of state: 

The maximum points for this tender are allocated as follows: 

 POINTS 

PRICE OFFER  80 

SPECIFIC GOALS 20 

Total points for Price and SPECIFIC GOALS  100 

 

1.5 Failure on the part of a Bidder to submit proof or documentation required in terms of this Bid to claim points for 

specific goals with the tender, will be interpreted to mean that preference points for specific goals are not 

claimed. 

1.6 The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated or at any time 

subsequently, to substantiate any claim in regard to preferences, in any manner required by the organ of state. 
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2. DEFINITIONS 

(a) “tender” means a written offer in the form determined by an organ of state in response to an invitation to 

provide goods or services through price quotations, competitive tendering process or any other method 

envisaged in legislation;  

(b) “price” means an amount of money tendered for goods or services, and includes all applicable taxes less all 

unconditional discounts;  

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time of bid invitation, and 

includes all applicable taxes;  

(d) “tender for income-generating contracts” means a written offer in the form determined by an organ of state 

in response to an invitation for the origination of income-generating contracts through any method envisaged 

in legislation that will result in a legal agreement between the organ of state and a third party that produces 

revenue for the organ of state, and includes, but is not limited to, leasing and disposal of assets and concession 

contracts, excluding direct sales and disposal of assets through public auctions; and  

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000).   

 

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

3.1. POINTS AWARDED FOR PRICE 

 

3.1.1   THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  

 A maximum of 80 or 90 points is allocated for price on the following basis: 

 

  80/20 or 90/10  

 

 𝑷𝒔 = 𝟖𝟎(𝟏 −
𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) or 𝑷𝒔 = 𝟗𝟎 (𝟏 −

𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) 

 Where: 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmin = Price of lowest acceptable tender 

 

3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME GENERATING PROCUREMENT 

 

3.2.1. POINTS AWARDED FOR PRICE 

 

A maximum of 80 or 90 points is allocated for price on the following basis: 

  

              80/20                or             90/10  

 

 𝑷𝒔 = 𝟖𝟎(𝟏 +
𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
) or 𝑷𝒔 = 𝟗𝟎 (𝟏 +

𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
) 

  

                 Where: 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmax = Price of highest acceptable tender 

 

4. POINTS AWARDED FOR SPECIFIC GOALS  

4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, preference points must be 

awarded for specific goals stated in the tender. For the purposes of this tender the tenderer will be allocated points based 

on the goals stated in table 1 below as may be supported by proof/ documentation stated in the conditions of this tender:  

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if it is unclear whether 

the 80/20 or 90/10 preference point system applies, an organ of state must, in the tender documents, stipulate in the case 

of—  
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(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10 preference point system will apply 

and that the highest acceptable tender will be used to determine the applicable preference point system; or 

  

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system will apply and that the lowest 

acceptable tender will be used to determine the applicable preference point system,   

then the organ of state must indicate the points allocated for specific goals for both the 90/10 and 80/20 preference point 

system.  

Table 1: Specific goals for the tender and points claimed are indicated per the table below.  

80/20 preference point system is applicable, corresponding points must also be indicated as such. Note to 

tenderers: The tenderer must indicate how they claim points for each preference point system.)   

The specific goals allocated points in 
terms of this tender 

Weight 

Number of 
points 

claimed  
(80/20 system) 

(To be 
completed by 
the tenderer) 

Proof to be attached to 
substantiate points   

At least 51% owned by black people 15  

Points will be allocated based 
on the percentage of 
ownership per goal. 
Information will be verified on 
CSD. CSD report must be 
attached as a proof. 

Geographical Location 
(Enterprises located in uThukela District). 

 
5 

 Proof of business address in a 
form of, utility bill / letter from 
the ward councilor / lease 
agreement. 

 

DECLARATION WITH REGARD TO COMPANY/SPV 

2.1 Name of company/SPV……………………………………………………………………. 

2.2 Company registration number: …………………………………………………………... 

2.3 TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium/ 

 One-person business/sole propriety 

 Close corporation 

 Public Company 

 Personal Liability Company 

 (Pty) Limited  

 Non-Profit Company 

 State Owned Company 

[TICK APPLICABLE BOX] 

 

2.4 I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that the points claimed, 

based on the specific goals as advised in the tender, qualifies the company/ firm for the preference(s) shown 

and I acknowledge that: 

i) The information furnished is true and correct; 
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ii) The preference points claimed are in accordance with the General Conditions as indicated in paragraph 1 of 

this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in paragraphs 1.4 and 4.2, 

the contractor may be required to furnish documentary proof to the satisfaction of the organ of state that the 

claims are correct;  

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the conditions of contract 

have not been fulfilled, the organ of state may, in addition to any other remedy it may have – 

(a) disqualify the person from the tendering process; 

(b) recover costs, losses or damages it has incurred or suffered as a result of that person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as a result of having to make less favourable 

arrangements due to such cancellation; 

(d) recommend that the tenderer or contractor, its shareholders and directors, or only the shareholders and 

directors who acted on a fraudulent basis, be restricted from obtaining business from any organ of state for 

a period not exceeding 10 years, after the audi alteram partem (hear the other side) rule has been applied; 

and 

(e) forward the matter for criminal prosecution, if deemed necessary. 

 

 

 

 

 

 

 

 

 

 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

…………………………………………………………………………………………. 
SIGNATURE(S) OF BIDDER(S) 

 

SURNAME AND NAME:  …………………………………………………………………………. 

DATE:   …………………………………………………………………………. 

ADDRESS:  …………………………………………………………………………. 

   …………………………………………………………………………. 
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SPECIAL CONDITIONS OF CONTRACT 

 

1. INTRODUCTION 

This bid is subject to the Preferential Procurement Policy Framework Act and the Preferential Procurement 

Regulations, 2022; the Joint Building Contract Committee (JBCC) and the following applicable other Special 

Conditions of Contract. 

 

2. BACKGROUND  

Ezemvelo KZN Wildlife is a South African state-owned conservation agency established in terms of the 

KwaZulu-Natal Nature Conservation Management Act (Act No. 9 of 1997) with the mandate of conserving; 

protecting; controlling, and managing protected areas and their biological diversity, which represents the 

indigenous fauna, flora, landscapes and associated cultural heritage of the KwaZulu-Natal (KZN) province. As 

a public entity, Ezemvelo is also governed by the Public Finance Management Act, Act 1 of 1999 (as amended 

by Act 29 of 1999) and listed as a Schedule 3 Part C public entity. 

 

As one of the leaders in global biodiversity conservation, the organization manages more than 110 protected 

areas in the KZN province. Ezemvelo nature reserves house some of the rare and most valuable biodiversity 

species and cultural heritage sites in the World that are spread across 110 protected areas (of which 34 have 

tourism facilities or resorts) in a total land surface area amounting to more than 800,000 ha. Some of Ezemvelo 

tourism facilities are situated in one (1) of two (2) World Heritage sites in the province, namely the Maloti-

Drakensburg that draws a number of local and foreign tourists to drive ecotourism growth and creates both local 

economic and rural development. Thus, promoting tourism destination development and contribute towards the 

transformation of national, provincial, and local tourism sectors. 

 

3. PURPOSE 

The purpose of this bid is to invite prospective bidders to submit a request for Roof upgrades and associated 

building works phase two at Thendele camp, Royal Natal National Park-Ezemvelo KZN Wildlife. 

 

4. BID PUBLICATION AND VALIDITY PERIOD 

It is the responsibility of the bidder to keep tracking any information updates on the original tender adverts (e-

Tenders Portal) throughout bidding process (advert till award stage). The tender proposal must remain valid for 

the period of one hundred and eighty (180) calendar days after closing date. 

  

5. CONTRACT PERIOD 

The duration of the contract will be for a period of 8 months.  

 

6. SPECIFICATIONS/SCOPE OF WORK 

Bidders are to study the Bills of Quantities, general and project-specific specifications, drawings, and all other 

information issued with this Bid Document to acquaint themselves fully with the scope of works required, as well 

as the timelines and project limitations that will need to be included in their planning of and therefore pricing of 

the works. Further to the above, Bidders are urged to visit the site to determine site-specific limitations, 

requirements etc. that will affect the works and that may or may not be explicitly stated within this Bid Document. 

All site conditions, except those that are latent will be deemed to have been taken cognizance of in the pricing 

data. 
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7. PRICING 

The offered total of the prices should be inclusive of Value Added Tax (VAT). The Bidders pricing is to remain 

firm for 180 days from the closing date of this tender; Ezemvelo KZN Wildlife reserves the right to negotiate with 

the recommended bidder prior to signing of the contract. 

 

8. DELIVERABLE CONDITIONS 

• The successful bidder is required to appoint a registered structural engineer who will be responsible for 

inspecting, specifying materials, and approving all structural roof components of the roof upgrade. 

• The successful bidder is expected to ensure that the installation of the Harvey Tile is executed by an installer 

who is trained and has contactable references for previous work. The installer will be required to provide a 

5-year workmanship guarantee on the installed Harvey tile roofs. 

 

9. EVALUATION STAGES 

The bid shall be evaluated in four (4) phases, the details of the evaluation stages are outlined below: 

Phase 1: Administrative Compliance: 

• The Entity must be registered as a service provider on the Central Supplier Database (CSD). If you 

are not registered proceed to complete the registration of your company prior to submitting your 

proposal. 

• The bidder has made the necessary disclosures on SBD4. 

• The bidder must indicate the enterprise status by ticking the appropriate box in the authority to sign. 

A director may appoint himself/herself if they will be the one signing all documents in connection with 

this bid and any contract resulting therefrom on behalf of the enterprise. (Details of the authorised 

representative and their specimen signature must be fully completed in the designated space of the 

form as well as details and signatures of all directors). 

• Bid documents must be properly received on the bid closing date and time specified on the invitation. 

• Bidder must ensure compliance with their tax obligations. No tender may be awarded to any tenderer 

whose tax matters have not been declared by the SARS to be in order.  

• In bids where consortia / joint ventures / sub-contractors are involved; each party must submit a 

separate TCS. 

• The bid document must be fully completed, dated, and signed. All signatures must be original.   

• The bidder or any of its directors/shareholders is not listed on the Register of Tender Defaulters in 

terms of the Prevention and Combating of Corrupt Activities Act of 2004 as a person prohibited from 

doing business with the public sector. 

• The bidder or any of its directors/shareholders are not restricted from doing business with government 

in terms of SCM Practice Note 05 of 2006.  

• Attendance of compulsory briefing meeting.  
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Phase 2: Mandatory Requirements 

a. CIDB registration 

Only those tenderers who are registered with the CIDB or are capable of being so prior to the evaluation of 

submissions, in a contractor grading designation equal to or higher than a contractor grading designation 

determined in accordance with the sum tendered, or a value determined in accordance with Regulation 25 (1B) 

or 25(7A) of the Construction Industry Development Regulations, for a  class of 4 GB or Higher construction 

works are eligible to have their tenders evaluated. 

 

Joint ventures are eligible to submit tenders provided that: 

i. every member of the joint venture is registered with the CIDB; 

ii. the lead partner has a contractor grading designation in the 4 GB or Higher class of construction works; 

and 

iii. the combined contractor grading designation calculated in accordance with the Construction Industry 

Development Regulations is equal to or higher than a contractor grading designation determined in 

accordance with the sum tendered for a 4 GB or Higher class of construction works or a value determined 

in accordance with Regulation 25 (1B) or 25(7A) of the Construction Industry Development Regulations. 

b. It is the responsibility of the bidder to keep the status on CIDB active throughout bidding process (advert till 

award stage). 

 
Phase 3: Functionality Evaluation 

The Bid functionality will be evaluated out of 100 points by using the following points weight categories. All Bids that 

scored below the 60 points will be eliminated and not considered for further evaluation. 

 

 
 

Evaluation  
Criteria 

Deliverables Points Sub-Points Sub-Criteria 

1. Competency, Experience and Resource 
Capacity 

50 
Points 

 

 Tenderer to 
demonstrate their 
competency and 
capacity to undertake 
the project 

Provide three (3) or more 
construction projects 
involving building 
works/engineering, each 
valued at R1 000 000.00 
or more, completed 
within the last five (5) 
years. (from 2020 to 
present) 
Projects must be 
supported by a set of the 
following documents. 
1. Signed letters of 
appointment or purchase 
orders for each project. 
2. Completion certificates 
signed by the client or 
awarding institution. 
 
N.B Please ensure that 
the signed letters of 
appointment or purchase 
order and the completion 
certificates are for the 
same project. 

 
 
 
 

40 

40 Sub-points 3 Projects with a set of 
documents 
 

30 Sub-points 2 Projects with a set of 
documents 
 

10 Sub-points 1 Project with a set of 
documents 
 

0 Sub-points 0 Projects with a set of 
documents 
 
 

  Reference letters from 
the awarding institution 

10 
10  Sub-points 3 letters 
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or client for all the 
submitted projects 
stating the tenderers 
workmanship, technical 
skills, time/programme 
management. 

5  Sub-points 2 letters 

2  Sub-points 1 letter 

0  Sub-points 0 letters 

2. Tenderer’s Project Management Structure and 
Organogram and Experience of Resources 
Proposed for the Project 

50 
Points 

 
 
 

 

 Demonstration of the 
tenderer’s human 
resource capacity and 
technical competency 
for the project 
- Contracts 

Manager/Project 
manager 

- Safety officer  
 
Proposed project team 
and have a curriculum 
vitae (CV) with copies 
of qualification, for 
each project team 
member; 
demonstrating 
extensive experience 
in projects in the Built 
environment/engineeri
ng 

Contracts 
Manager/Project 
Manager 
 

• Relevant qualification   

 
 
 

25 

10 Sub-points NQF level 6 or higher 
qualification in the built 
environment/engineering 

 

• Working experience   
1-5 years 

15 Sub-points 5 years = 15 points 

3-4 years =10 points 

1-2 years =5 points 

0 years =0 points 

Safety Officer 

• Relevant qualification 
 
 
 

• Working experience  
1-5 years  

 
 
 
 

25 
 

10 Sub-points NQF level 5 or higher 
qualification in the built 
environment 

15 Sub-points 5 years = 15 points 

3-4 years =10 points 

1-2 years =5 points 

0 years =0 points 
 

TOTAL POINTS                                                         100 

 
Phase 4: Price and preference 

- The applicable preference point system for this tender is the 80/20 preference point system.  

- Points shall be awarded for price is (80) and (20) for specific goals.  

- The specific goals for the tender and points claimed are indicated per the table below: 
 

POINTS FOR PRICE SPECIFIC GOAL 

𝑷𝒔 = 𝟖𝟎(𝟏 −
𝑷𝒕 − 𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) 

 

Where: 

Ps = Points scored for price of tender under 

consideration 

Pt = Price of tender under consideration 

Pmin = Price of lowest acceptable tender 

 

1. At least 51% Black owned enterprise. 
Points will be allocated based on the percentage of ownership per 
goal. Information will be verified on CSD. CSD report must be 
attached as a proof.  

2. Geographical Location: Province of KwaZulu-Natal. 
Proof of business address must be submitted in a form of the 
following, utility bill / letter from the ward councilor / lease 
agreement. 

 
 

10. TENDER SUBMISSION 

Bids must be submitted in both hard copies and electronic documents in the form of a USB. Bids must be 

deposited in the bid box, EZEMVELO KZN WILDLIFE, Queen Elizabeth Park, 01 Peter Brown Drive, 

Montrose, Pietermaritzburg, 3202 by envelopes clearly marked “EKZNW 13/2024/25: Roof upgrades and 

associated building works phase two at Thendele camp, Royal Natal National Park-Ezemvelo KZN 

Wildlife. 
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11. CAPACITY OF THE BIDDER 

 
Bid description  Roof upgrades and associated building works phase two at Thendele camp, 

Royal Natal National Park-Ezemvelo KZN Wildlife. 

Bid number  EKZNW 13/2024/25 

WORK CAPACITY: (The Bidder is requested to furnish the following capacity particulars. Failure to furnish the 

particulars may result in the Bid being disregarded.)  

1. List of projects completed 

2. Contact/Project Manager and Safety Officer to be, or are, employed for this project: 

 
1. LIST OF PROJECTS: 

Provide three (3) or more construction projects involving building works/engineering, each valued at R1 000 000.00 or 

more, completed within the last five (5) years (from 2020 to present). 

No. Name of the Institution. Project Description. Contact Person. Project Value. Contract 

Period. 

1.      

2.      

3.      

 
2. KEY PERSONNAL: 

Demonstration of the tenderer’s human resource capacity and technical competency for the project 
 

No. of 
Resources 

Key Personnel Name and Surname  Name of Qualification  Years of 
Experience 

1 Contract Manager/ 

Project Manager 

   

2 Safety Officer.    

The undersigned, who warrants that she/ he is duly authorized to do so on behalf of the enterprise, confirms 

that the content of this schedule that presented by the tenderer are within my personal knowledge and are 

to the best of my knowledge both true and correct.  

Signed: ______________________________ 

 

Date: __________________________ 

Name: ____________________________ Position: _______________________________ 

 

 

Enterprise Name: ………………………………………………………………..……………………………….  
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1. INTRODUCTION AND BACKGROUND 
 

 

1.1 Background to the Pre-construction Health and Safety Specification 

 

The Construction Regulations (2014) place the onus on the Client to prepare a pre-construction health & safety 

specification, highlighting all risks not successfully eliminated during design. 

 

1.2 Purpose of the Pre-construction Health and Safety Specification 

 

To assist in achieving compliance with the Occupational Health & Safety Act 85/1993 and the now promulgated 

Construction Regulations (2014) in order to reduce incidents and injuries.  This pre-construction specification shall act as 

the basis for the drafting of the construction phase health & safety plan. 

 

The pre-construction specification sets out the requirements to be followed by the Principal Contractor and other 

Contractors so that the health & safety of all persons potentially at risk may receive the same priority as other facets of 

the project e.g. cost, programme, environment, etc. 

 

1.3 Implementation of the Pre-construction Health and Safety Specification 

 

This specification forms an integral part of the contract, and the Contractor is required to use it at pre-tender phase when 

drawing up its project-specific construction phase health & safety plan.  The Principal Contractor shall forward a copy of 

this specification to all Contractors at their bidding stage so that they can in turn prepare health & safety plans relating to 

their operations.  

 

2. PRE-CONSTRUCTION HEALTH AND SAFETY SPECIFICATION  
 

2.1 Scope 

 

This Specification covers the requirements for eliminating and mitigating incidents and injuries on the particular project 

 

The scope also addresses legal compliance, hazard identification and risk assessment, risk control, and promoting a 

health and safety culture amongst those working on the project.  The specification also makes provision for the protection 

of those persons other than employees.  

 

2.2 Interpretations 

 

2.2.1 Application 

 

This specification is a compliance document drawn up in terms of South African legislation and is therefore binding.  It 

must be read in conjunction with relevant legislation as noted previously. 

 

2.2.2 Definitions 

 

The definitions as listed in the Occupational Health & Safety Act 85/1993 and Construction Regulations (2014) shall 

apply. 

 

 

2.3 Minimum Administrative Requirements 

 

2.3.1 Notification of Intention to Commence Construction Work 

 

The Contractor shall notify the Provincial Director of the Department of Labour in writing before construction work 

commences.  A copy of this notification must be forwarded to the Client on appointment. 

 

2.3.2 Assignment of Contractor’s Responsible Persons to Supervise Health and Safety on Site 
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The Contractor shall submit supervisory appointments as well as any relevant appointments in writing (as stipulated by 

the OHSA and Construction Regulations), prior to commencement of work.  Proof of competency must be included.  See 

annexure B. 

 

2.3.3 Competency for Contractor’s Appointed Competent Persons 

 

Contractors’ competent persons for the various risk management portfolios shall fulfil the criteria as stipulated under the 

definition of Competent in accordance with the Construction Regulations (2014).  Proof of competence for the various 

appointments must be included. 

 

2.3.4 Compensation of Occupational Injuries and Diseases Act 130 of 1993 (COIDA) 

 

The Principal Contractor shall submit a letter of good standing with its Compensation Insurer to the Client as proof of 

registration.  Contractors shall submit proof of registration to the Principal Contractor before they commence work on site. 

 

2.3.5 Occupational Health and Safety Policy 

 

The Principal Contractor and all Contractors shall submit a Health and Safety Policy signed by their Chief Executive 

Officer.  The Policy must outline objectives and how they will be achieved and implemented by the Company / Contractor. 

 

2.3.6 Health and Safety Organogram 

 

The Principal Contractor and all Contractors shall submit an organogram, outlining the Health and Safety Site 

Management Structure including the relevant appointments/competent persons.  In cases where appointments have not 

been made, the organogram shall reflect the intended positions.  The organogram shall be updated when there are any 

changes in the Site Management Structure. 

 

2.3.7 Preliminary Hazard Identification and Risk Assessment and Progress Hazard Identification and Risk 

Assessment 

 

The Contractor shall cause a hazard identification to be performed by a competent person before commencement of 

construction work, and the assessed risks shall form part of the construction phase health and safety plan submitted for 

approval by the Client.  The risk assessment must include; 

a) A list of hazards identified as well as potentially hazardous tasks; 

b) A documented risk assessment based on the list of hazards and tasks; 

c) A set of safe working procedures (method statements) to eliminate, reduce and/or control the risks assessed; 

d) A monitoring and review procedure of the risks assessment as the risks change. 

 

The Principal Contractor shall ensure that all Contractors are informed, instructed and trained by a competent person 

regarding any hazards, risks and related safe work procedures before any work commences and thereafter at regular 

intervals as the risks change and as new risks develop. 

 

The Principal Contractor shall be responsible for ensuring that all persons who could be negatively affected by its 

operations are informed and trained according to the hazards and risks and are conversant with the safe work procedures, 

control measures and other related rules (tool box talk strategy to be implemented). 

 

2.3.8 Health and Safety Representative(s) 

 

The Principal Contractor and all Contractors shall ensure that where required Health and Safety Representative(s) are 

appointed under consultation and trained to carry out their functions.  The appointment must be in writing.  The Health 

and Safety Representative shall carry out regular inspections, keep records and report all findings to the Responsible 

Person forthwith and at health & safety meetings 

2.3.9 Health and Safety Committees 

 

The Principal Contractor shall ensure that project health and safety meetings are held monthly and minutes are kept on 

record.  Meetings must be organised and chaired by the Principal Contractor’s Responsible Person.  All Contractors’ 

Responsible Persons and Health & Safety Representatives shall attend the monthly health & safety meetings.  
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Contractors shall also have their own internal health & safety committees in accordance with the OHS Act 85/1993 and 

minutes of their meetings shall be forwarded to the Principal Contractor on a monthly basis. 

 

2.3.10 Health and Safety Training 

 

2.3.10.1  Induction 

  

The Principal Contractor shall ensure that all site personnel undergo a risk-specific health & safety induction 

training session before starting work.  A record of attendance shall be kept in the health & safety file.  A suitable 

venue must be supplied to house this training.  

 

2.3.10.2  Awareness 

 

The Principal Contractor shall ensure that, on site, periodic toolbox talks take place at least once per week.  These 

talks should deal with risks relevant to the construction work at hand.  A record of attendance shall be kept in the 

health & safety file.  All Contractors have to comply with this minimum requirement. 

 

2.3.10.3  Competency 

 

All competent persons shall have the knowledge, experience, training, and qualifications specific to the work they 

have been appointed to supervise, control, carry out.  This will have to be assessed on a regular basis e.g. 

periodic audits by the Client, progress meetings, etc.  The Principal Contractor is responsible to ensure that 

competent Contractors are appointed to carry out construction work. 

 

2.3.11 General Record Keeping 

 

The Principal Contractor and all Contractors shall keep and maintain Health and Safety records to demonstrate 

compliance with this Specification, with the OHS Act 85/1993; and with the Construction Regulations (2014).  The 

Principal Contractor shall ensure that all records of incidents/accidents, training, inspections, audits, etc. are kept in a 

health & safety file held in the site office.  The Principal Contractor must ensure that every Contractor opens its own health 

& safety file, maintains the file and makes it available on request. 

 

2.3.12 Health & Safety Audits, Monitoring and Reporting 

 

The Client shall conduct monthly health & safety audits of the work operations including a full audit of physical site 

activities as well as an audit of the administration of health & safety.  The Principal Contractor is obligated to conduct 

similar audits on all Contractors appointed by it.  Detailed reports of the audit findings and results shall be reported on at 

all levels of project management meetings/forums.  Copies of the Client audit reports shall be kept in the Primary Project 

Health & Safety File while the Principal Contractor audit reports shall be kept in their file, a copy being forwarded to the 

Client.  Contractors have to audit their sub-contractors and keep records of these audits in their health & safety files, 

available on request. 

 

2.3.13 Emergency Procedures 

 

The Principal Contractor shall submit a detailed Emergency Procedure for approval by the Client prior to commencement 

on site.  The procedure shall detail the response plan including the following key elements: 

• List of key competent personnel; 

• Details of emergency services; 

• Actions or steps to be taken in the event of the specific types of emergencies; 

• Information on hazardous material/situations. 

 

Emergency procedure(s) shall include, but shall not be limited to, fire, spills, accidents to employees, use of hazardous 

substances, bomb threats, major incidents/accidents, etc.  The Principal Contractor shall advise the Client in writing 

forthwith, of any emergencies, together with a record of action taken.  A contact list of all service providers (Fire 

Department, Ambulance, Police, Medical and Hospital, etc) must be maintained and available to site personnel. 
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2.3.14 First Aid Boxes and First Aid Equipment 

 

The Principal Contractor and all Contractors shall appoint in writing First Aider(s).  The appointed First Aider(s) are to be 

sent for accredited first aid training.  Valid certificates are to be kept on site.  The Principal Contractor shall provide an 

on-site First Aid Station with first aid facilities, including first aid boxes adequately stocked at all times.  All Contractors 

with more than 5 employees shall supply their own first aid box.  Contractors with more than 10 employees shall have a 

trained, certified first aider on site at all times. 

 

2.3.15 Accident / Incident Reporting and Investigation 

 

Injuries are to be categorised into first aid; medical; disabling; and fatal.  The Principal Contractor must stipulate in its 

construction phase health & safety plan how it will handle each of these categories.  When reporting injuries to the Client, 

these categories shall be used.  All injuries shall be investigated by the Principal Contractor, with a report being forwarded 

to the Client forthwith.  All Contractors have to report on the 4 categories of injuries to the Principal Contractor at least 

monthly.  The Principal Contractor must report all injuries to the Client in the form of a detailed injury report at least 

monthly.  

 

2.3.16 Hazards and Potential Situations 

 

The Principal Contractor shall immediately notify other Contractors as well as the Client of any hazardous or potentially 

hazardous situations that may arise during performance of construction activities. 

 

2.3.17 Personal Protective Equipment (PPE) and Clothing 

 

The Principal Contractor shall ensure that all workers are issued and wear hard hats, safe footwear and overalls.  The 

Principal Contractor and all Contractors shall make provision and keep adequate quantities of SABS approved PPE on 

site at all times.  The Principal Contractor shall clearly outline procedures to be taken when PPE or Clothing is: 

• Lost or stolen; 

• Worn out or damaged. 

The above procedure applies to Contractors and their Sub-contractors, as they are all Employers in their own right. 

 

2.3.18 Occupational Health and Safety Signage 

 

The Contractor shall provide adequate on-site OHS signage.  Including but not limited to:  ‘no unauthorised entry’, ‘report 

to site office’, ‘site office’, ‘beware of overhead work’, ‘hard hat area’.  Signage shall be posted up at all entrances to site 

as well as on site in strategic locations e.g. access routes, stairways, entrances to structures and buildings, scaffolding, 

and other potential risk areas/operations. 

 

2.3.19 Permits 

 

Permits may include the following: 

• Use of Explosives and Blasting 

• Work for which a fall prevention plan is required 

• Use of cradles 

 

 

2.3.20 Contractors and Sub-contractors 

 

The Principal Contractor shall ensure that all Contractors under its control comply with this Specification, the OHS Act 

85/1993, Construction Regulations (2014), and all other relevant legislation that may relate to the activities directly or 

indirectly.  The Contractor, when appointing other Contractors as ‘Sub-contractors’, shall mutatis mutandis ensure 

compliance. 

 

2.3.21 Incentives and Penalties 

 

Certain incentives will be provided for ongoing compliance to the provisions of the construction phase health & safety 

plan submitted by the Principal Contractor. 
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Penalties will be implemented for ongoing non-compliance to the provisions of the construction-phase health & safety 

plan as submitted by the Principal Contractor. 

2.4  

2.5 Physical Requirements 

 

2.4.1 Demolition Work 

 

Prior to any demolition work being carried out, the Principal Contractor shall submit a safe working procedure and a 

detailed engineering survey for approval by the Client.  Acceptance will then be issued to the Principal Contractor to 

proceed with the demolition work.  The Principal Contractor shall ensure that demolition work complies with the 

Construction Regulations (2014). 

 

2.4.2 Excavations, Shoring, Dewatering or Drainage 

 

The Principal Contractor and any relevant Contractors shall make provision in their tender for shoring, dewatering or 

drainage of any excavation as per this specification.   

The Contractor shall make sure that: 

a) The excavations are inspected before every shift and a record is kept; 

b) Safe work procedures have been communicated to the workers;  

c) The safe work procedures are enforced and maintained by the Contractor’s Responsible Persons at all times; 

d) The requirements as per section 13 of the Construction Regulations are adhered to. 

 

2.4.3 Edge Protection and Penetrations 

 

The Principal Contractor must ensure that all exposed edges and openings are guarded and demarcated at all times until 

permanent protection has been erected.  The Principal Contractor’s risk assessment must include these items.  E.g. 

protection of decking edges, finished floor slab edges, stairways, floor penetrations, lift shafts, and all other openings and 

areas where a person may fall. 

 

2.4.4 Explosives and Blasting 

 

The Principal Contractor shall ensure that the use of explosives and blasting (where required) be undertaken by a 

competent Contractor.  A Safe Work Procedure (SWP) must be submitted to the Client for approval before 

commencement of blasting work.  The Client will issue a permit to authorise the operation. 

 

2.4.5 Piling  

 

The Contractor shall ensure that piling is undertaken by a competent Contractor.  A SWP shall be submitted to the Client 

for approval before commencement of this work. 

 

2.4.6 Stacking of Materials 

 

The Principal Contractor and other relevant Contractors shall ensure that there is an appointed staking supervisor and all 

materials, formwork and all equipment is stacked and stored safely. 

2.4.7 Speed Restrictions and Protection 

 

The Principal Contractor shall ensure that all persons in its employ, all Contractors, and all those that are visiting the site 

are aware and comply with the site speed restriction(s),especially in big 5 game reserves. Separate vehicle and 

pedestrian access routes shall be provided, maintained, controlled, and enforced.   

 

2.4.8 Hazardous Chemical Substances (HCS) 

 

The Principal Contractor and other relevant Contractors shall provide the necessary training and information regarding 

the use, transport, and storage of HCS.  The Principal Contractor shall ensure that the use, transport, and storage of HCS 

is carried out as prescribed by the HCS Regulations.  The Contractor shall ensure that all hazardous chemicals on site 

have a Material Safety Data Sheet (MSDS) on site and the users are made aware of the hazards and precautions that 

need to be taken when using the chemicals.  The First Aiders must be made aware of the MSDS and how to treat HCS 

incidents appropriately. 
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2.4.9 Asbestos 

 

Not applicable 

 

2.5 Plant and Machinery 

  

2.5.1 Construction Plant 

 

“Construction Plant” includes all types of plant including but not limited to, cranes, piling rigs, excavators, road vehicles, 

and all lifting equipment.  

 

The Principal Contractor shall ensure that all such plant complies with the requirements of the OHS Act 85/1993 and 

Construction Regulations (July 2014).  The Principal Contractor and all relevant Contractors shall inspect and keep 

records of inspections of the construction plant used on site.  Only authorised/competent persons are to use machinery 

under proper supervision.  Appropriate PPE and clothing must be provided and maintained in good condition at all times. 

 

2.5.2 Pressure Equipment Regulations and Gas Bottles  

 

The Principal Contractor and all relevant Contractors shall comply with the Vessels under Pressure Regulations, 

including: 

• Providing competency and awareness training to the operators; 

• Providing PPE or clothing; 

• Inspect equipment regularly and keep records of inspections; 

• Providing appropriate fire fighting equipment (Fire Extinguishers) on hand. 

 

2.5.3 Fire Extinguishers and Fire Fighting Equipment 

 

The Principal Contractor and relevant Contractors shall provide adequate, regularly serviced fire fighting equipment 

located at strategic points on site, specific to the classes of fire likely to occur.  The appropriate notices and signs must 

be posted up as required.  

 

2.5.4 Hired Plant and Machinery 

 

The Principal Contractor shall ensure that any hired plant and machinery used on site is safe for use.  The necessary 

requirements as stipulated by the OHS Act 85/1993 and Construction Regulations (2014) shall apply.  The Principal 

Contractor shall ensure that operators hired with machinery are competent and that certificates are kept on site in the 

health & safety file.  All relevant Contractors must ensure the same. 

 

2.5.5 Scaffolding / Working at Heights  

 

Working at heights includes any work that takes place in an elevated position.  The Contractor must submit a risk-specific 

fall prevention plan in accordance with the Construction Regulations (2014) before this work is undertaken.  The fall 

prevention plan must be approved by the Client before work may commence, and a permit to operate will be issued. 

 

2.5.6 Formwork and Support work for Structures 

 

The Principal Contractor shall ensure that the provisions of section 10 of the Construction Regulations (2014) are adhered 

to.  These provisions must include but not be limited to ensuring that all equipment used is examined for suitability before 

use; that all formwork and support work is inspected by a competent person immediately before, during and after 

placement of concrete or any other imposed load and thereafter on a daily basis until the formwork and support work has 

been removed.  Records of all inspections must be kept in a register on site. 

 

2.5.7 Lifting Machines and Tackle 

 

The Principal Contractor and all Contractors shall ensure that lifting machinery and tackle is inspected before use and 

thereafter in accordance with the Driven Machinery Regulations and the Construction Regulations (section 22).  There 
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must be a competent lifting machinery and tackle inspector who must inspect the equipment daily or before use, taking 

into account that: 

• All lifting machinery and tackle has a safe working load clearly indicated; 

• Regular inspection and servicing is carried out; 

• Records are kept of inspections and of service certificates; 

• There is proper supervision in terms of guiding the loads that includes a trained banksman to direct lifting 

operations and check lifting tackle; 

• The tower crane bases have been approved by an engineer; 

• The operators are competent as well as physically and psychologically fit to work and in possession of a 

medical certificate of fitness to be available on site. 

 

2.5.8 Ladders and Ladder Work 

 

The Principal Contractor shall ensure that all ladders are inspected monthly, are in good safe working order, are the 

correct height for the task, extend at least 1m above the landing, fastened and secured, and at a safe angle.  Records of 

inspections must be kept in a register on site.  Contractors using their own ladders must ensure the same. 

 

2.5.9 General Machinery 

 

The Principal Contractor and relevant Contractors shall ensure compliance with the Driven Machinery Regulations, which 

include inspecting machinery regularly, appointing a competent person to inspect and ensure maintenance, issuing PPE 

or clothing, and training those who use machinery  

 

2.5.10 Portable Electrical Tools and Explosive Powered Tools 

 

The Contractor shall ensure that use and storage of all explosive powered tools and portable electrical tools are in 

compliance with relevant legislation. The Contractor shall ensure that all electrical tools, electrical distribution boards, 

extension leads, and plugs are kept in safe working order.  Regular inspections and toolbox talks must be conducted to 

make workers aware of the dangers and control measures to be implemented e.g., personal protection equipment, 

guards, etc. 

The Contractor shall consider the following: 

• A competent person undertakes routine inspections and records are kept; 

• Only authorised trained persons use the tools; 

• The safe working procedures apply; 

• Awareness training is carried out and compliance is enforced at all times; and 

• PPE and clothing is provided and maintained. 

• A register indicating the issue and return of all explosive round; 

• Signs to be posted up in the areas where explosive powered tools are being used. 

 

2.5.11 High Voltage Electrical Equipment 

 

No high voltage electrical equipment is present on, under or above the construction area. 

 

2.5.12 Public and Site Visitor Health & Safety 

 

The Principal Contractor shall ensure that every person working on or visiting the site, as well as the public in general, 

shall be made aware of the dangers likely to arise from site activities, including the precautions to be taken to avoid or 

minimise those dangers.  Appropriate health and safety notices and signs shall be posted up, but shall not be the only 

measure taken. 

 

Both the Client and the Principal Contractor have a duty in terms of the OHS Act 85/1993 to do all that is reasonably 

practicable to prevent members of the public and site visitors from being affected by the construction activities.   

 

Site visitors must be briefed on the hazards and risks they may be exposed to and what measures are in place or should 

be taken to control these hazards and risks.  A record of these ‘inductions’ must be kept on site in accordance with the 

Construction Regulations. 

 

2.5.13 Night Work 
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The Principal Contractor must ensure that adequate lighting is provided to allow for work to be carried out safely. 

 

2.5.14 Transport of Workers 

 

The Principal Contractor and other Contractors shall not: 

• Transport persons together with goods or tools unless there is an appropriate area or section to store 

them; 

• Transport persons in a non-enclosed vehicle, e.g. truck; there must be a proper canopy (properly 

covering the back and top) with suitable sitting area.  Workers shall not be permitted to stand or sit at the 

edge of the transporting vehicle. 

• Transport workers in bakkies unless they are closed/covered and have the correct number of seats for 

the passengers. 

 

2.6 Occupational Health 

 

2.6.1 Occupational Hygiene 

 

Exposure of workers to occupational health hazards and risks is very common in any work environment, especially in 

construction.  Occupational exposure is a major problem and all Contractors must ensure that proper health and hygiene 

measures are put in place to prevent exposure to these hazards.  Prevent inhalation, ingestion, absorption, and noise 

induction.  Site-specific health risks are tabled in Annexure C e.g. cement dust, wet cement, wood-dust, noise, etc.  

 

 

2.6.2 Welfare Facilities 

 

The Principal Contractor must supply Sufficient toilets (1 toilet per 30 workers), showers (1 for every 15 workers), changing 

facilities, hand washing facilities, soap, toilet paper, and hand drying material must be provided.  Waste bins must be 

strategically placed and emptied regularly.  Safe, clean storage areas must be provided for workers to store personal 

belongings and personal protective equipment.  Workers should not be exposed to hazardous materials/substances while 

eating and must be provided with sheltered eating areas. 

 

2.6.3 Alcohol and other Drugs 

 

No alcohol and other drugs will be allowed on site.  No person may be under the influence of alcohol or any other drugs 

while on the construction site.  Any person on prescription drugs must inform his/her superior, who shall in turn report this 

to the Principal Contractor forthwith.  Any person suffering from any illness/condition that may have a negative effect on 

his/her safety performance must report this to his/her superior, who shall in turn report this to the Principal Contractor 

forthwith.  Any person suspected of being under the influence of alcohol or other drugs must be sent home immediately, 

to report back the next day for a preliminary inquiry.  A full disciplinary procedure must be followed by the Contractor 

concerned and a copy of the disciplinary action must be forwarded to the Principal Contractor for his records. 
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PRE-CONSTRUCTION HEALTH AND SAFETY SPECIFICATION (HSS) 
 

 

ANNEXURE A 

 

 

The Principal Contractor and Contractors must submit proof of compliance with Annexure A with the construction 

phase H&S plan where applicable. 

 

HSS 

Item 

No. 

Requirement OHSA Requirement Submission Date 

2.3.1 Notification of Intention to Commence 

Construction / Building Work 

Complete Schedule 1 

(Construction Regulations) 

Before commencement on site 

2.3.2 Assignment of Responsible Person to 

Supervise Construction Work 

All relevant appointments, as per 

OHS Act and Construction Regs. 

Before commencement on site 

2.3.3 Competence of Responsible Persons Client Requirement & OHS Act Together with H&S plan 

2.3.4 Compensation of Occupational Injuries 

and Diseases Act (COIDA) 130 of 1993 

COIDA Requirement Together with H&S plan 

2.3.5 Occupational Health and Safety Policy OHS Act Together with H&S plan 

2.3.6 Health and Safety Organogram Client Requirement Together with H&S plan 

2.3.7 Initial Hazard Identification and Risk 

Assessment based on the Client’s 

assessment 

 Construction Regs. Together with H&S plan 

2.3.8 Health and Safety Representative OHS Act Submit as soon as there are 

more than 20 employees on site 

 Other   

 

ASSIGNMENT OF PRINCIPAL CONTRACTOR’S RESPONSIBLE PERSONS 
 

 

                                            ANNEXURE B 

 

 

The Principal Contractor shall make the following appointments according to the initial risk assessment:  (further 

appointments could become necessary as project progresses) 

 

Appointment 

 

OHSA 

Reference 

Requirement 

CEO Assignee Section 

16(2) 

A competent person to assist with the on-site H&S overall 

responsibility – Contractor’s Responsible Person 

Construction Work 

Supervisor 

CR 8.7 A competent person to supervise and be responsible of Health & 

Safety related issues on site.  The person is appointed to assist the 

CEO with his/ her overall duties. 

Subordinate Construction 

Work Supervisors 

CR 8.8 A competent person to assist with daily supervision of construction 

/ building work.  The person assists the Construction Work 

Supervisor. 

Health & Safety 

Representative(s) 

Section 17 A competent person(s) to inspect H&S in reference to plant, 

machinery and Health & Safety of persons in the workplace. 

Health & Safety Committee 

Member(s) 

Section 19 A competent person(s) representing the employer to assist with the 

on site Health & Safety matters. 

Incident Investigator GAR 8 A competent person to investigate incidents / accidents on site and 

could be: 

• The employer 

• H&S Representative 
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• Designated person 

• Member of the H&S Committee 

Risk assessment co-

ordinator 

CR 9 A competent person to co-ordinate all risk assessments on behalf 

of the Principal Contractor.  The same applies to Contractors. 

Fall protection plan co-

ordinator 

CR 10 A competent person to prepare & amend the fall protection plan. 

First Aiders GSR 3 A qualified person to address all on site first aid cases. 

Machinery Inspector GSR 2.1 A competent person to supervise machinery. 

Lifting machine & 

equipment inspector 

DMR 18 A competent person to inspect lifting machines, equipment & 

tackle. 

Scaffolding Inspector SABS 085 A competent person to inspect scaffolding before use and every 

time after bad weather, etc. 

Scaffolding erector GSR 13D A competent person to erect scaffolding. 

 

Scaffolding supervisor SABS 085 A competent person to supervise scaffolding. 

Formwork & support work 

inspector 

CR 12 A competent person to inspect formwork & support work. 

 

Excavation Inspector CR 13 A competent person to inspect excavation work and ensure that 

approved safe working procedures. Are followed at all times. 

Ladder Inspector GSR 13A A competent person to inspect ladders daily and ensure they are 

safe for use, keeping monthly record. 

Stacking Supervisor CR 28 A competent person to supervise all stacking and storage 

operations. 

 

Explosive powered tools 

inspector/supervisor 

CR 21 A competent person to inspect & clean the tool daily and controlling 

all operations thereof. 

Temporary electrical 

installations supervisor 

CR 24 A competent person to control all temporary electrical installations. 

 

Fire-fighting equipment 

inspector 

CR 29 A competent person to inspect fire-fighting equipment. 

 

 

 

OTHER REQUIREMENTS 
 

 

ANNEXURE C 

 

 

The Principal Contractor shall comply but not be limited to the following requirements:  report on these to the 

Client at progress meetings or at least monthly which ever is sooner. 

 

What When Output Accepted by 

Client & date 

Induction training 

 

Every worker before 

he/she starts work. 

Attendance registers  

Awareness Training (Tool 

Box Talks) 

 

At least weekly Attendance registers  

Health & Safety Reports 

 

Monthly Report covering: 

• Incidents / accidents and 

investigations 

• Non conformances by employees 

& contractors 

• Internal & External H&S audit 

reports 
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Emergency procedures 

 

Ongoing evaluation 

of procedure 

Table procedure in writing as well as tel. 

numbers 

 

Risk assessment Updated and signed 

off at least monthly 

Documented risk assessment  

Safe work procedures Drawn up before 

workers are exposed 

to new risks 

Documented set of safe work procedures 

(method statements), updated and signed 

off. 

 

General Inspections 

 

Weekly & daily Report OHS Act compliance: 

• Scaffolding 

• Excavations 

• Formwork & support work 

• Explosive tools 

 

General Inspections 

 

Monthly • Fire fighting equipment 

• Portable electrical equipment 

• Ladders 

• Lifting equipment/slings 

 

List of contractors 

 

List to be updated 

weekly 

Table list, number of workers and 

Company tel. numbers 

 

Workman’s Compensation 

 

Ongoing Table a list of Contractors’ workman’s 

compensation proof of good standing. 

 

Construction site rules & 

Section 37.2 Manadatary 

Agreement 

Ongoing Table a report of all signed up 

Mandataries. 
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CONTRACTOR’S HEALTH AND SAFETY DECLARATION 
In terms of Clause 5 (h) of the OHSA 1993 Construction Regulations 2014 (referred to as “the Regulations” hereafter), a 

Contractor may only be appointed to perform construction work if the Employer is satisfied that the Contractor has the 

necessary competencies and resources to carry out the work safety in accordance with the Occupational Health and 

Safety Act No 85 of 1993 and the OHSA 1993 Construction Regulations 2014 

To that effect a person duly authorised by the Tenderer must complete and sign the declaration hereafter in detail. 

Declaration by Tenderer 

1. I the undersigned hereby declare and confirm that I am fully conversant with the Occupational Health and Safety 

Act No 85 of 1993 (as amended by the Occupational Health and Safety Amendment Act No181 of 1993), and the 

OHSA 1993 Construction Regulations 2014. 

2. I hereby declare that my company has the competence and the necessary resources to safely carry out the 

construction work under this contract in compliance with the Construction Regulations and the Employer’s Health 

and Safety Specifications. 

3. I propose to achieve compliance with the Regulations by one of the following: 

a) From my own competent resources as detailed in 4(a) hereafter: …………….*Yes/No 

b) From my own resources still to be appointed or trained until competency is achieved, as detailed in 4(b) 

hereafter: ……………………………………….    *Yes/No 

c) From outside sources by appointment of competent specialist subcontractors as detailed in 3(c) 

hereafter: ………………………………………………………….     *Yes/No 

(*= delete whatever is not applicable) 

4. Details of resources I propose: 

(Note: Competent resources shall include safety personnel such as a construction supervisor and construction safety 

officer as defined in Regulation 8, and competent persons as defined in the OHSA 1993 Construction Regulations 2014, 

as applicable to this contract) 

a) Details of the competent and qualified key persons from my company’s own resources, who will form 

part or the contract team: 

NAMES OF COMPETENT 

PERSONS 

POSITIONS TO BE FILLED BY COMPETENT 

PERSONS 

  

  

  

  

  

  

 

(b)Detail of training of persons from my company’s own resources (or to be hired) who still 

have  to be trained to achieve the necessary competency: 

(i) By whom will training be provided?  ………………………………………………………………………………………………  

(ii) When will training be undertaken? ................................................................................................... 

(iii) List the positions to be filled by persons to be trained or hired: …………………………………………………… 

…………………………………………………………………………………………………………………………………………

………………… 

…………………………………………………………………………………………………………………………………………

………………… 

(c)  Details of competent resources to be appointed as subcontractors if competent persons cannot be supplied from own 

company: Name of proposed subcontractors: 

…………………………………………………………………………………………………….……………………………………

……………………………………………………………………………………………………………………….…………………

…………………………………………………………………………………………………………………………………………. 

5.  I hereby undertake, if my tender is accepted, before commencement of the works under the contract, a suitable and 

sufficiently documented Health and Safety Plan in accordance with Regulation 7(1) of the Construction Regulations, 

which plan shall be subject to approval by the Employer. 

6.  I confirm that copies of my company’s approved Health and safety plan, the employer’s safety specifications as well 

as the OHSA 1993 Construction Regulations 2014 will be provided on site and will at all times be available for inspection 

by the contractor’s personnel, the Employer’s personnel, the Engineer, Visitors, and officials and inspectors of the 
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Department of Labour. 

7. I hereby confirm that adequate provision has been made in my tendered rates and prices in the schedule of quantities 

to cover the cost of all resources, action, training and all health and safety measures envisaged in the OHSA 1993 

Construction Regulations (Regulation 33) for failure on the Contractor’s part to comply with the provisions of the Act and 

the Regulations. 

8. I agree that my failure to complete and execute this declaration to the satisfaction of the employer will mean that I am 

unable to comply with the requirements of the OHSA 1993 Construction Regulations 2014, and accept that my tender 

will be prejudiced and may be rejected at the discretion of the Employer. 

 

SIGNATURE: …………………………………………………                          DATE: ………………………………………………… 

(Of person authorised to sign on behalf of the Tenderer) 
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EZEMVELO KZN WILDLIFE CONTRACTOR STANDING ORDERS 
 

The following are the Contractor standing orders for the all the reserves, parks and resorts within Ezemvelo KZN 

Wildlife as they pertain to contractors that work within the borders of the Ezemvelo KZN Wildlife their staff and visitors. 

 

TO: …………………………….            FROM: Project Manager 

 

DATE:  ……………………       Tender / Quotation Number: ……………………… 

 

1. FAUNA AND FLORA 

1. 1. All plants and animals inside the park are protected. Anyone found in possession of any plant or animal material, or 

interferes with any plant or animal, will be charged criminally. Plant or animal material includes bark, leaves, thorns, 

suckers, seeds and roots of any plant (excluding alien invasive species), as well as meat, feathers, eggs or egg shell, 

skin, hair, hoof, claw, tooth, bone or horn of any animal. This includes animals such as snakes and chameleons. 

1. 2. No contractor staff, sub contractors and their staff, suppliers or visitors may feed any wild animals. 

1. 3. Any trap or snare found in the reserve must be left alone and reported to the CM or Field Rangers immediately. 

1. 4. Any animal found in a snare is to be left alone and reported to the CM or Field Rangers immediately.  

1. 5. No contractor staff, sub contractors and their staff, suppliers or visitors may be in possession of any trap, weapon 

or snare at any time. 

1. 6. No fire wood may be collected from inside the reserve. 

 

2. FIRE 

2. 1. No open fires are permitted in the park for any reason and at any time.  

 

3. LITTER 

3. 1. No litter is to be left in the reserve; all litter is to be removed by the contractor to the municipal dump in Bergville. 

This includes cement bags, plastic packets, boxes, building rubble, solid waste and all other rubbish.  

3. 2. Contractor staff found littering or ignoring litter whether theirs or not, will be removed from the park with immediate 

effect. 

 

4. LIQUID WASTE AND SEWERAGE 

4. 1. The provision of chemicals toilets is the responsibility of the contractor. 

4. 2. No contractor staff, sub contractors and their staff and suppliers will be permitted to use the toilets in the staff quarters 

or anywhere else within the park. 

4. 3. Contractor staff, sub contractors and their staff and suppliers found urinating or defecating anywhere in the park will 

be removed from the park with immediate effect. 

4.4. No contractor staff, sub contractors and their staff and suppliers will be permitted to use the showers or baths in the 

staff quarters or anywhere else within the park. 

 

5. TOOLS AND EQUIPMENT 

5. 1. All tools and equipment are the property of the state. 

5. 2. No tools and equipment will be leant or borrowed to contractor staff, sub contractors and their staff and suppliers at 

any time. 

5. 3. Contractor staff, sub contractors and their staff and suppliers found near or in the workshop area without permission 

or a valid reason will be removed from the park and may be charged with trespassing. 

5. 4. Your personal items are your responsibility, should any of your personal items be destroyed or damaged due to fire, 

flood or any other reason, you will not be compensated for the loss of those items by EKZN Wildlife. 

 

6. ALCOHOL AND DRUGS 

6. 1. No contractor staff, sub contractors and their staff and suppliers are to be in possession of or under the influence of 

alcohol or illegal drugs whilst within the park. 

6. 2. No contractor staff, sub contractors and their staff and suppliers are to be in possession of illegal drugs on the 

reserve at any time. 

6. 3. Spot checks on contractor staff, sub contractors and their staff and suppliers for alcohol and drugs will be carried 

out routinely, this will include breathalyzer tests.  
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7. EKZN WILDLIFE STAFF LIVING QUARTERS 

7. 1. The staff living quarters and all residential infra-structure in Hillside Nature Reserve are out of bounds to contractor 

staff, sub contractors and their staff and suppliers. 

7. 2. The private properties are out of bounds to contractor staff, sub contractors and their staff and suppliers. 

7. 3. Contractor staff, sub contractors and their staff and suppliers found within any of these restricted areas will be 

removed from the park immediately and may be charged with trespassing. 

 

8. RESORTS AND VISITORS 

8. 1. No contractor staff, sub contractors and their staff and suppliers or may interfere with tourists or EKZN Wildlife staff 

at any time. 

8. 2. No contractor staff, sub contractors and their staff and suppliers or may enter the Resorts or curio shop/tea garden 

area at any time. 

 

9. ENTRY AND EXIT TO/FROM THE PARK 

9. 1. The main entrance gate opens at 06h00 every morning and closes at 18h00 every evening. 

9. 2. All contractor staff, sub contractors and their staff and suppliers that for some reason are on the park outside of 

these hours will respect these gate times. 

9. 3. No contractor staff, sub contractors and their staff and suppliers will be allowed to enter or exit the park outside of 

the official gate times. 

 

10. DISHONESTY 

10. 1. No contractor staff, sub contractors and their staff and suppliers may give, receive or attempt to give or receive any 

bribe or induce or attempt to induce any person to perform any corrupt act. 

10. 2. No contractor staff, sub contractors and their staff and suppliers may deliberately give untrue or misleading 

information or testimony, whether verbally or in writing. 

10. 3. No contractor staff, sub contractors and their staff and suppliers or may falsify or change a document with fraudulent 

intent or attempt to do so. 

10. 4. No contractor staff, sub contractors and their staff and suppliers may falsify any records or keep inaccurate records. 

 

11. AREA OF OPERATION 

11. 1. The area of operation for all contractor staff, sub contractors and their staff and suppliers will be the construction 

site and the entrance and exit road only. 

11. 2. Any contractor staff, sub contractors and their staff and suppliers found in any other area of the park without 

authority or a valid reason will be removed from the park immediately and may be charged with trespassing. 

 

12. GENERAL 

12. 1. Contractor staff, sub contractors and their staff and suppliers found fighting with each other will be removed from 

station with immediate effect. 

12. 2. Insubordination to the authority of the conservation manager of any form will not be tolerated. 

12. 3. Spot checks will be carried out randomly during the day. 

12. 4. No contractor staff, sub contractors and their staff and suppliers may be in possession of any weapon whilst on 

station. This includes firearms, knives, knob kierries or spears. 

12. 5. Movement on the park at night is prohibited. Contractor staff, sub contractors and their staff and suppliers found 

moving around at night with or without vehicles will be removed from the park immediately and charged with trespassing. 

12. 6. No contractor staff, sub contractors and their staff and suppliers are permitted to sell any products at any time 

including alcohol or drugs to any other person on station this includes EKZN Wildlife staff or members of the public. 

12. 7. No contractor staff is permitted to have visitors while living within the reserve during the course of the project.  

12. 8. Should the Contractor and contractor staff be found in contravention of any of the above mentioned rules they will 

no longer be permitted to live on site and will have to be commuted into the reserve every day at the Contractors expense.  
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13. DECLARATION. 

 

I the undersigned have read or have been explained the entire document “Ezemvelo KZN Wildlife contractor 

standing orders” and fully understand the contents of the said document. 

 

I fully understand that in signing this standing order I take full responsibility of my staff, suppliers, sub-

contractors or any other persons or group associated with my business within the Hluhluwe Imfolozi Park. 

 

I fully understand that if I contravene any provisions of the contractor standing orders, I may be liable to face 

immediate eviction from the Park and or cancellation of the contract. 

 

 

 

Contractors name:   …………………………………...…  

  

Signature:    …………………………………….. 

 

Date:     ……………….……….…………… 

 

 

 

Witness: ………………..………….  

 Project Manager 
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RESERVE RULES FOR CONTRACTORS 
 

 

1. No person may leave or enter the Protected Area after set Gate closing hours without authorisation from the Officer 

in Charger or responsible Park Manager (OIC) of the Protected Area.  The Gate opening and closing times may 

be seasonal and must be strictly adhered to.  

 

2. No person may enter or exit the Protected Area except through an agreed designated point but, irrespective of 

whether or not a designated point is used the person will be bound by these Rules. 

 

3. Should the Contractor wish to enter the Protected Area for business purposes after hours, this must be pre-

arranged with the OIC of the Protected Area and the necessary authority obtained in advance.   There shall be no 

after-hours access for private purposes. 

 

4. Night driving in the Protected Area is prohibited unless on official business with appropriate prior authority from the 

OIC of the Protected Area. 

 

5. No vehicle may leave the designated roads without the express permission of the OIC of the Protected Area. 

 

6. Access to the Protected Area and construction sites within the Protected Area shall be by official work vehicles.  

No children shall be permitted entry to the construction areas. 

 

7. All construction related activities must be conducted in accordance with the Reserve Rules, applicable legislation 

and the care due to a Protected Area.   

 

8. All Reserve Rules must be adhered to by contractors, subcontractors and staff (this includes behaviour, disturbance 

and access).  The lead contractor will be held responsible for subcontractors and their staff, although this does not 

prevent legal action being taken directly against the perpetrators.   

 

9. Staff and subcontractors may be refused entrance from the Protected Area should they fail to comply with the 

EMPr, Reserve Rules or relevant legislation.  

 

10. The principle of Minimum Tools applies within Protected Areas, both during construction work and rehabilitation 

work.  Essentially this requires that the tools used are those that have the least impact on the environment.  The 

contractor must designate a list of materials and tools/equipment/machinery/vehicles to Ezemvelo prior to starting 

work on site.  

 

11. It must be clearly understood that the National Road Traffic Act applies to the Protected Area roads and will be 

enforced where necessary, in particular:   

o Non-licensed drivers will not be tolerated.  

o No person shall enter, drive or operate in the Protected Area, a motor vehicle that is not lawfully registered 

and licensed, in terms of the National Road Traffic Act (NRTA). 

 

12. No person shall enter with or operate any vehicle other than a vehicle that conforms to the dimensions and other 

requirements prescribed by Ezemvelo.  Special permission is required for construction type vehicles and the route 

to be followed may be specified in order to protect roads or avoid disturbance to visitors or particular species. 

 

13. Drive, park or stop in such a manner that it constitutes a nuisance, disturbance, inconvenience or danger to any 

other person, causes an obstruction, blocks the pathway of an emergency vehicle or causes damages of any kind 

including damage to plants. 

 

14. Tourists have right of way and every effort should be made not to inconvenience them by inconsiderate driving or 

speeding.  Tourists reporting such incidents will have their complaints fully investigated and offenders will be held 

accountable. 
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15. The maximum speed limit in the Reserve is 40 km/h unless indicated as a slower speed.   

 

16. No-one is permitted to damage or potentially damage any road or property within the Protected Area without prior 

permission from the OIC of the Protected Area. 

 

17. No one may damage, hurt or endanger any animal, human being, plant or property of Ezemvelo KZN Wildlife. No 

animal or plant may be disturbed, removed or harmed.  No rocks may be defaced.  It is forbidden to feed the 

animals. 

 

18. Any person who causes any damage to any property within the Protected Area or to any animal or plant in the 

Protected Area shall be liable for the costs or repair or replacement of such property or the costs of treatment of 

such animal or plant.  In addition the offending person may be prosecuted. 

 

19. Littering and pollution is prohibited.  No person may discard any article, including cigarette ends, or refuse of 

whatever nature, except in receptacles and containers provided specifically for this purpose.  All other refuse or 

litter must be kept and removed from the Protected Area.  

 

20. Designated toilets must be provided and only these may be used for ablutions.  

 

21. No one may discard any burning object in any place where it may set fire to any other object or otherwise act in a 

manner likely to cause a fire other than where the making of a fire is specifically permitted.  No open fires are 

permitted and the use of gas must be by prior arrangement with the OIC of the Protected Area. 

 

22. No firearms will be permitted into the Protected Area.  Any person wishing to bring a firearm into the Protected 

Area or construction site must make prior arrangement with the OIC of the Protected Area. 

 

23. No animals are to be brought to site or into the Protected Area.  No pets are permitted.  

 

24. The consumption of alcohol is prohibited in all areas except booked accommodation and the designated, 

demarcated contractor’s accommodation units. 

 

25. Advertising or trading within the Protected Area is not allowed. 

 

26. Any person to whom special permission of any nature whatsoever may be granted to enter into or reside in the 

Protected Area shall, in addition to the provisions of the Act, the regulations and these rules, observe all instructions 

which the OIC may deem fit to issue in connection with such permission. 

 

27. Noise levels are to be kept to approved limits.  Machinery must use appropriate silencers and must be well 

maintained to reduce pollution. 

 

28. Night lighting must be appropriate and directed towards the construction works. 

 

29. No person shall stay or overnight in any part of the Protected Area at any place other than a resort or any other 

place designated by the Authority for such stay. 

 

30. Overnight security must be with the prior arrangement with the OIC of the Protected Area. 

 

31. Contractors and their staff and sub-contractors must remain within the designated construction sites and access 

routes at all times.   

 

32. No person shall fail to comply with a lawful instruction issued by the Authority or an officer while inside the Protected 

Area. 

 

33. Any person who persists in causing a nuisance to any other user of the Protected Area or who persists in 

disregarding the applicable regulations, rules, notices or lawful instructions of an officer may be required to leave 

the Protected Area and may be prohibited from re-entering the Protected Area. 
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GENERIC CONSTRUCTION PHASEENVIRONMENTAL MANAGEMENT 

PLAN (EMP) 

 

1.  PRINCIPLES 

 

This development is taking place within a proclaimed protected area, which is considered to be a sensitive site 

in terms of the National Environmental Management Act and is subject to stringent protective controls.  While 

construction activities can be disruptive and / or destructive by nature, it is essential that the impact of these 

activities in all protected areas is kept to a minimum.  This means that environmental and cultural heritage 

protection and rehabilitation measures must become priority components of all development projects within 

protected areas, and conflicts or decisions must be resolved in their favour. 

 

Therefore there are several general principles that form the basis of the EMP document for this proposed development 

and guide decisions.  These are as follows:- 

 

• To minimise and avoid damage to natural habitats, fauna and flora within the development area. 

 

• To take active measures to minimise soil loss due to both wind and water action from the development area. 

 

• To take active measures to manage potentially polluting activities and to prevent pollution of any sort both on the 

site and into the surrounding areas. 

 

• To minimise and avoid damage to identified cultural heritage features within the development area. 

 

• To minimise any disruptive impact that the development may have on visitors and on the sense of place of the 

protected area. 

 

2.  SITE PROTECTION MEASURES 

 

In order to comply with the above principles, the following broad guidelines are applicable: 

 

2.1  General 

 

a. All Reserve Rules must be adhered to by contractors, subcontractors and staff (this includes behaviour, 

disturbance and access.  The lead contractor will be held responsible for subcontractors and their staff.  Staff and 

subcontractors may be refused entrance from the protected area should they fail to comply with the EMP, Reserve Rules 

or relevant legislation.  

 

b. Open fires for heating and cooking shall only be permitted by agreement with Reserve and Camp Management, 

and only in designated areas at the staff accommodation.  Fires are not permitted on the site. 
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c. Areas disturbed by construction activities must be minimised.  This will in turn reduce many of the construction 

related environmental impacts of the project and will also reduce rehabilitation requirements and costs. 

 

d. Contractors and construction staff may in no way interfere with visitors to the protected area.  All interactions with 

visitors should be through the reserve management staff.  Visitors shall likewise not be permitted to enter the 

construction site without permission and suitable signage must be in place.  

 

e. All relevant safety precautions must be taken and emergency plans put in place to prevent damage or injury to 

humans and animals due to construction or related activities or structures.  

 

f. Construction programming and methods should be designed to minimise construction impacts on the surrounding 

environment. 

 

2.2  Site Establishment  

 

a. Areas for construction and related activities must be agreed upon by the relevant technical and ecological staff 

and roped off from the surrounding, undisturbed environments.  Access routes and storage areas must be 

similarly demarcated and adhered to. No movement or storage of materials, machinery or personnel shall be 

permitted in the surrounding natural areas.  

 

b. Routes for construction access and haul roads shall be existing paths and routes.  All contractors and construction 

staff, vehicles and materials movement shall be confined to these paths and roads. 

 

c. Site layout (including the contractors camp) must be designed to minimise impacts and risks to visitors to the 

protected area (such as visual or noise disturbance) and services (such as sanitation, waste and cooking 

facilities).  

 

d. All materials and machinery for construction or related activities are to be handled, stored, transported and 

maintained in accordance with the relevant regulations. No machinery is to be serviced on site.  

 

e. The Contractors and construction staff shall ensure that dust generation by construction and related activities, is 

kept to a minimum.  Roads and working surfaces should be maintained regularly and this may include spraying 

with water to damp down excess dust.  Water used for this purpose should not be in quantities great enough to 

generate run-off or cause erosion, nor contain pollutants. 

 

f. Contractors and construction staff shall ensure that the site is kept clean and tidy at all times.  All designated 

working areas shall be cleared of all waste materials, be they rubble, building scraps, domestic or industrial 

wastes. 

 

2.3  Vegetation and Animals 

 

a. Contractors and construction staff may in no way interfere with the natural vegetation, animals or surroundings.   

Any components of the natural environment that may be disturbed for construction related purposes must be 

specified and agreed to by reserve management or the regional ecologist. 

 

b. Burning of vegetation including tree trunks and stumps cut during site clearing and establishment shall not be 
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permitted unless specifically authorised by the Reserve Management and Regional Ecologist.  All cut vegetation 

shall be removed to the local landfill sites designated by the Regional Ecologist and Reserve Management.  

Smaller, thorny material may be kept and used for brush packing and rehabilitation if appropriate. 

 

c. Plants within the designated development area shall only be moved or removed as authorised by the Regional 

Ecologist and these should be set out in a schedule for reference.  Any shrubs or trees of significant size shall be 

protected and permission obtained to cut or remove these as above.    Ideally these should also be marked with 

danger-tape. 

 

d. Removal, damage or disturbance of any plant outside the designated area is not permitted.  Gathering of firewood 

shall not be permitted. 

 

e. An alien plant control programme shall be put in place from the start of construction and all alien plants removed 

immediately.  This must be a regular and managed programme until such time as natural vegetation has reclaimed 

previously disturbed areas.  Alien plants should not be allowed to become established and build up a seed-bank in 

the soil, which will lead to more costly and longer term alien plant control programmes being required for the 

development. 

 

f. Animals resident within or moving through the designated area shall not be killed nor unnecessarily disturbed.  

Should contractors or construction staff notice any sensitive species on site, Reserve Management or the Regional 

Ecologist should be alerted and the appropriate action as advised by these specialists, taken.   

 

2.4  Soils 

 

a. Topsoil must be conserved from all disturbed sites for use in rehabilitation. 

 

b. Topsoil stockpiles must not be compacted or allowed to exceed 1.5m in height. 

 

c. At all stages of the contract, erosion of bare soil, excavation surfaces and erosion of stockpiles shall be prevented 

by the application of appropriate erosion control measures (such a biddum cloth or berms). 

 

d. Stormwater drainage measures shall be constructed on access routes within the site.  Access routes must not 

result in or contribute to erosion. 

 

2.5  Wastes, Pollution and Nuisance 

 

a. All wastes (including pollutants, spills and spoil) arising from construction or related activities are to be handled, 

stored, transported and disposed of in accordance with the relevant regulations.  All efforts should be made to 

minimise, reclaim or recycle waste materials and no construction wastes may remain on site at the end of the 

contract period.  

 

b. Only a single day’s fuel requirements may be stored on the site at any time, with appropriate safety precautions.  

These shall be stored in a designated area with adequate pollution prevention and control measures (hardened 

surface area and bunding).  Exceptions must be with the Reserve Manager’s permission. 

 

c. No waste of a solid, liquid or gaseous nature shall be allowed to pollute the site or the surrounding environment. 
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d. All waste emissions (hazardous, airborne, liquid and solid) from the construction site and related activities shall be 

kept within the limits of standards set in terms of the relevant national and local pollution legislation and regulations. 

 

e. Accidental pollution or spillage incidents shall be reported to the Regional Ecologist and Reserve Management 

immediately they occur and shall be cleaned up (to the satisfaction of the Regional Ecologist) by Technical Services 

staff.  Expert help or advice may be requested from Reserve Management or the Regional Ecologist.  Spills of over 

200 litres shall be reported to the environmental authorities. 

 

f. Machinery shall be maintained so that excessive oil and fuel smoke is avoided.  This is in the interests of the long 

term care of such machinery as well.  Any item of machinery that breaks down must be removed to a suitable 

workshop for repairs and no drainage of lubricants or fuels shall be allowed on the construction site. 

 

g. Vehicle and plant maintenance shall only take place off-site and in areas demarcated for that purpose.  Should any 

fuel, oil, transmission or hydraulic fluid be spilled onto the soils on the construction site, this soil should be scraped 

up and placed in a suitable, non-permeable waste disposal container, provided for that purpose. The Regional 

Ecologist must be informed immediately and any additional steps to limit the impacts of the spill and protect the 

natural environment that are advised by him/her must be followed. 

 

h. All reasonable measures shall be taken to reduce air emissions in the form of dust, smoke and noxious gases.  

These measures may include the dampening of road surfaces to reduce vehicular dust.  

 

i. Contractors and construction staff shall not be permitted to use any stream, river, wetland or other naturally 

occurring water body or source adjacent to or within the designated area for the purposes of bathing, washing of 

clothes, vehicles, the disposal of any type of waste, nor any construction related activities. 

 

j. All truck washing and washing of cement mixing and transporting vehicles and other equipment shall take place 

away from the site and watercourses.  This polluted water must be collected and directed through oil traps to 

settlement ponds.  Wastewater on the construction site may not be disposed of directly into drainage lines, streams, 

rivers, or onto the soils  and no polluted water shall be allowed to enter the natural environment without adequate 

treatment to purify it to an acceptable standard as directed by the Department of Water Affairs.  Any polluted water 

or cement sediments shall be collected and disposed of as instructed by the Regional Ecologist and Reserve 

Management. 

 

k. Refuse shall be collected and stored in demarcated areas, skips or suitable bins.  Waste disposal containers shall 

be placed at convenient locations throughout the site.  The containers must be designed to prevent refuse being 

blown out by the wind and must be scavenger-proof.  All food wastes should be removed from the site on a daily 

basis. 

 

l. All potentially hazardous waste generated at the site shall be removed and disposed of by qualified Technical staff, 

in a manner approved by the Regional Ecologist and Reserve Management. 

 

m. Appropriate directional and intensity settings aimed at minimising noise emitted from the construction site should 

be maintained on hooters and sirens, while adhering to safety standards.  Silencer units on plant and vehicles shall 

be maintained in good working order. 

 

n. Contractors and construction staff shall not unnecessarily make other noise (such as radios). 
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2.6 Reinstatement and Rehabilitation 

 

a. All areas disturbed by construction and related activities must be fully rehabilitated before the development 

is considered complete.  This would include alien plant control measures being applied and monitored. 

 

2.7 Monitoring and Auditing 

 

a. Monitoring should be conducted at regular intervals in the development project life-cycle.  Suitable staff (such as 

the Regional Ecologist together with the Reserve Manager) should conduct the monitoring and concerns and 

recommendations communicated to the project manager.  Significant concerns that fail to be addressed should be 

reported to Reserve Management and the Planning Division. 

   

b. A final construction audit should be conducted immediately before site handover.  Particular emphasis should be 

placed on the status of the site rehabilitation.   A copy of this audit to be forwarded to the Planning Division.  
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C1.1 FORM OF OFFER 
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Agreement 

OFFER 

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in respect of the following works: 

 

ROOF UPGRADES AND ASSOCIATED BUILDING WORKS PHASE TWO AT THENDELE CAMP, ROYAL NATAL NATIONAL PARK- 

EZEMVELO KZN WILDLIFE 

 
The Bidder, identified in the Offer signature block, has examined the documents listed in the Tender Data and Addenda thereto as listed 

in the Returnable Schedules, and by submitting this Offer has accepted the Conditions of Tender and complies fully with the requirements 

of Clause F.3.13 in the Bid Data. 

By the representative of the Bidder, deemed to be duly authorized, signing this part of this Form of Offer and Acceptance,  the Bidder 

offers to perform all of the obligations and liabilities of the Contractor under the contract including compliance  with all its terms and 

conditions according to their true intent and meaning for an amount to be determined in accordance with the Conditions of Contract 

identified in the Contract Data. 

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 

 

Amount (in words): 

 

 

 

Amount in figures: R 

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and Acceptance and returning one copy 

of this document to the Bidder before the end of the period of validity stated in the Tender Data, whereupon the Bidder becomes the party 

named as the Contractor in the Conditions of Contract identified in the Contract Data. 

THIS OFFER IS MADE BY THE FOLLOWING LEGAL ENTITY: (cross out block which is not applicable) 

 

 

 
OR 

 

 

 

AND WHO IS (if applicable): 

Trading under the name and style of: 

 

AND WHO IS: 

Represented herein, and who is duly authorised to do so, by: Note: 

 

A Resolution / Power of Attorney, signed by all the 

Directors / Members / Partners of the Legal Entity must 

accompany this Offer, authorising the Representative to 

make this offer. 

Mr/Mrs/Ms: 

In his/her capacity as: 

 

SIGNED FOR THE BIDDER: 

   

Name of authorised representative Signature Date 

WITNESSED BY: 

   

Name of authorised representative Signature Date 

                          FORM OF OFFER AND ACCEPTANCE 

Company or Close Corporation: 

 

And: Whose Registration Number is: 

And: Whose Income Tax Reference Number is: 

 

 

Natural Person or Partnership: 

 

Whose Identity Number(s) is/are: 

Whose Income Tax Reference Number is/are: 
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  ACCEPTANCE (For Official use only) 

Bid no: EKZNW 13/2024/25 
 

By signing this part of this Form of Offer and Acceptance, the Employer identified below, accepts the Bidder’s offer.  In 

consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the Conditions of Contract 

identified in the Contract Data. Acceptance of the Bidder’s offer shall form an agreement between the Employer and the 

Bidder upon the terms and conditions contained in this Agreement and in the contract that is the subject of this Agreement. 

 

 

The terms of the contract, are contained in: 

 

Part 1 Agreement and Contract Data, (which includes this agreement) 

Part 2 Pricing data 

Part 3 Scope of work. 

Part 4 Site information 

 

and drawings and documents or parts thereof, which may be incorporated by reference into Parts 1 to 4 above. 

 
Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto as listed in the 

tender schedules as well as any changes to the terms of the Offer agreed by the Bidder and the Employer during this  

process of Offer and Acceptance, are contained in the Changes made to JBCC documentation attached to and forming part 

of this Agreement. No amendments to or deviations from said documents are valid unless contained in this Schedule,  

which must be duly signed by the authorised representative(s) of both parties. 

 
The Bidder shall within 10 days after receiving a completed copy of this Agreement, including the Changes made to JBCC 

documentation (if any), contact the Employer’s agent (whose details are given in the contract data) to arrange the 

delivery of any bonds, guarantees, proof of insurance and any other documentation to be provided in terms of the 

Conditions of Contract identified in the Contract Data at, or just after, the date this Agreement comes into effect . Failure to 

fulfil any of these obligations in accordance with those terms shall constitute a repudiation of this Agreement. 

 
Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Bidder receives one fully 

completed original copy of this document, including the Changes made to JBCC documentation (if any). Unless the Bidder 

(now Contractor) within five days of the date of such receipt notifies the Employer in writing of any reason why he cannot  

accept the contents of this Agreement, this Agreement shall constitute a binding contract between the parties. 

 

 

For the Employer: 

    

Name of delegated signatory Signature Rank Date 
 

Name of Organisation: Ezemvelo KZN Wildlife 

Address of Organisation 

Office: 

 
1 Peter Brown Street, PIETERMARITZBURG, 3201 

WITNESSED BY: 

    

Name of witness Signature Rank Date 
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C1.2 CONTRACT DATA 
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JBCC®
 

The Joint Building Contracts Committee® NPC (JBCC®) is representative of building owners and developers, professional 

consultants and general and specialist contractors who contribute their knowledge and experience to the compilation of the 

JBCC® documents. The JBCC® documents portray the consensus view of the constituent members and are published in the 

interests of standardisation and good practice with an equitable distribution of contractual risk 

Application of JBCC® agreements 

The definitions contained in the JBCC® Principal Building Agreement apply to this document. A word or phrase in bold type in 

the text has the same meaning assigned to it in the definitions of such agreement. Where a word or phrase is not in bold type 

it has the meaning consistent with the context of its use 

This contract data contains changes made to the JBCC® Principal Building Agreement to suit Organs of State and other Public 

Sector Bodies’ requirements, as well as unique requirements applicable to the project and variables referred to in the JBCC® 

Principal Building Agreement and the JBCC® General Preliminaries. The information provided in this document is complete 

and accurate at the time of calling for tenders. Where additional information becomes available, all tenderers will be informed 

in writing. Reference to clause numbers in the JBCC® Principal Building Agreement are shown in [square brackets] in this 

contract data e.g. [3.2.1]. Spaces requiring information must be filled in, or marked as ‘not applicable’ but not left blank 

Where the contractor is appointed, the contract documents comprise the completed and signed Form of Offer and Acceptance, 

the signed JBCC® Principal Building Agreement, this completed contract data, the priced document, drawings, and other listed 

documents 

Endorsement of JBCC® agreements 

The JBCC® Edition 6.2 agreements have been endorsed by Construction Industry Development Board (CIDB) for use by 

Organs of State and other Public Sector Bodies 

Warning! 

The JBCC® Principal Building Agreement Edition 6.2 has been coordinated with the JBCC® Nominated/Selected Subcontract 

Agreement Edition 6.2, the JBCC® General Preliminaries and the JBCC® certificate forms and support documents. Forms 

from previous editions are not compatible with the JBCC® Principal Building Agreement Edition 6.2 

Persons entering into or preparing contracts using the JBCC® suite of contract agreements and support documents are 

warned of the dangers inherent in modifying any part of it 

 

Experience has shown that changes drafted by others, including members of the building professions, often have unintended 

results that may be prejudicial to either, or both, parties 

 

Disclaimer 

While the JBCC® aims to ensure that its publications represent best practice it does not accept or assume any liability or 

responsibility for any events or consequences which derive from the use of JBCC® documents 

 

Copyright reserved 

The name ‘The Joint Building Contracts Committee® NPC’, the abbreviation JBCC®, the electronic version e-JBCC® and the 

JBCC® logo are registered trademarks. The JBCC® claims authorship of this work. All rights are reserved. No part of this 

publication may be reproduced, stored in any retrieval system or transmitted in any form or by any means, electronic, 

The Joint Building Contracts Committee® - NPC 

CONTRACT DATA 
For use by ORGANS OF STATE and other PUBLIC SECTOR BODIES 

Principal Building Agreement Edition 

6.2 - May 2018 
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mechanical, photocopying, scanning, recording, or otherwise, without the prior permission in writing of the JBCC®. 

Unauthorised reproduction of the work is an infringement of the copyright. Judicial proceedings can and will be instituted to 

obtain relief and recovery of damages 

 

A PROJECT INFORMATION 

A 1.0 Works [1.1] 
 

Project name 
ROOF UPGRADES AND ASSOCIATED BUILDING WORKS PHASE TWO AT 

THENDELE CAMP, ROYAL NATAL NATIONAL PARK-EZEMVELO KZN 

WILDLIFE 

Reference number BID NUMBER: EKZNW 13/2024/24 

 

 

Works description 

Repairs to existing thatch, removing a layer of thatch where required to make space 

for the installation of Harvey tiling to thatched roofs  

A 2.0 Site [1.1] 
 

 

Erf / stand number 

 

 

N/A 

Township / Suburb  

Bergville 

Site address Thendele Camp, Royal Natal National Park, Bergville, KwaZulu-Natal, South Africa 

Local authority uKhahlamba Local Municipality 

 

A 3.0 Employer [1.1] 
 

Official Name of Organ of 

State / Public Sector Body 

Ezemvelo KZN Wildlife 

Business registration number    

VAT/GST number    

Country South Africa   

Employer’s representative: 

Name 

Mr. Fisokuhle Bhengu 

E-mail bhenguf@kznwildlife.com Telephone number +27(0) 33 845 1923 

Mobile number N/A   

Postal address 
225 Old Howick Road, Pietermaritzburg, 

 Postal code 3201 

Physical address 
225 Old Howick Road, Pietermaritzburg, 

 Postal code 3201 

 

A 4.0 Principal agent [1.1] 
 

Name 
N/A 

Legal entity of above N/A Contact person N/A 

Practice number N/A Telephone number N/A 

  Mobile number N/A 
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Country N/A E-mail N/A 

Postal address 
N/A 

 Postal code  

Physical address 
N/A 

 Postal code  

 
 

A 5.0 Agent [1.1; 6.2] Discipline       

 

Name 
N/A 

Legal entity of above N/A Contact person  

Practice number N/A Telephone number  

  Mobile number  

Country  E-mail  

Postal address 
 

 Postal code  

Physical address 
 

 Postal code  

 

A 6.0 Agent [1.1; 6.2] Discipline 

 

Name 
N/A 

Legal entity of above N/A Contact person  

Practice number N/A Telephone number  

  Mobile number  

Country  E-mail  

Postal address 
 

 Postal code  

Physical address 
 

 Postal code  
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Standard System of Measuring Building Work 
(sixth edition as amended) 

 

The law applicable to this agreement shall be 
that of the: Republic of South Africa 

 

South African Rands ( R ) 

 

 

A CONTRACT INFORMATION 

B 1.0 Definitions [1.1] 
 

 

B 2.0 Law, regulations and notices [2.0] 
 

 

B 3.0 Offer and acceptance [3.0] 
 

 

B 4.0 Documents [5.0] 
 

The original signed agreement is to be held by the principal agent [5.2], if not, 

indicate by whom 
Employer 

Number of copies of construction information issued to the contractor at no 

cost [5.6] 

Three (3) 

 

Documents comprising the agreement Page numbers 

The JBCC® Principal Building Agreement, Edition 6.2 May 2018 1 to 30 

The JBCC® Principal Building Agreement - Contract Data for Organs of State and 

other Public Sector Bodies, Edition 6.2 May 2018 
1 to 14 

The JBCC® General Preliminaries for use with the JBCC® Principal Building 

Agreement, Edition 6.2 May 2018 
1 to 7 

  

  

  

  

  

  

  

 

Contract drawings – description Number Revision Date 

Architectural    

Sample drawing    

    

    

    

    

    

    

    

    

    

    

Bills of quantities: System/Method of      
measurement 

Law applicable to the works, state country 
[2.1] 

Currency applicable to this agreement [3.2] 
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Project manager/leader 

 

None 

 

B 5.0 Employer’s agents [6.0] 
 

 

 

B 6.0 Insurances [10.0] 

 

Insurances by employer Amount 

including tax 

Deductible amount 

including tax 
 Yes/no? No  

Contract works insurance:   

 New works [10.1.1] 

(contract sum or amount) 

  

or Works with practical completion in sections [10.2] 

(contract sum or amount) 

  

or Works with alterations and additions [10.3] 

(reinstatement value of existing structures with or 

including new works) 

  

 Direct contractors [10.1.1; 10.2] where applicable, to 

be included in the contract works insurance 

  

 Free issue [10.1.1; 10.2] where applicable, to be 

included in the contract works insurance 

  

 Escalation, professional fees and reinstatement 

costs if not included above 

  

Total of the above contract works insurance amount   

Supplementary insurance [10.1.2; 10.2]   

Public liability insurance [10.1.3; 10.2]   

Removal of lateral support insurance [10.1.4; 10.2]   

Other insurances [10.1.5]   

Yes/no?  If yes, description 1   

 

Yes/no?  If yes, description 2   

Authority is delegated to the following agents to issue contract instructions and perform duties for specific 
aspects of the works [6.2] 

Principal agent’s and agents’ interest or involvement in the works other than a professional interest [6.3] 
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and/or 
 

Insurances by contractor Amount 

including tax 

Deductible amount 

including tax 
 Yes/no? Yes  

 New works [10.1.1] 

(contract sum or amount) N/A 

 

or Works with practical completion in sections [10.2] 

(contract sum or amount) N/A 

 

or Works with alterations and additions [10.3] 

(reinstatement value of existing structures with or 

including new works) 

Contract works 

insurance to be 

effected by the 

contractor 

To the minimum 

value of the contract 

sum plus 10% 

With a deductible not 

exceeding 5% of 

each and every claim 

 

 Direct contractors [10.1.1; 10.2] where applicable, to be 

included in the contract works insurance 

  

 Free issue [10.1.1; 10.2] where applicable, to be 

included in the contract works insurance 

  

 Escalation, professional fees and reinstatement costs 

if not included above 

  

Total of the above contract works insurance amount   

Supplementary insurance [10.1.2] Supplementary 

insurance is required: 

Yes 

To the minimum value of 

the contract sum plus 10 

% 

Public liability insurance [10.1.3] Public liability 

insurance to be 

effected by the 

contractor 

For the sum of R 5 million 

With a deductible not 

exceeding 5% of each 

and every 

Removal of lateral support insurance [10.1.4] 
N/A 

 

Other insurances [10.1.5]: Refer B17.0 
N/A 

 

Yes/no? 
claim 

If yes, description 1   

Hi Risk Insurance [10.1.5.1] 

Yes/no?  If yes, description 2   

 

 

B 7.0 Obligations of the employer [12.1] 

 

Existing premises will be in use and occupied [12.1.2] Yes/no? Yes 

If yes, description 
Staff members and tourists visiting the game/nature reserves will be active around 

the site during the construction work hours. 

Restriction of working hours [12.1.2] Yes/no? Yes 

 

If yes, description 

Working hours will be restricted to the times that the game/nature reserves is 

operating. 

No work is permitted on Saturdays and Sundays and all official Public Works. 

The contractor will not be allowed to be on site overnight and will need to travel into 

the game/nature reserve every day. The contractor needs to ensure that he exits 

the Game Reserve by closing time. 

Natural features and known services to be preserved by the contractor [12.1.3] Yes/no? Yes 
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If yes, description 

Refer to Environmental Management Plan 

 

Restrictions to the site or areas that the contractor may not occupy [12.1.4] Yes/no? Yes 

If yes, description 
The contractor will be restricted to areas of work only. 

The contractor will be required to provide hoarding to enclose his work area. 

 

Supply of free issue [12.1.10] Yes/no? No 

 

If yes, description 

 

  B 8.0 Nominated subcontractors [14.0] 
 

Yes/no? No If yes, description of specialisation 

 

Specialisation 1  

Specialisation 2  

Specialisation 3  

Specialisation 4  

Specialisation 5  

 

B 9.0 Selected subcontractors [15.0] 
 

Yes/no? No If yes, description of specialisation 

 

Specialisation 1  

Specialisation 2  

Specialisation 3  

Specialisation 4  

Specialisation 5  

 

B 10.0 Direct contractors [16.0] 
 

Yes/no? No If yes, description of extent of work 

 

Extent of work [12.1.11]  

Extent of work [12.1.11]  

Extent of work [12.1.11]  

Extent of work [12.1.11]  

Extent of work [12.1.11]  

 

B 11.0 Description of sections [20.1] – Not Applicable 
 

 

Section 1 

 

 

Section 

  

Remainder of the works 
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B 12.0 Possession of site [12.1.5], practical completion [19.0; 20.0] and penalty [24.0] 

 

Practical 

completion for 

the works as a 

whole 

Intended date of 

possession of the site 

Refer B17.0 

[12.1.5; 12.2.22] 

Period for inspection by 

the principal agent 

[19.3] 

The date for practical 

completion shall be the 

period as indicated 

below from the date of 

possession of the site 

by the contractor 

Penalty for late 

completion 

[24.1] 

   [12.2.7; 24.1]  

  working days Period in months 
Penalty amount per 

 calendar day (excl. tax) 

  7 Days 8 Months R 1 500.00 

or where sections are applicable 
 

Practical 

completion of a 

section of the 

works 

Intended date of 

possession of a section 

Refer B17.0 

[12.1.5; 12.2.22] 

Period for inspection by 

the principal agent 

[19.3] 

The date for practical 

completion shall be the 

period as indicated 

below from the date of 

possession of the site by 

the contractor 

Penalty for late 

completion 

[24.1] 

   [12.2.7; 24.1]  

  working days Period in months 
Penalty amount per 

 calendar day (excl. tax) 

     

Section 1     

Section 2     

Section 3     

Section 4     

Section 5     

Section 6     

Section 7     

Section 8     

Remainder of 

the works 

    

 

 

 

B 13.0 Defects liability period [21.0] 

Extended defects liability period: Refer B17.0 [21.13] Yes/no? Yes 

 eg:  
 13.1 All engineering work (12 months) 

If yes, description of 13.2 

applicable elements 13.3 
 13.4 
 13.5 

Criteria to achieve practical completion not covered in the definition of practical completion 
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 13.6 

B 14.0 Payment [25.0] 
 

Date of month for issue of regular payment 

certificates [25.2] 
By the 20th of every month 

Contract price adjustment / Cost fluctuations 

[25.3.4; 26.9.5] 
Yes/no? 

 

No 

 

If yes, method to calculate 
N/A 

Employer shall pay the contractor within: 

[25.10] 
Thirty (30) calendar days 

 

B 15.0 Dispute resolution [30.0] 
 

Dispute resolution of any dispute shall be conducted in the following chronologically order with litigation being last resort: 

 

1 Negotiation 

2 Mediation 

3 Adjudication 

4 Arbitration 

5 litigation 

 

B 16.0 JBCC® General Preliminaries - selections 
 

Provisional bills of quantities [P2.2] Yes/no? 

 

The quantities in provisional 

bills of quantities are an 

indication of the works to be 

executed and are subject to 

re-measurement 

Availability of construction information [P2.3] Yes/no? 
 Where the construction 

information for the works is 

incomplete and will only be 

completed during the 

construction period the 

contractor and project 

manager shall work together 

to identify the requirements 

for the provision of 

construction information. The 

contractor and project 

manager shall agree the 

dates that are reasonable by 

when the contractor is to be 

provided with each 

outstanding item of the 

construction information in 

terms of the programme. 

Previous work - dimensional accuracy - details of 

previous contract(s) [P3.1] 

N/A 

Previous work - defects - details of previous 

contract(s) [P3.2] 

N/A 

Inspection of adjoining properties - details [P3.3] 
N/A 

Handover of site in stages - specific requirements 

[P4.1] 

N/A 

Enclosure of the works - specific requirements [P4.2] 
The contractor shall erect, maintain and remove at 

completion hoardings with gantries, fans, safety 

screens, elements thereof, all for the enclosure of the 

works from the public and others. The contractor 

needs to ensure that his enclosure is adequate as 

the site is within a game/nature reserve. 
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Geotechnical and other investigations - specific 

requirements [P4.3] 

N/A 

Existing premises occupied - details [P4.5] 
Yes 

Services - known - specific requirements [P4.6] 
N/A 

Water 

[P8.1] 

By contractor Yes/no? Yes Water for construction 

purposes must be obtained 

from alternative water 

source/s (i.e. any supply other 

than water that is produced 

and distributed 

by a regulated water service 

authority from a licensed 

water treatment works 

for human consumption) - e.g. 

dams, rivers, boreholes, 

springs, rainwater harvesting, 

recycled sewage water, etc. 

The alternative water 

resource shall not be of an 

inferior quality standard than 

that required for 

construction purposes. The 

Contractor shall provide 

relevant certificates from an 

approved authority 

demonstrating the suitability 

of the water for construction 

purposes at his own expense, 

prior to usage for the works. 

Should this not be done, any 

consequential instructions to 

rectify or in any way 

occasioned as a result of the 

usage of non-approved water, 

shall be solely for the 

contractors account. 

By employer Yes/no? No Ablution facilities shall be 

provided by the contractor as 

stated in the schedule 

and shall be provided for the 

use of all persons on the site. 

The contractor shall maintain 

such facilities in a thoroughly 

clean and tidy condition and 

make good damage thereto at 

his own expense. 

By employer – metered Yes/no? No  

Electricity 

[P8.2] 

By contractor Yes/no? Yes  

By employer Yes/no? No  

By employer – metered Yes/no? No  

Ablution and welfare 

facilities [P8.3] 

By contractor Yes/no? Yes  

By employer Yes/no? No  
 

Communication facilities - specific requirements 

[P8.4] 

The contractor shall provide communication facilities as 

required for his staff as well as for the agents of 

the employer when on site and shall be liable for all costs 

related thereto. 

Protection of the works - specific requirements 

[P11.1] 

The contractor shall erect, maintain, and remove at 

completion hoardings with gantries, fans, safety 

screens, elements thereof, all for the protection of the 

work, the public and others. Adequate protection of 

the works must be ensured by the contractor as the 

site is within a game/nature reserve. 
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Protection / isolation of existing works and works 

occupied in sections - specific requirements [P11.2] 

The contractor shall provide all reasonable temporary 

measures to protect/isolate the existing and/or 

sections of the occupied works and remove such measures 

on practical completion. 

Disturbance - specific requirements [P11.5] The contractor shall execute the works with a 

minimum of disturbance to adjoining premises, any 

parts of the works already handed over and the 

occupants of those premises and/or parts 

Environmental disturbance - specific requirements 

[P11.6] 

The contractor shall execute the works without any 

unreasonable adverse effect on the environment and 

ensure works are completed as per the requirements of 

environmental management plan. 

B 17.0 Changes made to JBCC® documentation 
 

Reference may be made to other documents forming part of this agreement 

 

1.1 Definitions 

AGREEMENT: The completed Form of Offer and Acceptance, the completed JBCC® Principal Building 

Agreement and JBCC® contract data for organs of state and other public sector bodies, the 

contract drawings, the priced document and any other documents reduced to writing and signed by 

the authorised representatives of the parties 

CONSTRUCTION PERIOD: The period commencing on the date of possession of the site by the 

contractor and ending on the date of practical completion 

CONTRACT DATA FOR ORGANS OF STATE AND OTHER PUBLIC SECTOR BODIES:  The 

document listing the Organs of State and other Public Sector Bodies’ requirements and the project 

specific information 

INTEREST: The interest rates applicable on this contract, whether specifically indicated in the relevant 

clauses or not, will be the rate as determined by the Minister of Finance from time to time, in terms of 

section 80(1)(b) of the Public Finance Management Act, 1999 (Act No 1 of 1999), calculated as simple 

interest, in respect of debts owing to the State, and will be the rate as determined by the Minister of 

Justice and Constitutional Development from time to time, in terms of section 1(2) of the Prescribed Rate 

of Interest Act, 1975 (Act No 55 of 1975), calculated as simple interest, in respect of debts owing by the 

State 

 

PRINCIPAL AGENT: The person or entity appointed by the employer and named in the contract data 

for organs of state and other public sector bodies. In the event of a principal agent not being 

appointed, then all the duties and obligations of a principal agent as detailed in the agreement shall be 

fulfilled by the employer’s representative as named in the contract data for organs of state and other 

public sector bodies 

 

 

3.0 Offer and Acceptance 

Amend 3.3 to read as follows: 

 

This agreement shall come into force on the date as stated on the Form of Offer and Acceptance and 

continue to be of force and effect until the end of the latent defects liability period [22.0] notwithstanding 

termination [29.0] or the certification of final completion [21.0] and final payment [25.0] 

6.0 Employer’s Agents 

Add the following as 6.7: 
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In terms of the clauses listed hereunder, the employer has retained its authority and has not given a 

mandate to the principal agent. The employer shall sign all documents in relation to clauses 4.2, 14.1.2, 

14.1.4, 14.4.1, 14.6, 23.1, 23.2, 23.3, 23.7, 23.8, 26.1, 26.7, 26.12 and 28.4 

 

 

 

9.0 Indemnities 

9.2.7: Add the following to the end of the first sentence: “…. due to no fault of the contractor” 

 

10.0 Insurances 

Add the following as 10.1.5.1: 

 

Hi Risk Insurance 

In the event of the project being executed in a geological area classified as a “High Risk Area”, that is an 

area which is subject to highly unstable sub-surface conditions that might result in catastrophic ground 

movement evident by sinkhole or doline formation the following will apply: 

 

10.1.5.1.1 Damage to the works 

 

The contractor shall, from the date of possession of the site until the date of the certificate of practical 

completion, bear the full risk of and hereby indemnifies and holds harmless the employer against any 

damage to and/or destruction of the works consequent upon a catastrophic ground movement as 

mentioned above. The contractor shall take such precautions and security measures and other steps for 

the protection of the works as he may deem necessary 

When so instructed to do so by the principal agent, the contractor shall proceed immediately to remove 

and/or dispose of any debris arising from damage to or destruction of the works and to rebuild, restore, 

replace and/or repair the works, at the contractor’s own costs 

 

10.1.5.1.2 Injury to persons or loss of or damage to property 

The contractor shall be liable for and hereby indemnifies and holds harmless the employer against any 

liability, loss, claim or proceeding arising at any time during the period of the contract whether arising in 

common law or by statute, consequent upon personal injuries to or the death of any person whomsoever 

resulting from, arising out of or caused by a catastrophic ground movement as mentioned above 

 

The contractor shall be liable for and hereby indemnifies the employer against any and all liability, loss, 

claim or proceeding consequent upon loss of or damage to any moveable, or immovable property, or 

personal property, or property contiguous to the site, whether belonging to or under the control of the 

employer or any other body or person whomsoever arising out of or caused by a catastrophic ground 

movement, as mentioned above, which occurred during the period of the contract 

10.1.5.1.3  

It is the responsibility of the contractor to ensure that he has adequate insurance to cover his risk and 

liability as mentioned in 10.1.5.1.1 and 10.1.5.1.2. Without limiting the contractor’s obligations in terms of 

the contract, the contractor shall, within twenty-one (21) calendar days of the date of possession of the 

site, but before commencement of the works, submit to the employer proof of such insurance policy, if 

requested to do so 

 

10.1.5.1.4  

The employer shall be entitled to recover any and all losses and/or damages of whatever nature suffered or 

incurred consequent upon the contractor’s default of his obligations as set out in 10.1.5.1.1; 

10.1.5.1.2 and 10.1.5.1.3. Such losses or damages may be recovered from the contractor or by deducting 

the same from any amounts still due under this contract or under any other contract presently or hereafter 

existing between the employer and the contractor and for this purpose all these contracts shall be 

considered one indivisible whole 

 

11.0 Securities 

Amend 11.10 to read as follows: 

 

There shall be no lien or right of retention held by any contractor in respect of the works executed on 



 

Report any Unethical Activity Without Fear of Victimization – Whistle Blow 0800 701 701 anytime                         
Page 63 of 144 

site 

12.0 Obligations of the Parties 

 

Amend 12.1.5 to read as follows: 

Give possession of the site to the contractor within ten (10) working days of the contractor complying with 

the terms of 12.2.22 

 

12.2.2: Not applicabl 

Add the following as 12.2.22: 

Within fifteen (15) working days of the date of the agreement submit to the principal agent an acceptable 

health and safety plan, required in terms of the Occupational Health and Safety Act, 1993 (Act No 85 of 

1993) 

 

19.0 Practical Completion 

 

19.5: Delete the words “subject to the contractor’s lien or right of continuing possession of the works 

where this has not been waived” 

21.0 Defects Liability Period and Final Completion 

 

Add the following as 21.13: 

The ninety (90) calendar days defects liability period for the works [21.1] is replaced with a period of three 

hundred and sixty-five (365) calendar days in respect of the listed applicable elements 

 

24.0 Penalty for Late or Non-Completion 

 

Add the following as 24.2.3: 

Once the penalty amount reaches a value of R 300 000.00, thereafter, termination will ensue. 

 

25.0 Payment 

25.7.5: Not applicable 

 

25.10: Delete the words “and/or compensatory interest” 

25.14.2: Not applicable 

 

27.0 Recovery of Expense and/or Loss 

27.1.5: Not applicable 

 

29.0 Termination 

Add the following after 29.1.3: 

 

or where … 

29.1.4: The contractor’s estate has been sequestrated, liquidated or surrendered in terms of the 

insolvency laws in force within the Republic of South Africa 

 

29.1.5: The contractor has engaged in corrupt or fraudulent practices in competing for or in executing the 

contract 

 

B TENDERER’S SELECTIONS 

C 1.0 Securities [11.0] 

Guarantee for construction: Select Option A or B  
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Option A Guarantee for construction (variable) by contractor [11.1.1] 

 

Option B Guarantee for construction (fixed) by contractor [11.1.2] 

 

Guarantee for payment by employer [11.5.1; 11.10] Not applicable 

 

Advance payment, subject to a guarantee for advance 

payment [11.2.2; 11.3] 
Not applicable 

 

C 2.0 Contractor’s annual holiday periods during the construction period 
 

Year 1 contractor’s 

annual holiday period 
start date 

15/12/2025 
end date 

09/01/2026 

Year 2 contractor’s 

annual holiday period 
start date 

14/12/2026 
end date 

08/01/2027 

Year 3 contractor’s 

annual holiday period 
start date 

13/12/2027 
end date 

07/01/2028 

 

C 3.0 Payment of preliminaries [25.0] 

Contractor’s selection 

Select Option A or B   A 

Where the contractor does not select an option, Option A shall apply 

Payment methods 

 

 

Option A 

The preliminaries shall be paid in accordance with an amount prorated to the value of the works 

executed in the same ratio as the amount of the preliminaries to the contract sum, which 

contract sum shall exclude the amount of preliminaries. Contingency sum(s) and any provision 

for cost fluctuations shall be excluded for the calculation of the aforesaid ratio 

 

 

Option B 

The preliminaries shall be paid in accordance with an amount agreed by the principal agent 

and the contractor in terms of the priced document to identify an initial establishment charge, 

a time-related charge and a final dis-establishment charge. Payment of the time-related charge 

shall be assessed by the principal agent and adjusted from time to time as may be necessary 

to take into account the rate of progress of the works 

Lump sum contract 

Where the amount of preliminaries is not provided it shall be taken as 7.5% (seven and a half per cent) of the 

contract sum, excluding contingency sum(s) and any provision for cost fluctuations 

 

C 4.0 Adjustment of preliminaries [26.9.4] 

Contractor’s selection 

Select Option A or B   A 

Where the contractor does not select an option, Option A shall apply 

Provision of particulars 

The contractor shall provide the particulars for the purpose of the adjustment of preliminaries in terms of his 

selection. Where completion in sections is required, the contractor shall provide an apportionment of 

preliminaries per section 

 
 

Option A 
An allocation of the preliminaries amounts into Fixed, Value-related and Time-related amounts 

as defined for adjustment method Option A below, within fifteen (15) working days of the date 

of acceptance of the tender 
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Option B 

A detailed breakdown of the preliminaries amounts within fifteen (15) working days of 

possession of the site. Such breakdown shall include, inter alia, the administrative and 

supervisory staff, the use of construction equipment, establishment and dis-establishment 

charges, insurances and guarantees, all in terms of the programme 

 

Adjustment methods 

The amount of preliminaries shall be adjusted to take account of the effect which changes in time and/or value 

have on preliminaries. Such adjustment shall be based on the particulars provided by the contractor for this 

purpose in terms of Options A or B, shall preclude any further adjustment of the amount of preliminaries and 

shall apply notwithstanding the actual employment of resources by the contractor in the execution of the works 

 

 

 

 

 

 

Option A 

The preliminaries shall be adjusted in accordance with the allocation of preliminaries amounts 

provided by the contractor, apportioned to sections where completion in sections is required 

 

Fixed - An amount which shall not be varied 

Value-related - An amount varied in proportion to the contract value as compared to the 

contract sum. Both the contract sum and the contract value shall exclude the amount of 

preliminaries, contingency sum(s) and any provision for cost fluctuations 

 

Time-related - An amount varied in proportion to the number of calendar days extension to the 

date of practical completion to which the contractor is entitled with an adjustment of the 

contract value [23.2; 23.3] as compared to the number of calendar days in the initial 

construction period [26.9.4] 

 

 

 

Option B 

The adjustment of preliminaries shall be based on the number of calendar days extension to 

the date of practical completion to which the contractor is entitled with an adjustment of the 

contract value [23.2; 23.3] as compared to the number of calendar days in the initial 

construction period [26.9.4] 

The adjustment shall take into account the resources as set out in the detailed breakdown of the 

preliminaries for the period of construction during which the delay occurred 

 

Failure to provide particulars within the period stated 

 

 

 

 

 

Option A 

Where the allocation of preliminaries amounts for Option A is not provided, the following 

allocation of preliminaries amounts shall apply: 

Fixed - Ten per cent (10%) 

Value-related - Fifteen per cent (15%) 

Time-related - Seventy-five per cent (75%) 

Where the apportionment of the preliminaries per section is not provided, the categorised 

amounts shall be prorated to the cost of each section within the contract sum as determined 

by the principal agent 

 

Option B 
Where the detailed breakdown of preliminaries amounts for Option B is not provided, Option A 

shall apply 

Lump sum contract 

Where the amount of preliminaries is not provided it shall be taken as 7.5% (seven and a half per cent) of the 

contract sum, excluding contingency sum(s) and any provision for cost fluctuations 
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C1.3 FORM OF GUARANTEE 
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FIXED CONSTRUCTION GUARANTEE - JBCC 2000 PRINCIPAL BUILDING 

AGREEMENT (Edition 6.2 of May 2018) 

 

FIXED CONSTRUCTION GUARANTEE FOR THE EXECUTION OF A CONTRACT IN 

TERMS OF JBCC 2000 (6.2 EDITION MAY 2018) 

 

1. With reference to the contract between __________________________________________ 

 

 

__________________________________________ ______________________(hereinafter 

 

referred to as the “contractor”) and the Government of the Republic of South Africa in its EZEMVELO KZN WILDLIFE 

(hereinafter referred to as the “employer”), Contract/Tender No: EKZNW 13/2024/25, for the ROOF UPGRADES AND 

ASSOCIATED WORKS AT THENDELE CAMP, ROYAL NATAL NATIONAL PARK  (hereinafter referred to as the “contract”) 

in the 

amount of R , ( 

 

), (hereinafter referred to as the contract sum), 

 

I / We, _____________________________________________________________________ 

 

in my/our capacity as ________________________________________________and hereby 

 

representing __________________________________________ (hereinafter referred to as the “guarantor”) 

 

advise that the guarantor holds at the employer’s disposal the sum of R , 

 

( ) being 5% of the contract sum (excluding VAT), for the due fulfillment of the contract. 

 

2. The guarantor hereby renounces the benefits of the exceptions non numeratae pecunia; non causa debiti; 

excussionis et divisionis; and de duobus vel pluribus reis debendi which could be pleaded against the enforcement of 

this guarantee, with the meaning and effect whereof I/we declare myself/ourselves to be conversant, and undertake 

to pay the employer the amount guaranteed, on receipt of a written demand from the employer to do so, stating that 

the employer has a right of recovery against the contractor in terms of 27.0 of the contract. 

 

3. Subject to the above, but without in any way detracting from the employer’s rights to adopt any of the 

procedures provided for in the contract, the said demand can be made by the employer, at any stage prior to the 

expiry of this guarantee. 

 

4. The amount paid by the guarantor in terms of this guarantee may be retained by the employer on 

condition that upon the issue of the last final payment certificate, the employer shall account to the guarantor 

showing how this amount has been expended and refund any balance due to the guarantor. 

 

5. The employer shall have the absolute right to arrange his affairs with the contractor in any manner which 

the employer deems fit and the guarantor shall not have the right to claim his release on account of any conduct 

alleged to be prejudicial to the guarantor. Without derogating from the aforegoing, any compromise, extension of the 

construction period, indulgence, release or variation of the contractor’s obligation shall not affect the validity of this 

guarantee. 

 

6. The guarantor reserves the right to withdraw from this guarantee at any time by depositing the guaranteed 

amount with the employer, whereupon the guarantor’s liability ceases. 

 

7. This guarantee is neither negotiable nor transferable, and 

 

(a) must be surrendered to the guarantor at the time when the employer accounts to the guarantor in terms 

of clause 4 above, or 

 

(b) shall lapse on the date of the last certificate of practical completion. 
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8. This guarantee shall not be interpreted as extending the guarantor’s liability to anything more than 

payment of the amount guaranteed. 

 

SIGNED AT ___________________________ON THIS _________________________________ DAY OF 

 

__________________________________________ 20__ 

 

AS WITNESS 

 

1. ___________________________________ 

 

 

2. ___________________________________ 

 

 

___________________________________ 

 

By and on behalf of 

 

___________________________________ 

 

___________________________________ 

 

___________________________________ 

 

(insert the name and physical address of the guarantor) 

 

NAME: ___________________________________ 

 

CAPACITY: _____________________________ 

 

(duly authorised thereto by resolution attached marked Annexure A) 

 

DATE: ___________________________________ 

 

A. No alterations and/or additions of the wording of this form will be accepted. 

 

B. The physical address of the guarantor must be clearly indicated and will be regarded as the 

guarantor’s domicilium citandi et executandi, for all purposes arising from this guarantee. 

 

C. This GUARANTEE must be returned to: _____________________________________________ 
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VARIABLE CONSTRUCTION GUARANTEE - JBCC 2000 PRINCIPAL 

BUILDING AGREEMENT (Edition 6.2 of May 2018) 

 

VARIABLE CONSTRUCTION GUARANTEE FOR THE EXECUTION OF A CONTRACT IN TERMS 

OF JBCC 2000 (6.2 EDITION MAY 2018) 

 

1. With reference to the contract between __________________________________________ 

 

__________________________________________ ______________________(hereinafter 

 

referred to as the “contractor”) and the Government of the Republic of South Africa, in its EZEMVELO KZN WILDLIFE, 

(hereinafter referred to as the “employer”), Contract/Tender No: EKZNW 13/2024/25, for ROOF UPGRADES AND 

ASSOCIATED WORKS AT THENDELE CAMP, ROYAL NATAL NATIONAL PARK (hereinafter referred to as the “contract” 

in 

the amount of R , (                                                                                   ) (hereinafter 

referred as the contract sum) 

I / We, _____________________________________________________________________ 

 

in my/our capacity as ________________________________________________and hereby 

 

representing __________________________________________ (hereinafter referred to as the “guarantor”) 

 

advise that the guarantor holds at the employer’s disposal the sum of R, 

 

( ) being 10% of the contract sum (excluding VAT), for the due fulfilment of the contract. 

 

2. I / We advise that the guarantor’s liability in terms of this guarantee shall be as follows: 

 

 

(a) From and including the date on which this guarantee is issued and up to and including the date of payment 

of the amount in the last final payment certificate, the guarantor will be liable in terms of this guarantee to the maximum 

amount of 10% of the contract sum (excluding VAT); 

(b) The guarantor’s liability shall reduce to 3 % of the contract value (excluding VAT) as determined at the 

date of the last certificate of practical completion, subject to such amount not exceeding 10% of the contract sum 

(excluding VAT). 

(c) The guarantor’s liability shall reduce to 1 % of the contract value (excluding VAT) as determined at the 

date of the last certificate of final completion, subject to such amount not exceeding 10 % of the contract sum 

(excluding VAT). 

(d) This guarantee shall expire on the date of the last final payment certificate. 

 

(e) The practical completion certificate and the final completion certificate referred to in this guarantee 

shall mean the certificates issued in terms of the contract. 

 

3. The guarantor hereby renounces the benefits of the exceptions non numeratae pecunia; non causa debiti; 

excussionis et divisionis; and de duobus vel pluribus reis debendi which could be pleaded against the enforcement of 

this guarantee, with the meaning and effect whereof I/we declare myself/ourselves to be conversant, and undertake to 

pay the employer the amount guaranteed on receipt of a written demand from 

the employer to do so, stating that the employer has a right of recovery against the contractor in terms of 27.0 of the 

contract. 

 

4. Subject to the above, but without in any way detracting from the employer’s rights to adopt any of the 

procedures provided for in the contract, the said demand can be made by the employer at any stage prior to the expiry 

of this guarantee. 
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5. The amount paid by the guarantor in terms of this guarantee may be retained by the employer on condition 

that upon the issue of the last final payment certificate, the employer shall account to the guarantor showing how this 

amount has been expended and refund any balance due to the guarantor. 

 

6. The employer shall have the absolute right to arrange his affairs with the contractor in any manner which 

the employer deems fit and the guarantor shall not have the right to claim his release on account of any conduct alleged 

to be prejudicial to the guarantor. Without derogating from the aforegoing, any compromise, extension of the construction 

period, indulgence, release or variation of the contractor’s obligation shall not affect the validity of this guarantee. 

 

7. The guarantor reserves the right to withdraw from this guarantee at any time by depositing the amount 

guaranteed with the employer, whereupon the guarantor’s liability ceases. 

 

8. This guarantee is neither negotiable nor transferable, and 

 

(a) must be surrendered to the guarantor at the time when the employer accounts to the guarantor in terms of 

clause 5 above, or 

 

(b) shall lapse in accordance with clause 2(d) above. 

 

9. This guarantee shall not be interpreted as extending the guarantor’s liability to anything more than the 

payment of the amount guaranteed. 

 

SIGNED AT ___________________________ON THIS _________________________________ DAY OF 

 

__________________________________________ 20__ 

 

AS WITNESS 

1. ___________________________________ 

 

2. ___________________________________ 

 

By and on behalf of 

 

___________________________________ 

 

___________________________________ 

 

___________________________________ 

 

(insert the name and physical address of the guarantor) 

 

NAME: ___________________________________ 

 

CAPACITY: _____________________________ 

 

(duly authorised thereto by resolution attached marked Annexure A) 

 

DATE: ___________________________________ 

 

A. No alterations and/or additions of the wording of this form will be accepted. 

 

B. The physical address of the guarantor must be clearly indicated and will be regarded as the guarantor’s 

domicilium citandi et executandi, for all purposes arising from this guarantee. 

 

C. This guarantee must be returned to: ______________________________________________ 
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PART C2: PRICING DATA 
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D2.1 PRICING INSTRUCTIONS 
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PRICING INSTRUCTIONS - JBCC 2000 PRINCIPAL BUILDING 

 

AGREEMENT (Edition 6.2 of May 2018) 

 

BID NUMBER: EKZNW 13/2024/25 

 

ROOF UPGRADES AND ASSOCIATED BUILDING WORKS PHASE TWO AT THENDELE CAMP, ROYAL NATAL 

NATIONAL PARK-EZEMVELO KZN WILDLIFE   

 

1. GENERAL 

 

(a) Bidders are to study the Bills of Quantities, general and project-specific specifications, drawings, and all other 

information issued with this Bid Document to acquaint themselves fully with the scope of works required, as well 

as the timelines and project limitations that will need to be included in their planning of and therefore pricing of 

the works. 

 

(b) Further to the above, Bidders are urged to visit the site to determine site-specific limitations, requirements etc. 

that will affect the works and that may or may not be explicitly stated within this Bid Document. All site 

conditions, except those that are latent will be deemed to have been taken cognizance of in the pricing data. 

 

2. PRICING INSTRUCTIONS AND NOTES 

 

(a) BILLS OF QUANTITIES 

 

The bills of quantities form part of and must be read and priced in conjunction with all the other documents 

forming part of the contract documents, the Standard Conditions of Tender, Conditions of Contract, 

Specifications, Drawings and all other relevant documentation. 

 

(b) VALUE ADDED TAX 

 

The contract sum must include for Value Added Tax (VAT). All rates, provisional sums, etc. in the bills of 

quantities must however be net (exclusive of VAT) with VAT calculated and added to the total value thereof 

in the Final Summary. 

 

(c) FIXED PRICE CONTRACT 

 

Tenderers are to take note that contract price adjustments are not applicable to this contract. Tenderers should 

therefore make provision in the contract sum, schedule of rates, etc., for possible price increases during the 

contract period, as no claims in this regard shall be entertained. 

 

(d) WORKING AT HEIGHTS - SCAFFOLDING 

 

Bidders are to note that the work to be undertaken will require all necessary scaffolding, due to the heights of 

the structures to be constructed/altered. Bidders are to therefore price accordingly as rates will be deemed to 

include for same and no further claims in regard to all necessary scaffolding in the completion of the scope of 

works will be entertained. 

 

(e) VIEW SITE 

 

Before submitting his Bid, the contractor shall visit the site and satisfy himself as to the nature and extent of 

the work to be done and the value of the materials contained in the buildings or portions of the buildings to be 

demolished and/or altered. No claim for any variations of the contract sum in respect of the nature and extent 

of the work or of inferior or damaged materials will be entertained. 
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(f) SPECIFICATIONS 

 

Bidders are referred to the site information and scope of works documents, and to all general and project-

specific specifications as referenced in the complete Bid Documents. Bidders are thus urged to study these 

documents as rates will be deemed to be inclusive of all requirements as included in same. Further, should 

any discrepancy be noted between these Bills of Quantities and the Specifications, the Specifications shall 

take precedence. 

 

Further to the above, Bidders are to note that the latest edition of SANS 10400, current at 

 

the time of the tender will form part of the specifications to this contract and as such, pricing shall be deemed 

to include for complete conformance in all respects to the requirements of SANS 10400. 

 

(g) SUPPLEMENTARY PREAMBLES 

 

The notes and instructions above are not exhaustive, and the attention of the Bidder is drawn in particular 

to the supplementary preambles at the beginning of each trade in the Bills of Quantities for further 

information, restrictions, requirements, etc. 

 

(h) PROVISIONAL SUMS 

 

Where the work required in respect of provisional sums can be based on rates included in the Bills of Quantities, 

these rates will be used and no profit and attendance will be allowed on same. 
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D2.2 PRELIMINARIES 

  



 

Report any Unethical Activity Without Fear of Victimization – Whistle Blow 0800 701 701 anytime                         
Page 76 of 144 

 

R........ .c . . 
 

SECTION 1 

 

 

PRELIMINARIES 

 

MEANING OF TERMS “TENDER / TENDERER” 

 

Any reference to the words “Tender" or "Tenderer" herein and/or in any other documentation shall 

be construed to have the same meaning as the words "Bid" or "Bidder" 

 

 

PRELIMINARIES 

 

The JBCC Preliminaries Edition 6.2, May 2018 for use with the JBCC Principal Building 

Agreement Edition 6.2, May 2018 is taken to be incorporated herein. The tenderer is deemed 

to have referred to these documents for the full intent and meaning of each clause. These 

clauses are referred to by number and heading only. Where standard clauses or options are 

not applicable to the contract such modifications or corrections as are necessary are given 

under each relevant clause. Where an item is not relevant to this specific contract such item 

is marked "N/A" signifying "Not Applicable" 

 

 

PRICING OF PRELIMINARIES 

 

Should Option A, as set out in clause B10.3.1 hereinafter be used for the adjustment of 

preliminaries then each item priced is to be allocated to one or more of the three categories 

Fixed, Value Related or Time Related and the respective amounts entered in the spaces 

provided under each item 

 

The following section A, read in conjunction with "The Contract Data", represent the 

changes made to the Contract.The contractors attention is therefore drawn to same, as no 

claims whatsoever will be entertained in respect of changes made to the Contract. Further, 

should any discrepancy be found between this document (Preliminaries) and The Contract 

Data, then this document shall take precendence. 

 

Tenderers are to include all costs for the prelimaries and general costs related to the electrical 

subcontractor within the pricing of these preliminaries.No further claims in this regard will be 

entertained. 

 

Items not priced in these Preliminaries shall be deemed to be provided free from any 

charge to the Employer 

 

SECTION A: JBCC PRINCIPAL BUILDING AGREEMENT 

 

DEFINITIONS 

 

A1.0 DEFINITIONS AND INTERPRETATION 

 

Clause 1.1 Definition of “Commencement Date” is added: 

 

“COMMENCEMENT DATE” means the date that the agreement, made in terms of the 

Form of Offer and Acceptance, comes into effect 

 

Clause 1.1 Definition of “Guarantee for Construction ” is amended by replacing it with the 

following: 
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R........ .c . . 
 

 

“GUARANTEE FOR CONSTRUCTION” means a guarantee at call obtained by the 

contractor from an institution approved by the employer in terms of the employer’s 

construction guarantee form as approved by the employer. 

 

Clause 1.1 Definition of “Construction Period” is amended by replacing it with the 

following: 

 

“CONSTRUCTION PERIOD” means the period commencing on the commencement date 

and ending on the date of practical completion 

 

Clause 1.1 Definition of “Corrupt Practice” is added: 

 

“CORRUPT PRACTICE” means the offering, giving, receiving or soliciting of anything of 

value to influence the action of a public official in the procurement process or in contract 

execution. 

 

Clause 1.1 Definition of “Fraudulent Practice” is added: 

 

“FRAUDULENT PRACTICE” means a misrepresentation of facts in order to influence a 

procurement process or the execution of a contract to the detriment of any tenderer and 

includes collusive practice among tenderers (prior to or after the tender submission) 

designed to establish tender prices at artificial non-competitive levels and to deprive the 

tenderer of the benefits of free and open competition 

 

Clause 1.1 Definition of "Interest" is amended by replacing it with the following: 

 

“INTEREST” means the interest rates applicable on this contract, whether specifically 

indicated in the relevant clauses or not, will be the rate as determined by the Minister of 

Finance, from time to time, in terms of section 80(1)(b) of the Public Finance Management 

Act, 1999 (Act No. 1 of 1999) 

 

Clause 1.1 Definition of “Principal Agent” is amended by replacing it with the following: 

 

“PRINCIPAL AGENT” means the person or entity appointed by the employer and named in 

the schedule as such. In the event of a principal agent not being appointed, then all the 

duties and obligations of a principal agent as detailed in the agreement shall be fulfilled by 

a representative of the employer as named in the schedule 

 

Clause 1.1 Definition of “Security” is amended by replacing it with the following: 

 

“SECURITY” means the form of security provided by the employer or contractor, as stated in 

the schedule, from which the contractor or employer may recover expense or loss 

 

 

Clause 1 is amended by the addition of the following: 

 

Clause 1.2.6 If any provision of this agreement, which is not material to its efficacy as a 

whole, is rendered void, illegal or unenforceable in any respect under the law; the validity, 

legality and enforceability of the remaining provisions shall not in any way be affected or 

impaired thereby and the parties shall endeavour in good faith to agree an alternative 

provision to the void, illegal or unenforceable provision. 
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R........ .c . . 
 

 

Clause 1.2.7 No waiver or relaxation of any of the provisions or terms of this agreement (or 

any agreement or other document issued or executed pursuant to in terms of this 

agreement) shall operate as an estoppels against a party in respect of any of its rights in 

terms if this agreement 

 

No failure by a party to enforce any provision of this agreement shall constitute a waiver of 

such provisions or affect in any way such party’s right to require the performance of such 

provision at any time in the future, nor shall a waiver of a subsequent breach nullify the 

effectiveness of the provision itself. 

 

Clause 1.2.8 If the contractor constitutes a joint venture, consortium or other 

unincorporated grouping of two or more persons:- 

 

Clause 1.2.8.1 these persons are deemed to be to be jointly and severally liable to the 

employer for the performance of this agreement 

 

Clause 1.2.8.2 these persons shall notify the employer of their leader who has authority to 

bind the contractor and each of these persons: and 

 

Clause 1.2.8.3 the contractor shall not alter its composition or legal status without the prior 

written consent of the employer 

 

Clause 1.2.9 The contract documents shall be taken to be mutually explanatory of one 

another but in the event of ambiguity, discrepancy, divergence or inconsistency in or 

between them, the JBCC Principal Building Agreement as the special conditions shall 

prevail over all other contract documents. 

 

Fixed:____________ Value related:____________ Time related:____________ 

Item 

A2.0 LAW, REGULATIONS AND NOTICES 

 

Clause 2.0 

 

Note: A separate clause has been included in Section C: Specific Preliminaries of the bills 

of quantities for the contractor to have the opportunity to price for all the requirements of 

the Occupational Health and Safety Act, Construction Regulations and Health and Safety 

Specification and baseline risk assesment. 

 

Clause 2.4.2 is amended by replacing it with the following 

 

No clause 

 

Clause 2.0 is amended by the addition of the following:- 

 

Clause 2.5 The contractor shall take all reasonable precautions to maintain the health and 

safety of persons in and about the execution of the works. Without limitation the contractor 

hereby: 

 

Clause 2.5.1 accepts that the employer will appoint him as the Principal Contractor (as 

defined and provided for under the Construction Regulations 2014 (as amended) and 

promulgated under the Occupational Health and Safety Act 85 of 1993 (as amended) for 

the site 
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R........ .c . . 
 

 

Clause 2.5.2 acknowledges and confirms that the contract sum includes a sufficient 

amount for proper compliance with the employer’s health and safety specification, the 

construction regulations, all applicable health and safety laws and regulations and the 

health and safety rules, guidelines and procedures provided for in this agreement and 

generally for the proper maintenance of health and safety in and about the execution of the 

works including all materials, labour, training, equipment and all other requirements 

necessary to ensure proper and complete health and safety implementation and 

management on site in accordance with applicable legislation; and 

 

Clause 2.5.3 undertakes, in and about the execution of the works, to comply with the 

Construction Regulations and with all applicable health and safety laws and regulations and 

rules and guidelines and procedures otherwise provided for under the agreement and shall 

ensure that all sub-contractors, employees and others under the contractor’s direction 

and control, likewise observe and comply with the foregoing. 

 

Clause 2.6 The employer reserves the right to pay direct (i.e) not through the contractor 

for all or any permanent connections to local or other authority services, for which 

provisional amounts have been included within the contract documents. In the event of 

the employer paying direct for these charges, the contractor will not be entitled to a ten 

per cent (10%) mark-up in terms of clause 32.4. All such provisional amounts included in 

the contract sum will, as a result, be omitted 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

 

A3.0 OFFER AND ACCEPTANCE 

 

Clause 3.0 

 

Clause 3.2 is amended by replacing it with the following 

 

Clause 3.2 The currency applicable to this agreement is South African Rands. 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

 

A4.0 CESSION AND ASSIGNMENT 

 

Clause 4.0 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

 

A5.0 DOCUMENTS 

 

Clause 5.0 

 

Clause 5.0 is amended by the addition of the following: 
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R........ .c . . 
 

 

Clause 5.7 The contractor shall supply and keep a copy of the JBCC Series 2000 Principal 

Building Agreement and Preliminaries applicable to this contract on the site, to which the 

employer, principal agent and agents shall have access at all times 

 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

 

A6.0 EMPLOYER’S AGENTS 

 

Clause 6.0 

 

Clause 6.1. is amended to include clauses 26.8, 26.12 and 26.13 in terms of which the 

employer has retained its authority and has not given a mandate to the Principal Agent 

and in terms of which the employer shall sign all documents. 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

 

A7.0 DESIGN RESPONSIBILITY 

 

Clause 7.0 : DESIGN RESPONSIBILITY 

 

Clause 7.1 is amended by the addition of the following: 

 

Notwithstanding the provisions of clause 7.2, where the contractor undertakes the design 

responsibility of any aspect of the works, he shall indemnify and hold free the employer and 

his agents from responsibility for any claim or proceeding whatsoever due to any fault 

including fault in the design detailing and calculations. In respect of the design responsibility 

undertaken by any nominated or selected sub-contractor, such sub-contractor shall 

similarly, indemnify and hold free the employer, his agents and the contractor from 

responsibility for any claim or proceeding whatsoever due to any fault including fault in the 

design, detailing and calculations except where such sub-contractor is from the mandatory 

partner in which case the liability shall vest in the contractor. 

 

 

 

Clause 7.0 is amended by the addition of the following:- 

 

Clause 7.4 Without limiting or derogating from the employers rights under sub-clause 7.2, 

the contractor shall; 

 

Clause 7.4.1 ensure that every n/s or selected sub-contractor, simultaneously with the 

signing of the relevant n/s agreement, signs (in terms of a written signing authority acceptable 

to the principal agent) and delivers to the employer a design, materials and workmanship 

warranty and undertaking (design warranty) in favour of the employer. 

 

 

Clause 7.4.2 provide the employer evidence of suitable and sufficient professional 

indemnity insurance for all sub-contractors whose subcontract involves design work 

other than for temporary works. 
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R........ .c . . 
 

 

Clause 7.5 pending delivery of the design warranty and the required evidence of the 

professional indemnity insurance contractor shall, notwithstanding anything to the contrary 

in the agreement and without limiting or derogating from the employer’s rights under sub-

clause 7.2, be responsible for issues that may arise, and pertaining to the relevant sub-

contract works. 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

 

INSURANCE AND SECURITIES 

 

A8.0 WORKS RISK 

 

Clause 8.0 

 

Clause 8.5.1 is amended to read as follows: 

 

The use or occupation, after practical completion, of any part of the works by the 

employer, the employer's servants or agents; and those for whose acts or omissions they 

are responsible. 

 

Fixed:____________ Value related:____________ Time related:____________ 

Item 

A9.0 INDEMNITIES 

 

Clause 9.0 

 

Fixed:____________ Value related:____________ Time related:____________ 

Item 

A10.0 INSURANCES 

 

Clause 10.0 is amended by the addition of the following:- 

 

10.11.1 Damage to the Works 

 

(a) Without in any way limiting the contractor’s obligations in terms of the contract, the 

contractor shall bear the full risk of damage to and/or destruction of the works by whatever 

cause during construction of the works and hereby indemnifies and holds harmless the 

employer against any such damage. The contractor shall take such precautions and 

security measures and other steps for the protection and security of the works as the 

contractor may deem necessary 

 

(b) The contractor shall at all times proceed immediately to remove or dispose of any 

debris arising from damage to or destruction of the works and to rebuild, restore, replace 

and/or repair the works 

 

(c) The employer shall carry the risk of damage to or destruction of the works and materials 

paid for by the employer that is the result of the excepted risks as set out in 10.6 

(d) Where the employer bears the risk in terms of this contract, the contractor shall, if 

requested to do so, reinstate any damage or destroyed portions of the works and the costs 

of such reinstatement shall be measured and valued in terms of 32.0 hereof 
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10.12 Injury to Persons or loss of or damage to Properties 

 

(a) The contractor shall be liable for and hereby indemnifies the employer against any 

 

liability, loss, claim or proceeding whether arising in common law or by statute, consequent 

upon personal injuries to or the death of any person whomsoever arising out of or in the 

course of or caused by the execution of the works unless due to any act or negligence of 

any person for whose actions the employer is legally liable 

 

(b) The contractor shall be liable for and hereby indemnifies the employer against any 

liability, loss, claim or proceeding consequent upon loss of or damage to any moveable or 

immovable or personal property or property contiguous to the site, whether belonging to or 

under the control of the employer or any other body or person, arising out of or in the course 

of or by reason of the execution of the works unless due to any act or negligence of any 

person for whose actions the employer is legally liable 

 

(c) The contractor shall, upon receiving a contract instruction from the principal agent, 

cause the same to be made good in a perfect and workmanlike manner at his own cost and 

in default thereof the employer shall be entitled to cause it to be made good and to recover 

the cost thereof from the contractor or to deduct the same from amounts due to the 

contractor 

 

(d) The contractor shall be responsible for the protection and safety of such portions of the 

premises placed under his control by the employer for the purpose of executing the works 

until the issue of the certificate of practical completion 

 

(e) Where the execution of the works involves the risk of removal of or interference with 

support to adjoining properties including land or structures or any structures to be altered or 

added to, the contractor shall obtain adequate insurance and will remain adequately 

insured or insured to the specific limit stated in the contract against the death of or injury to 

persons or damage to such property consequent on such removal or interference with the 

support until such portion of the works has been completed 

 

(f) The contractor shall at all times proceed immediately at his own cost to remove or 

dispose of any debris and to rebuild, restore, replace and/or repair such property and to 

execute the works 

 

10.13 High risk insurance 

 

In the event of the project being executed in a geological area classified as a “High Risk 

Area”, that is an area which is subject to highly unstable subsurface conditions that might 

result in catastrophic ground movement evident by sinkhole or doline formation the following 

will apply: 
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10.13.1 Damage to the works 

 

The contractor shall, from the commencement date of the works until the date of the 

certificate of practical completion bear the full risk of and hereby indemnifies and holds 

harmless the employer against any damage to and/or destruction of the works consequent 

upon a catastrophic ground movement as mentioned above. The contractor shall take such 

precautions and security measures and other steps for the protection of the works as he 

may deem necessary 

 

When so instructed to do so by the principal agent, the contractor shall proceed 

immediately to remove and/or dispose of any debris arising from damage to or destruction 

of the works and to rebuild, restore, replace and/or repair the works, at the contractor’s 

own costs 

 

10.13.2 Injury to persons or loss of or damage to property 

 

The contractor shall be liable for and hereby indemnifies and holds harmless the employer 

against any liability, loss, claim or proceeding arising at any time during the period of the 

contract whether arising in common law or by statute, consequent upon personal injuries to 

or the death of any person whomsoever resulting from, arising out of, or caused by a 

catastrophic ground movement as mentioned above 

 

The contractor shall be liable for and hereby indemnifies the employer against any and all 

liability, loss, claim or proceeding consequent upon loss of or damage to any moveable or 

immovable or personal property or property contiguous to the site, whether belonging to or 

under the control of the employer or any other body or person whomsoever arising out of or 

caused by a catastrophic ground movement, as mentioned above, which occurred during the 

period of the contract 

 

10.13.3 It is the responsibility of the contractor to ensure that he has adequate insurance to 

cover his risk and liability as mentioned in 10.7.1 and 10.7.2. Without limiting the contractor’s 

obligations in terms of the contract, the contractor shall, within twenty-one 

 

(21) calendar days of the commencement date but before commencement of the works, 

submit to the employer proof of such insurance policy, if requested to do so 

 

 

 

10.13.4 The employer shall be entitled to recover any and all losses and/or damages of 

whatever nature suffered or incurred consequent upon the contractor’s default of his 

obligations as set out in 10.7.1; 10.7.2 and 10.7.3. Such losses or damages may be 

recovered from the contractor or by deducting the same from any amounts still due under 

this contract or under any other contract presently or hereafter existing between the 

employer and the contractor and for this purpose all these contracts shall be considered 

one indivisible whole 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

 

A11.0 SECURITY 

 

Clause 11.0 is amended by deleting clauses 11.1 - 11.8 and replacing them with the 

following: 
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11.1.1 The contractor shall furnish the employer with a cash deposit equal in value to ten 

per cent (10%) of the contract sum (excluding VAT) within twenty-one (21) calendar days 

from commencement date 

 

11.1.1.2 Within twenty-one (21) calendar days of the date of practical completion of the 

works the employer shall reduce the cash deposit to an amount equal to three per cent 

(3%) of the contract value (excluding VAT), and refund the balance to the contractor 

 

11.1.1.3 Within twenty-one (21) calendar days of the date of final completion of the works 

the employer shall reduce the cash deposit to an amount equal to one per cent (1%) of the 

contract value (excluding VAT) and refund the balance to the contractor 

 

11.1.1.4 On the date of payment of the amount in the final payment certificate, the employer 

shall refund the remainder of the cash deposit to the contractor 

 

11.1.1.5 The employer shall be entitled to recover expense and loss from the cash deposit 

in terms of 27.0 provided that the employer complies with the provisions of 27.3.1 in which 

event the employer’s entitlement shall take precedence over his obligations to refund the 

cash deposit security or portions thereof to the contractor 

 

11.1.1.6 The parties expressly agree that neither the employer nor the contractor shall be 

entitled to cede the rights to the deposit to any third party 

 

11.1.1.7 Where security as a variable construction guarantee of ten percent (10%) of the 

contract sum (excluding VAT) has been selected: 

 

11.1.1.7.a The contractor shall furnish the employer with an acceptable variable 

construction guarantee equal in value to ten per cent (10%) of the contract sum (excluding 

VAT) within twenty-one (21) calendar days from commencement date 

 

11.1.1.7.b The variable construction guarantee shall reduce and expire in terms of the 

Variable Construction Guarantee form included in the invitation to tender 

 

11.1.1.7.c The employer shall return the variable construction guarantee to the contractor 

within fourteen (14) calendar days of it expiring 

 

11.1.1.7.d Where the employer has a right of recovery against the contractor in terms of 

 

27.0, the employer shall issue a written demand in terms of the fixed or variable 

construction guarantee 

 

11.1.1.8 Where security as a fixed construction guarantee of five per cent (5%) of the 

contract sum (excluding VAT) and a five per cent (5%) payment reduction of the value 

certified in the payment certificate (excluding VAT) has been selected: 

 

11.1.1.8.a The contractor shall furnish a fixed construction guarantee to the employer equal 

in value to five per cent (5%) of the contract sum (excluding VAT) 

 

11.1.1.8.b The fixed construction guarantee shall come into force on the date of issue and 

shall expire on the date of the last certificate of practical completion 

 

11.1.1.8.c The employer shall return the fixed construction guarantee to the contractor 

within fourteen (14) calendar days of it expiring 
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11.1.1.9 Payments made by the guarantor to the employer in terms of the fixed or variable 

construction guarantee shall not prejudice the rights of the employer or contractor in terms 

of this agreement 

 

Clause 11.11 In the event that the value of the works (excluding adjustments in terms of the 

contract price adjustment provisions) increases during the course of the contract by an 

amount of ten per cent (10%) or more of the contract sum, then upon written request from 

the principal agent, the contractor shall, within ten (10) working days of such request arrange 

to have the construction guarantee guaranteed sum increased accordingly. The approved 

cost of increasing the construction guarantee shall be added to the contract sum. If the 

contractor is so required to increase the guaranteed sum, no further amounts shall be 

certified or paid to the contractor until the guarantee has been increased. 

 

 

Should the contractor be a joint venture, then each entity shall be jointly and severably 

liable to the employer for all obligations and liabilities in terms of this agreement The 

amount so claimed against and paid under the construction guarantee shall be reimbursed 

to the contractor if and when the construction guarantee is reinstated, extended or 

substituted in compliance with the above (as the case may be) and the principal agent shall 

forthwith issue a payment certificate certifying the amount so due to the contractor. 

 

Fixed:____________ Value related:____________ Time related:__________ 

 

Item 

 

EXECUTION 

 

A12.0 OBLIGATION OF THE PARTIES 

 

Clause 12.0 

 

Clause 12.1.5 is amended by replacing it with the following clause: 

 

Give the contractor possession of the site within ten (10) working days of the contractor 

complying with the terms of 12.2.22 

 

Clause 12.2.3 is deleted in its entirety and replaced with the following clause: 

 

The security selected in terms of 11.0, as amended 

 

Clause 12.2 is amended by the addition of the following clause: 

 

12.2.22 An acceptable health and safety plan, required in terms of the Occupational Health 

and Safety Act, 1993 (Act 85 of 1993), within thirty (30) calendar days of commencement 

date 
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Clause 12.0 is amended by the addition of the following: 

 

12.4 Programme 

 

12.4.1 This programme shall include 1½ working days per working month for inclement 

weather which shall include but not be limited to, wind and rain delays. Such provisions shall 

be monitored by the contractor and agreed with the principal agent as and when such 

inclement weather takes place and shall be recorded in the programme based on actual 

stoppages when incurred 

 

12.4.2 Notwithstanding the fact that the programme has been prepared in conjunction with 

the principal agent, the contractor shall be responsible at all times for maintaining the 

accuracy, validity and reasonableness of the programme, and the implementation thereof. 

 

12.4.3 The programme shall be compiled based on the critical path method of 

programming and the critical activities are to be clearly highlighted. It shall be compiled in 

such a way that logic is not constrained by resource limitations unless specifically agreed 

otherwise by the principal agent. 

 

The programme will be processed on the principal agent's system and the contractor 

shall provide all the co-operation necessary to achieve this. 

 

12.4.4 Documentation will not be available in complete detail at the commencement stage. 

However the contractor, in conjunction with the principal agent, shall plan the works on 

provisional information, to an agreed level of detail relating to the level of detailed 

information available and with sufficient scope to include future detail without disrupting the 

basic logic as initially agreed. 

 

For programming purposes, it shall be assumed that the quantities contained in the bills of 

quantities are provisional and thus shall be utilized as a guide only for the drawing up of 

the programme. 

 

Where assumptions are made in regard to programming aspects, such assumptions shall 

be agreed by the contractor and the principal agent, and suitably recorded in the 

programme. 

 

12.4.5 Should circumstances change to the extent where the contractor is of the opinion 

that changes to the programme are required, then the contractor shall submit a written 

request to the principal agent for such changes, clearly identifying the reasons for requiring 

such change. The contractor and principal agent shall thereafter agree such changes, if 

any, and any costs related thereto as per the principles espoused in 15.5.1 above. 

 

Should the principal agent be of the opinion that the programme requires revisions, and 

notwithstanding the fact that a request for such revision has not been received from the 

contractor, the principal agent shall be entitled to instruct the contractor to revise the 

programme accordingly, unless the contractor can submit reasonable justification for not 

doing so. 

 

Any acceleration and/or special measures sanctioned by the principal agent together with 

associated effects shall be incorporated in a revision to the programme. 
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12.4.6 The contractor and the principal agent shall, at regular intervals not exceeding 14 

(fourteen) calendar days, agree the state of progress of the works relative to the latest 

agreed revision of the programme. Such agreement shall include the recording of actual 

commencement and completion dates for each activity and shall constitute the official 

record of the progress at such point in time. 

 

12.4.7 In addition to and based on the programme systems and format dictated above, the 

contractor shall devise detailed working programmes. These shall be drawn on a regular 

basis (at least monthly), to the satisfaction of the principal agent. 

 

Such working programmes shall at all times relate to the constraints of the current 

programme. 

 

12.4.8 Contract instructions shall be issued in accordance with clause 17, as amended. 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

 

A13.0 SETTING OUT OF THE WORKS 

 

The following sub-clauses are hereby added to this clause:- 

 

13.3 The contractor shall provide general attendance and all reasonable assistance to the 

employer's appointed land surveyor, or any other land surveyor who may be appointed by 

the employer. 

 

13.4 The contractor shall perform tolerance control checks regularly throughout the 

construction period and report on these at regular intervals to the principal agent in a 

format approved by the principal agent. Should the contractor fail to comply with this 

requirement to the satisfaction of the principal agent, progressively as the structure is 

constructed, the employer shall be entitled to commission a registered land surveyor to do 

so on the contractor's behalf and at the contractor's expense 

 

Fixed:____________ Value related:____________ Time related:____________ 

Item 

 

A14.0 NOMINATED SUBCONTRACTORS 

 

Clause 14.0 

 

Clause 14.1.5 is amended by replacing it with the following: 

 

No clause 

 

Note: See item B9.1 and B9.2 hereinafter for adjustment of attendance on nominated 

subcontractors executing work allowed for under provisional sums. Notwithstanding 

anything to the contrary contained in the agreement, the contractor shall be aware that profit 

and attendance shall only be certified once in respect of each provisional sum. 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 
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A15.0 SELECTED SUBCONTRACTORS 

 

Clause 15.0 

 

The contractor cannot exclude the sub-contract tendered works from his responsibility, 

after the selected sub-contractor has been accepted, subject to the tendered conditions 

being met. 

 

Clause 15.1.5 is deleted and replaced by the following :- 

 

Advance payment on selected sub-contracts, will not be effected. 

 

Clause 15.0 is amended by the addition of the following: 

 

Clause 15.9 The contractor will provide specific provisions regarding the use of all plant, 

equipment and services allowed for the various sub-contractors, to ensure comprehensive 

pricing by such sub-contractors. The relevant amendments to the sub-contract tender 

documents are to be clearly identified by the contractor and included in the sub-contract 

tender documentation and agreements to be signed with each of the sub-contractor and 

as such, the contractor shall be fully responsible for the management and cost of such sub-

contracts. 

 

 

A16.0 EMPLOYER’S DIRECT CONTRACTORS 

 

Clause 16.0 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

 

A17.0 CONTRACT INSTRUCTIONS 

 

Clause 17.0 

 

Clause 17.1 is amended by the addition of the following: 

 

Clause 17.1.21 Changes to the sequence and timing of the works. 

 

Clause 17.1.22 Acceleration (irrespective of whether or not the principal agent rules that 

the contractor is entitled to a revision of the date for practical completion, but provided 

that a contract instruction to accelerate may not, unless at a time when it would not be 

reasonable for an experienced contractor to achieve the required acceleration given the 

available remaining period). 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 
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COMPLETION 

 

A18.0 INTERIM COMPLETION 

 

Clause 18.0 

 

Fixed:____________ Value related:____________ Time related:____________ 

tem 

A19.0 PRACTICAL COMPLETION 

 

Clause 19.1 shall be amended by the addition of the following clause: 

 

19.1.3 In order to achieve practical completion of the works and without derogating from 

the generality of the term practical completion, the contractor shall, as a minimum 

comply with the following basic criteria. These criteria should not be regarded as 

comprehensive but as an expansion of the term practical completion. 

 

19.1.3.1 In regard to the completion date applicable to the works, the following shall apply: 

 

(i) Access to all Areas 

 

At the date of practical completion all areas, external access areas and the like must be 

fully complete with unobstructed access in every respect. This includes the roadways from 

perimeter of site to the basement, driveway access through basements and including the 

following: 

 

a) All emergency fire, traffic and signage. 

 

b) Road markings. 

 

c) Permanent lighting and power to all roadways, basement driveways, guardhouses and 

driveway gates. 

 

d) All fire escape routes and staircases complete and free of any obstructions. 

 

ii) External Facades 

 

At the date of practical completion, the external facade including balconies must be fully 

complete in every respect including the following: 

 

a) All facade surfaces must be painted, polished or cleaned where required and must be 

free of any builder's debris, marks or scratches 

 

b) Fully operational and commissioned permanent power and lighting 

 

c) All doors and gates complete with all ironmongery and lock sets with keys for handover 

 

d) Screed and tiling to falls tested and corrected as necessary prior to hand over 

 

e) Roofs completed and waterproofed. 

 

f) All finishes to be de-snagged and complete to ensure that scaffolding is removed from 

sidewalks 

Carried to Collection R 



 

Report any Unethical Activity Without Fear of Victimization – Whistle Blow 0800 701 701 anytime                         
Page 90 of 144 

 

R........ .c . . 
 

 

iii) Security 

 

a) All areas to be handed over must be secure, doors fitted and lockable, windows glazed 

and all security and access control systems to be operative. All shop fronts and windows 

must be lockable with ironmongery fitted and keys marked and tagged for handover. After 

practical completion no person shall be allowed to access the facilities without prior consent 

by the occupants or management. 

 

iv) Electrical 

 

a) Electrical installation is to be completed and fully commissioned - permanent power and 

lighting inclusive of all telephone and data installations. 

 

v) Plumbing installation 

 

a) Plumbing installation it to be complete, commissioned / permanent water supply and 

drainage tested. Pipe work to be pressured tested. 

 

 

vi) External sewer, drainage and storm water connection 

 

a) All sewer, drainage and storm-water systems must have been completed and 

inspected and signed off. 

 

 

vii) Floors, ceilings, kitchen cabinets, appliances, Cupboards, joinery, shop fitting, shower 

and general finishes 

 

a) Completed and finished in accordance with Architect's layouts, interiors specifications and 

schedules. All appliances and equipment to be installed, connected, commissioned and 

tested. 
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viii) General 

 

a) All certificates required to obtain an Occupancy Certificate from the Municipality Building 

Inspectorate in accordance with the National Building Regulations to be provided. 

 

b) Approved building plans from the Municipality to be provided. 

 

ix) Structural/Civil Works 

 

Clause 19 is amended by the addition of the following: 

 

19.8 Without derogating from the generality of the requirements of practical completion 

the following specific requirements shall apply:- 

 

19.8.1 All items on the practical completion list must be completed and attended to in their 

entirety. 

 

19.8.2 All defects noted on the quality control sheets issued by the principal agent during the 

currency of the contract are to have been completed and attended to in their entirety. 

 

19.8.3 The following certificates of compliance shall be required (excluding others that 

may be required by the local/national authority) from the contractor to achieve practical 

completion: 

 

a) A certificate from the contractor that all aspects of the construction regulations of 2014 

have been complied with. 

 

b) A certificate from the contractor that the National Building Regulations have been 

complied with. 

 

c) IOPSA (Institute of Plumbing South Africa) Certificate/s of compliance with respect to 

plumbing and drainage. 

 

d) Electrical certificates of compliance. 

 

e) Lightning protection certificates of compliance 

 

f) Certificate/s of compliance and fire certificate/s from the contractor and fire chief 

respectively. 

 

g) Certificate/s of compliance in respect of termite proofing 

 

h) Waterproofing guarantee/s 

 

i) Certificate/s of compliance with respect to all glazing. 

 

j) Soil poisoning certificate/s 

 

k) Soil compaction certificate/s 

 

l) TR1 and TR2 certificates in respect of timber roof construction 

 

m) Certificate/s of compliance in respect to galvanising of structural steelwork 

 

n) Glazing certificate/s 
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Note: The above list is not exhaustive and the contractor will be required to provide all 

further certificates/guarantees as requested by the principal agent 

 

19.8.4 A complete set of maintenance and operating manuals together with all workmanship 

and material warranties and guarantees are to be compiled and issued to the principal 

agent prior to achievement of practical completion. 
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19.8.5 All relevant test results i.e. concrete test cube, compaction, density etc. are to be 

produced in hard copy, in a file, clearly referenced with a covering summary sheet. These 

results to be from an independent geotechnical testing laboratory and not from the 

concrete suppliers batching plant 

 

19.8.6 Complete Method Statements and motivations for any works that the Contractor 

proposes conducting that do not directly and completely align with the requirements as set 

out in the Contract documentation. 

 

19.8.7 A quality control file for all civil and structural engineering works done by the 

Contractors QC/QA team and signed off by the Engineer at each stage during the project 

should include : 

 

• Pre and post concrete and reinforcing inspections 

 

• Pressure testing pipe results signed off by a registered plumber and 

 

• Inspection sheets of Engineers 

 

• All tests, namely, Mod, CBR, Indicator, DCP and Density tests 

 

 

 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

 

A20.0 COMPLETION IN SECTIONS - NA 

 

Clause 20.0 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

 

A21.0 DEFECTS LIABILITY PERIOD AND FINAL COMPLETION 

 

Clause 21.0 

 

Clause 21.0 is amended by the addition of the following: 

 

Clause 21.13 The contractor shall attend to defects during the defects liability period on a 

progressive basis, to the satisfaction of the principal agent, and will not be permitted to wait 

until the end of the defects liability period or until the amount of defects accumulates in 

order to attend to a comprehensive list of defects. 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

 

 

Carried to Collection R 

 



 

Report any Unethical Activity Without Fear of Victimization – Whistle Blow 0800 701 701 anytime                         
Page 94 of 144 

 

R........ .c . . 
 

 

A22.0 LATENT DEFECTS LIABILITY PERIOD 

 

Clause 22.0 

 

Clause 22.0 is amended by the addition of the following: 

 

22.4 The contractor shall make good all defects that appear up to the date of final 

completion and shall make good all latent defects that become patent and are notified to 

the contractor prior to the expiry of the latent defects liability period. 

 

Clause 22.5 Any water leakage into the building, either in the roof, external wall or other 

element of building susceptible to water leakage shall unless proved to be a design defect, 

damaged caused by the employer or employer's end user , damage arising from theft of 

vandalism or inadequate maintenance not in accordance with the submitted and accepted 

guidelines, be deemed a latent defect. 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

 

A23.0 REVISION OF DATE FOR PRACTICAL COMPLETION 

 

Clause 23.0 

 

Clause 23.1.1 is amended by the addition of the following: 

 

Clause 23.0 is amended by the addition of the following:- 

 

Clause 23.9 No revision to the date for practical completion shall be considered unless 

the contractor demonstrates, to the reasonable satisfaction of the principal agent and on 

the basis of the current programme or other programme acceptable to the principal agent 

for this purpose, that the delay is on the critical path to practical completion of the works. 

 

Clause 23.10 The removal and replacement of materials and/or workmanship that do not 

conform to specification or drawings shall not constitute grounds for a revision of the date 

for practical completion nor for any adjustment of the contract value. 

 

 

Clause 23.11 If the contractor is instructed to accelerate, the contractor shall promptly 

take necessary steps to ensure that the works are completed timeously, including the 

provision by him of additional resources, plant, manpower, etc. and the working overtime or 

additional overtime beyond that contemplated at the time of tender (at all times adhering to 

the regulations and requirements of all authorities) and by all other adequate and proper 

means and methods. The contractor shall prove that such steps are being taken if called 

upon to do so. 
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Clause 23.0 is amended by the addition of the following:- 

 

Clause 23.9 No revision to the date for practical completion shall be considered unless 

the contractor demonstrates, to the reasonable satisfaction of the principal agent and on 

the basis of the current programme or other programme acceptable to the principal agent 

for this purpose, that the delay is on the critical path to practical completion of the works. 

 

Clause 23.10 The removal and replacement of materials and/or workmanship that do not 

conform to specification or drawings shall not constitute grounds for a revision of the date 

for practical completion nor for any adjustment of the contract value. 

 

Clause 23.11 If the contractor is instructed to accelerate, the contractor shall promptly 

take necessary steps to ensure that the works are completed timeously, including the 

provision by him of additional resources, plant, manpower, etc. and the working overtime or 

additional overtime beyond that contemplated at the time of tender (at all times adhering to 

the regulations and requirements of all authorities) and by all other adequate and proper 

means and methods. The contractor shall prove that such steps are being taken if called 

upon to do so. 

 

Clause 23.12 Notwithstanding anything to the contrary the contractor shall not be entitled 

to a revision of the date for practical completion for delays arising from municipal, Eskom 

or other interruption in energy supply to the site. 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

A24.0 PENALTY FOR LATE AND NON-COMPLETION 

 

Clause 24.0 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

A25.0 PAYMENT 

 

Clause 25.0 

 

Clause 25.3.3 is amended by replacing "11.1.2;11.4.1" with "11.0 as amended" 

 

 

Clause 25.5 replaced with the following:- 

 

“Where stored off the site, covered by an advance payment guarantee issued by a 

registered bank approved by the principal agent and submitted with the contractor's 

progress claim. Failure to include the advance payment guarantee with the contractor's 

progress claim will result in the value of the materials and goods being omitted from the 

amount certified for payment. 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 
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A26.0 ADJUSTMENT TO THE CONTRACT VALUE AND FINAL ACCOUNT 

 

Clause 26.0 

 

Clause 26.6 is  amended by the addition of the following at the end of the sentence:- 

 

 

26.6 - The contractor shall within forty (40) working days of the delay ceasing, submit 

details of the expense and loss to the principal agent failing which the contractor shall 

forfeit such claim. 

 

 

Clause 26.0 is amended by the addition of the following:- 

 

Clause 26.14 Where prices are submitted by the contractor or n/s subcontractor during 

the progress of the works in respect of contract instructions or in regard to a claim under 

the terms of the agreement or in respect to provisional sums or budgetary allowances and 

notwithstanding the fact that such prices may be used in an interim payment certificate, 

there shall be no presumption of acceptance. Should the principal agent wish to accept 

any such prices prior to the issue of the final payment certificate, such acceptance shall 

be in writing. 

 

 

Clause 26.15 The contractor shall not receive any mark-up for overheads and profit on any 

omission of tenant installation work or tenant installation work by direct contractors and 

others, except where pricing is allowed for in the Bills of Quantities. Claims for loss of profit 

shall not be entertained. 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

 

A27.0 RECOVERY OF EXPENSE AND LOSS 

 

Clause 27.0 

 

Clause 27.0 is amended by deleting clauses 27.3 - 27.4 and replacing them with the 

following: 

 

27.3.1 Where the employer decides to recover an amount due in terms of 27.3 from a payment 

reduction applied in terms of 11.1.1.5, the employer shall notify the contractor and the principal 

agent thereof. Should such amount not be paid to the employer within seven 

(7) calender days of the date of receipt of such a notice by the contractor, the employer may 

recover such an amount from the security. 

 

27.3.2 Where the employer decides to recover an amount due in terms in terms of 27.3 from 

a construction guarantee or advance payment guarantee held as security, the employer shall 

issue a written demand to the contractor in terms of such guarantees. 
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27.4 Where a provisional sequestration or provisional liquidation order has been granted or where 

an order has been granted which commences sequestration, liquidation, bankruptcy, 

receivership, winding-up or any similar effect against the contractor or this agreement is cancelled 

in terms of 29.0, the employer may issue a demand to the guarantor in terms of the construction 

guarantee or advance payment guarantee held as security. 

 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

 

SUSPENSION AND TERMINATION 

 

A28.0 SUSPENSION BY THE CONTRACTOR 

 

Clause 28.0 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

 

A29.0 TERMINATION 

 

Clause 29.0 

 

Clause 29.1 is amended by the addition of the following clauses: 

 

29.1.4 refuses or neglects to comply strictly with any of the conditions of contract 

 

29.1.5 estate being sequestrated, liquidated or surrendered in terms of the insolvency laws 

in force within the Republic of South Africa 

 

29.1.6 in the judgement of the employer, has engaged in corrupt or fraudulent practices 

in competing for or in executing the contract 

 

Clause 29.3 is amended by adding : 

 

“The employer (through instruction to the principal agent) may furthermore terminate this 

agreement by giving written notice of termination where:- 

 

(i) the contractor becomes bankrupt or insolvent (commercially or otherwise), 

 

(ii) an application is made, or a resolution is adopted, for the winding-up of the  contractor 

 

(whether provisional or final) 

 

(iii) business rescue proceedings have commenced in respect of the contractor in accordance 

with the Companies Act, 71 of 2008 (as amended) ("the Companies Act"), or 
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(iv) the contractor proposes or effects an offer of compromise with the contractor's 

creditors in accordance with section 155 of the Companies Act or begins negotiations or 

takes any other step with a view to generally deferring, re-scheduling or otherwise re-

adjusting all or a material part of the contractor's indebtedness or proposes or makes a 

general scheme, arrangement or composition with or for the benefit of the contractor's 

creditors or a moratorium is proposed or agreed in respect of or affecting all or a material 

part of the contractor’s indebtedness. 

 

Note: In the case of a Joint Venture or Consortium, the employer shall have the right to 

proceed with cancellation in terms of Clause 36 (as amended) where a minimum of one (1) 

party to the Joint Venture or Consortium is in default. 

 

Clause 29.0 is amended by the addition of the following clause: 

 

29.29 Notwithstanding any clause to the contrary, on cancellation of this agreement either by 

the employer or the contractor; or for any reason whatsoever, the contractor shall on written 

instruction, discontinue with the works on a date stated and withdraw himself from the site. The 

contractor shall not be entitled to refuse to withdraw from the works on the grounds of any lien 

or right of retention or on the grounds of any other right whatsoever 

 

 

Clause 29.25.4 is amended by replacing "sixty (60)" with "one hundred and twenty (120)" 

 

 

Clause 29.0 is amended by the addition of the following sub-clauses: 

 

Clause 29.30 “Where the employer does not receive the requisite local authority approvals (to 

the employer's satisfaction) for the construction of the permanent works at the site". 

 

 

29.31 Notwithstanding any clause to the contrary, on cancellation of this agreement either by 

the employer or the contractor; or for any reason whatsoever, the contractor shall on written 

instruction, discontinue with the works on a date stated and withdraw himself from the site. The 

contractor shall not be entitled to refuse to withdraw from the works on the grounds of any lien 

or right of retention or on the grounds of any other right whatsoever 

 

 

29.32 Notwithstanding any clause to the contrary, on cancellation of this agreement either by 

the employer or the contractor; or for any reason whatsoever, the contractor shall on written 

instruction, discontinue with the works on a date stated and withdraw himself from the site. The 

contractor shall not be entitled to refuse to withdraw from the works on the grounds of any lien 

or right of retention or on the grounds of any other right whatsoever 

 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 
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DISPUTE RESOLUTION 

 

A30.0 DISPUTE RESOLUTION 

 

Clause 30.0 

 

Clause 30.3 - Replace "ten (10)" with "fifteen (15)" 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 
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SECTION B: JBCC PRELIMINARIES 

 

 

B1.0 DEFINITIONS AND INTERPRETATION 

 

B1.1 Definitions and interpretation 

 

See also clause A1.0 of Section A for additional and/or amended definitions which shall 

apply equally to this Section 

 

Fixed:____________ Value related:____________ Time 

 

Item 

 

B2.0 DOCUMENTS 

 

B2.1 Checking of documents 

 

The tenderer shall check the numbers of the pages of the tender documents and should 

any be missing or duplicated, or the reproduction is indistinct, or if any doubt exists as to the 

intent or meaning of any description, or where the contract documents contain any obvious 

errors, the tenderer shall notify the principal agent forthwith thereof and the principal 

agent shall promptly give a written directive. 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

 

B2.2 Provisional bills of quantities 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

B2.3 Availability of construction documentation 

 

Where the construction documentation for the works is not complete and will only be 

completed during the construction period the contractor and principal agent shall work 

together to identify the requirements for the provision of construction documentation. The 

contractor and principal agent shall agree the dates that are reasonable by when the 

contractor is to be provided with each outstanding item of the anticipated construction 

documentation. 

 

The contractor and n/s subcontractor shall agree dates by when the n/s subcontractor is 

to be provided with each outstanding item of the anticipated construction documentation. 

 

The budgetary allowances for selected sub-contract amounts allocated for subsequent 

trades included in this document will be separately procured, based on multiple procurement 

of selected sub-contractors during the construction period. 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

B2.4 Ordering of materials and goods 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 
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B3.0 PREVIOUS WORK AND ADJOINING PROPERTIES 

 

B3.1 Previous work – dimensional accuracy 

 

In consecutive contracts the contractor shall, within a reasonable period after taking 

possession of the site, but not exceeding ten (10) per cent of the construction period or 

twenty (20) working days whichever is the lesser, check the existing levels, lines, profiles and 

the like affecting the works and satisfy himself as to the dimensional accuracy of work 

previously executed. The contractor shall forthwith notify the principal agent and request a 

contract instruction regarding any dimensional inaccuracy found in work previously executed. 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

 

B3.2 Previous work – defects - N/A 

 

 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

B3.3 Inspection of Adjoining Properties 

 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

B4.0 THE SITE 

 

B4.2 Enclosure of the works 

 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

B4.3 Geotechnical investigation and other investigations 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

B4.4 Encroachments 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

B4.5 Existing premises occupied 

 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

B4.6 Services – known 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 
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B5.0 MANAGEMENT OF CONTRACT 

 

B5.1 Management of the works 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

B5.2 Progress meetings 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

B5.3 Technical meetings 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

B6.0 SAMPLES, SHOP DRAWINGS AND MANUFACTURERS’ INSTRUCTIONS 

 

B6.1 Samples of materials 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

tem 

B6.2 Workmanship samples 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

B6.3 Shop drawings 

 

Clause 6.3 is amended by the addition of the following: 

 

Clause 6.3.3 - General responsibilities - The contractor shall provide a person or persons 

 

a) To familiarise himself with all drawings produced for construction purposes. This will 

 

b) To provide comprehensive lists of shop drawings to be prepared by relevant sub- 

 

c) To check all shop drawings for sufficiency prior to submission. It is expected that such 

checking will include all co-ordination and pro-active resolution of any conflicting services 

and elements. It is also noted that resolution of co-ordination problems will require attendance 

at services and element co-ordination meetings called by the principal agent and when 

necessary. 

 

Clause 6.3.4 - Procedures - The contractor shall, at his own expense, prepare and submit 

 

The contractor shall present a complete schedule showing the sequence of submission of 

shop drawings, including submission dates, for all trades and the scheduled dates for approval 

of all drawings. This schedule shall take into account a two weeks check period from the date 

of the receipt of all shop drawings and/or catalogue data. 

 

 

All submissions shall be on dates as indicated in the above schedule and sufficiently in 

advance to permit the contractor to meet fabrication deadlines; no claim for extensions to the 

construction period will be granted to the contractor by reason of his failure in this respect. 
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The contractor shall submit four copies of catalogues and data for approval. The 

contractor shall check all submissions for conformity with the contract drawings and 

specifications and correct any errors, omissions or deviations before submission. 

 

All submissions shall bear the contractor's dated stamp of approval as evidence that they 

have been so checked and corrected by the contractor. Any drawings, schedule or catalogue 

submitted without this stamp will not be considered and will be returned unapproved. 

 

 

When the principal agent advises the contractor that shop drawings have been approved, 

he shall immediately submit to the principal agent the original transparencies of such drawings 

so that the principal agent's stamp of approval may be appended thereto. Thereafter the 

contractor shall furnish to the principal agent four prints of the approved shop drawings, 

setting out drawings and schedules. The contractor shall also furnish as many prints of the 

approved shop drawings and schedules as may be required for use on the site. No work shall 

be performed from any shop drawings and/or catalogues not stamped with the principal 

agent's approval. 

 

The contractor shall be responsible for ensuring that all dimensions conform to the 

dimensions of built work. 

 

If the submissions differ from the requirements of the contract, the contractor shall make 

specific mention of each difference in his letter of transmission with a request for substitution, 

together with his reasons for same, in order that, if acceptable, suitable action may be taken 

by the principal agent. Otherwise the executing of the work shall be in strict accordance with 

the requirements of the contract. 

 

Corrections of shop drawings by the principal agent shall not change the scope of work. 

Should any such correction be considered to constitute a change of scope of work, the 

contractor shall notify the principal agent in writing within not more than seven (7) calendar 

days of such change and shall not proceed with the fabrication until so authorised by the 

principal agent. Claims for change of scope made after performance of the work constituting 

the claimed change of scope will not be considered. 

 

Unless otherwise agreed with the principal agent, shop drawings shall be prepared to show 

all details of installation, including reticulation, fixing, etc. of all components and assemblies, 

or if the contractor desires to deviate from the design these drawings shall be all to 

accordance with the above procedures and at the contractors expense. 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

B6.4 Compliance with manufacturers’ instructions 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

 

B7.0 DEPOSITS AND FEES 

 

B7.1 Deposits and fees 

 

The contractor shall pay all deposits, fees and charges according to law, regulation or by 

law of any local or other authorities that relate to hoardings, the use of pavements, street 

encroachment or crossing, permission for the suspension of parking facilities and the like. 
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Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

 

B8.0 TEMPORARY SERVICES 

 

 

B8.1 Water 

 

Clause 8.1 is amplified by the addition of the following: 

 

Water for construction purposes must be obtained from alternative water source/s (i.e. any 

supply other than water that is produced and distributed by a regulated water service authority 

from a licensed water treatment works for human consumption) - e.g. dams, rivers, boreholes, 

springs, rainwater harvesting, recycled sewage water, etc. The alternative water resource shall 

shall not be of an inferior quality standard than that required for construction purposes. The 

Contractor shall provide relevant certificates from an approved authority demonstrating the 

suitability of the water for construction purposes at his own expense, prior to usage for the 

works. Should this not be done, any consequential instructions to rectify or in any way 

occasioned as a result of the usage of non-approved water, shall be solely for the contractors 

account. 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

B8.2 Electricity 

 

Tenderers are referred to schedule of variables hereinafter. 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

B8.3 Ablution and welfare facilities 

 

Clause 8.3 is amended by deleting it in its entirety and replacing with the following: 

 

Ablution facilities shall be provided by the contractor as stated in the schedule and shall be 

provided for the use of all persons on the site. The contractor shall maintain such facilities in 

a thoroughly clean and tidy condition and make good damage thereto at his own expense. 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

B8.3 Ablution and welfare facilities 

 

Clause 8.3 is amended by deleting it in its entirety and replacing with the following: 

 

Ablution facilities shall be provided by the contractor as stated in the schedule and shall be 

provided for the use of all persons on the site. The contractor shall maintain such facilities in 

a thoroughly clean and tidy condition and make good damage thereto at his own expense. 

 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 
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B8.4 Communication facilities 

 

Clause 8.4 is amended by deleting it in its entirety and replacing with the following: 

 

The contractor shall provide communication facilities as required for his staff as well as for the 

agents of the employer when on site and shall be liable for all costs related thereto. 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

B9.0 PRIME COST AMOUNTS 

 

B9.1 Responsibility for prime cost amounts 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

B10.0 ATTENDANCE ON N/S SUBCONTRACTORS 

 

B10.1 General attendance 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

B10.2 Special attendance 

 

Clause 10.2 is amended by deleting it in its entirety and replacing with the following: 

 

The contractor shall make provision in his rates for special attendance on each n/s sub-

contractor. Special attendance such as unloading, storing, placing in position, providing 

special power supplies, specific hoisting, craneage and scaffolding requirements, provision of 

temporary casing and/or other specific protection of the works, special security and clearing 

away rubbish are to be determined by the tenderer and shall be deemed to be included in rates 

for attendance. 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

tem 

B11.0 GENERAL 

 

B11.1 Protection of the works 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

B11.2 Protection / isolation of existing / sectionally occupied works 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 

B11.3 Security of the works 

 

The contractor shall take all appropriate measure for general security of the works. 

 

Fixed:____________ Value related:____________ Time related:____________ 

 

Item 
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B11.4 Notice before covering work 

 Fixed:____________ Value related:____________ Time related:____________ 

 Item 

B11.5 Disturbance 

 The contractor shall execute the works with a minimum of disturbance to adjoining 

 premises, any part of the works already handed over and the occupants of those premises 

 and/or parts. Any specific requirements are stated in the schedule. 

 Fixed:____________ Value related:____________ Time related:____________ 

 Item 

B11.6 Environmental disturbance 

 The contractor shall execute the works without any unreasonable adverse effect on the 

 environment. Any specific requirements are stated in the schedule. 

 Fixed:____________ Value related:____________ Time related:____________ 

 Item 

B11.7 Works cleaning and clearing 

 Fixed:____________ Value related:____________ Time related:____________ 

 Item 

B11.8 Vermin 

 Fixed:____________ Value related:____________ Time related:____________ 

 Item 

B11.9 Overhand work 

 Fixed:____________ Value related:____________ Time related:____________ 

 Item 

B11.10 Tenant installations 

 Fixed:____________ Value related:____________ Time related:____________ 

 Item 

B11.11 Advertising 

 Fixed:____________ Value related:____________ Time related:____________ 

 Item 
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SECTION C: SPECIFIC PRELIMINARIES 

 

 

Section C contains specific preliminary items which apply to this contract except where N/A 

(Not Applicable) appears against an item 

 

C1.0 CONTRACT DRAWINGS 

 

Note: Where drawings are described in these Bills of Quantities as having been "appended 

elsewhere in this Bid Document", bidders are directed to the USB drive issued with the Bid 

Document for all drawings, as no hard copies will be issued during the Bid period. 

 

The drawings issued with the tender documents do not comprise the complete set but serve 

as a guide only for tendering purposes and for indicating the scope of the work to enable the 

tenderer to acquaint himself with the nature and extent of the works and the manner in which 

they are to be executed 

 

Should any part of the drawings not be clearly understood by the tenderer he shall, before 

submitting his tender, obtain clarification in writing from the principal agent 

 

 

Fixed: ____________ Value related:____________ Time related:____________ 

 

Item 

 

C2.0 GENERAL PREAMBLES 

 

The complete suite of project specific specifications are appended at the back of these Bills 

of Quantities, and shall be read in conjunction with the bills of quantities and be referred to 

for the full descriptions of work to be done and materials to be used. These specifications shall 

take precedence in any discrepancy between themselves and the general specifications 

and/or between themselves and the Bills of Quantities. Should any document referenced in 

the Bills of Quantities not be present in a Bid Document, the Bidder is to notify the 

Departmental Project Manager immediately. Rates for work will be deemed to be inclusive of 

all requirements as per the project specific and general specifications 

 

Fixed: ____________ Value related:____________ Time related:____________ 

 

Item 

 

C3.0 TRADE NAMES 

 

Wherever a trade name for any product has been described in the bills of quantities the 

tenderer’s attention is drawn to the fact that any other product of equal quality may be used 

subject to the written approval of the principal agent being obtained prior to the closing date 

for submission of tenders 

 

If prior written approval for an alternative product is not obtained, the product described shall 

be deemed to have been tendered for 

 

Fixed: ____________ Value related:____________ Time related:____________ 

 

Item 
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C4.0 IMPORTED MATERIALS AND EQUIPMENT 

 

Where imported items are listed in the tender documents, the tenderer shall provide all the 

information called for, failing which the price of any such item, materials or equipment shall 

be excluded from currency fluctuations. (refer to Schedule of Imported Materials and 

Equipment to be completed by tenderer). 

 

Notwithstanding any provisions elsewhere regarding the adjustment of contract prices, the 

price of any item, material or equipment listed in terms of this clause shall be excluded from 

the Contract Price Adjustment Provisions. 

 

Fixed: ____________ Value related:____________ Time related:____________ 

 

Item 

 

C5.0 VIEWING THE SITE IN SECURITY AREAS -N/A 

 

Fixed: ____________ Value related:____________ Time related:____________ 

 

 

 

Item 

 

C6.0 COMMENCEMENT OF WORKS IN SECURITY AREAS - N/A 

 

 

Fixed: ____________ Value related:____________ Time related:____________ 

 

Item 

 

C7.0 ENTRANCE PERMITS TO SECURITY AREAS - N/A 

 

Fixed: ____________ Value related:____________ Time related:____________ 

 

Item 

C8.0 SECURITY CHECK OF PERSONNEL 

 

The principal agent may require the contractor to have his personnel and workmen, or a 

certain number of them, security classified 

 

 

In the event of the principal agent requesting the removal of a person or persons from the 

works for security reasons, the contractor shall do so forthwith and shall thereafter ensure 

that such person or persons are denied access to the works and the site and/or to any 

document or information relating to the works 

 

Fixed:____________ Value related:_____________ Time related:____________ 

 

Item 
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C9.0 UNAUTHORISED PERSONS ON SITE 

 

The contractor shall at all times strictly exclude all unauthorized persons from the works. 

 

No workmen are to be allowed under any circumstances to sleep or deposit any personal 

effects on the site. The contractor must provide any necessary independent shelters or 

sheds required for any workmen off site. 

 

Furthermore, the contractor shall take all measures necessary to ensure that no 

unauthorised workmen are allowed onto the site at any time without the specific permission 

of the principal agent. 

 

Fixed:_____________ Value related:____________ Time related:______________ 

 

Item 

 

C10.0 CONTRACTOR ACCESS 

 

The contractor shall provide for a security access card for all personnel (management and 

labour) entering the site. Each identification tag is to include for the following information: - 

 

i. Project name 

 

ii. Colour photo (ID book size) 

 

iii. Company name 

 

iv. Name and ID number 

 

Fixed:____________ Value related:_____________ Time related:____________ 

 

Item 

C11.0 STOCKPILE 

 

The stockpile of fill material on the site is to be maintained and used in the required backfill 

behind retaining walls, as indicated by the engineers, and unless otherwise directed. 

 

Fixed:____________ Value related:_____________ Time related:____________ 

 

Item 

C12.0 SITE ESTABLISHMENT 

 

The contractor may erect/hire/purchase an establishment on or contiguous to the site to 

include offices, stores, lay down areas etc. for his own, and sub-contractor's use subject to 

the aforegoing provisions of Clause B3.1 of these Preliminaries. Such establishment is to be 

pre-planned and is subject to the approval of the principal agent. 

 

Notwithstanding the principal agent's approval, the contractor shall be responsible for any 

costs relating to relocation of any site establishment required to allow access for the timeous 

execution of the works. 

 

Fixed:____________ Value related:_____________ Time related:____________ 

 

Item 
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C13.0 PRICING OF BILLS OF QUANTITIES 

 

Tenderers are to allow opposite each item for all costs in connection therewith. All prices to 

include, unless otherwise stated, for all materials, fabrication, conveyance and delivery, 

unloading, storing, unpacking, hoisting, labour, setting, fitting and fixing in position, cutting and 

waste (except where to be measured in accordance with the Standard System of 

Measurement) patterns, models and templates, plant, temporary works, returning of packing, 

duties, taxes, imports, establishment charges, overheads, profit , attendance (general and 

specific) and all other obligations arising out of the agreement. 

 

The rate inserted by the tenderer opposite each item will be deemed to be applicable to the 

item as originally specified. Should the tenderer wish to offer an alternative specification to any 

particular item, he is to provide this as an alternative to his Bid sum for consideration by the 

principal agent as a submission with his Bid. No alternatives will be accepted during the 

construction period unless prior approval at tender stage is granted in writing by the Principal 

Agent. Under no circumstances are the descriptions in the bills of quantities to be altered by 

the tenderer. 

 

Where a bill of quantities item includes "or other approved" within its description and the 

tenderer has priced a "or other approved" specification, the tenderer is to provide a schedule 

of all such bill items that have been priced as "or other approved" including the full details and 

specifications of the "or other approved" items priced. Should no schedule of "or other 

approved" items be received with the 'formal tender submission’ from the tenderer it shall be 

deemed that the tenderer has priced the item as per the original specification in the tender 

documents and no alterative specifications will be accepted for the tendered rate. 

 

Items left unpriced will be deemed to be covered in prices against other items throughout 

these bills of quantities and no claim for any extras arising out of the tenderer‘s omission to 

price any item will be entertained. 

 

Prices for all plant, temporary works, services and other items provided shall include for the 

supply, maintenance, operating cost and subsequent removal and making good as 

necessary. 

 

The contractor shall execute work during “overtime” hours as necessary in order to complete 

the project within the agreed construction period and shall provide such resources and work 

such overtime hours as necessary. Costs for the execution of this work under these conditions 

shall be included within the contract sum. (See requirements in terms of Clause B12.1.23 of 

these Preliminaries) 

 

Fixed:____________ Value related:_____________ Time related:____________ 

 

Item 

C14.0 NATURE OF PROJECT IN RELATION TO PRICING 

 

Tenderers are advised that the nature of this contract is such that the detail design will 

evolve in parallel with construction and the appointment of selected / nominated sub-

contractors have not been concluded. Notwithstanding this, the rates and prices in the 

bills of quantities in the tender submission shall remain in full force and effect. 

 

Fixed:____________ Value related:_____________ Time related:____________ 

 

Item 
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C15.0 COSTS OF CLAIMS 

 

All costs incurred by the contractor in the preparation of claims to the satisfaction of the 

principal agent and/or quantity surveyor shall be borne by the contractor. 

 

In furtherance of the above, the Contractor shall ensure that at least one dedicated, full-time, 

senior resource is allocated for the preparation of cost related information including but not 

limited to payment claims, cost reports, contractor cash flows, etc. Pricing will be deemed to 

be inclusive of this requirement 

 

Fixed:____________ Value related:_____________ Time related:____________ 

 

Item 

 

C16.0 SATISFACTION OF CONTRACTOR AS TO SCOPE OF INSURANCES 

 

Submission of a tender shall be deemed as acceptance by the contractor that he is 

satisfied with the scope of the insurances effected by the employer, supplemented by any 

additional insurances considered necessary by himself. 

 

The employer warrants that the insurances effected by him shall remain in force for the 

duration stipulated in the agreement. 

 

Any clarification of the scope of cover provided by the policies arranged by the employer 

should be obtained from the employer's representative. 

 

The contractor warrants that he shall give all notices and shall observe all the terms and 

conditions and requirements of all insurances applicable to this contract. 

 

Where the contractor is responsible for the appointment of nominated or selected sub-

contractors then the contractor shall : 

 

1. Ensure that potential and appointed sub-contractors are aware of the whole content of 

clauses A8, A9, A10, A11 and A12. 

 

2. Ensure the compliance of sub-contractors with these clauses where applicable. In the 

event of any occurrence which is likely to give rise to a claim under the insurances arranged 

by the employer, the contractor/sub-contractor shall: 

 

3. ln addition to any statutory requirement or other requirements contained in the 

agreement, immediately notify the employer's insurance Brokers by telephone or telefax 

giving the circumstances, nature and an estimate of the loss or damage or liability; 

 

4. Complete a claims advice form, in conjunction with both the principal agent and the 

employer and return to the Insurance Brokers without delay; 

 

5. Assist as required, in negotiations of the settlement of claims with the insurers through the 

employer’s Insurance Brokers. 

 

The employer shall have the right to make all and any enquiry on the site or elsewhere as to 

the cause and results of any such occurrence and the contractor shall give the employer and 

his insurers full facilities for carrying out such enquiries. 

 

Fixed:_____________ Value related:____________ Time related:______________ 

 

Item 

 

Carried to Collection R 

 



 

Report any Unethical Activity Without Fear of Victimization – Whistle Blow 0800 701 701 anytime                         
Page 112 of 144 

 

R................c.. ... 

 

 

C17.0 PROHIBITION ON TAKING OF PHOTOGRAPHS 

 

In terms of article 119 of the Defence Act, 44 of 1957, it is prohibited to sketch or to take 

photographs of any military site or installation or any building or civil works thereon or to be in 

possession of a camera or other apparatus used for taking of photographs except when 

authorized thereto by or on behalf of the Minister 

 

The same prohibition is also applicable to all correctional institutions in terms of article 44.1(e) 

of the Correctional Services Act 8 of 1959 

 

Fixed:_____________ Value related:____________ Time related:______________ 

 

Item 

 

C18.0 HIV/AIDS AWARENESS 

 

It is required of the contractor to thoroughly study the HIV/AIDS Specification (PW 1544) of 

the Department that must be read together with and is deemed to be incorporated under this 

Section of the bills of quantities. Provision for pricing of HIV/AIDS awareness is made under 

items C18.1 to C18.5 hereafter and it is explicitly pointed out that all requirements of the 

aforementioned specification are deemed to be priced hereunder, as the said items represent 

the only method of measurement and no additional items or extras to the contract in this regard 

shall be entertained 

 

The contractor must take note that compliance with the HIV/AIDS Specification is 

compulsory. In the event of partial or total non-compliance, the principal agent, 

notwithstanding the provisions of clause A 31.0 of Section A or any other clause to the 

contrary, reserves the right to delay issuing any progress payment certificate until the 

contractor provides satisfactory proof of compliance. The contractor shall not be entitled to 

any compensation of whatsoever nature, including interest, due to such delay of payment 

 

Fixed:_____________ Value related:____________ Time related:__________ 

 

Item 

 

C18.1 AWARENESS CHAMPION 

 

Selection, appointment, briefing and making available of an Awareness Champion including 

provision of all relevant services, all in accordance with the HIV/AIDS Specification 

 

Fixed:_____________ Value related:____________ Time related:______________ 

 

Item 

 

C18.2 AWARENESS WORKSHOPS 

 

Selection and appointment of a competent Service Provider approved by the principal agent, 

provision of a Service Provider Workshop Plan and a suitable venue, conducting of awareness 

workshops by means of traditional and/or modern multi-media techniques, including follow-up 

courses, making available all tuition material and performing assessment procedures, all in 

accordance with the HIV/AIDS Specification 

 

Fixed:_____________ Value related:____________ Time related:__________ 

 

Item 
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C18.3 POSTERS, BOOKLETS, VIDEOS, ETC. 

 

Provision, displaying, maintaining and replacing when necessary of plastic laminated 

posters, booklets and educational videos, etc. for the duration of the construction period, 

all in accordance with the HIV/AIDS Specification 

 

Fixed:_____________ Value related:____________  Time related: ___________ 

 

Item 

 

C18.4 ACCESS TO CONDOMS 

 

Provision and maintenance of condom dispensers fixed in position, including male and female 

condoms, replenishing male and female condoms on a daily basis as required for the duration 

of the construction period, all in accordance with the HIV/AIDS Specification 

 

Fixed:_____________ Value related:____________  Time related: ___________ 

 

Item 

 

C18.5 MONITORING 

 

Monitoring HIV/AIDS awareness of workers, providing the principal agent with access to 

information including making available all reports, thoroughly completed and reflecting the 

correct information, for the duration of the construction period and close out, all in accordance 

with the HIV/AIDS Specification 

 

Fixed:_____________ Value related:____________ Time related:______________ 

 

Item 

C19.0 OCCUPATIONAL HEALTH AND SAFETY ACT 

 

The contractor shall comply with all the requirements set out in the Construction Regulations, 

2003 issued under the Occupational Health and Safety Act, 1993 (Act No 85 of 1993) 

 

It is required of the contractor to thoroughly study the Health and Safety Specification that 

must be read together with and is deemed to be incorporated under this Section of the bills of 

quantities. 

 

The contractor must take note that compliance with the Occupational Health and Safety Act, 

Construction Regulations and Health and Safety Specification is compulsory. In the event of 

partial or total non-compliance, the principal agent, notwithstanding the provisions of clause 

A31.0 of Section A or any other clause to the contrary, reserves the right to delay issuing any 

progress payment certificate until the contractor provides satisfactory proof of compliance. 

The contractor shall not be entitled to any compensation of whatsoever nature, including 

interest, due to such delay of payment 

 

Provision for pricing of the Occupational Health and Safety Act, Construction Regulations and 

Health and Safety Specification is made under this clause and it is explicitly pointed out that all 

requirements of the aforementioned are deemed to be priced hereunder and no additional 

claims in this regard shall be entertained 

 

Fixed:_____________ Value related:____________ Time related:______________ 

 

Item 

 

Carried to Collection R 
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C19.1 COVID SAFETY AND COMPLIANCE 

 

The contractor is to price against this item for all requirements in respect of COVID 

prevention, management and compliance. In this regard, the following items must as a 

minimum be considered when pricing and will be deemed to be included in the rate entered 

against this item: 

 

a. COVID marshalls for the due enforcement of COVID policy. The required number of 

marshalls in order to effectively enforce COVID protocol is to be determined by the contractor 

in accordance with his programme of works. Marshalls are to be duly and effectively trained in 

the execution of their duties. In addition, marshalls must be provided with the relevant PPE and 

tools i.e. temperature readers, sanitiser etc. to carry out their designated function. 

 

 

b. COVID related PPE - the contractor is to ensure that an ample supply of COVID specific 

PPE is available to the site at all times. This shall include relevant disposable masks, sanitiser, 

gloves (if applicable), etc. These items shall be sufficient for the contractors own staff, sub-

contractors and their staff, as well as the professional team and all visitors to the site. 

 

c. Sanitising of surfaces - a major infection risk remains the contamination of surfaces. With 

this in mind, the contractor will be required to sanitise all touch surfaces daily i.e. door and 

window handles, tools, plant controls, desks and other works surfaces, ablutions, kitchens and 

associated surfaces, etc. 

 

d. COVID testing - the contractor will be required to ensure that all employees (own and 

subcontractor) are tested for COVID prior to the commencement of work on site. 

 

e. Signage - the contractor shall provide and maintain COVID signage around the site and work 

areas. 

 

f. Isolation areas - the contractor shall provide and maintain isolation areas for suspected 

COVID cases amongst the workforce. 

 

g. Waste disposal - COVID related PPE is to be properly disposed of in demarcated areas and 

the contractor shall accordingly provide same facilities including marked bins, regular waste 

removal, etc. 

 

h. Transportation of employees - where employees are transported to site by the contractor, 

he shall ensure that transport arrangements support social distancing and COVID safety. 

 

 

i. Programme effects - the contractor shall consider the effect of COVID compliance and 

regulations i.e. social distancing on his programme and shall ensure that costs related to this 

are included in this item. 

 

j. COVID Management - As part of OHS, the contractor shall ensure that COVID management 

and reporting are regular and accurate and that preventative or reactive measures are taken 

as required in order to ensure safety of all personnel on site. 

 

The above mentioned items represent the minimum expected requirements in respect of 

COVID management and compliance. Tenderers shall in addition price any and all other 

anticipated costs against this item as no further claims in this regard will be entertained. 

 

 

Fixed: ____________ Value related:____________ Time related:____________ 

 

Item 

Carried to Collection R 
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C22.0 MATERIALS REQUIRED BY AMAFA - N/A 

 

Fixed:___________  Value Related:_____________  Time Related:_____________ 

 

Item 

C23.0 TRAFFIC AND MUNICIPAL REQUIREMENTS 

 

It will be required of the Contractor to obtain the necessary local authority permissions and 

clearances, and to make the necessary arrangements including the employment of specialist 

service providers and/or personnel in for traffic diversion, road closures etc. as required for 

timeous delivery of materials, etc. to site. The Bidder is to price for all necessary requirements 

under this item . 

 

In addition, the Contractor shall be responsible for the effective management of traffic into 

and out of the site for the duration of the contract and that order is generally maintained 

through the adequate deployment of resources including traffic cones, danger tape, 

temporary traffic barriers and consultation with a traffic specialist all to the approval of the 

principal agent 

 

Fixed:___________  Value Related:_____________  Time Related:_____________ 

 

Item 
C24 COMMUNITY LIAISON OFFICER (CLO). 

 

UTILISATION OF A COMMUNITY LIAISON OFFICER. 

 

1. The Contractor shall allow for 2 x General Labour (GL) rate at the time of tender and all costs 

necessary for the engagement of the services of a Community Liaison Officer (CLO) for the full 

duration of this contract. 

 

2. A CLO will be identified by the local structures (Project Steering Committee) of the ward areas and 

appointed following fair and transparent interviewing process, to be conducted in the presence of local 

structures and the contractor representative, in order to assist the Contractor in the procurement of any 

local labour, etc. required for this project. The Contractor is to liaise with the CLO and afford him any 

assistance needed in ensuring sound working relations with the local community. 

 

Fixed:___________  Value Related:_____________  Time Related:_____________ 

 

Item 

 

Key Responsibilities of the CLO are envisaged to include and not necessary be limited to: 

 

1. Assisting local leadership in conducting skills and resources audit which facilitates sourcing labour 

from within the ward or targeted areas for employment, as required by contractor 

 

2. Assisting in sourcing labour-only domestic sub-contractors and the procurement of materials from 

local resources, as required by the contractor. 

 

3. Assisting the contractor by identifying areas of potential conflict and or threats to the project or to 

stakeholders in the project and recommend appropriate action to the contractor. 

 

4. Assisting contractor and stakeholders in the project in the resolution of any conflict which may arise. 

 

 

 

5. Establishing and ensuring that sufficient and open communication channels between the contractor 

and the work force are maintained. 
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6. Establish and ensuring that efficient and open communication channels between the contractor and 

the community are maintained. 

 

7. Identifying and reporting to the Contractor regarding issues where communication between 

stakeholder is necessary, recommend courses of action and facilitate such communications. 

 

8. Assisting the Contractor and the work force in the establishment of grievance procedures and 

necessary recommendation to the Contractor regarding the grievances and solution thereto. 

 

9. Attending to site meetings and project implementation meetings as required by the Contractor and 

prepare and submit periodic reports as may be required by the Contractor from time to time. 

 

10. Attending to such other duties which are consistent with the functions of a CLO, as may be 

required by the Contractor from time to time. 

 

Tenderers are to price twice the rate of unskilled local labour rate for the Community Liaison Officer 

(CLO) ,all costs arising out of compliance with the foregoing and in the event of a Tenderer failing to 

price against this item or making inadequate financial provision against this item for compliance as 

aforesaid, then no claim for costs or additional cost incurred will be entertained by the Head: Formal 

Housing. 

 

Fixed:___________  Value Related:_____________  Time Related:_____________ 

Item 

 

C26.0 Domestic Sub-Contractors 

 

Notwithstanding the relevant conditions of contract and amendments thereto in respect of 

domestic sub-contractors, it is a specific condition of this contract that should the contractor 

at any time subsequent to award of the contract elect to change or replace any specialist 

domestic sub-contractor in his employ, reasons for the change or replacement shall be 

furnished by the contractor to the principal agent, who shall, after performing a risk 

assessment of the proposed new specialist sub-contractor, reserve the right to reject the 

appointment of a new sub-contractor based on either the reasons put forward by the main 

contractor for removal of the previous sub-contractor, or due perceived risk as per the 

aforementioned risk assessment. The contractor shall be obliged to abide by the decision of 

the principal agent in this regard. 

 

Fixed:___________  Value Related:_____________  Time Related:_____________ 

 

Item 

C27.0 Specialist Sub-Contractors 

 

Tenderers are to price for all preliminaries related items in respect of the specialist electrical, 

electronics, mechanical etc. works to be carried out on this project. No further claims for same 

will be entertained. 

 

Fixed:___________  Value Related:_____________  Time Related:_____________ 

 

Item 
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ITEM 
NO.   UNIT 

QUAN 
TITY RATE        AMOUNT   

             
BILL NO. 2           
            
ALTERATIONS           
            
The Contractor is referred to the General 
Preambles for Trades 2017 published by the 
Association of South African Quantity Surveyors 
before pricing this bill.           
            
SUPPLEMENTARY PREAMBLES            
            
View site           
            
Before submitting his tender the tenderer shall 
visit the site and satisfy himself as to the nature 
and extent of the work to be done and the value 
of the materials salvageable from the alterations.  
No claim for any variations of the contract sum in 
respect of the nature and extent of the work or of 
inferior or damaged materials will be entertained           
            
Explosives           
            
No explosives whatsoever may be used for 
alteration purposes unless otherwise stated           
            
General           
            
The contractor shall carry out the whole of the 
works with as little mess and noise as possible 
and with a minimum of disturbance to tenants in 
the building and to adjoining premises and their 
tenants.  He shall provide proper protection and 
provide, erect and remove when directed, any 
temporary tarpaulins that may be necessary 
during the progress of the works, all to the 
satisfaction of the principal agent           
           

       
       
       
        

            

Carried Forward           

            

            
Brought Forward            
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Doors, fanlights, windows, fittings, frames, linings, 
etc which are to be re-used shall be thoroughly 
overhauled before refixing including taking off, 
easing and rehanging, cramping up, re-wedging 
as required and making good cramps, dowels, 
etc, and oiling, adjusting and repairing 
ironmongery as necessary, replacing any glass 
damaged in removal or subsequently and 
stopping up all nail and screw holes with tinted 
plastic wood to match timber, unless otherwise 
described. Re-painting or re-varnishing is given 
separately           
            
Prices for taking out of doors, windows, etc shall 
include for removal of all beads, architraves, 
ironmongery, etc           
            
Prices for taking out and removing doors and 
frames shall include for removing door stops, 
cabin hooks, etc           
            
With regard to building up of openings in existing 
walls, cement screeds and pavings, granolithic, 
tops of walls, etc, shall be levelled and prepared 
for raising of brickwork           
            
Making good of finishes shall include making 
good of the brick and concrete surfaces onto 
which the new finishes are applied, where 
necessary           
            
The contractor will be required to take all 
dimensions affecting the existing buildings on the 
site and he will be held solely responsible for the 
accuracy of all such dimensions where used in 
the manufacture of new items (doors, windows, 
fittings, etc)           
            
TEMPORARY SUPPORT WORKS           
            
Temporary roofs, timber supports, etc including 
removal            

         
1 Allowance for temporary supports, fixings, 

bracing, etc, where roof members have been 
removed. (PROVISIONAL) m 1440       
            

Carried Forward           

            

            
Brought Forward            
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REMOVAL OF EXISTING WORK           
            
Taking down and removing roofs, floors, 
panelling, ceilings, partitions, etc           
           

2 Harvey tiles, battens, fixings, etc, on roofs with 
pitch exceeding 25 degrees and dispose of at a 
dumping site to be located by the contractor and 
produce waste disposal certificate. m2 192       
           

3 Thatch, purlins, battens, including bolts, rods, 
fixings, etc. varying between 50mm and 250mm 
thick to a dumping site to be located by the 
contractor. m2 1382       
            
Taking down and removing roofs, floors, 
panelling, ceilings, partitions, etc, setting aside for 
re-use           
           

4 Thatch, etc. varying between 50mm and 100mm 
thick. m2 538       
            
Taking down and roofs members, including 
brackets, bolts, fixings, etc.           
           

5 Roof members 100 - 125mm diameter. 
(PROVISIONAL) m 322       
           

6 Roof members 125 - 150mm diameter. 
(PROVISIONAL) m 211       
           

7 Roof members 150 - 175mm diameter. 
(PROVISIONAL) m 128       
           

8 Roof members 175 - 200mm diameter. 
(PROVISIONAL) m 99      

       
       
       
       
       
       
       
        

Carried Forward           

            

            
Brought Forward            

            
            
Stockpiling and sorting          
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9 Stockpiling thatch, protection from damage, etc. m2 538       
           

10 Sorting / separating thatching and set aside 
usable thatching for later re-use. m2 538       
            
Breaking down and removing cement mortar 
cappings:           
           

11 Ridge capping, etc, m2 256,5       
            
Taking out and removing sundry metalwork, 
fittings, etc           
           

12 Steel shutter boxes form around flues. No. 5       
            
MAKING GOOD OF FINISHES ETC           
            
Making good internal paintwork:           
           

13 On walls. m2 55       
            
Making good external paintwork:           
           

14 On walls. m2 42      
       
       
       
       
       
       
       
       
       
       
       
       
        

            

Carried Forward           

            

            
Brought Forward            

            
SERVICING, REPAIRING, CLEANING, ETC           
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15 Examine thatched roof covering carefully, 
including hips, valleys, etc and repair as 
necessary to obviate any leaks to leave 
completely watertight. m2 538       
           

16 Examine Harvey tiled roof covering carefully, 
including waterproofing around chimneys and 
pointing of ridges, hips, valleys, etc and repair as 
necessary to obviate any leaks to leave 
completely watertight. m2 653       
           

17 Overhaul, adjust, service and replace fireplaces, 
etc to ensure proper operation to existing steel 
flues. (PROVISIONAL). No. 7       
            
Works cleaning and clearing:           
           

18 Before commencing, the contractor shall remove 
from site all old materials, rubble, etc left behind 
by the previous contractor, except where 
specifically described as being set aside for re-
use. Item 1       
           

19 The contractor shall leave the works (including 
the work in the previous contract) in a clean and 
satisfactory state for use and occupation in terms 
of the agreement. Item 1       
           

Carried to final summary          
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ITEM 
NO. 

  

UNIT 
QUAN 
TITY RATE AMOUNT   

BILL NO. 3           
            
WATERPROOFING           
            
PREAMBLES           
            
The Contractor is referred to the General 
Preambles for Trades 2017 published by the 
Association of South African Quantity Surveyors 
before pricing this bill.           
            
SUPPLEMENTARY PREAMBLES            
            
Waterproofing           
            
Waterproofing of roofs, basements, etc shall be 
laid under a ten-year guarantee.  Waterproofing to 
roofs shall be laid to even falls to outlets etc with 
necessary ridges, hips and valleys. Descriptions 
of sheet or membrane waterproofing shall be 
deemed to include additional labour to turn-ups 
and turn-downs           
            
WATERPROOFING TO ROOFS ETC           
            
One layer 4mm special polyester fully bonded 
waterproof membrane comprising a matrix 
modified with polypropylene dual reinforced with 
non-woven polyester cloth and glass fibre tissue, 
laid with 75mm side and 100mm end laps           
           

1 Dressing and sealing around chimney flue not 
exceeding 400mm external diameter, including 
additional membrane, gussets, collars, etc No. 27       
            
         

 Carried to final summary        
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ITEM 
NO. 

  

UNIT 
QUAN 
TITY RATE  AMOUNT    

BILL NO. 4           
            
ROOF COVERINGS, CLADDINGS, ETC           
            
The Contractor is referred to the General 
Preambles for Trades 2017 published by the 
Association of South African Quantity Surveyors 
before pricing this bill.           
            
SUPPLEMENTARY PREAMBLE            
            
Description of all roof coverings are deemed to 
include for all straight cuttings            
            
THATCH           
            
100mm Thick thatch of hand cut grass in lengths 
varying from 760 to 1020mm laid in bundles of 
suitable size, compacted 100mm thickness and 
fixed by means of suitable fixing rods interlaced 
through and over the bundles at not exceeding 
600mm centres and secured with tarred twine / 
galvanised wire to and including eucalyptus 
battens CCA treated in accordance with SANS 
457-2, varying in diameter from 20 to 40mm, 
spaced at maximum 300mm centres generally 
and at closer centres nearer to eaves, including a 
fire-retardent interlay of multi-layered reinforced 
double-sided aluminium foil sheeting in 
accordance with SANS 1381-4 with a mass of not 
less than 272g/m² and a Class I fire rating in 
accordance with SANS 0177-3           
           

1 Covering to general roof slopes. m2 1382       
           

2 Covering to general roof slopes including a 
spreadlayer to exposed soffit. m2 30       
          

3 Extra over for ridges formed by extending 
covering above ridge level on the one roof slope, 
bending over and down on the opposite slope 
and fixing and securing as described for roof 
covering and repeating the process on the 
opposite roof slope including covering with 
galvanised wire bird netting 900mm girth and 
necessary additional fixing rods m 20       
           

4 Extra over ridge capping for purpose made angle 
piece. No. 264       
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5 Extra over ridge capping for purpose made 
curved returned end piece. No.         
            
THE FOLLOWING WORKS ARE ASSOCIATED 
WITH INSTALLATION OF ROOF COVERING 
OVER THATCH COVERINGS           
            
PROFILED METAL SHEETING AND 
ACCESSORIES           
            
Harveytile Thatch Shake tile acrylic finished Alu-
zinc interlocking roofing tiles colour to Principal 
Agents approval, overall size 1675 x 395mm wide 
fixed to roof pitch and profile, nailed to purlins 
(elsewhere measured) at 350mm centres           
           

6 Roof covering with a pitch exceeding 25 degree. m2 1920       
           

7 Circular cutting m 50       
          

8 Raking cutting m 20       
           

9 70mm Wide square ridge m 264       
           

10 125mm Wide angle ridge m 235       
           

11 170mm Wide shake trip m 55       
           

12 70mm Wide square hip cap m 464       
           

13 125mm Wide angle hip m 264       
           

14 130mm Wide barge cover m 256       
           

15 170mm Wide sidewall flashing m 155       
           

16 240mm Wide cover flashing m 125       
            
UNDERLAY           
            
Coverland 3-ply undertile membrane (Code: 
3ply) with joints lapped 150mm           
           

17 On thatched roof. m2 1920       
           

 Carried to final summary          
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ITEM 
NO.  

  

UNIT 
QUAN 
TITY RATE  AMOUNT    

BILL NO. 5           
            
CARPENTRY AND JOINERY           
            
The Contractor is referred to the General 
Preambles for Trades 2017 published by the 
Association of South African Quantity Surveyors 
before pricing this bill.           
            
SUPPLEMENTARY PREAMBLE            
            
Description of all roof coverings are deemed to 
include for all straight cuttings            
            
Joinery           
            
Descriptions of frames shall be deemed to 
include frames, transoms, mullions, rails, etc           
            
Descriptions of hardwood joinery shall be 
deemed to include pelleting of bolt holes           
            
Fixing           
            
Items described as "nailed" shall be deemed to 
be fixed with hardened steel nails or pins, or to be 
shot-pinned, to brickwork or concrete           
            
Items described as "plugged" shall be deemed to 
include screwing to fibre, plastic or metal plugs at 
not exceeding 500mm centres, and where 
described as "bolted", the bolts have been given 
elsewhere           
            
STRUCTURAL TIMBERWORK ETC           
            
Treated gum poles fixed in accordance with 
approved / recommended guidelines, methods, 
etc,           
           

1 Roof members 100 - 125mm diameter. 
(PROVISIONAL) m 322       
           

2 Roof members 125 - 150mm diameter. 
(PROVISIONAL) m 211       
           

3 Roof members 150 - 175mm diameter. 
(PROVISIONAL) m 128       
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4 Roof members 175 - 200mm diameter. 
(PROVISIONAL) m 99       
            
ROOF CONSTRUCTION           
            
Sawn softwood grade 5:           
           

5 50 x 75mm Slats bolted to existing rafters. (bolts 
elsewhere measured) m 1713       
            
Wrought hardwood 'Biligom:           
           

6 50 x 50mm Purlins nailed. m 2713       
           

7 Covering to general roof slopes including a 
spreadlayer to exposed soffit. m2 30       
          

8 Extra over for ridges formed by extending 
covering above ridge level on the one roof slope, 
bending over and down on the opposite slope 
and fixing and securing as described for roof 
covering and repeating the process on the 
opposite roof slope including covering with 
galvanised wire bird netting 900mm girth and 
necessary additional fixing rods m 171       
           

9 Extra over ridge capping for purpose made angle 
piece. No. 264       
           

10 Extra over ridge capping for purpose made 
curved returned end piece. No. 111       
            
Sundries:           
            
Fumigation:           
           

11 Fumigation of existing buildings. Item 1       
            
FITTINGS           
            
Countertop:           
           

12 Granite countertop to match existing. m2 3       
           

 Carried to final summary          
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ITEM 
NO. 

  

UNIT 
QUAN 
TITY RATE AMOUNT   

BILL NO. 6           
            
METALWORK           
            
The Contractor is referred to the General 
Preambles for Trades 2017 published by the 
Association of South African Quantity Surveyors 
before pricing this bill.           
            
Description           
            
Descriptions of bolts, anchors, etc           
            
Descriptions of bolts shall be deemed to include 
nuts and washers           
            
Descriptions of expansion anchors and bolts and 
chemical anchors and bolts shall be deemed to 
include nuts, washers and mortices in brickwork 
or concrete           
            
Items described as "holed for bolt(s)" shall be 
deemed to exclude the bolts unless otherwise 
described           
            
Items described as "plugged" shall be deemed to 
include screwing to fibre, plastic or metal plugs at 
not exceeding 600mm centres           
            
GALVANISED STEEL           
            
Steel Chimney            
            
Design, supply and install steel shutter box 
incorporating fibre cement board, fire blanket 
lining and wrapping around flue, cur-outs to 
thatching and sheeting, dressing around shutter 
box and sheeting, etc. to the approval of the 
Principal Agent           
           

1 Steel shutter box. No. 10       
            
STEEL MINOR WORK           
            
GALVANISED STEEL MINOR WORK           
            
M16 galvanised steel threaded bars double bolted 
with MiTek 50 x 50 x 3mm square washers on 
both sides          
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2 Rods not exceeding 250mm long. No. 544       
           

3 Rods not exceeding 350mm long. No. 758       
           

4 Rods exceeding 250mm not exceeding 350mm 
long. No. 667       
            
          

           

        
 

ITEM 
NO. 

  

UNIT 
QUAN 
TITY  RATE  AMOUNT   

BILL NO. 7           
            
PAINTWORK           
            
The Contractor is referred to the General 
Preambles for Trades 2017 published by the 
Association of South African Quantity Surveyors 
before pricing this bill.           
            
SUPPLEMENTARY PREAMBLES           
            
Description of paintwork shall be deemed to 
include for all cutting in            
            
PREPARATORY WORK TO EXISTING WORK           
            
Previously painted plastered surfaces           
            
Surfaces shall be thoroughly washed down and 
allowed to dry completely before any paint is 
applied. Blistered or peeling paint shall be 
completely removed and cracks shall be opened, 
filled with a suitable filler and finished smooth           
            
Previously painted metal surfaces           
            
Surfaces shall be thoroughly rubbed and cleaned 
down.  Blistered or peeling paint shall be 
completely removed down to bare metal           
            
Previously painted wood surfaces           
            
Surfaces shall be thoroughly cleaned down.  
Blistered or peeling paint shall be completely 
removed and cracks and crevices shall be          
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primed, filled with suitable filler and finished 
smooth 

 
            
PAINT SPECIFICATIONS           
            
All painting shall be done in accordance with 
"Client's Final chosen Colour" specifications 
unless otherwise described           
            
COLOURS           
            
User note           
            
In the event of the colour scheme for the project 
not being available when required for the 
preparation of quantities, it is recommended that 
either all paintwork be described as being in the 
"White" colour group or that ceilings be described 
as being in the "White" colour group and the 
balance being in the "Pastel" colour group and 
that provision be made for other colour groups by 
way of "extra over" items marked "Provisional" as 
provided for in the measuring system (See 
measurement rule No. 5 under item 2: Colours). 
The following items are examples of such "extra 
over" items:           
Extra over for paintwork on components in the 
Pastel" colour group for paintwork in the "Deep" 
colour group (Provisional) m²"           
            
Unless otherwise described paintwork on ceilings 
shall be deemed to be in the "White" colour group 
and paintwork on all other components shall be 
deemed to be in the "Pastel" colour group in 
accordance with the Natural Colour System 
(NCS) adopted by the SA National Standards           
            
PAINTWORK ETC TO EXISTING WORK           
            
ON INTERNAL FLOATED PLASTER 
SURFACES           
            
One coat alkali resistant primer and two coats 
superior quality acrylic emulsion paint for interior 
use           
           

1 Walls m2         
            

Carried Forward           
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Brought Forward            

           
       
        

ON EXTERNAL FLOATED PLASTER 
SURFACES           
            
One coat alkali resistant primer and two coats 
extremely durable UV-resistant waterbased mica 
reinforced fine textured acrylic paint           
           

2 Walls m2         
            
ON PLASTERBOARD SURFACES           
            
One coat alkali resistant primer and two coats 
superior quality acrylic emulsion paint for interior 
and exterior use           
           

3 Ceilings and cornices, including priming metal 
cover strips and nailheads ("White" colour group) m2         
            
ON WOOD SURFACES           
            
Two coats oil wood primer           
           

4 Backs of frames, linings, etc not exceeding 
300mm wide m         
            
Two coats superior quality clear matt varnish           
           

5 Doors m2         
           

6 Door frames etc m2         
           

7 Window frames  m2         
           

8 Skirtings, rails, etc not exceeding 300mm girth m         
            
            
           

 Carried to final summary          
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ITEM 
NO. 

  

UNIT 
QUAN 
TITY RATE AMOUNT  

BILL NO. 8          
           
PROVISIONAL SUMS          
           
The Contractor is referred to the General Preambles 
for Trades 2017 published by the Association of 
South African Quantity Surveyors before pricing this 
bill.          
           
SUPPLEMENTARY PREAMBLE          
           
Work for which budgetary allowances are provided 
will be measured and valued in accordance with the 
relevant building agreement and deducted in whole 
or in part if not required without any compensation 
for loss of profit on the said allowances  provisional 
sums are net.  Provisional sums are for material and 
equipment supplied and installed complete by firms 
of specialists          
           
Profit          
           
Where stated, the contractor may allow for profit if 
required          
           
BUDGETARY ALLOWANCES          
           
PROVISIONAL SUMS FOR 
NOMINATED/SELECTED SUBCONTRACT 
WORKS          
           
Structural engineer          
          

1 Allow for structural engineer inspection and 
certification of all roofs. Item 1      
           
ELECTRICAL, ELECTRONICAL AND 
MECHANICAL INSTALLATIONS          
           
General electrical installation          
          

2 Provide for general Electrical Installation and 
inspection and issuance of COC Item 1      
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ASBESTOS REMOVAL           
           
Information Board roof           
          

3 Provide an amount for the removal of the existing 
information board roof structure (Asbestos Material) 
and dispose at approved dumping site and 
installation of new information board roof made of 
harvey tiles including thatch underneath and all 
required trusses, brandering, etc Item 1      
          

4 Profit Item 10%      
          

5 Attendance Item 10%     
          
DEEP CARPET CLEANING          
         

6 Provide the sum of R 30 000.00 (Thirty Thousand  
Rand Only) for deep cleaning of existing carpets  Item 1      
          

7 Profit Item 10%      
          

8 Attendance Item 10%     
          

Carried to final summary        

          

 

 

    
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

Report any Unethical Activity Without Fear of Victimization – Whistle Blow 0800 701 701 anytime                         
Page 137 of 144 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

C2.4 FINAL SUMMARY PAGE 
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FINAL SUMMARY      
  Page No Amount   
      

1 Preliminaries      
      

2 Alterations      
      

3 Waterproofing      
      

4 Roof coverings, claddings, etc      
      

5 Carpentry and Joinery      
      

6 Metalwork     
       
7 Paintwork     
       
8 Provisional sums     
       

  Sub Total (Incl. P&G)     

       
  10% Contingencies     
       

  Provide the sum of 10% for contingencies to be used 
as directed and deducted in whole or in part if not 
required by the Project Manager.     

       

  Sub Total (Incl. Contingencies)     
       
       
       
       
       
       
       
       

   Sub-total   

       

   

Value Added 
Tax   

       

       

   

Carried to form 
of tender   

     
 

  



 

 

 

Report any Unethical Activity Without Fear of Victimization – Whistle Blow 0800 701 701 anytime                         
Page 139 of 144 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

PART E: SCOPE OF WORKS 
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E3.1 SCOPE OF WORKS 
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1. DESCRIPTION OF THE WORKS 

 

Roof Upgrades And Associated Building Works Phase Two At Thendele Camp, Royal Natal National Park-

Ezemvelo Kzn Wildlife 

.   

2.  EXTENT OF THE WORKS 

 

Repairs to existing thatch, removing a layer of thatch where required to make space for the installation of Harvey 

tiling to thatched roofs. 
  

         

3. LOCATION OF THE WORKS 

 
GPS coordinates for the site:   28°41′20″S 28°56′42″E. 

           

4. CERTIFICATION BY RECOGNIZED BODIES 

 

Any specific institutions which may certify items for inclusion in the works and building systems, e.g., Agreement 

Board of South Africa.   
5. SERVICES TO BE PROVIDED 

 State requirements, as necessary for the contract to: 

Hook up to, and distribute, water, electricity and telecommunication services 

Clean up and make good when the service or facility is no longer required, leave the Employers facilities in the 

condition they were before the contractor first made use of them, fair wear and tear accepted, and 

continuously clear and dispose of waste and surplus material to maintain the site in a tidy state.  

 

 

            

6. UNAUTHORISED PERSONS 

 State requirements for substantiation of claims in payment certificates to expedite verification and certification 

by Employer 

The contractor shall keep unauthorized persons from the works at all times.  Under no circumstances may any 

person except guards be allowed to sleep on the building site. 

  

 

 

 
7. ELECTRONIC PAYMENTS 

 Once a contract is awarded the contractor must complete a financial detail certificate available from the 

employer.  This form must be submitted together with a certified bank statement and a certified copy of the ID 

of the person who signed the financial detail certificate. Otherwise, the bank account that will be utilised to make 

electronic payments will be in accordance with details obtained from the contractors CSD report. 

  

 
 

 
8. DAILY RECORDS 

 Add the requirements for daily records of resources (people and equipment employed), or site diaries in respect 

of work performed on the site, and where such documents are to be kept.  
 
 
9. PAYMENT CERTIFICATES 

 State requirements for substantiation of claims in payment certificates to expedite verification and certification 

by Employer. Contractor's must ensure that they submit their Tax Invoice with their claim for timeous payment.   
 
 
10. PERMITS 

 State requirements for Contractor's staff to have security \ entrance permits and the like. 
 
11. PROOF OF COMPLIANCE WITH THE LAW 
 • The Occupational Health and Safety Act, 1993 (Act 85 of 1993) as amended, 

• The National Building Regulations – SANS 10400 Part T and Building Standards Act 1977 (Act 103 of 

1977)  

• The Environmental Act and regulations 

• An Electrical Certificate of Compliance, in accordance with the SANS 10142-1 Wiring Code will be 

required for all Electrical Works. 

• The Municipal By-laws and any special requirements of the Supply Authorities of the area or district 

concerned. 
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PART F: SITE INFORMATION 
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F4.1 SITE INFORMATION 
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General 

 

a) The site is located at Thendele Camp, located in Royal Natal National Park in the northern Drakensberg Mountains 

in KwaZulu-Natal is part of the uKahlamba Drakensberg Park, a World Heritage site. Thendele Camp has a Lower Camp 

and an Upper Camp about 250m apart.. GPS coordinates for the site: 28°41′20″S 28°56′42″E. 

 

b) Site is a live environment. Caution must be made not to disrupt the day to day functions of the surrounding buildings, 

staff, and general public accessing the facility. Site to be kept clean and neat at all times. All work and equipment are to 

be safely hoarded off.  

 

Special care must be taken to limit noise and not disprupt current and adjacent buildings, as well as the day to day 

functioning of the building. The contractor is to take note of the handling requirements for materials from the contractors 

yard. 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 


